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DESIGN-BUILD AGREEMENT FOR THE SR 25 AT SAVANNAH & MIDDLE RIVER 

BRIDGES REPLACEMENT PROJECT 

This Design-Build Agreement for the SR 25 at Savannah & Middle River Bridges Replacement 

Project (this “Design-Build Agreement”) is entered into and effective as of __________ (the “Effective 

Date”), by and between the Georgia Department of Transportation, a body corporate and politic and an 

instrumentality and public corporation of the State of Georgia, (“GDOT”), and Scott Bridge Construction 

Company, Inc., an Alabama corporation (“Design-Builder”). 

R E C I T A L S 

A. Pursuant to the O.C.G.A. § 32-2-81(c), GDOT is authorized to “combine any or all of the 

environmental services, utility relocation services, right of way services, design services, and construction 

phases of a public road or other transportation purpose project into a single contract using a design-build 

procedure.” 

B. Pursuant to O.C.G.A. § 32-2-81, “the term ‘design-build procedure’ means a method of 

contracting under which the Department contracts with another party for the party to both design and build 

the structures, facilities, systems, and other items specified in the contract.”  GDOT “may use the design-

build procedure for buildings, bridges and approaches, rail corridors, technology deployments, and limited 

or controlled access projects or projects that may be constructed within existing rights of way where the 

scope of work can be clearly defined or when a significant savings in the project delivery time can be 

attained.” 

C. Pursuant to the provisions of O.C.G.A. above, and Chapter 672-18 of the Rules of the State 

Department of Transportation (the “Rules”), GDOT issued a Request for Qualifications (“RFQ”) on 

February 26, 2021, as amended, requesting submittals of Statements of Qualifications (“SOQs”) from 

respondents desiring to develop SR 25 at Savannah & Middle River Bridges Replacement (the “Project”) 

through a design-build agreement. 

D. GDOT received five responsive statements of qualification by March 31, 2021, and 

subsequently shortlisted or qualified four responsive proposers. 

E. On April 19, 2021, GDOT issued to the shortlisted or qualified proposers a Request for 

Proposals to develop, design, and construct the SR 25 at Savannah & Middle River Bridges Replacement 

Project through a Design-Build Agreement, Project P.I. Nos. 0013741 and 0013742, issued April 23, 2021 

(as subsequently amended pursuant to Amendment No. 1, issued June 4, 2021, Amendment No. 2, issued 

July 9, 2021, Amendment No. 3, issued August 3, 2021, and Amendment No. 4, issued August 8, 2021, 

collectively, the “Request for Proposals” or “RFP”). 

F. On September 2, 2021, GDOT received responses to the RFP, including the response of 

Scott Bridge Construction Company, Inc. in association with Michael Baker International, Inc (the 

“Proposal”). 

G. As part of the RFP, GDOT required that shortlisted or qualified proposers commit to 

entering into a Design-Build Agreement with GDOT for the development, design, and construction of the 

Project. 

H. An RFP selection recommendation committee comprised of GDOT staff determined that 

the proposer was the “Apparent Successful Proposer” (as defined in the RFP). 
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NOW, THEREFORE, in consideration of the Work to be performed by Design-Builder, the 

foregoing premises and the covenants and agreements set forth herein, the Parties hereby agree as follows: 

Article 1 DEFINITIONS; DESIGN-BUILD DOCUMENTS; ORDER OF PRECEDENCE;  

PROJECT ADMINISTRATION 

1.1 Definitions 

Definitions for certain terms used in this Design-Build Agreement and the other Design-Build 

Documents are contained in DBA Exhibit 1 (Acronyms, Abbreviations, and Definitions). 

1.2 Design-Build Documents; Order of Precedence 

Each of the “Design-Build Documents” (listed in DBA Section 1.2.1 (Design-Build Documents; 

Order of Precedence)) is an essential part of the agreement between the Parties.  The Design-Build 

Documents are intended to be complementary and to be read together with this Design-Build Agreement, 

as a complete agreement.  Each of the Design-Build Documents (other than this Design-Build Agreement) 

is hereby expressly incorporated herein by reference. 

1.2.1 Subject to DBA Section 1.2.2 (Design-Build Documents; Order of Precedence), 

without limiting DBA Section 1.2.3, DBA Section 1.2.4, and DBA Section 1.2.5 (Design-Build Documents; 

Order of Precedence), and except in those circumstances expressly stated specific to particular provisions 

(e.g., DBA Section 6.3.1.2 (Submittal Review; GDOT Oversight; Quality Posture) and DBA Section 21.1 

(Compliance with Federal Requirements)), in the event of any conflict, ambiguity or inconsistency among 

the Design-Build Documents, the order of precedence, from highest to lowest, shall be as follows: 

1.2.1.1 Supplemental Agreements, and all exhibits, riders, and attachments thereto; 

1.2.1.2 the body of this Design-Build Agreement and DBA Exhibit 1 (Acronyms, 

Abbreviations, and Definitions); 

1.2.1.3 all exhibits (other than DBA Exhibit 1 (Acronyms, Abbreviations, and 

Definitions) and DBA Exhibit 2 (Proposal Commitments)); 

1.2.1.4 subject to DBA Section 1.2.5 and DBA Section 1.2.6 (Design-Build 

Documents; Order of Precedence), amendments to the Technical Provisions (including Interpretive 

Engineering Decisions, but excluding the Project Standards, except when expressly referenced in a 

Technical Provision); 

1.2.1.5 subject to DBA Section 1.2.5 and DBA Section 1.2.6 (Design-Build 

Documents; Order of Precedence), the Technical Provisions (excluding Interpretive Engineering Decisions 

and the Project Standards, except when expressly referenced in a Technical Provision); 

1.2.1.6 exhibits and attachments to such amendments to amended Technical 

Provisions; 

1.2.1.7 exhibits and attachments to the unamended Technical Provisions; 

1.2.1.8 Project Standards; 

1.2.1.9 Design-Builder’s Proposal commitments set forth in DBA Exhibit 2 (Proposal 

Commitments); 
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1.2.1.10 The accepted and then-current Project Management Plan (and component parts 

thereof), excluding GDOT obligations thereunder. 

1.2.2 Without limiting DBA Section 1.2.3, DBA Section 1.2.4, and DBA Section 1.2.5 

(Design-Build Documents; Order of Precedence), as among the Technical Provisions, in the event of any 

conflict, ambiguity or inconsistency among the Technical Provisions, the order of precedence, from highest 

to lowest, shall be as follows: 

1.2.2.1 Design Exceptions; 

1.2.2.2 Design Variances; 

1.2.2.3 Design criteria expressly stated in the Technical Provisions; 

1.2.2.4 Design criteria referred to, but not expressly stated, in the Technical Provisions 

(and as between Georgia-specific and non-Georgia-specific references, Georgia-specific references take 

precedence); 

1.2.2.5 Design-Builder-Provided Specifications; 

1.2.2.6 Special Provisions; and 

1.2.2.7 Standard Specifications (defined term).  For avoidance of doubt, the (defined 

term) “Standard Specifications” does not mean the entirety of the GDOT Standard Specifications-

Construction of Transportation Systems, but instead those portions included in the Technical Provisions as 

described. 

1.2.3 If the Design-Build Documents contain any conflict, ambiguity, or inconsistency 

between or among provisions, then the provisions that establish the higher quality, manner, or method of 

performing the Work, exceed Good Industry Practice, or use more stringent standards will prevail.  

Additional details in a lower priority Design-Build Document shall be given effect except to the extent they 

irreconcilably conflict with requirements, provisions and practices contained in the higher priority Design-

Build Document.  If the Design-Build Documents contain any conflict, ambiguity, or inconsistency between 

or among provisions that cannot be reconciled by applying the foregoing rules, then the provisions (whether 

setting forth performance or prescriptive requirements) contained in the document of higher order of 

precedence shall prevail over the provisions (whether setting forth performance or prescriptive 

requirements) contained in the document of lower order of precedence. 

1.2.4 Where there is an irreconcilable conflict among any standards, criteria, requirements, 

conditions, procedures, specifications or other provisions applicable to the Project set forth in any manual(s) 

or publication(s) referenced within a Design-Build Document or set of Design-Build Documents with the 

same order of priority (including within documents referenced therein), then the standard, criterion, 

requirement, condition, procedure, specification or other provision offering higher quality, manner, or 

method of performance will apply, unless GDOT in its sole discretion approves otherwise in writing.  If 

there is an irreconcilable conflict between manuals or publications referenced in a Design-Build Document 

of differing priorities, the order of precedence set forth in DBA Section 1.2.1 (Design-Build Documents; 

Order of Precedence) will apply.  If either Party becomes aware of any such conflict, it shall promptly 

notify the other Party of the conflict in writing.  GDOT will issue a written determination respecting which 

of the conflicting items is to apply promptly after it becomes aware of any such conflict. 
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1.2.5 Without limiting the foregoing, with respect to any conflict, ambiguity, or 

inconsistency between or among provisions of the same order of precedence, specifications have 

precedence over Design Documents. 

1.2.6 The ATCs set forth in the ATC Supplement attached in DBA Exhibit 19 (ATC 

Supplement) (the “ATC Supplement”) are hereby incorporated into the Project and the Work.  The terms 

and conditions of the ATC Supplement shall supplement and otherwise amend the identified requirements 

of the Technical Provisions, except as otherwise stated in the Design-Build Documents (e.g., DBA Section 

7.14 (Impact of ATCs on the Project). 

1.3 Reference Information Documents 

1.3.1 Design-Builder acknowledges that GDOT has provided and disclosed to Design-

Builder the Reference Information Documents.  The Reference Information Documents are not mandatory 

or binding on Design-Builder.  Design-Builder is not entitled to rely on the Reference Information 

Documents as presenting development, design, engineering, or construction solutions or other direction, 

means or methods for complying with the requirements of the Design-Build Documents, Governmental 

Approvals or Law. 

1.3.2 Except as expressly set forth herein, Design-Builder acknowledges that GDOT does 

not represent, warrant, or guarantee that the information contained in the Reference Information Documents 

is complete or accurate or that such information conforms with the requirements of the Design-Build 

Documents, Governmental Approvals or Laws, and neither GDOT nor any GDOT-Related Entity is or shall 

be deemed to be responsible or liable in any respect for any causes of action, claims or Losses whatsoever 

suffered by any Design-Builder-Related Entity by reason of any use of information contained in, or any 

action taken or forbearance made in reliance on, the Reference Information Documents. 

1.3.3 GDOT represents that, as of the Effective Date, GDOT has not intentionally withheld 

material information in its possession relevant to conditions of the Property, and to the extent not included 

in the Property as of the Effective Date, the Existing Right of Way. 

1.3.4 Design-Builder acknowledges and agrees that it is obligated to conduct any and all 

studies, analyses, and investigations as it deems advisable to verify and supplement information in the 

Reference Information Documents or otherwise as may be required to perform the Work.  Any use of 

information in the Reference Information Documents in performance of the Work, without verification or 

supplement, is entirely at Design-Builder’s own risk.  If any Design-Builder-Related Entity uses any of the 

information in Reference Information Documents in any way, then such use is made on the basis that 

Design-Builder, not GDOT, has approved and is responsible for the information. 

1.3.5 The Parties acknowledge and agree that general industry or general government 

manuals and publications that are part of the Reference Information Documents may be revised, changed, 

added to, or replaced from time to time by the agencies or organizations that issue such manuals and 

publications.  GDOT shall have no obligation to notify Design-Builder regarding any such revisions, 

changes, additions or replacements.  Design-Builder shall independently maintain awareness of such 

changes as they are published or made public. 

1.4 Formal Communications; Time Periods 

1.4.1 Whenever the Parties communicate by Formal Communication, and such Formal 

Communication requires or requests an action or response by the other Party, then except where time 

periods are expressly stated elsewhere in the Design-Build Documents (e.g., DBA Section 19.2 (Standards 
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and Procedures for Certain GDOT Approvals), the receiving Party will take such action or offer such 

response promptly and in any event within 20 days, after the date of receipt. 

1.4.2 The time periods for action and/or response shall apply to and restart with all 

subsequent Formal Communication reasonably relating to the original Formal Communication, except as 

may otherwise be agreed by the Parties (or determined pursuant to Dispute Resolution Procedures). 

1.4.3 Notwithstanding the foregoing in DBA Section 1.4.1 (Formal Communications; Time 

Periods) and DBA Section 1.4.2 (Formal Communications; Time Periods), the time periods with respect 

to GDOT’s action or response (as applicable) shall be subject to equitable adjustment, generally in keeping 

with time period adjustments for Submittals as provided in TP Section 2.8.4 (Time Periods for GDOT 

Review) for multiple concurrent Notices, and GDOT will undertake commercially reasonable efforts to 

respond promptly. 

1.4.4 Notwithstanding anything to the contrary in the Design-Build Documents, GDOT 

reserves the right, in its sole discretion, to determine whether any submission by, or on behalf of, Design-

Builder, and regardless as to title, is a Formal Communication or Submittal, and in each instance, whether 

(a) the Formal Communication presents a particular type of Notice or (b) a Submittal presents a particular 

type of Submittal, and, in either case, will act or respond as if such submission is such Formal 

Communication (or Notice) or Submittal in compliance with the terms, and in particular the time periods, 

with respect thereto.  For avoidance of doubt, GDOT’s interpretation as to the nature of any submission 

that purports to be a “draft”, is incomplete, or presents any information or communicates any intention of 

Design-Builder that GDOT otherwise determines to frustrate or exploit the Formal Communication and 

Submittal processes and time periods, shall be final and not subject to Dispute Resolution Procedures. 

1.4.5 Refer to DBA Section 22.11 (Notices and other Formal Communications) for 

additional provisions regarding Formal Communications. 

1.5 Standards Relating to GDOT Discretion 

1.5.1 Reasonableness Standard.  In all cases, where approvals, consents, determinations, 

acceptance, decisions, or other action are required to be provided or made by GDOT under the Design-

Build Documents, including with respect to Submittals, such approvals, consents, determinations, 

acceptance, decisions, or other action  shall not be withheld unreasonably except in cases where a different 

standard is specified in the Design-Build Documents. 

1.5.2 Good Faith Standard.  If any approval, consent, determination, acceptance, decision, 

or other action is subject to the good faith discretion of GDOT, then such approval, consent, determination, 

acceptance, decision, or other action by GDOT shall be binding, unless  a final order is issued by a court of 

competent jurisdiction that GDOT’s action was arbitrary or capricious.  

1.5.3 Sole Discretion Standard.  In cases where sole discretion is specified, the decision 

shall not be subject to the Dispute Resolution Procedures or other legal challenge. 

1.5.4 Failure to Act.  In all cases where GDOT approvals, consents, determinations, 

acceptance, decisions, or other actions are required (regardless as to whether subject to the reasonableness, 

good faith, or sole discretion standards) and GDOT fails to act, such failure to act shall constitute a 

disapproval, lack of consent, rejection, or equivalent. 
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1.6 Interpretive Engineering Decisions 

1.6.1 Design-Builder may apply in writing to GDOT for an interpretive engineering decision 

concerning the meaning, scope, interpretation and application of the Technical Provisions (each an 

“Interpretive Engineering Decision”).  GDOT may issue a written approval of Design-Builder’s proposed 

Interpretive Engineering Decision, may issue its own Interpretive Engineering Decision, or may disapprove 

any Interpretive Engineering Decision that Design-Builder proposes. 

1.6.2 Design-Builder’s request for resolution of an Interpretive Engineering Decision is a 

Formal Communication.  GDOT will respond, and in its response, will provide its written determination 

including explanation for any disapproval of such application or any differing interpretation.  No 

presumption of approval or disapproval shall arise by reason of GDOT’s delay in issuing its written 

determination.  If Design-Builder Disputes GDOT’s disposition of Design-Builder’s application, such 

dispute shall be subject to resolution in accordance with the Dispute Resolution Procedures. 

1.6.3 Final GDOT-issued or, as applicable, GDOT-approved Interpretive Engineering 

Decisions (including those resolved under the Dispute Resolution Procedures) shall constitute provisions 

of the Technical Provisions, without further action of the Parties, and shall not constitute a GDOT Change 

or entitle Design-Builder to assert a Relief Event or Compensation Event. 

Article 2 GRANT OF GDOT AND RIGHT OF WAY 

2.1 Grant of GDOT for Undertaking 

GDOT grants to Design-Builder the exclusive right (revocable only in accordance with this Design-

Build Agreement), and Design-Builder accepts such right and acknowledges its obligation, to design and 

construct the Project, and to perform the remainder of the Work, all in accordance with the Design-Build 

Documents. 

2.2 Right of Way; Property Ownership 

2.2.1 Design-Builder is required to construct the Project on and within the property identified 

in the NEPA Approval (the “Property”) but without limiting Design-Builder’s rights and obligations under 

DBA Section 6.2.11 (Provided Environmental Approval Re-evaluation), DBA Section 2.6.6 (Design-

Builder Proposed/Design-Builder Acquired Right of Way), and DBA Section 2.7 (Design-Builder 

Proposed/State Acquired Right of Way). 

2.2.2 GDOT will provide Design-Builder with access rights to the Project Limits in 

accordance with this DBA Article 2 (Grant of GDOT and Right of Way) and TP Section 6 (Right of Way 

(ROW)). 

2.2.3 Design-Builder acknowledges and agrees that: 

2.2.3.1 on and from the date GDOT acquires the fee title to each Parcel in the Project 

Limits, GDOT is and shall remain throughout the Term, the sole owner of the fee title to such Parcels; 

2.2.3.2 the Project and all Permanent Works located on the Project Limits from time 

to time shall be and remain the property of: 

(a) GDOT, to the extent of its interests of record or as it may otherwise agree from 

time to time; or 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Design-Build Agreement 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

 

Georgia Department of Transportation  Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project 7 September 28, 2021 

(b) to the extent GDOT has otherwise agreed, a Governmental Entity or Utility Owner. 

2.2.3.3 Notwithstanding anything to the contrary in the Design-Build Documents, 

Design-Builder’s access right to the Project Limits provided, and subject to the terms and conditions under 

this DBA Article 2 (Grant of GDOT and Right of Way) and TP Section 6 (Right of Way (ROW)), may, in 

each case where applicable, be restricted should GDOT not have, or have elected not to have, fee title to a 

Parcel, in which case Design-Builder shall, as part of the Work, observe, and cause each Design-Builder-

Related Entity to observe, any restrictions placed on access or use (or both) of each such Parcel, it being 

understood and agreed that GDOT may, in its sole discretion, afford Design-Builder access to easements 

or other non-fee interests in real property that GDOT obtains for, or in relation to, the Project or Design-

Builder’s work.  Any such Parcels not to be held in fee by GDOT will be annotated in DBA Exhibit 4 

(Parcel Acquisition Table). 

2.2.4 GDOT hereby reserves the right to enter upon, possess, control and utilize the Project 

Limits without payment of compensation to Design-Builder in accordance with and subject to the terms of 

this Design-Build Agreement. 

2.2.5 Design-Builder acknowledges that GDOT hereby reserves the right to grant, to other 

parties, utility and other permits (including Encroachment Permits), and easements, and modifications 

thereto, and rights of use to the Project Limits, subject to the limitations of this Design-Build Agreement. 

2.2.6 Design-Builder shall perform the Acquisition Services, as may be applicable, and 

comply with the requirements set forth in TP Section 6 (Right of Way (ROW)) with respect to all State 

Proposed/State Acquired Right of Way, State Proposed/Design-Builder Acquired Right of Way, Design-

Builder Proposed/Design-Builder Acquired Right of Way, and Design-Builder Proposed/State Acquired 

Right of Way (if any). 

2.2.7 Design-Builder shall prepare and submit the ROW Acquisition Plan in accordance with 

TP Section 6.2.8 (ROW Acquisition Plan). 

2.3 Existing Right of Way 

GDOT grants to Design-Builder, as of the date of issuance of NTP1 and until the Termination Date: 

2.3.1 a non-exclusive right of access, ingress and egress to all real property comprising the 

Existing Right of Way; and 

2.3.2 the right to grant to Design-Builder-Related Entities a non-exclusive right of access, 

ingress and egress to all real property comprising the Existing Right of Way, for the sole purpose of 

performing its obligations and exercising its rights under this Design-Build Agreement. 

2.4 State Proposed/State Acquired Right of Way 

2.4.1 The Parties acknowledge that as of the date of this Design-Build Agreement: 

2.4.1.1 GDOT has acquired a right of access to, or interest in, each State 

Proposed/State Acquired Right of Way for which the Parcel Availability Date is on or prior to the Effective 

Date; and 

2.4.1.2 GDOT has not acquired a right of access to, or interest in, the State 

Proposed/State Acquired Right of Way for which the Parcel Availability Date is after the Effective Date. 
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2.4.2 At any time from the Effective Date, but prior to the date of issuance of NTP3, and as 

a condition to NTP3, Design-Builder shall notify GDOT with respect to each Parcel of State Proposed/State 

Acquired Right of Way (Design Contingent) whether the acquisition of such Parcel is required for the 

Project. If Design-Builder notifies GDOT that: 

2.4.2.1 a Parcel of State Proposed/State Acquired Right of Way (Design Contingent) 

is not required for the Project, such Parcel shall be removed from DBA Exhibit 4 (Parcel Acquisition Table) 

and shall no longer constitute State Proposed/State Acquired Right of Way; or 

2.4.2.2 a Parcel of State Proposed/State Acquired Right of Way (Design Contingent) 

is required for the Project, the Parcel Availability Date with respect to such Parcel shall be the later of: 

(a) the date specified in DBA Exhibit 4 (Parcel Acquisition Table) with respect to 

such Parcel; and 

(b) the date that is 24 months after GDOT’s receipt of Design-Builder’s notice under 

this DBA Section 2.4.2 (State Proposed/State Acquired Right of Way). 

2.4.3 Subject to DBA Section 2.4.4 (State Proposed/State Acquired Right of Way), if Design-

Builder notifies GDOT that a Parcel of State Proposed/State Acquired Right of Way (Design Contingent) 

is required in accordance with DBA Section 2.4.2 (State Proposed/State Acquired Right of Way) and, based 

on the RFC Design Documents, such Parcel is not required for the Project, to the fullest extent permitted 

by applicable Law, Design-Builder shall release, protect, defend, indemnify and hold harmless GDOT and 

each GDOT-Related Entity on demand from and against any and all Losses that GDOT (or any such GDOT-

Related Entity) incurs as a result of the filing of an inverse condemnation of such Parcel.  Design-Builder 

shall pay to GDOT the amount of such Losses within 10 Business Days following receipt of GDOT’s 

invoice and, in the event of any non-payment, GDOT may deduct any unpaid amount from the next 

applicable Project Payment in accordance with DBA Section 17.3.3.2 (Damages; Offset). 

2.4.3.1 DBA Section 2.4.3 (State Proposed/State Acquired Right of Way shall not 

apply to the extent the Parcel of State Proposed/State Acquired Right of Way (Design Contingent) is not 

required due to a GDOT-Caused Delay or a GDOT Change, which in either case is documented in a 

Supplemental Agreement. 

2.4.3.2 GDOT will provide Design-Builder with updated information on the State 

Proposed/State Acquired Right of Way referred to in DBA Section 2.4.1.2 (State Proposed/State Acquired 

Right of Way) as such information becomes available and confirm once GDOT has acquired each Parcel. 

2.4.3.3 Design-Builder shall perform the Post-Acquisition Services for the State 

Proposed/State Acquired Right of Way in accordance with TP Section 6.6 (Post-Acquisition Services). 

2.4.3.4 If GDOT fails to acquire a right of access to, or interest in, a Parcel that is State 

Proposed/State Acquired Right of Way by the relevant Parcel Availability Date, Design-Builder shall have 

a right to assert a claim for  relief and compensation in accordance with DBA Article 13 (Relief Events; 

Compensation Events). 

2.4.4 GDOT will be responsible for, and shall not have a right to claim from Design-Builder 

any payment or reimbursement for, all costs and expenses associated with acquiring each Parcel of State 

Proposed/State Acquired Right of Way, including: 
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2.4.4.1 the purchase prices, court awards or judgments, for all Parcels required for the 

Project or the Work; 

2.4.4.2 the cost of condemnation proceedings required by the Office of the Attorney 

General, through jury trials and appeals, including attorneys’ and expert witness fees, and all fees and 

expenses for exhibits, transcripts, photos and other documents and materials production; 

2.4.4.3 closing costs associated with Parcel purchases, including applicable property 

taxes, in accordance with the Uniform Act and GDOT policies; and 

2.4.4.4 relocation assistance payments and costs, in accordance with the Uniform Act. 

2.5 State Proposed/Design-Builder Acquired Right of Way 

2.5.1 This DBA Section 2.5 (State Proposed/Design-Builder Acquired Right of Way) applies 

to all State Proposed/Design-Builder Acquired Right of Way but without limiting Design-Builder’s rights 

and obligations under DBA Section 2.5.8 (Design-Builder Proposed/Design-Builder Acquired Right of 

Way), DBA Section 2.6.4.1 (Design-Builder Proposed/Design-Builder Acquired Right of Way), and DBA 

Section 2.6.4.2 (Design-Builder Proposed/Design-Builder Acquired Right of Way). 

2.5.2 The Parties acknowledge that, as of the date of this Design-Build Agreement, no  

Design-Builder-Related Entity has acquired a right of access to, or interest in, any State Proposed/Design-

Builder Acquired Right of Way, and GDOT has not acquired any right of access to or interest in any State 

Proposed/Design-Builder Acquired Right of Way.  Design-builder acknowledges that the State’s Attorney 

General has exclusive authority to represent and defend GDOT, and often does so through an appointed 

Special Assistant to the Attorney General (“SAAG”).  Design-builder acknowledges that in the SAAG’s 

role as attorney for GDOT, the SAAG has the responsibilities identified in TP Section 6.3.3 (Office of 

Attorney General Participation in Acquisition Services), including specifically responsibilities pertaining 

to both acquisitions and condemnations, and that the costs and expenses incurred by the SAAG are costs 

and expenses to Design-Builder’s account.  For avoidance of doubt, the State’s Attorney General, and not 

Design-Builder, select and appoint the SAAG, and the SAAG’s duties are to GDOT and the State and not 

to Design-Builder. 

2.5.3 With respect to each Parcel of State Proposed/Design-Builder Acquired Right of Way 

that Design-Builder requires in accordance with its ROW Acquisition Plan, Design-Builder shall: 

2.5.3.1 perform the Acquisition Services; and 

2.5.3.2 ensure that all State Proposed/Design-Builder Acquired Right of Way are 

acquired in the name of the “Georgia Department of Transportation”. 

2.5.4 Design-Builder shall perform the Pre-Acquisition Services for each Parcel in 

accordance with TP Section 6.4 (Pre-Acquisition Services). 

2.5.5 Following the project field review scheduled by Design-Builder under TP 

Section 6.4.3 (Project Field Review and Inspection Checklist) for each Parcel, GDOT will procure the 

preparation of a project inspection checklist for each Parcel in accordance with Section 4 of GDOT ROW 

Manual and shall provide a copy to Design-Builder (the “Project Inspection Checklist”). 
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2.5.6 Following completion of the Pre-Acquisition Services for each Parcel, Design-Builder 

shall perform the Parcel Acquisition Services for each Parcel in accordance with TP Section 6.5 (Parcel 

Acquisition Services). 

2.5.7 If a FMV Offer has been accepted by the Parcel Owner or a Counter Offer for a Parcel 

has been accepted by GDOT in accordance with TP Section 6.5.2 (Offers and Counter Offers) and DBA 

Section 6.3 (Submittal Review, GDOT Oversight and Quality Posture), GDOT will sign an option 

agreement (each, an “Option Agreement”) within 10 days after acceptance of the FMV Offer or Counter 

Offer (as applicable).  Following execution of the Option Agreement, GDOT will conduct the closing for 

the Parcel in accordance with TP Section 6.3.3 (Office of Attorney General Participation in Acquisition 

Services). 

2.5.8 Where Design-Builder: 

2.5.8.1 has used diligent efforts to perform the Pre-Acquisition Services and Parcel 

Acquisition Services to acquire a Parcel without the use of administrative review or GDOT’s condemnation 

powers; and 

2.5.8.2 is unable, after 90 days from acceptance by GDOT of the ROW Acquisition 

Plan, to acquire such Parcel due to: 

(a) a failure to reach an agreement with the Parcel Owner during negotiations; or 

(b) a failure to obtain GDOT’s acceptance of a Counter Offer, 

Design-Builder may submit a request to GDOT to commence administrative review with 

respect to such Parcel. Such request shall include such information and other evidence as reasonably 

necessary to support Design-Builder’s request and demonstrate that Design-Builder has met the 

requirements set forth in this DBA Section 2.5.8 (State Proposed/Design-Builder Acquired Right of Way). 

2.5.9 Within 10 days after receipt of a request under DBA Section 2.5.8 (State 

Proposed/Design-Builder Acquired Right of Way), GDOT will notify Design-Builder whether Design-

Builder has met the requirements set forth in DBA Section 2.5.8 (State Proposed/Design-Builder Acquired 

Right of Way). 

2.5.10 If GDOT determines under DBA Section 2.5.9 (State Proposed/Design-Builder 

Acquired Right of Way) that Design-Builder has met the requirements set forth in DBA Section 2.5.8 (State 

Proposed/Design-Builder Acquired Right of Way) with respect to a Parcel, Design-Builder shall perform 

the Parcel Acquisition Services set forth in TP Section 6.5.4 (Administrative Review) with respect to the 

Parcel and shall, mail the Parcel Owner of the Parcel a 10-day administrative review letter and submit to 

GDOT the Administrative Review Package in accordance with TP Section 6.5.4.1 (Administrative Review 

Request). 

2.5.11 If following receipt of Design-Builder’s 10-day administrative review letter under 

DBA Section 2.5.10 (State Proposed/Design-Builder Acquired Right of Way) a Parcel Owner requests 

administrative review, then GDOT will, within 45 days after GDOT’s acceptance of the Administrative 

Review Package: 

2.5.11.1 mail to the Parcel Owner an acknowledgement letter confirming receipt of the 

administrative review request; 
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2.5.11.2 provide a copy to Design-Builder of the administrative review request from 

the Parcel Owner; 

2.5.11.3 cause GDOT to complete the administrative review in accordance with 

Section 6 (General Office Administrative Review Unit) of the GDOT ROW Manual and applicable Law; 

2.5.11.4 determine (in its sole discretion) whether to accept any settlement proposal 

from the Parcel Owner received during the administrative review; and 

2.5.11.5 if GDOT accepts a settlement proposal received from a Parcel Owner during 

the administrative review, then GDOT will: 

(a) notify Design-Builder within 10 Business Days; and 

(b) execute an Option Agreement within 10 days after such notice. 

2.5.12 If: 

2.5.12.1 Design-Builder has submitted a 10-day administrative review letter under 

DBA Section 2.5.8 (State Proposed/Design-Builder Acquired Right of Way); 

2.5.12.2 the Parcel Owner: 

(a) does not request administrative review within 20 days after receipt of such letter; 

or 

(b) does request administrative review within 20 days after receipt of  such letter and 

GDOT is unable to conclude a settlement to acquire a Parcel pursuant to the administrative review described 

in DBA Section 2.5.11 (State Proposed/Design-Builder Acquired Right of Way); and 

2.5.12.3 Design-Builder has submitted a Condemnation Package to GDOT in 

accordance with TP Section 6.5.6.1 (Condemnation Request) and GDOT has accepted such Condemnation 

Package in accordance with DBA Section 6.3 (Submittal Review, GDOT Oversight and Quality Posture), 

GDOT will prepare and procure the filing of a petition for condemnation of the relevant 

Parcel and exercise GDOT’s condemnation powers in accordance with applicable Law, and within 60 days 

after GDOT’s acceptance of the Condemnation Package. Design-Builder shall perform the Parcel 

Acquisition Services set forth in TP Section 6.5.6 (Condemnation Requests and Support).  

2.5.13 Design-Builder acknowledges and agrees that Design-Builder is not permitted to 

commence any condemnation action through the statutory declaration of taking on behalf of GDOT. 

2.5.14 Following completion of the Parcel Acquisition Services for each Parcel, Design-

Builder shall perform the Post-Acquisition Services for each Parcel in accordance with TP Section 6.6 

(Post-Acquisition Services). 

2.5.15 GDOT will be responsible for, and shall not have a right to claim any payment or 

reimbursement from Design-Builder for, the following costs and expenses associated with acquiring each 

Parcel of State Proposed/Design-Builder Acquired Right of Way: 

2.5.15.1 the purchase prices, court awards or judgments, for each Parcel; 
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2.5.15.2 the cost of any condemnation proceedings required by the Office of the 

Attorney General, through jury trials and appeals, including attorneys’ and expert witness fees, and all fees 

and expenses for exhibits, transcripts, photos and other documents and materials production; 

2.5.15.3 closing costs associated with Parcel purchases, including applicable property 

taxes, in accordance with the Uniform Act and GDOT policies; and 

2.5.15.4 relocation assistance payments and costs, in accordance with the Uniform Act. 

2.5.16 Design-Builder will be responsible for, and shall not have a right to claim any payment 

or reimbursement from GDOT for, all costs and expenses not identified in DBA Section 2.5.15 (State 

Proposed/Design-Builder Acquired Right of Way) associated with acquiring each Parcel of State 

Proposed/Design-Builder Acquired Right of Way, including the cost of the Acquisition Services and 

document preparation in connection with the Acquisition Services. 

2.5.17 If GDOT incurs any reasonable, out-of-pocket, and documented costs and expenses for 

which Design-Builder is responsible in accordance with DBA Section 2.5.16 (State Proposed/Design-

Builder Acquired Right of Way), Design-Builder shall pay to GDOT the amount of such costs and expenses 

within 10 Business Days following receipt of GDOT’s invoice or demand and, in the event of any non-

payment, GDOT may deduct any unpaid amount from the next applicable payment due and owing to 

Design-Builder in accordance with DBA Exhibit 7 (Contract Sum and Payment Terms). 

2.6 Design-Builder Proposed/Design-Builder Acquired Right of Way 

2.6.1 This DBA Section 2.6 (Design-Builder Proposed/Design-Builder Acquired Right of 

Way) applies to all Design-Builder Proposed/Design-Builder Acquired Right of Way. 

2.6.2 The Parties acknowledge that, as of the date of this Design-Build Agreement: 

2.6.2.1 GDOT has not acquired a right of access to, or interest in, any Design-Builder 

Proposed/Design-Builder Acquired Right of Way for the purposes of this Project; and 

2.6.2.2 Reserved 

2.6.3 If Design-Builder determines in its ROW Acquisition Plan that the acquisition of a 

Parcel will be beneficial for the purposes of the Project or Design-Builder performing its obligations under 

this Design-Build Agreement (and it is not a Parcel proposed under DBA Section 2.7 (Design-Builder 

Proposed/State Acquired Right of Way)), then Design-Builder shall provide a written request to GDOT to 

acquire such Parcel, detailing the legal description of the Parcel. 

2.6.4 GDOT will evaluate Design-Builder’s request, taking into account all relevant issues, 

including whether: 

2.6.4.1 The Parcel is already within the Project Limits; 

2.6.4.2 the acquisition of the Parcel would require any amendment to any 

Governmental Approval; 

2.6.4.3 the acquisition of the Parcel will interfere in an adverse manner with the 

relationship of GDOT with third parties; and 
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2.6.4.4 the acquisition of the Parcel will be beneficial for the purposes of the Project 

or Design-Builder performing its obligations under this Design-Build Agreement. 

2.6.5 Within 30 Business Days after receiving a request with respect to the Parcel, GDOT 

will either accept or reject the request, in its sole discretion.  With respect to each Parcel that GDOT accepts, 

the Parcel shall be Design-Builder Proposed/Design-Builder Acquired Right of Way. 

2.6.6 With respect to any Parcels accepted by GDOT in accordance with DBA Section 2.6.5 

(Design-Builder Proposed/Design-Builder Acquired Right of Way), Design-Builder shall be responsible for 

acquiring such Design-Builder Proposed/Design-Builder Acquired Right of Way and shall: 

2.6.6.1 perform the Acquisition Services; 

2.6.6.2 ensure that  any Design-Builder Proposed/Design-Builder Acquired Right of 

Way is acquired in the name of the “Georgia Department of Transportation”; 

2.6.6.3 be responsible for obtaining any application, revision, modification, 

amendment, supplement, renewal or extension of any Governmental Approvals required in connection with 

Design-Builder Proposed/Design-Builder Acquired Right of Way, including any re-evaluation, 

amendments or supplements in connection with Provided Environmental Approvals (refer to DBA Section 

6.2.11 (Provided Environmental Approval Re-evaluation); and 

2.6.6.4 bear the risk of any time and cost impacts to the Work related to the acquisition 

of Design-Builder Proposed/Design-Builder Acquired Right of Way. 

2.6.7 Subject to DBA Section 2.6.8 (Design-Builder Proposed/Design-Builder Acquired 

Right of Way), with respect to any Parcels accepted by GDOT in accordance with DBA Section 2.6.5 

(Design-Builder Proposed/Design-Builder Acquired Right of Way), DBA Section 2.5.4, DBA 

Section 2.5.5, DBA Section 2.5.6, and DBA Section 2.5.7 (State Proposed/Design-Builder Acquired Right 

of Way) shall apply to such Design-Builder Proposed/Design-Builder Acquired Right of Way; 

2.6.8 If GDOT identified in its acceptance under DBA Section 2.6.5 (Design-Builder 

Proposed/Design-Builder-Acquired Right of Way) that GDOT will not undertake administrative review or  

exercise its condemnation powers, Design-Builder shall not be required to perform the Parcel Acquisition 

Services for such Design-Builder Proposed/Design-Builder Acquired Right of Way set forth in TP 

Section 6.5.4 (Administrative Review) and TP Section 6.5.6 (Condemnation Requests and Support). 

2.6.9 Where GDOT has stated in its acceptance under DBA Section 2.6.5 (Design-Builder 

Proposed/Design-Builder-Acquired Right of Way) that GDOT will undertake administrative review and 

exercise its condemnation powers with respect to a Parcel and Design-Builder: 

(a) has used diligent efforts to perform the Pre-Acquisition Services and Parcel 

Acquisition Services to acquire Design-Builder Proposed/Design-Builder Acquired Right of Way without 

the use of administrative review or GDOT’s condemnation powers; and 

(b) is unable, in the case of those Parcels accepted under DBA Section 2.6.5 (Design-

Builder Proposed/Design-Builder Acquired Right of Way), 90 days after such acceptance by GDOT, to 

acquire Design-Builder Proposed/Design-Builder Acquired Right of Way due to: 

(i) a failure to reach an agreement with the Parcel Owner of the relevant 

Parcel; or 
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(ii) a failure to obtain GDOT’s acceptance of a Counter Offer, 

Design-Builder may submit a request to GDOT to commence administrative review of the 

Parcel. Such request shall include such information and other evidence as reasonably necessary to support 

Design-Builder’s request and to demonstrate that Design-Builder has met the requirements set forth in this 

DBA Section 2.6.9 (Design-Builder Proposed/Design-Builder Acquired Right of Way). 

2.6.10 Following a request received under DBA Section 2.5.9, DBA Section 2.5.10, DBA 

Section 2.5.11, and DBA Section 2.5.12 (State Proposed/Design-Builder Acquired Right of Way) shall 

apply with respect to such Parcel. 

2.6.11 Design-Builder acknowledges and agrees that Design-Builder is not permitted to 

commence any condemnation action through the statutory declaration of taking on behalf of GDOT. 

2.6.12 Following completion of the applicable Parcel Acquisition Services for each Parcel, 

Design-Builder shall perform Post-Acquisition Services for such Parcel of Design-Builder 

Proposed/Design-Builder Acquired Right of Way in accordance with TP Section 6.6 (Post-Acquisition 

Services). 

2.6.13 Design-Builder shall be responsible for, and shall not have a right to claim any payment 

or reimbursement from GDOT for, all costs and expenses associated with acquiring each Parcel of Design-

Builder Proposed/Design-Builder Acquired Right of Way, including: 

2.6.13.1 the cost of the Acquisition Services and document preparation in connection 

with the Acquisition Services; 

2.6.13.2 the purchase prices for all Parcels required for the Project or the Work; 

2.6.13.3 all costs and expenses GDOT incurs undertaking administrative review of the 

Parcel or exercising its condemnation powers (or both), including the cost of condemnation proceedings 

required by the Office of the Attorney General, through jury trials and appeals, including attorneys’ and 

expert witness fees, and all court awards, judgments, fees and expenses for exhibits, transcripts, photos and 

other documents and materials production; 

2.6.13.4 the cost of obtaining any application, revision, modification, amendment, 

supplement, renewal or extension of any Governmental Approvals required in connection with Design-

Builder Proposed/Design-Builder Acquired Right of Way, including any revisions, modifications, 

amendments, renewals or extensions in connection with Provided Environmental Approvals; 

2.6.13.5 closing costs associated with Parcel purchases, including applicable property 

taxes, in accordance with the Uniform Act and GDOT policies; and 

2.6.13.6 relocation assistance payments and costs, in accordance with the Uniform Act. 

2.6.14 If GDOT incurs any reasonable, out-of-pocket, and documented costs and expenses for 

which Design-Builder is responsible in accordance with DBA Section 2.6.13 (Design-Builder 

Proposed/Design-Builder Acquired Right of Way), Design-Builder shall pay to GDOT the amount of such 

costs and expenses within 10 Business Days following receipt of GDOT’s invoice and, in the event of any 

non-payment, GDOT may deduct any unpaid amount from the next applicable Invoice Amount as described 

in DBA Exhibit 7 (Contract Sum and Payment Terms) in accordance with DBA Section 17.3.3.2 (Damages; 

Offset).  
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2.7 Design-Builder Proposed/State Acquired Right of Way 

2.7.1 GDOT may also acquire certain other Parcels (or portions of Parcels) identified by 

Design-Builder to GDOT by Formal Communication, if 

2.7.1.1 the Parcel (or portion of the Parcel) is intended for Permanent Works;  

2.7.1.2 the Parcel (or portion of the Parcel) is the minimum additional property 

necessary for accommodation of such Permanent Works; 

2.7.1.3 either: 

(a) the Parcel (or portion of the Parcel) was erroneously excluded from DBA Exhibit 

4 (Parcel Acquisition Table); or 

(b) the Parcel is required due to a Necessary Basic Configuration Change; and 

2.7.1.4 acquisition of the Parcel (or portion of the Parcel) is otherwise consistent with 

applicable Laws and applicable Governmental Approvals (each such Parcel (or portion of the Parcel) 

“Design-Builder Proposed/State Acquired Right of Way”). 

2.7.2 In its Formal Communication, Design-Builder shall identify the Parcel (or portion of 

the Parcel) by legal description, include an analysis identifying alternative approaches, if any, that could be 

adopted to avoid the need for the acquisition (including design modifications), and request GDOT to acquire 

such Parcel (or portion of the Parcel) of Design-Builder Proposed/State Acquired Right of Way. 

2.7.3 Within 30 Business Days after receipt of Design-Builder’s Formal Communication 

under DBA Section 2.7.1 (Design-Builder Proposed/State Acquired Right of Way), GDOT will notify 

Design-Builder whether it (a) accepts or rejects that such Parcel is Design-Builder Proposed/State Acquired 

Right of Way or (b) proceed with a Request for Change Proposal under DBA Section 14.1.2 (Request for 

Change Proposal) as relates to any such alternative approach, if presented by Design-Builder under DBA 

Section 2.7.2 (Design-Builder Proposed/State Acquired Right of Way) or otherwise, so as to avoid any need 

to acquire the Parcel.   

2.7.4 If rejected, Design-Builder may elect to deliver a Change Request under DBA 

Section 14.2 (Design-Builder Changes) or Dispute GDOT’s rejection that the Parcel is Design-Builder 

Proposed/State Acquired Right of Way. 

2.7.5 If the Parcel is accepted as Design-Builder Proposed/State Acquired Right of Way, 

GDOT will specify in its notification to Design-Builder given under DBA Section 2.7.3 (Design-Builder 

Proposed/State Acquired Right of Way) the availability date for the Parcel, not to exceed 24 months after 

the date of GDOT’s acceptance notification, and DBA Exhibit 4 (Parcel Acquisition Table) shall be 

updated, without further action of the Parties, to reflect such date as the “Parcel Availability Date” with 

respect to such Design-Builder Proposed/State Acquired Right of Way and, if applicable, to reflect the 

Parcel’s Parcel Group.   

2.7.6 Except as may be specified otherwise in GDOT’s notification given under DBA 

Section 2.7.3 (Design-Builder Proposed/State Acquired Right of Way), Design-Builder shall perform all 

obligations with respect to such Parcel (or portion of such Parcel) as if such Parcel (or portion) were State 

Proposed/Design-Builder Acquired Right of Way under DBA Section 2.5.3 to DBA Section 2.5.17 (State 

Proposed/Design-Builder Acquired Right of Way), inclusive. 
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2.7.7 Without limiting the obligations under the definition of “Compensation Event,” 

Design-Builder shall have a right to seek relief and compensation: 

2.7.7.1 further to clause (o) of the definition of “Compensation Event” and clause (r) 

of the definition of “Relief Event”;  

2.7.7.2 any re-evaluation conducted pursuant to DBA Section 6.2.11 (Provided 

Environmental Approval Re-evaluation) with respect to, or on account of, such Parcel (or portion of such 

Parcel) of Design-Builder Proposed/State Acquired Right of Way; and 

2.7.7.3 without duplication of any relief obtained under DBA Section 2.7.7.1 (Design-

Builder Proposed/State Acquired Right of Way), if GDOT fails to acquire a right of access to, or interest in, 

a Parcel that is Design-Builder Proposed/State Acquired Right of Way by the date agreed under DBA 

Section 2.7.2 (Design-Builder Proposed/State Acquired Right of Way) 

in either case in accordance with DBA Article 13 (Relief Events; Compensation Events).   

2.7.8 Notwithstanding the foregoing in this DBA Section 2.7.2 (Design-Builder 

Proposed/State Acquired Right of Way), but without limiting DBA Section 2.7.9 (Design-Builder 

Proposed/State Acquired Right of Way), Design-Builder shall identify all Design-Builder Proposed/State 

Acquired Right of Way no later than the date of initial submission of the ROW Acquisition Plan to GDOT; 

provided, however, that Design-Builder may identify Design-Builder Proposed/State Acquired Right of 

Way in its response to a Request for Change Proposal asserting a GDOT Change.  Failure to identify timely 

or to assert in Dispute Resolution Procedures (or to so assert timely) that a Parcel is Design-Builder 

Proposed/State Acquired Right of Way shall be deemed to be an irrevocable waiver and release by Design-

Builder of any claim to relief, costs, performance relief, and additional time to perform the Work arising 

out of, relating to, or resulting from the Parcel(s) of Design-Builder Proposed/State Acquired Right of Way 

(including costs or additional time to perform the services associated with acquisition of the Design-Builder 

Proposed/State Acquired Right of Way under DBA Section 2.7.6 (Design-Builder Proposed/State Acquired 

Right of Way). 

2.7.9 GDOT will be responsible for, and shall not have a right to claim from Design-Builder 

any payment or reimbursement for, all costs and expenses associated with acquiring each Parcel of Design-

Builder Proposed/State Acquired Right of Way, including: 

2.7.9.1 the purchase prices, court awards or judgments, for all Parcels of Design-

Builder Proposed/State Acquired Right of Way required for the Project or the Work; 

2.7.9.2 the cost of condemnation proceedings required by the Office of the Attorney 

General, through jury trials and appeals, including attorneys’ and expert witness fees, and all fees and 

expenses for exhibits, transcripts, photos and other documents and materials production; 

2.7.9.3 closing costs associated with Parcel purchases, including applicable property 

taxes, of Design-Builder Proposed/State Acquired Right of Way, in accordance with the Uniform Act and 

GDOT policies; and 

2.7.9.4 relocation assistance payments and costs, in accordance with the Uniform Act. 
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2.8 Alternative Parcel Grouping 

2.8.1 This DBA Section 2.7 (Alternative Parcel Grouping) shall apply with respect to State 

Proposed/State Acquired Right of Way, State Proposed/Design-Builder Acquired Right of Way and 

Design-Builder Proposed/Design-Builder Acquired Right of Way. 

2.8.2 GDOT will evaluate any Request for Alternative Parcel Grouping received under TP 

Section 6.6.4.1 (Alternative Parcel Grouping) taking into account all relevant issues, including: 

2.8.2.1 the extent to which the number of groups in the Request for Alternative Parcel 

Grouping differs from the number of Parcel Groups in DBA Exhibit 4 (Parcel Acquisition Table) and the 

accepted ROW Acquisition Plan; 

2.8.2.2 the extent to which the alternative Parcel Groups may impact the use and 

enjoyment of the Parcel Owners of Parcels not yet acquired or may impact a Parcel Owner’s negotiations 

with respect to Parcels not yet acquired; and 

2.8.2.3 the extent to which geographical boundaries for the Parcel Groups are 

established by intersecting streets or other identifiable boundaries. 

2.8.3 If GDOT accepts a Request for Alternative Parcel Grouping in accordance with DBA 

Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture), each Parcel Group shall be updated in 

accordance with the accepted Request for Alternative Parcel Grouping 

2.9 Access to Certain Parcels within the Project Limits 

2.9.1 This DBA Section 2.9 (Access to Certain Parcels within the Project Limits) shall apply 

with respect to State Proposed/State Acquired Right of Way, State Proposed/Design-Builder Acquired 

Right of Way and Design-Builder Proposed/Design-Builder Acquired Right of Way.   

2.9.2 If the conditions listed in TP Section 6.6.4.3 (Conditions to Request for Parcel 

Certification Release) have been met, then Design-Builder may submit a Request for Parcel Certification 

Release (Single Group) or Request for Parcel Certification Release (Multi-Group) in accordance with TP 

Section 6.6.4 (Certification and Release). 

2.9.3 If Design-Builder submits: 

2.9.3.1 a Request for Parcel Certification Release (Multi-Group), then the Parcel 

Group Access Date for the Parcels that are the subject of the request shall be the date GDOT accepts the 

Request for Parcel Certification Release (Multi-Group) in accordance with DBA Section 6.3 (Submittal 

Review, GDOT Oversight and Quality Posture); or 

2.9.3.2 a Request for Parcel Certification Release (Single Group), then the Parcel 

Group Access Date for all Parcels shall be the date GDOT accepts the Request for Parcel Certification 

Release (Single Group) in accordance with DBA Section 6.3 (Submittal Review, GDOT Oversight and 

Quality Posture). 

2.9.4 Subject to DBA Section 2.9.5 (Access to Certain Parcels within the Project Limits), 

no later than the Parcel Group Access Date for a Parcel, GDOT will grant to Design-Builder until the 

Termination Date: 
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2.9.4.1 a non-exclusive right of access, ingress and egress to such Parcel; and 

2.9.4.2 the right to grant to Design-Builder-Related Entities a non-exclusive right of 

access, ingress and egress) to all real property comprising each Parcel,  

for the sole purpose of performing its obligations and exercising its rights under this 

Design-Build Agreement. 

2.9.5 If a set aside motion is filed pursuant to O.C.G.A. § 32-3-11 with respect to a Parcel, 

then Design-Builder’s right to access to such Parcel is deferred until the motion is resolved. 

2.9.6 Prior to the Parcel Group Access Date, Design-Builder may submit a request to GDOT 

to access a Parcel of: 

2.9.6.1 State Proposed/State Acquired Right of Way, provided the Parcel Availability 

Date has passed with respect to such Parcel; or 

2.9.6.2 State Proposed/Design-Builder Acquired Right of Way; provided such Parcel 

has been acquired in accordance with DBA Section 2.5 (State Proposed/Design-Builder Acquired Right of 

Way), 

Such request shall specify the activities that Design-Builder seeks to perform on the relevant Parcel 

if access is granted, and shall be limited to activities in any event that Design-Builder is obligated or entitled 

to perform prior to issuance of NTP3. 

2.9.7 Within 10 Business Days after receiving a request under DBA Section 2.9.6 (Access 

to Certain Parcels within the Project Limits), GDOT will notify Design-Builder whether it accepts or rejects 

the request (not to be unreasonably withheld). 

2.9.8 If GDOT accepts Design-Builder’s request under DBA Section 2.9.7 (Access to 

Certain Parcels within the Project Limits), GDOT will grant to Design-Builder until the date specified in 

GDOT’s notice under DBA Section 2.9.7 (Access to Certain Parcels within the Project Limits): 

2.9.8.1 a non-exclusive right of access, ingress and egress to such Parcel; and 

2.9.8.2 the right to grant to Design-Builder-Related Entities a non-exclusive right of 

access, ingress and egress) to all real property comprising such Parcel, 

for the sole purpose of Design-Builder performing, subject to any conditions specified in GDOT’s 

notice under DBA Section 2.9.7 (Access to Certain Parcels within the Project Limits), the activities 

described in Design-Builder’s request and permitted under DBA Section 2.9.6 (Access to Certain Parcels 

within the Project Limits). 

2.10 Temporary Interests 

2.10.1 The Parties acknowledge that as of the date of this Design-Build Agreement, GDOT 

has not acquired a right of access to, or interest in, any Temporary Interests for the purposes of this Project. 

2.10.2 Design-Builder shall notify GDOT of any Temporary Interest that it proposes to 

acquire a right of access to, or other interest in. 

2.10.3 Design-Builder shall be responsible for: 
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2.10.3.1 all acquisitions of a right of access to, or interest in, any Temporary Interests; 

2.10.3.2 compliance with all applicable Laws with respect to the Temporary Interests; 

2.10.3.3 obtaining and complying with any Governmental Approvals required with 

respect to the Temporary Interests; and 

2.10.3.4 any costs and expenses associated with acquiring any rights or interests in any 

Temporary Interest and shall not have a right to claim from GDOT any payment or reimbursement for such 

costs and expenses. 

2.10.4 GDOT will not: 

2.10.4.1 exercise its condemnation power in connection with Design-Builder’s 

acquisition of any Temporary Interest; or 

2.10.4.2 have any obligations or responsibilities with respect to Design-Builder’s 

acquisition, maintenance or disposition of any Temporary Interest. 

2.11 Access and Inspection Rights for GDOT and Other Persons 

2.11.1 Design-Builder shall, in the performance of the Work on the Site: 

2.11.1.1 coordinate with any third parties that may from time to time have access rights 

to the Site, including Utility Owners, and their respective relevant Constituents; and 

2.11.1.2 coordinate with all Related Transportation Facilities in accordance with TP 

Section 1.3 (Related Transportation Facilities). 

2.11.2 Design-Builder acknowledges that GDOT and each GDOT-Related Entity, acting 

within its delegated or legal authority, may (a) at reasonable times, and (b) if Work is ongoing at the location 

to be entered, enter the Site and any other location where the Work is being carried out for the purpose of: 

2.11.2.1 exercising GDOT’s (or FHWA’s, or any other applicable federal agency’s) 

oversight functions as provided for hereunder; 

2.11.2.2 monitoring compliance by Design-Builder with its obligations under this 

Design-Build Agreement, Governmental Approvals and all applicable Laws; or 

2.11.2.3 exercising any right or performing any obligation that such party has under 

this Design-Build Agreement, any Utility MOU, any Governmental Approval or any applicable Law; or 

2.11.3 When exercising any rights under DBA Section 2.11.2 (Access and Inspection Rights 

for GDOT and Other Persons), GDOT will do so (and shall ensure that each such GDOT-Related Entity 

does so) in a manner that: 

2.11.3.1 does not unreasonably interfere with Design-Builder’s or its Contractors’ 

performance of the Work or exercise of its rights and obligations under this Design-Build Agreement; and 

2.11.3.2 complies with Design-Builder’s reasonable site access policies and procedures 

and Design-Builder’s Safety Plan. 
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2.11.4 Design-Builder shall use reasonable efforts to: 

2.11.4.1 coordinate its Work so it does not interfere with the exercise by GDOT and 

any such GDOT-Related Entity of their respective rights of entry; and 

2.11.4.2 provide GDOT and any such GDOT-Related Entity with every reasonable 

facility and other assistance necessary for exercising such parties rights under DBA Section 2.11.2 (Access 

and Inspection Rights for GDOT and Other Persons). 

2.11.5 Design-Builder shall afford GDOT and each such GDOT-Related Entity access during 

normal business hours to the Project Office and other operations buildings. 

2.12 Nature of Rights/Interests 

2.12.1 The Parties acknowledge and agree that this Design-Build Agreement will in no way 

be deemed to constitute: 

2.12.1.1 a lease to Design-Builder (whether an operating lease or a financing lease); or 

2.12.1.2 a grant (regardless of the characterization of such grant, including by way of 

easement, purchase option, conveyance, or Lien),  

in each case, of any right, title, interest or estate in the Project or Project Limits, or of any 

assets incorporated into, or appurtenant to, the Project, other than as set forth in DBA Section 2.1 (Grant of 

GDOT for Undertaking) and DBA Section 2.2.1 (Right of Way; Property Ownership) and the rights of 

access granted under DBA Section 2.3 (Existing Right of Way), DBA Section 2.4 (State Proposed/State 

Acquired Right of Way), DBA Section 2.5 (State  Proposed/Design-Builder Acquired Right of Way), and 

DBA Section 2.6 (Design-Builder Proposed/Design-Builder Acquired Right of Way). 

2.12.2 The Parties acknowledge and agree that Design-Builder will not be treated as or 

deemed to be the legal or equitable owner of the Project Limits for any purpose under this Design-Build 

Agreement. 

2.12.3 Design-Builder’s rights under this Design-Build Agreement are derived solely from its 

status as a Design-Builder and independent contractor as described in this Design-Build Agreement, and 

not as a tenant, lessee, easement holder, optionee, lienor, mortgagee, purchaser or owner of any other 

interest in real property. 

Article 3 CONTRACT TIME 

3.1 Term  

This Design-Build Agreement shall take effect on the Effective Date and will remain in effect until 

the earlier of (a) Final Acceptance, and (b) earlier termination in accordance with the terms of the Design-

Build Documents, in each case as may be extended by the survival of all such obligations as expressly 

provided herein (the “Term”). 

3.2 Timely Performance; Time is of the Essence 

3.2.1 As a material consideration for entering into this Design-Build Agreement, Design-

Builder hereby commits, and GDOT is relying upon Design-Builder’s commitment, to develop, design, and 

construct the entire Project, meeting each of the milestones in the Baseline Project Schedule (including all 
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Milestones), and performing such portions of the Work required with particular time periods, in each case 

as set forth in the Design-Build Documents, as such milestones or time periods may be adjusted pursuant 

to this Design-Build Agreement. 

3.2.2 Without limiting the generality of DBA Section 3.2.1 (Timely Performance; Time is of 

the Essence), and in each case subject to time adjustment when and as applicable pursuant to the Design-

Build Agreement, Design-Builder shall: 

3.2.2.1 prepare and deliver each Baseline Project Schedule (excluding the Proposal 

Schedule) in form and substance as and when required under TP Section 2 (Project Management), including 

specifically the Submittal Requirements Database, which for avoidance of doubt includes Design-Builder’s 

obligations to: 

(a) prepare and deliver the NTP2 Baseline Project Schedule by the time required in 

the Proposal Schedule;  

(b) prepare and deliver the NTP3 Baseline Project Schedule by the time required in 

the NTP2 Baseline Project Schedule; and 

(c) prepare and deliver the Revised Baseline Project Schedule by the time required in 

any Directive Letter, Supplemental Agreement, or other time as determined pursuant to TP Section 2.3.2.4 

(Revised Baseline Project Schedule); 

3.2.2.2 without limiting the other specific obligations under this DBA Section 3.2.2 

(Timely Performance; Time is of the Essence), perform the Work in accordance with the Baseline Project 

Schedule; 

3.2.2.3 perform the Work so as to achieve each Milestone by its respective Milestone 

Deadline, in accordance with the Milestone Schedule; 

3.2.2.4 perform the Work in accordance with the Proposal Schedule, attached as DBA 

Exhibit 10 (Proposal Schedule; Proposal SOV), until such time as the NTP1 Baseline Project Schedule is 

accepted by GDOT and thereafter, perform the Work in accordance with such NTP1 Baseline Project 

Schedule, until such time as the NTP2 Baseline Project Schedule is accepted by GDOT and thereafter, 

perform the Work in accordance with such NTP2 Baseline Project Schedule, until such time as the NTP3 

Baseline Project Schedule is accepted by GDOT, and thereafter perform the Work in accordance with such 

NTP3 Baseline Project Schedule, in each case as may be revised under a Revised Baseline Project Schedule; 

3.2.2.5 prepare and deliver to GDOT each Baseline Schedule of Values, consistent 

with the Proposal SOV and in each case prior to Design-Builder’s submission of each proposed Baseline 

Project Schedule (except for the NTP1 Baseline Schedule, which may be delivered at the same time as the 

NTP1 Baseline SOV); 

3.2.2.6 prepare and deliver to GDOT each proposed Baseline Project Schedule 

corresponding to the associated Baseline Schedule of Values, in each case consistent with the Proposal 

SOV;  

3.2.2.7 satisfy all conditions to issuance of the each of NTP2 by the NTP2 Conditions 

Deadline; 
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3.2.2.8 satisfy all conditions to commencement of Design Work, Construction Work, 

and Utility Adjustment Work, as applicable, under DBA Section 3.4 (Conditions to Submittals, Invoices, 

Commencement of Certain Portions of the Work), and commence such Design Work, Construction Work, 

and Utility Adjustment Work, when such respective conditions have been satisfied, with diligence and 

continuity, by the deadlines therefor set forth in Milestone Schedule attached as DBA Exhibit 9 (Milestone 

Schedule), as applicable, and Baseline Project Schedule, all as may be extended pursuant to this Design-

Build Agreement; and 

3.2.2.9 achieve each Interim Milestone on or before the corresponding Interim 

Milestone Deadline, Substantial Completion on or before the Substantial Completion Deadline, and Final 

Acceptance on or before the Final Acceptance Deadline; 

3.2.3 Time is of the essence with respect to (i) the time periods and limitations with respect 

to Formal Communications and Submittals and (ii) the time periods, limitations, and milestones (including 

Milestone Deadlines) in the Baseline Project Schedule or otherwise identified under the Design-Build 

Documents, and in each case, except where this Design-Build Agreement expressly provides for extension 

of time due to a Relief Event or allows delay subject to payment of Liquidated Damages, Nonrefundable 

Deductions, Lane Closure Deductions, or other compensation to GDOT, Design-Builder hereby waives any 

right at law or in equity to tender or complete delivery, response, or performance, as applicable, beyond the 

applicable time period, or to require GDOT to accept such delivery, response, or performance. 

3.2.4 Notwithstanding any provision to the contrary in this DBA Article 3 (Contract Time), 

nor any Notice to Proceed, Design-Builder shall not perform, nor be obligated to perform, any portion of 

the Work prior to issuance of the NEPA Approval, except for Work authorized under 23 C.F.R. § 636.109 

and directed by GDOT.  

3.3 Contract Time, Date of Commencement, and Notice to Proceed 

3.3.1 Design-Builder’s time period for completion of the Work is the period from and 

including the date of NTP1 through the Final Acceptance Deadline (the “Contract Time”), as the Contract 

Time may be extended pursuant to this Design-Build Agreement. Notwithstanding the foregoing, but 

without limiting DBA Section 3.4.1 (Conditions to GDOT Obligations with Respect to Submittals, 

Invoices), Design-Builder may, but is not obligated to, commence to prepare the component parts, plans 

and documentation of the Project Management Plan in accordance with the TP Section 2 (Project 

Management) and the NTP1 Baseline Project Schedule upon the Effective Date. 

3.3.2 Notice to Proceed 1 

3.3.2.1 GDOT anticipates issuing NTP1 promptly following the Effective Date.   

3.3.2.2 Without limiting the additional conditions to commencement of certain 

portions of the Work under DBA Section 3.4 (Conditions to Submittals, Invoices, Commencement of 

Certain Portions of the Work), issuance of NTP1 authorizes Design-Builder to: 

(a) perform the portion of the Work necessary to obtain GDOT’s approval of the 

component parts, plans and documentation of the Project Management Plan in accordance with the TP 

Section 2 (Project Management);  

(b) support any NEPA re-evaluation, amendment, or supplement, as may be required; 
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(c) perform coordination activities with respect to Utility Adjustments that Design-

Builder is permitted to perform prior to NTP2, in accordance with DBA Section 7.5 (Utility Adjustments) 

and TP Section 7 (Utility Adjustments); 

(d) prepare and deliver to GDOT the NTP1 Baseline Project Schedule and NTP1 

Baseline SOV (each to be completed no later than 90 days after the effective date of NTP1); and 

(e) engage in the other activities anticipated to be performed after NTP1, including 

specifically satisfaction of all of the conditions to issuance of the NTP2 under DBA Section 3.3.3 (Contract 

Time, Date of Commencement, and Notice to Proceed). 

3.3.3 Notice to Proceed 2 

3.3.3.1 GDOT will issue NTP2 within five Business Days after Design-Builder’s 

satisfaction of the following conditions:   

(a) NTP1 has been issued; 

(b) all Insurance Policies required under the Design-Build Documents for the Design 

Work have been obtained, are in full force and effect, and Design-Builder has delivered to GDOT 

verification thereof as required under DBA Section 16.1.2.4 (Verification of Coverage) as well as separate 

Formal Communication of those Insurance Policies with, and the value of, SIRs; 

(c) Design-Builder has caused to be developed and delivered to GDOT, and GDOT 

has accepted, each in accordance with TP Section 2 (Project Management), the component Submittals of 

the Project Management Plan required as a condition to NTP2; 

(d) Design-Builder has submitted to GDOT, and GDOT has accepted, the NTP2 

Baseline SOV and the NTP2 Baseline Project Schedule, in accordance with TP Section 2 (Project 

Management); 

(e) Design-Builder has made available the Key Personnel and Required Personnel 

required, and at the place(s) (if and as required under the Technical Provisions), to be available as of the 

date of NTP2, and those Key Personnel and Required Personnel that were required, and at the place(s), to 

be available as of the date of NTP1 remain available and at such place(s), except and only to the extent 

approved otherwise by GDOT; 

(f) (i) Design-Builder has received, paid all associated fees for, and (if applicable) 

achieved or satisfied all conditions under, all applicable Governmental Approvals and other applicable third 

party approvals that Design-Builder is obligated to obtain and maintain prior to commencement and 

performance of any non-Construction Work authorized by NTP2, (ii) all such Governmental Approvals and 

third party approvals are not subject to appeal; (iii) there exists no uncured material violation of the terms 

and conditions of any such Governmental Approval or such third party approvals, and (iv) Design-Builder 

has furnished to GDOT fully executed copies of all such Governmental Approvals and such third party 

approvals;  

(g) the P&P Bonds each continue to be in full force and effect; 

(h) all required real property rights (e.g., rights of entry) necessary for commencement 

of any portion of the Work authorized by NTP2 are in place; 

(i) Reserved 
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(j) Design-Builder has adopted written policies establishing ethical standards of 

conduct for all Design-Builder-Related Entities, including Design-Builder’s supervisory and management 

personnel in dealing with (a) GDOT, and (b) employment relations, in accordance with DBA Section 10.7.1 

(Ethical Standards); 

(k) Design-Builder has provided to GDOT any other documents, materials, or 

assurances required by the Design-Build Documents as a condition to issuance of NTP2; 

(l) all representations and covenants of Design-Builder set forth in DBA Section 15.1 

(Design-Builder Representations and Covenants) shall be and remain true and correct in all material 

respects;  

(m) there exists no uncured Design-Builder Default for which Design-Builder has 

received Notice from GDOT, unless Design-Builder has a right to cure and is diligently pursuing cure 

within the applicable cure period; 

(n) reserved; and 

(o) Design-Builder has provided to GDOT at least 14 days advance Notice of the date 

Design-Builder determines that it will satisfy all of the conditions set forth in this DBA Section 3.3.3 

(Notice to Proceed 2). 

3.3.3.2 Without limiting the additional conditions to commencement of certain 

portions of the Work under DBA Section 3.4 (Conditions to Submittals, Invoices, Commencement of 

Certain Portions of the Work), issuance of NTP2 authorizes Design-Builder to: 

(a) engage in the activities necessary to satisfy the conditions to issuance of NTP3 

under DBA Section 3.3.4 (Contract Time, Date of Commencement, and Notice to Proceed); 

(b) commence the Design Work (including development and submission of Design 

Documents to GDOT); 

(c) perform the activities necessary to obtain any Governmental Approvals not then 

obtained (or to maintain obtained Governmental Approvals), and to support any NEPA re-evaluation, 

amendment, or supplement, as may be required; 

(d) perform all Acquisition Services that Design-Builder is permitted to perform prior 

to NTP3, in accordance with DBA Article 2 (Grant of GDOT and Right of Way) and TP Section 6 (Right 

of Way); 

(e) perform design and coordination activities with respect to Utility Adjustments that 

Design-Builder is permitted to perform prior to NTP3, in accordance with DBA Section 7.5 (Utility 

Adjustments) and TP Section 7 (Utility Adjustments); and 

(f) perform such other non-Construction Work (including specifically project 

administrative and management Work) as is expressly permitted to be performed prior to NTP3 under the 

Technical Provisions. 

3.3.4 Notice to Proceed 3 

3.3.4.1 GDOT will issue NTP3 within five Business Days after Design-Builder’s 

satisfaction of the following conditions:   
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(a) NTP2 has been issued; 

(b) all Insurance Policies required under the Design-Build Documents for the Work 

have been obtained, are in full force and effect, and Design-Builder has delivered to GDOT verification 

thereof as required under DBA Section 16.1.2.4 (Verification of Coverage) as well as separate Formal 

Communication of those Insurance Policies with, and the value of, SIRs; 

(c) Design-Builder has caused to be developed and delivered to GDOT, and GDOT 

has accepted, each in accordance with TP Section 2 (Project Management), the component Submittals of 

the Project Management Plan required as a condition to NTP3; 

(d) Design-Builder has submitted to GDOT, and GDOT has accepted, the NTP3 

Baseline SOV and the NTP3 Baseline Project Schedule, in accordance with TP Section 2 (Project 

Management); 

(e) Design-Builder has made available the Required Personnel required, and at the 

place(s), to be available as of the date of NTP3, and the Key Personnel and Required Personnel that were 

required, and at the place(s), to be available as of the dates of NTP1 and NTP2, respectively, remain 

available and at such place(s), except and only to the extent approved otherwise by GDOT; 

(f) (i) Design-Builder has received, paid all associated fees for, and (if applicable) 

achieved or satisfied all conditions under, all applicable Governmental Approvals (including changes to the 

NEPA Approval) and other applicable third party approvals that Design-Builder is obligated to obtain and 

maintain prior to commencement and performance of the remaining Work, (ii) all such Governmental 

Approvals and third party approvals are not subject to appeal, (iii) there exists no uncured material violation 

of the terms and conditions of any Governmental Approval or third party approval, and (iv) Design-Builder 

has furnished to GDOT fully executed copies of all such Governmental Approvals and third party approvals 

required to be obtained and/or maintained by Design-Builder under the Design-Build Documents; 

(g) Design-Builder has submitted to GDOT, and GDOT has accepted, the OJT Plan; 

(h) Design-Builder has established the Project Office in accordance with TP Section 

1.6 (Offices); 

(i) the P&P Bonds each continue to be in full force and effect; 

(j) Reserved 

(k) all required Existing Rights of Way necessary for commencement of any 

Construction Work, if applicable, are in place and all required Utility Adjustments have been identified; 

(l) Design-Builder has satisfied all applicable pre-construction requirements required 

to be performed by Design-Builder under the Design-Build Documents that are contained in the NEPA 

Approval and other Governmental Approvals; 

(m) Design-Builder has provided to GDOT any other documents, materials, or 

assurances required by the Design-Build Documents as a condition to issuance of NTP3; 

(n) a bringdown letter confirming that all representations and covenants of Design-

Builder set forth in DBA Section 15.1 (Design-Builder Representations and Covenants) shall be and remain 

true and correct in all material respects; 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Design-Build Agreement 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

 

Georgia Department of Transportation  Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project 26 September 28, 2021 

(o) there exists no uncured Design-Builder Default for which Design-Builder has 

received Notice from GDOT, unless Design-Builder has a right to cure and is diligently pursuing cure 

within the applicable cure period; and 

(p) Design-Builder has provided to GDOT at least 14 days advance Notice of the date 

Design-Builder determines that it will satisfy all of the conditions set forth in this DBA Section 3.3.4 

(Notice to Proceed 3). 

3.3.4.2 Without limiting the additional conditions to commencement of certain 

portions of the Work under DBA Section 3.4 (Conditions to Submittals, Invoices, Commencement of 

Certain Portions of the Work), issuance of NTP3 authorizes Design-Builder to perform all other Work and 

activities pertaining to the Project, subject to any requirements to obtain acceptance of certain Submittals 

(e.g., confirming RFC Design Documents) as may be related to commencement of Work on portions of the 

Project Limits or certain types or portions of the Construction Work.   

3.3.4.3 Notwithstanding the foregoing, GDOT may, in its sole discretion, issue one or 

more limited notice(s) to proceed prior to one or more of the foregoing conditions to NTP3 being met, under 

such terms and subject to such conditions as GDOT requires within such limited notice(s) to proceed (e.g., 

geographic limitations, time of year restrictions, insurance requirements, etc.).  Except to the extent 

specifically addressed otherwise in the limited notice to proceed itself, issuance of any limited notice to 

proceed shall not abrogate any requirements under DBA Section 3.4 (Conditions to Submittals, Invoices, 

Commencement of Certain Portions of the Work).  Any work or services performed, or equipment or 

materials obtained, under any such limited notice to proceed shall be Work, and Design-Builder shall, and 

shall be deemed to be required to, comply with all terms and conditions imposed in the written limited 

notice(s) to proceed as part of the Work. 

3.4 Conditions to Submittals, Invoices, Commencement of Certain Portions of the Work.   

3.4.1 Conditions to GDOT Obligations with Respect to Submittals, Invoices.  Without 

limiting the provision of DBA Section 3.2.4 (Timely Performance; Time is of the Essence), and except as 

otherwise expressly set forth in the Design-Build Documents as excluded from the following conditions, 

the following are conditions to commencement of any GDOT obligation with respect to (a) Submittals 

under DBA Section 6.3.1 (Submittal Review, Comment and Acceptance Terms and Procedures) to DBA 

Section 6.3.7 (GDOT Oversight), inclusive, and (b) Invoices and payments under DBA Article 5 (Contract 

Sum, Project Payments, and Public Funds): 

3.4.1.1 GDOT has issued NTP1; 

3.4.1.2 GDOT has received Project-specific safety plans for field investigations; 

3.4.1.3 GDOT has received and accepted Design-Builder’s updated DBE 

Performance Plan, provided in accordance with the DBE Requirements; 

3.4.1.4 Design-Builder has certified to GDOT that all Design-Builder Constituents 

performing any part of the Design Work hold all necessary or required registrations, permits, or approvals, 

and valid licenses to practice, as are necessary for performance of such part(s) of the Design Work or are 

otherwise necessary to comply with the Technical Provisions; 

3.4.1.5 all Governmental Approvals and other applicable third party approvals that 

Design-Builder is obligated to obtain and maintain prior to commencement and performance of any Design 

Work or other non-Construction Work have been obtained and are in full force and effect;  
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3.4.1.6 The P&P Bonds each continue to be in full force and effect; 

3.4.1.7 Reserved 

3.4.1.8 All Insurance Policies required under the Design-Build Documents for the 

Design Work continue to be in full force and effect. 

3.4.2 Conditions to Commencement of Design Work.  Without limiting the provision of 

DBA Section 3.2.4 (Timely Performance; Time is of the Essence) and the condition with respect to 

Submittals under DBA Section 3.4.1 (Conditions to GDOT Obligations with Respect to Submittals, 

Invoices), Design-Builder shall submit, and GDOT shall have received and accepted, in accordance with 

TP Section 2 (Project Management), both the Administrative Quality Management Plan and the Design 

Quality Management Plan as conditions to commencement of Design Work, as well as otherwise satisfied 

all other conditions to commencement of Design Work expressly set forth in the Technical Provisions.   

3.4.3 Conditions to Commencement of Construction Work.  Without limiting the 

provision of DBA Section 3.2.4 (Timely Performance; Time is of the Essence), the following are conditions 

to commencement of any Construction Work: 

3.4.3.1 GDOT has issued NTP3; 

3.4.3.2 Design-Builder has certified to GDOT that all Design-Builder Constituents 

performing any part of the Construction Work hold all necessary or required registrations, permits, or 

approvals, and valid licenses to practice, as are necessary for performance of such part(s) of the 

Construction Work or are otherwise necessary to comply with the Technical Provisions; 

3.4.3.3 GDOT has received and accepted Design-Builder’s further updated DBE 

Performance Plan, provided in accordance with the DBE Requirements; 

3.4.3.4 GDOT has reviewed (and accepted, where applicable and so identified under 

the Submittals Requirements Database) all Submittals required for commencement of Construction Work, 

including specifically all Released for Construction Design Documents, in the form and content required 

by the Technical Provisions; 

3.4.3.5 all Governmental Approvals and other applicable third party approvals that 

Design-Builder is obligated to obtain and maintain prior to commencement and performance of any 

Construction Work have been obtained and are in full force and effect;  

3.4.3.6 The NEPA Approval has been issued in final form and is not subject to appeal 

(it being understood and agreed that any re-evaluation of any final, non-appealable NEPA Approval under 

DBA Section 6.2.11 (Provided Environmental Approval Re-evaluation) does not constitute the NEPA 

Approval not being “issued in final form and … not subject to appeal”); 

3.4.3.7 The P&P Bonds each continue to be in full force and effect; 

3.4.3.8 Reserved 

3.4.3.9 All rights of access necessary for commencement of Construction Work on the 

applicable portions of the Project Limits have been obtained; 
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3.4.3.10 All Insurance Policies required under the Design-Build Documents for the 

Design Work continue to be in full force and effect; and 

3.4.3.11 Design-Builder has otherwise satisfied all other conditions to commencement 

of Construction Work in the Technical Provisions. 

3.4.4 Conditions to Commencement of Utility Adjustment Work.  Refer to DBA 

Section 7.5.13 (Conditions to Commencement of Utility Adjustments). 

3.4.5 For avoidance of doubt, Design-Builder may not proceed to commence any 

Construction Work except as authorized pursuant to a RFC Design Document. 

3.5 Float 

All Float contained in the Baseline Project Schedule shall be considered a jointly owned and shared 

resource by Design-Builder and GDOT, available to the Project, and shall not be considered as time for the 

exclusive use or benefit of either GDOT or Design-Builder.  All Float shall be shown as such in the Baseline 

Project Schedule on each affected schedule path.  GDOT will have the right to examine the identification 

of (or failure to identify) Float on the Baseline Project Schedule in determining whether to accept any 

Baseline Project Schedule.  Once identified, Design-Builder shall monitor and account for Float in 

accordance with the Critical Path Method. 

3.6 Project Schedule Updates; SOV Updates 

Design-Builder shall prepare and deliver each Project Schedule Update and SOV Update as and 

when required under the Technical Provisions.  For avoidance of doubt, (a) Project Schedule Updates do 

not serve to revise or amend, nor shall be deemed to revise or amend, the Baseline Project Schedule, and 

(b) SOV Updates do not serve to revise or amend, nor shall be deemed to revise or amend, any 

corresponding Baseline Schedule of Values.  

3.7 Estoppel for Acceptance of Project Schedule Submittals 

Without limiting DBA Section 6.3.11 (Limitations on Design-Builder’s Right to Rely), Design-

Builder’s obligations under DBA Section 3.2 (Timely Performance; Time is of the Essence), and, with 

respect to any claim for additional time or costs in performance of the work, including specifically DBA 

Article 13 (Relief Events; Compensation Events) or otherwise under the Design-Build Documents, any 

acceptance by GDOT of any Project Schedule shall not, and shall not be construed to, bind GDOT to any 

improper logic, improper activity durations, or errors in the expression of the Critical Path or otherwise be 

used as a defense by or on behalf of Design-Builder in any Dispute hereunder.  Without limiting Design-

Builder’s other obligations under the Design-Build Documents, Design-Builder shall correct any improper 

logic, improper activity durations, or errors in its next Project Schedule Submittal. 

3.8 Use of Project Schedule in Relief Event Process, Project Payment Process 

For avoidance of doubt, the Baseline Project Schedule only (and not any Project Schedule Update) 

is relevant to measuring the duration of any delay hereunder; provided, however, that Project Schedule 

Updates (a) may be relevant to determining whether Design-Builder mitigated any such delay, and (b) may 

be relevant in determining whether a portion of the Work identified on the Baseline Project Schedule was 

completed. 
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Article 4 RESERVED 

Article 5 CONTRACT SUM, PROJECT PAYMENTS, AND PUBLIC FUNDS 

5.1 Payment of Contract Sum 

5.1.1 GDOT will pay Design-Builder the Contract Sum on account of Work properly 

performed in accordance with, and as may be further adjusted by, the terms and conditions set forth in DBA 

Exhibit 7 (Contract Sum and Payment Terms).  Design-Builder’s rights to receive payment of the Contract 

Sum, as may be adjusted, as compensation for Work performed, are set forth in DBA Exhibit 7 (Contract 

Sum and Payment Terms). 

5.1.2 Design-Builder, in consideration for all Work performed in accordance with the 

Design-Build Documents, shall be entitled to receive the Contract Sum, as adjusted, which amount is 

inclusive of any and all fees, overhead, profit, insurance and surety bond premiums, labor and material 

costs, installations, delivery, warehouse and handling charges, Taxes and other assessments. 

5.2 Project Payments 

5.2.1 Project Payments made by GDOT will not, in any way, prevent later rejection when 

Nonconforming Work or material is discovered, or constitute acceptance by GDOT of such Nonconforming 

Work or improper materials.  

5.2.2 Design-Builder agrees that any payment made in accordance with this DBA 

Section 5.2 (Project Payments) shall constitute a complete discharge of GDOT’s relevant payment 

obligations under this Design-Build Agreement. 

5.3 Limitation of Liability 

Notwithstanding anything to the contrary in the Design-Build Documents, in no event shall 

GDOT’s outstanding liability to any Design-Builder-Related Entity exceed the value of Termination 

Compensation calculated under DBA Exhibit 5 (Terms for Termination Compensation) for a termination 

under DBA Section 18.1 (Termination for Convenience). 

Article 6 PROJECT PLANNING AND APPROVALS; PROJECT ADMINISTRATION, 

REVIEW AND OVERSIGHT; PUBLIC INFORMATION 

6.1 Preliminary Planning and Engineering Activities; Site Conditions 

6.1.1 Design-Builder shall perform or cause to be performed all Design Work, in accordance 

with the Design-Build Documents and Good Industry Practice, including conducting  (a) technical studies 

and analyses; (b) geotechnical, seismic, flooding and biological investigations; (c) right-of-way mapping, 

surveying and appraisals; (d) Utility investigations (including subsurface and SUE investigations) and 

mapping; (e) Hazardous Materials investigations; and (f) design and construction surveys. 

6.1.2 Except to the extent that Design-Builder is entitled to a Relief Event and/or a 

Compensation Event under this Design-Build Agreement, Design-Builder shall bear the risk of any 

incorrect or incomplete review, examination and investigation by it of the Site or the Existing Improvements 

and surrounding locations, and of any incorrect or incomplete information resulting from preliminary 

engineering activities conducted by or on behalf of Design-Builder. 

6.1.3 Except to the extent that Design-Builder is entitled to a Relief Event and/or a 

Compensation Event under this Design-Build Agreement and subject to GDOT’s obligations regarding 
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Hazardous Materials under DBA Section 7.8 (Hazardous Materials Management) and DBA Exhibit 11 

(Hazardous Materials Risk Allocation Terms), Design-Builder shall bear the risk of all conditions occurring 

on, under or at  the Site and the Existing Improvements (if any), including (a) physical conditions, above 

or below the surface, of an unusual nature, differing materially from those ordinarily encountered in the 

area, (b) variations in subsurface moisture content, (c) Utility facilities, and (d) the presence or discovery 

of Hazardous Materials. 

6.2 Governmental Approvals 

6.2.1 GDOT retains responsibility for obtaining all Provided Environmental Approvals 

based on the NEPA Basic Configuration.  GDOT will deliver to Design-Builder true and complete copies 

of all Provided Environmental Approvals.  Design-Builder shall obtain and maintain all other Governmental 

Approvals and, except for Provided Environmental Approvals (for which GDOT is responsible to obtain, 

but Design-Builder is responsible to maintain), all third party approvals and agreements required in 

connection with the Project or the Work, including any modifications, renewals and extensions of the 

Provided Environmental Approvals (including those required in connection with a Compensation Event).  

Design-Builder shall deliver to GDOT true and complete copies of all new or amended Governmental 

Approvals and third party approvals and agreements.  GDOT shall be neither responsible nor liable for any 

delays in obtaining Provided Environmental Approvals to the extent such delays are caused by differences 

between the schematic contained in the NEPA Approvals and Design-Builder’s Design, unless such 

differences are due to a GDOT Change or are a Necessary Basic Configuration Change. 

6.2.2 Prior to submitting to a Governmental Entity any application for a Governmental 

Approval (or any proposed modification, renewal, extension or waiver of a Governmental Approval or 

provision thereof), Design-Builder shall submit the same, together with any supporting environmental 

studies, data and analyses, to GDOT for GDOT’s disposition, as specified in the Submittal Requirements 

Database. 

6.2.3 Except as expressly set forth in this Design-Build Agreement to the contrary (including 

specifically with respect to Design-Builder Proposed/State Acquired Right of Way), in the event Design-

Builder’s Design differs from the NEPA Basic Configuration (upon which the Provided Environmental 

Approvals were based), as between GDOT and Design-Builder, Design-Builder shall be fully responsible 

for all necessary actions, and shall bear all risk of delay and all risk of increased cost, resulting from or 

arising out of any associated change in the Project location and design, including (a) supporting GDOT in 

its conducting of all necessary environmental studies and preparing all necessary environmental documents 

in compliance with applicable Environmental Laws, (b) obtaining and complying with all necessary new 

Governmental Approvals (including any modifications, renewals and extensions of the Provided 

Environmental Approvals, and other existing Governmental Approvals), and (c) bearing all risk and cost 

of litigation.  GDOT and FHWA will independently evaluate all environmental studies and documents and 

fulfill the other responsibilities assigned to them by 23 C.F.R. Part 771. 

6.2.4 Subject to clause (g) of the definition of Compensation Event and clause (l) and clause 

(m) of the definition of Relief Event, and except to the extent required under the Technical Provisions, in 

the event Design-Builder is unable to obtain necessary Governmental Approvals (or re-evaluation, 

amendment, or supplement to any Governmental Approval, including the Provided Environmental 

Approvals) for any design that differs from the NEPA Basic Configuration, then Design-Builder shall be 

obligated to design and construct the Project according to a design in compliance with the requirements of 

the Provided Environmental Approvals, and no such circumstance shall constitute a Relief Event, 

Compensation Event or other basis for any claim at law or in equity. 
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6.2.5 At Design-Builder’s request, GDOT will reasonably assist and cooperate with Design-

Builder in obtaining from Governmental Entities the Governmental Approvals (including any 

modifications, renewals and extensions of existing Governmental Approvals from Governmental Entities) 

required to be obtained by Design-Builder under the Design-Build Documents.   

6.2.5.1 GDOT and Design-Builder shall work jointly to establish a scope of work and 

budget for GDOT Recoverable Costs related to the assistance and cooperation GDOT will provide as 

contemplated herein, subject to any rights of Design-Builder in the case of a Compensation Event.   

6.2.5.2 Such costs and expenses shall be subject to the limitations for GDOT 

Recoverable Costs provided however that, notwithstanding the limitations of subpart (a) in the definition 

of GDOT Recoverable Costs, such reimbursable amounts shall expressly include costs and expenses 

incurred to conduct further or supplemental environmental studies as a result of (i) any Design-Builder 

Proposed/Design-Builder Acquired Right of Way, (ii) subject to DBA Section 6.2.11 (Provided 

Environmental Approval Re-evaluation), changes by Design-Builder including those requiring NEPA re-

evaluations and permitting, or (iii) Design-Builder Release(s) of Hazardous Materials. 

6.2.6 Design-Builder shall comply with all conditions imposed by and undertake all actions 

required by and all actions necessary to maintain in full force and effect all Governmental Approvals, 

including performance of all environmental mitigation measures required by the Design-Build Documents 

or Governmental Approvals, except to the extent that responsibility for performance of such measures is 

expressly assigned to GDOT in the Design-Build Documents. 

6.2.7 In the event that any Governmental Approvals required to be obtained by Design-

Builder must formally be issued in GDOT’s name, Design-Builder shall undertake necessary efforts to 

obtain such approvals subject to GDOT’s reasonable cooperation with Design-Builder, as the case may be, 

at Design-Builder’s expense (except in connection with a Compensation Event and provided that  GDOT 

will not seek reimbursement for its routine and customary internal administration), including execution and 

delivery of appropriate applications and other documentation in form approved by GDOT.  Refer to TP 

Section 5.3.6 (Design-Builder-Led Environmental Approvals) for more specific provisions on applications 

in GDOT’s name for Environmental Approvals. 

6.2.8 In the event that GDOT or FHWA must act as the lead agency and directly coordinate 

with a Governmental Entity in connection with obtaining Governmental Approvals that are the 

responsibility of Design-Builder, Design-Builder shall provide all necessary support to facilitate the 

approval, mitigation or compliance process.  Such support shall include conducting necessary field 

investigations, surveys, and preparation of any required reports, documents and applications. 

6.2.9 Design-Builder shall solely be responsible for compliance with all applicable Laws in 

relation to Temporary Interests and for obtaining any Environmental Approval or other Governmental 

Approval required in connection with Temporary Interests. 

6.2.10 Design-Builder shall not enter into any agreement with any Governmental Entity, 

Utility Owner, property owner or other third party having regulatory jurisdiction over any aspect of the 

Project or Work or having any property interest affected by the Project or the Work that in any way purports 

to obligate GDOT, or the State or an agency or department thereof, or states or implies that GDOT has an 

obligation, to the third party to carry out any installation, design, construction, maintenance, repair, 

operation, control, supervision, regulation or other activity after the end of the Term, unless GDOT 

otherwise approves in writing in its sole discretion.  Design-Builder has no power or authority to enter into 

any such agreement with a third party in the name or on behalf of GDOT. 
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6.2.11 Provided Environmental Approval Re-evaluation. 

6.2.11.1 GDOT will, in consultation with the applicable Governmental Entity, conduct 

an assessment to determine whether a Provided Environmental Approval requires re-evaluation, assessment 

or supplement in the event that: 

(a) any part of the design or the construction means and methods included in the 

Design Documents and Plans differ from the assumptions included in the NEPA Basic Configuration in a 

manner that may result in a different environmental impact compared to the impact assessed in the Provided 

Environmental Approvals and evaluation methodology set forth in TP Attachment 5-6 (Requirements for 

CEPP); 

(b) Design-Builder is performing any Work in a manner that does not comply with the 

assumptions, means, and methods in the Provided Environmental Approvals; or 

(c) a Change in Law occurs that may require re-evaluation, amendment or supplement 

of a Provided Environmental Approval. 

GDOT will consult with Design-Builder with respect to the foregoing, as and when GDOT 

determines it is necessary or desirable to do so, and Design-Builder, if solicited, will cooperate with GDOT 

as part of the Work (or the Site, or both); provided, however, that determinations whether to consult and 

whether Provided Environmental Approvals require re-evaluation, assessment, or supplement are each in 

GDOT’s sole discretion. 

6.2.11.2 GDOT will make the determination described in DBA Section 6.2.11.1 

(Provided Environmental Approval Re-evaluation) within 10 Business Days after the date that is the later 

of: 

(a) the date Design-Builder has complied with the requirements set forth in TP Section 

5.3.4.2 (Determining Scope of Re-evaluation); and 

(b) with respect to the Design Documents and Plans that are necessary to determine 

whether a re-evaluation, amendment or supplement of a Provided Environmental Approval is required, the 

date GDOT has accepted all such Design Documents and Plans. 

6.2.11.3 GDOT’s determination under DBA Section 6.2.11.2 (Provided Environmental 

Approval Re-evaluation) shall set forth whether the Project will be re-evaluated in a localized area or in 

total for additional or reduced environmental impacts due to the event described such DBA Section 6.2.11.2 

(Provided Environmental Approval Re-evaluation). 

6.2.11.4 If GDOT determines under DBA Section 6.2.11.2 (Provided Environmental 

Approval Re-evaluation) that a re-evaluation, amendment or supplement of a Provided Environmental 

Approval is required due to an event under DBA Section 6.2.11.1(a) or DBA Section 6.2.11.1(b) (Provided 

Environmental Approval Re-evaluation), but without limiting DBA Section 6.2.11.6 (Provided 

Environmental Approval Re-evaluation), Design-Builder will be fully responsible for all necessary actions, 

and will bear all risk of delay and all risk of increased cost, resulting from or arising out of any such re-

evaluation, amendment or supplement, including: 

(a) complying with the requirements set forth in TP Section 5.3.4 (Amendments to 

Provided Environmental Approvals); 
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(b) supporting GDOT in its conducting of all necessary environmental studies and 

preparing all necessary environmental documents in compliance with applicable Environmental Laws; 

(c) obtaining and complying with all necessary new Governmental Approvals; 

(d) obtaining and complying with all modifications, renewals and extensions of the 

Provided Environmental Approvals; and 

(e) bearing all risk and cost of litigation. 

6.2.11.5 If GDOT determines under DBA Section 6.2.11.2 (Provided Environmental 

Approval Re-evaluation) that a re-evaluation, amendment or supplement of a Provided Environmental 

Approval is required due to an event under DBA Section 6.2.11.1(c), then the provisions of this Design-

Build Agreement pertaining to Relief Events and Compensation Events shall apply. 

6.2.11.6 Notwithstanding DBA Section 6.2.11.5 (Provided Environmental Approval 

Re-evaluation), GDOT will bear, and Design-Builder shall not be responsible for, GDOT’s Recoverable 

Costs with respect to the first instance where Design-Builder’s Work requires NEPA re-evaluation, 

amendment, or supplement, excluding, however, GDOT’s Recoverable Costs arising out of or relating to 

the conduct of or supplemental environmental studies arising out of, relating to, or resulting from 

(i) acquisition of any Design-Builder Proposed/Design-Builder Acquired Right of Way, (ii) Design-Builder 

Release(s) of Hazardous Materials, or (iii) negligence, reckless or willful misconduct, violation of Law and 

other illegal activities (or inaction), violation or breach of Governmental Approval or contract, criminal 

conduct, bad faith, intentional misconduct (which excludes intentional Design-Builder Default), arbitrary 

or capricious acts, or fraud under or relating to this Design-Build Agreement on the part of any Design-

Builder-Related Entity. 

6.3 Submittal Review; GDOT Oversight; Quality Posture 

6.3.1 Submittal Review, Comment and Acceptance Terms and Procedures 

6.3.1.1 This DBA Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture), 

TP Section 2.8 (Submittals), and the Submittal Requirements Database set forth the terms and procedures 

that shall govern all Submittals pursuant to this Design-Build Agreement. 

6.3.1.2 If there is any irreconcilable conflict between the provisions of this DBA 

Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture) and any other provisions of this Design-

Build Agreement concerning submission, review, comment, rejection, and acceptance procedures, this 

DBA Section 6.3 shall exclusively govern and control. 

6.3.1.3 Notwithstanding anything to the contrary in this DBA Section 6.3 (Submittal 

Review; GDOT Oversight; Quality Posture), GDOT may reject any Submittal that is incomplete, or 

otherwise does not provide the content or information required under the Design-Build Documents. 

6.3.2 Time Periods 

6.3.2.1 Whenever GDOT has a right to review, comment on, reject, or accept a 

Submittal, GDOT will review, comment on, reject, or accept (as applicable) such Submittal:  (a) where a 

period is specified in the Submittal Requirements Database or any other provision in this Design-Build 

Agreement, within such period; or (b) where no period is specified in this Design-Build Agreement, 

promptly and in any event within 15 Business Days, in either case after the date GDOT receives a complete 

Submittal in conformance with this Design-Build Agreement. 
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6.3.2.2 The time periods set forth in this Design-Build Agreement and in the Submittal 

Requirements Database, in each case for GDOT’s review, comment, rejection, or acceptance (as applicable) 

of Submittals, shall: 

(a) apply to and restart with all Submittals that Design-Builder may be required to 

resubmit under this Design-Build Agreement; 

(b) be subject to adjustment as provided in TP Section 2.8.4 (Time Periods for GDOT 

Review) for multiple concurrent Submittals within a Discipline Group; and 

(c) with respect to Type 2 Submittals, be subject to the notification and additional 

response time as provided in DBA Section 6.3.4 (Type 2 Submittal). 

6.3.2.3 Design-Builder shall schedule and coordinate all Submittals to allow an 

efficient and orderly Submittals process in accordance with TP Section 2.8.3 (Coordination and Discipline 

Groups). 

6.3.2.4 During any time that GDOT has a right under this Design-Build Agreement to 

carry out increased monitoring of the Project and Design-Builder’s compliance with its obligations under 

this Design-Build Agreement, the applicable period for GDOT to act on any Submittal received during such 

time, shall automatically be extended by 10 Business Days. 

6.3.3 Type 3 Submittal 

6.3.3.1 Design-Builder shall not commence or permit the commencement of any Work 

that is the subject of, governed by or dependent upon a Type 3 Submittal until it has submitted the Type 3 

Submittal to GDOT and GDOT has provided its acceptance (at its sole discretion) of such Type 3 Submittal. 

6.3.3.2 If GDOT does not respond to a Type 3 Submittal within the time period 

specified in DBA Section 6.3.2 (Time Periods), then the Type 3 Submittal shall be deemed rejected.  GDOT 

may, but is under no obligation to, provide its rationale for rejection.  If Design-Builder wishes to proceed 

with the subject matter of the rejected (or deemed rejected) Type 3 Submittal, Design-Builder shall amend 

and resubmit the amended Type 3 Submittal to GDOT, and DBA Section 6.3.2 (Time Periods) and this 

Section 6.3.3 (Type 3 Submittal) shall re-apply. 

6.3.4 Type 2 Submittal 

6.3.4.1 Design-Builder shall not commence or permit the commencement of any Work 

that is the subject of, governed by or dependent upon a Type 2 Submittal until it has submitted the Type 2 

Submittal to GDOT, and: 

(a) GDOT has accepted the Type 2 Submittal; and either 

(b) (i) if GDOT makes a Comment on the Type 2 Submittal, any re-submission 

of the Type 2 Submittal addresses GDOT’s Comment and GDOT accepts the re-submitted Type 2 Submittal 

or the basis for the Comment in the Type 2 Submittal is resolved in accordance with DBA Section 6.3.6 

(Submittals Disputes); provided, however, in each case that Design-Builder shall use commercially 

reasonable efforts to accommodate GDOT’s Comments where accommodation does not materially increase 

the time or cost (or both) for Design-Builder’s performance of the Work with respect to such Type 2 

Submittal; or 
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(ii) if GDOT rejects the Type 2 Submittal (and provided a Basis of Rejection), 

the re-submitted Type 2 Submittal fully remedies the Basis for Rejection and GDOT accepts the re-

submitted Type 2 Submittal, or the Basis of Rejection is otherwise resolved in accordance with DBA 

Section 6.3.6 (Submittals Disputes). 

6.3.4.2 If GDOT does not respond to a Type 2 Submittal within the response period 

determined in accordance with DBA Section 6.3.2 (Time Periods), then the Type 2 Submittal shall be 

deemed rejected.  GDOT may, but is under no obligation to, provide its rationale for rejection; provided, 

however, that so long as Design-Builder meets the requirements within the definition of Compensation 

Event or Relief Event (or both), then Design-Builder may seek relief and compensation with respect to the 

Work that is the subject of, governed by, or dependent upon, the Type 2 Submittal in accordance with DBA 

Article 13 (Relief Events; Compensation Events); provided, further, however, that Design-Builder shall 

nevertheless submit a Submittal with or without amendments, as Design-Builder determines, as an 

additional condition to entitlement to any relief.   

6.3.5 Type 1 Submittal 

6.3.5.1 Design-Builder may commence or permit the commencement of any Work 

that is the subject of, governed by or dependent upon any Type 1 Submittal at or after submission to GDOT; 

provided that Design-Builder shall bear all risk and cost associated with any requirement to resubmit or to 

remedy any Nonconforming Work (or both) following any Comment on the Type 1 Submittal, in 

accordance with this DBA Section 6.3.5 (Type 1 Submittal) and DBA Section 6.3.6 (Submittals Disputes). 

6.3.5.2 GDOT may make Comments on the Type 1 Submittal and Design-Builder 

shall use commercially reasonable efforts to accommodate GDOT’s Comments where accommodation does 

not materially increase the time or cost (or both) for Design-Builder’s performance of the Work with respect 

to such Type 1 Submittal.  

6.3.6 Submittals Disputes 

6.3.6.1 Design-Builder acknowledges and agrees that (a) Design-Builder may not 

dispute any rejection of a Type 3 Submittal by GDOT under this DBA Section 6.3.6 (Submittals Disputes), 

and (b) Design-Builder may not bring a Dispute regarding any Type 3 Submittal under the Dispute 

Resolution Procedures. 

6.3.6.2 In each case where Design-Builder is entitled to seek, and seeks, relief under 

this DBA Section 6.3.6 (Submittals Disputes), Design-Builder shall provide Notice to GDOT that it either 

(a) will not accommodate a GDOT Comment to a Submittal (on the basis that accommodation materially 

increases the time or cost (or both) of Design-Builder’s performance of the Work with respect to the relevant 

Submittal), or (b) disputes GDOT’s Basis of Rejection, in each case as applicable to GDOT’s disposition 

of a Submittal.  For avoidance of doubt, Design-Builder’s recourse to resolution of Submittals disputes is 

conditioned upon affirmative Notice to GDOT of the Submittals dispute. 

6.3.6.3 If Design-Builder: 

(a) does not accommodate a GDOT Comment (on the basis described in DBA Section 

6.3.6.2 (Submittals Disputes) with respect to the relevant Submittal) and GDOT asserted initially and 

reasonably continues to believe that such Comment can, by Design-Builder’s exercise of commercially 

reasonable efforts, be accommodated without material increase in time or cost (or both); or 

(b) Design-Builder disputes GDOT’s Basis of Rejection, 
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then, in either case, GDOT will notify Design-Builder within five Business Days after 

receipt of Design-Builder’s Notice (provided under DBA Section 6.3.6.2 (Submittals Disputes)) that GDOT 

continues to reasonably believe: (i) that GDOT’s Comment can, by Design-Builder’s exercise of 

commercially reasonable efforts, be accommodated without material increase in time or cost (or both) or 

(ii) the Basis of Rejection. 

6.3.6.4 Following such notification by GDOT under DBA Section 6.3.6.3 (Submittals 

Disputes), the Parties shall conduct discussions and negotiations in good faith in accordance with TP 

Section 3 (Design-Builder Quality Program) to resolve the basis for the Submittals dispute.  If the Parties 

fail to reach agreement within 10 Business Days after expiry of such good faith negotiations, as determined 

by either Party in its reasonable discretion, then either Party may refer the matter for determination in 

accordance with the Dispute Resolution Procedures. 

6.3.7 GDOT Oversight 

At all times during the Term, GDOT will have the right to conduct monitoring, reviewing, 

inspection, testing, reporting, auditing and other oversight functions, including: 

6.3.7.1 monitoring and auditing Design-Builder and Key Contractors and their 

respective books, records, systems, manuals and plans to determine compliance with this Design-Build 

Agreement; 

6.3.7.2 monitoring and auditing Design-Builder Quality Program and Design-

Builder’s compliance with its obligations under TP Section 3 (Design-Builder Quality Program); 

6.3.7.3 administering a design review program, including review of all Submittals of 

Design Documents; 

6.3.7.4 administering a GDOT verification program, including: 

(a) field monitoring, inspections on an audit basis and sampling, measurement, 

investigations, and testing to validate the quality of the Work; 

(b) attending and witnessing Design-Builder’s tests and inspections including in 

connection with GDOT’s certification of Substantial Completion and Final Acceptance; 

6.3.7.5 conducting “over the shoulder” reviews of Design Documents or other 

Submittals, as they may deem necessary or appropriate, provided that they shall not have any obligation to 

conduct such reviews nor assume any responsibility for Design-Builder’s Work, regardless of whether or 

not electing to perform or performing any such reviews; 

6.3.7.6 oversight of the correction of any Nonconforming Work and Design-Builder’s 

compliance with its obligations under DBA Section 7.11 (Warranties; Contractor Warranties and 

Correction of Defects; Correction of Nonconforming Work), and TP Section 3.5 (Nonconforming Work); 

6.3.7.7 oversight of Design-Builder’s implementation of its Safety Plan; 

6.3.7.8 oversight of Design-Builder’s compliance with the DBE Performance Plan and 

DBE Recovery Plan in accordance with DBA Section 10.9 (Disadvantaged Business Enterprise) and DBA 

Exhibit 14 (DBE Requirements), generally; and 
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6.3.7.9 oversight of Design-Builder’s compliance with the OJT Plan in accordance 

with DBA Section 10.10 (Job Training Program) and DBA Exhibit 15 (OJT Requirements).  

6.3.8 Oversight by GDOT, FHWA and Federal Compliance 

6.3.8.1 In addition to GDOT’s rights under DBA Section 6.3.7 (GDOT Oversight), 

GDOT and FHWA shall also have the right at all times to monitor, inspect, sample, measure, attend, observe 

or conduct tests and investigations, and conduct any other oversight respecting any part or aspect of the 

Project or the Work, to the extent necessary or advisable to comply with FHWA and any other applicable 

federal agency requirements. 

6.3.8.2 GDOT and FHWA may conduct additional reviews of Design Documents to 

the extent necessary or advisable to comply with FHWA or other applicable federal agency requirements 

without limiting GDOT’s rights pursuant to DBA Section 6.3.1 (Submittal Review, Comment and 

Acceptance Terms and Procedures) to DBA Section 6.3.7 (GDOT Oversight). 

6.3.8.3 GDOT and FHWA shall have the right at all times to verify Design-Builder’s 

compliance with the Design-Build Documents and Project Management Plan, to include specifically 

performing periodic review of Design-Builder’s performance of quality control for the Project, in each case, 

at such times, and with respect to such matters, as GDOT determines in its sole discretion. 

6.3.8.4 Nothing in this Design-Build Agreement shall preclude, or be construed to 

preclude, and Design-Builder shall not interfere with, any review, audit or oversight of Submittals, Work, 

Books and Records, or other documents, materials, or information that the FHWA may desire to conduct. 

6.3.9 Cooperation in Relation to GDOT, FHWA Oversight; Effect of Oversight; No 

Estoppel 

Design-Builder shall, and shall cause each Design-Builder-Related Entity to, coordinate and 

cooperate with GDOT and each GDOT-Related Entity to facilitate the full, efficient, effective and timely 

performance of all monitoring, reviewing, inspection, testing, reporting, auditing and other oversight 

functions. Design-Builder shall cause Design-Builder-Related Entities to be available at all reasonable 

times for consultation with GDOT and each GDOT-Related Entity. 

6.3.10 Quality Management, Quality Control, Inspection and Testing 

6.3.10.1 GDOT Rights and Responsibilities 

As between GDOT and Design-Builder, GDOT will perform materials and equipment acceptance 

testing as described in the Project Standards as and when agreed in the accepted Baseline Project Schedule.   

6.3.10.2 Design-Builder Responsibilities 

(a) Design-Builder shall perform all quality control and quality management 

necessary or desirable to meet its obligations under the Design-Build Documents. 

(b) Design-Builder shall perform any inspection, sampling, measurement, testing, 

investigations, and quality control in accordance with the accepted Project Management Plan, the accepted 

Quality Management Plan, and otherwise with the Design-Build Documents.   

(c) At all times where any of GDOT, FHWA, or relevant Governmental Entities are 

(i) required to conduct, or afforded a specific right to conduct, specific inspections or approvals or (ii) are 
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afforded control points, hold points, or other similar points on the Project Schedule, in each case under the 

Design-Build Documents or Project Management Plan, Design-Builder shall not proceed beyond such point 

until GDOT, FHWA, or such relevant Governmental Entity (or all of them, as may be required) have made 

such inspection or approval, or have waived their respective rights to inspect or approve (which waiver 

shall be in writing), or have otherwise authorized Design-Builder to proceed (which authorization shall 

likewise be in writing).   

(d) If any Utility Owner is to accept or pay for a portion of the value of the Work, 

pursuant to a separate Utility Agreement, its representatives shall have the right to oversee, inspect and test 

the relevant portion of the Work. 

(e) Design-Builder shall provide to GDOT all quality control test results and reports 

(which may be provided in electronic format in accordance with the Technical Provisions) promptly and in 

any event within five Business Days after Design-Builder receives such results or prepares such reports (as 

applicable) or such other period as specified in the Technical Provisions. 

(f) Design-Builder hereby irrevocably consents to the monitoring, reviewing, 

inspection, testing, reporting, auditing and other oversight functions afforded GDOT, FHWA, Utility 

Owners, and any other Governmental Entity under the Design-Build Documents.  

6.3.11 Limitations on Design-Builder’s Right to Rely 

6.3.11.1 Nothing in DBA Section 6.3 (Submittal Review; GDOT Oversight; Quality 

Posture) or any act or omission of GDOT or any GDOT-Related Entity pursuant to such provisions shall: 

(a) relieve Design-Builder from the performance of its obligations under this Design-

Build Agreement; 

(b) constitute acceptance by GDOT that the Work satisfies the requirements of this 

Design-Build Agreement; 

(c) prevent GDOT from raising an objection or comment on a subsequent Submittal 

in accordance with this DBA Section 6.3.1 (Submittal Review, Comment and Acceptance Terms and 

Procedures) if the same objection or comment was not made by GDOT on a previous Submittal; 

(d) prevent GDOT from identifying any Nonconforming Work in accordance with 

DBA Section 7.11 (Warranties; Contractor Warranties and Correction of Defects; Correction of 

Nonconforming Work); or 

(e) transfer, or be deemed to transfer, any or all responsibility or liability for the 

Design Work, or be construed as a directive by GDOT to Design-Builder with respect to any aspect of the 

Design Work, apart from a general directive to comply with requirements of the Design-Build Documents. 

6.3.11.2 Any review, recommendation, acceptance, inspection, response, act or 

omission of GDOT or a GDOT-Related Entity with respect to the Project or the Work shall be pursuant to, 

and solely in furtherance of the inspection powers as set forth in O.C.G.A. § 50-21-24(8). 

6.4 Community Outreach and Public Information 

Refer to TP Section 2.7 (Public Information and Communications), wherein, generally, GDOT 

reserves the right to lead public information efforts with respect to the Project.  Design-Builder shall provide 

on-going information to the public concerning the development of the Project, in accordance with the Public 
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Information and Communications requirements set forth in TP Attachment 2-3 (Public Information and 

Communications). 

6.5 Cooperation with Governmental Entities 

Design-Builder shall cooperate and coordinate the Work with GDOT and any Governmental Entity, 

regardless as to whether such Governmental Entity issues or has rights pursuant to any Governmental 

Approval, where such Governmental Entity is or may be affected by the Work. 

6.6 Encroachment Permits 

6.6.1 As of the Effective Date, there are no Encroachment Permits issued for third party 

work within the Project Limits.  

6.6.2 It is anticipated that from time to time during the Term certain Persons will apply for 

special Encroachment Permits to grade, landscape or otherwise conduct roadside encroachment activity 

within the Project Limits (each, an “Encroachment Applicant”).  

6.6.3 For all Encroachment Permit applications referred to in DBA Section 6.6.2 

(Encroachment Permits), Design-Builder shall:  

6.6.3.1 provide each Encroachment Applicant reasonable assistance by providing 

information regarding the proposed grading, landscaping or other roadside encroachment activity; and  

6.6.3.2 assist GDOT and its Constituents (including any GDOT district representative) 

in deciding whether to approve the Encroachment Permit application. 

6.6.4 Within 10 Business Days after being notified by GDOT that GDOT has received an 

Encroachment Permit application from an Encroachment Applicant, Design-Builder shall analyze each 

application and, subject to DBA Section 6.6.5 (Encroachment Permits), provide to GDOT a 

recommendation (together with supporting analysis) as to whether the encroachment permit application 

should be approved, denied, or approved subject to conditions. 

6.6.5 Design-Builder may only recommend the denial of an Encroachment Permit 

application or that a condition be included on the encroachment permit if such denial or condition (as 

applicable) is required due to the impact the proposed encroachment permit has on Design-Builder’s 

performance of the Work.  

6.6.6 If Design-Builder recommends against issuance of an Encroachment Permit and 

GDOT determines, in its good faith discretion, that issuance is appropriate, required, or requires the 

imposition of different conditions, then GDOT’s determination shall control.  

6.6.7 Design-Builder shall use reasonable efforts to:  

6.6.7.1 monitor the activities of Encroachment Permit Holders on the Project Limits 

for compliance with applicable Encroachment Permits and applicable Law;  

6.6.7.2 coordinate with the activities of any Encroachment Permit Holders on the 

Project Limits; and  

6.6.7.3 obtain the cooperation of each Encroachment Permit Holder with an 

Encroachment Permit on the Project Limits.   
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6.6.8 If Design-Builder reasonably believes that any Encroachment Permit Holder is not 

complying with the terms of an Encroachment Permit within the Project Limits; or the Encroachment Permit 

Holder is not reasonably cooperating with Design-Builder, then Design-Builder shall notify GDOT, and 

GDOT will either: 

6.6.8.1 cause the Encroachment Permit Holder to comply with the Encroachment 

Permit or cooperate with Design-Builder (as applicable); or  

6.6.8.2 determine that the Permit Holder is in compliance with the Encroachment 

Permit or is reasonably cooperating with Design-Builder (or both); or 

6.6.8.3 revoke the Encroachment Permit.  

6.7 Reserved 

6.8 Assignment of Certain Causes of Action 

Design-Builder agrees to assign to GDOT all rights, title, and interest in and to all causes of action 

Design-Builder may have under Section 4 of the Clayton Act (15 USC § 15) or under comparable State 

Law, arising from purchases of goods, services or materials pursuant to this Design-Build Agreement.  This 

assignment shall be made and become effective automatically upon tender of the first Project Payment (with 

adjustments and deductions as permitted under this Design-Build Agreement), without further 

acknowledgment by the Parties. 

Article 7 DEVELOPMENT OF THE PROJECT 

7.1 General Obligations of Design-Builder 

7.1.1 Design-Builder, in addition to performing all other requirements of the Design-Build 

Documents, shall: 

7.1.1.1 expeditiously and diligently progress performance of the Work, to include 

furnishing all design, engineering and other services, providing construction management and all other 

Work, furnishing all materials, equipment, labor, and installations, and undertaking all efforts necessary or 

appropriate (excluding only those materials, services and efforts that the Design-Build Documents 

expressly specify will be undertaken by GDOT or other Persons, if any) to deliver the Project and maintain 

it during construction, so as to achieve Substantial Completion and Final Acceptance by the applicable 

Milestone Deadlines; 

7.1.1.2 at all times required under the Design-Build Documents provide all Key 

Personnel and all Required Personnel, each of which are to be present (or his/her designee approved by 

GDOT will be present) at the place(s) (if and as required under the Technical Provisions); 

7.1.1.3 comply with, and require that all Contractors comply with, all applicable Laws 

and Governmental Approvals; 

7.1.1.4 ensure labor harmony on the Site during the Term, including taking 

appropriate steps to prevent strikes, walkouts, work stoppages, work slowdowns, work curtailments, 

cessations or interruptions of production due to labor disputes or other labor-related matters; 

7.1.1.5 observe, and require that all Contractors observe, Good Industry Practice; 
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7.1.1.6 cooperate with GDOT and Governmental Entities with jurisdiction in all 

matters relating to the applicable portions of the Work, including their review, inspection and oversight of 

the design and construction;  

7.1.1.7 ensure the Site is kept in a neat, clean, and orderly condition at all times; 

7.1.1.8 timely submit all Submittals, and ensure that all such Submittals are accurate, 

compliant, and complete when submitted;  

7.1.1.9 use commercially reasonable efforts to mitigate delay to design and 

construction of the Project and mitigate damages due to delay in all circumstances, to the extent possible, 

including by re-sequencing, reallocating, or redeploying Design-Builder’s and its Contractors’ forces to 

other work, as appropriate; and 

7.1.1.10 otherwise perform the Work so as to ensure that the Project satisfied each of 

the purposes, objectives, functions, uses, and requirements set forth in or reasonably inferred from the 

Design-Build Documents. 

7.1.2 Except as otherwise expressly provided in the Design-Build Documents, Design-

Builder: 

7.1.2.1 acknowledges and accepts all risks, responsibilities, obligations, and liabilities 

in connection with performance of the Work and delivery of the Project; and 

7.1.2.2 is not entitled to make any claim under the Design-Build Documents, at law, 

or in equity against GDOT, or the State for any Losses in connection with the Project, the Work, or the 

Design-Build Documents. 

7.1.3 Design-Builder shall design, create, and maintain all of Design-Builder-maintained 

information systems, at such times (no later than NTP1), and in accordance with the requirements of, TP 

Section 2.5 (Design-Builder-Maintained Information Systems). 

7.1.4 When any act, omission, or other action of Design-Builder occurs that violates the 

requirements, conditions, or terms of the Design-Build Documents, or affects the health, safety, or welfare 

of the public or natural resources, GDOT will have the right, but not the obligation, to require and direct 

Design-Builder to take prompt action to replace, repair, or restore such damage, injury or condition within 

a time frame established by GDOT, at Design-Builder’s sole cost and expenses and without entitlement to 

a Relief Event or Compensation Event. 

7.2 Performance, Design and Construction Standards; Deviations; Permitted Design Exceptions 

7.2.1 Design Work.  Without limiting DBA Section 7.11.6 (Warranties; Contractor 

Warranties and Correction of Defects; Correction of Nonconforming Work) and the Warranty itself, 

Design-Builder shall furnish all aspects of the Design Work and all Design Documents in accordance with 

Good Industry Practice in such a manner that the Project is constructible as designed. 

7.2.2 Construction Work.  Without limiting DBA Section 7.11.6 (Warranties; Contractor 

Warranties and Correction of Defects; Correction of Nonconforming Work) and the Warranty itself, 

Design-Builder shall construct the Project and perform the Construction Work as designed (in accordance 

with the Design-Build Documents and as reflected in the Design Documents), free from Defects, and in 

accordance with Good Industry Practice. 
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7.2.3 All Work.  Design-Builder shall perform the Work (including the Design Work and 

the Construction Work) in accordance with (a) the requirements, terms and conditions set forth in the DBF 

Documents, (b) the Baseline Project Schedule, (c) all Laws, (d) the requirements, terms and conditions set 

forth in all Governmental Approvals, (e) the requirements of the approved Quality Management Plan, (f) 

the Proposal Commitments, and (g) the remainder of the Project Management Plan and all of its component 

plans prepared or to be prepared thereunder, in each case taking into account the Project Limits and 

constraints affecting it and the Project. 

7.2.4 Design-Builder may apply, in writing, for GDOT approval of any deviation, change, 

modification, alteration or exception from applicable Technical Provisions regarding design or 

construction.  All applications shall be in writing.  Design-Builder may not proceed to perform any Work 

in reliance upon the approval of any such deviation, etc., before the approval is received.  Where Design-

Builder requests a deviation, change, modification, alteration or exception from applicable Technical 

Provisions regarding design or construction as part of the submittal of a component plan of the Project 

Management Plan, or the Baseline Project Schedule, Design-Builder shall specifically and conspicuously 

identify and label such proposed deviation, etc.  GDOT will consider in its sole discretion, but have no 

obligation to approve, any such application.  Without limiting such discretion, Design-Builder shall bear 

the burden of persuading GDOT that the sought deviation, change, modification, alteration or exception 

from applicable Technical Provisions regarding design or construction constitutes sound and safe 

engineering consistent with Good Industry Practice and achieves or substantially achieves GDOT’s 

technical criteria.  No deviation, change, modification, alteration or exception from applicable Technical 

Provisions regarding design or construction shall be deemed approved or be effective unless and until stated 

in writing signed by GDOT’s Authorized Representative.  GDOT’s lack of issuance of a written response 

to any such application within 14 days after GDOT’s receipt thereof in writing shall be deemed a 

disapproval of such application.  GDOT’s denial or disapproval of a requested deviation, change, 

modification, alteration or exception from applicable Technical Provisions regarding design or construction 

shall be final and not subject to the Dispute Resolution Procedures.  GDOT may elect to process the 

application as a Change Request under DBA Section 14.2 (Design-Builder Changes) rather than as an 

application for a deviation, change, modification, alteration or exception from applicable Technical 

Provisions regarding design or construction.  Design-Builder acknowledges that all review and actions by 

GDOT with respect to any such requests pursuant hereto shall be subject to DBA Section 6.3.11 

(Limitations on Design-Builder’s Right to Rely). 

7.2.5 References in the Technical Provisions to manuals or other publications governing the 

Design Work or Construction Work prior to the Substantial Completion Date shall mean the most recent 

editions in effect as of the Effective Date, unless expressly provided otherwise.  Any changes to the 

Technical Provisions respecting Design Work or Construction Work prior to the Substantial Completion 

Date shall be subject to the Supplemental Agreement process for a GDOT Change in accordance with DBA 

Article 14 (GDOT Changes; Design-Builder Changes; Directive Letters).   

7.2.6 The Parties anticipate that from time to time after the Effective Date, GDOT will adopt, 

through revisions to existing manuals and publications or new manuals and publications, changed, added 

or replacement standards, criteria, requirements, conditions, procedures, specifications and other provisions 

relating to Design Work and Construction Work.  GDOT will have the right, but not the obligation, to add 

such changed, added or replacement standards, criteria, requirements, conditions, procedures, specifications 

and other provisions to the Technical Provisions by notice to Design-Builder, whereupon they shall 

constitute amendments to and become part of, the Technical Provisions, and, subject to the preambles to 

the definitions of “Compensation Event” and “Relief Event,” respectively, as well as this DBA Section 

7.2.6 (Performance, Design and Construction Standards; Deviations; Permitted Design Exceptions) may, 

but not necessarily, constitute(s) a GDOT Change.  If such changed, added or replacement Technical 

Provisions encompass matters that are addressed in the Technical Provisions as of the Effective Date, they 
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may, upon inclusion into to the Technical Provisions, replace and supersede inconsistent Technical 

Provisions to the extent designated by GDOT in its sole discretion.  GDOT will identify the superseded 

provisions in its notice to Design-Builder.  Notwithstanding the foregoing, in the absence of a GDOT 

Change, if GDOT adopts the changed, added or replacement standards, criteria, requirements, conditions, 

procedures, specifications and other provisions, including changed, added or replacement Project 

Standards, prior to the Final Acceptance Date, Design-Builder shall not be obligated to (but may) 

incorporate the same into its design and construction of the Project prior to the Final Acceptance Date.  

Refer to DBA Section 14.6.1 (Project Standards Changes) for provisions relating to changes to the Project 

Standards not raised by GDOT to Design-Builder. 

7.2.7 Notwithstanding the foregoing in this DBA Section 7.2 (Performance, Design and 

Construction Standards; Deviations; Permitted Design Exceptions), Design-Builder acknowledges that 

FHWA also has or may have approval rights with respect to Design Exceptions.  Furthermore, Design-

Builder acknowledges and agrees that GDOT does not seek additional Design Exceptions or Design 

Variances for the Project, and notwithstanding any FHWA approval rights, GDOT may reject any request 

for additional Design Exceptions or Design Variances in its sole discretion.  In addition, Design-Builder 

shall not be responsible for seeking any Design Exception or Design Variance for any portion of the Project 

Limits outside of the Pavement Limits. 

7.3 Design-Builder Responsibility for Nonconforming Work 

7.3.1 Generally 

7.3.1.1 If Nonconforming Work is discovered by Design-Builder or GDOT prior to 

the Substantial Completion Date (or, in the case of any FA Punch List items, prior to the Final Acceptance 

Date), Design-Builder shall: 

(a) correct all Nonconforming Work in accordance with and subject to DBA 

Section 7.11.6 (Warranties; Contractor Warranties and Correction of Defects; Correction of 

Nonconforming Work) and TP Section 3.5 (Nonconforming Work); 

(b) promptly take all necessary action to prevent similar Nonconforming Work from 

occurring; and 

(c) make any amendments to the Quality Management Plan, for submission to GDOT 

for acceptance in accordance with the Submittal Requirements Database, to diminish the likelihood of 

future occurrence of similar Nonconforming Work. 

7.3.1.2 Design-Builder may not claim any relief or compensation with respect to the 

correction of any Nonconforming Work, except to the extent that it is entitled to claim any relief or 

compensation pursuant to DBA Article 13 (Relief Events; Compensation Events). 

7.3.2 Discovery of Nonconforming Work 

7.3.2.1 Design-Builder shall promptly notify GDOT if Design-Builder discovers any 

Nonconforming Work.  Such notification shall be by means of the PMCS described in TP Section 3.5 

(Nonconforming Work) and shall include details of the relevant Nonconforming Work as described therein. 

7.3.2.2 If GDOT discovers any Nonconforming Work, GDOT may notify Design-

Builder including by use of the PMCS, specifying the relevant Nonconforming Work. 

7.3.3 Correction of Nonconforming Work 
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7.3.3.1 Design-Builder shall replace, re-work or repair all Nonconforming Work 

expeditiously and diligently in accordance with the appropriate NCR disposition accepted by GDOT 

pursuant to TP Section 3.5.5 (NCR Disposition Options). 

7.3.3.2 Design-Builder shall notify GDOT that the Nonconforming Work has been 

corrected promptly (and in any event within five Business Days) after its correction. 

7.3.3.3 If Design-Builder has requested a NCR disposition of “accept-as-is”, then 

prior to GDOT accepting such disposition, the Parties shall agree: 

(a) an amount to be paid by Design-Builder to GDOT to reimburse GDOT for the 

relevant completed Work not meeting all the requirements of the Design-Build Agreement, taking into 

account any additional costs which may be incurred by GDOT or any GDOT-Related Entity as a result of 

such failure including any long-term maintenance costs that might arise in the future as a result of the 

Nonconforming Work, and Design-Builder’s cost savings as compared to implementing a “rework” NCR 

disposition; and 

(b) any other consequences under the Design-Build Agreement arising from the 

relevant completed Work not meeting all of the requirements. 

7.3.3.4 If Design-Builder has requested a NCR disposition of “replace”, “repair”, or 

“re-work”, then prior to GDOT accepting such disposition, the Parties shall agree upon any other 

consequences under the Design-Build Agreement arising from the relevant completed Work not meeting 

all of the requirements (notwithstanding eventual replacement, repair or re-work). 

7.3.3.5 Following agreement of the matters referred to in  this DBA Section 7.3.3 

(Correction of Nonconforming Work) and GDOT’s acceptance of the NCR disposition, Design-Builder 

shall pay to GDOT the amount agreed, if any, under this DBA Section 7.3.3 (Correction of Nonconforming 

Work) within 10 Business Days.  GDOT may deduct any unpaid amount from the next applicable Project 

Payment as an offset made further to GDOT’s rights under DBA Section 17.3.3.2 (Damages; Offset) in 

accordance with DBA Article 5 (Contract Sum, Project Payments, and Public Funds) and DBA Exhibit 7 

(Contract Sum and Payment Terms).  

7.3.4 Right to Uncover 

7.3.4.1 Design-Builder shall ensure that GDOT is provided with reasonable advance 

Notice of, and the opportunity to witness, all inspection and test activity with respect to the D&C Work in 

accordance with the Design-Build Agreement. 

7.3.4.2 If Design-Builder does not provide GDOT with the Notice and opportunity 

pursuant to DBA Section 7.3.4.1 (Right to Uncover), Design-Builder shall, at the request of GDOT, uncover 

any relevant part of the D&C Work that has been covered up or otherwise put out of view to permit GDOT 

to inspect the relevant D&C Work. Design-Builder shall bear all costs of any uncovering or removal, 

regardless of whether or not any Defect or Nonconforming Work is discovered in the relevant D&C Work. 

7.3.4.3 In addition to its rights under DBA Section 7.3.4.2 (Right to Uncover), GDOT 

may give Notice to Design-Builder requiring Design-Builder to uncover and inspect (or to allow GDOT to 

inspect) any part or parts of the D&C Work, or to test any part or parts of the D&C Work, if GDOT believes 

that: 

(a) such part or parts of the D&C Work contains Defects or Nonconforming Work; or  
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(b) Design-Builder has failed to comply with the requirements of the Design-Build 

Agreement relevant to such part or parts of the D&C Work. 

Such notice must include reasonably detailed reasons for the required uncovering, 

inspection or tests. 

7.3.4.4 Design-Builder shall comply with any Notice delivered under DBA Section 

7.3.4.3 (Right to Uncover). 

7.3.4.5 If any inspection or test carried out pursuant to DBA Section 7.3.4.3 (Right to 

Uncover) and DBA Section 7.3.4.4 (Right to Uncover) shows that:  

(a) the relevant part or parts of the D&C Work contains Defects or Nonconforming 

Work; or  

(b) Design-Builder has failed to comply with the requirements of the Design-Build 

Agreement relevant to such part or parts of the D&C Work, 

then Design-Builder: 

(A) shall diligently correct all such Defects, Nonconforming Work or non-

compliance at no cost to GDOT; and 

(B) Design-Builder will not have a right to claim any compensation, relief or 

extensions of time with respect to the exercise by GDOT of its right under DBA Section 7.3.4.3 (Right to 

Uncover). 

(c) If any inspection or test carried out pursuant to DBA Section 7.3.4.3 (Right to 

Uncover) and DBA Section 7.3.4.4 (Right to Uncover) shows that: 

(A) the relevant part or parts of the D&C Work does not contain Defects or 

Nonconforming Work; and 

(B) Design-Builder has complied with the requirements of this Design-Build 

Agreement relevant to such part or parts of the D&C Work, 

then, the exercise by GDOT of its right under DBA Section 7.3.4.3 (Right to Uncover) will 

constitute a Compensation Event and a Relief Event, as and to the extent provided in the respective clauses 

of the definitions thereof, except for all costs of uncovering and removal under DBA Section 7.3.4.2 (Right 

to Uncover), if applicable. 

(d) Regardless as to whether the exercise of GDOT’s right under DBA Section 7.3.4 

(Right to Uncover), constitutes a Compensation Event or a Relief Event, following inspection by GDOT 

(and, if a Defect or Nonconforming Work, correction thereof), Design-Builder shall restore the Work to the 

standard required by the Design-Build Documents. 

7.3.5 Failure to Implement Corrective/Preventative Action Report 

7.3.5.1 If Design-Builder is required to submit a Corrective/Preventative Action 

Report in accordance with TP Section 3.5.8 (Corrective/Preventative Action Report) and fails to diligently 
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implement such Corrective/Preventative Action Report, then GDOT may serve a Notice on Design-Builder 

giving reasonable details of the failure. 

7.3.5.2 If Design-Builder has not corrected the failure to the reasonable satisfaction of 

GDOT within 10 Business Days of receipt of a notification under DBA Section 7.3.2.1 (Discovery of 

Nonconforming Work), then a Design-Builder Default will occur under DBA Section 17.1.1 (Design-

Builder Default). 

7.3.6 No Limitation 

Nothing contained in the Design-Build Agreement in any way limits the right of GDOT to assert 

claims for damages resulting from defects in the Work for the period of limitations prescribed by applicable 

Law, and the obligations of Design-Builder under this DBA Section 7.3 (Design-Builder Responsibility for 

Nonconforming Work) are in addition to any other rights or remedies GDOT may have under the Design-

Build Agreement or under applicable Law. 

7.4 Design Implementation and Submittals 

7.4.1 Design-Builder, through the appropriately qualified and licensed design professionals, 

shall prepare all designs, plans and specifications in accordance with the Design-Build Documents.  Design-

Builder shall cause the Engineer of Record with respect to each relevant discipline to sign and seal all 

respective Released for Construction Design Documents in accordance with TP Section 3 (Design-Builder 

Quality Program). 

7.4.2 Design-Builder shall deliver to GDOT accurate and complete Design Documents 

(including the Record Design Documents), Plans, and Construction Documents within the time and in the 

form required by the Technical Provisions. 

7.4.3 The Engineer of Record with respect to each relevant discipline shall initiate and the 

Lead Design Consultant Project Manager shall sign and dispatch to GDOT all requests for information prior 

to the requests being submitted to GDOT. 

7.5 Utility Adjustments 

7.5.1 Design-Builder’s General Responsibilities.  Design-Builder shall: 

7.5.1.1 coordinate, facilitate and cause all Utility Adjustments necessary: 

(a) to accommodate the Project in accordance with the Project Schedule; and 

(b) in order to comply with its obligations under this Design-Build Agreement, 

including TP Section 7 (Utility Adjustments); 

7.5.1.2 enter into Utility Agreements with each Utility Owner as described in DBA 

Section 7.5.4 (Utility Agreements); 

7.5.1.3 coordinate, monitor, and otherwise undertake the necessary efforts to cause 

Utility Owners performing Utility Adjustment Work to perform such work in a timely manner, in 

coordination with the Work and in compliance with the standards of design and construction, Good Industry 

Practice, and other applicable requirements specified in this Design-Build Agreement, under any applicable 

Law, any Governmental Approval, any applicable Utility MOU and any applicable Utility Agreement; 
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7.5.1.4 ensure that all Utility Adjustment Work that Design-Builder performs 

complies with this Design-Build Agreement, applicable Law, all Governmental Approvals, any applicable 

Utility MOU, and any applicable Utility Agreement; 

7.5.1.5 perform Utility Adjustment Work (and Betterments, as applicable) only with 

and through Contractors or Subcontractors that, where required (e.g., water and sewer work), are 

prequalified (and remain prequalified for the duration they are performing the Work) under the Manual of 

Instructions for Prequalification of Prospective Bidders, as and when required under the Technical 

Provisions, and, where a Utility Owner may require performance by a Utility-approved Contractor or 

Subcontractor, through such Utility-approved Contractor or Subcontractor, it being understood that as 

between GDOT and Design-Builder, Design-Builder bears all of the risk of noncompliant, nonconforming, 

or non-performance of Utility Adjustment Work (and Betterments, as applicable); 

7.5.1.6 use reasonable efforts to provide any assistance that GDOT reasonably 

requires to perform GDOT’s obligations under any Utility MOU;  

7.5.1.7 perform its obligations under this Design-Build Agreement in a manner that 

does not cause GDOT to breach (directly or indirectly) the provisions of any Utility MOU; and 

7.5.1.8 Comply with all requirements of Georgia 811 during performance of the Work. 

7.5.2 Utility Adjustments Required. 

7.5.2.1 If a Utility Adjustment is required for the Project, then Design-Builder shall 

perform the Utility Adjustment Work or cause the Utility Owner to perform the Utility Adjustment Work 

in accordance with this DBA Section 7.5 (Utility Adjustments). 

7.5.2.2 GDOT will accept all Utility Adjustments in accordance with this DBA 

Section 7.5 (Utility Adjustments) and TP Section 7 (Utility Adjustments), including through GDOT’s 

acceptance of the Utility Adjustment Plan, Utility Work Plan, and Utility Agreement(s) (and subsequent 

amendments).  Design-Builder shall coordinate with all applicable Governmental Entities and other Persons 

and shall procure and maintain all Governmental Approvals required for any Utility Adjustments in 

accordance with DBA Section 6.2 (Governmental Approvals). 

7.5.2.3 Regardless of any arrangements made with the Utility Owners, Design-Builder 

shall continue to be the responsible party to GDOT for timely performance of all Utility Adjustment Work 

so that, upon Substantial Completion, all Utilities that impact or might be impacted by the Project are 

compatible with the Project. 

7.5.3 Utility MOUs.  Design-Builder acknowledges that GDOT has entered into the Utility 

MOUs.  If a Utility requires Adjustment, then Design-Builder will refer to the relevant Utility MOU to 

discern, among other things, which party to the Utility MOU bears the costs for the Adjustment.  Design-

Builder shall ensure that Utility Adjustments occur, either by ensuring self-performance of the Utility 

Adjustment Work by the Utility Owner or by Design-Builder performing, or causing performance of, the 

Utility Adjustment Work, through Utility Owner pre-approved design and construction Contractors, if and 

as may be specified in the relevant Utility MOU. 

7.5.4 Utility Agreements. 

7.5.4.1 If a Utility Adjustment is required for the purposes of the Project, then Design-

Builder is responsible for preparing, negotiating and entering into a Utility Agreement with the relevant 
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Utility Owner in accordance with this DBA Section 7.5 (Utility Adjustments) and TP Section 7 (Utility 

Adjustments). 

7.5.4.2 Subject to DBA Section 7.5.4.3 (Utility Agreements), Design-Builder 

acknowledges and agrees that: 

(a) Design-Builder may enter into one Utility Agreement in relation to more than one 

Utility Adjustment with the same Utility Owner; 

(b) each Utility Agreement shall be required to incorporate by reference 23 C.F.R. §§ 

645.101 et seq.; and 

(c) Design-Builder shall not enter into a Utility Agreement until GDOT has accepted 

the relevant Utility Adjustment Plan. 

7.5.4.3 Design-Builder shall provide GDOT not less than five Business Days prior 

notice of any meeting (or conference call) with any Utility Owner for purposes of discussing and/or 

negotiating any Utility Agreements and afford GDOT the opportunity to participate in such meeting (or 

conference call). 

7.5.4.4 GDOT will cooperate with Design-Builder (in each case, as reasonably 

requested by Design-Builder) in preparing, negotiating and entering into Utility Agreements, including by 

attending negotiation sessions, providing information reasonably requested by Design-Builder that is within 

its possession, and reviewing Utility Agreements (as required); provided, however, that such cooperation 

shall not require GDOT to: 

(a) take a position that it believes to be inconsistent with the Design-Build Documents 

(including the Project Management Plan), applicable Law, Governmental Approvals, a Utility MOU, 

GDOT’s existing policies (including the GDOT UAM, however excluding any policies to the extent 

inconsistent with the express obligations of GDOT under this Design-Build Agreement), or Good Industry 

Practice; or 

(b) refrain from taking a position concurring with that of a Utility Owner, if GDOT 

believes that position to be correct. 

7.5.4.5 Design-Builder acknowledges and agrees that GDOT will not be a party to the 

Utility Agreement and Design-Builder does not have any authority to: 

(a) execute any Utility Agreement on GDOT’s behalf; 

(b) bind GDOT under or with respect to any Utility Agreement; or 

(c) encumber, limit, or otherwise grant any rights to any property interests of GDOT. 

7.5.4.6 Design-Builder shall comply with and timely perform all obligations imposed 

on it by any Utility Agreement. 

7.5.4.7 Design-Builder acknowledges GDOT’s statutory right to enforce Utility 

Owner obligations, as expressed in the UAM. 

7.5.5 Utility Adjustment Costs 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Design-Build Agreement 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

 

Georgia Department of Transportation  Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project 49 September 28, 2021 

7.5.5.1 Subject to DBA Section 7.5.5.2 (Utility Adjustment Costs) to DBA 

Section 7.5.5.7 (Utility Adjustment Costs), inclusive, and DBA Section 7.5.6 (Utility Existing Interests), as 

between GDOT and Design-Builder, Design-Builder shall be responsible for all costs of the Utility 

Adjustment Work, whether incurred by Design-Builder or by the Utility Owner, except to the extent such 

costs: 

(a) are attributable to Betterments and agreed between the Parties as Utility Owner’s 

responsibility in accordance with DBA Section 7.5.8 (Betterments), in each case without limiting DBA 

Section 7.5.8.4(d) (Betterments); or 

(b) are the Utility Owner’s responsibility under the applicable Utility Agreement, the 

applicable Utility MOU or applicable Law (including any delay costs the Utility Owner may be liable for 

under O.C.G.A. § 32-6-171). 

7.5.5.2 Design-Builder shall collect directly from the Utility Owner any amounts due 

to Design-Builder with respect to costs for which Utility Owner is responsible. 

7.5.5.3 Any failure by a Utility Owner to pay any or all such costs is not the basis for 

any relief (whether as a Relief Event or a Compensation Event) hereunder from GDOT at law or in equity.  

Design-Builder acknowledges and agrees that if for any reason Design-Builder is unable to collect any 

amounts due to Design-Builder under DBA Section 7.5.5.2 (Utility Adjustment Costs), then: 

(a) GDOT shall not have any liability for such amounts; 

(b) Design-Builder shall have no right to collect such amounts from GDOT or to offset 

such amounts against amounts otherwise owing from Design-Builder to GDOT; and 

(c) Design-Builder shall have no right to stop Work or to exercise any other remedies 

against GDOT on account of such failure to pay. 

7.5.5.4 With respect to each Utility Adjustment, Design-Builder is responsible for 

establishing in accordance with applicable Laws and the applicable Utility Agreement: 

(a) the eligibility of the Utility Owner’s costs (both direct and indirect) for 

reimbursement by Design-Builder; and 

(b) the amount of any costs due from Design-Builder to the Utility Owner, any credits 

due from the Utility Owner to Design-Builder against the costs described in DBA Section 7.5.4.1 (Utility 

Agreements) and any costs attributable to any Betterment due from the Utility Owner to Design-Builder. 

7.5.5.5 If any other Governmental Entity is participating in any portion of Utility 

Adjustment costs, Design-Builder shall coordinate with GDOT and such local Governmental Entity 

regarding accounting for and approval of such costs. 

7.5.5.6 Design-Builder shall maintain a complete set of records for the costs of each 

Utility Adjustment (whether incurred by Design-Builder or by the Utility Owner), in a format compatible 

with the estimate attached to the applicable Utility Agreement (and, if specified, the relevant Utility MOU) 

and, in all cases, in sufficient detail for analysis. Such records shall: 

(a) show the totals for each cost category in such manner as to permit comparison with 

the categories stated on the estimate; 
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(b) identify the source of funds used for each Utility Adjustment; and 

(c) comply with the record keeping and audit requirements of this Design-Build 

Agreement and the UAM. 

7.5.5.7 Under no circumstances will Design-Builder have a right to assert a claim for 

any additional compensation, time extension, or relief from its obligations under this Design-Build 

Agreement as the result of any Utility Adjustment, whether performed by Design-Builder or by the Utility 

Owner, except as provided in DBA Article 13 (Relief Events; Compensation Events). 

7.5.6 Utility Existing Interests 

7.5.6.1 The Parties acknowledge and agree that, as between GDOT and Design-

Builder, Design-Builder bears the risk relating to any Utility Owner claiming an Existing Interest with 

respect to a Utility Adjustment. 

7.5.6.2 Design-Builder shall include the documentation of any Utility Owner Existing 

Interest (including that which a Utility Owner may provide in accordance with the relevant Utility MOU, 

applicable Law, or the GDOT UAM, in each purporting to establish and substantiate the Existing Interest) 

in the Utility Work Plan for the relevant Utility Adjustment. 

7.5.6.3 Where GDOT has accepted the Utility Work Plan that includes an Existing 

Interest, Design-Builder shall be responsible for procuring that the Utility Owner relinquish its Existing 

Interest in accordance with TP Section 7.2.8.1 (Documentation of Existing Interests - Affidavits). 

7.5.6.4 If it is determined in accordance with TP Section 7.2.8 (Real Property Matters) 

that the Utility Owner is entitled to a New Interest that is within the Project Limits: 

(a) Design-Builder shall comply with the requirements set forth in such TP 

Section 7.2.8 (Real Property Matters); and 

(b) GDOT will grant the New Interest to the Utility Owner. 

7.5.6.5 If it is determined in accordance with TP Section 7.2.8 (Real Property Matters) 

that the Utility Owner requires a New Interest that is outside the Project Limits, then: 

(a) if the Utility Owner is responsible for acquiring the New Interest, then Design-

Builder shall comply with the applicable requirements set forth in TP Section 7.2.8 (Real Property Matters); 

or 

(b) if Design-Builder is responsible for acquiring the New Interest, then Design-

Builder shall comply with the applicable requirements set forth in TP Section 7.2.8 (Real Property Matters). 

7.5.6.6 Where GDOT has accepted a Utility Work Plan that includes an Existing 

Interest and the Utility Owner relinquishes such interest, and if such relinquishment is required due to any 

part of the design or construction means and methods included among the Design Documents and Plans 

differing from the assumptions included in the NEPA Basic Configuration in a manner that results in a 

different environmental impact compared to the impact assessed, then, to the extent GDOT would be 

required to do so under applicable Law: 
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(a) Design-Builder shall be responsible for: (i) where a New Interest is acquired 

outside of the State Proposed Right of Way, all costs and expenses in acquiring the New Interest, whether 

the acquisition is performed by Design-Builder or the Utility Owner; or (ii) where a New Interest is not 

acquired, compensating the Utility Owner for the fair market value of the relinquished Existing Interest; or 

(b) If such relinquishment is required for any other reason, GDOT will be responsible 

for (i) where a New Interest is acquired outside of the State Proposed Right of Way, all costs and expenses 

in acquiring the New Interest, whether the acquisition is performed by Design-Builder or the Utility Owner; 

or (ii) where a New Interest is not acquired, compensating the Utility Owner for the fair market value of 

the relinquished Existing Interest. 

7.5.7 FHWA Utility Requirements 

7.5.7.1 The Project is subject to, and Design-Builder shall comply with, 23 C.F.R. §§ 

645.101 et seq. (including its requirements as to plans, specifications, estimates, charges, tracking of costs, 

credits, billings, records retention, and audit) and FHWA’s associated policies. 

7.5.7.2 Design-Builder shall comply (and shall require the Utility Owners to comply) 

with 23 C.F.R. §§ 645.101 et seq. and 23 C.F.R. §§ 645.201 et seq. as necessary for any Utility Adjustment 

costs to be eligible for FHWA reimbursement (or for any other federal financing or funding). 

7.5.7.3 Design-Builder acknowledges and agrees that, regardless of whether 

compliance with DBA Section 7.5.7.2 (FHWA Utility Requirements) is required: 

(a) it is not anticipated that Design-Builder will be eligible for FHWA reimbursement 

of any Utility Adjustment outlays; and 

(b) Design-Builder will not have any share in any reimbursement from FHWA or other 

federal financing or funding that GDOT may receive on account of Utility Adjustments. 

7.5.8 Betterments 

7.5.8.1 Design-Builder shall be responsible for addressing any requests by Utility 

Owners that Design-Builder design and/or construct a Betterment. 

7.5.8.2 Design-Builder shall not invoice GDOT for, and GDOT nor any of its 

Constituents will not have any obligation to pay for or facilitate, any Betterment.  Design-Builder will be 

responsible for negotiating and agreeing to any Betterment request directly with the Utility Owner.  Design-

Builder represents and warrants that no Betterment for any Utility Owner is included in the Contract Sum. 

7.5.8.3 Subject to DBA Section 7.5.8.4 (Betterments), if Design-Builder and the 

Utility Owner agree for Design-Builder to undertake a Betterment and GDOT agrees (prior to undertaking) 

that the proposed work constitutes a “Betterment”, Design-Builder shall undertake such Betterment in 

accordance with DBA Section 7.1 (General Obligations of Design-Builder). 

7.5.8.4 If any Betterment is performed as part of a Utility Adjustment, whether by 

Design-Builder or by the Utility Owner: 

(a) such Betterment must be addressed in the appropriate Utility Agreement; 
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(b) such Betterment will be subject to the same standards and requirements as if it 

were a necessary Utility Adjustment; and 

(c) Design-Builder shall invoice the Utility Owner for all costs relating to such 

Betterment pursuant to the applicable Utility Agreement.  Any failure by a Utility Owner to pay any or all 

such costs is not the basis for any relief (whether as a Relief Event or a Compensation Event) hereunder 

from GDOT at law or in equity.   

(d) Design-Builder acknowledges and agrees that if for any reason Design-Builder is 

unable to collect any amounts due to Design-Builder under DBA Section 7.5.8.4 (Betterments), then: 

(i)  GDOT shall not have any liability for such amounts; 

(ii)  Design-Builder shall have no right to collect such amounts from GDOT or 

to offset such amounts against amounts otherwise owing from Design-Builder to GDOT; and 

(iii)  Design-Builder shall have no right to stop Work or to exercise any other 

remedies against GDOT on account of such failure to pay. 

7.5.8.5 Under no circumstances shall Design-Builder proceed with any Betterment 

that is incompatible with the Project or is not in compliance with applicable Laws, Governmental 

Approvals, or the Design-Build Documents, including all Milestone Deadlines.  Design-Builder shall 

provide GDOT with such information, analyses, and certificates as GDOT may require in order for GDOT 

to determine compliance with this DBA Section 7.5.8.5 (Betterments). 

7.5.8.6 If Design-Builder asserts any Betterment as Utility Adjustment Work, then as 

between Design-Builder and GDOT, GDOT’s determination as to whether the work performed was or was 

not a Betterment is final and not subject to Dispute Resolution Procedures. 

7.5.9 Failure of Utility Owners to Cooperate 

7.5.9.1 Design-Builder shall use diligent efforts to obtain the cooperation of each 

Utility Owner as necessary for Utility Adjustments. 

7.5.9.2 Design-Builder acknowledges and agrees that, if a dispute arises between 

Design-Builder and the Utility Owner, Design-Builder shall comply with the Utility Escalation and 

Mediation Process. 

7.5.9.3 Design-Builder shall notify GDOT promptly if: 

(a) Design-Builder is unable (or anticipates that it will be unable), after diligent 

efforts, to reach agreement with a Utility Owner on a necessary Utility Agreement within a reasonable time; 

(b) Design-Builder reasonably believes for any other reason that any Utility Owner 

will not undertake or permit a Utility Adjustment in a manner consistent with the timely completion of the 

Project; 

(c) Design-Builder becomes aware that any Utility Owner is not cooperating in a 

timely manner to provide agreed-upon work, approvals or permits;  
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(d) Design-Builder reasonably believes that any Utility Owner is in breach of the 

relevant Utility Agreement; 

(e) There exists an unreasonable withholding by any Utility Owner with relevant 

jurisdiction under the terms of a Utility Agreement or otherwise of the issuance or renewal of any 

Governmental Approval necessary for performance of the Work; or 

(f) any other dispute arises between Design-Builder and a Utility Owner with respect 

to the Project (including an unreasonable request by a Utility Owner that, in connection with any Utility 

Adjustment Work, a Betterment be completed that would materially delay the Project Schedule), despite 

Design-Builder’s diligent efforts to obtain such Utility Owner’s cooperation or otherwise resolve such 

dispute  

(each, a “Notice of Utility Failure to Cooperate”). 

7.5.9.4 Design-Builder may, in the Notice of Utility Failure to Cooperate, include a 

request that GDOT assist in resolving a dispute with the Utility Owner or in otherwise obtaining the Utility 

Owner’s timely cooperation. 

7.5.9.5 Following issuance of the Notice of Utility Failure to Cooperate, Design-

Builder shall provide GDOT with such information as GDOT requests regarding the Utility Owner’s failure 

to cooperate and the effect of any resulting delay on the Baseline Project Schedule. 

7.5.9.6 After delivering to GDOT the Notice of Utility Failure to Cooperate, Design-

Builder shall continue to use diligent efforts to pursue the Utility Owner’s cooperation or resolve any 

disputes with Utility Owners. 

7.5.9.7 If Design-Builder requests GDOT’s assistance pursuant to a Notice of Utility 

Failure to Cooperate, Design-Builder shall provide evidence reasonably satisfactory to GDOT that: 

(a) the subject Utility Adjustment is necessary; 

(b) the time for completion of the Utility Adjustment in the Baseline Project Schedule 

was, in its inception, a reasonable amount of time for completion of such work; 

(c) Design-Builder’s position in the dispute is otherwise reasonable; 

(d) Design-Builder has complied with DBA Section 7.5.9.2 (Failure of Utility Owners 

to Cooperate); 

(e) Design-Builder has made diligent efforts to obtain the Utility Owner’s 

cooperation, as evidenced by documentation of written correspondence between Design-Builder (or a 

Design-Builder-Related Entity) and the Utility Owner; and 

(f) the Utility Owner is not cooperating, 

(clause (a) through clause (f), collectively, the “Conditions to Assistance”). 

7.5.9.8 Promptly, but no later than five Business Days after receipt of all requested 

information under DBA Section 7.5.9.7 (Failure of Utility Owners to Cooperate), GDOT will either accept 

or object to any such request for assistance from Design-Builder. 
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7.5.9.9 If GDOT objects, by Formal Communication, to a request for assistance 

pursuant to DBA Section 7.5.9.4 (Failure of Utility Owners to Cooperate) based on Design-Builder’s 

failure to satisfy one or more of the Conditions to Assistance:  

(a) described in DBA Section 7.5.9.7(a) to DBA Section 7.5.9.7(d) (Failure 

of Utility Owners to Cooperate), inclusive, then Design-Builder shall take such action as 

is appropriate to satisfy the condition(s) and shall then have the right to submit another 

request for assistance on the same subject matter; or  

(b)  described in DBA Section 7.5.9.7(e) or DBA Section 7.5.9.7(f) (Failure 

of Utility Owners to Cooperate), inclusive, then Design-Builder shall take such action as 

Design-Builder deems advisable during the next succeeding 10 Business Days in order to 

obtain the Utility Owner’s cooperation, and, if not resolved, Design-Builder shall then have 

the right to submit another request for assistance on the same subject matter. 

7.5.9.10 Once Design-Builder has satisfied the Conditions to Assistance, GDOT will 

within 20 Business Days thereafter take such reasonable steps as GDOT reasonably determines necessary 

to obtain the cooperation of the Utility Owner or resolve the dispute; provided however, that GDOT will 

not have any obligation to prosecute eminent domain or other legal proceedings, or to exercise any other 

remedy available to them under applicable Law or existing contract (except to the extent GDOT is otherwise 

required to do so under this Design-Build Agreement). 

7.5.9.11 If GDOT holds contractual rights that might be used to enforce a Utility 

Owner’s obligation to cooperate and GDOT elect, in its sole discretion, not to exercise those rights, then 

GDOT will assign, or cause GDOT to assign, those rights to Design-Builder upon Design-Builder’s request; 

provided however, that such assignment shall be without any representation or warranty as to either the 

assignability or the enforceability of such rights. 

7.5.9.12 In no event shall GDOT’s obligations under this DBA Section 7.5.9 (Failure 

of Utility Owners to Cooperate) require GDOT to: 

(a) take a position that it believes to be inconsistent with: (i) this Design-Build 

Agreement; (ii) the Project Management Plan (and component plans thereunder); (iii) applicable Law; (iv) 

applicable Governmental Approval(s); (v) Good Industry Practice; (vi) the Utility MOU; or (vii) GDOT’s 

existing policy (including the GDOT UAM, however excluding any policies to the extent inconsistent with 

the express obligations of GDOT under this Design-Build Agreement); or 

(b) refrain from taking a position concurring with that of a Utility Owner, if GDOT 

believes that position to be correct. 

7.5.9.13 If Design-Builder has a right to pursue resolution, including where applicable 

to pursue damages and delay costs under the Utility Escalation and Mediation Process in relation to a Utility 

Owner’s failure to cooperate, which is the subject of a Notice of a Utility Owner Failure to Cooperate 

(including where applicable if a Utility Owner fails to provide a Utility Work Plan or fails to complete the 

identified Adjustment of its facilities in accordance with the Utility Work Plan), then Design-Builder shall 

pursue such right under the Utility Escalation and Mediation Process. 

7.5.9.14 If Design-Builder has a right to pursue damages and delay costs under the 

Utility Escalation and Mediation Process described in DBA Section 7.5.9.13 (Failure of Utility Owners to 

Cooperate), then: 
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(a) Design-Builder shall pursue directly against the Utility Owner compensation for 

such damages and delay costs in accordance with such Utility Escalation and Mediation Process, and 

Design-Builder shall keep GDOT copied on all correspondence with respect to such process;  

(b) GDOT will participate in the Utility Escalation and Mediation Process to the extent 

required under the GDOT UAM; and 

(c) within five Business Days after a final determination under the Utility Escalation 

and Mediation Process (or any other settlement between the Utility Owner and Design-Builder with respect 

to such matter), Design-Builder shall notify GDOT of the outcome of such determination or settlement, 

including such details and documentation of any amounts to be paid by either the Utility Owner or Design-

Builder. 

7.5.9.15 To the extent that: 

(a) a Utility Owner fails to cooperate with Design-Builder in relation to a Utility 

Adjustment; 

(b) such failure (or such delay) continues for a period of not less than 30 days 

following Design-Builder’s request for GDOT’s assistance pursuant to this DBA Section 7.5.9 (Failure of 

Utility Owners to Cooperate) and satisfaction of the Conditions to Assistance; 

(c) Design-Builder has continued to satisfy the Conditions to Assistance for the 

duration of such failure to cooperate (or such delay) by the Utility Owner; and 

(d) where applicable, Design-Builder has pursued damages and delay costs under the 

Utility Escalation and Mediation Process, and a final determination or early settlement has occurred, 

then, subject to DBA Section 7.5.9.16 (Failure of Utility Owners to Cooperate), Design-Builder shall have 

a right to assert a claim for relief as a Relief Event in accordance with Article 13 (Relief Events; 

Compensation Events). 

7.5.9.16 In certain cases where a Utility Owner is not cooperating with Design-Builder, 

GDOT may, in its sole discretion and where applicable Law authorizes GDOT to take unilateral action, 

direct Design-Builder to proceed with a Utility Adjustment without an agreement or other written consent 

by the Utility Owner. 

7.5.9.17 If GDOT directs Design-Builder to perform work pursuant to DBA 

Section 7.5.9.16 (Failure of Utility Owners to Cooperate), then Design-Builder shall, at its own cost (except 

as otherwise expressly stated herein): 

(a) proceed with such work as if Design-Builder had entered into a Utility Agreement 

providing for Design-Builder to perform such work; and 

(b) perform such work in accordance with the requirements of this Design-Build 

Agreement otherwise applicable to Design-Builder’s performance of Utility Adjustment Work. 

7.5.9.18 In the event it is determined that applicable Law: 

(a) authorizes GDOT to take unilateral action and GDOT directs Design-Builder to 

perform such work pursuant to DBA Section 7.5.9.16 (Failure of Utility Owners to Cooperate) and DBA 
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Section 7.5.9.17 (Failure of Utility Owners to Cooperate), Design-Builder shall proceed and perform the 

work described in DBA Section 7.5.9.16 (Failure of Utility Owners to Cooperate) and DBA 

Section 7.5.9.17 (Failure of Utility Owners to Cooperate) without cost to GDOT; or 

(b) does not authorize GDOT to take unilateral action as described in DBA 

Section 7.5.9.16 (Failure of Utility Owners to Cooperate) and the relevant work has been performed, then 

GDOT’s direction under DBA Section 7.5.9 (Failure of Utility Owners to Cooperate) will constitute a 

Directive Letter and Design-Builder shall have a right to assert a claim for compensation and relief in 

accordance with DBA Section 14.3 (Directive Letters). 

7.5.9.19 For avoidance of doubt, the foregoing provisions relating to Utility Owner 

failure to cooperate pertain to Utility Adjustments and not to Betterments.  GDOT may, but shall not be 

obligated to, offer assistance (and be entitled to payments for such assistance) generally in the form of this 

DBA Section 7.5.9 (Failure of Utility Owners to Cooperate), in each case only after Design-Builder has 

met the applicable Conditions to Assistance.  If GDOT declines to assist or to continue to assist Design-

Builder with respect to any Betterment generally under this DBA Section 7.5.9 (Failure of Utility Owners 

to Cooperate), such declination or cessation of assistance shall not be the basis for any Relief Event or 

Compensation Event hereunder, nor shall GDOT’s decision be subject to Dispute Resolution Procedures. 

7.5.10 Applications for Utility Permits (GUPS Permits) 

7.5.10.1 The Parties anticipate that, from time to time during the Term, Utility Owners 

will apply to GDOT for GUPS Permits to install new Utilities that would cross or longitudinally occupy 

the Project Limits, or to modify, upgrade, repair, relocate or expand existing Utilities within the Project 

Limits for reasons other than accommodation of the Project. 

7.5.10.2 For all such GUPS Permit applications referred to in DBA Section 7.5.10.1 

(Applications for Utility Permits), Design-Builder shall: 

(a) furnish the most recent Record Design Documents, as applicable, to the applicants; 

and 

(b) assist each applicant with information regarding the location of other proposed and 

existing Utilities. 

7.5.10.3 Design-Builder shall assist GDOT in deciding whether to approve a GUPS 

Permit application described in DBA Section 7.5.10.1 (Applications for Utility Permits).  

7.5.10.4 Within 10 Business Days (or such longer period as Design-Builder reasonably 

requires, as agreed by Formal Communication from GDOT) of receiving a GUPS Permit application from 

a Utility Owner, Design-Builder shall analyze each application having regard to the impact the work 

contemplated by the sought GUPS Permit will have on Design-Builder’s performance of the Work and 

whether GDOT is legally entitled to approve or deny the application or to impose conditions in its approval 

(in accordance with the grounds communicated by GDOT to Design-Builder from time to time); and 

provide to GDOT a recommendation (together with supporting analysis) as to whether the GUPS Permit 

should be approved, denied, or approved subject to conditions. 

7.5.10.5 Within five Business Days after GDOT receives Design-Builder’s 

recommendation under DBA Section 7.5.10.1 (Applications for Utility Permits), the Parties shall meet and 

discuss such recommendation. 
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7.5.10.6 If GDOT issues a GUPS Permit and such permit relates to: 

(a) emergency repairs to the Utility Owner’s facilities, then Design-Builder shall have 

a right to assert a claim for relief in accordance with DBA Article 13 (Relief Events; Compensation Events); 

or 

(b) any other grounds referred to in DBA Section 7.5.10.1 (Applications for Utility 

Permits) and results in material damage or material interruption to the Project or the Work, to the extent 

GDOT issues such permit or limits conditions on such permit contrary to Design-Builder’s recommendation 

under DBA Section 7.5.10.1 (Applications for Utility Permits), Design-Builder shall have a right to assert 

a claim for relief and compensation in accordance with DBA Article 13 (Relief Events; Compensation 

Events). 

7.5.10.7 Notwithstanding the foregoing, it is the intent of the Parties that Design-

Builder use commercially reasonable efforts to accommodate Utility Owners seeking GUPS Permits to 

perform work within the Project Limits, and if the recommendation made under DBA Section 7.5.10.4 

(Applications for Utility Permits) are generally agreed by GDOT, and Utility Owner complies with the 

material terms and conditions of its permit, then Design-Builder may not assert a Relief Event or 

Compensation Event hereunder for such Utility Owner’s presence and work within the Project Limits.  

Furthermore, in the event of an Emergency necessitating permission of the Utility Owner onto the Project 

Limits, the Parties shall use commercially reasonable efforts to expedite the process described in this DBA 

Section 7.5.10 (Applications for Utility Permits), and only those interferences that directly affect 

Construction Work on the Critical Path shall be eligible for assertion of a Relief Event under clause (o) of 

its definition. 

7.5.10.8 Design-Builder shall notify GDOT if Design-Builder reasonably believes that 

any Utility Owner is not complying with the terms of its utility permit. 

7.5.11 Unexpected Utility Adjustments 

7.5.11.1 Within 120 days after issuance of NTP1, Design-Builder shall verify the 

Utility Plans and conduct an investigation for any Unidentified Utility Facility in accordance with TP 

Section 7.3.2 (Verification of Utility Plans and SUE Investigations), including through consultation and 

requests for information from the Utility Owners. 

7.5.11.2 Subject to DBA Section 7.5.11.3 (Unexpected Utility Adjustments), if Design-

Builder: 

(a) identifies an Unidentified Utility Facility within the time period set forth in DBA 

Section 7.5.11.1 (Unexpected Utility Adjustments), or 

(b) identifies an Unidentified Utility Facility following the time period set forth in DBA 

Section 7.5.11.1 (Unexpected Utility Adjustments), but prior to the Substantial Completion Date due to 

constraints imposed on Design-Builder by GDOT (including that the Parcel Availability Date occurs after 

the date that is 120 days after issuance of NTP1), in each case, so long as such Unidentified Utility Facility 

could not have been reasonably discovered within the time period set forth in DBA Section 7.5.11.1 

(Unexpected Utility Adjustments) by a Reasonable Investigation), 

then Design-Builder shall have a right to assert a claim for relief or compensation in accordance 

with DBA Article 13 (Relief Events; Compensation Events). 
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7.5.11.3 Design-Builder may not assert a Compensation Event or a Relief Event: 

(a) if a Utility is shown in TP Attachment 7-5 (Utility Plans) and is not impacted by 

Design-Builder’s Design, but is later identified by Design-Builder as needing to be Adjusted, unless the 

need to Adjust is due to a Relief Event or Compensation Event; 

(b) for any Utility whose location, size and dimensions were reasonably accurate and 

shown on TP Attachment 7-5 (Utility Plans); or 

(c) a Utility Adjustment is not required with respect to the Unidentified Utility 

Facility. 

7.5.12 Utility Services Costs 

7.5.12.1 Design-Builder shall be responsible for all metered consumption costs charged 

by utilities in connection with the Work.  With respect to natural gas, Design-Builder shall also be 

responsible for providing a connection to a natural gas utility, as and where required to perform the Work, 

to include all associated piping, controls, incidental items, and connection fees. 

7.5.12.2 Design-Builder shall ensure that those portions of the Project for which for 

metered consumption is Design-Builder’s responsibility are separately metered from those other portions 

of the Project for which GDOT or any Governmental Entities is responsible. 

7.5.13 Conditions to Commencement of Utility Adjustments.  Design-Builder shall not 

commence or permit or suffer commencement of construction of a Utility Adjustment included in the 

Construction Work until all of the following requirements have been satisfied: 

7.5.13.1 Except as otherwise approved by GDOT, in its sole discretion, GDOT issues 

NTP2; 

7.5.13.2 Design-Builder has received the “Post-Let Utility Certification” (and an 

approved Utility Work Plan) with respect to a Utility; 

7.5.13.3 all of the conditions set forth in DBA Section 3.3.4 (Contract Time, Date of 

Commencement, and Notice to Proceed) that are applicable to the Utility Adjustment (reading such 

conditions as if they referred to the Utility Adjustment) have been satisfied; and 

7.5.13.4 all conditions set forth in DBA Section 3.4 (Conditions to Submittals, Invoices, 

Commencement of Certain Portions of the Work) that are applicable to the Utility Adjustment (reading such 

conditions as if they referred to the Utility Adjustment) have been satisfied. 

7.5.14 Highway Service Systems.  Notwithstanding anything to the contrary in the Design-

Build Documents, and in particular this DBA Section 7.5 (Utility Adjustments), as Highway Service 

Systems are not Utilities, the Work includes, and Design-Builder shall perform or cause to be performed, 

all relocations (temporary or permanent), abandonments and/or dormancies, Protection in Place (as such 

concept applies to Highway Service Systems, were such Highway Service Systems “Utilities”), removals 

(of previously abandoned or dormant Highway Service Systems as well as of newly-abandoned or dormant 

Highway Service Systems), replacements, reinstallations, Adjustments (as such concept applies to Highway 

Service Systems, were such Highway Service Systems “Utilities”) and/or modifications of existing 

Highway Service Systems, as and to the extent, necessary to accommodate the Work or the Project. 
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7.6 Completion of Interim Milestones 

7.6.1 GDOT will issue a written certificate of “Completion of Interim Milestone – Savannah 

River Bridge Open to Traffic” with respect to each Interim Milestone at such time as Design-Builder has 

achieved each respective Interim Milestone. 

7.6.2 An Interim Milestone shall be, and shall be deemed to be, achieved, and the 

corresponding Work completed, upon satisfaction (or waiver, by GDOT, in its sole discretion) of each of 

the following criteria: 

(a) when all SOV Line Items corresponding to the relevant Related Project 

Configuration Work or Early Opening, as applicable, are completed in accordance with the Design-Build 

Documents, and the relevant Related Project Configuration Work or Early Opening, as applicable, can be 

used for its intended purpose; 

(b) either, as applicable: 

(i) that portion of the Project Limits on which the relevant Related Project 

Configuration Work was completed is neat, clean, and in an orderly condition, and Design-Builder, 

and all Contractors and Subcontractors, have removed all debris and waste materials except as 

otherwise approved by GDOT in writing; or 

(ii) the Early Opening is Ready to Open to Traffic; 

(c) all commitments related to either (i) the relevant Related Project Configuration 

Work, if any, or (ii) the Early Opening, in either case as required pursuant to NEPA Approvals, have been 

completed in accordance therewith and the Design-Build Documents; 

(d) all NCRs issued with respect to either the Related Project Configuration Work or 

the Early Opening, as applicable, and if any, have been closed pursuant to TP Section 3.5 (Nonconforming 

Work); 

(e) Design-Builder, Utility Owner and GDOT have each executed a Utility Facility 

Relocation Acceptance Form, pursuant the applicable Utility Agreement, in accordance with TP Section 7 

(Utility Adjustments), with respect to each Utility Adjustment effected with respect to (i) the relevant 

Related Project Configuration Work or (ii) that portion of the Project subject to the Early Opening; 

(f) all Submittals required by the Design-Build Documents to be submitted to GDOT 

prior to achievement of the relevant Interim Milestone have been submitted to and accepted by GDOT, in 

each case in accordance with the Submittal Requirements Database; and 

(g) Design-Builder has satisfied any other requirements or conditions for the Interim 

Milestone set forth in the Design-Build Agreement. 

7.6.2.2 Design-Builder shall provide GDOT with not less than 30 days’ prior Notice 

of the date Design-Builder determines it will achieve each Interim Milestone five days’ prior Notice for 

any Early Opening).  During such period, Design-Builder and GDOT shall meet and confer and exchange 

information on a regular cooperative basis (no less frequently than twice per week, except as relates to Early 

Openings) with the goal being GDOT’s orderly, timely inspection and review of the Project and the 

applicable RFC Design Documents and Construction Documents, and GDOT’s issuance of a written 

certificate of “Completion of Interim Milestone – Savannah River Bridge Open to Traffic”. 
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7.6.2.3 During the period identified in DBA Section 7.6.2.2 (Completion of Interim 

Milestone), GDOT will conduct an inspection of the relevant Related Project Configuration Work or Early 

Opening, as applicable, a review of the applicable RFC Design Documents, Construction Documents, and 

conduct such other investigation and review of reports, data, and documentation as may be necessary or 

desirable, in GDOT’s sole discretion, to evaluate whether all conditions to achievement of the relevant 

Interim Milestone have been satisfied.   

7.6.3 GDOT will either (a) issue the written certificate of “Completion of Interim Milestone 

– Savannah River Bridge Open to Traffic”, or (b) notify Design-Builder in writing setting forth, as 

applicable, why the Project has not achieved the relevant Interim Milestone.  Except as set forth in DBA 

Section 7.6.4 (Completion of Interim Milestones), if GDOT and Design-Builder cannot agree as to the date 

of relevant Interim Milestone, such Dispute shall be resolved according to the Dispute Resolution 

Procedures.   

7.6.4 Solely with respect to Early Openings, GDOT’s determination as to Ready to Open to 

Traffic is final and not subject to Dispute Resolution Procedures, and as relates to such Interim Milestone, 

Design-Builder shall not open such Early Opening portion of the Project to traffic, except as may be 

permitted or directed by GDOT, given in its sole discretion.  Any such permission, however, shall not be, 

nor be deemed to be, a determination of Ready to Open to Traffic with respect to such Early Opening. 

7.7 Substantial Completion, Punch List, Final Acceptance 

7.7.1 Substantial Completion 

7.7.1.1 GDOT will issue a written certificate of Substantial Completion at such time 

as Substantial Completion occurs that shall be subject to the terms and conditions of this DBA Section 7.7.1 

(Substantial Completion). 

7.7.1.2 Substantial Completion shall occur upon satisfaction of the following criteria: 

(a) the D&C Work is completed in accordance with the Design-Build Documents, 

including specifically all finished pavement and bridge surfaces, traffic ramps, entry and exit points, 

noise/sound walls (if any), retaining walls, lanes, curbs, shoulders, guard rails, guard rail transitions, 

permanent striping and delineations, concreted traffic barriers, bridge railings, metal beam guard fences, 

safety end treatments, terminal anchor sections, crash attenuators, and required bridge, control house and 

related infrastructure demolition and debris removal, as more fully set forth in TP Section 13.3.1.3 (Bridge 

Requirements); 

(b) all SC List items have been completed in accordance with the requirements of the 

Design-Build Documents, and delivered to the satisfaction of GDOT; 

(c) all systems and Project equipment (including specifically all drainage 

systems/facilities, fire safety systems, cable safety systems, illumination, signs, signals, and other safety 

features) are (i) installed, functional, operational, and functioning and compliant with the requirements of 

the Design-Build Documents, and (ii) have passed all inspections and tests required under the Design-Build 

Documents; 

(d) all systems and Project equipment complies, in all respects, with all applicable 

Laws (including specifically all systems, signs, signals, other safety features, Project equipment, and any 

sidewalks or other permanent features of the Project completed or installed satisfy all requirements of the 

ADA); 
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(e) all lanes of traffic (including ramps, interchanges, collector/distributor lanes, 

auxiliary lanes, overpasses, underpasses, other crossings) set forth in the RFC Design Documents are in 

their final configuration and available for normal and safe use and operation; 

(f) all commitments related to the Work as required pursuant to NEPA Approvals 

have been completed in accordance therewith and the Design-Build Documents; 

(g) the FA Punch List has been prepared and agreed between the Parties; 

(h) the Project is sufficiently complete, can be used for its intended purpose, and in a 

condition that can be opened for normal and safe vehicular travel in all lanes and at all points of entry and 

exit, as determined by GDOT in its reasonable discretion, subject only to FA Punch List items; 

(i) Design-Builder, Utility Owner and GDOT have each executed a Utility Facility 

Relocation Acceptance Form with respect to each Utility Agreement in accordance with TP Section 7 

(Utility Adjustments); 

(j) Design-Builder has submitted to GDOT all the DBE Participation Reports, 

including the final certificate of payment, in accordance with DBA Section 10.9 (Disadvantaged Business 

Enterprise) and all the OJT Quarterly Progress Reports in accordance with DBA Section 10.10 (Job 

Training Program); 

(k) Design-Builder has conducted all required training sessions with GDOT personnel 

as required pursuant to the Technical Provisions and has delivered to GDOT all records and course 

completion certificates issued to each of the subject personnel; 

(l) all Submittals required by the Design-Build Documents to be submitted to GDOT 

prior to Substantial Completion (including all reports, data (including Project Data, as applicable) and 

documentation relating to any tests) have been submitted to and accepted by GDOT, in each case in 

accordance with the Submittal Requirements Database;  

(m) all comments from the Georgia Environmental Protection Division of the Georgia 

Department of Natural Resources on the “Post-Construction Stormwater Report” have been addressed by 

Design-Builder in accordance with TP Section 12 (Drainage), and the Georgia Environmental Protection 

Division’s  90-day “Post-Construction Stormwater Report” disapproval period has expired;  

(n) Reserved; and 

(o) Design-Builder has satisfied any other requirements or conditions for Substantial 

Completion set forth in the Design-Build Agreement. 

7.7.1.3 Design-Builder shall prepare the D&C Closeout Plan, in accordance with the 

requirements of TP Section 2 (Project Management), and Design-Builder shall submit the D&C Closeout 

Plan to GDOT at least 90 days prior to the date on which Design-Builder anticipates achieving Substantial 

Completion.  Design-Builder shall implement the accepted D&C Closeout Plan. 

7.7.1.4 Design-Builder shall provide GDOT with not less than 20 days’ prior Notice 

of the date Design-Builder determines it will achieve Substantial Completion.  During such period, Design-

Builder and GDOT shall meet and confer and exchange information on a regular cooperative basis (no less 

frequently than twice per week) with the goal being GDOT’s orderly, timely inspection and review of the 

Project and the applicable RFC Design Documents and Construction Documents, and GDOT’s issuance of 

a written certificate of Substantial Completion. 
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7.7.1.5 During the period identified in DBA Section 7.7.1.4 (Substantial Completion), 

GDOT will conduct an inspection of the Project and its components, a review of the applicable RFC Design 

Documents, Construction Documents, and conduct such other investigation and review of reports, data, and 

documentation as may be necessary or desirable, in GDOT’s sole discretion, to evaluate whether all 

conditions to achievement of Substantial Completion have been satisfied.   

7.7.1.6 GDOT will either (a) issue the written certificate of Substantial Completion or 

(b) notify Design-Builder in writing setting forth, as applicable, why the Project has not reached Substantial 

Completion.  If GDOT and Design-Builder cannot agree as to the date of Substantial Completion, such 

Dispute shall be resolved according to the Dispute Resolution Procedures. 

7.7.2 SC List; FA Punch List 

7.7.2.1 The D&C Closeout Plan shall establish procedures and schedules for preparing 

the SC List and the FA Punch List and completing Work as set forth therein.  Such procedures and schedules 

shall conform to the following provisions: 

(a) The schedule for preparation of the SC List and FA Punch List shall be consistent 

and coordinated with the inspections regarding Substantial Completion and Final Acceptance. 

(b) Design-Builder shall prepare and maintain the SC List and the FA Punch List.   

(c) Design-Builder shall deliver to GDOT a true and complete copy of the SC List and 

the FA Punch Lists, and each modification thereto (made pursuant to, and in keeping with the D&C 

Closeout Plan and this DBA Section 7.7.2 (SC List; FA Punch List), as soon as it is prepared. 

(d) Each Party shall have the right to add items to either the SC List or the FA Punch 

List, and neither Party shall have a right to remove any item added by the other Party without the other 

Party’s express permission.   

(e) If Design-Builder objects to the addition of an item by GDOT, the item shall be 

noted as included under protest, and if the Parties thereafter are unable to reconcile the protest, the Dispute 

shall be resolved according to the Dispute Resolution Procedures.   

(f) Design-Builder shall deliver to GDOT not less than five days’ prior Notice stating 

the date when Design-Builder will commence any SC List or FA Punch List field inspections.   

(g) Design-Builder shall promptly commence work on the SC List (prior to, and in 

anticipation of Substantial Completion) and FA Punch List items (prior to Substantial Completion but also 

thereafter, but prior to Final Acceptance), and diligently prosecute such work to completion, consistent with 

the Design-Build Documents, within the time period to be set forth in the D&C Closeout Plan and consistent 

with the Project Management Plan.   

(h) In any case, Design-Builder shall (i) complete the SC List as a condition to 

Substantial Completion and in no case later than the Substantial Completion Deadline; and (ii) complete 

the FA Punch List as a condition to Final Acceptance and in no case later than the Final Acceptance 

Deadline. 
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7.7.3 Final Acceptance 

7.7.3.1 Promptly after achieving Substantial Completion, Design-Builder shall 

perform all remaining Work (including specifically Construction Work) for the Project in accordance with 

the terms of the D&C Closeout Plan and the Design-Build Documents.   

7.7.3.2 GDOT will issue the written certificate of Final Acceptance at such time as all 

of the following have occurred for the Project: 

(a) all requirements for Substantial Completion have been and remain satisfied; 

(b) all FA Punch List items have been completed in accordance with the requirements 

of the Design-Build Documents, and delivered to the satisfaction of GDOT; 

(c) all special tools, equipment, furnishings, and supplies purchased and/or used by 

Design-Builder as provided in the Design-Build Documents have been delivered to GDOT, and all 

replacement spare parts, if any, have been purchased and delivered to GDOT free and clear of any Liens; 

(d) all non-structural aesthetic and landscaping features (other than vegetative ground 

cover landscaping) have been completed in accordance with TP Section 13 (Structures) and the Submittals 

and other Plans prepared in accordance therewith; 

(e) Design-Builder is in compliance with the timetable for planting and establishing 

vegetative ground cover landscaping agreed in the accepted D&C Closeout Plan; 

(f) GDOT has received a complete set of the Record Design Documents; 

(g) GDOT has received a complete set of bound field notes, topographic mapping, and 

as-built surveys for the Project in form and substance required by TP Section 9 (Surveying and Mapping); 

(h) if any Governmental Entity with jurisdiction requires any form of certification of 

design, engineering or construction with respect to the Project or any portion thereof, including any 

certifications from the Engineer of Record with respect to a certain engineering discipline for the Project, 

Design-Builder has caused such certificates to be executed and delivered and has concurrently issued 

identical certificates to GDOT; 

(i) all Submittals required under TP Section 2 (Project Management) or otherwise 

under the Design-Build Documents to be submitted to GDOT as a condition, or prior, to Final Acceptance 

have been submitted, in the form and content required by the Project Management Plan or Design-Build 

Documents, and for those requiring GDOT acceptance, all such Submittals have been accepted by GDOT 

in accordance with DBA Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture); 

(j) Design-Builder has delivered to GDOT all warranties, manuals and other 

Deliverables as required pursuant to the Technical Provisions;  

(k) GDOT has received the final Project Schedule Update in form and substance 

required by TP Section 2 (Project Management); 

(l) all Utility Adjustment Work and other work that Design-Builder is obligated to 

perform for or on behalf of third parties has been accepted by such third parties, and Design-Builder has 

paid for all work by third parties that Design-Builder is obligated to pay for, other than disputed amounts; 
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(m) Design-Builder has made all deposits to GDOT required at or prior to Final 

Acceptance; 

(n) Design-Builder has paid in full all amounts due and owing to GDOT pursuant to 

the Design-Build Documents (including, if applicable, Liquidated Damages, Nonrefundable Deductions, 

and Lane Closure Deductions) that, in each case, are not in Dispute, and has provided to GDOT security 

reasonably acceptable to GDOT for the full amount of Deductions that may then be the subject of an 

unresolved Dispute; 

(o) there exist no uncured Design-Builder Defaults that are the subject of a Warning 

Notice, or with the giving of notice or passage of time, or both, could become the subject of a Warning 

Notice (except any Design-Builder Default for which Final Acceptance will affect its cure); 

(p) Design-Builder has received, and paid all associated fees for, all applicable 

Governmental Approvals and other applicable third party approvals required pursuant to the Design-Build 

Documents, and there exists no uncured material violation of the terms and conditions of any such 

Governmental Approval or other third party approvals; 

(q) Design-Builder has submitted to GDOT (i) documentation of DBE participation 

and (ii) if the DBE Goal is not met, documentation supporting good faith efforts, provided that, in such case 

GDOT must approve such good faith efforts; 

(r) Design-Builder has delivered to GDOT the Warranty Bond (or evidence of a 

reduced performance and indemnity surety bond) and, if applicable, new payment surety bond replacing 

the payment surety bond initially placed with the P&P Bonds; 

(s) Design-Builder has delivered to GDOT, in accordance with DBA Section 16.1.2.4 

(Verification of Coverage), verification of all required post-Construction Period Insurance Policies required 

under this Design-Build Documents; and 

(t) Design-Builder has satisfied any other requirements or conditions for Final 

Acceptance set forth in the Design-Build Agreement. 

7.7.3.3 Design-Builder shall provide GDOT with not less than 15 days’ prior Notice 

of the date Design-Builder anticipates achieving Final Acceptance.  During such period following receipt 

of such Notice, Design-Builder and GDOT shall meet and confer and exchange information on a regular 

cooperative basis (no less frequently than twice per week) with the goal being GDOT’s orderly, timely 

inspection and review of the Project and the Record Design Documents and GDOT’s issuance of the 

certificate of Final Acceptance. 

7.7.3.4 During such 15-day period, GDOT will conduct an inspection of the FA Punch 

List items, a review of the Record Design Documents and such other investigation as may be necessary or 

desirable, in GDOT’s sole discretion, to evaluate whether the conditions to Final Acceptance have been 

satisfied.   

7.7.3.5 GDOT will either (a) issue the certificate of Final Acceptance, or (b) notify 

Design-Builder in writing setting forth, as applicable, why the Project has not reached Final Acceptance.  

If GDOT and Design-Builder cannot agree as to the date of Final Acceptance, such Dispute shall be resolved 

according to the Dispute Resolution Procedures. 

7.7.3.6 Final Acceptance will not prevent GDOT from correcting any measurement, 

estimate, or certificate made before or after completion of the Work, nor shall it prevent GDOT from 
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recovering from Design-Builder, the surety(ies) issuing the P&P Bonds, or other provider of performance 

security or any combination of the foregoing, overpayment sustained for failure of Design-Builder to fulfill 

the obligations under the Design-Build Documents.  Final Acceptance shall not relieve Design-Builder 

from any of its continuing or surviving obligations hereunder, including Warranty obligations. 

7.7.4 Early Open to Traffic 

7.7.4.1 Early Openings 

(a) Certain sections of the Project may be required to be opened to traffic when 

specified in the Design-Build Documents (such sections of the Project each an “Early Opening”).  Each 

Early Opening shall be completed by its corresponding Interim Milestone Deadline. 

(b) Design-Builder shall identify the Early Openings and the corresponding Interim 

Milestone Deadlines on the Baseline Project Schedule. 

(c) When each Early Opening has been achieved, Design-Builder shall thereafter 

perform the remainder of any Work so as to cause the least obstruction to traffic. 

(d) Any Early Opening shall not constitute acceptance of the Work or any part thereof 

or a waiver of any provision of the Design-Build Documents.  For avoidance of doubt, and except as may 

otherwise have been agreed by GDOT in writing, Design-Builder shall remain obligated to perform 

maintenance during construction obligations on the Early Opening.  Furthermore, no Early Opening shall 

commence, or be deemed to commence, the Warranty Period. 

(e) If Design-Builder fails to complete any Early Opening by its corresponding Interim 

Milestone Deadline identified in DBA Exhibit 9 (Milestone Schedule), then Liquidated Damages will be 

assessed against Design-Builder in accordance with DBA Exhibit 18 (Measures of Liquidated Damages 

and Nonrefundable Deductions). 

7.7.4.2 Additional Early Open to Traffic Circumstances 

(a) GDOT may request that Design-Builder expedite certain sections of the Project, 

and Design-Builder shall accommodate such requests to the extent that it can do so in consideration of 

safety to the public and construction personnel and without significant disruption to the Baseline Project 

Schedule or a significant increase in Design-Builder’s costs. 

(b) When such expedited sections of the Project are Ready to Open to Traffic and 

actually opened, Design-Builder shall thereafter perform the remainder of the Work so as to cause the least 

obstruction to traffic. 

(c) The opening of any such expedited sections of the Project shall not constitute 

acceptance of the Work or any part thereof or a waiver of any provision of the Design-Build Documents. 

7.7.4.3 Ready to Open to Traffic Process 

At any time under the Design-Build Documents where Design-Builder may open certain portions 

of the Project to traffic, Design-Builder shall: 
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(a) Provide Notice to GDOT, no later than 10 Business Days in advance of the sought 

early opening, identifying that portion of the Work that Design-Builder seeks to open, stating specifically 

that: 

(i) Such portion is (or will, on such date be) Ready to Open to Traffic; and 

(ii) The Engineer of Record represents to GDOT, in writing, that such portion 

is Ready to Open to Traffic, it being understood that this representation may occur immediately 

prior to any GDOT acceptance that such portion of the Project is Ready to Open to Traffic. 

(b) Promptly following receipt of the Notice dispatched under DBA Section 7.7.4.3(a) 

(Ready to Open to Traffic Process), but in no case later than five Business Days, GDOT will identify a time 

and place to jointly inspect the subject portion of the Work to assess whether it is Ready to Open to Traffic. 

(c) If GDOT agrees that such portion of the Work is Ready to Open to Traffic, then 

GDOT will indicate its acceptance by Notice to Design-Builder.  If GDOT does not agree, then GDOT will 

provide a list of items that GDOT determines, in its reasonable discretion, require correction or completion 

before accepting that such portion of the Work is Ready to Open to Traffic.  Design-Builder shall, as part 

of the Work, diligently pursue correction or completion (or both), and the Notice process shall continue 

until such time as GDOT agrees that such portion of the Work is Ready to Open to Traffic. 

(d) GDOT’s final determination as to whether such portion of the work is Ready to 

Open to Traffic is in its sole discretion and not subject to Dispute. 

7.8 Hazardous Materials Management 

7.8.1 Without limiting Design-Builder’s obligations as set forth pursuant to DBA 

Section 7.9 (Environmental Compliance), the parties shall undertake Hazardous Materials Management for 

Hazardous Materials pursuant to DBA Exhibit 11 (Hazardous Materials Risk Allocation Terms) or 

otherwise pursuant to a Supplemental Agreement or Directive Letter in accordance with DBA Article 14 

(GDOT Changes; Design-Builder Changes; Directive Letters). 

7.8.1.1 If Design-Builder encounters Hazardous Materials or a Recognized 

Environmental Condition in connection with the Project or Work, Design-Builder shall: 

(a) promptly notify GDOT in writing and advise GDOT of any obligation to notify 

State or federal agencies under applicable Law;  

(b) notify any such State or federal agencies required to be notified under applicable 

Law; and  

(c) take reasonable steps, including design modifications and/or construction 

techniques, to avoid excavation or dewatering in areas with Hazardous Materials or Recognized 

Environmental Conditions.   

7.8.1.2 If during the Term, GDOT discovers Hazardous Materials or a Recognized 

Environmental Condition in connection with the Project or Work, GDOT will promptly notify Design-

Builder in writing of such fact.   

7.8.1.3 Where excavation or dewatering of Hazardous Materials or Recognized 

Environmental Conditions is unavoidable or is required by applicable Law, Design-Builder shall, subject 

to this DBA Section 7.8.1 (Hazardous Materials Management), DBA Section 7.9 (Environmental 
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Compliance), and DBA Exhibit 11 (Hazardous Materials Risk Allocation Terms), utilize appropriately 

trained Contractors or personnel to conduct the Hazardous Materials Management activities.  Wherever 

feasible and consistent with applicable Law and Good Industry Practice, Design-Builder shall not dispose 

of contaminated soil and groundwater off-site. 

7.8.2 The right of one Party to step in to carry out remedial action obligations of the other 

Party are as follows: 

7.8.2.1 If, within a reasonable time after discovery of Hazardous Materials or a 

Recognized Environmental Condition, taking into consideration the nature and extent of the contamination, 

the type and extent of remedial action required and the potential impact upon the Baseline Project Schedule, 

Design-Builder has not undertaken remedial action required of it under DBA Section 7.8.1 (Hazardous 

Materials Management), GDOT may provide Design-Builder with Notice that it will undertake the 

remedial action itself.  GDOT thereafter may undertake action to remediate in compliance with a 

remediation plan approved by applicable Governmental Entities and in compliance with applicable Laws.  

Design-Builder shall reimburse to GDOT on a current basis the reasonable costs, including GDOT 

Recoverable Costs, GDOT incurs in carrying out such remediation plan. 

7.8.2.2 Notwithstanding the foregoing, if either Party notifies the other that it desires 

to preserve claims against other potentially responsible parties, then the Party undertaking the remedial act 

shall take all commercially reasonable efforts to preserve such claims consistently with State regulations 

and standards; and a reasonable period of time for Design-Builder or GDOT, as the case may be, to perform 

the remedial work shall include a sufficient period for Design-Builder or GDOT, as the case may be, to 

comply with the National Contingency Plan or such comparable State regulations and standards. 

7.8.3 Except for Pre-existing Hazardous Materials and any GDOT Hazardous Materials 

Release, or otherwise as expressly provided in this DBA Section 7.8 (Hazardous Materials Management), 

or DBA Exhibit 11 (Hazardous Materials Risk Allocation Terms), Design-Builder shall not be entitled to 

any compensation due to increased costs or delays associated with the discovery, handling, storage, 

removal, remediation, transport, treatment or disposal of Hazardous Materials discovered or encountered 

in construction of the Project or Utility Adjustments. 

7.8.4 Generator, Arranger 

7.8.4.1 Except as set forth in DBA Section 7.8.4.2 (Generator, Arranger) and this 

DBA Section 7.8.4.1 (Generator, Arranger), as between GDOT and Design-Builder, Design-Builder will 

be deemed the sole generator and arranger under 40 C.F.R. Part 262 with respect to any Hazardous Materials 

on the Site, including specifically (a) Design-Builder Releases of Hazardous Materials, and (b) any 

Hazardous Materials with respect to any Design-Builder Proposed/Design-Builder Acquired Right of Way 

or Temporary Interests (other than GDOT Releases of Hazardous Materials).  Design-Builder agrees that it 

shall be identified as the sole generator and arranger of such Hazardous Materials on waste manifests and 

any other documentation submitted to transporters, disposal facilities and any Governmental Entity.  

Design-Builder will retain and be responsible for, as between GDOT and Design-Builder, all liability and 

responsibility (including all claims related thereto) relating to any Design-Builder Hazardous Materials 

Release and any Hazardous Materials with respect to any Design-Builder Proposed/Design-Builder 

Acquired Right of Way or Temporary Interests (other than GDOT Releases of Hazardous Materials). 

7.8.4.2 As between GDOT, and Design-Builder, GDOT will be deemed the sole 

generator and arranger under 40 C.F.R. Part 262 with respect to any Pre-existing Hazardous Materials, 

those Third-Party Hazardous Materials Release identified under clause (i) of the definition of “Relief 

Event,” and any GDOT Hazardous Materials Release.  GDOT agrees to be identified as the sole generator 

and arranger of such Hazardous Materials on waste manifests and any other documentation submitted to 
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transporters, disposal facilities and any Governmental Entity.  To the extent permitted by Law, and except 

as provided in DBA Section 7.8.4.3 (Generator, Arranger), GDOT will retain and be responsible for, as 

between GDOT and Design-Builder, all liability and responsibility (including all claims related thereto, but 

excluding the responsibility for Hazardous Materials Management with respect to any such Hazardous 

Materials) directly resulting from Pre-existing Hazardous Materials, such Third Party Hazardous Materials 

Releases, and any GDOT Hazardous Materials Release, provided that the aforementioned shall not imply 

nor be construed as an obligation of GDOT or the State to provide any indemnification to Design-Builder 

or any other party. 

7.8.4.3 If Design-Builder has contributed to any liability or responsibility with respect 

to such Pre-existing Hazardous Materials, those Third-Party Hazardous Materials Release identified under 

clause (i) of the definition of “Relief Event,” or any other Hazardous Materials Release, including any 

GDOT Hazardous Materials Release, GDOT will not be responsible for the portion of any liability or 

responsibility determined to be caused by Design-Builder, whether judicially or under Dispute Resolution 

Procedures.   

7.8.4.4 Nothing herein shall be construed as limiting GDOT’s or Design-Builder’s 

rights to seek contribution or payment from (or otherwise take action against) any Person (other than the 

other Party) that may be responsible (in whole or in part) with respect to any liability or responsibility 

retained or suffered by GDOT or Design-Builder, respectively, with respect to Hazardous Materials or 

Hazardous Materials Management. 

7.8.5 Costs Associated with Hazardous Materials 

7.8.5.1 Except as provided in DBA Section 7.8.5.2 (Costs Associated with Hazardous 

Materials) and any GDOT Hazardous Materials Release, or otherwise as expressly provided in this DBA 

Section 7.8 (Hazardous Materials Management) or DBA Exhibit 11 (Hazardous Materials Risk Allocation 

Terms), as between Design-Builder and GDOT, all costs associated with any Hazardous Materials, 

including Hazardous Materials Management, shall be borne by Design-Builder. 

7.8.5.2 Subject to DBA Section 7.8.4.3 (Generator, Arranger), as between Design-

Builder and GDOT, all costs associated with any GDOT Hazardous Materials Release shall be borne by 

GDOT. 

7.9 Environmental Compliance 

Design-Builder’s Work shall comply with all Environmental laws, Environmental Approvals, and 

in performing the Work, otherwise take into account, be coordinated to allow for, and perform the Work in 

accordance with all such Environmental Laws, Environmental Approvals, and all environmental mitigation 

measures required under the Environmental Laws and the Environmental Approvals, including the NEPA 

Approval and any other Governmental Approvals for the Project, or under the Design-Build Documents.  

Design-Builder shall comply all conditions and requirements of the Environmental Approvals in 

accordance with TP Section 5.3.3 (Provided Environmental Approvals). 

7.10 Reserved 

7.11 Warranties; Contractor Warranties and Correction of Defects; Correction of 

Nonconforming Work 

7.11.1 In addition to any other express warranties provided elsewhere in the Design-Build 

Documents, Design-Builder warrants that: 
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7.11.1.1 all Design Work furnished pursuant to the Design-Build Documents shall 

conform to all professional engineering principles generally accepted as standards of the industry in the 

State, in no case less than Good Industry Practice; 

7.11.1.2 all goods, consumables, and materials used or supplied as part of the Work, or 

otherwise in connection with the Project are (a) of good quality and unless otherwise expressly stated, new 

when installed; are available to ensure compliance with the requirements of the Design-Build Documents, 

under normal conditions and reasonably anticipated abnormal conditions, and (b) fit for the purposes, 

objectives, functions, uses, and requirements set forth in or reasonably inferred from the Design-Build 

Documents; 

7.11.1.3 all equipment furnished by or on behalf of any Design-Builder-Related Entity 

are of modern design and in good working condition; 

7.11.1.4 the Project is (a) free of Defects, (b) free of deviations, changes, modifications, 

alterations or exceptions from applicable Technical Provisions that have not been approved, in writing, by 

GDOT; and (c) fit for use for the purposes, objectives, functions, uses, and requirements set forth in or 

reasonably inferred from the Design-Build Documents; and 

7.11.1.5 the Work otherwise meets all of the requirements of the Design-Build 

Documents (collectively, the “Warranty”). 

The Warranty, and all other warranties expressly provided elsewhere in the Design-Build 

Documents, run to the benefit of GDOT. 

7.11.2 Design-Builder covenants to respond to any Warranty claim by or on behalf of GDOT 

and otherwise to correct any Defects or Work that does not conform to the requirements of the Design-

Build Documents or the accepted Construction Documents during the Term and until a period of two years 

from the date of Final Acceptance of the entirety of the Work, and thereafter for such longer periods as 

required with respect to certain other portions of the Work as expressly set forth in the Design-Build 

Documents (e.g., vegetation establishment) (collectively, the “Warranty Period”).  Design-Builder shall 

commence corrective Work as may be required within 30 days after any notice from GDOT or otherwise 

within such time as GDOT may approve or provide in writing, and shall diligently and continuously 

prosecute all such corrective Work so as to complete same within 30 days of commencement thereof, except 

where such Work cannot reasonably be completed within such time.  The aforementioned obligation to 

correct Defects is not intended to constitute a period of limitations for any other rights or remedies that 

GDOT may have with respect to Design-Builder’s obligations under the Design-Build Documents. 

7.11.3 Design-Builder shall obtain customary and reasonable warranties from all Contractors 

with respect to design, materials, workmanship, installations, equipment, tools, supplies, software or 

services, all of which Design-Builder shall cause to be expressly extended and assigned to GDOT, or its 

designee; provided that the foregoing requirement shall not apply to standard, pre-specified manufacturer 

warranties of mass-marketed materials, products (including software products), equipment or supplies 

where the warranty cannot be extended to GDOT using commercially reasonable efforts.  To the extent that 

any Contractor warranty would be voided by reason of Design-Builder’s negligence in incorporating 

material or equipment into the Work, Design-Builder shall be responsible for correcting such defect. 

7.11.4 Design-Builder’s Warranty and the Contractor warranties (if any) are in addition to all 

rights and remedies available under the Design-Build Documents or applicable Law or in equity, and shall 

not limit Design-Builder’s liability or responsibility imposed by the Design-Build Documents or applicable 

Law or in equity with respect to the Work. 
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7.11.5 When, during the Warranty Period, any act, omission, or other action of Design-

Builder occurs that violates the requirements, conditions, or terms of the Design-Build Documents, or 

affects the health, safety, or welfare of the public or natural resources, GDOT will have the right, but not 

the obligation, to require and direct Design-Builder to take prompt action to replace, repair, or restore such 

damage, injury or condition within a time frame established by GDOT, at Design-Builder’s sole cost and 

expenses and without entitlement to a Relief Event or Compensation Event. 

7.11.6 For avoidance of doubt, and without limiting Design-Builder’s obligations to correct 

Nonconforming Work as set forth under DBA Section 7.3 (Design-Builder Responsibility for 

Nonconforming Work), Design-Builder’s obligations under this DBA Section 7.11 (Costs Associated with 

Hazardous Materials) include replacement, re-work, repair, or otherwise correction of all Defects as and 

when discovered (by any Person) during the Term, and to take all necessary action promptly to prevent 

similar Defects from occurring.   

7.11.7 If Design-Builder fails to comply with its obligations under DBA Section 7.11.2 

(Warranties; Contractor Warranties and Correction of Defects; Correction of Nonconforming Work), 

GDOT shall be entitled to take action to investigate, repair, replace or otherwise correct and fully remedy 

any Defect in the Project and any other breach of the Warranty.  If GDOT incurs any costs and expenses in 

connection with taking such action, Design-Builder shall pay to GDOT the amount of such costs and 

expenses within 10 Business Days following receipt of GDOT’s invoice or demand. 

7.11.8 Design-Builder acknowledges and agrees that GDOT and any other GDOT-Related 

Entity may perform work on any part of the Project during the Warranty Period without voiding the 

Warranty and without voiding Design-Builder’s obligation to correct any Defect, provided that Design-

Builder shall not be liable for any defect or any other breach of the Warranty obligations to the extent caused 

or exacerbated by such work. 

7.11.9 To the extent that any warranty provided by a Contractor or Subcontractor is voided 

by reason of Design-Builder’s negligence in incorporating material or equipment into the Project or any 

breach of the Warranty-related obligations, Design-Builder shall be responsible for procuring a replacement 

warranty for GDOT.  

7.11.10 Nothing in this DBA Section 7.11 (Costs Associated with Hazardous Materials) limits 

GDOT’s right to assert claims for damages arising out of, relating to, caused by, or resulting from Defects, 

nor shall this DBA Section 7.11 (Costs Associated with Hazardous Materials) be construed to waive any 

other rights or remedies that GDOT may have under this Design-Build Agreement, at law, or in equity. 

7.12 UAS Requirements 

7.12.1 Authorization to Use UASs for the Project.  Design-Builder may use a drone, classified 

as a Small Unmanned Aircraft System (“UAS”) as defined in 14 C.F.R., Part 107 in performing the Work, 

subject to the terms and conditions set forth in this DBA Section 7.12.1 (UAS Requirements).  TP 

Attachment 1-3 (UAS Requirements) also sets out certain of Design-Builder’s obligations with respect to 

UASs.  For avoidance of doubt, nothing in this DBA Section 7.12 (UAS Requirements) authorizes, nor shall 

be deemed or construed to authorize, any Design-Builder-Related Entity to use a UAS under any existing 

GDOT Part 107 “Operational Waiver” or other FAA authorization relating to use of UASs. 

7.12.2 UAS Use and Flight Planning.   

7.12.2.1 Design-Builder shall submit UAS use plans for the Project to GDOT as a 

condition to the first instance of UAS operations within the airspace of the Project Limits.  Design-Builder 

shall obtain GDOT’s prior, written authorization to deviate from the UAS use plan submitted.  Acceptance 
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of the UAS use plan, as may be thereafter amended, authorizes UAS operations within the airspace of the 

Existing Right of Way, subject to the restrictions (if any) as may apply to a Parcel (as annotated in, or by 

reference within, DBA Exhibit 4 (Parcel Acquisition Table)). 

7.12.2.2 Design-Builder shall file all flight and related plans with the FAA prior to any 

UAS operations.   

7.12.2.3 Except as and when authorized by GDOT under DBA Section 7.12.2.1 (UAS 

Use and Flight Planning), prior to each and every use of any UAS, and to the extent authorized under a 

submitted UAS use plan and FAA flight plan: 

(a) Design-Builder shall provide written notice to each Person with real property 

interests over which the UAS is to operate in connection with the Work.   

(b) If and to the extent required under applicable Law, Design-Builder shall also obtain 

written authorization by the aforementioned Persons prior to each and every use of any UAS that transits 

over the Parcel subject to such Person’s real property interests. 

(c) Design-Builder shall coordinate directly with any Separate Contractor or other 

Encroachment Permit-holder on the Project Limits. 

7.12.3 Compliance with Law; Governmental Approvals; Other Third Party Approvals.  

Design-Builder shall comply with all applicable Laws relating to ownership, use, and operation of UASs.  

Design-Builder shall obtain, maintain, and comply with all such additional Governmental Approvals 

(including Encroachment Permits) that are required for UAS operations by or on behalf of Design-Builder. 

7.12.4 UAS Risks, Liabilities, Culpability. As between Design-Builder and GDOT, Design-

Builder bears all risks relating to UAS operations, including specifically any civil liabilities or culpabilities 

in tort and criminal liabilities that may result (e.g., battery, trespass).   

7.12.5 UAS Safety. Design-Builder shall conduct a preflight inspection, to include specific 

aircraft and control station systems checks, to ensure the UAS is in a condition for safe operation pursuant 

to 14 CFR Part 107.  Design-Builder shall comply with all clearances given and as may be conditioned or 

restricted in the airspace.  Notwithstanding the foregoing, and only to extent not expressly directed 

otherwise by the FAA air traffic controllers during any UAS operations, Design-Builder shall not, nor shall 

Design-Builder permit, UAS operations (a) higher than 400 feet, (b) within 25 feet of pedestrians, moving 

vehicles, or public infrastructure, (c) at or within specific No Drone Zone locations, and (d) as otherwise 

restricted under the Technical Provisions. 

7.12.6 Damage or Loss of a UAS.  Design-Builder shall report any potential or actual loss of 

any UAS promptly to GDOT and to such other Governmental Entities as may be required under applicable 

Law.  To the extent possible, Design-Builder shall comply with any requirements resulting from report, 

including recovery of the damaged UAS. 

7.12.7 UAS-involved Damages.  In addition to other requirements under applicable Law and 

pursuant to insurance requirements, Design-Builder shall report to the FAA (with a copy of such report 

delivered concurrently to GDOT) within 10 days of any operation of a UAS that results in at least serious 

injury, loss of consciousness, or property damage of at least $500.  

7.12.8 Intellectual Property and Books and Records Matters.  All information, materials 

(including electronic materials), and other work product (including maps, computations, computer discs, 

printouts, flight logs, and other data (including Project Data)) prepared by, or for or any Design-Builder-
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Related Entity under the terms of this Design-Build Agreement arising out of, relating to, or resulting from 

the use of the UAS are Books and Records and any Intellectual Property disclosed or embodied within is 

Owner Intellectual Property and not Proprietary Intellectual Property.  In addition to GDOT’s rights under 

DBA Article 20 (Records and Audits; Intellectual Property), Design-Builder shall also make available to 

the FAA, upon request, the UAS itself for inspection or testing, as well as maintain and provide to the FAA 

any related Books and Records. 

7.13 Maintenance During Construction Work 

7.13.1 GDOT will be responsible for the operation and maintenance of the Existing Right of 

Way and any acquired right or interest in any State Proposed/State Acquired Right of Way until the earlier 

of NTP3 and any limited NTP3 under DBA Section 3.3.4.3 (Notice to Proceed 3) (as to that portion of the 

Project Limits the pre-NTP3 Work is authorized to commence).  Upon NTP3 (or, if earlier, NTP3 as to 

such portion of the Project Limits identified therein only), Design-Builder shall assume full responsibility 

for maintenance of the Project, as and when constructed, and all of the Work, within the Site in accordance 

with the requirements of the Design-Build Documents, including specifically TP Section 19 (Maintenance). 

7.13.2 Upon Final Acceptance, GDOT will assume, or cause GDOT to assume, responsibility 

for the operation and maintenance of the entire Project, provided that nothing contained herein shall 

otherwise limit any warranty obligations of Design-Builder with respect to any Nonconforming Work or 

Defect, and provided further that GDOT’s assumption of responsibility excludes any responsibilities on or 

pertaining to any Temporary Interests. 

7.14 Impact of ATCs on the Project 

7.14.1 If implementation of an ATC forming part of the Project requires the approval or 

consent of any Government Entity (other than GDOT), or other third party, to include pursuit and granting 

of any Design Exceptions, then in addition to all other conditions on implementation within the ATC 

approval (a) Design-Builder will have full responsibility for, and bear the full risk of, obtaining any such 

approval or consent, and (b) if such approval or consent is not granted, or there is an unreasonable and 

unjustified delay in obtaining such approval or consent (subject to DBA Article 14 (GDOT Changes; 

Design-Builder Changes; Directive Letters)) Design-Builder (i) shall perform the Work as if such ATC had 

never formed part of the Project, and (ii) shall not be entitled to any additional time or compensation as a 

result thereof.   

7.14.2 If implementation of an ATC forming part of the Project requires additional real 

property rights for the Project, then the Parties shall proceed in accordance with DBA Section 2.6.6, et seq. 

(Design-Builder Proposed/Design-Builder Acquired Right of Way), with GDOT being deemed to have 

approved Design-Builder to so proceed by virtue of the approval of the ATC; provided, however, that 

nothing in this DBA Section 7.14.2 (Impact of ATCs on the Project) shall limit or abrogate DBA Section 

7.14.3 (Impact of ATCs on the Project); provided, further, that if GDOT does not elect to pursue 

condemnation, if there is an unreasonable and unjustified delay in obtaining such additional real property 

rights, or Design-Builder is otherwise unable to obtain any such additional real property rights, then Design-

Builder (i) shall perform the Work as if such ATC had never formed part of the Project, and (ii) shall not 

be entitled to any additional time or compensation as a result thereof.   

7.14.3 If implementation of an ATC forming part of the Project results in a Necessary Basic 

Configuration Change, then, regardless as to whether previously approved for inclusion in the Project, 

Design-Builder (i) shall perform the Work as if such ATC had never formed part of the Project, and (ii) shall 

not be entitled to any additional time or compensation as a result thereof. 
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7.15 Title; Risk of Loss 

Design-Builder warrants that it owns, or will own, and has, or will have, good and marketable title 

to all materials, equipment, tools, and supplies furnished, or to be furnished, by it and its Contractors, 

Subcontractors, and Suppliers that become part of the Project or are purchased for GDOT, on behalf of the 

State, for the operation, maintenance or repair thereof, free and clear of all Liens.  Title to all of such 

materials, equipment, tools, and supplies that shall have been delivered to the Site shall pass to GDOT free 

and clear of all Liens, upon the sooner of (a) incorporation into the Project, or (b) payment by GDOT to 

Design-Builder of invoiced amounts pertaining (and specifically identified as such) thereto.  

Notwithstanding any such passage of title, Design-Builder shall retain risk of loss and sole care, custody, 

and control of such materials, equipment, tools, and supplies and shall exercise due care with respect thereto 

until Final Acceptance or until Design-Builder is removed from the Project. 

Article 8 SECURITY AND INCIDENT RESPONSE 

Design-Builder is responsible for the security of the Site and the workers and public thereon during 

the performance of the Work.  Design-Builder shall take all reasonable precautions and provide protection 

to prevent damage, injury, vandalism, theft, or loss to the Work and materials and equipment to be 

incorporated thereon, as well as all other property at or on and adjacent to the Site, whether owned by 

Design-Builder or any other Person.  Design-Builder shall perform and comply with the Technical 

Provisions concerning Incident response, safety and security. 

Article 9 MANAGEMENT SYSTEMS AND OVERSIGHT 

9.1 Project Management Plan 

9.1.1 Design-Builder shall develop, utilize, and maintain a Project Management Plan that 

includes, at a minimum, the component plans identified in, and meets the requirements of, TP Section 2 

(Project Management) and meets Good Industry Practice at such times set forth in the Design-Build 

Documents. 

9.1.2 Design-Builder shall submit the component plans of the Project Management Plan to 

at or before the times set forth in the Submittal Requirements Database and in accordance with the 

procedures described in DBA Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture), as well 

as any proposed changes or additions to or revisions of any such component part, plan or other 

documentation.   

9.1.3 Each component part, plan and other documentation of the Project Management Plan 

and each proposed change or addition to or revision of any such component part, plan or other 

documentation shall constitute a separate Submittal for purposes of DBA Section 6.3 (Submittal Review; 

GDOT Oversight; Quality Posture).   

9.1.4 If any part, plan, or other documentation of the Project Management Plan refers to, 

relies on or incorporates any manual, plan, procedure or like document that is not already part of the Design-

Build Documents, then all such referenced or incorporated materials shall be submitted to GDOT for 

approval for inclusion within the Project Management Plan (or such part, plan, or other documentation 

therein) in its good faith discretion at or prior to the time that the relevant part, plan or other documentation 

of the Project Management Plan or change, addition or revision to the Project Management Plan is 

submitted to GDOT, conspicuously noting within the submitted Project Management Plan (or relevant part, 

plan, or other document) that such manual, plan, procedure or like document is submitted for GDOT 

approval. 
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9.2 Quality Management 

9.2.1 Design-Builder shall develop, utilize, and maintain the Design-Builder Quality 

Program identified in, and that meets the requirements of, TP Section 3 (Design-Builder Quality Program) 

and that otherwise meets Good Industry Practice with respect to quality control of the Work. 

9.2.2 Design-Builder’s obligations with respect to quality matters is not limited to its 

obligations under DBA Section 9.2.1 (Quality Management), and without limiting the provisions of DBA 

Section 6.3.10 (Quality Management, Quality Control, Inspection and Testing), Design-Builder is 

responsible for all quality control (but not quality assurance) activities necessary to manage the Work.  

Design-Builder shall undertake all aspects of quality control for the Project. 

9.3 Traffic Management 

9.3.1 During the Construction Period, or commencing at such earlier date as may be agreed 

by the Parties or directed by GDOT, Design-Builder shall be responsible for the general management of 

traffic on the applicable portion of the Project under the control of any Design-Builder-Related Entity.  

Design-Builder shall manage traffic so as to preserve and protect safety of traffic on such portions and 

Related Transportation Facilities and, to the maximum extent practicable, to avoid disruption, interruption 

or other adverse effects on traffic flow, throughput or level of service on the Related Transportation 

Facilities.  Design-Builder shall conduct and carry out traffic management in accordance with the 

Transportation Management Plan and all other applicable Technical Provisions, Laws and Governmental 

Approvals, as well as any further actions as may be required pursuant to DBA Article 8 (Security and 

Incident Response). 

9.3.2 GDOT will have at all times, without obligation or liability to Design-Builder, the right 

to: 

9.3.2.1 issue a Directive Letter to Design-Builder regarding traffic management and 

control (with which Design-Builder shall comply), or cause GDOT to directly assume traffic management 

and control, of the Project during any period that (a) GDOT designates the Project or portion of the Project 

for immediate use as an emergency evacuation route or a route to respond to a disaster proclaimed by the 

Governor of Georgia, the President of the United States, or by any other federal or State agency, or any of 

the respective designees of the aforementioned, including reversing the direction of traffic flow during such 

period, (b) GDOT designates the Project or a portion of the Project for use as an alternate route for diversion 

of traffic from any interstate or Highway temporarily closed to all lanes in one or both directions due to any 

Incident or Emergency, or (c) the Commissioner determines such action will be in the public interest as a 

result of an Emergency or natural disaster; and 

9.3.2.2 provide on the Site, via message signs or other means consistent with Good 

Industry Practice, traveler and driver information, and other public information (e.g., amber alerts), 

provided that the means to disseminate such information does not materially interfere with the Work. 

Article 10 CONTRACTING AND LABOR PRACTICES 

10.1 Reserved 

10.2 Responsibility for Work, Contractors and Employees 

10.2.1 Except with respect to Utility Adjustment Work as set forth under DBA Section 7.5.1.5 

(Utility Adjustments), which is subject to its own labor-related requirements, Design-Builder shall retain or 

require Contractors to retain only Contractors that are prequalified (and remain prequalified for the duration 
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they are performing the Work) under the Manual of Instructions for Prequalification of Prospective Bidders, 

as and when required under the Technical Provisions, and are otherwise qualified, experienced and capable 

in the performance of the portion of the Work assigned.  Design-Builder shall require that each Contractor 

has at the time of execution of the Contract, and maintains at all times during performance of the assigned 

Work, all licenses required by applicable Laws.  Design-Builder shall require all Contractors to adhere to 

the requirements herein with respect to Subcontractors. 

10.2.2 The retention of Contractors by Design-Builder will not relieve Design-Builder of its 

responsibilities under the Design-Build Documents or for the quality of the Work or materials or services 

provided by it. 

10.2.3 Each Contract shall include terms and conditions sufficient to ensure compliance by 

all Contractors and Subcontractors, all parties performing any Work on behalf thereof, with the 

requirements of the Design-Build Documents, and shall include those terms that are specifically required 

by the Design-Build Documents to be included therein, including, to the extent applicable, those set forth 

in DBA Exhibit 8 (Other Legal Requirements) and any other applicable federal requirements. 

10.2.4 Nothing in the Design-Build Documents will create any contractual relationship 

between GDOT and any Contractor or Subcontractor.  No Contract entered into by or under Design-Builder 

shall impose any obligation or liability upon GDOT to any Contractor, Subcontractor, or any of their 

respective employees.  All Contracts entered into by or under Design-Builder shall include the following 

provision verbatim (filling in blanks, removing brackets, and only such other changes as required to reflect 

properly the identity of the parties): 

Nothing contained herein shall be deemed to create any privity of contract between the Georgia 

Department of Transportation (“GDOT”), and [__________][insert legal name of Contractor, 

Subcontractor, or Supplier] (“Contractor”), nor does it create any duties, obligations, or liabilities 

on the part of GDOT to Contractor, except those that may be specified under applicable Georgia 

state law, if any.  In the event of any claim or dispute arising under this [__________][insert formal 

name of Contract or Subcontract, or defined term thereunder] (the “Contract”) or 

[__________][insert legal name of Design-Builder] (the “Design-Builder” under its agreement 

with GDOT), Contractor shall look only to Design-Builder for any payment, redress, relief, or other 

satisfaction.  Contractor hereby waives any claim or cause of action against GDOT arising out of, 

relating to, or resulting from the Contract or otherwise arising out of, relating to, or resulting from 

Contractor’s scope of work or services under the Contract. 

10.2.5 Design-Builder shall supervise and be fully responsible for the actions, omissions, 

negligence, willful misconduct, or breach of applicable Law or contract by any Contractor or Design-

Builder-Related Entity, or their respective individual person Constituents, as though Design-Builder 

directly employed all such individuals. 

10.2.6 Design-Builder may subcontract a portion of the Work, but shall perform either (a) 

with its own organization or (b) through the Lead Construction Contractor and the Lead Design Consultant, 

work amounting to not less than 30% of the Contract Sum allocated by percentage to the Construction Work 

and the Design Work, respectively. 

10.3 Key Contracts; Contractor Qualifications 

10.3.1 Use of and Change in Key Contractors 

Design-Builder shall retain, employ and utilize the firms and organizations in the Proposal and 

otherwise as specifically listed in the Project Management Plan to fill the corresponding Key Contractor 
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positions listed therein.  Design-Builder shall not terminate any Key Contract with a Key Contractor, or 

permit or suffer any substitution or replacement (by way of assignment of the Key Contract, transfer to 

another of any material portion of the scope of work, or otherwise) of such Key Contractor, except:  (a) in 

the case of subcontracting portions of the Work by such Key Contractor, (b) in the case of material default 

by the Key Contractor; or (c) with GDOT’s prior written approval in its good faith discretion.  For Key 

Contractors not known as of the Effective Date, Design-Builder’s selection thereof shall be subject to 

GDOT’s prior written approval in GDOT’s good faith discretion. 

10.3.2 Key Contract Provisions 

Each Key Contract shall: 

10.3.2.1 expressly include the requirements and provisions set forth in this Design-

Build Agreement or other Design-Build Documents applicable to Contractors regarding Intellectual 

Property rights and licenses, DBE Requirements and OJT Requirements, as well as any other requirements 

and provisions expressly required to apply to Contractors (at each tier); 

10.3.2.2 expressly require the Key Contractor to participate, at Design-Builder’s 

request, in meetings between Design-Builder and GDOT concerning matters pertaining to such Key 

Contractor, its work or the coordination of its work with other Contractors, provided that all direction to 

such Key Contractor shall be provided by Design-Builder, and provided further that nothing in this Section 

shall limit the authority of GDOT to give such direction or take such action as in its opinion is necessary; 

10.3.2.3 include an agreement by the Key Contractor to give evidence in any Dispute 

resolution proceeding pursuant to DBA Section 17.7 (Dispute Resolution Procedures), if such participation 

is requested by either GDOT or Design-Builder;  

10.3.2.4 without cost to Design-Builder or GDOT, expressly permit assignment to 

GDOT or its successor, assign or designee of all Design-Builder’s rights under the Key Contract, contingent 

only upon delivery of written request from GDOT following termination or expiration of this Design-Build 

Agreement, allowing GDOT or its successor, assign or designee to assume the benefit of Design-Builder’s 

rights with liability only for those remaining obligations of Design-Builder accruing after the date of 

assumption, such assignment to include the benefit of all Key Contractor warranties, indemnities, guaranties 

and professional responsibility; 

10.3.2.5 expressly state that any acceptance of assignment of the Key Contract to 

GDOT or its successor, assign or designee shall not operate to make the assignee responsible or liable for 

any breach of the Key Contract by Design-Builder or for any amounts due and owing under the Key 

Contract for work or services rendered prior to assumption (but without restriction on the Key Contractor’s 

rights to suspend work, demobilize, or terminate due to Design-Builder’s uncured breach); 

10.3.2.6 expressly include a covenant to recognize and attorn to GDOT upon receipt of 

Notice from GDOT that it has exercised step-in rights under this Design-Build Agreement, without 

necessity for consent or approval from Design-Builder or to determine whether GDOT validly exercised its 

step-in rights, and Design-Builder’s covenant to waive and release any claim or cause of action against the 

Key Contractor arising out of or relating to its recognition and attornment in reliance on any such Notice; 

10.3.2.7 expressly include a covenant, expressly stated to survive termination of the 

Key Contract, to promptly execute and deliver to GDOT a new contract between the Key Contractor and 

GDOT on the same terms and conditions as the Key Contract, in the event (a) the Key Contract is rejected 

by Design-Builder in bankruptcy or otherwise wrongfully terminated by Design-Builder and (b) GDOT 

delivers written request for such new contract following termination or expiration of this Design-Build 
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Agreement.  The Key Contract also shall include a covenant, expressly stated to survive termination of the 

Key Contract, to the effect that if the Key Contractor was a party to an escrow agreement and Design-

Builder terminates it, then the Key Contractor also shall execute and deliver to GDOT, concurrently with 

such new contract, a new escrow agreement on the same terms and conditions as the terminated escrow 

agreement, and shall concurrently make the same deposits pursuant to the new escrow agreement as made 

or provided under the terminated escrow agreement.  This Section shall not apply to Key Contracts with 

GDOT or Governmental Entities; 

10.3.2.8 expressly include requirements that: the Key Contractor (a) will maintain 

usual and customary Books and Records for the type and scope of operations of business in which it is 

engaged (e.g., constructor, equipment Supplier, designer, service provider), in no case, however, fewer or 

other than, at a minimum, those required under applicable Law or Governmental Approval, including as 

may be required of Design-Builder hereunder, where Design-Builder is obligated to compel the Key 

Contractor to maintain such Books and Records, (b) permit audit thereof with respect to the Project or Work 

by each of Design-Builder, GDOT in accordance with DBA Section 20.2 (Audits) and (c) provide progress 

reports to Design-Builder appropriate for the type of work it is performing sufficient to enable Design-

Builder to provide the reports it is required to furnish GDOT under this Design-Build Agreement; 

10.3.2.9 include the right of Design-Builder, and correspondingly Contractor, to 

terminate the Key Contract in whole or in part upon any Termination for Convenience of this Design-Build 

Agreement or GDOT Default, in each case without liability of Design-Builder or GDOT for the Key 

Contractor’s lost profits or business opportunity;  

10.3.2.10 include prompt payment obligations so as to comply with, and require 

Subcontractors at all tiers to comply with of DBA Exhibit 7 (Contract Sum and Payment Terms); and 

10.3.2.11 Expressly provide that any purported amendment with respect to any of the 

foregoing matters without the prior written consent of GDOT will be null and void. 

10.3.3 Additional Requirements for Certain Contracts 

Each Contract shall: 

10.3.3.1 expressly require all Contractors (or each lower-tier Subcontractors) to sign 

and submit to its Contract (or Subcontract) counterparty (be it Design-Builder, a Contractor, or any 

Subcontractor), with a certified copy delivered by Design-Builder to GDOT on or before the earlier of 

NTP2 and 15 days prior commencement of any portion of the Work, the “Debarment and Suspension 

Certificate” attached as Attachment 7 to DBA Exhibit 8 (Other Legal Requirements). 

10.3.3.2 For those Contracts (or Subcontracts) valued at over $100,000, all Contractors 

(or each lower-tier Subcontractors) to sign and submit to its Contract (or Subcontract) counterparty (be it 

Design-Builder, a Contractor, or any Subcontractor), with a certified copy delivered by Design-Builder to 

GDOT on or before the earlier of NTP2 and 15 days prior commencement of any portion of the Work, the 

“Certificate Regarding Use of Contract Funds for Lobbying” attached as Attachment 8 to DBA Exhibit 8 

(Other Legal Requirements). 

10.3.3.3 For those Contracts (or Subcontracts) valued at over $100,000 and for which 

a Contractor (or a Subcontractor) is paid $100,000 or more, all Contractors (or each lower-tier 

Subcontractors) to sign and submit to its Contract counterparty (be it Design-Builder, a Contractor, or any 

Subcontractor), with a certified copy delivered by Design-Builder to GDOT on or before the earlier of 

NTP2 and 15 days prior commencement of any portion of the Work, the Standard Form-LLL (found, as of 
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the Effective Date, at https://www.gsa.gov/forms-library/disclosure-lobbying-activities) referenced in 

Attachment 8 to DBA Exhibit 8 (Other Legal Requirements). 

10.4 Key Personnel; Required Personnel 

10.4.1 Key Personnel 

10.4.1.1 Design-Builder shall retain, employ and utilize the individuals specifically 

listed in DBA Exhibit 2 (Proposal Commitments) to fill the corresponding Key Personnel positions listed 

therein.  Design-Builder shall not change or substitute any such individuals except due to retirement, death, 

disability, incapacity, or voluntary or involuntary termination of employment, or as otherwise approved by 

GDOT pursuant to DBA Section 10.4.1.2 (Key Personnel; Required Personnel).  In such circumstances, 

Design-Builder shall promptly propose a replacement for such position for approval by GDOT in its good 

faith discretion. 

10.4.1.2 Design-Builder shall notify GDOT in writing of any proposed replacement for 

any Key Personnel position.  GDOT will have the right to review the qualifications and character of each 

individual to be appointed to a Key Personnel position (including personnel employed by Contractors to 

fill any such position) and to approve or disapprove use of such individual in such position prior to the 

commencement of any Work by such individual in its sole discretion.  In no case shall Design-Builder 

propose a replacement Key Personnel that does not meet all of the Minimum Qualifications (Key Personnel) 

with respect to such Key Personnel Position.   

10.4.1.3 Design-Builder shall cause each individual filling a Key Personnel position to 

dedicate the full amount of time necessary for the proper prosecution and performance of the Work, in no 

case less than those described in the Role (Key Personnel) for each such Key Personnel position. 

10.4.1.4 Design-Builder shall provide to GDOT, phone numbers and email addresses 

for all Key Personnel.  GDOT requires the ability to contact Key Personnel 24 hours per day, seven days 

per week. 

10.4.1.5 Subject to DBA Section 10.4 (Key Personnel; Required Personnel), if Design-

Builder fails either (a) to cause each individual filling a Key Personnel position to be available, as is required 

under DBA Section 10.4.1.3 (Key Personnel) or (b) to provide a proposed replacement under DBA Section 

10.4.1.2 (Key Personnel) that meets or exceeds the Minimum Qualifications (Key Personnel) to GDOT 

within 30 days after notifying GDOT of a proposed replacement for any Key Personnel position, then either 

such failure shall be subject to Liquidated Damages in accordance with DBA Exhibit 18 (Measures of 

Liquidated Damages and Nonrefundable Deductions) and DBA Section 17.4.4 (Liquidated Damages for 

Personnel-related Matters). 

10.4.1.6 Design-Builder is not liable for Liquidated Damages under DBA Section 

10.4.1.5 (Key Personnel) if:  

(a) Design-Builder removes or replaces such individual at the direction of GDOT; or 

(b) such individual is unavailable, under DBA Section 10.4.3 (Character of Key 

Personnel, Required Personnel) due to retirement, death, disability, incapacity, injury or voluntary or 

involuntary termination of employment with the applicable Design-Builder-Related Entity (provided that 

moving to an Affiliate of Design-Builder, a Contractor, or a Subcontractor is not considered grounds for 

avoiding Liquidated Damages). 
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10.4.1.7 Upon approval of any Key Personnel replacement by GDOT, the new 

individual shall be considered a Key Personnel for all purposes under the Design-Build Documents. 

10.4.2 Required Personnel 

10.4.2.1 Design-Builder shall retain, make available and utilize the individuals to fill 

the Required Personnel positions listed in the Technical Provisions in accordance with the requirements set 

forth in the Technical Provisions. 

10.4.2.2 Each of the Required Personnel shall fulfill the Roles (Required Personnel) 

and satisfy or exceed the Minimum Qualifications (Required Personnel) of such Required Personnel 

position. 

10.4.2.3 Design-Builder shall cause each individual filling a Required Personnel 

position to dedicate no less than the amount of time described in the Role (Key Personnel) for each such 

Key Personnel position. 

10.4.2.4 Design-Builder shall ensure, and cause any Contractor employing a Required 

Personnel to ensure, that each Required Personnel has the authority to fulfill the Roles (Required 

Personnel). If Design-Builder intends to replace any Required Personnel, Design-Builder shall: 

(a) prior to replacement of any Required Personnel, notify GDOT in writing of any 

replacement for such Required Personnel position; and 

(b) ensure that any replacement satisfies or exceeds the Minimum Qualifications 

(Required Personnel) for that position. 

10.4.2.5 If GDOT reasonably believes that the replacement proposed by Design-

Builder under DBA Section 10.4.2.3 (Key Personnel; Required Personnel) does not have the qualifications, 

capability and experience that satisfy the Minimum Qualifications (Required Personnel), GDOT may notify 

Design-Builder and Design-Builder shall provide a replacement that is sufficiently qualified. 

10.4.2.6 Subject to DBA Section 10.4 (Key Personnel; Required Personnel), if Design-

Builder fails either (a) to cause each individual filling the identified Required Personnel positions in DBA 

Exhibit 18 (Measures to Liquidated Damages and Nonrefundable Deductions) to be available, as is required 

under DBA Section 10.4.2.3 (Required Personnel), or (b) to provide a proposed replacement under DBA 

Section 10.4.2.7 (Required Personnel) that meets or exceeds the corresponding Minimum Qualifications 

(Required Personnel) to GDOT within 30 days after notifying GDOT of a proposed replacement for any 

such Required Personnel position, then either such failure shall be subject to Liquidated Damages in 

accordance with DBA Exhibit 18 (Measures of Liquidated Damages and Nonrefundable Deductions) and 

DBA Section 17.4.4 (Liquidated Damages for Personnel-related Matters). 

10.4.2.7 Design-Builder is not liable for Liquidated Damages under DBA Section 

10.4.2.6 (Required Personnel) if:  

(a) Design-Builder removes or replaces such individual at the direction of GDOT; or 

(b) such individual is unavailable, under DBA Section 10.4.3 (Character of Key 

Personnel, Required Personnel) due to retirement, death, disability, incapacity, injury or voluntary or 

involuntary termination of employment with the applicable Design-Builder-Related Entity (provided that 

moving to an Affiliate of Design-Builder, a Contractor, or a Subcontractor is not considered grounds for 

avoiding Liquidated Damages). 
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10.4.2.8 Upon approval of any Required Personnel replacement by GDOT, the new 

individual shall be considered a Required Personnel for all purposes under the Design-Build Documents. 

10.4.3 Character of Key Personnel, Required Personnel 

Design-Builder shall retain, employ and utilize the individuals specifically listed in DBA Exhibit 

2 (Proposal Commitments) to fill the corresponding Key Personnel positions listed therein.  Design-Builder 

shall not change or substitute any such individuals except due to retirement, death, disability, incapacity, 

injury, or voluntary or involuntary termination of employment, or as otherwise approved by GDOT 

pursuant to DBA Section 10.4.1.2 (Key Personnel; Required Personnel).  In such circumstances, Design-

Builder shall promptly propose a replacement for such position for approval by GDOT in its good faith 

discretion consistent with this DBA Section 10.4.3 (Character of Key Personnel, Required Personnel) 

under DBA Section 10.4.1.2 (Key Personnel). 

10.5 Contracts with Affiliates 

10.5.1 Design-Builder shall have the right to have Work performed by Affiliates only under 

the following terms and conditions: 

10.5.1.1 Design-Builder shall execute a written Contract with the Affiliate; 

10.5.1.2 the Contract shall comply with all applicable provisions of this DBA Article 

10 (Contracting and Labor Practices), be consistent with the Design-Build Documents and Good Industry 

Practice, and be in form and substance substantially similar to Contracts then being used by Design-Builder 

or Affiliates for similar Work with unaffiliated Contractors; 

10.5.1.3 the Contract shall set forth the scope of Work and all the pricing, terms and 

conditions with respect thereto; 

10.5.1.4 the pricing, scheduling and other terms and conditions of the Contract shall be 

no less favorable to Design-Builder than those that Design-Builder could reasonably obtain in an arms’ 

length, competitive transaction with an unaffiliated Contractor.  Design-Builder shall bear the burden of 

proving that the same are no less favorable to Design-Builder; and 

10.5.1.5 no Affiliate shall be engaged to perform any Work that any Design-Build 

Documents or the Project Management Plan or any component part, plan or other documentation thereunder 

indicates are to be performed by an independent or unaffiliated party.  No Affiliate shall be engaged to 

perform any Work that would be inconsistent with the requirements of the Design-Build Documents or 

Good Industry Practice. 

10.5.2 Before entering into a written Contract with an Affiliate or any supplement or 

amendment thereto, Design-Builder shall submit a true and complete copy of the proposed Contract to 

GDOT for review and comment, with a cover memorandum orienting GDOT to all pricing terms, including 

demobilization and breakage terms and amounts.  GDOT will have 20 days after receipt to deliver its 

comments to Design-Builder.  If the Contract with the Affiliate is a Key Contract and such Affiliate’s 

selection as a Key Contractor is not known as of the Effective Date, the Affiliate shall be subject to GDOT’s 

approval as provided in DBA Section 10.3.1 (Key Contracts; Contractor Qualifications). 

10.5.3 Design-Builder shall make no payments to Affiliates for Work in advance of 

performance thereof, except for reasonable mobilization payments or other payments consistent with arm’s 

length, competitive transactions of similar scope.  Advance payments in violation of this provision shall be 

excluded from the calculation of Termination Compensation. 
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10.6 Labor Standards 

10.6.1 In the performance of its obligations under the Design-Build Documents, Design-

Builder at all times shall comply, and require by contract that all Contractors and vendors comply, with all 

applicable federal and State labor, occupational safety and health laws, standards, rules, regulations and 

federal and State orders. 

10.6.2 All individuals performing the Work shall have the skill and experience and any 

licenses or certifications required to perform the Work assigned to them. 

10.6.3 If any individual employed by Design-Builder or any Contractor is not performing the 

Work in a proper, safe and skillful manner, then Design-Builder shall, or shall cause such Contractor to, 

remove such individual and such individual shall not be re-employed on the Work.  If, after notice and 

reasonable opportunity to cure, such individual is not removed or if Design-Builder fails to ensure that 

skilled and experienced personnel are furnished for the proper performance of the Work, then GDOT may 

suspend the affected portion of the Work by delivering to Design-Builder Notice of such suspension.  Such 

suspension shall in no way relieve Design-Builder of any obligation contained in the Design-Build 

Documents or entitle Design-Builder to any additional compensation or time extension hereunder. 

10.6.4 Certain Certifications; Compliance with Certain Laws. 

10.6.4.1 Design-Builder, its Contractors, and all Subcontractors shall comply with the 

Georgia Immigration & Compliance Act (“Immigration Act”), O.C.G.A. § 13-10-90 et seq.  Design-Builder 

must deliver the affidavit certifying compliance with the Immigration Act using the form attached as DBA 

Exhibit 16 (Required State Certifications, Part A Georgia Security and Immigration Compliance Act 

Affidavit).  Design-Builder’s Form R, delivered with its Proposal, is deemed delivered as of the Effective 

Date. 

10.6.4.2 Design-Builder, its Contractors, and all Subcontractors must certify 

compliance with State of Georgia’s Sexual Harassment Prevention Policy using the form attached as DBA 

Exhibit 16 (Required State Certifications, Part B Certification of Compliance with the State of Georgia’s 

Sexual Harassment Prevention Policy).  Design-Builder’s Form U, delivered with its Proposal, is deemed 

delivered as of the Effective Date. 

10.6.4.3 Design-Builder, its Contractors, and all Subcontractors must certify 

compliance with the Drug-free Workplace Act, O.C.G.A. § 50-24-1 et seq. using the form attached as DBA 

Exhibit 16 (Required State Certifications, Part C Drug Free Workplace).  Design-Builder’s Form T, 

delivered with its Proposal, is deemed delivered as of the Effective Date. 

10.6.5 The required certificates and affidavits obtained by or for Design-Builder under this 

DBA Section 10.6.4 (Certain Certifications; Compliance with Certain Laws) must be filed with GDOT and 

copies maintained by Design-Builder and each Contractor as of the Effective Date, as well as any 

recertifications or other actions necessary to maintain the veracity of such certificates and affidavits (as may 

be required by other Governmental Entities or otherwise to comply with applicable Law).  State officials, 

including officials of the Georgia Department of Labor, GDOT, retain the right to inspect and audit the 

Project and employment records of Design-Builder and all Contractors without notice during normal 

working hours until the Work under the applicable Contract is complete, and as otherwise specified by Law. 

10.7 Ethical Standards 

10.7.1 Within 90 days after the Effective Date, Design-Builder shall adopt written policies 

establishing ethical standards of conduct for all Design-Builder-Related Entities, including Design-
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Builder’s supervisory and management personnel, in dealing with (a) GDOT and (b) employment relations.  

Such policy shall include standards of ethical conduct concerning the following: 

10.7.1.1 restrictions on gifts and contributions to, and lobbying of, GDOT, the State 

Transportation Board, and any of their respective Constituents; 

10.7.1.2 protection of employees from unethical practices in selection, use, hiring, 

compensation or other terms and conditions of employment, or in firing, promotion and termination of 

employees; 

10.7.1.3 protection of employees from retaliatory actions (including discharge, 

demotion, suspension, threat, harassment, pay reduction or other discrimination in the terms and conditions 

of employment) in response to reporting of illegal (including the making of a false claim), unethical or 

unsafe actions or failures to act by any Design-Builder-Related Entity; 

10.7.1.4 restrictions on directors, members, officers or supervisory or management 

personnel of any Design-Builder-Related Entity engaging in any transaction or activity, including receiving 

or offering a financial incentive, benefit, loan or other financial interest, that is, or to a reasonable person 

appears to be, in conflict with or incompatible with the proper discharge of duties or independence of 

judgment or action in the performance of duties, or adverse to the interests of the Project or employees; 

10.7.1.5 restrictions on use of office or job position for a purpose that is, or would to a 

reasonable person appear to be, primarily for the private benefit of a director, member, officer or 

supervisory or management person, rather than primarily for the benefit of Design-Builder or the Project, 

or primarily to achieve a private gain or an exemption from duty or responsibility for a director, member, 

officer or supervisory or management person; and 

10.7.1.6 restrictions on directors, members, officers or employees of any Design-

Builder-Related Entity performing any of the Work if the performance of such services would be prohibited 

under GDOT’s published conflict of interest rules and policies applicable to GDOT’s design-build program. 

10.7.2 Design-Builder shall cause its Constituents, and require those Constituents of all other 

Design-Builder-Related Entities, to adhere to and enforce the adopted policies on ethical standards of 

conduct.  Design-Builder shall establish reasonable systems and procedures to promote and monitor 

compliance with the policies. 

10.7.3 Design-Builder shall furnish copies of such adopted policies on ethical standards of 

conduct to GDOT upon GDOT’s request. 

10.8 Non-Discrimination; Equal Employment Opportunity 

10.8.1 Design-Builder shall not, and shall cause the Contractors to not, discriminate on the 

basis of race, color, national origin, sex, age, religion or handicap in the performance of the Work under 

the Design-Build Documents.  Design-Builder shall carry out, and shall cause the Contractors to carry out, 

applicable requirements in accordance with federal contract provisions.  Failure by Design-Builder or 

Contractor to carry out these requirements is a material breach of this Design-Build Agreement, which may 

result in a Default Termination Event and the termination of this Design-Build Agreement or such other 

remedy permitted hereunder as GDOT deems appropriate (subject to Design-Builder’s rights to notice and 

opportunity to cure set forth in this Design-Build Agreement), but is not limited to (a) withholding Project 

Payments; (b) assessing sanctions; (c) Liquidated Damages and other Deductions; and/or (d) disqualifying 

Design-Builder or the Contractor from future bidding as non-responsible. 
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10.8.2 Design-Builder shall include the language set forth in DBA Section 10.8.1 (Non-

Discrimination; Equal Employment Opportunity) in every Contract (including purchase orders and in every 

Contract of any Design-Builder-Related Entity for Work), and shall require that they be included in all 

Contracts at lower tiers, so that such provisions will be binding upon each Contractor and Subcontractor. 

10.8.3 Design-Builder confirms for itself and all Contractors that Design-Builder and each 

Contractor has an equal employment opportunity policy ensuring equal employment opportunity without 

regard to race, color, national origin, sex, age, religion or handicap; and that Design-Builder and each 

Contractor maintains no employee facilities segregated on the basis of race, color, national origin, sex, age, 

religion or handicap.  Design-Builder shall comply with all applicable Equal Employment Opportunity and 

nondiscrimination provisions, including those set forth in DBA Exhibit 8 (Other Legal Requirements), and 

shall require its Contractors to comply with such provisions. 

10.9 Disadvantaged Business Enterprise 

10.9.1 DBE General  

10.9.1.1 Design-Builder shall comply with, and ensure each Contractor complies with, 

49 C.F.R. § 26 et seq., the DBE Requirements and DBA Exhibit 14, Part I (DBE Criteria for Acceptability). 

The purpose of the DBE Requirements are to ensure that DBEs will have an equal opportunity to participate 

in the performance of contracts financed in whole or in part with federal funds.  Design-Builder shall 

comply with the DBE Requirements and the provisions in Design-Builder’s accepted DBE Performance 

Plan. 

10.9.1.2 Design-Builder shall ensure that: 

(a) all Contracts include provisions to effectuate the DBE Requirements and shall 

require that such provisions be included in all Contracts at lower tiers, so that such provisions will be 

binding upon each Contractor; and 

(b) all Contracts with DBEs to supply labor or materials are required to be performed 

in accordance with 49 C.F.R. § 26.53. 

10.9.2 DBE Goals, Commitments 

10.9.2.1 The DBE goal for the D&C Work is 7% of the Contract Sum, with respect to 

the race conscious participation by Design-Builder (“DBE Goal”). Design-Builder’s DBE commitments 

list is included in DBA Exhibit 2 (Proposal Commitments) (“DBE Commitments”).  No one area of Work 

can account for more than 30% of DBE participation. 

10.9.2.2 Design-Builder shall submit its DBE Performance Plan to GDOT for review 

in accordance with Section 1.1 (DBE Overview) of the DBE Requirements and DBA Section 6.3 (Submittal 

Review, GDOT Oversight and Quality Posture). 

10.9.2.3 Design-Builder shall exercise good faith efforts to achieve the DBE Goal and 

meet the DBE Commitments through implementation of Design-Builder’s accepted DBE Performance Plan 

and in accordance with the requirements set forth in Section 1.3 (Good Faith Efforts) of the DBE 

Requirements.  

10.9.2.4 Following issuance of NTP2, Design-Builder shall submit, in accordance with 

the Submittal Requirements Database, a DBE participation report that meets the requirements set forth in 

Section 2 (DBE Participation Reports) of the DBE Requirements (the “DBE Participation Report”).   
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10.9.2.5 If a DBE Participation Report shows that Design-Builder is not on track to 

meet the DBE Goal or any DBE Commitments, Design-Builder shall submit a recovery plan to GDOT 

within 30 days after such Submittal in accordance with the requirements set forth in Section 5 (DBE 

Recovery Plan) of the DBE Requirements (the “DBE Recovery Plan”).  

10.9.2.6 If Design-Builder fails to submit a DBE Participation Report in accordance 

with DBA Section 10.9.2.4 (DBE Goals, Commitments) or a DBE Recovery Plan in accordance with DBA 

Section 10.9.2.4 (DBE Goals, Commitments), Nonrefundable Deductions will be assessed against Design-

Builder in accordance with DBA Exhibit 18 (Measures of Liquidated Damages and Nonrefundable 

Deductions).  

10.9.2.7 Design-Builder acknowledges and agrees that GDOT shall have the right to 

conduct monitoring, reviewing, inspection and other oversight functions in relation to Design-Builder’s 

compliance with the DBE Performance Plan and DBE Recovery Plan and Design-Builder’s exercise of 

good faith efforts to achieve the DBE Goal and meet the DBE Commitments in accordance with TP 

Section 2.2.1.4 (DBE Performance Plan). 

10.9.3 DBE Contractors 

10.9.3.1 Design-Builder:  

(a) shall not terminate and/or substitute a DBE Contractor listed in the DBE 

Commitments (or an approved substitute DBE firm); 

(b) shall not reduce the amount of work committed to a DBE Contractor; and  

(c) shall ensure that each Contractor does not: (i) terminate and/or substitute a DBE 

Contractor listed in the DBE Commitments (or an approved substitute DBE firm); or (ii) reduce the amount 

of work committed to a DBE Contractor, in either case, without GDOT’s prior written consent in 

accordance with DBA Section 10.9.3.6 (DBE Contractors). This includes instances in which a Contractor 

seeks to perform work originally designated for a DBE Contractor with its own forces or those of an 

Affiliate, a non-DBE firm or another DBE firm. 

10.9.3.2 Design-Builder shall include a provision in every Contract stating that:  

(a) the Contractor shall utilize the specified DBE Contractors listed to perform the 

work and supply the materials for which each is listed in the DBE Commitments unless Design-Builder 

obtains GDOT’s consent as provided in 49 C.F.R. § 26.53(f); and  

(b) unless GDOT’s consent is provided under 49 C.F.R. § 26.53(f), the Contractor 

shall not have a right to claim any payment for work or material unless it is performed or supplied by the 

listed DBE Contractor. 

10.9.3.3 Design-Builder shall provide GDOT a copy of each executed DBE Contract.  

10.9.3.4 Design-Builder shall notify GDOT prior to a DBE Contractor commencing 

work on the Project in accordance with the requirements set forth in Section 1.8 (DBE Contracts) of the 

DBE Requirements. 

10.9.3.5 Before Design-Builder transmits to GDOT a request to terminate, substitute 

and/or reduce the amount of work committed to a DBE Contractor, Design-Builder or Contractor shall give 

notice in writing to the DBE Contractor, with a copy to GDOT, of its intent to request to terminate, substitute 
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and/or reduce the amount of work committed to a DBE Contractor, and the reason for the request. Design-

Builder or Contractor shall give the DBE Contractor five days to respond to the notice in order to advise 

GDOT and Design-Builder or Contractor of the reasons, if any, why it objects to the proposed termination, 

substitution and/or reduction of its subcontract and why GDOT should not approve the termination, 

substitution and/or reduction.  

10.9.3.6 GDOT may only provide written consent allowing Design-Builder or a 

Contractor to terminate and/or substitute a DBE Contractor listed in the DBE Commitments or reduce the 

amount of work committed to a DBE Contractor if GDOT agrees that Design-Builder or Contractor has 

good cause to terminate, substitute and/or reduce the amount of work committed to the DBE Contractor. 

For the purposes of 49 C.F.R. § 26.53(f), good cause includes the following circumstances:  

(a) the listed DBE Contractor fails or refuses to execute a written contract; 

(b) the listed DBE Contractor fails or refuses to perform the work of its contract in a 

way consistent with normal industry standards. Provided, however, that good cause does not exist if the 

failure or refusal of the DBE Contractor to perform its work on the contract results from the bad faith or 

discriminatory action of Design-Builder or Contractor; 

(c) the listed DBE Contractor fails or refuses to meet Design-Builder’s or Contractor’s 

reasonable, nondiscriminatory surety bond requirements; 

(d) the listed DBE Contractor becomes bankrupt, insolvent, or exhibits credit 

unworthiness; 

(e) the listed DBE Contractor is ineligible to work on public works projects because 

of suspension or debarment proceedings pursuant to 23 C.F.R. Parts 180, 215 and 1,200 or applicable state 

law; 

(f) the listed DBE Contractor voluntarily withdraws from the Project and provides 

Notice of its withdrawal; 

(g) GDOT has determined that the listed DBE Contractor is not a responsible 

contractor; 

(h) the listed DBE Contractor is ineligible to receive DBE credit for the type of work 

required; 

(i) a DBE owner dies or becomes disabled with the result that the listed DBE 

Contractor is unable to complete its work on the contract; or 

(j) other documented good cause that GDOT determines compels the termination of 

the DBE Contractor; provided that good cause does not exist if Design-Builder or Contractor seeks to 

terminate a DBE Contractor it relied upon to obtain the work so that Design-Builder or Contractor can self-

perform the work for which the DBE Contractor was engaged or so that Design-Builder or Contractor can 

substitute another DBE or non-DBE firm after the Effective Date.  

10.9.3.7 When a DBE Contractor is terminated as provided in DBA Section 10.9.3.6 

(DBE Contractors), or fails to complete its work for any reason, Design-Builder or Contractor, as 

applicable, is required to make good faith efforts to substitute another DBE for the original DBE Contractor.  

These good faith efforts shall be directed at finding another DBE to perform at least the same amount of 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Design-Build Agreement 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

 

Georgia Department of Transportation  Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project 86 September 28, 2021 

D&C Work as the DBE Contractor that was terminated, to the extent needed to meet the DBE Goal and 

DBE Commitment.  

10.9.3.8 The good faith efforts described in DBA Section 10.9.3.7 (DBE Contractors) 

shall be documented by Design-Builder or Contractor.  If GDOT requests documentation of Design-Builder 

or Contractor’s exercise of good faith efforts, Design-Builder or Contractor shall submit the documentation 

within seven days, which may be extended for an additional seven days if necessary at the request of 

Design-Builder or Contractor, and GDOT will provide a written determination stating whether or not good 

faith efforts have been demonstrated. 

10.10 Reserved 

10.11 Job Training Program 

10.11.1 Design-Builder shall provide on-the-job training, and Design-Builder shall submit to 

GDOT for review and acceptance an OJT Plan meeting all requirements set forth in the OJT Requirements. 

10.11.2 The purpose of the OJT Plan is to train minorities, females and disadvantaged persons 

in highway construction classifications, by fostering equal training opportunities for minorities, females 

and disadvantaged individuals on highway construction projects financed in whole or part by federal funds. 

10.11.3 Design-Builder shall include provisions to implement the OJT Plan in each Contract 

to which it is a party and shall require that such provisions be included in all Contracts at lower tiers so that 

such provisions will be binding upon each Contractor. 

10.11.4 Design-Builder shall comply with 23 C.F.R. § 230.111. Design-Builder acknowledges 

that Design-Builder’s OJT Plan is not intended, and shall not be used, to discriminate against any applicant 

for training, whether a member of a minority group or not. 

10.11.5 This DBA Section 10.10 (Job Training Program) shall not apply to Contracts with 

Governmental Entities, if any. 

10.12 OJT Goal 

10.12.1 The OJT Goal is set forth in Section 2.1 (OJT Goal and Requirements) of the OJT 

Requirements. 

10.12.2 Following issuance of NTP2, Design-Builder shall submit, in accordance with the 

Submittal Requirements Database, an OJT Report, and Design-Builder shall thereafter submit on a quarterly 

basis, in accordance with the Submittal Requirements Database, the OJT Quarterly Progress Report, each 

in accordance with Section 2.1 (OJT Goal and Requirements) of the OJT Requirements.  

10.12.3 Design-Builder shall notify GDOT within 10 Business Days of the termination (for 

any reason) of a trainee under Design-Builder’s OJT Plan with respect to the Project.  

10.12.4 Design-Builder shall exercise good faith efforts to achieve the OJT Goal through 

implementation of Design-Builder’s accepted OJT Plan, and Design-Builder (or its Contractors) shall 

document such good faith efforts undertaken by Design-Builder or the Contractor.  If GDOT requests 

documentation of Design-Builder’s or Contractor’s good faith efforts, Design-Builder shall submit the 

documentation within seven days, which may be extended for an additional seven days if necessary at the 

request of Design-Builder or Contractor, and GDOT will provide a written determination stating whether 

or not good faith efforts have been demonstrated, as determined in GDOT’s sole discretion. 
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10.12.5 If Design-Builder fails to submit an OJT Report or OJT Quarterly Progress Report in 

accordance with Exhibit 15, Section 2.1 (OJT Goal and Requirements) or otherwise fails to comply with 

the requirements set forth in the OJT Requirements, Nonrefundable Deductions will be assessed against 

Design-Builder in accordance with DBA Exhibit 18 (Measures of Liquidated Damages and Nonrefundable 

Deductions). 

10.12.6 Design-Builder acknowledges and agrees that GDOT shall have the right to conduct 

monitoring, reviewing, inspection and other oversight functions in relation to Design-Builder’s compliance 

with the OJT Plan and Design-Builder’s exercise of good faith efforts to achieve the OJT Goal in 

accordance with TP Section 3 (Design-Builder Quality Program). 

10.13 Prevailing Wages 

10.13.1 Design-Builder shall pay or cause to be paid to all applicable workers employed by it 

or its Contractors or Subcontractors to perform the Work not less than the prevailing rates of wages, as 

provided in the statutes and regulations applicable to public work contracts, including the Davis-Bacon Act, 

and as provided in DBA Exhibit 8 (Other Legal Requirements).  Design-Builder shall comply and cause its 

Contractors to comply with all Laws pertaining to prevailing wages.  For the purpose of applying such 

Laws, the Project shall be treated as a public work paid for in whole or in part with public funds (regardless 

of whether public funds are actually used to pay for the Project).  The foregoing shall not apply to Contracts 

at any tier with Governmental Entities. 

10.13.2 It is Design-Builder’s sole responsibility to determine the wage rates required to be 

paid.  In the event rates of wages and benefits change while this Design-Build Agreement is in effect, 

Design-Builder shall bear the cost of such changes and shall have no basis for any claim against GDOT at 

law or in equity on account of such changes (including on the basis of Design-Builder’s lack of knowledge 

or a misunderstanding of any such requirements). 

10.13.3 Design-Builder shall comply and require its Contractors, other than GDOT or 

Governmental Entities acting as Contractors, to comply with all Laws regarding notice and posting of intent 

to pay prevailing wages, of prevailing wage requirements and of prevailing wage rates. 

10.14 No Retainage; Prompt Payment to Contractors and Pay When Paid Provisions 

10.14.1 Upon receipt of payment from or on behalf of GDOT, Design-Builder shall pay each 

Contractor for satisfactory performance of their contracted portion of the Work no later than 10 calendar 

days from receipt of each payment made by or on behalf of GDOT to Design-Builder.  Any delay or 

postponement of any payment from Design-Builder to a Contractor may take place only for good cause 

with prior written approval from GDOT.  Noncompliance with the foregoing payment obligation constitutes 

a breach of this Design-Build Agreement, and GDOT may withhold further payments to (or processing of 

Project Certificates from) Design-Builder under DBA Section 17.3.3 (Damages; Offset) for any Work 

performed until corrective action is taken.  If corrective action is not taken, it may result in termination of 

this Design-Build Agreement.  Without limiting Design-Builder’s other obligations under the Design-Build 

Documents, Design-Builder shall maintain records and documents of payments to Contractors, including 

DBEs, for a minimum of three years after the Final Acceptance Date.  These records and documents shall 

be made available for inspection upon request by any authorized representative of GDOT, GDOT, or the 

U.S. Department of Transportation.  Design-Builder shall require these requirements to be included in all 

Contracts and Subcontracts at each tier. 

10.14.2 GDOT shall have no obligation to pay or to see to the payment of money to the 

Contractors or Subcontractors, except as may otherwise be required by Law, provided however, that GDOT 
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reserves the right to make payments to Design-Builder and jointly payable to any such parties where 

Design-Builder has failed to remit payments properly due and as required. 

10.14.3 For avoidance of doubt, “prompt payment” under this DBA Section 10.14 (No 

Retainage; Prompt Payment to Contractors and Payment When Paid Provisions) includes the “prompt 

payment” obligations under GDOT Contract Special Provision – Prompt Payment, first use 2021, dated 

April 16, 2021, as may be updated from time to time). 

10.14.4 Further, neither Design-Builder, D&C Contractor, Contractor, nor any Subcontractor 

shall impose retainage upon any consultant, laborer, subcontractor, vendor, materialman or supplier with 

whom any of them have contracted.  

10.14.5 Design-Builder shall provide GDOT with details regarding the withholding of any 

payments to Contractors or Subcontractors, including specificity as to amounts and the basis for such 

withholding and if any such Contractors or Subcontractors are included within Design-Builder’s DBE 

Performance Plan. 

10.15 Suspension and Debarment 

In addition to those certificates provided under DBA Section 10.3.3.1 (Additional Requirements 

for Certain Contracts), DBA Section 19.2.3 (Standards and Procedures for Certain GDOT Approvals), and 

under Attachment 2 to DBA Exhibit 8 (Other Legal Requirements), Design-Builder shall deliver to GDOT, 

no more frequently than annually, upon GDOT’s request, signed certifications regarding suspension, 

debarment, ineligibility, voluntary exclusion, convictions and civil judgments from Design-Builder, from 

each affiliate of Design-Builder (as “affiliate” is defined in 29 C.F.R. § 98.905 or successor regulation of 

similar import), and from each Contractor whose Contract amount equals or exceeds $100,000.  The 

certification shall be substantially in the form of paragraphs 1.a through 1.d of Attachment 7 to DBA Exhibit 

8 (Other Legal Requirements).  Nothing in this DBA Section 10.15 (Suspension and Debarment) shall limit 

or abrogate DBA Section 17.1.1.9 (Design-Builder Default). 

10.16 Design-Builder Team Identification 

Any uniforms, badges, logos and other identification worn by personnel of Design-Builder-Related 

Entities or on Design-Builder team vehicles used to access the Site or otherwise to perform the Work shall 

bear colors, lettering, design or other features (a) so as to be clearly visible from a distance, and (b) to assure 

clear differentiation from those of GDOT and its employees. 

10.17 Boycott of Israel 

Pursuant to O.C.G.A. Sec. 50-5-85, Design-Builder certifies that it is not currently engaged in, and 

agrees that for the duration of the Project, it will not engage in a boycott of Israel. 

Article 11 RELATED AND OTHER FACILITIES 

11.1 Integration with Related Transportation Facilities 

11.1.1 Design-Builder shall locate, configure, design, and construct the termini, interchanges, 

entrances and exits of the Project so that the Project will be compatible and integrated with the location, 

configuration, design, operation and maintenance of, and provide a smooth, safe transition of traffic to and 

from, Related Transportation Facilities, as set forth in TP Section 1.3 (Related Transportation Facilities).  

The design for the Project shall include and provide for such compatibility, integration and transition.  The 

design and construction of the Project shall satisfy all of the Technical Provisions and provisions of the 
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Project Management Plan relating to compatibility, integration and transition with or at Related 

Transportation Facilities, including those concerning signage, signaling and communications with Users. 

11.1.2 Without limiting the foregoing, Design-Builder shall cooperate and coordinate with 

GDOT and any third party that owns, constructs, manages, operates or maintains a Related Transportation 

Facilities with regard to the construction, maintenance and repair programs and schedules for such Related 

Transportation Facilities, in order to minimize disruption to the operation thereof. 

11.1.3 To assist Design-Builder, and in each case to the extent GDOT has the legal right to 

do so and any of the following are reasonably accessibly by or available to GDOT, GDOT will provide to 

Design-Builder during normal working hours, reasonable access to plans, surveys, drawings, as-built 

drawings, specifications, reports and other documents and information in the possession of GDOT or its 

contractors and consultants pertaining to Related Transportation Facilities.  Design-Builder, at its expense, 

shall have the right to make copies of the same.  Design-Builder, at its expense, shall conduct such other 

inspections, investigations, document searches, surveys and other work as may be necessary to achieve 

compatibility, integration and transition with those Related Transportation Facilities identified in TP 

Section 1.3 (Related Transportation Facilities). 

11.1.4 GDOT will provide reasonable assistance to Design-Builder, upon its request and at 

its expense, in obtaining cooperation and coordination from third parties that own, manage, operate or 

maintain Related Transportation Facilities and in enforcing rights, remedies and warranties that Design-

Builder may have against any such third parties.  Such assistance may include GDOT’s participation in 

meetings and discussions.  In no event shall GDOT be required to bring any legal action or proceeding 

against any such third party. 

11.1.5 GDOT will have at all times, without obligation or liability to Design-Builder, the right 

to conduct traffic management activities on GDOT’s Related Transportation Facilities and all other 

facilities of the State transportation network in the area of the Project in accordance with its standard traffic 

management practices and procedures in effect from time to time. 

11.2 Reserved 

Article 12 SAFETY 

12.1.1 Design-Builder is responsible for the safety of the workers and public on the Site 

during the arising out of, relating to, or resulting from performance of the Work. 

12.1.2 Design-Builder shall take all reasonable precautions and provide protection against any 

and all unsafe, or potentially unsafe, conditions, as well as such other conditions that are inconsistent with 

Good Industry Practice or give rise to a threat to the health and safety of the public or workers (or both), or 

that would be inconsistent with applicable Laws.   

12.1.3 Design-Builder shall, and shall cause all Design-Builder-Related Entities to, perform 

the Work in such a proper, safe, and skillful manner so as to diminish or eliminate any and all unsafe, or 

potentially unsafe, conditions, as well as such other conditions that are inconsistent with Good Industry 

Practice or give rise to a threat to health and safety of the public or workers (or both) or that would be 

inconsistent with applicable Laws, that, in each case, pose, or could reasonably be determined to pose, a 

threat to the health and safety of the public or to workers (or both).  The obligation under this DBA Section 

12.1.3 (Safety) includes making any and all improvements, repairs, reconstructions, rehabilitations, 

restorations, renewals, replacements, and changes in configuration or procedures respecting the Project as 

may be necessary to correct a specific safety condition or risk of the Project. 
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12.1.4 In performing the Work, Design-Builder shall, and shall cause all Design-Builder-

Related Entities to, take such action as in its reasonable opinion is necessary to remove any immediate and 

present threat to the safety of life or property.  

12.1.5 Refer to the accepted Project Management Plan, TP Attachment 2-4 (Safety 

Requirements) and TP Attachment 1-5 (Project Office and Equipment) for further safety-related obligations 

of Design-Builder hereunder.  Design-Builder shall implement the safety-related requirements and 

obligations as developed further to Project Management Plan, TP Attachment 2-4 (Safety Requirements) 

and TP Attachment 1-5 (Project Office and Equipment). 

Article 13 RELIEF EVENTS; COMPENSATION EVENTS 

13.1 Notices 

13.1.1 Relief Event Notice; Compensation Event Notice 

13.1.1.1 Except as otherwise expressly provided in this Design-Build Agreement, if at 

any time Design-Builder determines that a change to the Work has occurred or is imminent, and that change 

constitutes a Compensation Event or Relief Event, Design-Builder shall submit a Notice of Compensation 

Event and/or Relief Event to GDOT per this DBA Article 13 (Relief Events; Compensation Events) stating 

that a Compensation Event or Relief Event has occurred or will occur (a “Relief Event Notice” or 

“Compensation Event Notice”, as applicable).  The first Compensation Event notice shall be labeled 

“Notice of Compensation Event No. 1” and subsequent compensation event notices shall be numbered 

sequentially. The first Relief Event notice shall be labeled “Notice of Relief Event No. 1” and subsequent 

relief event notices shall be numbered sequentially. 

13.1.1.2 Time is of the essence in Design-Builder’s delivery of its Notice of 

Compensation Event or Notice of a Relief Event.  Accordingly, if for any reason Design-Builder fails to 

deliver a Compensation Event Notice or Relief Event Notice (or both) in strict accordance with DBA 

Section 13.1.2 (Relief Event Notice) or DBA Section 13.1.3 (Compensation Event Notice), Design-Builder 

shall be deemed to have irrevocably and forever waived the right to assert a Relief Event or Compensation 

Event, or both, as applicable, with respect to the incident giving rise to the determination made under DBA 

Section 13.1.1.1 (Relief Event Notice; Compensation Event Notice). 

13.1.1.3 If any notice of Compensation or Relief Event concerns any Hazardous 

Materials, then Design-Builder shall be deemed to have waived the right to collect any and all costs incurred 

in connection therewith to the extent that GDOT is not afforded the opportunity to inspect such material or 

condition before it is disturbed. 

13.1.2 Relief Event Notice 

13.1.2.1 Notices of Relief Events shall include: 

(a) a description of the Relief Event (and citation to the corresponding clause in the 

definition of “Relief Event”) upon which the delay or inability to perform is based, including its nature, the 

reasons why Design-Builder believes additional time will or may be due, and the date of the asserted Relief 

Event’s occurrence, and its actual (or if it has not concluded, its anticipated) duration, all in reasonable 

detail;  

(b) a statement as to the effect of the Relief Event on Design-Builder’s ability to 

perform any of its obligations under the Design-Build Documents, including details of the relevant 

obligations;  
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(c) an explanation of the measures that Design-Builder proposes to undertake to 

mitigate all or some of the delay and other consequences of the Relief Event; and 

(d) an estimate of the time within which a response to the notice is required to 

minimize delay of performance. 

13.1.2.2 Design-Builder shall be deemed to have irrevocably and forever waived and 

released any claim to relief for the Relief Event for failing to deliver to GDOT a Relief Event Notice within 

15 Business Days following the date (herein the “starting date”) on which Design-Builder first became 

aware (or should have been aware, using all reasonable due diligence) of the precipitating event. 

13.1.2.3 Continuing Relief Event; Additional Event(s).   

(a) If, following delivery of a Relief Event Notice, while the asserted Relief Event is 

ongoing (i.e., the event has not concluded), Design-Builder receives or becomes aware of any further 

information relating to the asserted Relief Event, but subject to DBA Section 13.1.2.3(b) (Continuing Relief 

Event; Additional Event(s)), Design-Builder shall amend its original Relief Event Notice (labeling as, for 

example, “Amendment 1 to Notice of Relief Event No. 1”) and deliver such amended Notice to GDOT not 

later than five Business Days after Design-Builder’s receipt or knowledge of the additional information.  

GDOT may request from Design-Builder any further information that GDOT may reasonably require, and 

Design-Builder shall supply the same within a reasonable period but not later than five Business Days after 

such GDOT request.  Within five Business Days after the conclusion of an asserted Relief Event, Design-

Builder shall update (or further update), by amendment, its Relief Event Notice with the date of its actual 

or estimated conclusion.  It is the intent of the Parties that the original Relief Event Notice meet all of the 

requirements of DBA Section 13.1.2.1 (Relief Event Notice) and not present cursory or pro forma 

information to GDOT, so as to rely on this DBA Section 13.1.2.3 (Continuing Relief Event; Additional 

Event(s)) to provide information then-available at a later date, and GDOT may, and shall be deemed to have 

reasonably, reject(ed) any purported amendment to the original Compensation Event Notice offering such 

information. 

(b) Any additional event thereafter asserted by Design-Builder as a Compensation 

Event or Relief Event may not be included in the amended Relief Event Notice(s) delivered pursuant to 

DBA Section 13.1.2.3(a) (Continuing Relief Event; Additional Event(s)), as Design-Builder’s assertion of 

an entitlement to relief or compensation as a result of such additional events shall be handled separately as 

Compensation Event Notices or Relief Event Notices, as applicable, to proceed according to this DBA 

Article 13 (Relief Events; Compensation Events). 

13.1.3 Compensation Event Notice 

13.1.3.1 Notices of Compensation Events shall include: 

(a) a description of the Compensation Event (and citation to the corresponding clause 

in the definition of “Compensation Event”) upon which Design-Builder’s asserted entitlement to additional 

monetary compensation is based, including its nature, the reasons why Design-Builder believes additional 

costs will or may be due, and the date of the asserted Compensation Event’s occurrence and its actual (or 

if it has not concluded, its anticipated) duration, all in reasonable detail;  

(b) a statement as to the reasons why Design-Builder believes additional compensation 

will or may be due;  

(c) a statement of the basis that any asserted additional work or costs are not already 

included in the Work;  
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(d) identification of particular elements of performance for which additional 

compensation may be sought; 

(e) Design-Builder’s current estimate of the anticipated adverse and beneficial effects 

of the Compensation Event on the Project; and 

(f) provide an estimate of the time within which a response to the notice is required to 

minimize additional cost of performance. 

13.1.3.2 Design-Builder shall be deemed to have irrevocably and forever waived and 

released any claim to relief for the Compensation Event for failing to deliver to GDOT a Compensation 

Event Notice within 15 Business Days following the date (herein the “starting date”) on which Design-

Builder first became aware (or should have been aware, using all reasonable due diligence) of the 

precipitating event. 

13.1.3.3 Continuing Compensation Event; Additional Event(s).   

(a) If, following delivery of a Compensation Event Notice, while the asserted 

Compensation Event is ongoing (i.e., the event has not concluded), Design-Builder receives or becomes 

aware of any further information relating to the asserted Compensation Event, but subject to DBA 

Section 13.1.3.3(b) (Continuing Compensation Event; Additional Event(s)), Design-Builder shall amend its 

original Compensation Event Notice (labeling as, for example, “Amendment 1 to Notice of Compensation 

Event No. 1”) and deliver such amended Notice to GDOT not later than five Business Days after Design-

Builder’s receipt or knowledge of the additional information.  GDOT may request from Design-Builder any 

further information that GDOT may reasonably require, and Design-Builder shall supply the same within 

a reasonable period but not later than five Business Days after such GDOT request.  Within five Business 

Days after the conclusion of an asserted Compensation Event, Design-Builder shall update (or further 

update), by amendment, its Compensation Event Notice with the date of its actual or estimated conclusion.  

It is the intent of the Parties that the original Compensation Event Notice meet all of the requirements of 

DBA Section 13.1.3.1 (Compensation Event Notice) and not present cursory or pro forma information to 

GDOT, so as to rely on this DBA Section 13.1.3.3 (Continuing Compensation Event; Additional Event(s)) 

to provide information then-available at a later date, and GDOT may, and shall be deemed to have 

reasonably, reject(ed) any purported amendment to the original Compensation Event Notice offering such 

information. 

(b) Any additional event thereafter asserted by Design-Builder as a Compensation 

Event or Relief Event may not be included in the amended Compensation Event Notice(s) delivered 

pursuant to DBA Section 13.1.3.3(a) (Continuing Compensation Event; Additional Event(s)), as Design-

Builder’s assertion of an entitlement to relief or compensation as a result of such additional events shall be 

handled separately as Compensation Event Notices or Relief Event Notices, as applicable, to proceed 

according to this DBA Article 13 (Relief Events; Compensation Events). 

13.1.4 Compensation and/or Relief Event Package 

13.1.4.1 Design-Builder shall deliver to GDOT as soon as practicable and in any event 

within 20 Business Days after delivery of the Compensation Event Notice or Relief Event Notice (or both), 

a Compensation and/or Relief Event Package labelled with the Compensation Event number or Relief Event 

number from the corresponding Compensation Event Notice or Relief Event Notice, and containing every 

item specified in DBA Section 13.1.4.2 (Compensation and/or Relief Event Package).  GDOT may elect, 

in its sole discretion, to grant a longer time period if promptly solicited to do so (in no case later than 

expiration of the aforementioned 20 Business Days). 
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13.1.4.2 Each Compensation and/or Relief Event Package shall at a minimum include: 

(a) (for asserted Relief Events only) a scope of work describing in detail satisfactory 

to GDOT all activities associated with the asserted Relief Event. 

(b) (for asserted Compensation Events only) a cost estimate that sets out the estimated 

costs in such a way and in sufficient detail that a fair evaluation can be made.  The cost estimate shall be in 

a form approved by GDOT and shall include both a separate breakdown of costs that impact design and 

those that impact construction activities.  Such breakdown shall include as separate items labor, materials, 

equipment, overhead (which includes all indirect costs) and profit, as and to the extent allowed under DBA 

Article 14 (GDOT Changes; Design-Builder Changes; Directive Letters) and this DBA Article 13 (Relief 

Events; Compensation Events).  Design-Builder shall indicate whether it intends that the work is to be 

performed by Contractors (and potentially Subcontractors), and if the work is sufficiently defined to obtain 

Subcontractor quotes, Design-Builder shall obtain quotes (with breakdowns showing cost of labor, 

materials, equipment, overhead and profit) on the Subcontractor’s stationery and shall include such quotes 

as back-up for Design-Builder estimate.   

(c) if Design-Builder claims that a Relief Event has occurred adversely affecting the 

Critical Path, the results of a Time Impact Analysis, supporting the likely duration of the impact on the 

Critical Path that the asserted Relief Event identified has on any Milestone Deadline. 

(d) a narrative justification detailing all causes of the asserted Relief Event or 

Compensation Event, making specific reference and citing to the applicable provisions of the Design-Build 

Documents (including specifically the relevant clause of the definition(s) of Relief Event or Compensation 

Event), and describing the data and documents that establish the necessity of (in the case of Relief Events), 

any asserted relief and/or (in the case of Compensation Events) any asserted additional compensation; and 

(e) A sworn certification in a form acceptable to GDOT by Design-Builder (and 

Contractor(s) and Subcontractor(s), as applicable, if involved in the Work or event) that the claim is made 

is good faith and in accordance with the terms of the Design-Build Documents, the amount of time and/or 

compensation requested accurately reflects the appropriate adjustments justified under the Design-Build 

Agreements, and the Compensation and/or Relief Event Package includes all known and anticipated 

impacts or amounts whatsoever that may be incurred as a result of the event or matter giving rise to such 

proposed change, and that Design-Builder (and Contractor(s) and Subcontractor(s), as applicable) has/have 

no reason to believe and does not believe that the factual basis for the claim is falsely represented. 

13.2 Relief Event and Compensation Event Determinations 

13.2.1 If Design-Builder complies with the notice and information requirements in this DBA 

Article 13 (Relief Events; Compensation Events), then within 40 Business Days after receiving the Relief 

Event Package or such longer period of time to which the Parties may mutually agree, (and, if applicable, 

any required updates thereto) GDOT will issue a Relief Event Determination.  GDOT will specify in the 

Relief Event Determination (a) the relevant obligations for which relief is given, (b) the period of time that 

Milestone Deadlines or periods set forth in the Baseline Project Schedule will be extended based on the 

number of days of delay affecting a Critical Path, after consumption of Float available pursuant to DBA 

Section 3.5 (Contract Time, Date of Commencement, and Notice to Proceed), that is directly attributable to 

the Relief Event and that cannot be avoided through reasonable mitigation measures, and (c) if applicable, 

the period of time, if any, that the Contract Time will be extended.  Design-Builder shall be relieved from 

the performance of obligations to the extent specified in the Relief Event Determination. 

13.2.2 If Design-Builder complies with the notice and information requirements in this DBA 

Article 13 (Relief Events; Compensation Events), then within 40 Business Days after receiving the 
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Compensation Event Package or such longer period of time to which the Parties may mutually agree, (and, 

if applicable, any required updates thereto) GDOT will issue a Compensation Event Determination.  GDOT 

will specify in the Compensation Event Determination the modification of the Contract Sum. 

13.2.3 Any final Relief Event Determination and/or final Compensation Event Determination 

not Disputed by Design-Builder (or, if disputed, determined pursuant to Dispute Resolution Procedures) 

shall be set forth in a Supplemental Agreement in accordance with DBA Section 13.1.4 (Compensation 

and/or Relief Event Package).  Such Supplemental Agreement shall provide for modification of the 

Contract Time and the Baseline Project Schedule, including to the extent so established by such Relief 

Event Determination, the Milestone Deadlines, or modification of the Contract Sum pursuant to any such 

Compensation Event Determination, as the case may be.  All Supplemental Agreements shall be all-

inclusive, comprehensive, and complete, and shall not include any conditions with respect to pricing or 

schedule or any other matters.  Design-Builder is not entitled to any additional costs or time whether 

deriving from or related to a Supplemental Agreement. 

13.2.4 The Compensation and/or Relief Event Package submitted by Design-Builder will 

address any and all costs and delays, and after negotiation and upon agreement of the terms and verification 

that all applicable requirements of DBA Article 14 (GDOT Changes; Design-Builder Changes; Directive 

Letters) and this DBA Article 13 (Relief Events; Compensation Events) are met, GDOT will draft the 

Supplemental Agreement based on the agreed upon terms and Design-Builder and GDOT will execute the 

Supplemental Agreement.   

13.3 Relief Events Constraints 

13.3.1 Extensions of Time for Relief Events 

13.3.1.1 Design-Builder shall not be excused from compliance with applicable Laws, 

Governmental Approvals, or other portions of the Design-Build Documents due to the occurrence of a 

Relief Event, except temporary inability to comply as a direct result of a Relief Event or as finally accounted 

for under the Supplemental Agreement pursuant to any Relief Event Determination. 

13.3.1.2 If GDOT is obligated to but does not provide a Relief Event Determination 

within such 40 Business Day period or such longer period of time to which the Parties may mutually agree, 

or if Design-Builder disagrees with the length of the extension of the Contract Time or other relief set forth 

in the Relief Event Determination, then Design-Builder shall have the right to Dispute the occurrence of a 

Relief Event, the terms of the Relief Event Determination, or waiver of Design-Builder’s right to relief 

according to the Dispute Resolution Procedures. 

13.3.1.3 Without limiting Design-Builder’s rights with respect to monetary relief for 

Compensation Events as set forth in this Design-Build Agreement, the extensions of time as provided, if 

any, pursuant to this DBA Section 13.3 (Relief Events Constraints) are Design-Builder’s sole remedy for a 

Relief Event. 

13.3.2 Limitations on Time Extensions 

13.3.2.1 Design-Builder shall be required to demonstrate to GDOT’s satisfaction that 

the change in the Work or other event or situation that is being asserted as a Relief Event will result in or 

has caused an identifiable and measurable delay of the Work that will impact or has impacted the Critical 

Path affecting any Milestone Deadline. 
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13.3.2.2 Any extension of any Milestone Deadline allowed hereunder shall exclude any 

delay to the extent that it did not impact the Critical Path affecting any Milestone Deadline or was a 

concurrent delay with any other delay for which Design-Builder is not entitled to an extension. 

13.3.2.3 The extent to which any extension of any Milestone Deadline is as a result of 

a Compensation Event accommodated under this DBA Article 13 (Relief Events; Compensation Events), 

then, for the avoidance of doubt, any entitlement to additional costs shall exclude costs associated with any 

delay that did not impact the Critical Path affecting the Milestone Deadline or was concurrent with any 

other delay for which Design-Builder is not entitled to an extension. 

13.4 Compensation Events Constraints 

13.4.1 Determining Compensable Amounts 

Without limiting DBA Section 13.3.2.3 (Limitations on Time Extensions), the Compensation 

Amount, if any, for any Compensation Event shall be determined by applying the following provisions.  

The calculation of the Compensation Event will be based on the difference in the projected costs 

immediately prior to the occurrence of the Compensation Event and the estimated increase in costs after 

taking into account the impact of the Compensation Event. 

13.4.1.1 Cost impacts shall: 

(a) Exclude (i) third-party entertainment costs, lobbying and political activity costs, 

costs of alcoholic beverages, costs for first class travel in excess of prevailing economy travel costs, and 

costs of club memberships, in each case to the extent that such costs would not be reimbursed to an 

employee of GDOT in the regular course of business, and (ii) unallowable costs under the following 

provisions of the federal Contract Cost Principles, 48 C.F.R. § 31.205:  § 31.205-8 (contributions or 

donations), § 31.205-13 (employee morale, health, welfare, food service, and dormitory costs and credits), 

§ 31.205-14 (entertainment costs), § 31.205-15 (fines, penalties, and mischarging costs), § 31.205-27 

(organization costs), § 31.205-34 (recruitment costs), § 31.205-35 (relocation costs), § 31.205-43 (trade, 

business, technical and professional activity costs), § 31.205-44 (training and education costs), and 

§ 31.205-47 (costs related to legal and other proceedings); 

(b) Exclude amounts paid or to be paid to Affiliates in excess of the pricing Design-

Builder could reasonably obtain in an arms’ length, competitive transaction with an unaffiliated Contractor; 

(c) Exclude those costs incurred in asserting, pursuing, or enforcing any 

Compensation Event, Relief Event or Dispute; 

(d) Be reduced by any savings in costs resulting from the Compensation Event; 

(e) Exclude costs for any rejected Work that failed to meet the requirements of the 

Design-Build Documents and any necessary remedial Work; 

(f) Exclude damages or expenses barred under Section 105.13 of the Standard 

Specifications; and 

(g) To the extent not further restricted pursuant to the foregoing, otherwise be 

allowable, allocable, and reasonable in accordance with the cost principles and procedures of 48 C.F.R. 

Part 31. 
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13.4.1.2 Compensation Amounts may, but shall not be required to be consistent and not 

exceed such amounts as set forth in the Technical Provisions, as may be applicable. 

13.4.1.3 In all cases the Compensation Amount shall be net of all insurance available 

to Design-Builder including deductibles or deemed to be self-insured by Design-Builder under DBA Article 

16 (Insurance; Performance Security; Indemnity), with respect to cost or revenue impacts of the 

Compensation Event. 

13.4.1.4 The Compensation Amount shall not include any amount on account of 

federal, State, or local income taxes.  Further and notwithstanding anything to the contrary herein, the 

Compensation Amount shall not include, under any circumstances, costs incurred by Design-Builder or any 

Contractors on account of charges or expenses due to (a) the business organization existence or maintenance 

of its business of any Design-Builder-Related Entity or (b) labor or employment matters as a result of any 

Change in Law. 

13.4.1.5 If the Compensation Event is under clause (f) of the definition of 

“Compensation Event”, then the Compensation Amount shall be limited to the incremental increase in costs 

of initial design and construction due to delay and disruption directly attributable to the court order. 

13.4.1.6 Design-Builder shall share with GDOT all data, documents, and information 

pertaining to bids for any work that is the subject of a Compensation Amount, and all of the aforementioned 

shall be on an Open Book Basis. 

13.4.1.7 Any Dispute resolution body(ies) shall apply the provisions of this DBA 

Section 13.4 (Compensation Events Constraints) in determining the Compensation Amount. 

13.4.1.8 Following a determination of the Compensation Amount by mutual agreement 

or the Dispute Resolution Procedures, GDOT will pay such Compensation Amount (a) through periodic 

payments of the Compensation Amount in accordance with a written payment schedule determined by 

mutual agreement or through such concluded Dispute Resolution Procedures, (b) in a lump sum, payable 

as determined by mutual agreement or through the Dispute Resolution Procedures, or (c) in such other 

manner as agreed upon by the Parties.  GDOT, in its sole discretion, shall be entitled to select one or any 

combination of the foregoing methods of compensation.   

13.4.1.9 Without limiting Design-Builder’s rights with respect to non-monetary relief 

for Relief Events as set forth in this Design-Build Agreement, the Compensation Amount shall represent 

the sole right to compensation and damages for the adverse financial effects of a Compensation Event.   

13.4.2 Limitations on Acceleration Costs 

13.4.2.1 Acceleration costs shall be compensable hereunder only with express, written 

direction by GDOT to Design-Builder to accelerate its efforts and evidenced by Supplemental Agreements 

issued by GDOT.   

13.4.2.2 Acceleration costs are those fully documented increased costs reasonably 

incurred by Design-Builder (i.e., costs over and above what Design-Builder would otherwise have incurred) 

that are directly attributable to increasing the performance level of the Work in an attempt to complete 

necessary activities of the Work earlier than otherwise anticipated, such as for additional equipment, 

additional crews, overtime and shift premiums, increased supervision, and any unexpected movement of 

materials, equipment, or crews necessary for resequencing in connection with acceleration efforts.  

Acceleration costs shall not include any costs for disruption damages as described below in DBA 

Section 13.4.3 (No Disruption Damages). 
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13.4.3 No Disruption Damages 

Disruption damages, whether from a single event or continual, multiple or repetitive events, are not 

allowed or recoverable under the Design-Build Agreement.  Disruption damages include costs of (i) 

rearranging Design-Builder’s Work plan not associated with an extension of any Milestone Deadline, and 

(ii) loss of efficiency, momentum or productivity. 

13.4.4 Limitations on Delay Damages 

13.4.4.1 Delay damages are compensable and are limited to the provisions of GDOT 

Standard Specifications 105.13.B(2), (3), (6), (7), and (8).   

13.4.4.2 Before Design-Builder may obtain any increase in the Contract Sum to 

compensate for any delay damages or acceleration costs, Design-Builder shall have demonstrated to 

GDOT’s satisfaction that: 

(a) The Baseline Project Schedule in fact sets forth a reasonable method for 

completion of the Work; 

(b) The change in the Work or other event or situation that is the subject of the 

requested Supplemental Agreement has caused or will result in an identifiable and measurable delay of the 

Work and impact the Critical Path affecting Milestones listed in DBA Exhibit 9 (Milestone Schedule); 

(c) The delay damage was not due to any breach of contract or fault or negligence, or 

act or failure to act of any Design-Builder-Related Entity, and could not reasonably have been avoided by 

Design-Builder, including by resequencing, reallocating or redeploying its forces to other portions of the 

Work (subject to reimbursement for additional costs reasonably incurred in connection with such 

reallocation or redeployment) or other activities unrelated to the Work; and  

(d) Design-Builder has suffered or will suffer actual costs due to such delay, each of 

which costs shall be justified and documented in a manner satisfactory to GDOT. 

13.4.4.3 Nothing in this DBA Section 13.4.4 (Limitation on Delay Damages) shall be 

construed to abrogate the limitations set forth in DBA Section 13.3.2 (Limitations on Extensions). 

13.4.5 Lump Sum Compensation 

13.4.5.1 The preferred approach by both Parties is that Supplemental Agreements will 

be paid on a lump sum basis, if the parties can agree on a lump sum amount. Lump sum prices shall be 

based on the original allocations of the Contract Sum to comparable activities. If reference to price 

allocations is inappropriate, or when requested by GDOT or Design-Builder, negotiation for lump sum 

Supplemental Agreements shall be on an Open Book Basis and may be based on the pricing contained in 

the Detailed Cost and Pricing Data. 

13.4.5.2 If the Parties cannot agree on a lump sum amount for Supplemental 

Agreements, then the Parties may elect such other payment schedule as the Parties agree.  If the Parties can 

neither agree on a lump sum amount nor such other alternative payment schedule, then payment amounts 

and terms will be determined pursuant to Dispute Resolution Procedures. 

13.4.6 General Provisions, Obligations Relating to Relief Events, Compensation Events 
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13.4.6.1 Design-Builder shall, and shall cause all Contractors, Subcontractors, and 

Suppliers to, ensure that all activities are undertaken in a manner that will minimize any adverse effects 

(including adverse monetary and non-monetary impacts) of any Relief Event or Compensation Event on 

the Project, as well as any adverse effect on surrounding property and to the public, in each case, to the 

maximum extent practicable. 

13.4.6.2 Notwithstanding anything to the contrary in the Design-Build Documents, the 

occurrence of any Relief Event or Compensation Event shall not excuse Design-Builder from any liability 

or obligation that arose before such occurrence or that occurs concurrently. 

13.4.6.3 Design-Builder shall not be entitled to assert a Relief Event or Compensation 

Event with respect to the consequences of any violation of Law or Governmental Approval, or negligence, 

recklessness, willful misconduct, fault, breach of contract, fraud, or other noncompliance with the 

requirements of the Design-Build Documents by any of Design-Builder-Related Entity. 

13.4.6.4 Design-Builder acknowledges and agrees that no compensation, increase to 

the Contract Sum, or extension of any Milestone Deadline is available except in the specific circumstances 

expressly provided for in this Design-Build Agreement, including specifically the identified Relief Events 

and Compensation Events, and that Design-Builder shall bear full responsibility for the consequences of all 

other conditions, events, and circumstances.  A non-exhaustive list of matters that are Design-Builder’s 

exclusive responsibility include the following: 

(a) Errors in the Design Documents or Construction Documents (including Errors 

traceable to Errors in the NEPA Basic Configuration or the “Mandatory Configuration Elements” listed in 

TP Section 1.4 (Mandatory Configuration Elements) that do not amount to a Necessary Basic Configuration 

Change; 

(b) Defective or incorrect schedules for the Work or changes in the planned sequence 

of performance of the Work; 

(c) Action or inaction by (i) any adjoining property owner, agent, representative, or 

contractor, (b) any Design-Builder-Related Entity; 

(d) Untimely or non-delivery of equipment or materials; unavailability or defective 

materials; increases in costs for equipment or materials (regardless as to whether specified by the Technical 

Provisions); 

(e) Assessment, remediation, and correction of Nonconforming Work; 

(f) Any suspensions, terminations, interruptions, denials, non-renewals of, or delays 

in issuance of any Governmental Approval (that is not a Provided Environmental Approval); 

(g) Delays not to the Critical Path; 

(h) Any Design-Builder Default; 

(i) All other events beyond the control of GDOT for which GDOT has not expressly 

agreed to assume liability hereunder; 

(j) Any general “weather delay” or other weather-related basis that is not an express 

Force Majeure Event; 
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(k) Claims relying on any purported materials allowance or other allowance in the 

2021 GDOT Standard Specifications – Construction of Transportation Systems, any legacy versions of such 

GDOT Standard Specifications, or as any of them may be amended, except, and only to the extent, a 

materials allowance is expressly included in the Technical Provisions; 

(l) Costs relating to any materials not used in accordance with its manufacturer’s 

specifications or recommendation; and 

(m) Time impacts, performance failures, and costs and expenses incurred reliant upon 

a Time Impact Analysis that was reasonably not accepted by GDOT or is under Dispute. 

13.5 Burden of Proof 

Design-Builder bears the burden of proving both the occurrence of a Relief Event or Compensation 

Event (or both, in any case, as applicable) and the resulting direct and adverse impacts on Design-Builder. 

Article 14 GDOT CHANGES; DESIGN-BUILDER CHANGES; DIRECTIVE LETTERS 

This DBA Article 14 (GDOT Changes; Design-Builder Changes; Directive Letters) sets forth the 

requirements for obtaining all Supplemental Agreements under this Design-Build Agreement.  Design-

Builder hereby acknowledges and agrees that any Supplemental Agreement negotiated with GDOT is not 

agreed, or deemed agreed, until accepted and executed by GDOT and Design-Builder.  Furthermore, 

Design-Builder hereby acknowledges and agrees that the Contract Sum is full and adequate compensation 

for performance of all of the Work, subject only to those exceptions specified in DBA Article 13 (Relief 

Events; Compensation Events) and this DBA Article 14 (GDOT Changes; Design-Builder Changes; 

Directive Letters).  Design-Builder absolutely, unconditionally and irrevocably waives the right to any 

claim under the Design-Build Documents, at law, or in equity for any monetary compensation or other 

relief in addition to that specifically provided under the terms of this Design-Build Agreement, except in 

accordance with DBA Article 13 (Relief Events; Compensation Events) and this DBA Article 14 (GDOT 

Changes; Design-Builder Changes; Directive Letters).  The foregoing waiver encompasses all theories of 

liability, whether in contract, tort (including negligence), equity, quantum meruit or otherwise, and 

encompasses all theories to extinguish contractual obligations, including impracticability, mutual mistake 

and frustration of purpose.  Nothing in the Technical Provisions shall have the intent or effect or shall be 

construed to create any right of Design-Builder to any Supplemental Agreement or other claim at law or in 

equity for additional monetary compensation or other relief, any of the Technical Provisions to the contrary 

notwithstanding. 

14.1 GDOT Changes 

14.1.1 GDOT’s Right to Issue a Supplemental Agreement and Directive Letter 

GDOT may, at any time and from time to time, without notice to any Surety, authorize, cause or 

require, pursuant to a Supplemental Agreement or Directive Letter, changes in the Work, including 

additions or deletions, or in terms and conditions of the Technical Provisions (including changes in the 

standards applicable to the Work).  For any GDOT Request for Change Proposal or Directive Letter, 

Design-Builder may only refuse to effect the requested or directed change to the extent such change to the 

Work or the Project would violate applicable Law. 
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14.1.2 Request for Change Proposal 

14.1.2.1 If GDOT desires to initiate a GDOT Change or to evaluate whether to initiate 

such a change, then GDOT may, at its discretion, issue a Request for Change Proposal.  The Request for 

Change Proposal shall set forth the nature, extent and details of the proposed GDOT Change. 

14.1.2.2 Within five Business Days after Design-Builder receives a Request for Change 

Proposal, or such longer period to which the Parties may mutually agree, GDOT and Design-Builder shall 

consult to define the proposed scope of the change.  Within three Business Days after the initial 

consultation, or such longer period to which the Parties may mutually agree, GDOT and Design-Builder 

shall consult concerning the estimated financial and schedule impacts. 

14.1.3 Within 40 Business Days following GDOT’s delivery to Design-Builder of the Request 

for Change Proposal, Design-Builder shall provide GDOT with a written response as to whether, in Design-

Builder’s opinion, the proposed change constitutes a GDOT Change, will impact Design-Builder’s costs, 

and/or will impact Design-Builder’s schedule, and if so, a detailed assessment of the cost and schedule 

impact of the proposed GDOT Change, including the following: 

14.1.3.1 Design-Builder’s detailed estimate of the impacts on costs of carrying out the 

proposed GDOT Change; 

14.1.3.2 the effect of the proposed GDOT Change on the Baseline Project Schedule, 

including achievement of the Milestone Deadlines, taking into consideration Design-Builder’s duty to 

mitigate any delay to the extent reasonably practicable; and  

14.1.3.3 any other relevant information related to carrying out the proposed GDOT 

Change. 

14.1.4 GDOT will be entitled, but not required, to obtain, from a qualified independent 

consultant of GDOT’s choosing, a report prepared in accordance with Good Industry Practice as to the 

proposed GDOT Change related to the Design Work or the Construction Work, including recommendations 

and comments concerning Design-Builder’s estimate of the cost impacts and projected impact on the 

Baseline Project Schedule and Milestone Deadlines.  GDOT will pay for the work of any such consultant. 

14.1.5 GDOT and Design-Builder, giving due consideration to any report described in DBA 

Section 14.1.4 (GDOT Changes) and any study as may be commissioned by GDOT, shall exercise good 

faith efforts to negotiate a mutually acceptable Supplemental Agreement, including adjustment of the 

Baseline Project Schedule and Milestone Deadlines, any Compensation Amount to which Design-Builder 

is entitled, and the timing and method for payment of any Compensation Amount, in accordance with 

DBA Article 13 (Relief Events; Compensation Events). 

14.1.6 If GDOT and Design-Builder are unable to reach agreement on a Supplemental 

Agreement, GDOT may, in its sole discretion, deliver to Design-Builder a Directive Letter pursuant to DBA 

Section 14.3.1 (Directive Letters) directing Design-Builder to proceed with the performance of the Work 

in question notwithstanding such disagreement.  Upon receipt of such Directive Letter, pending final 

resolution of the relevant Supplemental Agreement according to the Dispute Resolution Procedures, 

(a) Design-Builder shall implement and perform the Work in question as directed by GDOT and (b) GDOT 

will make interim payment(s) to Design-Builder on a monthly basis for the reasonable documented costs 

of the Work in question, subject to DBA Exhibit 7 (Contract Sum and Payment Terms), subject to 

subsequent adjustment through the Dispute Resolution Procedures. 
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14.1.7 GDOT will be responsible for payment of the Compensation Amount agreed upon or 

determined through the Dispute Resolution Procedures, through one of the payment mechanisms set forth 

in DBA Article 13 (Relief Events; Compensation Events), and the Baseline Project Schedule and Milestone 

Deadlines shall be adjusted as agreed upon or determined through the Dispute Resolution Procedures, and 

in accordance with DBA Article 13 (Relief Events; Compensation Events), to reflect the effects of the 

Supplemental Agreement.  

14.1.8 GDOT will be entitled to the full benefit of the net cost savings and revenue benefit, if 

any, attributable to the GDOT Change agreed upon or determined through the Dispute Resolution 

Procedures, and the Baseline Project Schedule and Milestone Deadlines shall be adjusted as agreed upon 

or determined through the Dispute Resolution Procedures, and in accordance with DBA Article 13 (Relief 

Events; Compensation Events), to reflect the effects of the Supplemental Agreement. 

14.2 Design-Builder Changes 

14.2.1 Design-Builder may request GDOT to approve modifications to the Technical 

Provisions by submittal of a written Change Request using a form approved by GDOT.  The Change 

Request shall set forth Design-Builder’s detailed estimate of impacts on costs and schedule attributable to 

the requested change. 

14.2.2 GDOT, in its sole discretion, may accept or reject any Change Request proposed by 

Design-Builder, provided that GDOT will accept a Change Request necessary to bring the Technical 

Provisions into compliance with applicable Law.  GDOT may condition its approval of a Change Request 

on new compensation or a modification of compensation for GDOT under this Design-Build Agreement in 

order to benefit equally in the estimated net cost savings and revenue benefit, if any, attributable to the 

proposed change.  If GDOT accepts such change, Design-Builder shall execute a Supplemental Agreement 

and shall implement such change in accordance with this Design-Build Agreement, the Supplemental 

Agreement, applicable Technical Provisions, the Project Management Plan, Good Industry Practice, and 

all applicable Laws. 

14.2.3 Design-Builder shall be solely responsible for the payment of any increased costs and 

for any Baseline Project Schedule delays or other impacts resulting from a Design-Builder proposed Change 

Request, other than on account of a Compensation Event or Relief Event accepted by GDOT.  If the Change 

Request results in a decrease in the costs of designing or constructing the Project, the savings in costs shall 

be allocated between Design-Builder and GDOT as set forth in the Supplemental Agreement. 

14.2.4 Design-Builder may implement and permit a Utility Owner to implement, without a 

Change Request or Supplemental Agreement, changes to a Utility Adjustment design that do not vary from 

the Technical Provisions, but such changes are subject either to GDOT’s approval as part of a Utility Work 

Plan as provided in TP Section 7.3.8 (Utility Work Plan), or, if the changes are Utility Adjustment Field 

Modifications, to GDOT’s review and comment as provided in TP Section 7.4.4 (Utility Adjustment Field 

Modification Procedures). 

14.2.5 No Change Request shall be required to implement any change to the Work that is not 

a deviation, change, modification, alteration or exception from applicable Technical Provisions regarding 

design or construction and is not specifically regulated or addressed by the Design-Build Documents or 

applicable Law. 

14.2.6 Certain minor changes without significant cost savings or revenue benefits may be 

approved in writing by GDOT as deviation, change, modification, alteration or exception from applicable 

Technical Provisions regarding design or construction, as described in DBA Section 7.2.4 (Performance, 

Design and Construction Standards; Deviations), and in such event shall not require a Supplemental 
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Agreement.  Any other change in the requirements of the Design-Build Documents shall require a 

Supplemental Agreement. 

14.3 Directive Letters 

14.3.1 GDOT may at any time issue a Directive Letter to Design-Builder regarding any matter 

for which a Supplemental Agreement can be issued or in the event of any Dispute regarding the scope of 

the Work or whether Design-Builder has performed in accordance with the requirements of the Design-

Build Documents.  The Directive Letter will state that it is issued under this DBA Section 14.3 (Directive 

Letters), will describe the Work in question and will state the basis for determining compensation, if any.  

Subject to DBA Section 14.1.6 (GDOT Changes), Design-Builder shall proceed promptly as directed in the 

Directive Letter, pending the execution of a formal Supplemental Agreement (or, if the Directive Letter 

states that the Work is within Design-Builder’s original scope of Work or is necessary to comply with the 

requirements of the Design-Build Documents, Design-Builder shall proceed with the Work as directed but 

shall have the right to assert that a GDOT Change has occurred). 

14.3.2 The fact that a Directive Letter was issued by GDOT will not be considered evidence 

that in fact a GDOT Change occurred.  The determination whether a GDOT Change in fact occurred shall 

be based on an analysis of the original requirements of the Design-Build Documents and a determination 

as to whether the Directive Letter in fact constituted a change in those requirements.  For avoidance of 

doubt, a directive issued via Formal Communication from GDOT to Design-Builder to perform the Work 

is not a Directive Letter. 

14.4 Final Relief Event and Compensation Event Determinations 

Any final Relief Event Determination and/or final Compensation Event Determination that has 

been accepted by the Parties, or finally determined pursuant to Dispute Resolution Procedures, shall be set 

forth in a Supplemental Agreement.  Such Supplemental Agreement shall provide for modification of the 

Contract Time, the Baseline Project Schedule and the Milestone Deadlines (pursuant to any such Relief 

Event Determination) and any modification of the Contract Sum (pursuant to any such Compensation Event 

Determination), as the case may be. 

14.5 Reductions in the Contract Sum 

14.5.1 If a Request for Change Proposal results in a net decrease in the cost of any of the 

Work, then any payment due from GDOT to Design-Builder under this Design-Build Agreement may be 

adjusted downwards (or a credit may be owed in the future) in accordance with DBA Exhibit 7 (Contract 

Sum and Payment Terms) to reflect that GDOT shall take the benefit of 75% of such net decrease or such 

net savings, and GDOT shall take the benefit of 100% of the effect, if any, on the Baseline Project Schedule 

and Milestone Deadlines resulting from such Request for Change Proposal; provided, however, that 

alterations or changes in the Work resulting from GDOT Requests for Change Proposal shall not reduce 

the scope of the Work by more than 10% of the Contract Sum in the aggregate. 

14.5.2 If a Change Request results in a net decrease in the cost of any of the Work, then any 

payment due from GDOT under this Design-Build Agreement may be adjusted downwards (or a credit may 

be owed in the future) to reflect the sharing in GDOT’s 50% share of the net decrease in costs and such net 

savings, and where applicable, GDOT shall also take the benefit of 100% of the effect, if any, on the 

Baseline Project Schedule and Milestone Deadlines resulting from such Change Request. 

14.6 Specific Change-Related Matters 

14.6.1 Project Standards Changes 
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Excluding those Project Standards Changes that are Changes in Law, Design-Builder shall provide 

prior Notice to GDOT of any actual or pending Project Standards Change prior to implementing any 

changed Project Standards in the Work.  GDOT reserves the right to direct Design-Builder not to implement 

any such changed Project Standard(s) (excluding those Project Standards Changes that are Changes in Law) 

in the Work.  If Design-Builder commenced implementation of any such changed Project Standard(s) prior 

to receiving GDOT’s response as to whether Design-Builder should implement any such changed Project 

Standard(s), then Design-Builder shall credit GDOT for the cost of any unnecessary work performed, or 

shall exclude any additional costs associated with redoing the work already performed prior to any receipt 

of GDOT’s response (even if such response confirms that Design-Builder should implement any such 

changed Project Standard(s)).  For avoidance of doubt, GDOT’s response as to whether Design-Builder 

should implement any such changed Project Standard(s) is not, nor shall be deemed to be, a Directive Letter 

under DBA Section 14.3 (Directive Letters).  Refer to DBA Section 7.2.6 (Performance, Design and 

Construction Standards, Deviations; Permitted Design Exceptions) for provisions relating to changes to 

certain design and construction standards raised by GDOT to Design-Builder. 

14.6.2 Necessary Basic Configuration Changes 

14.6.2.1 Design-Builder shall be responsible for any cost increases or delays (or both) 

resulting from changes in requirements and obligations of Design-Builder relating to the Project due to 

Errors in (a) the NEPA Basic Configuration or (b) the “Mandatory Configuration Elements” listed in TP 

Section 1.4 (Mandatory Configuration Elements) other than those that require a Necessary Basic 

Configuration Change. 

14.6.2.2 If Design-Builder commenced any Construction Work affected by the 

Necessary Basic Configuration Change prior to delivery of an appropriate Relief Event Notice or 

Compensation Event Notice (or both), then the Supplemental Agreement, following any final Relief Event 

Determination or final Compensation Event Determination (or both) shall allow GDOT a credit for the cost 

of any unnecessary Work performed and shall exclude any additional costs associated with redoing the 

Work already performed. 

14.6.2.3 Design-Builder’s right to seek relief under this DBA Section 14.6.2 (Necessary 

Basic Configuration Changes) is contingent upon performing the obligations and processes under DBA 

Section 2.7 (Design-Builder Proposed/State Acquired Right of Way). 

14.6.3 Reserved. 

14.6.4 Injunctions, Restraining Orders, Legal Restraints 

14.6.4.1 If Design-Builder seeks relief under clause (f) of the definition of 

“Compensation Event” or clause (j) of the definition of “Relief Event,” then, at the sole option of GDOT, 

and at such time as GDOT may elect, GDOT may deem such injunction, restraining order, or other legal 

restraint as a Termination by Court Ruling as set forth in DBA Section 18.9 (Termination by Court Ruling) 

and DBA Exhibit 5 (Terms for Termination Compensation). 

Article 15 REPRESENTATIONS AND COVENANTS 

15.1 Design-Builder Representations and Covenants 

Design-Builder hereby represents to and covenants with GDOT as follows: 

15.1.1 During all periods necessary for the performance of the Work, Design-Builder, its 

employees and its Contractor(s) have maintained and will maintain all required authority, license status, 
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applicable licensing standards, certification standards, accrediting standards, professional ability, skills and 

capacity to perform the Work. 

15.1.2 As of the Effective Date, Design-Builder has evaluated the constraints affecting design 

and construction of the Project, including the Property, the Project Limits, as well as the conditions of the 

NEPA Approval, and has reasonable grounds for believing and does believe that the Project can be designed 

and built within such constraints. 

15.1.3 Design-Builder has evaluated the feasibility of performing the Work within the time 

and for the amount herein, accounting for the aforementioned and following constraints, as well as other 

factors, and has reasonable grounds for believing and does believe that performance of the Work is feasible 

and practicable. 

15.1.4 Except as to parcels that GDOT lacked title or access to prior to the Effective Date,  

Design-Builder, in accordance with Good Industry Practice and the requirements of the Design-Build 

Documents, conducted a Reasonable Investigation and otherwise examined the Existing Right of Way and, 

to the extent not then within the Existing Right of Way, the Property, as well as surrounding locations, and 

as a result of such review, inspection, examination and other activities Design-Builder is familiar with, and 

has satisfied itself as to, the character of the Site, including quality and quantity of surface, subsurface, and 

latent physical conditions, materials or obstacles that may be encountered including to the extent required 

under O.C.G.A. § 32-2-60, and accepts the physical requirements of the Work, subject to GDOT’s 

obligations regarding Hazardous Materials under DBA Section 7.9 (Environmental Compliance) and DBA 

Exhibit 11 (Hazardous Materials Risk Allocation Terms) and Design-Builder’s rights to seek relief under 

DBA Article 13 (Relief Events; Compensation Events). 

15.1.5 Design-Builder has familiarized itself with the requirements of any and all applicable 

Laws, including O.C.G.A. § 48-13-30 et seq., and the conditions of any required Governmental Approvals 

prior to entering into this Design-Build Agreement.  Except as specifically permitted under DBA Article 

13 (Relief Events; Compensation Events) or DBA Article 14 (GDOT Changes; Design-Builder Changes; 

Directive Letters), Design-Builder has complied and shall comply with the foregoing at its sole cost and 

without any additional compensation or time extension on account of such compliance, regardless of 

whether such compliance would require additional time for performance or additional labor, equipment 

and/or materials not expressly provided for in the Design-Build Documents.  As of the Effective Date, 

Design-Builder has no reason to believe that any Governmental Approval required to be obtained by 

Design-Builder will not be granted in due course and thereafter remain in effect so as to enable the Work 

to proceed in accordance with the Design-Build Documents. 

15.1.6 All Work furnished by Design-Builder will be performed by or under the supervision 

of Persons who hold all necessary, valid licenses to practice in the State, by personnel who are skilled, 

experienced and competent in their respective trades or professions, who are professionally qualified to 

perform the Work in accordance with the Design-Build Documents and who shall assume professional 

responsibility for the accuracy and completeness of the Design Documents, Construction Documents and 

other documents prepared or checked by them, it being understood further that the award of the Design-

Build Agreement was based, in part, on the qualifications and experience of the personnel listed in the 

Proposal, and accordingly, Design-Builder’s commitment that such individuals will be available to 

undertake and perform the Work as was proposed and committed. 

15.1.7 Design-Builder shall at all times schedule and direct the Work to provide an orderly 

progression thereof so as to complete the applicable portions thereof by the applicable Milestone Deadlines, 

in each case in accordance with the accepted and then-current Baseline Project Schedule, including 

furnishing of such employees, materials, facilities, equipment and working such hours, shifts (including 
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extra shifts and overtime shifts, Sundays and State of Georgia or federal public holidays), in each case as 

may be necessary to accomplish the foregoing, in each case at Design-Builder’s sole cost and expenses, 

except as expressly stated otherwise under this Design-Build Agreement. 

15.1.8 As of the Effective Date, Design-Builder is a corporation, duly organized and validly 

existing under the laws of Alabama, has the requisite power and all required licenses to carry on its present 

and proposed activities, and has full power, right and authority to execute and deliver the Design-Build 

Documents and to perform each and all of the obligations of Design-Builder provided for herein and therein.  

Design-Builder is duly qualified to do business, and is in good standing, in the State of Georgia as of the 

Effective Date, and will remain duly qualified and in good standing throughout the term of this Design-

Build Agreement and for as long thereafter as any obligations remain outstanding under the Design-Build 

Documents. 

15.1.9 The execution, delivery and performance of the Design-Build Documents have been 

(or will be) duly authorized by all necessary corporate action of Design-Builder; each person executing the 

Design-Build Documents and all other such Project related documents, on behalf of Design-Builder has 

been (or at the time of execution will be) duly authorized to execute and deliver each such document on 

behalf of Design-Builder; and the Design-Build Documents, and all such other Project related documents 

have been (or will be) duly executed and delivered by Design-Builder. 

15.1.10 Neither the execution and delivery by Design-Builder of the Design-Build Documents, 

nor the consummation of the transactions contemplated hereby or thereby, is (or at the time of execution 

will be) in conflict with or has resulted or will result in a default under or a violation of the governing 

instruments of Design-Builder or any agreement, judgment, or decree to which Design-Builder is a party 

or is bound. 

15.1.11 As of the Effective Date, each of the Design-Build Documents constitutes (or at the 

time of execution and delivery will constitute) the legal, valid and binding obligation of Design-Builder, 

enforceable against Design-Builder and, if applicable, each Design-Builder Member, in accordance with its 

terms, subject only to applicable bankruptcy, insolvency and similar laws affecting the enforceability of the 

rights of creditors generally and the general principles of equity. 

15.1.12 As of the Effective Date, there is no action, suit, proceeding, investigation or litigation 

pending and served on Design-Builder that challenges Design-Builder’s authority to execute, deliver or 

perform, or the validity or enforceability of, the Design-Build Documents, and all other Project related 

documents to which Design-Builder is a party, or that challenges the authority of Design-Builder’s official 

executing the Design-Build Documents; and Design-Builder has disclosed to GDOT prior to the Effective 

Date any pending and un-served or threatened action, suit, proceeding, investigation or litigation with 

respect to such matters of which Design-Builder is aware.  Design-Builder has no current, pending or 

outstanding criminal, civil, or enforcement actions initiated by GDOT or the State and agrees that it will 

immediately notify GDOT of any such actions. 

15.1.13 As of the Proposal Due Date, Design-Builder disclosed to GDOT in writing all 

organizational conflicts of interest of Design-Builder and its Contractors of which Design-Builder was 

actually aware; and between the Proposal Due Date and the Effective Date, Design-Builder has not obtained 

knowledge of any additional organizational conflict of interest, and there have been no organizational 

changes to Design-Builder or its Contractors identified in its Proposal that have not been approved in 

writing by GDOT.  For this purpose, organizational conflict of interest has the meaning set forth in the RFP. 

15.1.14 Neither the execution and delivery by Design-Builder of this Design-Build Agreement 

and all other Project related documents to which Design-Builder is a party nor the consummation of the 
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transactions hereby or thereby, has resulted or will result, at the time of execution, in a default under any 

other agreement or instrument to which it is a party or by which it is bound. 

15.1.15 The execution and delivery by Design-Builder of the Design-Build Documents and 

performance by Design-Builder of its obligations thereunder will not conflict with any Laws applicable to 

Design-Builder that are valid and in effect on the Effective Date.  As of the Effective Date, Design-Builder 

is not in breach of any applicable Law that would have a material adverse effect on the Work or the 

performance of any of its obligations under the Design-Build Documents. 

15.1.16 No event that, with the passage of time or the giving of notice, would constitute a 

Design-Builder Default has occurred and has not yet been cured. 

15.1.17 Design-Builder certifies, by entering into this Design-Build Agreement, that neither it 

nor its principals are presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from entering into this Design-Build Agreement by any federal agency or by any 

department, agency or political subdivision of the State, including GDOT.  For purposes of this DBA 

Section 15.1.17 (Design-Builder Representations and Covenants), the term “principal” means an officer, 

director, owner, partner, Key Personnel, employee, or other person with primary management or 

supervisory responsibilities, or a person who has a critical influence on or substantive control over the 

operations of Design-Builder. 

15.1.18 Design-Builder represents, warrants and certifies by entering into this Design-Build 

Agreement, that neither it nor its Affiliates is presently in arrears in payment of Taxes, permit fees or other 

statutory, regulatory or judicially required payments to GDOT or the State. 

15.1.19 Design-Builder acknowledges and agrees, that as a requirement to enter into the 

Design-Build Documents, its Proposal documents delivered pursuant to the RFP, and its Detailed Cost and 

Pricing Data, collectively constitute all the information used in the preparation of its Proposal (by or through 

the “Proposer” under the RFP), and that no other Proposal preparation information will be considered (if 

considered) in the resolution of Disputes, the eligibility of consideration being in GDOT’s sole discretion. 

Design-Builder also agrees that nothing in its Proposal documents delivered pursuant to the RFP shall 

change or modify the terms or conditions of the Design-Build Documents.  For avoidance of doubt, this 

provision does not pertain to those portions of Design-Builder’s (or its affiliated “Proposer”) Proposal 

expressly included or incorporated into the Design-Build Documents.  

15.1.20 Design-Builder represents, warrants, and certifies that the Proposal Schedule meets all 

requirements of TP Section 2 (Project Management), including specifically all Milestone Deadlines 

consistent with the Milestone Schedule, as each may be adjusted pursuant to Proposal Commitments, if 

any. 

15.2 GDOT Representations and Covenants 

GDOT hereby represents to and covenants with Design-Builder as follows: 

15.2.1 As of the Effective Date, GDOT has full power, right and authority to execute, deliver 

and perform the Design-Build Documents to which GDOT is a party and to perform each and all of the 

obligations of GDOT provided for herein and therein. 

15.2.2 As of the Effective Date, each of the Design-Build Documents to which GDOT is (or 

will be) a party constitutes (or at the time of execution and delivery will constitute) the legal, valid and 

binding obligation of GDOT, enforceable against GDOT in accordance with its terms, subject only to 
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applicable bankruptcy, insolvency and similar laws affecting the enforceability of the rights of creditors 

generally and the general principles of equity. 

15.2.3 The execution and delivery by GDOT of the Design-Build Documents to which GDOT 

is a party will not result, at the time of execution, in a default under any other agreement or instrument to 

which GDOT is a party or by which it is bound. 

15.2.4 The execution and delivery by GDOT of the Design-Build Documents and 

performance by GDOT of its obligations thereunder will not conflict with any Laws applicable to GDOT 

that are valid and in effect on the Effective Date. 

15.2.5 As of the Effective Date, there is no action, suit, proceeding, investigation or litigation 

pending and properly served on GDOT, or, to GDOT’s knowledge, without obligation to investigate, 

threatened, that challenges GDOT’s authority to execute, deliver or perform, or the validity or enforceability 

of, the Design-Build Documents, and all other Project related documents to which GDOT is a party. 

15.2.6 As of the Effective Date, no event that, with the passage of time or the giving of notice, 

would constitute a GDOT Default has occurred and has not yet been cured. 

15.3 Special Remedies for Mutual Breach of Representations and Covenants 

Notwithstanding any other provision of this Design-Build Agreement, if there exists or occurs any 

circumstance or event that constitutes or results in a concurrent breach of any of the representations or 

covenants set forth in this DBA Article 15 (Representations and Covenants) by both Design-Builder and 

GDOT but does not also constitute or result in any other breach or default by either Party, then such breaches 

shall not form the basis for a Compensation Event by Design-Builder against GDOT or damage claim by 

GDOT against Design-Builder.  Instead, the only remedies shall be for the Parties to take action to rectify 

or mitigate the effects of such circumstance or event, to pursue severance and reformation of the Design-

Build Documents as set forth in DBA Section 22.13 (Severability), or Termination by Court Ruling as set 

forth in DBA Section 18.9 (Termination by Court Ruling) and DBA Exhibit 5 (Terms for Termination 

Compensation). 

Article 16 INSURANCE; PERFORMANCE SECURITY; INDEMNITY 

16.1 Insurance 

16.1.1 Insurance Policies and Coverage 

At minimum, Design-Builder shall procure and keep in effect the Insurance Policies through the 

Warranty Period, or cause them to be procured and kept in effect through the Warranty Period, and in each 

case satisfy the requirements set forth in this DBA Section 16.1 (Insurance) and DBA Exhibit 17 (Insurance 

Coverage Requirements).  All insurance placed shall be consistent with, and comply with the policies and 

requirements of O.C.G.A. § 50-21-37.  GDOT reserves the right to review and approve the terms and 

conditions of all project-specific Insurance Policies, for compliance with the requirements of this DBA 

Section 16.1 (Insurance) and DBA Exhibit 17 (Insurance Coverage Requirements) prior to final placement 

of such Insurance Policies.  Such review and approval includes policy wording language and proposed 

insurance program structure.  Design-Builder shall be a named insured on all Insurance Policies, unless 

otherwise noted.  
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16.1.2 General Insurance Requirements 

16.1.2.1 Qualified Insurers 

Each of the Insurance Policies required hereunder shall be procured from an insurer that, at the time 

coverage under the applicable policy commences is: 

(a) authorized to do business in the State and having a current policyholder’s 

management and financial size category rating of A- (A minus) or better and Class VIII by A.M. Best and 

Company’s Insurance Reports Key Rating Guide; or 

(b) otherwise approved in writing by GDOT. 

If an insurer providing any of the Insurance Policies (i) loses the ratings set forth in subsection (a), 

or (ii) becomes the subject of bankruptcy proceedings, becomes insolvent or is the subject of an order by 

the State, Design-Builder shall replace the insurer complying with the same coverages, terms and conditions 

of this DBA Section 16.1 (Insurance) and DBA Exhibit 17 (Insurance Coverage Requirements) within 60 

days, as approved by GDOT. 

16.1.2.2 Deductibles 

(a) GDOT shall not have any liability for deductibles or self-insured retentions 

(“SIRs”) and amounts in excess of the coverage provided, unless part of a Compensation Amount or 

Termination Compensation.  Design-Builder may use SIRs in lieu of deductibles with respect to Insurance 

Policies, so long as Design-Builder disclosed all such Insurance Policies, on a continuing basis, by Formal 

Communication to GDOT. 

(b) Design-Builder may allocate responsibility and liability for the payment of the 

deductible or SIR to Design-Builder-Related Entity responsible for the matter giving rise to an insurable 

claim under the applicable Insurance Policy under which it is a named insured, however Design-Builder 

shall remain the party with primary responsible for payment of any deductible or SIR.  In the event that 

responsibility for the matter giving rise to an insurable claim is indeterminable, the first named insured 

under the applicable Insurance Policy shall be responsible and liable for the payment of the deductible or 

SIR.  In no event will GDOT be responsible for the failure of a Design-Builder-Related Entity to pay a 

deductible or SIR under this DBA Section 16.1 (Insurance), unless part of a Compensation Amount or 

Termination Compensation. 

16.1.2.3 Primary Coverage 

Each Insurance Policy specified in DBA Exhibit 17 (Insurance Coverage Requirements) 

shall provide that the coverage thereof is primary and non-contributory coverage with respect to all named 

or additional insureds except for coverage that by its nature cannot be written as primary.  Any other 

insurance maintained by an insured or an additional insured shall be excess of and non-contributory with 

any insurance available to the Project, and Design-Builder shall provide evidence sufficient, in GDOT’s 

sole determination, by Formal Communication, of such other insurance that Design-Builder intends to rely 

upon to respond to claims or potential claims with respect to the Work or the Project as and when the 

corresponding or analogous insurance is required to be placed hereunder. 

16.1.2.4 Verification of Coverage 

(a) At any time Design-Builder is required to obtain or cause to be obtained any 

Insurance Policy, including insurance coverage required of Contractors, and thereafter not later than 15 
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days prior to the expiration date of each Insurance Policy, Design-Builder shall deliver to GDOT a 

certificate of insurance.  At or before the time initial proof of insurance coverage is to be provided, Design-

Builder shall provide GDOT with a copy of the insurance company binder or, if available, the policy as 

evidence that compliant coverage is in place, if not previously provided. 

(b) In addition, within a reasonable time after coverages are initially bound or renewed 

(but not to exceed 60 days after placement), Design-Builder shall deliver to GDOT (i) a complete certified 

copy of each such project specific insurance policy or modification, or renewal or replacement Insurance 

Policy and all endorsements thereto and (ii) satisfactory evidence of payment of the premium therefor. 

(c) If Design-Builder has not provided GDOT with the foregoing proof of coverage 

and payment within five days after GDOT delivers to Design-Builder Notice of a Design-Builder Default 

under DBA Section 17.1.1.6 (Design-Builder Defaults) and demand for the foregoing proof of coverage, 

GDOT may, in addition to any other available remedy, without obligation or liability and without further 

inquiry as to whether such insurance is actually in place, (i) obtain such an Insurance Policy; and Design-

Builder shall reimburse GDOT for the cost thereof upon demand, and (ii) suspend all or any portion of 

Work and close the Project until GDOT receives from Design-Builder such proofs of coverage in 

compliance with this DBA Section 16.1 (Insurance) (or until GDOT obtains an Insurance Policy, if it elects 

to do so). 

(d) In addition to the foregoing, promptly following GDOT’s request, Design-Builder 

shall make available for GDOT’s review, copies of all such project Insurance Policies and reports of all 

losses reported and incurred on the Project, whether such losses are covered by Project-specific policies or 

not. 

16.1.2.5 Project-Specific Insurance 

Except as expressly provided otherwise in DBA Exhibit 17 (Insurance Coverage 

Requirements), all Insurance Policies required hereunder shall be purchased specifically and exclusively 

for the Project with coverage limits, purchased on a Project term basis to include the design, construction, 

any warranty period and, as appropriate, any required extended discovery or reporting period.  Design-

Builder must disclose the expected costs of all project specific insurance policies obtained or proposed to 

be obtained.  Design-Builder may request GDOT to approve, in its sole discretion, inclusion of Project 

insurance requirements under this DBA Section 16.1 (Insurance) and DBA Exhibit 17 (Insurance Coverage 

Requirements) within or under a Design-Builder-Related Entity/ies corporate or insurance program, so long 

as the program affords the Project dedicated policy limits and sublimits, as applicable, under each Insurance 

Policy, with Design-Builder as a named insured.  

16.1.2.6 Policies with Insureds in Addition to Design-Builder 

All Insurance Policies that are required to insure Persons (whether as named or additional insureds) 

in addition to Design-Builder shall comply or be endorsed to comply with the following provisions. 

(a) The General Liability and Builders Risk Insurance Policies shall be written or 

endorsed so that no acts or omissions of an insured shall vitiate coverage of the other insureds.  Without 

limiting the foregoing, any failure on the part of a named insured to comply with reporting provisions or 

other conditions of the Insurance Policies, any breach of warranty, any action or inaction of a named insured 

or others, or any change in ownership of all or any portion of the Project or Design-Builder’s Interest shall 

not affect coverage provided to the other named insureds or additional insureds (and their respective 

members, managers, directors, officers, employees, agents and Project consultants). 
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(b) The insurance shall apply separately to each named insured and additional insured 

against whom a claim is made or suit is brought, except with respect to the limits of the insurer’s liability.  

Such provision shall provide that the interests and protections of each additional insured shall not be 

affected by any misrepresentation, act or omission of another named insured, or any breach by named 

insured of any provision in the policy that would otherwise result in forfeiture or reduction of coverage for 

the other insureds on the policy. 

(c) All endorsements adding additional insureds to required Insurance Policies shall 

contain no limitations, conditions, restrictions or exceptions to coverage in addition to those that apply 

under the Insurance Policy generally. 

16.1.2.7 Additional Terms and Conditions 

(a) Each Insurance Policy shall be endorsed to state that coverage cannot be canceled, 

voided, suspended, adversely modified or reduced in coverage or in limits except after 30 days’ prior Notice 

(or 10 days in the case of cancellation for non-payment of premium) by registered or certified mail, return 

receipt requested, has been given to GDOT and each other insured or additional insured party requiring 

such notice.  Such endorsement shall not include any limitation of liability of the insurer for failure to 

provide such notice. 

(b) Each Insurance Policy shall provide coverage on an “occurrence” basis and not a 

“claims made” basis (with the exception of any professional liability and pollution liability Insurance 

Policies). 

(c) Each Insurance Policy shall otherwise not contain exclusions or gaps that reduce 

coverage below the minimum levels and required limits set forth herein.   

16.1.2.8 Waivers of Subrogation 

Design-Builder waives all rights against the Indemnified Parties, for any claims to the 

extent covered by valid and collectible insurance placed by or on behalf of Design-Builder, including 

insurance obtained pursuant to this DBA Section 16.1 (Insurance), except such rights as they may have to 

the proceeds of such insurance.  If Design-Builder is deemed to self-insure a claim or loss under DBA 

Section 16.1.4.3 (Prosecution of Insurance Claims), then Design-Builder’s waiver shall apply as if it carried 

the required insurance.  Design-Builder shall require all Contractors to provide similar waivers in writing 

each in favor of all other parties enumerated above.  Each Insurance Policy, including workers’ 

compensation if permitted under the applicable workers’ compensation insurance Laws, shall include an 

express waiver of any right of subrogation against the Indemnified Parties or a consent to the insured’s 

waiver of recovery in advance of loss, whether by endorsement or otherwise.  A waiver of subrogation shall 

be effective as to a Person even though that Person would otherwise have a duty of indemnification, 

contractual or otherwise, did not pay the insurance premium directly or indirectly, and whether or not the 

Person had an insurable interest in the property damaged. 

16.1.2.9 No Recourse 

There shall be no recourse against GDOT, the State or any other agency or department 

thereof, or any of their respective Constituents, for payment of premiums, deductibles and SIRs, or other 

amounts with respect to the Insurance Policies required hereunder, except to the extent of increased 

premium costs recoverable under DBA Article 13 (Relief Events; Compensation Events) or DBA Section 

14.1 (GDOT Changes). 
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16.1.2.10 Support of Indemnifications 

The Insurance Policies shall support but are not intended to limit Design-Builder’s 

indemnification obligations under the Design-Build Documents. 

16.1.2.11 Adjustments in Coverage Amounts 

(a) During the Term, as and to the extent that GDOT elects to increase any minimum 

coverage limits as required pursuant hereto and as set forth under DBA Exhibit 17 (Insurance Coverage 

Requirements), such additional premium costs shall be reimbursed to Design-Builder as a Compensation 

Event.  Any such requirement for additional coverage shall be subject to Design-Builder’s ability to obtain 

such additional coverage as and to the extent reasonably and commercially available. 

(b) Any Dispute regarding increases in limits or adjustments to deductibles shall be 

resolved according to the Dispute Resolution Procedures. 

16.1.2.12 Contractor Insurance Requirements 

(a) Design-Builder’s obligations regarding Contractors’ insurance are contained in 

DBA Exhibit 17 (Insurance Coverage Requirements). 

(b) If any Contractor fails to procure and keep in effect the insurance required of it 

under DBA Exhibit 17 (Insurance Coverage Requirements) and GDOT asserts the same as a Design-

Builder Default hereunder, Design-Builder may, within the applicable cure period, cure such Design-

Builder Default by (i) causing such Contractor to obtain the requisite insurance and providing to GDOT 

proof of insurance, (ii) procuring the requisite insurance for such Contractor and providing to GDOT proof 

of insurance or (iii) terminating the Contractor and removing its personnel from the Site. 

16.1.2.13 Defense Costs 

No defense costs shall be included within or erode the limits of coverage of any of the 

Insurance Policies, except that defense costs may be included within the limits of coverage of professional 

and pollution liability Insurance Policies. 

16.1.2.14 Contesting Denial of Coverage 

If any insurer under an Insurance Policy denies coverage with respect to any claims 

reported to such insurer, upon Design-Builder’s request, GDOT and, to the extent necessary, the other 

Indemnified Parties shall cooperate in good faith to establish whether and to what extent to contest, and 

how to fund the cost of contesting, the denial of coverage; provided that if the reported claim is a matter 

covered by an indemnity in favor of an Indemnified Party, then Design-Builder shall bear all costs of 

contesting the denial of coverage. 

16.1.2.15 Requirements Not Limiting 

(a) The Parties acknowledge and agree that: (i) requirements of specific coverage 

features or limits contained in this DBA Article 16 (Insurance; Performance Security; Indemnity) and in 

DBA Exhibit 17 (Insurance Coverage Requirements) are minimum coverages only and not intended as a 

limitation on coverage, limits or other requirements, or a waiver of any coverage normally provided by any 

Insurance Policy; (ii) specific reference to a given coverage feature is not intended to be all-inclusive, or to 

the exclusion of other coverage, or a waiver of any type; and (iii) all insurance coverage and limits provided 

by Design-Builder, or by third parties pursuant to obligations of Design-Builder hereunder, and, in each 
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case, available or applicable to this Design-Build Agreement are intended to apply to the full extent of the 

Insurance Policies, and nothing contained in this Design-Build Agreement limits, or shall be deemed to 

limit, the application of such insurance coverage. 

(b) It is understood that insurance coverage described herein does not limit any 

obligations or liability of Design-Builder under the Design-Build Agreement.  Furthermore, the insurance 

limits required hereunder are minimum limits only and not intended to restrict the liability imposed on 

Design-Builder, any Contractor, or any of its or their Subcontractors or Suppliers at any tier, or otherwise 

to limit or reduce coverage amounts or limits under any insurance policies procured by any such Persons. 

16.1.3 Additional Insurance Policies 

If Design-Builder carries (or procures) any other insurance applicable to this Project (other 

than Design-Builder’s customary blanket coverage), then Design-Builder shall include the Indemnified 

Parties as additional insureds thereunder, if and to the extent they have an insurable interest.  The additional 

insured endorsements shall be as described in DBA Section 16.1.2.6(c) (Policies with Insureds in Addition 

to Design-Builder); and Design-Builder shall provide to GDOT the proofs of coverage and copy of the 

policy described in DBA Section 16.1.2.4 (Verification of Coverage).  If, however, Design-Builder 

demonstrates to GDOT that inclusion of such Persons as additional insureds will increase the premium, 

GDOT will elect either to pay the increase in premium or forego additional insured coverage.  The 

provisions of DBA Sections 16.1.2.4 (Verification of Coverage), 16.1.2.6 (Policies with Insureds in 

Addition to Design-Builder), 16.1.2.7 (Additional Terms and Conditions), 16.1.2.8 (Waivers of 

Subrogation), 16.1.2.9 (No Recourse), 16.1.2.14 (Contesting Denial of Coverage) and 16.1.4 (Prosecution 

of Insurance Claims) shall apply to all such policies of insurance coverage, as if they were within the 

definition of Insurance Policies. 

16.1.4 Prosecution of Insurance Claims 

16.1.4.1 Unless otherwise directed by GDOT in writing with respect to GDOT’s 

insurance claims and subject to the requirements of DBA Sections 16.3 (Indemnity by Design-Builder) and 

16.5 (Defense and Indemnification Procedures) below, Design-Builder shall be responsible for reporting 

and processing all potential claims by GDOT or Design-Builder against the Insurance Policies required 

hereunder.  Design-Builder agrees to report timely to the insurer(s) under such Insurance Policies any and 

all matters that may give rise to an insurance claim by Design-Builder or GDOT or another Indemnified 

Party and to promptly and diligently pursue such insurance claims in accordance with the claims procedures 

specified in such Insurance Policies, whether for defense or indemnity or both.  Design-Builder shall 

enforce all legal rights against the insurer under the applicable Insurance Policies and applicable Laws in 

order to collect thereon, including pursuing necessary litigation and enforcement of judgments, provided 

that Design-Builder shall be deemed to have satisfied this obligation if a judgment is not collectible through 

the exercise of lawful and diligent means. 

16.1.4.2 GDOT agrees to promptly notify Design-Builder of GDOT’s incidents, 

potential claims against GDOT, and matters that may give rise to an insurance claim against GDOT, to 

tender to the insurer GDOT’s defense of the claim under such Insurance Policies, and to cooperate with 

Design-Builder as necessary for Design-Builder to fulfill its duties hereunder. 

16.1.4.3 If in any instance Design-Builder has not performed its obligations respecting 

insurance coverage set forth in the Design-Build Documents or is unable to enforce and collect any such 

insurance for failure to assert claims in accordance with the terms of the Insurance Policies or to prosecute 

claims diligently, then for purposes of determining Design-Builder’s liability and the limits thereon or 

determining reductions in compensation due from GDOT to Design-Builder on account of available 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Design-Build Agreement 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

 

Georgia Department of Transportation  Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project 113 September 28, 2021 

insurance, Design-Builder shall be treated as if it has elected to self-insure up to the full amount of insurance 

coverage that would have been available had Design-Builder performed such obligations and not committed 

such failure.  Nothing in this DBA Section 16.1.4 (Prosecution of Insurance Claims) or elsewhere in this 

DBA Section 16.1 (Insurance) shall be construed to treat Design-Builder as electing to self-insure where 

Design-Builder is unable to collect due to the bankruptcy or insolvency of any insurer that at the time the 

Insurance Policy is written meets the rating qualifications set forth in this DBA Section 16.1 (Insurance). 

16.1.4.4 Design-Builder shall not settle or accept any settlement of any insurance claim 

that is in excess of $100,000 or that involves any claim that has been asserted against GDOT, the State or 

any agency or department thereof, without prior written approval of GDOT, provided that Design-Builder 

shall not be required to obtain GDOT approval for workers’ compensation claims. Design-Builder shall 

provide Notice to GDOT promptly after settling or accepting any settlement of any insurance claim. 

16.1.4.5 If in any instance Design-Builder has not promptly performed its obligation to 

report to applicable insurers and process any potential insurance claim tendered by GDOT or another 

Indemnified Party, then GDOT or the other Indemnified Party may, but is not obligated to, (a) notify 

Design-Builder in writing of GDOT’s intent to report the claim directly with the insurer and thereafter 

process the claim, and (b) proceed with reporting and processing the claim if GDOT or the other 

Indemnified Party does not receive from Design-Builder, within 10 days after so notifying Design-Builder, 

written proof that Design-Builder has reported the claim directly to the insurer.  GDOT or the other 

Indemnified Party may dispense with such notice to Design-Builder if GDOT or the other Indemnified 

Party has a good faith belief that more rapid reporting is needed to preserve the claim. 

16.1.5 Application of Insurance Proceeds 

All insurance proceeds received for physical property damage to the Project under any Insurance 

Policies, other than any business interruption insurance maintained as part of such Insurance Policies, shall 

be first applied to repair, reconstruct, rehabilitate, restore, renew, reinstate and replace each part or parts of 

the Project with respect to which such proceeds were received.  For avoidance of doubt, and without limiting 

either the provisions of DBA Section 7.11.6 (Warranties; Contractor Warranties and Correction of 

Defects; Correction of Nonconforming Work) or Design-Builder’s right to assert a Relief Event or 

Compensation Event (or both), Design-Builder assumes all liabilities regarding, and shall maintain, rebuild, 

repair, restore or replace, all Work or other property within the Project Limits, whether owned by Design-

Builder or another Person, or both, in each case that is damaged due to any construction or design defect or 

other cause related to the Design-Builder’s work until expiration of the Warranty Period, at no additional 

cost to GDOT.   

16.1.6 Inadequacy of Required Coverages 

GDOT makes no representation that the scope of coverage and limits of liability specified for any 

Insurance Policy to be carried pursuant to this Design-Build Agreement or approved variances therefrom 

are adequate to protect Design-Builder against its undertakings under this Design-Build Agreement to 

GDOT, or its liabilities to any third party. It is the responsibility of Design-Builder and each Contractor to 

determine if any changes or additional coverages are required to adequately protect their interests. No such 

limits of liability or approved variances therefrom shall preclude GDOT from taking any actions as are 

available to it under the Design-Build Documents, or otherwise at Law. 

16.2 Performance and Payment Security 

Design-Builder shall furnish the P&P Bonds (and Warranty Bond, as and when required, if placed) 

meeting the requirements of this DBA Section 16.2 (Performance and Payment Security) as performance 

and payment security for the Work.  Notwithstanding anything to the contrary in the Design-Build 
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Documents, Design-Builder shall provide payment and performance security such that GDOT (and all 

additional obliges under surety bonds) have access thereto from the Effective Date through expiration of 

the Warranty Period.  Furthermore, notwithstanding anything to the contrary in the Design-Build 

Documents, performance by a Surety of any of the obligations of Design-Builder shall not relieve of any 

of its obligations hereunder. 

16.2.1 P&P Bonds 

16.2.1.1 Design-Builder shall obtain and maintain, and deliver to GDOT P&P Bonds, 

each in the amount, subject to DBA Section 16.2.1.5, (P&P Bonds) equal to $78,609,840, identifying 

Design-Builder as the P&P Obligor, and GDOT as the Obligee, in substantially the respective form attached 

at DBA Exhibit 20 (Forms of P&P Bonds, Warranty Bond), securing Design-Builder’s obligations to 

perform the Work and to ensure that payments owing to Claimants are made with respect to such Work.   

16.2.1.2 The P&P Bonds shall each be issued by a properly licensed and U.S. Treasury 

listed surety(ies) that have not less than A or better and Class VIII by A.M. Best and Company’s Insurance 

Reports Key Rating Guide, and listed on Treasury Department Circular 570 (each such surety, a “Surety”).  

If either of the P&P Bonds are issued by more than one Surety, such P&P Bond(s) shall be executed on a 

joint and several basis, identifying the lead Surety (that will be the sole recipient of GDOT communications, 

on behalf of all Sureties). 

16.2.1.3 The performance and indemnity surety bond of the P&P Bonds shall provide 

performance security from the Effective Date up to the Final Acceptance Date.  Without limiting Design-

Builder’s option under DBA Section 16.2.2 (Warranty Period Payment and Performance Security), the 

payment surety bond of the P&P Bonds shall provide payment security from the Effective Date up to the 

date that is the later of (i) two years from the date of Final Acceptance and (ii) expiration of the Warranty 

Period. 

16.2.1.4 If GDOT does not receive any certificate, release, certified payroll or affidavit 

of wages paid as required by DBA Exhibit 7 (Contract Sum and Payment Terms), it may require Design-

Builder to immediately increase the penal sum of the payment surety bond of the P&P Bonds to such amount 

as GDOT determines is appropriate to protect GDOT’s interests and the Project, provided that the amount 

of any such increase shall not exceed the value of Work for which GDOT did not receive any such 

certificate, release, certified payroll or affidavit of wages paid. 

16.2.1.5 The penal sum of each of the P&P Bonds shall be adjusted pursuant to any 

Supplemental Agreement or Design-Build Agreement amendment that adjusts the Contract Sum so as to 

conform to the valuation requirement set forth in DBA Section 16.2.1.1 (P&P Bonds). 

16.2.2 Warranty Period Payment and Performance Security 

16.2.2.1 At Design-Builder’s option, Design-Builder shall, as a condition to Final 

Acceptance, either (a) furnish, or cause the furnishing of, the Warranty Bond, and deliver the Warranty 

Bond, in the amount equal to 10% of the Contract Sum, as may have been further adjusted pursuant to this 

Design-Build Agreement, identifying Design-Builder as the P&P Obligor and GDOT as the Obligee, in 

substantially the respective form attached at DBA Exhibit 20 (Forms of P&P Bonds, Warranty Bond), 

securing Design-Builder’s obligations to perform the warranty Work, or (b) cause the penal sum of the 

performance and indemnity surety bond of the P&P Bonds to be reduced to 10% of the Contract Sum, as 

may have been further adjusted pursuant to this Design-Build Agreement (and provide such evidence, as is 

sufficient in GDOT’s sole discretion, to reflect the reduction).  For avoidance of doubt, the payment surety 

bond of the P&P Bonds shall remain in full force and effect to ensure that payments owing to Claimants 

are made with respect to such Work for the duration described in DBA Section 16.2.1.3 (P&P Bonds); 
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provided, however, that at the expiration of the later of (a) one year following the Final Acceptance Date 

and (b) expiration of the statute of limitations under State Law, Design-Builder may reduce the penal sum 

of such payment surety bond or, deliver a new payment surety bond of the P&P Bonds, to the amount 

described in this DBA Section 16.2.2.1 (Warranty Period Payment and Performance Security).   

16.2.2.2 When Design-Builder delivers the Warranty Bond (and, if applicable, a new 

payment surety bond of the P&P Bonds) from a Surety under this DBA Section 16.2.2 (Warranty Period 

Payment and Performance Security), then, without limiting the general requirement with respect to duration 

under DBA Section 16.2 (Performance and Payment Security), GDOT will release the existing surety 

bond(s) in exchange for the new surety bond(s). 

16.3 Reserved 

16.4 Indemnity by Design-Builder 

16.4.1 Design-Builder shall release, protect, defend, indemnify and hold harmless the 

Indemnified Parties from and against any and all (a) claims or Losses and (b) Third Party Claims and Third 

Party Losses, in each case, arising out of, relating to or resulting from: 

16.4.1.1 the breach or alleged breach of the Design-Build Documents by Design-

Builder; 

16.4.1.2 the failure or alleged failure by any Design-Builder-Related Entity to comply 

with the Governmental Approvals, any applicable Environmental Laws or other Laws (including Laws 

regarding Hazardous Materials Management); 

16.4.1.3 any actual or alleged patent or copyright infringement or other actual or 

allegedly improper appropriation or use by any Design-Builder-Related Entity of Intellectual Property of 

any third party in performance of the Work, or arising out of any use in connection with the Project of 

methods, processes, designs, information, or other items furnished or communicated to GDOT or another 

Indemnified Party pursuant to the Design-Build Documents; provided that this indemnity shall not apply to 

any infringement resulting from GDOT’s failure to comply with specific written instructions regarding use 

provided to GDOT by Design-Builder; 

16.4.1.4 any the actual or alleged negligent; reckless, willful, or intentional misconduct 

(excluding intentional Design-Builder Default); illegal activities (or inaction); fraud; criminal conduct; or 

bad faith on the part of any Design-Builder-Related Entity in, arising out of, relating to, caused by, or 

otherwise associated with performance of the Work; 

16.4.1.5 any and all claims by any governmental or taxing authority claiming Taxes 

based on gross receipts, purchases or sales, the use of any property or income of any Design-Builder-Related 

Entity with respect to any payment for the Work made to or earned by any Design-Builder-Related Entity; 

16.4.1.6 any and all stop notices, Liens and claims filed in connection with the Work, 

including all reasonable expenses and attorneys’, accountants’ and expert witness fees and costs incurred 

in discharging any stop notice, Lien or claim, and any other liability to Contractors, laborers and Suppliers 

for failure to pay sums due for their work, services, materials, goods, equipment or supplies, including 

interest and attorney’s fees, provided that GDOT is not in default in payments owing (if any) to Design-

Builder with respect to such Work; 

16.4.1.7 any actual or threatened Design-Builder Hazardous Materials Release; 
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16.4.1.8 any dispute or claim by a Utility Owner related to any Design-Builder-Related 

Entity’s performance of, or failure to perform, the obligations under any Utility Agreement; 

16.4.1.9 (a) any Design-Builder breach of or failure to perform an obligation that 

GDOT owes to a third Person, including Governmental Entities, under Law or under any agreement 

between GDOT and a third Person, where GDOT has expressly delegated performance of the obligation to 

Design-Builder pursuant to the terms of the Design-Build Documents, or (b) the negligent or willful acts or 

omissions of any Design-Builder-Related Entities that render GDOT unable to perform or abide by an 

obligation that GDOT owes to a third Person, including Governmental Entities, under any agreement 

between GDOT and a third Person, where the agreement is previously disclosed or known to Design-

Builder; 

16.4.1.10 any actual or alleged negligent; reckless, willful, or intentional misconduct 

(excluding intentional Design-Builder Default); illegal activities (or inaction); fraud; criminal conduct; bad 

faith; violation of Law; violation or breach of contract (excluding breach of this Design-Build Agreement); 

arbitrary or capricious acts on the part of any Design-Builder-Related Entity in, arising out of, relating to, 

caused by, or otherwise associated with performance of real property acquisition services under the Design-

Build Documents; 

16.4.1.11 inverse condemnation, trespass, nuisance, interference with use and enjoyment 

of property or similar taking of or harm to real property by reason of (a) the failure of any Design-Builder-

Related Entity to comply with Good Industry Practice, requirements of the Design-Build Documents, 

Project Management Plan or Governmental Approvals, (b) the intentional misconduct or negligence of any 

Design-Builder-Related Entity, or (c) the entry onto or encroachment upon another’s property by any 

Design-Builder-Related Entity; 

16.4.1.12 if applicable, any violation of any federal or state securities or similar law by 

any Design-Builder-Related Entity; 

16.4.1.13 Defects or Errors 

(a) in the design of the Project and/or of Utility Adjustments, or the Work, included 

in the Design Work that fails to comply with Good Industry Practice; or  

(b) in the construction of the Project and/or of Utility Adjustments, or the Work, 

included in the Construction Work; 

16.4.1.14 any claim asserted or alleged against GDOT in contradiction of DBA 

Section 6.3.11 (Limitations on Design-Builder’s Right to Rely);  

16.4.1.15 all fines, penalties, or other fees imposed by any Governmental Entity arising 

out of, relating to, resulting from, or caused by the ownership, use, or operation of UASs in connection with 

the Work; or 

16.4.1.16 the claim or assertion by any other developer or contractor that any Design-

Builder-Related Entity interfered with, or hindered the progress or completion of, work being performed 

by such other developer or contractor, or failed to cooperate reasonably with such other developer or 

contractor so as to cause inconvenience, disruptions, delay or loss, except where the Design-Builder-

Related Entity was not in any manner engaged in performance of the Work. 

16.4.2 Subject to the releases and disclaimers herein, including all the provisions set forth in 

DBA Section 6.3.11 (Limitations on Design-Builder’s Right to Rely), Design-Builder’s indemnity 
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obligation shall not extend to any Third Party Claims and Third Party Losses to the extent caused or 

contributed to by: 

16.4.2.1 The sole negligence; recklessness, willful, or intentional misconduct 

(excluding intentional Design-Builder Default); illegal activities (or inaction); fraud; criminal conduct; bad 

faith; violation or breach of contract (excluding breach of this Design-Build Agreement); or arbitrary or 

capricious acts on the part of the Indemnified Party;   

16.4.2.2 GDOT’s breach of any of obligations under the Design-Build Documents, 

subject to DBA Section 6.3.11 (Limitations on Design-Builder’s Right to Rely); 

16.4.2.3 an Indemnified Party’s violation of any Laws or Governmental Approvals;  

16.4.2.4 solely with respect to Third Party Losses, any material defect inherent in a 

prescriptive design, or construction specification included in the Design-Build Documents that was not 

drafted or provided by Design-Builder under this Design-Build Agreement, but only where, prior to 

occurrence of the Third Party Loss, Design-Builder complied with such specification and did not actually 

know, or would not reasonably have known, while exercising reasonable diligence, of such material defect 

or, if Design-Builder actually knew of the deficiency, unsuccessfully sought GDOT’s waiver or approval 

of a deviation, change, modification, alteration or exception from such specification; or 

16.4.2.5 any Compensation Event or Relief Event. 

16.4.3 In claims by an employee of Design-Builder, a Contractor, anyone directly or indirectly 

employed by them or anyone for whose acts they may be liable, the indemnification obligation under this 

DBA Section 16.3 (Indemnity by Design-Builder) shall not be limited by a limitation on the amount or type 

of damages, compensation or benefits payable by or for Design-Builder or a Contractor under workers’ 

compensation, disability benefit or other employee benefits laws. 

16.4.4 For purposes of this DBA Section 16.3 (Indemnity by Design-Builder), “Third Party 

Claim” includes a claim, dispute, disagreement, cause of action, demand, suit, action, judgment, 

investigation, or legal or administrative proceeding that (a) is asserted, initiated or brought by any 

Indemnified Party’s employee, agent or contractor against an Indemnified Party, (b) is within the scope of 

the indemnities and (c) is not covered by the Indemnified Party’s workers’ compensation program.  For 

purposes of this DBA Section 16.3 (Indemnity by Design-Builder), “Third Party Loss” includes any actual 

or alleged Loss sustained or incurred by such employee, agent or contractor. 

16.5 Defense and Indemnification Procedures 

16.5.1 If any of the Indemnified Parties receives notice of a claim that it believes is within the 

scope of the indemnities under DBA Section 16.3 (Indemnity by Design-Builder), GDOT will by writing 

as soon as practicable after receipt of the claim, (a) inform Design-Builder of the claim, (b) send to Design-

Builder a copy of all written materials GDOT has received asserting such claim and (c) notify Design-

Builder that should no insurer accept defense of the claim, the Indemnified Party will conduct its own 

defense unless Design-Builder accepts the tender of the claim in accordance with DBA Section 16.5.3 

(Defense and Indemnification Procedures).  As soon as practicable after Design-Builder receives notice of 

a claim or otherwise has actual knowledge of a claim, it shall tender the claim in writing to the insurers 

under all potentially applicable Insurance Policies and comply with all notice requirements contained in 

such Insurance Policies.  GDOT and other Indemnified Parties also shall have the right to tender such claims 

to such insurers. 
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16.5.2 Subject to DBA Section 16.5.4 (Defense and Indemnification Procedures), if the 

insurer under any applicable Insurance Policy accepts the tender of defense, GDOT and Design-Builder 

shall cooperate in the defense as required by the Insurance Policy.  If no insurer under potentially applicable 

Insurance Policies provides defense, then DBA Section 16.5.3 (Defense and Indemnification Procedures) 

shall apply. 

16.5.3 If the defense is tendered to Design-Builder, then within 30 days after receipt of the 

tender it shall notify the Indemnified Party whether it has tendered the matter to an insurer and (if not 

tendered to an insurer or if the insurer has rejected the tender) shall deliver a Notice stating that Design-

Builder: 

16.5.3.1 accepts the tender of defense and confirms that the claim is subject to full 

indemnification hereunder without any “reservation of rights” to deny or disclaim full indemnification 

thereafter; 

16.5.3.2 accepts the tender of defense but with a “reservation of rights” in whole or in 

part, with a detailed statement as to the reasons for the “reservation of rights”; or 

16.5.3.3 rejects the tender of defense based on a determination that it is not required to 

indemnify against the claim under the terms of this Design-Build Agreement, with a detailed statement as 

to the reasons for the denial. 

16.5.4 If Design-Builder accepts the tender of defense under DBA Section 16.5.3.1 (Defense 

and Indemnification Procedures), Design-Builder acknowledges and agrees (and has caused the insurer to 

be so notified of the statutory requirements) that the Attorney General of the State shall represent and defend 

the State, GDOT and any officer, director, commissioner or employee of such Indemnified Parties; but 

GDOT will request that the Attorney General of the State, without limiting the authority of the Attorney 

General of the State, consider attorneys recommended by Design-Builder for appointment as SAAG to 

represent and defend the referenced Indemnified Parties.  Design-Builder may, at the option of the Attorney 

General, have the right to participate in the defense of the Indemnified Parties.  In the event of litigation, 

any settlement on behalf of the Indemnified Parties must be expressly approved by the Attorney General of 

the State.  The foregoing shall not relieve Design-Builder’s obligation to bear the fees and costs of defending 

and settling such claim.  During such defense: 

16.5.4.1 Design-Builder shall fully and regularly inform the Indemnified Party and the 

Attorney General of the State of the progress of the defense and of any settlement discussions; and 

16.5.4.2 each Indemnified Party shall fully cooperate in said defense, provide to 

Design-Builder all materials and access to personnel it requests as necessary for defense, preparation and 

trial and which or who are under the control of or reasonably available to the Indemnified Party, and 

maintain the confidentiality of all communications between it and Design-Builder concerning such defense. 

16.5.5 If Design-Builder responds to the tender of defense as specified in DBA 

Section 16.5.3.2 (Defense and Indemnification Procedures) or 16.5.3.3 (Defense and Indemnification 

Procedures), such Indemnified Parties shall also be represented by the Attorney General of the State who 

shall otherwise control the defense of such claim, including settlement.  The foregoing shall not relieve 

Design-Builder from its obligations to bear the fees and costs of defending and settling such claim. 

16.5.6 Even if the Attorney General of the State has appointed counsel selected by Design-

Builder to represent any of the Indemnified Parties, the Attorney General of the State may assume the 

defense of the applicable Indemnified Parties by delivering to Design-Builder Notice of such election and 
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the reasons therefor, if the Indemnified Parties, at the time such Indemnified Party or Parties gives notice 

of the claim or at any time thereafter, reasonably determine(s) that: 

16.5.6.1 a conflict exists between it and Design-Builder that prevents or potentially 

prevents Design-Builder from presenting a full and effective defense; 

16.5.6.2 Design-Builder is otherwise not providing an effective defense in connection 

with the claim; or 

16.5.6.3 Design-Builder lacks the financial capacity to satisfy potential liability or to 

provide an effective defense. 

16.5.7 If any of the Indemnified Parties is entitled and elects to conduct its own defense 

pursuant hereto of a claim for which it is entitled to indemnification, Design-Builder shall reimburse on a 

current basis all reasonable costs and expenses any such Indemnified Parties incurs in investigating and 

defending, including attorney’s fees.  In the event the Indemnified Parties are entitled to and elect to conduct 

their own defense, then: 

16.5.7.1 in the case of a defense conducted under DBA Section 16.5.3.1 (Defense and 

Indemnification Procedures), it shall have the right to settle or compromise the claim with Design-Builder’s 

prior written consent, which shall not be unreasonably withheld or delayed; 

16.5.7.2 in the case of a defense conducted under DBA Section 16.5.3.2 (Defense and 

Indemnification Procedures), it shall have the right to settle or compromise the claim with Design-Builder’s 

prior written consent, which shall not be unreasonably withheld or delayed, or with approval of the court 

following reasonable notice to Design-Builder and opportunity to be heard and without prejudice to the 

Indemnified Party’s rights to be indemnified by Design-Builder; and 

16.5.7.3 in the case of a defense conducted under DBA Section 16.5.3.3 (Defense and 

Indemnification Procedures), it shall have the right to settle or compromise the claim without Design-

Builder’s prior written consent and without prejudice to its rights to be indemnified by Design-Builder. 

16.5.8 A refusal of, or failure to accept, a tender of defense, as well as any Dispute over 

whether an Indemnified Party that has assumed control of defense is entitled to do so under DBA 

Section 16.5.6 (Defense and Indemnification Procedures), shall be submitted in accordance with the 

Dispute Resolution Procedures.  Design-Builder shall be entitled to contest an indemnification claim and 

pursue, through the Dispute Resolution Procedures, recovery of defense and indemnity payments it has 

made to or on behalf of the Indemnified Party. 

16.5.9 In determining responsibilities and obligations for defending suits pursuant to this 

DBA Section 16.5 (Defense and Indemnification Procedures), specific consideration shall be given by the 

Parties to the following factors:  (a) the party performing the activity in question; (b) the location of the 

activity and incident; (c) contractual arrangements then governing the performance of the activity; and 

(d) allegations of respective fault contained in the claim. 

16.5.10 Notwithstanding anything to the contrary set forth in DBA Section 16.3 (Indemnity by 

Design-Builder) or this DBA Section 16.5 (Defense and Indemnification Procedures), the Attorney General 

of the State of Georgia shall be acceptable, and, for avoidance of doubt, is the only counsel authorized to 

represent GDOT or any State affiliated agencies or departments.  In the event that there is any potential 

conflict of interest that could reasonably arise in the representation of any Indemnified Party and Design-

Builder in the defense of any action, suit or proceeding pursuant to DBA Section 16.3 (Indemnity by Design-

Builder) or in the event that state or local law requires the use of specific counsel, (i) such Indemnified 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Design-Build Agreement 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

 

Georgia Department of Transportation  Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project 120 September 28, 2021 

Party may elect in its sole discretion whether to waive such conflict of interest, and (ii) unless such 

Indemnified Party elects to waive such conflict of interest, or in any event if required by state or local law, 

then the counsel designated by the Indemnified Party shall solely represent such Indemnified Party and, if 

applicable, Design-Builder shall retain its own separate counsel, each at Design-Builder’s sole cost and 

expense.  The Attorney General of the State of Georgia will consider counsel recommended by Design-

Builder for appointment as a SAAG. 

16.5.11 If a suit or proceeding based on a claimed infringement of a patent or copyright is 

brought against any of the Indemnified Parties, Design-Builder shall, at its own expense, defend or settle 

any such suit or proceeding if authorized to do so in writing by the Attorney General of the State of Georgia 

subject to the obligations of indemnification as set forth in DBA Section 16.3 (Indemnity by Design-

Builder). 

16.5.12 Design-Builder, subject to DBA Section 16.1.4.4 (Prosecution of Insurance Claims), 

may settle the claim without the consent or agreement of the Indemnified Parties, unless the settlement 

(i) would result in injunctive relief or other equitable remedies or otherwise require the Indemnified Parties 

to comply with restrictions or limitations that adversely affect or materially impair the reputation and 

standing of the Indemnified Parties, (ii) would require the Indemnified Parties to pay amounts that Design-

Builder or its insurer does not fund in full, (iii) would not result in the Indemnified Parties full and complete 

release from all liability to the plaintiffs or claimants who are parties to or otherwise bound by the 

settlement, or (iv) directly involves any such Indemnified Parties (in which case the Attorney General of 

the State of Georgia shall be the only counsel authorized to represent such parties with respect to any such 

settlement).  

Article 17 DEFAULT; REMEDIES; OTHER GDOT RIGHTS; DISPUTE RESOLUTION 

17.1 Default by Design-Builder; Cure Periods 

17.1.1 Design-Builder Default 

Subject to relief from its performance obligations pursuant to DBA Article 13 (Relief Events; 

Compensation Events), Design-Builder shall be in breach under this Design-Build Agreement upon the 

occurrence of any one or more of the following events or conditions (each a “Design-Builder Default”): 

17.1.1.1 Design-Builder (a) fails to begin the applicable Work within 30 days following 

issuance of NTP1; or (b) fails to satisfy all conditions to issuance of NTP2 under DBA Section 3.3.3 

(Contract Time, Date of Commencement, and Notice to Proceed) by the NTP2 Conditions Deadline, as 

each of the same may be extended pursuant to this Design-Build Agreement; 

17.1.1.2 an Abandonment; 

17.1.1.3 Design-Builder fails to achieve (a)(i) Substantial Completion by the 

Substantial Completion Deadline or (ii) Final Acceptance by the Final Acceptance Deadline; or (b) GDOT 

reasonably believes that Design-Builder will not achieve (i) Substantial Completion by the Substantial 

Completion Deadline or (ii) Final Acceptance by the Final Acceptance Deadline; 

17.1.1.4 Design-Builder fails to make any undisputed payment due to GDOT under the 

Design-Build Documents when due; 

17.1.1.5 any representation or warranty in the Design-Build Documents made by 

Design-Builder, or any certificate, schedule, report, instrument or other document delivered by or on behalf 
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of Design-Builder to GDOT pursuant to the Design-Build Documents is materially false, materially 

misleading or materially inaccurate when made or omits material information when made; 

17.1.1.6 Design-Builder fails to obtain, provide, maintain and deliver originals, 

certificates or required evidence of any insurance, surety bonds, guaranties, letters of credit or other 

payment or performance security as and when required under this Design-Build Agreement for the benefit 

of relevant parties, or fails to comply with any requirement of this Design-Build Agreement pertaining to 

the amount, terms or coverage of the same; 

17.1.1.7 Design-Builder makes or attempts to make or suffers a voluntary or 

involuntary assignment or transfer of all or any portion of this Design-Build Agreement, the Project or 

Design-Builder’s Interest, or there occurs a Change of Control, in violation of DBA Article 19 (Assignment 

and Transfer); 

17.1.1.8 Design-Builder materially fails to timely observe or perform or cause to be 

observed or performed any other material covenant, agreement, obligation, term or condition required to be 

observed or performed by Design-Builder under the Design-Build Documents (including failure to perform 

the Design Work, Construction Work, or any material portion thereof in accordance with the Design-Build 

Documents and including failure to comply with any Governmental Approval or Law); provided that this 

DBA Section 17.1.1.8 (Design-Builder Default) shall not apply to Design-Builder Defaults specifically 

addressed by other provisions of DBA Section 17.1.1 (Design-Builder Default); 

17.1.1.9 Unless continued performance of this Design-Build Agreement is permitted 

under the terms of a debarment agreement with the State, and after any rights of appeal have been exhausted, 

(a) there occurs any disqualification, suspension, or debarment (distinguished from ineligibility due to lack 

of financial qualifications), or there goes into effect an agreement for voluntary exclusion, from bidding, 

proposing, or contracting with any federal or State department or agency of (i) any Design-Builder-Related 

Entity (excluding Subcontractors) or (ii) any Affiliate for whom transfer of ownership would constitute a 

Change of Control, or (b) Design-Builder has not dismissed any Contractor or Subcontractor whose work 

is not substantially complete and who is determined disqualified, suspended or debarred, or otherwise 

excluded from bidding, or proposing or contracting with a federal or a State department or agency; 

17.1.1.10 Design-Builder fails to (a) deliver to GDOT any remedial action plan as may 

be required pursuant to DBA Section 17.3.4 (Remedial Action Plan Delivery and Implementation) or 

(b) otherwise fails to fully comply with the schedule or portions, or take required actions required under, 

any such approved remedial action plan; 

17.1.1.11 Design-Builder commences a voluntary case seeking liquidation, 

reorganization or other relief with respect to itself or its debts under any U.S. or foreign bankruptcy, 

insolvency or other similar Law now or hereafter in effect, seeks the appointment of a trustee, receiver, 

liquidator, custodian or other similar official of it or any substantial part of its assets; becomes insolvent, or 

generally does not pay its debts as they become due; admits in writing its inability to pay its debts; makes 

an assignment for the benefit of creditors; or takes any action to authorize any of the foregoing; 

17.1.1.12 an involuntary case is commenced against Design-Builder seeking liquidation, 

reorganization, dissolution, winding up, a composition or arrangement with creditors, a readjustment of 

debts or other relief with respect to Design-Builder or Design-Builder’s debts under any U.S. or foreign 

bankruptcy, insolvency or other similar Law now or hereafter in effect; seeking the appointment of a trustee, 

receiver, liquidator, custodian or other similar official of Design-Builder or any substantial part of Design-

Builder’s assets; seeking the issuance of a writ of attachment, execution, or similar process; or seeking like 

relief, and such involuntary case shall not be contested by Design-Builder in good faith or shall remain 

undismissed and unstayed for a period of 60 days; 
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17.1.1.13 (a) any voluntary or involuntary case or other act or event described in DBA 

Sections 17.1.1.11 and 17.1.1.12  shall occur (and in the case of an involuntary case shall not be contested 

in good faith or shall remain undismissed and unstayed for a period of 60 days) with respect to (i) any 

Design-Builder Member, or (ii) any Affiliate for whom transfer of ownership would constitute a Change of 

Control; 

17.1.1.14 Design-Builder fails to comply with GDOT’s written suspension of Work 

order issued in accordance with DBA Section 17.3.6 (Suspension of Work) or DBA Section 17.7 

(Suspension for GDOT’s Convenience; Suspensions for Safety) within the time reasonably allowed in such 

order; 

17.1.1.15 a levy under execution or attachment has been made against all or any part of 

the Project or any interest therein (including Design-Builder’s Interest) as a result of any Lien created, 

incurred, assumed or suffered to exist by Design-Builder or any Person claiming through it, and such 

execution or attachment has not been vacated, removed or stayed by court order, bonding or otherwise 

within a period of 60 days, unless such levy resulted from actions or omissions of GDOT; 

17.1.1.16 Design-Builder fails to make any undisputed payment due to any Key 

Contractor or DBE Contractor when due; or 

17.1.1.17 Occurrence of a Persistent Breach.  

17.1.2 Cure and Forbearance Periods 

GDOT may, upon, or at any time after, occurrence of a Design-Builder Default, deliver Notice to 

Design-Builder that a Design-Builder Default has occurred; provided, however, that any GDOT elects not 

to deliver such Notice shall not be, nor be deemed to be, evidence as to whether a Design-Builder Default 

has occurred, and any such Notice only affects, for certain Design-Builder Defaults, when a cure period, if 

any, commences and ends.  For the purpose of GDOT’s exercise of other remedies, subject to DBA 

Section 17.2.2 (Effect of Warning Notice on Design-Builder Cure Period) and subject to remedies that this 

DBA Article 17 (Default; Remedies; Dispute Resolution) expressly states may be exercised before lapse of 

a cure period, Design-Builder shall have the following cure periods with respect to the following Design-

Builder Defaults: 

17.1.2.1 respecting a Design-Builder Default under DBA Section 17.1.1.1, 17.1.1.2, 

17.1.1.4, or 17.1.1.10, a period of 10 days after GDOT delivers to Design-Builder Notice of Design-Builder 

Default; 

17.1.2.2 respecting a Design-Builder Default under DBA Section 17.1.1.6 for a period 

of 15 days after GDOT delivers to Design-Builder Notice of Design-Builder Default; provided that GDOT 

will have the right, but not the obligation, to effect cure, at Design-Builder’s expense, if a Design-Builder 

Default under DBA Section 17.1.1.6 continues beyond five days after such Notice is delivered; 

17.1.2.3 respecting a Design-Builder Default under DBA Section 17.1.1.15, a period of 

30 days after GDOT delivers to Design-Builder Notice of Design-Builder Default; 

17.1.2.4 respecting a Design-Builder Default under DBA Sections 17.1.1.5 or 17.1.1.8, 

a period of 30 days after GDOT delivers to Design-Builder Notice of Design-Builder Default; provided that 

(a) if Design-Builder Default is of such a nature that the cure cannot with diligence be completed within 

such time period and Design-Builder has commenced meaningful steps to cure promptly after receiving the 

default notice, Design-Builder shall have such additional period of time, up to a maximum cure period of 
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120 days, as is reasonably necessary to diligently effect cure, and (b) as to DBA Section 17.1.1.5, cure will 

be regarded as complete when the adverse effects of the breach are cured; 

17.1.2.5 respecting a Design-Builder Default under DBA Sections 17.1.1.3, 17.1.1.7, 

17.1.1.11, 17.1.1.12, 17.1.1.14, 17.1.1.16,, or 17.1.1.17, no cure period, and there shall be no right to notice 

(by Notice, notification, or otherwise) of a Design-Builder Default under DBA Sections 17.1.1.11  or 

17.1.1.12;  

17.1.2.6 respecting a Design-Builder Default under DBA Section 17.1.1.9, no cure 

period; provided, however, if the debarred or suspended Person is a managing member, general partner or 

controlling investor of Design-Builder, cure will be regarded as complete when Design-Builder proves it 

has removed such Person from any position or ability to manage, direct or control the decisions of Design-

Builder or to perform Work, and if the debarred or suspended Person is a Key Contractor cure will be 

regarded as complete when Design-Builder replaces the Key Contractor with GDOT’s prior written 

approval in its good faith discretion as provided in DBA Section 10.3.1 (Use of and Change in Key 

Contractors); and 

17.1.2.7 respecting a Design-Builder Default under DBA Section 17.1.1.13, a period of 

10 days from the date of Design-Builder Default to commence diligent efforts to cure, and 30 days to effect 

cure of such default by providing a letter of credit or payment to GDOT for the benefit of the Project, in the 

amount of, as applicable, the member’s financial obligation for equity or shareholder loan contributions to 

or for the benefit of Design-Builder.  

17.1.3 Certain Curative Actions; Status Report 

17.1.3.1 If Design-Builder Default consists of failure to give GDOT a required prior 

notice and opportunity to complete an applicable review and comment or approval procedure under DBA 

Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture) before action is taken by Design-

Builder, such Design-Builder Default shall be curable only by reversing or suspending the action until the 

notice and review and comment or approval procedures are followed and completed, unless Design-Builder 

finished the action before receiving the notice of Design-Builder Default or unless waived by GDOT. 

17.1.3.2 If Design-Builder Default consists of any Design-Builder activity or failure to 

act that constitutes a change from Design-Builder’s activities immediately prior to Design-Builder Default, 

such Design-Builder Default shall be curable only by reinstating the activity as it was being performed 

immediately prior to Design-Builder Default. 

17.1.3.3 For any Design-Builder Default for which a Warning Notice has been 

delivered by GDOT to Design-Builder, Design-Builder may request from GDOT a status report as to 

Design-Builder’s progress in effecting a cure, by delivering to GDOT a written request accompanied by 

Design-Builder’s own report as to its progress in effecting a cure.  GDOT will provide its response within 

10 Business Days after receipt of Design-Builder’s written request and report.  The response shall be 

provided solely for purposes of informing Design-Builder as to GDOT’s view of the progress in effecting 

a cure for Design-Builder Default, shall not constitute an admission of any fact, shall not be admissible in 

evidence for any purpose, shall not form the basis for any Dispute and shall not limit in any way GDOT’s 

right to terminate this Design-Build Agreement in accordance with DBA Section 18.2 (Termination for 

Design-Builder Default) should cure not be effected within the relevant period. 

17.2 Warning Notices 

17.2.1 Warning Notice Events 
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Without prejudice to any other right or remedy available to GDOT, GDOT may, but in no case 

shall be required to, deliver a Notice (a “Warning Notice”) to Design-Builder, stating explicitly that it is a 

“Warning Notice” and stating in reasonable detail the matter or matters giving rise to the Warning Notice 

and, if applicable, amounts due from Design-Builder, and reminding Design-Builder of the implications of 

such Warning Notice, whenever there occurs a Design-Builder Default. 

17.2.2 Effect of Warning Notice on Design-Builder Cure Period 

17.2.2.1 Any Notice of a Design-Builder Default issued under DBA Section 17.1 

(Default by Design-Builder; Cure Periods) may, if it concerns a matter under DBA Section 17.2.1 (Warning 

Notice Events), also be issued as a Warning Notice.  In such case, the cure period available to Design-

Builder, if any, shall be as set forth in DBA Section 17.1.2 (Cure and Forbearance Periods). 

17.2.2.2 If GDOT issues a Warning Notice under DBA Section 17.2.1 (Warning Notice 

Events) for any Design-Builder Default after it issues a notice of such Design-Builder Default, then the cure 

period available to Design-Builder, if any, for such Design-Builder Default before GDOT may seek to 

appoint a receiver for Design-Builder, remove Design-Builder or terminate this Design-Build Agreement 

on account of such Design-Builder Default shall be extended by the time period between the date the notice 

of such Design-Builder Default was issued and the date the Warning Notice is issued.  No later issuance of 

a Warning Notice shall extend the time when GDOT may exercise any other remedy respecting such 

Design-Builder Default. 

17.2.3 Other Effects of Warning Notice 

17.2.3.1 The issuance of a Warning Notice shall entitle GDOT to increase the level of 

oversight as provided in DBA Section 17.3.8 (Increased Oversight, Testing, and Inspection). 

17.2.3.2 The issuance of a Warning Notice may trigger a Default Termination Event as 

provided in DBA Section 18.2 (Termination for Design-Builder Default). 

17.3 Remedies for Design-Builder Default 

17.3.1 Termination 

In the event of any Design-Builder Default that is or becomes a Default Termination Event set forth 

in DBA Section 18.2.1 (Design-Builder Defaults Triggering GDOT Termination Rights), GDOT may 

terminate this Design-Build Agreement and GDOT thereupon may take control of the Work, which 

termination shall, among other things, automatically terminate all of Design-Builder’s rights under DBA 

Section 2.1 (Grant of GDOT for Undertaking), whereupon Design-Builder shall take all action required to 

be taken by Design-Builder under DBA Section 18.4 (Termination Procedures and Duties). 

17.3.2 Step-in Rights 

Upon the occurrence of a Design-Builder Default and expiration, without full and complete cure, 

of the cure period, if any, available to Design-Builder, without necessity for a Warning Notice, and without 

waiving or releasing Design-Builder from any obligations, GDOT will have the right, but not the obligation, 

for so long as such Design-Builder Default remains uncured by GDOT or Design-Builder, to pay and 

perform all or any portion of Design-Builder’s obligations and the Work that are the subject of such Design-

Builder Default, as well as any other then-existing breaches or failures to perform for which Design-Builder 

received prior Notice from GDOT but has not commenced or does not continue diligent efforts to cure; 

provided, that (i) except with respect to Design-Builder’s lawful claims for third party bodily injury or 

property damage arising out of such GDOT action, GDOT will not incur any liability to Design-Builder for 
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any act or omission of GDOT or any other Person in the course of remedying or attempting to remedy any 

Design-Builder Default and (ii) GDOT’s cure of any Design-Builder Default will not waive or affect 

GDOT’s rights against Design-Builder by reason of Design-Builder Default. 

17.3.2.1 In connection with such action, GDOT may, to the extent reasonably required 

for or incident to curing Design-Builder Default or such other breaches or failures to perform for which 

Design-Builder received prior Notice from GDOT but has not commenced and continued diligent efforts 

to cure: 

(a) perform or attempt to perform or caused to be performed, such Work; 

(b) employ security guards and other safeguards to protect the Project; 

(c) spend such sums as GDOT deems are reasonably necessary to employ and pay 

such architects, engineers, consultants and contractors and obtain materials and equipment as may be 

required, without obligation or liability to Design-Builder or any Contractors for loss of opportunity to 

perform the same Work or supply the same materials and equipment; 

(d) draw on and use proceeds from P&P Bonds, the Warranty Bond (if placed), 

guaranties, or other letters of credit or performance security to the extent available under the terms thereof 

to pay such sums; 

(e) execute all applications, certificates and other documents as may be required; 

(f) make decisions respecting, assume control over and continue Work as may be 

reasonably required; 

(g) meet with, coordinate with, direct and instruct contractors and suppliers, process 

invoices and applications for payment from contractors and suppliers, pay contractors and suppliers, and 

resolve claims of contractors, subcontractors and suppliers, and for this purpose Design-Builder irrevocably 

appoints GDOT as its attorney-in-fact with full power and authority to act for and bind Design-Builder in 

its place and stead; 

(h) take any and all other actions it may in its sole discretion consider necessary to 

effect cure and perform the Work; and 

(i) prosecute and defend any action or proceeding incident to the Work undertaken. 

17.3.2.2 Design-Builder shall reimburse GDOT on demand GDOT Recoverable Costs 

in connection with the performance of any act or Work authorized by this DBA Section 17.3.2 (Step-in 

Rights). 

17.3.2.3 Neither GDOT nor any of its Constituents shall be liable to Design-Builder in 

any manner for any inconvenience or disturbance arising out of its entry onto any portion of the Site in 

order to perform under this DBA Section 17.3.2 (Step-in Rights), unless caused by the gross negligence, 

recklessness, willful misconduct or bad faith of such Person.  If any Person exercises any right to pay or 

perform under this DBA Section 17.3.2 (Step-in Rights), it nevertheless shall have no liability to Design-

Builder for the sufficiency or adequacy of any such payment or performance, or for the manner or quality 

of design, or construction unless caused by the gross negligence, recklessness, willful misconduct or bad 

faith of such Person. 
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17.3.2.4 The rights under this DBA Section 17.3.2 (Step-in Rights) are subject to the 

obligation of any Surety under P&P Bonds (or Warranty Bond) to assume performance and completion of 

all bonded work.   

17.3.2.5 In the event GDOT takes action described in this DBA Section 17.3.2 (Step-in 

Rights) and it is later finally determined that GDOT lacked the right to do so because there did not occur a 

Design-Builder Default and expiration, without full and complete cure, of the cure period, if any, available 

to Design-Builder, then GDOT’s action shall be treated as a Directive Letter for a GDOT Change. 

17.3.2.6 In addition to its other rights of access to the Site contained in the Design-

Build Documents, GDOT shall have, and Design-Builder hereby grants, a perpetual, non-rescindable right 

of entry by GDOT and its contractors, subcontractors, vendors and employees onto all Temporary Interests, 

exercisable at any time without notice, for the purpose of carrying out GDOT’s step-in rights under this 

DBA Section 17.3.2 (Step-in Rights). 

17.3.3 Damages; Offset 

17.3.3.1 Subject to DBA Sections 17.3.10 (Cumulative, Non-Exclusive Remedies) and 

17.3.11 (Limitation on Consequential Damages) and the provisions on Deductions set forth in DBA 

Section 17.4 (Liquidated Damages; Lane Closure Deductions; Nonrefundable Deductions), GDOT will be 

entitled to recover any and all damages available at Law (subject to the duty at Law to mitigate damages 

and without duplicate recovery) on account of the occurrence of a Design-Builder Default, including, to the 

extent available at Law, (a) loss of any compensation due GDOT under the Design-Build Documents 

proximately caused by Design-Builder Default, (b) actual and projected costs incurred by GDOT to remedy 

any defective part of the Work, (c) actual and projected costs incurred by GDOT to rectify any breach or 

failure to perform by Design-Builder and/or to bring the condition of the Project to the standard it would 

have been in if Design-Builder had complied with its obligations to carry out and complete the Work in 

accordance with the Design-Build Documents, (d) actual and projected costs to GDOT to terminate, take 

over the Project, re-procure and replace Design-Builder, and (e) actual and projected increases in costs to 

GDOT to complete the Project if not completed, together with interest thereon at the Default Interest Rate 

commencing from the date any amount becomes due to GDOT until paid.  Design-Builder shall owe any 

such damages that accrue after the occurrence of Design-Builder Default and the delivery of notice thereof, 

if any, required by this Design-Build Agreement regardless of whether Design-Builder Default is 

subsequently cured.  

17.3.3.2 In addition, GDOT may deduct and offset the amount of any demand for 

payment of money or damages from Design-Builder to GDOT then due and owing to GDOT from and 

against any amounts GDOT may owe to Design-Builder or any Affiliate pursuant to this Design-Build 

Agreement. 

17.3.4 Remedial Action Plan Delivery and Implementation 

17.3.4.1 Upon the occurrence of a Design-Builder Default, GDOT will have the right, 

but is not obligated, to demand that Design-Builder shall, within 10 days after Notice of such Design-

Builder Default, be required to prepare and submit a remedial action plan for GDOT approval, in GDOT’s 

sole discretion.   

17.3.4.2 The remedial action plan shall set forth a schedule and specific actions to be 

taken by Design-Builder to improve its performance and cure Design-Builder Default.  Such actions may 

include improvements to Design-Builder’s quality management practices, plans and procedures, revising 

and restating components of the Management Plans, changes in organizational and management structure, 

increased monitoring and inspections, changes in Key Personnel and other personnel, replacement of 
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Contractors, corrective measures necessary to expedite the progress of construction and to demonstrate 

ability to achieve any Milestone Deadline including (i) working additional shifts or overtime and/or 

(ii) supplying additional manpower, equipment and facilities, and delivery of security to GDOT.   

17.3.4.3 Within 15 Business Days after receipt of a remedial action plan for GDOT 

approval, GDOT will notify Design-Builder whether the remedial action plan is approved.  Without limiting 

GDOT’s rights under DBA Section 17.3.9 (Other Rights and Remedies), if GDOT does not approve Design-

Builder’s remedial action plan, then GDOT may, but shall not be obligated to, require Design-Builder to 

revise and resubmit a remedial action plan, consistent with GDOT’s direction (which shall not be, nor be 

construed to be, a GDOT Change hereunder), and Design-Builder shall resubmit a remedial action plan 

consistent with such GDOT direction for GDOT approval, in GDOT’s sole discretion.  If approved, then 

Design-Builder shall complete the approved remedial action plan in accordance with its terms. 

17.3.4.4 Design-Builder’s failure to complete any such approved remedial action plan 

shall be deemed a further Design-Builder Default. 

17.3.5 Performance Security 

17.3.5.1 Upon the occurrence of a Design-Builder Default and expiration, without full 

and complete cure, of the applicable cure period, if any, under DBA Section 17.1.2 (Cure and Forbearance 

Periods), without necessity for a Warning Notice, and without waiving or releasing Design-Builder from 

any obligations, GDOT will be entitled to make demand upon and enforce any surety bond, and make 

demand upon, draw on and enforce and collect any guaranty or other payment or performance security 

available to GDOT under this Design-Build Agreement with respect to Design-Builder Default in question 

in any order in GDOT’s sole discretion.  Where access to a surety bond or other payment or performance 

security is to satisfy damages owing, GDOT will be entitled to make demand, draw, enforce and collect 

regardless of whether Design-Builder Default is cured subsequent to such draw.  GDOT will apply the 

proceeds of any such action to the satisfaction of Design-Builder’s obligations under the Design-Build 

Documents, including payment of amounts due GDOT.  The foregoing does not limit or affect any other 

right of GDOT to make demand upon and enforce any surety bond, and make demand upon, draw on and 

enforce and collect guaranty or other payment or performance security, immediately after GDOT is entitled 

to do so under the surety bond, guaranty or other payment or performance security. 

17.3.6 Suspension of Work 

17.3.6.1 GDOT will have the right and authority to suspend any affected portion of the 

Work by written order to Design-Builder for Design-Builder’s failure to cure, within the applicable cure 

period available to Design-Builder (if any), the following: 

(a) failure to perform the Work in compliance with, or other breach of, the Design-

Build Documents; 

(b) discovery of Nonconforming Work or of any activity that is proceeding or about 

to proceed that would constitute or cause Nonconforming Work where the Nonconforming Work or activity 

is not substantially cured within 15 days after GDOT delivers notice thereof to Design-Builder or within 

such 15 days, Design-Builder provides and submits to GDOT a plan for cure, such plan to be diligently 

executed and completed no later than 30 days after submission of such plan to GDOT, unless Design-

Builder demonstrates to GDOT’s reasonable satisfaction that full and complete cure of the Nonconforming 

Work, and verification of such cure, will remain practicable despite continuation of Work without 

suspension; 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Design-Build Agreement 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

 

Georgia Department of Transportation  Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project 128 September 28, 2021 

(c) failure to comply with any Law or Governmental Approval (including failure to 

handle, preserve and protect archaeological, paleontological or historic resources, or failure to handle 

Hazardous Materials, in accordance with applicable Laws and Governmental Approvals); 

(d) failure to remove and replace personnel as set forth in DBA Section 10.6.3 (Labor 

Standards); 

(e) failure to provide proof of required insurance coverage as set forth in DBA 

Section 16.1.2.4(c) (Verification of Coverage);  

(f) failure to carry out and comply with Directive Letters; 

(g) failure to satisfy any condition to commencement of construction set forth in DBA 

Section 7.5.1 (Design-Builder’s General Responsibilities);  

(h) failure to maintain, extend or replace any P&P Bonds or the Warranty Bond (if 

placed) and or when required under this Design-Build Agreement, unless a call upon any surety bond has 

been made under same in the amount of the required coverage provided for in DBA Section 16.1.5 

(Application of Insurance Proceeds) and the proceeds of such drawing are held by GDOT; 

(i) to comply with any court order or judgment (although it may qualify as a 

Compensation Event under clause (f) of the definition of “Compensation Event” or a Relief Event under 

clause (j) of the definition of “Relief Event”); 

(j) GDOT’s performance of data recovery respecting archaeological, paleontological 

or cultural resources; 

(k) the existence of conditions unsafe for workers, other Project personnel or the 

general public; or  

(l) Design-Builder has failed to (i) pay in full when due sums owing any Contractor 

for services, materials or equipment, or (ii) deliver any certificate, release, certified payroll or affidavit of 

wages paid required with any Invoice. 

17.3.6.2 GDOT will lift the suspension order promptly after Design-Builder fully cures 

and corrects the applicable breach or failure to perform. 

17.3.6.3 Design-Builder shall promptly comply with any such written suspension order, 

even if Design-Builder Disputes the grounds for suspension.  Design-Builder shall promptly recommence 

the Work upon receipt of Notice from GDOT directing Design-Builder to resume Work. 

17.3.6.4 GDOT shall not have any liability to Design-Builder, and Design-Builder shall 

have no right to a Relief Event or Compensation Event, in connection with any suspension of Work properly 

founded on any of the other grounds set forth in this DBA Section 17.3.6 (Suspension of Work) (except 

potential Relief Events or Compensation Events in the case of suspensions under DBA Sections 17.3.6.1(i) 

(Suspension of Work) and 17.3.6.1(j) (Suspension of Work)).  If GDOT orders suspension of Work on one 

of the foregoing grounds but it is finally determined under the Dispute Resolution Procedures that such 

grounds did not exist, or if GDOT orders suspension of Work for any other reason, it shall be treated as a 

Directive Letter for a GDOT Change. 

17.3.7 During any suspension periods directed by GDOT under this DBA Section 17.3 

(Remedies for Design-Builder Default), Design-Builder shall continue to be responsible for the Project and 
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shall prevent damage, loss or injury to the Project.  Without limiting the generality of the foregoing, Design-

Builder shall specifically provide for drainage, protect any known or suspected Hazardous Materials or 

known or suspected archaeological, paleontological, biological, or cultural resources (including taking 

affirmative steps to protect the site from vandalism and unauthorized investigations), protect the Site from 

accidental damage, and shall erect necessary temporary structures, signs or other facilities required to 

maintain the Project.  Design-Builder shall also maintain all Insurance Policies, P&P Bonds, the Warranty 

Bond (if placed), guaranties, letters of credit and other security for payment or performance placed or 

required to be in placed under this Design-Build Agreement and to comply with all applicable 

Governmental Approvals and applicable Laws.  Design-Builder shall, unless otherwise directed by GDOT, 

continue to be responsible for traffic control, erosion control, and maintenance of the roadway in accordance 

with this Design-Build Agreement. 

17.3.8 Increased Oversight, Testing, and Inspection 

17.3.8.1 If GDOT cannot confirm that:  (a) a portion of the Design Work or the 

Construction Work is in accordance with the requirements of the Design-Build Documents due to a lack of 

documented inspection or testing by Design-Builder as required under the Design-Build Documents, or 

(b) Design-Builder is implementing, revising, or updating a testing and inspection plan in accordance with 

the Design-Build Documents for the Design Work or the Construction Work, GDOT will have the right but 

not the obligation, to increase monitoring, inspection, sampling, measuring, testing and oversight 

(collectively, “Increased Oversight”) over the Project.  The Increased Oversight will continue until Design-

Builder corrects such deficiencies in GDOT’s reasonable discretion. 

17.3.8.2 If the Increased Oversight reveals:  (i) a failure to perform such Work in 

accordance with the Quality Management Plan, (ii) that the Quality Management Plan does not comply 

with the Design-Build Documents, or (iii) that such Work is not in accordance with the Design-Build 

Documents, Design-Builder shall be responsible for the costs of such Increased Oversight.  Without limiting 

GDOT’s right to offset amounts under DBA Section 17.3.3.2 (Damages; Offset), Design-Builder shall pay 

and reimburse GDOT within 30 days after receipt of written demand and reasonable supporting 

documentation for all increased costs and fees GDOT incurs in connection with such Increased Oversight, 

including GDOT Recoverable Costs.  

17.3.8.3 If the Increased Oversight does not reveal any failure set forth in DBA 

Section 17.3.8.2 (Increased Oversight, Testing, and Inspection), the costs of the Increased Oversight shall 

be borne by GDOT. 

17.3.8.4 The foregoing does not preclude GDOT, at its sole discretion and expense, 

from Increased Oversight at other times. 

17.3.9 Other Rights and Remedies 

Subject to DBA Sections 17.3.11 (Limitation on Consequential Damages), 17.4.8.2 (Non-Exclusive 

Remedy) and 18.7 (Exclusive Termination Rights), GDOT will also be entitled to exercise any other rights 

and remedies available under this Design-Build Agreement or any other Design-Build Documents, or 

available at law or in equity, and shall be authorized to permit GDOT to exercise any of such remedies on 

GDOT’s behalf.  

17.3.10 Cumulative, Non-Exclusive Remedies 

Subject to DBA Sections 17.3.11 (Limitation on Consequential Damages), 17.4.8.2 (Non-Exclusive 

Remedy) and 18.7 (Exclusive Termination Rights), each right and remedy of GDOT hereunder shall be 

cumulative and shall be in addition to every other right or remedy provided herein or now or hereafter 
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existing at law or in equity or by statute or otherwise, and the exercise or beginning of the exercise by 

GDOT of any one or more of any of such rights or remedies shall not preclude the simultaneous or later 

exercise by GDOT of any or all other such rights or remedies. 

17.3.11 Limitation on Consequential Damages 

17.3.11.1 Notwithstanding any other provision of the Design-Build Documents and 

except as set forth in DBA Section 17.3.11.2 (Limitation on Consequential Damages), to the extent 

permitted by applicable Law, Design-Builder shall not be liable for punitive damages or special, indirect or 

incidental, or consequential damages, whether arising out of breach of this Design-Build Agreement, tort 

(including negligence) or any other theory of liability, and GDOT releases Design-Builder from any such 

liability, other than for Deductions, as provided pursuant to this Design-Build Agreement or otherwise to 

the extent recoverable from insurance. 

17.3.11.2 The foregoing limitation on Design-Builder’s liability for consequential 

damages shall not apply to or limit any right of recovery GDOT may have respecting: 

(a) any Liquidated Damages payable by Design-Builder under this Design-Build 

Agreement; 

(b) any Lane Closure Deductions payable by Design-Builder under this Design-Build 

Agreement;  

(c) any Nonrefundable Deductions assessed under this Design-Build Agreement; 

(d) amounts Design-Builder may be obligated to reimburse to GDOT or that are 

otherwise due from Design-Builder to GDOT under the express provisions of the Design-Build Documents, 

including GDOT Recoverable Costs; 

(e) any losses, claims, and amounts (including defense costs) paid under either or both 

of the P&P Bonds or the Warranty Bond (if placed); 

(f) any amounts paid or payable pursuant to Design-Builder’s indemnification 

obligations hereunder; 

(g) any amounts paid or payable by Design-Builder that are covered by Insurance 

Policies that Design-Builder is required to place or has placed in addition to those required hereunder, 

including any SIRs or for which Design-Builder was required to provide insurance if coverage was not then 

in place, or other insurance procured, even though not required to be placed hereunder, for purposes of the 

Project; 

(h) Losses arising out of Design-Builder Releases of Hazardous Materials; 

(i) any Losses, claims (including claims of any Indemnified Parties), and amounts 

arising out of, relating to, or resulting from any Design-Builder-Related Entity’s negligence, reckless or 

willful misconduct, violation of Law and other illegal activities (or inaction), violation or breach of 

Governmental Approval or contract, criminal conduct, bad faith, intentional misconduct (which excludes 

intentional Design-Builder Default), arbitrary or capricious acts, or fraud under or relating to this Design-

Build Agreement; 

(j) interest, late charges, fees, transaction fees and charges, penalties and similar 

charges that the Design-Build Documents expressly state are due from Design-Builder to GDOT; and 
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(k) any credits, deductions or offsets that the Design-Build Documents expressly 

provide to GDOT against amounts owing Design-Builder. 

17.4 Liquidated Damages; Lane Closure Deductions; Nonrefundable Deductions 

17.4.1 Liquidated Damages for Delayed Substantial Completion, Final Acceptance 

17.4.1.1 In addition to any other remedies available to GDOT under this Design-Build 

Agreement, Design-Builder acknowledges that Design-Builder shall be liable for and pay to GDOT 

Liquidated Damages with respect to any failure to achieve Substantial Completion by the Substantial 

Completion Deadline, or any failure to achieve Final Acceptance by the Final Acceptance Deadline, as the 

same may be extended pursuant to this Design-Build Agreement, as set forth pursuant to DBA Exhibit 18 

(Measures of Liquidated Damages and Nonrefundable Deductions).  Such liability shall apply even though 

(a) a cure or remedy period remains available to Design-Builder under this Design-Build Agreement or 

(b) cure or remedy occurs.   

17.4.1.2 The amounts of Liquidated Damages for failures to achieve Substantial 

Completion by the Substantial Completion Deadline, or any failure to achieve Final Acceptance by the 

Final Acceptance Deadline are set forth in DBA Exhibit 18 (Measures of Liquidated Damages and 

Nonrefundable Deductions).   

17.4.1.3 Such Liquidated Damages shall commence on the Substantial Completion 

Deadline or the Final Acceptance Deadline, as applicable, as the same may be extended pursuant to this 

Design-Build Agreement, and shall continue to accrue until the Substantial Completion Date or the Final 

Acceptance Date, as applicable, or until termination of this Design-Build Agreement.  

17.4.2 Nonrefundable Deductions 

17.4.2.1 In addition to any other remedies available to GDOT under this Design-Build 

Agreement, Design-Builder acknowledges that Design-Builder shall be liable for and pay to GDOT 

Nonrefundable Deductions with respect to certain failures identified in further detail in DBA Exhibit 18 

(Measures of Liquidated Damages and Nonrefundable Deductions).   

17.4.2.2 Such liability shall apply even though cure or remedy occurs.   

17.4.2.3 The amounts of the Nonrefundable Deductions are determined in accordance 

with DBA Exhibit 18 (Measures of Liquidated Damages and Nonrefundable Deductions).   

17.4.2.4 Such Nonrefundable Deductions shall commence and accrue until they cease 

as set forth in DBA Exhibit 18 (Measures of Liquidated Damages and Nonrefundable Deductions), or until 

termination of this Design-Build Agreement.   

17.4.2.5 Nonrefundable Deductions Assessment Process. 

(a) For those occurrences for which Nonrefundable Deduction may be assessed that 

admit of Warning Notices, GDOT will issue a Warning Notice to Design-Builder’s Authorized 

Representative no later than 10 Business Days prior to the date that, if not remedied, GDOT intends to 

assess a Nonrefundable Deduction, directing remedy of the occurrence that forms the basis for assessment 

of such Nonrefundable Deduction.  Design-Builder shall commence to remedy such occurrence promptly, 

and in no case later than the date identified in the Warning Notice.  If not remedied at such time, GDOT 

may assess, and Design-Builder shall be liable to GDOT for, the applicable Nonrefundable Deductions as 

set forth pursuant to DBA Exhibit 18 (Measures of Liquidated Damages and Nonrefundable Deductions).   
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(b) For those occurrences for which Nonrefundable Deduction may be assessed that 

do not admit of Warning Notices, or for which the Warning Notice would not be timely related to the nature 

of the occurrence, GDOT will notify Design-Builder’s Authorized Representative, directing remedy of the 

occurrence and, in GDOT’s discretion, a timeframe for remedy and GDOT’s intent to assess a 

Nonrefundable Deduction.  Design-Builder shall commence to remedy such occurrence promptly, and if 

not remedied within such timeframe, if afforded a timeframe, GDOT may assess, and Design-Builder shall 

be liable to GDOT for, the applicable Nonrefundable Deductions as set forth pursuant to DBA Exhibit 18 

(Measures of Liquidated Damages and Nonrefundable Deductions). 

17.4.3 Liquidated Damages for Delayed Interim Milestones 

17.4.3.1 In addition to any other remedies available to GDOT under this Design-Build 

Agreement, Design-Builder acknowledges that Design-Builder shall be liable for and pay to GDOT 

Liquidated Damages with respect to any failure to achieve any Interim Milestone by the date calculated 

pursuant to either DBA Section 7.7.4.1(e) (Early Openings), as set forth pursuant to DBA Exhibit 18 

(Measures of Liquidated Damages and Nonrefundable Deductions).  Such liability shall apply even though 

(a) a cure or remedy period remains available to Design-Builder under this Design-Build Agreement or 

(b) cure or remedy occurs.   

17.4.3.2 The amounts of Liquidated Damages for failures to achieve Interim Milestones 

by the corresponding date calculated pursuant to either DBA Section 7.7.4.1(e) (Early Openings) are set 

forth in DBA Exhibit 18 (Measures of Liquidated Damages and Nonrefundable Deductions). 

17.4.3.3 Such Liquidated Damages shall commence on the respective Interim 

Milestone Deadline, as applicable, as the same may be extended pursuant to this Design-Build Agreement, 

and shall continue to accrue until achievement of the respective Interim Milestone or until termination of 

this Design-Build Agreement. 

17.4.4 Liquidated Damages for Personnel-related Matters 

17.4.4.1 In addition to any other remedies available to GDOT under this Design-Build 

Agreement, Design-Builder acknowledges that Design-Builder shall be liable for and pay to GDOT 

Liquidated Damages with respect to the failures relating to Key Personnel or certain Required Personnel 

set forth under DBA Section 10.4 (Key Personnel; Required Personnel) and as set forth pursuant to DBA 

Exhibit 18 (Measures of Liquidated Damages and Nonrefundable Deductions).   

17.4.4.2 Such liability shall apply even though cure or remedy occurs.   

17.4.4.3 The amounts of Liquidated Damages for such failures are set forth in DBA 

Exhibit 18 (Measures of Liquidated Damages and Nonrefundable Deductions).   

17.4.4.4 Such Liquidated Damages shall commence, as to DBA Section 10.4 (Key 

Personnel; Required Personnel) on the date of unavailability, as determined by GDOT in its good faith 

discretion and shall continue to accrue until the Key Personnel or Required Personnel position is filled and 

such individual is available, also as determined by GDOT in its good faith discretion, or until termination 

of this Design-Build Agreement. 

17.4.5 Lane Closure Deductions 

17.4.5.1 In addition to any other remedies available to GDOT under this Design-Build 

Agreement, Design-Builder acknowledges that Design-Builder shall be liable for and pay to GDOT Lane 
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Closure Deductions with respect to certain failures relating to lane availability described in DBA Exhibit 

13 (Lane Closure Deductions). 

17.4.5.2 Such liability shall apply even though cure or remedy occurs. 

17.4.5.3 The amounts of Lane Closure Deductions are set forth in DBA Exhibit 13 

(Lane Closure Deductions). 

17.4.5.4 Such Lane Closure Deductions shall commence and accrue until they cease as 

set forth in DBA Exhibit 13 (Lane Closure Deductions), or until termination of this Design-Build 

Agreement. 

17.4.6 Acknowledgements Regarding Liquidated Damages, Nonrefundable Deductions, 

Lane Closure Deductions 

17.4.6.1 Design-Builder further agrees and acknowledges that: 

(a) Liquidated Damages with respect to failure to achieve Substantial Completion by 

the Substantial Completion Deadline, or any failure to achieve Final Acceptance by the Final Acceptance 

Deadline, as the same may be extended pursuant to this Design-Build Agreement, as set forth pursuant to 

DBA Exhibit 18 (Measures of Liquidated Damages and Nonrefundable Deductions), are reasonable in 

order to compensate GDOT for damages GDOT will incur as a result of late Substantial Completion or late 

Final Acceptance.  Such damages include GDOT’s loss of use, enjoyment and benefit of the Project and 

connecting GDOT transportation facilities by the general public, injury to the credibility and reputation of 

GDOT’s transportation improvement programs with policy makers and with the general public who depend 

on and expect availability of service by the Substantial Completion Deadline, which injury to credibility 

and reputation may directly result in loss of ridership on the Project and connecting GDOT transportation 

facilities and additional costs of administering this Design-Build Agreement (including engineering, legal, 

accounting, overhead and other administrative costs).  The Parties acknowledge and agree that each of the 

foregoing damages are not indirect, incidental or consequential damages hereunder. 

(b) Nonrefundable Deductions are reasonable in order to compensate GDOT for 

damages GDOT will incur as a result of the increased project management efforts, unavailability of portions 

of the Project, GDOT’s loss of use, enjoyment and benefit of the Project and connecting GDOT 

transportation facilities by the general public, injury to the credibility and reputation of GDOT’s 

transportation improvement programs with policy makers and with the general public who depend on and 

expect delivery of a quality Project, which injury to credibility and reputation may directly result in loss of 

ridership on the Project and connecting GDOT transportation facilities and additional costs of administering 

this Design-Build Agreement (including engineering, legal, accounting, overhead and other administrative 

costs).  The Parties acknowledge and agree that each of the foregoing damages are not indirect, incidental 

or consequential damages hereunder. 

(c) Liquidated Damages with respect to failure to achieve each Interim Milestone by 

its corresponding date calculated pursuant to either DBA Section 7.7.4.1(e) (Early Openings), as set forth 

pursuant to DBA Exhibit 18 (Measures of Liquidated Damages and Nonrefundable Deductions), are 

reasonable in order to compensate GDOT for damages GDOT will incur as a result of late achievement of 

any Interim Milestone.  Such damages include GDOT’s additional costs of administering this Design-Build 

Agreement (including engineering, legal, accounting, overhead and other administrative costs), loss of use, 

enjoyment and benefit of the Project and connecting GDOT transportation facilities by the general public, 

injury to the credibility and reputation of GDOT’s transportation improvement programs with policy 

makers and with the general public who depend on and expect availability of service on the Project, which 
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injury to credibility and reputation may directly result in loss of ridership on the Project and connecting 

GDOT transportation facilities).  The Parties acknowledge and agree that each of the foregoing damages 

are not indirect, incidental or consequential damages hereunder. 

(d) Liquidated Damages with respect to certain Key Personnel-related and Required 

Personnel-related matters under DBA Section 10.4.1.5 (Key Personnel) and as set forth pursuant to DBA 

Exhibit 18 (Measures of Liquidated Damages and Nonrefundable Deductions) are reasonable in order to 

compensate GDOT for damages GDOT will incur as a result of increased project management efforts, loss 

of the benefits of the qualifications and experience of the personnel listed in the Proposal and Design-

Builder’s commitment that such individuals would be available to undertake and perform the Work, injury 

to the credibility and reputation of GDOT’s transportation improvement programs with policy makers and 

with the general public who depend on and expect that which was procured so as to ensure further the timely 

and professional delivery of the Project, which injury to credibility and reputation may directly result in 

loss of ridership on the Project and connecting GDOT transportation facilities and additional costs of 

administering this Design-Build Agreement (including engineering, legal, accounting, overhead and other 

administrative costs).  The Parties acknowledge and agree that each of the foregoing damages are not 

indirect, incidental or consequential damages hereunder. 

(e) Lane Closure Deductions are reasonable in order to compensate GDOT for 

damages GDOT will incur as a result of the unavailability of travel lanes, GDOT’s loss of use, enjoyment 

and benefit of the Project and connecting GDOT transportation facilities by the general public, injury to the 

credibility and reputation of GDOT’s transportation improvement programs with policy makers and with 

the general public who depend on and expect availability of service consistent with the Baseline Project 

Schedule, which injury to credibility and reputation may directly result in loss of ridership on the Project 

and connecting GDOT transportation facilities and additional costs of administering this Design-Build 

Agreement (including engineering, legal, accounting, overhead and other administrative costs).  The Parties 

acknowledge and agree that each of the foregoing damages are not indirect, incidental or consequential 

damages hereunder. 

17.4.6.2 Design-Builder further acknowledges and agrees that: 

(a) each of the Deductions in this DBA Section 17.4 (Liquidated Damages; Lane 

Closure Deductions; Nonrefundable Deductions) these damages are incapable of accurate measurement 

and difficult to prove because of, among other things, the unique nature of the Project and the unavailability 

of a substitute for it.  Design-Builder further acknowledges that Design-Builder hereby waives any claim 

or defense that the Deductions are equivalent to the assessment of a penalty. 

(b) the amounts of the Deductions, and manner by which Deductions are determined 

under this Design-Build Agreement represent good faith estimates and evaluations by the Parties as to the 

actual potential damages that GDOT would incur as a result of (i) late Substantial Completion, (ii) late Final 

Acceptance, (iii) unavailable or absent Key Personnel or certain Required Personnel, and (iv) Lane Closures 

that are not Excused Closures, in each case, do not constitute a penalty or to otherwise operate as a deterrent 

for the breach of any obligations of Design-Builder under this Design-Build Agreement; 

(c) the Parties have agreed to such Deductions in order to fix and limit Design-

Builder’s costs and to avoid later Disputes over what amounts of damages are properly chargeable to 

Design-Builder; 

(d) such amounts, and manner for determination, of Deductions are reasonable in light 

of the anticipated or actual harm caused by (i) late Substantial Completion, (ii) late Final Acceptance, (iii) 

unavailable or absent Key Personnel or certain Required Personnel, and (iv) Lane Closures that are not 
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Excused Closures, as well as the difficulties of the proof of loss, and the inconvenience or infeasibility of 

otherwise obtaining an adequate remedy; 

(e) in each case such Deductions are reasonable, as determined as of the Effective 

Date, in light of the respective injuries and damages that may be caused by Design-Builder’s breach and 

given that such injuries and damages, which include but shall not be limited to, public inconvenience, 

increased administration and oversight by or on behalf of GDOT (and any other related agencies), and other 

damages to the general public, GDOT (and such other related agencies); and 

(f) such Deductions are not intended to, and do not, liquidate Design-Builder’s 

liability under the indemnification provisions of DBA Section 16.3 (Indemnity by Design-Builder), even 

though Third Party Claims against Indemnified Parties may arise out of the same event, breach or failure 

that gives rise to such Deductions. 

17.4.6.3 Deductions shall be deemed to be due and payable by Design-Builder to 

GDOT when and as assessed hereunder, without right of offset, deduction, reduction or other charge. 

17.4.7 Deductions; Payment; Satisfaction; Waiver 

17.4.7.1 GDOT will deduct all Deductions, accrued month to date and owing under this 

DBA Section 17.4 (Liquidated Damages; Lane Closure Deductions; Nonrefundable Deductions), whether 

subject to Dispute, as part of GDOT’s review of Design-Builder’s Invoice for Work completed in the 

preceding month.   

17.4.7.2 If any Deductions deducted from the amount owing Design-Builder are in 

Dispute, then upon conclusion of the Dispute, Design-Builder shall present a separate line item in the next-

succeeding monthly Invoice presented to GDOT reflecting the results of the Dispute, unless otherwise 

agreed by the Parties. 

17.4.7.3 If Deductions remain after the Final Payment, then GDOT will invoice Design-

Builder for the remaining Deductions, and Design-Builder shall pay any undisputed Deductions owing 

under this DBA Section 17.4 (Liquidated Damages; Lane Closure Deductions; Nonrefundable Deductions) 

within 20 days after GDOT delivers to Design-Builder GDOT’s invoice or demand therefor.  If unpaid, 

GDOT also shall have the right to draw or call on any surety bond or other security provided by Design-

Builder pursuant to this Design-Build Agreement, to satisfy Deductions not paid when due. 

17.4.7.4 Nothing in this DBA Section 17.4.7 (Deductions; Payment; Satisfaction; 

Waiver) shall, or shall be deemed to, limit GDOT’s rights under DBA Section 17.3.3 (Damages; Offset). 

17.4.8 Non-Exclusive Remedy 

17.4.8.1 Each item of Deductions provided under this DBA Section 17.4 (Liquidated 

Damages; Lane Closure Deductions; Nonrefundable Deductions) is in addition to, and not in substitution 

for, any other item of Deductions assessed under this DBA Section 17.4 (Liquidated Damages; Lane 

Closure Deductions; Nonrefundable Deductions). 

17.4.8.2 GDOT’s right to, and imposition of, Deductions are in addition, and without 

prejudice, to any other rights and remedies available to GDOT under the Design-Build Documents, at law 

or in equity respecting the breach, failure to perform or Design-Builder Default that is the basis for the 

Deductions or any other breach, failure to perform or Design-Builder Default, except for recovery of the 

monetary damage that the Deductions are intended to compensate and for which Deductions shall be the 

only amount recoverable on account of such damages. 
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17.5 Default by GDOT; Cure Periods 

17.5.1 GDOT Default 

GDOT will, subject to any applicable cure period as set forth in DBA Section 17.5.2 (Cure Periods) 

below, be in breach under this Design-Build Agreement upon the occurrence of any one or more of the 

following events or conditions (each an “GDOT Default”): 

17.5.1.1 GDOT fails to make any payment due to Design-Builder under this Design-

Build Agreement pursuant to a true, complete, and correct (in all material respects) Invoice within 30 days 

of the date that any such payment shall be due following the date on which Design-Builder delivers to 

GDOT Notice thereof, provided that such payment (or any portion thereof) is not subject to a Dispute; 

17.5.1.2 any representation or warranty made by GDOT in this Design-Build 

Agreement is false or materially misleading or materially inaccurate when made or omits material 

information when made; or 

17.5.1.3 GDOT confiscates, sequesters, condemns, or appropriates the Project or any 

other material part of Design-Builder’s Interest, excluding any such action pursuant to the exercise of any 

right of GDOT under this Design-Build Agreement. 

17.5.2 Cure Periods 

GDOT will have the following cure periods with respect to the any of the conditions set forth in 

DBA Section 17.5.1 (GDOT Default): 

17.5.2.1 respecting a GDOT Default under DBA Section 17.5.1.1, a period of 30 days 

after GDOT receives Notice of GDOT Default; and 

17.5.2.2 respecting a GDOT Default under DBA Section 17.5.1.2 or DBA 

Section 17.5.1.3, a period of 60 days after GDOT received Notice of GDOT Default; provided that (a) if 

GDOT Default is of such a nature that the cure cannot with diligence be completed within such time period 

and GDOT has commenced meaningful steps to cure promptly after receiving the default notice, GDOT 

will have such additional period of time, up to a maximum cure period of 180 days, as is reasonably 

necessary to diligently effect cure, and (b) as to DBA Section 17.5.1.2, cure will be regarded as complete 

when the adverse effects of the breach are cured. 

17.6 Design-Builder Remedies for GDOT Default 

17.6.1 Termination and Suspension 

17.6.1.1 Subject to DBA Section 18.7 (Exclusive Termination Rights) Design-Builder 

will have the right to suspend performance of the Work on account of a GDOT Default subject to any 

applicable notice and cure periods as set forth in DBA Section 17.5.2 (Cure Periods).   

17.6.1.2 Further, Design-Builder may, upon Notice of not less than 15 days to GDOT 

following expiration of such applicable cure period, where such GDOT Default is continuing, exercise the 

right to terminate this Design-Build Agreement and recover termination damages as more particularly set 

forth in, and subject to the terms and conditions of, DBA Section 18.3 (Termination for GDOT Default, 

Suspension of Work or Materially Delayed NTP2). 
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17.6.2 Damages and Other Remedies 

Design-Builder shall have and may exercise the following remedies upon the occurrence of a 

GDOT Default and expiration, without cure, of the applicable cure period: 

17.6.2.1 if Design-Builder does not terminate this Design-Build Agreement, then, 

subject to DBA Section 17.6.3 (Limitations on Remedies), Design-Builder may treat GDOT Default as a 

Relief Event and a Compensation Event, as to each on the terms and conditions set forth in DBA  Article 

13 (Relief Events; Compensation Events) and GDOT will pay the full Compensation Amount; 

17.6.2.2 if GDOT Default is a failure to pay when due any undisputed portion of a 

progress payment owing under a Supplemental Agreement and GDOT fails to cure such GDOT Default 

within 30 days after receiving from Design-Builder Notice thereof, Design-Builder shall be entitled to 

suspend the Work under the Supplemental Agreement until the default is cured, subject to the following 

terms and conditions: 

(a) Design-Builder shall be responsible for safely securing and monitoring the Site, all 

materials and equipment; 

(b) Design-Builder shall continue to provide traffic management in accordance with 

the Transportation Management Plan; 

(c) Design-Builder shall not suspend or cancel any Insurance Policies, any P&P Bond, 

or the Warranty Bond (if placed); and 

(d) Design-Builder shall resume performance of the Work within 10 days after GDOT 

Default is cured; and 

17.6.2.3 subject to DBA Sections 17.6.3 (Limitations on Remedies) and 18.7 (Exclusive 

Termination Rights), Design-Builder also shall be entitled to exercise any other remedies available under 

this Design-Build Agreement or at law or in equity.  Subject to DBA Sections 17.6.3 (Limitations on 

Remedies) and DBA Section 18.7 (Exclusive Termination Rights), each right and remedy of Design-Builder 

hereunder shall be cumulative and shall be in addition to every other right or remedy provided herein or 

now or hereafter existing at law or in equity or by statute or otherwise, and the exercise or beginning of the 

exercise by Design-Builder of any one or more of any of such rights or remedies shall not preclude the 

simultaneous or later exercise by Design-Builder of any or all other such rights or remedies. 

17.6.3 Limitations on Remedies 

17.6.3.1 Notwithstanding any other provision of the Design-Build Documents and 

except as forth in DBA Section 17.6.3.2 (Limitations on Remedies), to the extent permitted by applicable 

Law, GDOT shall not be liable for punitive damages or any indirect, incidental or consequential damages, 

whether arising out of breach of this Design-Build Agreement or any Design-Build Documents, tort 

(including negligence) or any other theory of liability, and Design-Builder releases GDOT from any such 

liability. 

17.6.3.2 The foregoing limitation on GDOT’s liability for consequential damages shall 

not apply to or limit any right of recovery Design-Builder may have respecting the following: 

(a) losses directly caused by the gross negligence, reckless or willful misconduct, 

violation of Law and other illegal activities (or inaction), violation of contract, criminal conduct, bad faith, 
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intentional misconduct (which excludes intentional GDOT Default), arbitrary or capricious acts, or fraud 

on the part of GDOT; 

(b) losses arising out of GDOT Release(s) of Hazardous Materials or Pre-existing 

Hazardous Materials; 

(c) any amounts GDOT may be obligated to reimburse Design-Builder, or that are 

otherwise due from GDOT to Design-Builder under the express provisions of this Design-Build Agreement 

for Compensation Events or events of termination; 

(d) any other specified amounts GDOT may be obligated to reimburse Design-

Builder, or that are otherwise due from GDOT to Design-Builder under the express provisions of the 

Design-Build Documents; 

(e) interest and charges that the Design-Build Documents expressly state are due from 

GDOT to Design-Builder; and 

(f) any credits, deductions or offsets that the Design-Build Documents expressly 

provide to Design-Builder against amounts owing GDOT. 

17.6.3.3 The measure of compensation available to Design-Builder as set forth in this 

Design-Build Agreement for a Compensation Event or an event of termination shall constitute the sole and 

exclusive monetary relief and damages available to Design-Builder from the State, GDOT arising out of or 

relating to such event; and Design-Builder irrevocably waives and releases any right to any other or 

additional damages or compensation from the State, GDOT.  No award of compensation or damages shall 

be duplicative. 

17.6.3.4 Without limiting the effect of DBA Section 17.6.3.3 (Limitations on 

Remedies), in the event GDOT wrongfully withholds an approval or consent required under this Design-

Build Agreement, or wrongfully issues an objection to or disapproval of a Submittal or other matter under 

this Design-Build Agreement, Design-Builder’s sole remedies against GDOT shall be extensions of time, 

or compensation, or both, in either case as provided in DBA Article 13 (Relief Events; Compensation 

Events).  

17.6.4 Procedure for Payment of Judgments 

Promptly after any final, non-appealable order or judgment awarding compensation or damages to 

Design-Builder, GDOT will institute payment procedures as set forth in applicable Law. 

17.7 Suspension for GDOT’s Convenience; Suspensions for Safety 

17.7.1 GDOT may, at any time and for any reason, by Notice, order Design-Builder to 

suspend all or any part of performance of the Work for the period of time that GDOT deems appropriate 

for its convenience (each a “Suspension for Convenience”).  Design-Builder shall promptly comply with 

any such written suspension order.  Design-Builder shall promptly recommence performance of the 

suspended Work upon receipt of Notice from GDOT directing Design-Builder to do so. 

17.7.2 GDOT shall have the right to direct Suspension(s) for Convenience not exceeding 48 

hours each, up to a total of 144 hours during the Term, in which case, any such suspension shall not serve 

to diminish GDOT’s balance of 144 hours then-existing; provided, however, that the duration of any such 

suspension is a Force Majeure Event.   
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17.7.3 If the duration of Suspensions for Convenience reaches 270 days continuously, then 

GDOT will be deemed to have terminated this Design-Build Agreement for its convenience under DBA 

Section 18.1 (Termination for Convenience). 

17.7.4 Notwithstanding the foregoing, Design-Builder shall not be entitled to any relief from 

any Suspension for Convenience if such suspension is concurrent with any other unrelated delay to an 

activity on the Critical Path under the then-current Project Baseline Schedule for which Design-Builder is 

responsible under this Design-Build Agreement. 

17.7.5 Notwithstanding anything to the contrary herein, and further to GDOT’s rights and 

Design-Builder’s obligations under DBA Article 12 (Safety), Design-Builder acknowledges that GDOT 

may issue an order suspending Work wholly or in part and to take appropriate action when public safety is 

jeopardized, as determined by or on behalf of GDOT in its sole discretion.  Design-Builder shall promptly 

comply with any such written suspension order. Design-Builder shall promptly recommence performance 

of the scope of the work upon receipt of notice from GDOT directing Design-Builder to resume 

performance.  Any such suspension shall not be, nor be deemed to be, (a) a Suspension for Convenience or 

(b) a suspension under DBA Section 17.3.6.1 (Suspension of Work), requiring notice and opportunity to 

cure or otherwise.  GDOT shall have no liability to Design-Builder in connection with any such suspension, 

and Design-Builder shall have no basis for relief under this Design-Build Agreement by virtue of such a 

suspension under this DBA Section 17.7.5 (Suspension for GDOT’s Convenience; Suspensions for Safety). 

17.7.6 During any suspension periods directed by GDOT under this DBA Section 17.7.6 

(Remedies for Design-Builder Default), Design-Builder shall continue to be responsible for the Project and 

shall prevent damage, loss or injury to the Project.  Without limiting the generality of the foregoing, Design-

Builder shall specifically provide for drainage, protect any known or suspected Hazardous Materials or 

known or suspected archaeological, paleontological, biological, or cultural resources (including taking 

affirmative steps to protect the site from vandalism and unauthorized investigations), protect the Site from 

accidental damage, and shall erect necessary temporary structures, signs or other facilities required to 

maintain the Project.  Design-Builder shall also maintain all Insurance Policies, P&P Bonds, the Warranty 

Bond (if placed), guaranties, letters of credit and other security for payment or performance placed or 

required to be in placed under this Design-Build Agreement and to comply with all applicable 

Governmental Approvals and applicable Laws.  Design-Builder shall, unless otherwise directed by GDOT, 

continue to be responsible for traffic control, erosion control, and maintenance of the roadway in accordance 

with this Design-Build Agreement. 

17.8 Dispute Resolution Procedures 

17.8.1 The Parties shall endeavor to resolve any Dispute that may arise between them through 

good faith negotiations.  If the Dispute is not resolved to the mutual satisfaction of all Parties within 30 

days after Notice of such Dispute, or such longer time as is mutually agreed, the Dispute shall next be 

submitted in accordance with DBA Section 17.8.2 (Dispute Resolution Procedures). 

17.8.2 If, despite good faith negotiations between the Parties, any Disputes are not resolved 

within 30 days after Notice of such Dispute, then the Dispute shall be submitted administratively to 

mediation as set forth below.  For avoidance of doubt Design-Builder shall schedule the mediation within 

45 days after Notice of such Dispute, which scheduled mediation may occur after 30 days after the 

aforementioned Notice of such Dispute.  Design-Builder shall consult with GDOT as to the scheduled 

mediation date and reasonably accommodate GDOT’s requests in that regard.  Design-Builder shall provide 

Notice to GDOT of the date, time, and location of the mediation, as determined below. 
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17.8.2.1 The Parties shall mutually select a private mediator to formally mediate the 

Disputes.  If the Parties cannot mutually select a private mediator, the mediator shall be selected pursuant 

to the mediation rules established by the American Arbitration Association or other dispute resolution 

organization agreed to by the Parties.  Mediation shall normally be scheduled within 45 days of notification 

of the decision by either Party to submit the Dispute to mediation.  GDOT and Design-Builder shall each 

pay one-half of the fees and administrative costs charged by the selected mediator.  Other parties, such as 

GDOT and Contractors, may be invited to the mediation as may be appropriate for the mediation, and if the 

Contractors are Key Contractors, Design-Builder shall cause such Key Contractor(s) to attend and 

participate, if so invited by or on behalf of GDOT. 

17.8.2.2 The Parties, to provide economies of scale, may mutually agree in writing to 

submit one or more Disputes, whether or not factually related, to a single mediation.  In such event, time 

periods may be extended by mutual written agreement to facilitate preparation for the mediation. 

17.8.2.3 The mediation may, at the insistence of either party, and under such reasonable 

constraints as may be imposed by American Arbitration Association (or such other dispute resolution 

organization) rules (not specific to this Design-Build Agreement), be held virtually with GDOT’s prior 

approval. 

17.8.2.4 If relevant in the mediation, the Party bringing the Dispute shall bear the 

burden of proving the same. 

17.8.2.5 If the Dispute has not been settled within 15 days following conclusion of the 

scheduled mediation, or within such other period that the Parties may agree in writing, such Dispute may 

be submitted to litigation by either Party in accordance with DBA Section 17.8.4 (Dispute Resolution 

Procedures). 

17.8.3 No litigation may be filed by either Party concerning any Dispute (or the substantive 

issue(s) or matters(s) of the Dispute, whether or not formally a Dispute) prior to using the procedure 

described in DBA Section 17.8.2 (Dispute Resolution Procedures).  This procedure is a condition precedent 

for any Party to commence a civil action for resolution of a Dispute.  Furthermore, failure of Design-Builder 

to conform to the Dispute Resolution Procedures in all material respects as to any Dispute subject thereto 

shall constitute a failure to pursue diligently and to exhaust the administrative procedures in the Design-

Build Documents and shall operate as a bar to the Dispute; provided, however, that the foregoing shall not 

bar a Dispute if the failure to meet applicable deadlines is due to conduct by or on behalf of any GDOT-

Related Entity. 

17.8.4 All litigation, and any judicial proceeding (including those involving petitions for 

protective orders) between the Parties arising out of or pertaining to this Design-Build Agreement or its 

breach shall be filed, heard and decided in the Superior Court of Fulton County, Georgia, which shall have 

exclusive jurisdiction and venue pursuant to O.C.G.A. § 50-21-1.  Each Party shall bear its own attorney’s 

fees and costs in any Dispute or litigation arising out of or pertaining to this Design-Build Agreement, and 

no Party shall seek or accept an award of attorney’s fees or costs. 

17.8.5 Continuation of Disputed Work and Payments 

17.8.5.1 At all times during Dispute Resolution Procedures, Design-Builder shall, and 

shall cause all Contractors, Subcontractors, and Suppliers to, continue with the performance of the Work 

and their obligations, including any Disputed Work or obligations, diligently and without delay, in 

accordance with the Design-Build Documents, except, and solely to the extent enjoined by order of the 

court identified in DBA Section 17.8.4 (Dispute Resolution Procedures) or otherwise approved by GDOT 
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in its sole discretion.  Design-Builder acknowledges that it shall be solely responsible for the results of any 

delaying actions or inactions taken during the course of Dispute Resolution Procedures relating to the 

Disputed Work even if Design-Builder’s position in connection with the Dispute ultimately prevails. 

17.8.5.2 During the course of any Dispute Resolution Procedures, the Parties shall 

continue to comply with all provisions of the Design-Build Documents, the accepted Project Management 

Plan, the Governmental Approvals and applicable Law. 

17.8.5.3 Throughout the course of any Disputed Work, Design-Builder shall keep 

complete records that provide a clear distinction between the incurred direct and indirect costs of Disputed 

Work and that of undisputed Work.  Design-Builder shall provide GDOT access to all Project-related Books 

and Records on an Open Book Basis as GDOT desires to evaluate the Dispute.  Any mediator shall have 

similar access to all such records.  These records shall be retained for a period of not less than two years 

after the date of resolution of the Dispute pertaining to such Disputed Work (or for any longer period 

required under any other applicable provision of the Design-Build Documents). 

17.8.5.4 During the course of any Dispute Resolution Procedures, GDOT will continue 

to pay to Design-Builder when due all undisputed amounts owing under this Design-Build Agreement. 

17.8.6 Interest on Certain Amounts Due or Owing to Design-Builder 

Notwithstanding anything to the contrary in the Design-Build Documents, and to the maximum 

extent permitted under applicable Law, any amount in Dispute hereunder shall be, and shall be deemed to 

be, an unliquidated sum and no interest shall accrue or be payable on the sum if finally determined to be 

due to Design-Builder for any period prior to final determination of such sum, whether such determination 

be by agreement of Design-Builder and GDOT or by final judgement of the proper court in the event of 

litigation. Design-Builder hereby specifically waives and renounces any and all rights it may have under 

O.C.G.A. § 13-6-13 and agrees that in the event suit is brought by or on behalf of Design-Builder against 

GDOT for any sum claimed by or on behalf of Design-Builder under this Design-Build Agreement, for 

delay damages resulting from a breach of contract, for any breach of contract or for any extra or additional 

work, no interest shall be awarded on any sum found to be due from GDOT to Design-Builder in the final 

judgement entered in such suit.  All final judgements shall draw interest at the legal rate, as specified by 

Law. Design-Builder agrees that notwithstanding any provision or provisions of Chapter 11 of Title 13 of 

the Official Code of Georgia that the provisions of this Design-Build Agreement control as to when and 

how Design-Builder shall be paid for the Work. Design-Builder hereby waives and renounces any and all 

rights it may have under Chapter 11 of Title 13 of the Official Code of Georgia. 

17.8.7 Waiver of Non-Monetary Relief 

Notwithstanding anything to the contrary in the Design-Build Documents, and to the maximum 

extent permitted under applicable Law, Design-Builder shall have no right to seek, shall not seek, and 

irrevocably waives and relinquishes any right to, non-monetary relief against any GDOT-Related Entity, 

including specifically any declaratory relief under the Dispute Resolution Procedures. 

Article 18 TERMINATION 

18.1 Termination for Convenience 

18.1.1 GDOT may terminate this Design-Build Agreement, in whole, but not in part, if GDOT 

determines, in its sole discretion, that a termination is in GDOT’s best interest (a “Termination for 
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Convenience”).  Termination of this Design-Build Agreement shall not relieve GDOT, Design-Builder or 

Surety of its obligation for any claims arising prior to termination. 

18.1.2 GDOT may exercise Termination for Convenience by delivering to Design-Builder a 

written Notice of Termination for Convenience specifying the election to terminate.  Termination for 

Convenience shall be effective as and when provided in DBA Exhibit 5 (Terms for Termination 

Compensation). 

18.1.3 In the event of a Termination for Convenience, Design-Builder will be entitled to 

compensation determined in accordance with DBA Exhibit 5 (Terms for Termination Compensation).  

Payment will be due and payable as and when provided in DBA Exhibit 5 (Terms for Termination 

Compensation). 

18.1.4 If GDOT terminates this Design-Build Agreement on grounds or in circumstances 

beyond GDOT’s termination rights specifically set forth in this Design-Build Agreement, such termination 

shall be deemed a Termination for Convenience for the purpose of determining the Termination 

Compensation due (but not for any other purpose). 

18.2 Termination for Design-Builder Default 

18.2.1 Design-Builder Defaults Triggering GDOT Termination Rights 

If a cure period is specified, at expiration of the cure period (or if no cure period is specified, upon 

occurrence), each Design-Builder Default (each a “Default Termination Event”) shall entitle GDOT, at its 

sole election, to terminate this Design-Build Agreement, effective immediately upon delivery of Notice of 

termination to Design-Builder.  Design-Builder agrees, acknowledges and stipulates that (a) any uncured 

Design-Builder Default, if a cure period is specified, at expiration of the cure period and (b) any Design-

Builder Default for which there is no cure period specified, in either case, would, in either case, result in 

material and substantial harm to GDOT’s rights and interests under this Design-Build Agreement and 

therefore constitute a material Design-Builder Default justifying termination if not cured within the 

applicable cure period, if any: 

18.2.2 Compensation to Design-Builder 

If GDOT issues notice of termination of this Design-Build Agreement due to a Default Termination 

Event, or if Design-Builder terminates this Design-Build Agreement on grounds or in circumstances beyond 

Design-Builder’s termination rights specifically set forth in this Design-Build Agreement, Design-Builder 

will be entitled to compensation to the extent, and only to the extent, provided in DBA Exhibit 5 (Terms 

for Termination Compensation).  Payment shall be due and payable as and when provided in DBA Exhibit 

5 (Terms for Termination Compensation). 

18.2.3 Finality 

If GDOT issues notice of termination of this Design-Build Agreement due to a Default Termination 

Event, termination shall be effective and final immediately upon delivery of Notice as provided in DBA 

Section 18.2.1 (Design-Builder Defaults Triggering GDOT Termination Rights) regardless of whether 

GDOT is correct in determining that GDOT has the right to terminate for Design-Builder Default.  In the 

event it is determined that GDOT lacked such right, then such termination shall be treated as a Termination 

for Convenience as provided in DBA Section 18.1.2 (Termination for Convenience) for the purpose of 

determining the Termination Compensation due. 
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18.3 Termination for GDOT Default, Suspension of Work or Materially Delayed NTP2 

18.3.1 In the event of a GDOT Default under DBA Section 17.5.1.1 (GDOT Default) that 

remains uncured following notice and expiration of the applicable cure period under DBA Section 17.5.2 

(Cure Periods), Design-Builder may deliver to GDOT a further Notice setting forth such GDOT Default 

and warning GDOT that Design-Builder may elect to terminate this Design-Build Agreement and if GDOT 

does not cure such GDOT Default within 60 days after the delivery of such notice with respect to a GDOT 

Default under DBA Section 17.5.1.1 (GDOT Default).  GDOT may avoid termination by effecting cure 

within such 60 day period.  Failing such cure, Design-Builder shall have the right to terminate this Design-

Build Agreement, effective immediately upon delivery of Notice of termination to GDOT.  In the event of 

such termination, Design-Builder will be entitled to compensation determined in accordance with DBA 

Exhibit 5 (Terms for Termination Compensation).  Payment shall be due and payable as and when provided 

in DBA Exhibit 5 (Terms for Termination Compensation).  Any Dispute arising out of the determination of 

such compensation shall be resolved according to the Dispute Resolution Procedures. 

18.3.2 In the event (i) GDOT orders Design-Builder to suspend Work on all or any material 

portion of the Project (A) for a reason other than those set forth in DBA Section 17.3.6.1 (Suspension of 

Work), or (B) as a result of a Force Majeure Event, and such suspension of Work continues for a period of 

270 consecutive days or more, Design-Builder shall have the right to terminate this Design-Build 

Agreement, effective immediately upon delivery of Notice of termination to GDOT.  In the event of such 

termination, Design-Builder will be entitled to compensation determined in accordance with DBA Exhibit 

5 (Terms for Termination Compensation and Prepayment).  Payment shall be due and payable as and when 

provided in DBA Exhibit 5 (Terms for Termination Compensation and Prepayment).  Any Dispute arising 

out of the determination of such compensation shall be resolved according to the Dispute Resolution 

Procedures. 

18.3.3 In the event GDOT, due to no fault of a Design-Builder-Related Entity or other than 

because the NEPA Finality Date has not occurred, does not issue NTP2 within 365 days after the anticipated 

issuance date set forth in DBA Section 3.3, Design-Builder shall have the right to terminate this Design-

Build Agreement, effective immediately upon delivery of Notice of termination to GDOT.  In the event of 

such termination, Design-Builder will be entitled to compensation determined in accordance with DBA 

Exhibit 5 (Terms for Termination Compensation and Prepayment).  Payment shall be due and payable as 

and when provided in DBA Exhibit 5 (Terms for Termination Compensation and Prepayment).  Any 

Dispute arising out of the determination of such compensation shall be resolved according to the Dispute 

Resolution Procedures. 

18.3.4 If Design-Builder issues notice of termination of this Design-Build Agreement due to 

a material GDOT Default under DBA Section 17.5.1.1 (GDOT Default), termination shall be effective and 

final immediately upon delivery as provided in DBA Section 18.3.1 (Termination for GDOT Default, 

Suspension of Work or Materially Delayed NTP2) regardless of whether Design-Builder is correct in 

determining that it has the right to terminate for such GDOT Default.  In the event it is determined that 

Design-Builder lacked such right, then such termination shall be treated as a termination due to material 

Design-Builder Default and DBA Section 18.2.2 (Compensation to Design-Builder) shall govern the 

measure of the Termination Compensation. 

18.4 Termination Procedures and Duties 

Upon expiration of the Term or any earlier termination of this Design-Build Agreement for any 

reason, the provisions of this DBA Section 18.4 (Termination Procedures and Duties) shall apply (except 

with the exception of DBA Section 18.4.4 (Termination Procedures and Duties) where such termination is 

due to a GDOT Default).  Design-Builder shall timely comply with such provisions independently of, and 
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without regard to, the timing for determining, adjusting, settling and paying any amounts due Design-

Builder or GDOT on account of termination.  If Design-Builder fails to timely comply with the provisions 

of this DBA Section 18.4 (Termination Procedures and Duties), as judged by GDOT in its sole discretion, 

then upon notice from GDOT to Design-Builder making reference to this DBA Section 18.4 (Termination 

Procedures and Duties), Design-Builder hereby stipulates that, and shall be deemed to have, surrendered 

its access rights to the Project Limits and otherwise under this Design-Build Agreement. 

18.4.1 In any case where notice of termination precedes the effective Early Termination Date: 

18.4.1.1 Design-Builder shall continue performing the Work in accordance with, and 

without excuse from, all the standards, requirements and provisions of the Design-Build Documents, and 

without curtailment of services, quality and performance;  

18.4.1.2 at GDOT’s option, it may call for Increased Oversight of the Project and 

Design-Builder’s compliance with the obligations under the Design-Build Documents, to such level as 

GDOT reasonably sees fit to protect against curtailment of services, quality and performance; and 

18.4.1.3 not later than 90 days prior to a Termination Date, or, if applicable, within 

three days after Design-Builder receives or delivers a notice of termination, Design-Builder shall meet and 

confer with GDOT for the purpose of developing an interim transition plan for the orderly transition of 

Work, demobilization and transfer of the Project control to GDOT.  The Parties shall use diligent efforts to 

complete preparation of the interim transition plan within 15 days after the date Design-Builder receives 

the notice of termination.  The Parties shall use diligent efforts to complete a final transition plan within 30 

days after such date.  The transition plan shall: 

(a) be in form and substance acceptable to GDOT in its good faith discretion; 

(b) include and be consistent with the other provisions and procedures set forth in this 

DBA Section 18.4 (Termination Procedures and Duties), all of which procedures Design-Builder shall 

promptly follow, regardless of any delay in preparation or acceptance of the transition plan; 

(c) include a plan to promptly deliver to GDOT or its designee possession of all the 

property, date and documents described herein; and 

(d) include an estimate of costs and expenses to be incurred by both Parties in 

connection with the implementation of the transition plan. 

18.4.2 On the Termination Date, or as soon thereafter as is possible, Design-Builder shall 

relinquish and surrender full control and possession of the Project to GDOT, and shall cause all persons 

and entities claiming under or through Design-Builder to do likewise, in at least the condition required by 

the Termination Turnover Requirements. 

18.4.3 On the later of the Termination Date or the date Design-Builder relinquishes full 

control and possession, GDOT will have the exclusive right to, and shall assume responsibility, at its 

expense, for the Project, subject to any rights to damages that GDOT has against Design-Builder where the 

termination is due to a Default Termination Event. 

18.4.4 Design-Builder shall: 

18.4.4.1 take such steps as are necessary to stop work and stop and cancel orders for 

materials, services or facilities unless otherwise authorized in writing by GDOT; 
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18.4.4.2 promptly and safely demobilize and secure construction, staging, lay down and 

storage areas for the Project and Utility Adjustments included in the Construction Work in a manner 

satisfactory to GDOT, and remove all debris and waste materials except as otherwise approved by GDOT 

in writing; 

18.4.4.3 take such other actions as are necessary or appropriate to mitigate further cost; 

18.4.4.4 subject to the prior written approval of GDOT, settle all outstanding liabilities 

and all claims arising out of any Contracts and Subcontracts; 

18.4.4.5 execute and deliver to GDOT a written assignment, in form and substance 

acceptable to GDOT, acting reasonably, of all Design-Builder’s right, title and interest in and to (a) all 

Utility Agreements and other third party agreements and permits, except subcontracts for performance of 

the Design and Construction Work, provided GDOT assumes in writing all of Design-Builder’s obligations 

thereunder that arise after the Termination Date, and (b) all assignable warranties, claims and causes of 

action held by Design-Builder against subcontractors and other third parties in connection with the Project 

or the Work, to the extent the Project or the Work is adversely affected by any subcontractor or other third 

party breach of warranty, contract or other legal obligation; and 

18.4.4.6 carry out such other directions as GDOT may give for termination of Design 

Work and Construction Work. 

18.4.5 If as of the Termination Date Design-Builder has entered into any other contract for 

the design, construction, permitting, installation and equipping of the Project or for Utility Adjustments, 

GDOT will elect, by Notice to Design-Builder, to continue in effect such contract or to require its 

termination.  If GDOT elects to continue the contract in effect, then Design-Builder shall execute and 

deliver to GDOT a written assignment, in form and substance acceptable to GDOT, acting reasonably, of 

all Design-Builder’s right, title and interest in and to the contract, and GDOT will assume in writing Design-

Builder’s obligations thereunder that arise from and after the Termination Date.  If GDOT elects to require 

termination of the contract, then Design-Builder shall take actions comparable to those set forth in DBA 

Section 18.4.4 (Termination Procedures and Duties) with respect to the contract. 

18.4.6 Within 30 days after notice of termination is delivered, Design-Builder shall provide 

GDOT with a true and complete list of all materials, goods, machinery, equipment, parts, supplies and other 

property in inventory or storage (whether held by Design-Builder or any Person on behalf of or for the 

account of Design-Builder) for use in or respecting the Work or the Project, or on order or previously 

completed but not yet delivered from Suppliers for use in or respecting the Work or the Project.  In addition, 

on or about the Termination Date, Design-Builder shall transfer title and deliver to GDOT’s Authorized 

Representative, through bills of sale or other documents of title, as directed by GDOT, all such materials, 

goods, machinery, equipment, parts, supplies and other property, provided GDOT assumes in writing all of 

Design-Builder’s obligations under any contracts relating to the foregoing that arise after the Termination 

Date or the effective date of the transfer. 

18.4.7 Design-Builder shall take all action that may be necessary, or that GDOT may direct, 

for the protection and preservation of the Project, the Work and such materials, goods, machinery, 

hardware, data, documentation, equipment, parts, supplies and other property. 

18.4.8 On or about the Termination Date, Design-Builder shall execute and deliver to GDOT 

the following, together with an executed bill of sale or other written instrument, in form and substance 

acceptable to GDOT, acting reasonably, assigning and transferring to GDOT all of Design-Builder’s right, 

title and interest in and to the following: 
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18.4.8.1 all completed or partially completed drawings (including plans, elevations, 

sections, details and diagrams), specifications, designs, design documents, as-built and record plans, 

surveys, and other documents and information pertaining to the design or construction of the Project or the 

Utility Adjustments; 

18.4.8.2 all samples, borings, boring logs, geotechnical data and similar data and 

information relating to the Project; 

18.4.8.3 all books, records, reports, test reports, studies and other documents of a 

similar nature relating to the Work and the Project; 

18.4.8.4 all data (including Project Data) and information relating to the use of the 

Project, including all studies, reports, and other information provided that the transfer of any Intellectual 

Property shall be subject to DBA Section 20.4 (Intellectual Property); and 

18.4.8.5 all other work product and Intellectual Property used or owned by Design-

Builder or any Affiliate relating to the Work, the Project, provided that the transfer of any Intellectual 

Property shall be subject to DBA Section 20.4 (Intellectual Property). 

18.4.9 On or about the Termination Date, Design-Builder shall execute and deliver to GDOT 

a written assignment, in form and substance acceptable to GDOT, acting reasonably, of all of Design-

Builder’s right, title and interest in and to any escrows or similar arrangements for the protection of 

Intellectual Property, Source Code or Source Code Documentation of others used for or relating to the 

Project or the Work. 

18.4.10 On or about the Termination Date, Design-Builder shall execute and deliver to GDOT 

a written assignment, in form and substance acceptable to GDOT, acting reasonably, of all Design-Builder’s 

right, title and interest in and to all warranties. 

18.4.11 Design-Builder shall otherwise assist GDOT in such manner as GDOT may require 

prior to and for a reasonable period following the Termination Date to ensure the orderly transition of the 

Project and its management to GDOT, and shall, if appropriate and if requested by GDOT, take all steps as 

may be necessary to enforce the provisions of the Key Contracts pertaining to the surrender of the Project. 

18.4.12 For a period of four years following the Termination Date, Design-Builder shall 

maintain a secure archive copy of all electronic data (including archived Project Data) transferred to GDOT. 

18.5 Contracts and Agreements 

18.5.1 Regardless of GDOT’s prior actual or constructive knowledge thereof, no contract or 

agreement to which Design-Builder is a party (unless GDOT is also a party thereto) as of the Termination 

Date shall bind GDOT, unless GDOT elects to assume such contract or agreement in writing.  Except in 

the case of GDOT’s express written assumption, no such contract or agreement shall entitle the contracting 

party to continue performance of work or services respecting the Project following Design-Builder’s 

relinquishment to GDOT of possession and control of the Project, or to any claim, legal or equitable, against 

GDOT. 

18.6 Liability After Termination; Final Release 

18.6.1 No termination of this Design-Build Agreement shall excuse either Party from any 

liability arising out of any default as provided in this Design-Build Agreement that occurred prior to 

termination.  Notwithstanding the foregoing, any termination of this Design-Build Agreement shall 
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automatically extinguish any claim hereunder, or at law, of Design-Builder to payment of Compensation 

Amounts for adverse cost and revenue impacts accruing after the Early Termination Date from 

Compensation Events that occurred prior to termination. 

18.6.2 If this Design-Build Agreement is terminated early for any reason, then GDOT’s 

payment to Design-Builder of the amounts required thereunder (if any) shall constitute full and final 

satisfaction of, and upon payment GDOT shall be forever released and discharged from, any and all claims, 

causes of action, suits, demands and Losses, known or unknown, suspected or unsuspected, that Design-

Builder may have against GDOT arising out of or relating to this Design-Build Agreement or termination 

thereof, or the Project, except for specific Disputes that are asserted by Design-Builder in accordance with 

DBA Section 17.7 (Dispute Resolution Procedures) not later than 30 days after the effective date of 

termination, are unresolved at the time of such payment and are not related to termination or Termination 

Compensation.  Upon such payment, Design-Builder shall execute and deliver to GDOT all such releases 

and discharges as GDOT may reasonably require to confirm the foregoing, but no such written release and 

discharge shall be necessary to give effect to the foregoing satisfaction and release.   

18.7 Exclusive Termination Rights 

This DBA Article 18 (Termination), together with the express provisions on termination set forth 

in DBA Sections 17.3.1 (Termination), 17.6.1 (Termination and Suspension) and DBA Section 18.1.1 

(Termination for Convenience), contain the entire and exclusive provisions and rights of GDOT and 

Design-Builder regarding termination of this Design-Build Agreement, and any and all other rights to 

terminate at law or in equity are hereby waived to the maximum extent permitted by Law. 

18.8 Access to Information 

Design-Builder shall conduct all discussions and negotiations to determine any Termination 

Compensation, and shall share with GDOT all data, documents and information pertaining thereto, on an 

Open Book Basis. 

18.9 Termination by Court Ruling 

18.9.1 Except in the circumstances described in DBA Exhibit 5 (Terms for Termination 

Compensation and Prepayment), Termination by Court Ruling means (a) issuance of a final order by a 

court of competent jurisdiction to the effect that this Design-Build Agreement is void and/or unenforceable 

or impossible to perform in its entirety, (b) issuance of a final order by a court of competent jurisdiction 

upholding the binding effect on Design-Builder or GDOT of a Change in Law that causes impossibility of 

performance of a fundamental obligation by Design-Builder or GDOT under the Design-Build Documents 

or impossibility of exercising a fundamental right of Design-Builder or GDOT under the Design-Build 

Documents, (c) occurrence of the circumstances described in DBA Section 22.13.2 (Severability), or 

(d) issuance of a final order by a court of competent jurisdiction to the effect that a material provision under 

any Design-Build Document is void and/or unenforceable so as to deprive Design-Builder of its ability to 

exercise a fundamental right granted to Design-Builder under the Design-Build Documents and such 

inability resulting from such order cannot be otherwise remedied through a Compensation Event, Relief 

Event or other contractual remedy.  The final court order shall be treated as the notice of termination. 

18.9.2 Promptly following any Termination by Court Ruling, GDOT will notify, by Formal 

Communication, the effective date of the Termination by Court Ruling, which shall also serve as notice of 

termination of the Design-Build Agreement. 
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18.9.3 Once Termination by Court Ruling becomes effective, GDOT and Design-Builder 

shall cooperate to implement DBA Sections 18.4 (Termination Procedures and Duties), 18.6 (Liability 

After Termination; Final Release), and 18.7 (Exclusive Termination Rights). 

18.9.4 Notwithstanding DBA Section 18.9.2 (Termination by Court Ruling), if a Termination 

by Court Ruling occurs, Design-Builder shall be entitled to compensation to the extent, and only to the 

extent, provided in DBA Exhibit 5 (Terms for Termination Compensation and Prepayment).  Payment shall 

be due and payable as and when provided in DBA Exhibit 5 (Terms for Termination Compensation and 

Prepayment).  Any Dispute arising out of the determination of such compensation shall be resolved 

according to the Dispute Resolution Procedures. 

Article 19 ASSIGNMENT AND TRANSFER 

19.1 Restrictions on Assignment, Subletting and Other Transfers 

19.1.1 Design-Builder shall not voluntarily or involuntarily sell, assign, convey transfer, 

pledge, mortgage or otherwise encumber Design-Builder’s Interest or any portion thereof without GDOT’s 

prior written approval, except: 

19.1.1.1 to any entity that is under the same management control as Design-Builder; or  

19.1.1.2 as expressly provided herein. 

19.1.2 Design-Builder shall not grant any special right of entry onto, special occupancy of, 

use of, or right to manage and control the Project to any other Person that is not in the ordinary course of 

Design-Builder performing the Work, without GDOT’s prior written approval. 

19.1.3 Any voluntary or involuntary sale, assignment, conveyance, transfer, pledge, 

mortgage, encumbrance, or grant of right of entry, or grant of other special management, control, occupancy 

or use of the Project in violation of this provision shall be null and void ab initio and GDOT may, by 

Warning Notice, declare any such attempted action to be a material Design-Builder Default. 

19.2 Standards and Procedures for Certain GDOT Approvals 

19.2.1 Where GDOT’s prior approval is required for a proposed sale, assignment, 

conveyance, transfer, pledge, mortgage, encumbrance, sublease or grant of other special occupancy or use, 

or for any proposed Change of Control, GDOT may withhold or condition its approval in its sole discretion.  

Any such decision of GDOT to withhold consent shall be final, binding and not subject to the Dispute 

Resolution Procedures. 

19.2.2 Thereafter, GDOT will not unreasonably withhold its approval thereto.  Among other 

reasonable factors and considerations, it shall be reasonable for GDOT to withhold its approval if: 

19.2.2.1 Design-Builder fails to demonstrate to GDOT’s reasonable satisfaction that 

the proposed assignee, sublessee, grantee or transferee, or the proposed transferee of rights and/or equity 

interests that would amount to a Change of Control (for purposes of these DBA Sections 19.2 (Standards 

and Procedures for Certain GDOT Approvals) through 19.5 (Change of Organization or Name), 

collectively the “Transferee”), and its proposed contractors (a) have the financial resources, qualifications 

and experience to timely perform Design-Builder’s obligations under the Design-Build Documents and 

(b) are in compliance with GDOT’s rules, regulations and adopted written policies regarding organizational 

conflicts of interest; or  
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19.2.2.2 At the time of the proposed sale, assignment, conveyance, transfer, pledge, 

mortgage, encumbrance, sublease or grant of other special occupancy or use requiring GDOT’s prior 

approval, or of any proposed Change of Control, there exists any uncured Design-Builder Default or any 

event or circumstance that with the lapse of time, the giving of notice or both would constitute a Design-

Builder Default, unless GDOT receives from the proposed Transferee assurances of cure and performance 

acceptable to GDOT in its good faith discretion. 

19.2.3 GDOT will approve or disapprove within 30 days after it receives from Design-Builder 

a Formal Communication consisting of a request for approval together with (a) a reasonably detailed 

description of the proposed transaction, (b) such information, evidence and supporting documentation as 

GDOT may request concerning the identity, financial resources, qualifications, experience and potential 

conflicts of interest of the proposed Transferee and its proposed contractors and (c) such evidence of 

organization and authority, and such incumbency certificates, certificates regarding debarment or 

suspension, and other certificates, representations and warranties as GDOT may reasonably request.  GDOT 

will evaluate the identity, financial resources, qualifications, experience and potential conflicts of interest 

using the same standards and criteria that it is then currently applying, or if there is no current application, 

then the same standards and criteria it most recently applied, to the evaluation of Persons responding to 

GDOT requests for qualifications for concession or similar agreements for comparable projects and 

facilities. 

19.2.4 If for any reason GDOT does not act within such 30 day period, or any extension 

thereof by mutual agreement of the Parties, then GDOT shall be deemed to have rejected the proposed sale, 

assignment, conveyance, transfer, pledge, mortgage, encumbrance, sublease or grant of other special 

occupancy or use, or for any proposed Change of Control. 

19.3 Assignment by GDOT 

GDOT may assign all or any portion of its rights, title and interests in and to the Design-Build 

Documents, P&P Bond(s), the Warranty Bond (if placed), guaranties, letters of credit and other security for 

payment or performance, (a) without Design-Builder’s consent, to any other Person that (i) succeeds to the 

governmental powers and authority of GDOT and (ii) has the sources of funding for the Project Payments 

that are at least as adequate and secure as GDOT’s at the time of the assignment, and (b) to others with the 

prior written consent of Design-Builder. 

19.4 Notice and Assumption 

19.4.1 Assignments and transfers of Design-Builder’s Interest permitted under this DBA 

Article 19 (Assignment and Transfer) or otherwise approved in writing by GDOT will be effective only 

upon GDOT’s receipt of Notice of the assignment or transfer and a written recordable instrument executed 

by the Transferee, in form and substance acceptable to GDOT, in which the Transferee, without condition 

or reservation, assumes all of Design-Builder’s obligations, duties and liabilities under the Design-Build 

Documents then in effect and agrees to perform and observe all provisions thereof applicable to Design-

Builder. 

19.4.2 Each Transferee, including any Person who acquires Design-Builder’s Interest 

pursuant to foreclosure, transfer in lieu of foreclosure or similar proceeding, shall take Design-Builder’s 

Interest subject to, and shall be bound by, the Design-Build Documents, the Project Management Plan, the 

Key Contracts, the Utility Agreements, the Governmental Approvals, and all agreements between the 

transferor and Governmental Entities with jurisdiction over the Project or the Work, except to the extent 

otherwise approved by GDOT in writing in its good faith discretion. 
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19.4.3 Except with respect to assignments and transfers pursuant to foreclosure, transfer in 

lieu of foreclosure or similar proceeding, the transferor and Transferee shall give GDOT Notice of the 

assignment not less than 30 days prior to the effective date thereof. 

19.5 Change of Organization or Name 

19.5.1 Design-Builder shall not change the legal form of its organization in a manner that 

adversely affects GDOT’s rights, protections and remedies under the Design-Build Documents without the 

prior written approval of GDOT, which consent may be granted or withheld in GDOT’s sole discretion. 

19.5.2 In the event either Party changes its name, such Party agrees to promptly furnish the 

other Party with Notice of change of name and appropriate supporting documentation. 

Article 20 RECORDS AND AUDITS; INTELLECTUAL PROPERTY 

20.1 Maintenance and Inspection of Books and Records 

20.1.1 Design-Builder shall keep and maintain in Fulton County, Georgia, or in another 

location GDOT approves in advance in writing in its sole discretion, all Books and Records relating to the 

Project, Utility Adjustments or Work, including copies of all original documents delivered to GDOT.  

Design-Builder shall notify GDOT where such records and documents are kept.  Design-Builder shall keep 

and maintain such Books and Records in accordance with applicable provisions of the Design-Build 

Documents, the Technical Provisions, and of the Project Management Plan, and in accordance with Good 

Industry Practice.   

20.1.2 Design-Builder shall make all Books and Records for the Project available for 

inspection by GDOT, any GDOT-Related Entity, and each of its/their representatives and legal counsel, at 

all times during normal business hours, without charge.  Design-Builder shall provide to GDOT (and to 

FHWA, or otherwise to GDOT’s designee) copies thereof (a) as and when expressly required by the Design-

Build Documents or (b) for those not expressly required, upon request and at no expense to Design-Builder.  

GDOT may conduct any such inspection upon 48 hours’ prior Notice, or unannounced and without prior 

notice where there is good faith suspicion of fraud.  The right of inspection includes the right to make 

extracts and take notes.  The provisions of this DBA Section 20.1.2 are subject to the following: 

20.1.2.1 Design-Builder reserves the right to assert exemptions from disclosure for 

information that would be exempt under applicable State Law from discovery or introduction into evidence 

in legal actions; and 

20.1.2.2 Design-Builder shall retain the Books and Records until expiration of the 

Warranty Period, at which point Design-Builder shall deliver, and cause to be delivered, the Books and 

Records to GDOT; provided, however, that if the Design-Build Documents or applicable Law (including 

applicable federal Laws) specify any longer time period for retention of particular records, then such time 

period shall control and Design-Builder shall retain such Books and Records until expiration of such time 

period, whereupon Design-Builder shall deliver, and cause to be delivered, the Books and Records to 

GDOT.  Notwithstanding the foregoing, all records that relate to Compensation Events, Compensation 

Event Notices, Relief Events, Relief Event Notices, and Disputes being processed or actions brought under 

the Dispute Resolution Procedures shall be retained and made available until any later date that such 

Disputes are finally resolved.  Refer to Attachment 1 to DBA Exhibit 8 (Other Legal Requirements) 

regarding applicable federal requirements. 
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20.1.2.3 Design-Builder shall provide an inventory of the Books and Records to GDOT, 

upon request, and ultimately with the final distribution pursuant to DBA Section 20.1.2.2 (Maintenance 

and Inspection of Books and Records). 

20.2 Audits 

20.2.1 GDOT will have such rights to review and audit Design-Builder, its Contractors and 

their respective Books and Records as and when GDOT deems necessary for purposes of verifying 

compliance with the Design-Build Documents and applicable Law.  Without limiting the foregoing, GDOT 

will have the right to audit Design-Builder’s compliance with the Project Management Plan, including the 

right to inspect Work and/or activities and to verify the accuracy and adequacy of the Project Management 

Plan and its component parts, plans and other documentation.  GDOT may conduct any such audit of Books 

and Records upon 48 hours’ prior Notice, or unannounced and without prior notice where there is good 

faith suspicion of fraud. 

20.2.2 All Compensation Event Notices and Relief Event Notices delivered to GDOT will be 

subject to audit at any time following receipt by GDOT.  The audit may be performed by employees of 

GDOT or by an auditor under contract with GDOT.  Notice shall not be required before commencing any 

audit prior to 60 days after the expiration of the term of this Design-Build Agreement.  Thereafter, GDOT 

will provide 20 days’ notice to Design-Builder, any Contractors or their respective agents before 

commencing an audit.  Design-Builder, Contractors or their agents shall provide adequate facilities, 

acceptable to GDOT, for the audit during normal business hours.  Design-Builder, Contractors or their 

agents shall cooperate with the auditors.  Failure of Design-Builder, Contractors or their agents to maintain 

and retain sufficient Books and Records to allow the auditors to verify all or a portion of any such notices 

or to permit the auditor access to such Books and Records shall constitute a waiver of the basis for relief 

(or compensation, or both) and shall bar any recovery thereunder.  At a minimum, the auditors shall have 

available to them the following documents: 

20.2.2.1 daily time sheets and supervisor’s daily reports; 

20.2.2.2 union agreements; 

20.2.2.3 insurance, welfare, and benefits records; 

20.2.2.4 payroll registers; 

20.2.2.5 earnings records; 

20.2.2.6 payroll tax forms; 

20.2.2.7 material invoices and requisitions; 

20.2.2.8 material cost distribution work sheet; 

20.2.2.9 equipment records (list of company equipment, rates, etc.); 

20.2.2.10 Contractors’ (including Suppliers’) invoices; 

20.2.2.11 Contractors’ and agents’ payment certificates; 

20.2.2.12 canceled checks (payroll and Suppliers); 

20.2.2.13 job cost report; 
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20.2.2.14 job payroll ledger; 

20.2.2.15 general ledger; 

20.2.2.16 cash disbursements journal; 

20.2.2.17 all documents that relate to each and every Formal Communication together 

with all documents that support the amount of damages as to each claim for relief thereunder; and 

20.2.2.18 work sheets used to prepare the notice establishing (a) the cost components, 

including labor, benefits and insurance, materials, equipment, Contractors, all documents that establish the 

time periods, individuals involved, the hours for the individuals, and the rates for the individuals, and (b) the 

lost revenue components. 

20.2.3 Full compliance by Design-Builder with the provisions of this DBA Section 20.2 

(Audits) is a contractual condition precedent to Design-Builder’s right to seek relief under DBA 

Section 17.7 (Dispute Resolution Procedures). 

20.2.4 Any rights of the FHWA to review and audit Design-Builder, its Contractors and their 

respective Books and Records are set forth in Attachment 1 to DBA Exhibit 8 (Other Legal Requirements). 

20.2.5 GDOT’s right of audit includes the right to observe the business operations of Design-

Builder and its Contractors to confirm the accuracy of Books and Records. 

20.2.6 The Project Management Plan shall include internal procedures to facilitate review and 

audit by GDOT and, if applicable, FHWA. 

20.2.7 Design-Builder represents and warrants the completeness and accuracy in all material 

respects of all information it or its agents provides in connection with GDOT audits, and shall cause all 

Contractors other than Governmental Entities acting as Contractors to warrant the completeness and 

accuracy in all material respects of all information such Contractors provide in connection with GDOT 

audits. 

20.2.8 Design-Builder’s internal and third party quality and compliance auditing 

responsibilities shall be set forth in the Project Management Plan. 

20.2.9 Nothing in the Design-Build Documents shall in any way limit the constitutional and 

statutory powers, duties and rights of elected State officials, including the independent rights of the State 

Auditor, in carrying out his or her legal authority.  Design-Builder understands and acknowledges that 

(a) the State auditor may conduct an audit or investigation of any entity receiving funds from the State 

directly under this Design-Build Agreement or indirectly through a Contract, (b) acceptance of funds 

directly under this Design-Build Agreement or indirectly through a Contract acts as acceptance of the 

authority of the State auditor to conduct an audit or investigation in connection with those funds, and (c) an 

entity that is the subject of an audit or investigation must provide the State auditor with access to any 

information the State auditor considers relevant to the investigation or audit. 

20.3 Open Records Act and Freedom of Information Act 

20.3.1 Design-Builder acknowledges and agrees that all Books and Records and other 

materials in GDOT’s possession, as well as in any Design-Builder-Related Entity’s possession or control, 

are subject to the provisions of the Open Records Act, subject only to certain exceptions and exemptions 
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contained therein.  Design-Builder shall comply with the Open Records Act, to include specifically to 

respond to public requests for information consistent therewith.   

20.3.2 Design-Builder acknowledges and agrees that in accordance with the Open Records 

Act, Design-Builder’s rights relating to any potential limit on public disclosure of Project materials in 

GDOT’s possession: (a) apply only to trade secrets, as defined in O.C.G.A. § 10-1-761(4); (b) specifically 

exclude the right to limit public disclosure by GDOT of any commercial, financial, or otherwise proprietary 

Project information that does not constitute trade secrets; and (c) specifically exclude any right to avail 

itself of any other exemption to Open Records Act unless approved, in advance, by GDOT. 

20.3.3 If Design-Builder believes information or materials is/are not subject to the Open 

Records Act or is excepted from disclosure as “trade secrets” under the Open Records Act, Design-Builder 

shall be solely responsible for specifically and conspicuously designating that information by placing 

“TRADE SECRET” in the center header of each such document or page affected, as it determines to be 

appropriate.  Any specific proprietary information, trade secrets or confidential commercial and financial 

information shall be clearly identified as such, and shall be accompanied by a concise statement of reasons 

supporting Design-Builder’s claimed exception from the legal obligation to disclose.   

20.3.4 Nothing contained in this DBA Section 20.3 (Open Records Act and Freedom of 

Information Act) shall modify or amend requirements and obligations imposed on GDOT by the Open 

Records Act or other applicable Law, and the provisions of the Open Records Act or other Laws shall 

control in the event of a conflict between the procedures described above and the applicable Law. 

20.3.5 If GDOT receives a request for public disclosure of materials marked “TRADE 

SECRET,” then GDOT (as the case may be) shall endeavor to (a) notify Design-Builder of the request to 

disclose materials marked “TRADE SECRET”; and (b) prior to publicly disclosing any such materials, 

notify Design-Builder of any decision by GDOT (as the case may be) to publicly disclose materials marked 

“TRADE SECRET” and allow Design-Builder a reasonable to time to review such notice.  Upon receipt of 

such notification from GDOT, Design-Builder may request a meeting with GDOT, as applicable, to discuss 

the disclosure of such materials.  Design-Builder’s rights and GDOT’s obligations under the preceding two 

sentences shall be subject in all respects to GDOT’s obligations pursuant to O.C.G.A. § 50-18-71(d) to 

respond to any record request within a reasonable time not to exceed three Business Days.  If GDOT 

determines in good faith that the materials identified as “TRADE SECRET” are not exempt from the Open 

Records Act, GDOT will release the requested information within the applicable statutory time period, 

unless otherwise directed by an order of a court of competent jurisdiction.  GDOT will make the final 

determination, in its sole discretion, regarding whether the requested information is to be disclosed or 

withheld. 

20.3.6 In the event of any proceeding or litigation concerning the disclosure of any material 

submitted by Design-Builder to GDOT, Design-Builder shall be fully responsible for otherwise prosecuting 

or defending any action concerning the materials at its sole cost and risk; provided, however, that the 

Attorney General of the State shall represent GDOT who will participate in the litigation in such manner as 

they each may deem necessary or desirable, in its sole discretion.  Except in the case of GDOT’s voluntary 

intervention in litigation, and only if GDOT elects not to offset the cost and fees pursuant to DBA Exhibit 

7 (Contract Sum and Payment Terms), Design-Builder shall pay and reimburse GDOT (as the case may be) 

within 30 days after receipt of written demand and reasonable supporting documentation for all costs and 

fees, including attorneys’ fees and costs, GDOT incurs in connection with any litigation, proceeding or 

request for disclosure. 

20.3.7 Design-Builder further acknowledges and agrees that all Submittals, records, 

documents, drawings, plans, specifications and other materials in FHWA’s possession may also be subject 
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to disclosure under federal Law, including the Freedom of Information Act.  Design-Builder’s rights and 

obligations with respect to such disclosure shall be in accordance with such federal Law. 

20.4 Proprietary Intellectual Property 

20.4.1 Design-Builder shall deliver, or cause to be delivered, to GDOT copies of all 

Proprietary Intellectual Property owned by or licensed to Design-Builder that it uses in providing the Work.  

All Proprietary Intellectual Property shall remain exclusively the property of Design-Builder or its Affiliates 

or Contractors that supply the same, notwithstanding any delivery of copies thereof to GDOT. 

20.4.2 GDOT shall have, and are hereby granted by Design-Builder, a perpetual, 

nonexclusive, transferable, royalty-free, irrevocable, worldwide, fully paid up right and license to use, 

reproduce, modify, adapt and disclose, and sublicense others to use, reproduce, modify, adapt and disclose, 

the Proprietary Intellectual Property of Design-Builder solely in connection with the Project or another 

Highway or other road owned and operated by GDOT or a State or regional Governmental Entity.  GDOT’s 

rights to exercise the foregoing license shall commence and endure only at the following times: 

20.4.2.1 From and after expiration or earlier termination of the Term, for any reason 

whatsoever; 

20.4.2.2 During any time that GDOT is exercising any step-in rights pursuant to DBA 

Section 17.3.2 (Step-In Rights), in which case GDOT may exercise such license only in connection with 

the Project; 

20.4.2.3 During any time that a receiver is appointed for Design-Builder, or during any 

time that there is pending a voluntary or involuntary proceeding in bankruptcy in which Design-Builder is 

the debtor; or 

20.4.2.4 During any time that Design-Builder has been replaced. 

20.4.3 Subject to the license and rights granted to GDOT pursuant to DBA Section 20.4.2 

(Intellectual Property), GDOT will not at any time sell any Proprietary Intellectual Property of Design-

Builder or use, reproduce, modify, adapt and disclose, or allow any party to use, reproduce, modify, adapt 

and disclose, any such Proprietary Intellectual Property for any other purpose not consistent with DBA 

Section 20.4.2 (Intellectual Property). 

20.4.4 The right to transfer the license is limited to any Governmental Entity that succeeds to 

the power and authority of GDOT generally or with respect to the Project.  

20.4.5 GDOT’s right to sublicense the Proprietary Intellectual Property of Design-Builder is 

limited to State or regional Governmental Entities that own or operate a Highway or other road and to the 

concessionaires, contractors, subcontractors, employees, attorneys, consultants and agents that are retained 

by or on behalf of GDOT or any such State or regional Governmental Entity in connection with the Project 

or another Highway or other road.  All such sublicenses shall be subject to DBA Section 20.4.6 (Intellectual 

Property).  Nothing in this Design-Build Agreement shall prohibit or limit either Party’s use of information 

(a) previously known to it without obligation of confidence, (b) independently developed by it, (c) acquired 

by it from a third party that is not, to its knowledge, under an obligation of confidence with respect to such 

information, or (d) which is or becomes publicly available through no breach of this Design-Build 

Agreement. 

20.4.6 Subject to DBA Section 20.3 (Open Records Act and Freedom of Information Act), 

GDOT will: 
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20.4.6.1 not disclose any Proprietary Intellectual Property of Design-Builder to any 

Person other than authorized transferees and sublicensees who agree to be bound by any confidentiality 

obligations of GDOT relating thereto; 

20.4.6.2 enter into a commercially reasonable confidentiality agreement if requested by 

Design-Builder with respect to the licensed Proprietary Intellectual Property; and 

20.4.6.3 include, or where applicable require such State or regional Governmental 

Entity to include, in the contract with the sublicensee its covenant to employ sound business practices no 

less diligent than those used for its own confidential information, and no less diligent than required by 

commercially reasonable standards of confidentiality, to protect all Proprietary Intellectual Property of 

Design-Builder and other materials provided under the sublicense against disclosure to third parties not in 

receipt of a sublicense, and to use the sublicense only for the permitted purposes. 

20.4.7 Notwithstanding any contrary provision of the Design-Build Documents, in no event 

shall GDOT or any of its Constituents be liable to Design-Builder, any Affiliate of Design-Builder, or any 

Contractor for any damages, including loss of profit, arising out of breach of the duty of confidentiality set 

forth in DBA Section 20.4.6 (Intellectual Property) if such breach is not the result of gross negligence or 

intentional misconduct or is required under the provisions of the Open Government Records Law or a court 

order or other legal requirement.  Design-Builder hereby irrevocably waives all claims to any such damages. 

20.4.8 Design-Builder shall continue to have a full and complete right to use any and all 

duplicates or other originals of its Proprietary Intellectual Property in any manner it chooses. 

20.4.9 With respect to any Proprietary Intellectual Property owned by a Person other than 

Design-Builder, including any Affiliate, and other than GDOT or a Governmental Entity acting as a 

Contractor, Design-Builder shall obtain from such owner, concurrently with execution of any contract, 

subcontract or purchase order with such owner or with the first use or adaptation of the Proprietary 

Intellectual Property in connection with the Project, for Design-Builder and GDOT, a nonexclusive, 

transferable, irrevocable, fully paid up licenses to use, reproduce, modify, adapt and disclose such 

Proprietary Intellectual Property solely in connection with the Project and any Highway or other road owned 

and operated by GDOT or a State or regional Governmental Entity, of at least identical scope, purpose, 

duration and applicability as the license granted under DBA Section 22.4.2 (Independent Contractor).  The 

limitations on sale, transfer, sublicensing and disclosure by GDOT set forth in DBA Sections 20.4.3 

(Intellectual Property) through 20.4.6 (Intellectual Property) shall also apply to GDOT’s licenses in such 

Proprietary Intellectual Property. 

20.5 Intellectual Property 

20.5.1 Owner Intellectual Property.  Except for Proprietary Intellectual Property, all 

Intellectual Property (“Owner Intellectual Property”) have been specially ordered and commissioned by 

GDOT, itself or through GDOT, and shall be considered “works made for hire” as such term is defined in 

Section 101 of Title 17 of the U.S. Code, and accordingly for which GDOT owns the copyright.   

20.5.2 Obligation to Assign to GDOT. If any such work product and related materials, is/are 

determined by a court of competent jurisdiction, the U.S. Copyright Office, or the U.S. Patent & Trademark 

Office not to be a work-made-for-hire or where GDOT is not the owner or author, Design-Builder agrees 

to assign to GDOT, or cause all Contractors to assign to GDOT, if applicable, all rights, title and interest in 

all Intellectual Property, excluding Proprietary Intellectual Property, in such work product and related 

materials.   
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20.5.3 Creation.  Design Documents shall become Owner Intellectual Property upon 

preparation.  Construction Documents shall become Owner Intellectual Property upon delivery to GDOT.  

All other Submittals and other documents prepared or obtained by any Design-Builder-Related Entity in 

connection with the performance of Design-Builder’s obligations under the Design-Build Documents shall 

become Owner Intellectual Property upon any such Design-Builder-Related Entity’s preparation or receipt 

thereof.   

20.5.4 Restricted License; Restricted Use.   

20.5.4.1 GDOT hereby grants to Design-Builder a revocable, non-exclusive, non-

transferable, non-sub-licensable (without GDOT’s prior written consent) license to use and implement, 

solely in connection with the performance of the Work and for the Term (including any period of Design-

Builder’s performance of post-termination or post-expiration obligations), the Owner Intellectual Property.  

If any Design-Builder-Related Entity creates or develops any improvements, modifications, enhancements 

or derivative works to or of the Owner Intellectual Property, Design-Builder will promptly notify GDOT 

thereof and provide to GDOT all materials (including electronic materials), information and other work 

product (as listed in the definition of “Intellectual Property”) that disclose such Owner Intellectual Property 

related to such improvements, modifications, enhancements or derivative works.  Any and all such 

improvements, modifications, enhancements or derivative works created or developed by any Design-

Builder-Related Entity will be deemed to be Owner Intellectual Property under the terms of this Design-

Build Agreement. 

20.5.4.2 Design-Builder may not, and Design-Builder shall cause all Design-Builder-

Related Entities not to, use any Owner Intellectual Property except in connection with the Work or 

otherwise as approved by GDOT in advance and in writing. 

20.5.5 Restoration.  Design-Builder shall be responsible for any loss of or damage to the 

Owner Intellectual Property and any of the work-made-for-hire described above while in the possession or 

control of any Design-Builder-Related Entity.  Any such loss or damage shall be restored at Design-

Builder’s expense.   

20.5.6 Access.  During the Term and the period of performance of any post-termination 

obligations, Design-Builder shall provide full and unrestricted access to all of the work-made-for-hire 

described above, within 24 hours of receipt of notice from or on behalf of GDOT seeking such access. 

20.6 Escrowed Documents 

20.6.1 Generally.  Prior to execution of this Design-Build Agreement, Design-Builder has 

delivered to GDOT the Escrowed Documents.  Concurrently with submission of quotations or revisions to 

quotations provided in connection with formally proposed amendments to this Design-Build Agreement 

and concurrently with approval of each Supplemental Agreement, if appropriate, one copy of all 

documentary information used in preparation of the quotation, amendment or Supplemental Agreements, 

as applicable, shall be added to the Detailed Cost and Pricing Data within the Escrowed Documents. The 

Escrowed Documents will be held at NCC Group Software Reslilience (NA) LLC, 6111 Live Oak Parkway, 

Norcross, Georgia 30093 until all of the following have occurred: (a) 180 days have elapsed from Final 

Acceptance or termination of the Work, as applicable; (b) all Disputes regarding the Design-Build 

Documents have been settled; and (c) the later of (i) the Final Acceptance Date and (ii) issuance by GDOT 

of the Final Payment. 

20.6.2 Availability for Review.  Upon at least two days’ Notice, Design-Builder and GDOT 

may jointly examine, through one or more designees, all or any part of the Detailed Cost and Pricing Data 
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during regular business hours.  The Party undertaking an examination need not have or state a specific 

reason to examine such material.  GDOT shall be entitled to review all or any part of the Detailed Cost and 

Pricing Data in order to satisfy itself regarding the applicability of the individual documents to the matter 

at issue.  GDOT shall be entitled to make and retain copies of such documents as it deems appropriate in 

connection with any such matters, in each case, without limiting GDOT’s obligations under DBA Section 

20.3 (Open Records Act and Freedom of Information Act); provided, however, that copies of such 

documents will not be distributed to any third parties other than the attorneys and experts of GDOT and 

any mediator or court considering a Dispute, and that all copies of such documents (other than those 

delivered to Dispute resolvers) will be either destroyed or returned to the depository (or to Design-Builder 

if the Detailed Cost and Pricing Data have been returned to it) upon final resolution of the negotiations or 

Disputes. 

20.6.3 Proprietary Information.  The Detailed Cost and Pricing Data are, and shall always 

remain, the property of Design-Builder and shall be considered to be in Design-Builder’s possession, 

subject to the right of GDOT and use the Detailed Cost and Pricing Data as provided in this DBA Section 

20.6 (Escrowed Documents). 

20.6.4 Representations.  Design-Builder represents and warrants that (i) the Detailed Cost 

and Pricing Data were or will be personally examined by Design-Builder’s Authorized Representative to 

ensure compliance with DBA Section 20.6.5 and Section 20.6.6 (Escrowed Documents) prior to delivery 

into the Escrowed Documents; (ii) the Detailed Cost and Pricing Data constitute all of the information used 

in the preparation of the Proposal and pricing related to Supplemental Agreements and agrees that no other 

Proposal and Supplemental Agreement preparation information will be considered in resolving Disputes; 

(iii) the Detailed Cost and Pricing Data provided in connection with quotations and Supplemental 

Agreements will be personally examined by Design-Builder’s Authorized Representative to ensure 

compliance with DBA Section 20.6.5 and Section 20.6.6 (Escrowed Documents) prior to delivery into the 

Escrowed Documents; (iv) the information contained in the Detailed Cost and Pricing Data is not part of 

the Design-Build Documents and that nothing in the Detailed Cost and Pricing Data shall change or modify 

the Design-Build Documents. 

20.6.5 Contents of Detailed Cost and Pricing Data.   

20.6.5.1 The Detailed Cost and Pricing Data shall clearly detail how the cost and 

pricing components of the Proposal were determined and shall be in sufficient detail as is adequate to enable 

a complete understanding and interpretation of how Design-Builder arrived at the bid Contract Sum.   

20.6.5.2 The Detailed Cost and Pricing Data provided in connection with quotations 

and Supplemental Agreements shall clearly detail how the total price and individual components of that 

price were determined.   

20.6.5.3 The Detailed Cost and Pricing Date in each case shall detail, in each case, in 

Design-Builder’s usual format, but subject to DBA Section 20.6.6 (Escrowed Documents): 

(a) crews, equipment, materials, quantities, and rates of production; 

(b) estimates of costs (further divided into Design-Builder’s usual cost categories such 

as direct labor, repair labor, equipment ownership, rental and operation, expendable materials, permanent 

materials), and Contract and Subcontract costs as appropriate; 

(c) plant and equipment and indirect costs; 
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(d) Design-Builder’s allocation of plant and equipment, indirect costs, risk 

contingencies, markup, and other items to each direct cost item, in each case, clearly identified; 

(e) itemized estimated costs of the P&P Bonds and the insurance premiums for each 

coverage required to be provided by Design-Builder hereunder; 

20.6.5.4 The Detailed Cost and Pricing Data shall include electronic media data files 

associated with all assumptions, detailed quantity takeoffs, rates of production and progress calculations, 

quotes from Contractors, Subcontractors, and Suppliers, quotes for insurance and bond premiums, 

memoranda, narratives, and all other information used by Design-Builder to arrive at the bid Contract Sum 

or price for any Supplemental Agreement.  

20.6.6 Form of Detailed Cost and Pricing Data.  Design-Builder shall submit the initial 

Detailed Cost and Pricing Data in such format as is used by Design-Builder in connection with its Proposal 

and the Contract Sum.  Thereafter, the Detailed Cost and Pricing Data shall submitted substantially in such 

format, and failing that, in the format used to determine pricing for any Supplemental Agreement. 

20.6.7 Review by GDOT; Supplementary Information.   

20.6.7.1 Design-Builder shall have no right to add documents to the Detailed Cost and 

Pricing Data except upon GDOT’s request.   

20.6.7.2 GDOT may, at any time, conduct a review of the Detailed Cost and Pricing 

Data to determine whether they are complete.  If GDOT determines that any data is missing, Design-Builder 

shall provide such data within five days after the request, and at that time it will be date stamped, labeled 

to identify it as supplementary Escrowed Documents information, and added to the Detailed Cost and 

Pricing Data. 

20.6.7.3 At GDOT’s option, which may be exercised at any time, the Detailed Cost and 

Pricing Data associated with any Supplemental Agreement amendment shall be reviewed, organized, and 

indexed, to be jointly undertaken with Design-Builder.  GDOT’s review shall assess the completeness and 

accuracy of the Detailed Cost and Pricing Data, and GDOT and Design-Builder shall jointly develop and 

countersign a detailed index and catalogue of the contents of the Detailed Cost and Pricing Data.  If, 

following the review and organization, GDOT determines that the Detailed Cost and Pricing Data are 

incomplete, GDOT may require Design-Builder to supply data to make the Detailed Cost and Pricing Data 

complete. 

20.6.8 Subcontractor Pricing Documents.  Design-Builder shall require each Contractor 

and Subcontractor to submit to Design-Builder a copy of all documentary information used in determining 

its Contract (or Subcontract) price (or the price for Contract (or Subcontract) Work included in any 

Supplemental Agreement), immediately prior to executing the Contract (or Subcontract) and each change 

order or amendment thereto, to be held in the same manner as the Detailed Cost and Pricing Data and that 

shall be accessible by GDOT, Design-Builder and either of their respective designees, on terms 

substantially similar to those contained herein.  Each such Contract or Subcontract shall include a 

representation and warranty from the Contractor Subcontractor, for the benefit of Design-Builder and 

GDOT, stating that its Detailed Cost and Pricing Data constitute all the documentary information used in 

establishing its Contract (or Subcontract) price, and agreeing to provide a sworn certification in favor of 

Design-Builder and GDOT together with each supplemental set of Detailed Cost and Pricing Data, stating 

that the information contained therein is complete, accurate, and current. 

20.6.9 Intellectual Property Escrow. 
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20.6.9.1 Design-Builder acknowledges and agrees that GDOT shall be entitled to 

access such software, Source Code and Source Code Documentation, and Proprietary Intellectual Property 

further to this DBA Section 20.6.9 (Escrowed Documents): 

(a) In the case of such Proprietary Intellectual Property owned by Design-Builder, 

when (i) this Design-Build Agreement is terminated for any reason (excluding for GDOT Default), (ii) a 

business failure (including voluntary or involuntary bankruptcy, and insolvency) of Design-Builder occurs, 

(iii) Design-Builder is dissolved or liquidated, or (iv) Design-Builder fails or ceases to provide services as 

necessary to permit continued use of such Proprietary Intellectual Property under the applicable license or 

relevant sublicense; or 

(b) In the case of such Proprietary Intellectual Property owned by a Contractor or 

Subcontractor, when this Design-Build Agreement is terminated for any reason (excluding for GDOT 

Default) and either (a) a business failure (including voluntary or involuntary bankruptcy, and insolvency) 

of the Contractor or Subcontractor occurs or (b) the Contractor or Subcontractor is dissolved or liquidated 

or otherwise ceases to engage in the ordinary course of the business of manufacturing, supplying, 

maintaining and servicing the software, product, part or other item containing such Proprietary Intellectual 

Property that is the subject of a license under DBA Section 20.4.2 (Proprietary Intellectual Property). 

20.6.9.2 Instead of delivering such software, Source Code and Source Code 

Documentation, and Proprietary Intellectual Property directly to GDOT, Design-Builder may elect to 

deposit it into the Escrowed Documents, and GDOT shall have such rights of access thereto as are set forth 

in this DBA Section 20.6 (Escrowed Documents). 

20.6.10 GDOT’s rights with respect to the Escrowed Documents shall survive expiration or 

earlier termination of this Design-Build Agreement regardless of the reason, until both Parties mutually 

agree, in their respective discretion, that the Escrowed Documents, including the software, Source Code 

and Source Code Documentation and Property Intellectual Property is of no further use or benefit to the 

Project. 

Article 21 FEDERAL REQUIREMENTS 

21.1 Compliance with Federal Requirements 

21.1.1 Design-Builder shall comply and require its Contractors to comply with all federal 

requirements applicable to transportation projects that receive federal credit or funds, including those set 

forth in DBA Exhibit 8 (Other Legal Requirements).  In the event of any conflict between any applicable 

Federal Requirements and the other requirements of the Design-Build Documents, the Federal 

Requirements shall prevail to the extent of any such conflict. 

21.1.2 The Parties understand and agree that, because the Project is subject to the Federal 

Requirements, and because, as between GDOT and Design-Builder, GDOT will be responsible to operate 

and maintain the Project after Final Acceptance using federal aid funds, the Project must remain eligible 

for federal funding participation.  Further, Design-Builder shall not, and shall not permit any other Design-

Builder-Related Entity to, take any actions or failures to act in the course of performance of the Work that 

would have the effect of removing the Project from the federal aid system or making the Project ineligible 

for the future use of federal funds.  Should GDOT receive Notice that the Project will lose its eligibility for 

federal funding and that GDOT will be required to reimburse FHWA as a result of the acts or omissions of 

any Design-Builder-Related Entity, GDOT will provide Notice to Design-Builder and will reasonably 

attempt to solicit input from Design-Builder in connection with GDOT’s discussions with FHWA; 

provided, however, that if any such acts or omissions are not in accordance with the Design-Build 
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Documents, then any adjustments, costs, re-Work, or other remedy to recover or preserve eligibility for 

federal funding shall be, and be deemed to be, within the Contract Sum and not itself a basis for any 

Compensation Event or Relief Event. 

21.2 Role of and Cooperation with FHWA 

Design-Builder acknowledges and agrees that FHWA will have certain approval rights with respect 

to the Project, including the right to provide certain oversight and technical services with respect to the 

Work.  Design-Builder shall cooperate with FHWA in the reasonable exercise of FHWA’s duties and 

responsibilities in connection with the Project and shall provide such assistance and information as may be 

required by GDOT to comply with FHWA reporting requirements. 

Article 22 MISCELLANEOUS 

22.1 Taxes 

22.1.1 Design-Builder shall pay, prior to delinquency, all applicable Taxes.  Design-Builder 

shall have no right to a Compensation Event or any other claim under the Design-Build Documents, at law, 

or in equity, due to (a) its misinterpretation of Laws respecting Taxes, (b) incorrect assumptions regarding 

applicability of Taxes, (c) any representation, agreement, allocation, or statement of or by GDOT in the 

Design-Build Documents with respect to or relating to Taxes, or (d) any change in State or a local 

government (or political subdivision of either) sales Taxes that might otherwise qualify as a Change in Law. 

22.2 Amendments 

The Design-Build Documents may be amended only by a written instrument duly executed by both 

Parties or their respective successors or assigns, except to the extent expressly provided otherwise in this 

Design-Build Agreement. 

22.3 Waiver 

22.3.1 No waiver of any term, covenant or condition of this Design-Build Agreement or the 

other Design-Build Documents shall be valid unless in writing and signed by the obligee Party.  No right 

conferred on either Party under the Design-Build Documents shall be deemed waived, and no breach of the 

Design-Build Documents excused, unless such waiver is in writing and signed by the Party claimed to have 

waived such right.  

22.3.2 The exercise by a Party of any right or remedy provided under this Design-Build 

Agreement or the other Design-Build Documents shall not waive or preclude  exercise of any other right or 

remedy.  No waiver by any Party of any right or remedy under this Design-Build Agreement or the other 

Design-Build Documents shall be deemed to be a waiver of any other or subsequent right or remedy under 

this Design-Build Agreement or the other Design-Build Documents.  The consent by one Party to any act 

by the other Party requiring such consent shall not be deemed to render unnecessary the obtaining of consent 

to any subsequent act for which consent is required, regardless of whether similar to the act for which 

consent is given. 

22.3.3 Except as provided otherwise in the Design-Build Documents, no act, delay or 

omission done, suffered or permitted by one Party or its agents shall be deemed to waive, exhaust or impair 

any right, remedy or power of such Party hereunder, or to relieve the other Party from the full performance 

of its obligations under this Design-Build Agreement or the other Design-Build Documents. 
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22.3.4 Either Party’s waiver of any breach or failure to enforce any of the terms, covenants, 

conditions or other provisions of the Design-Build Documents at any time shall not in any way limit or 

waive that Party’s right thereafter to enforce or compel strict compliance with every term, covenant, 

condition or other provision, any course of dealing or custom of the trade notwithstanding.  Furthermore, 

excluding Interpretive Engineering Decisions, if the Parties make and implement any interpretation of the 

Design-Build Documents without documenting such interpretation by an instrument in writing signed by 

both Parties, such interpretation and implementation thereof will not be binding in the event of any future 

Disputes. 

22.3.5 Subject to DBA Section 13.4.1.9 (Determining Compensable Amounts), the 

acceptance of any payment or reimbursement by a Party shall not waive any preceding or then-existing 

breach or default by the other Party of any term, covenant or condition of this Design-Build Agreement or 

the other Design-Build Documents, other than the other Party’s prior failure to pay the particular amount 

or part thereof so accepted, regardless of the paid party’s knowledge of such preceding or then-existing 

breach or default at the time of acceptance of such payment or reimbursement.  Nor shall such acceptance 

continue, extend or affect:  (a) the service of any notice, any Dispute Resolution Procedures or final 

judgment; (b) any time within which the other Party is required to perform any obligation; or (c) any other 

notice or demand. 

22.4 Independent Contractor 

22.4.1 Design-Builder is an independent contractor, and nothing contained in the Design-

Build Documents shall be construed as constituting any relationship with GDOT other than that of Project 

designer, contractor and independent contractor under this Design-Build Agreement. 

22.4.2 Both Parties, in the performance of the Design-Build Documents, shall act in an 

individual capacity and not as agents, employees, partners, joint venturers or associates of one another. 

Nothing in the Design-Build Documents is intended or shall be construed to create any partnership, joint 

venture or similar relationship between GDOT and Design-Builder; and in no event shall either Party take 

a position in any tax return or other writing of any kind that a partnership, joint venture or similar 

relationship exists.  The Parties do not thereby express any intention to form or hold themselves out as a 

de jure or de facto partnership, joint venture or similar relationship, to share net profits or net losses, or to 

give GDOT control or joint control over Design-Builder’s financial decisions or discretionary actions 

concerning the Project and Work. 

22.4.3 In no event shall the relationship between GDOT and Design-Builder be construed as 

creating any relationship whatsoever between GDOT and Design-Builder’s employees or agents.  Neither 

Design-Builder nor any of its employees or agents is or shall be deemed to be an employee or agent of 

GDOT.  Except as otherwise specified in the Design-Build Documents, Design-Builder has sole authority 

and responsibility to employ, discharge and otherwise control its employees and has complete and sole 

responsibility as a principal for its agents, for all Contractors and for all other Persons that Design-Builder 

or any Contractor hires to perform or assist in performing the Work. 

22.5 Successors and Assigns 

The Design-Build Documents shall be binding upon and inure to the benefit of GDOT and Design-

Builder and their permitted successors, assigns and legal representatives. 

22.6 Designation of Representatives; Cooperation with Representatives 

22.6.1 GDOT and Design-Builder shall each designate an individual or individuals who shall 

be authorized to make decisions and bind the Parties on matters relating to the Design-Build Documents 
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(“Authorized Representative”).  In addition, for purposes of Project administration and oversight to be 

performed by GDOT as provided in this Design-Build Agreement, GDOT will designate an individual or 

individuals who shall be authorized to make decisions and bind GDOT and upon such person(s) direction 

Design-Builder may rely.  DBA Exhibit 12 (Initial Designation of Authorized Representatives) provides 

the initial Authorized Representative designations.  A Party may change such designations by a subsequent 

writing delivered to the other Party in accordance with DBA Section 22.11 (Notices and other Formal 

Communications).  For purposes of this Design-Build Agreement, except where expressly stated to the 

contrary, all communications and deliveries, including Submittals, shall be through the respective 

Authorized Representative for each Party. 

22.6.2 Design-Builder shall cooperate with GDOT and all representatives of GDOT 

designated as described above. 

22.7 Survival 

Design-Builder’s and GDOT’s representations, covenants, warranties (including Design-Builder’s 

Warranties and Warranty-related obligations), the Dispute resolution provisions contained in DBA 

Section 17.7 (Dispute Resolution Procedures), GDOT’s rights and Design-Builder’s obligations with 

respect to Escrowed Documents under DBA Section 20.6 (Escrowed Documents), the indemnifications, 

any Design-Builder-Related Entity’s releases, the express obligations of the Parties following termination, 

Design-Builder’s obligations to pay GDOT amounts owed hereunder, and all other provisions that by their 

inherent character should survive expiration or earlier termination of this Design-Build Agreement and/or 

completion of the Work shall survive the expiration or earlier termination of this Design-Build Agreement 

and/or the completion of the Work.  The provisions of DBA Section 17.7 (Dispute Resolution Procedures) 

shall continue to apply after expiration or earlier termination of this Design-Build Agreement to all Disputes 

between the Parties as well as to any basis for relief asserted under any Compensation Event Notice or 

Relief Event Notice arising out of the Design-Build Documents. 

22.8 Limitation on Third Party Beneficiaries 

22.8.1 It is not intended by any of the provisions of the Design-Build Documents to create 

any third party beneficiary hereunder or to authorize anyone not a Party hereto to maintain a suit for personal 

injury or property damage pursuant to the terms or provisions hereof, except as provided in DBA 

Section 22.9.2 (No Personal Liability of GDOT Employees; No Tort Liability) and other specific provisions 

(such as the warranty and indemnity provisions) that identify third parties and state that they are entitled to 

benefits hereunder.  Except as otherwise provided in this DBA Section 22.8 (Limitation on Third Party 

Beneficiaries), the duties, obligations and responsibilities of the Parties to the Design-Build Documents 

with respect to third parties shall remain as imposed by Law.  The Design-Build Documents shall not be 

construed to create a contractual relationship of any kind between GDOT and a Contractor or any Person 

other than Design-Builder. 

22.8.2 GDOT shall be a third party beneficiary, and entitled to the benefits, with respect to 

the rights under the Design-Build Documents related to the following: 

22.8.2.1 oversight, review, inspection, testing, monitoring, approval, and enforcement 

of Design-Builder’s obligations to perform the design and construction of the Project in accordance with 

the Design-Build Documents and applicable Law; 

22.8.2.2 review, audit, inspection and copying of data, information, documents, Books 

and Records of Design-Builder and any other Design-Builder-Related Entity;  

22.8.2.3 step-in rights upon the occurrence of a Design-Builder Default; and 
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22.8.2.4 exercise of any statutory rights or obligations or other rights or obligations by 

intergovernmental agreement, in each case acting in its capacity as a body corporate and politic and an 

instrumentality and public corporation of the State of Georgia under O.C.G.A. § 32-2-2, including 

specifically those delegated by or owed to FHWA. 

22.9 No Personal Liability of GDOT Constituents; No Tort Liability 

22.9.1 GDOT’s Constituents are acting solely as agents and representatives of such respective 

entities, as applicable, when carrying out the provisions of or exercising the power or authority granted to 

them under the Design-Build Documents.  They shall not be liable to any Design-Builder-Related Entity or 

any of their respective Constituents either personally or as officers, employees, advisors, consultants, or 

representatives of GDOT for actions in their ordinary course of employment or engagement. 

22.9.2 The Parties agree to provide to each other with Notice of any claim that such Party may 

receive from any third party relating in any way to the matters addressed in this Design-Build Agreement, 

and shall otherwise provide notice in such form and within such period as is required by Law. 

22.10 Governing Law 

The Design-Build Documents shall be governed by and construed in accordance with the laws of 

the State of Georgia. 

22.11 Notices and other Formal Communications 

22.11.1 Formal Communications under the Design-Build Documents shall be in writing and:  

(a) delivered personally; (b) sent by certified mail, return receipt requested; (c) sent by a recognized 

overnight mail or courier service, with delivery receipt requested; or (d) sent by email communication 

followed by a hard copy and with receipt confirmed by telephone, to the following addresses (or to such 

other address as may from time to time be specified in writing by such Person): 

22.11.2 All Formal Communications to Design-Builder shall be delivered to the following 

address or as otherwise directed by Design-Builder’s Authorized Representative: 

Scott Bridge Construction Company, Inc. 

Attention: Michael Terrell 

2641 Interstate Drive 

Opelika, Alabama 36801 

Telephone:  (334) 749-5045 

Email:  mterrell@scottbridge.com 

22.11.3 All Formal Communications to GDOT shall be marked as regarding the “SR 25 at 

Savannah & Middle River Bridges Replacement Project” and shall be delivered to the following address or 

as otherwise directed by GDOT’s Authorized Representative: 

Georgia Department of Transportation 

Office of the Chief Engineer 

600 West Peachtree Street, NW 

Atlanta, Georgia 30308 

Telephone:  (404) 631-1004 

Email:  mpirkle@dot.ga.gov 
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In addition, copies of all Relief Event Notices and Compensation Event Notices shall also be 

delivered to the following person: 

Georgia Department of Transportation 

Office of Legal Services 

600 West Peachtree Street, Suite 2300 

Atlanta, Georgia  30308 

Attention:  Deputy General Counsel 

Telephone:  (404) 631-1437 

Email:  asimelaro@dot.ga.gov 

In addition, copies of all Formal Communications (including Notices) regarding Disputes as well 

as default and termination Notices shall be delivered to the following person: 

Georgia Department of Transportation 

Division of General Counsel/Administration 

600 West Peachtree Street, Suite 2300 

Atlanta, Georgia  30308 

Telephone:  (404) 631-1496 

Email:  mcline@dot.ga.gov 

22.11.4 Formal Communications shall be deemed received when actually received in the office 

of the addressee (or by the addressee if personally delivered) or when delivery is refused, as shown on the 

receipt of the U.S. Postal Service, private courier, or other Person making the delivery.  Notwithstanding 

the foregoing, all Formal Communications received after 5:00 p.m. shall be deemed received on the first 

Business Day following delivery.  For avoidance of doubt, the date of delivery of a Formal Communication 

initially dispatched by electronic communication will be considered to be the date of the email notification 

during the regular business hours of 8:00 a.m. to 4:00 p.m. to the appropriate GDOT personnel.  GDOT 

will not accept facsimile communication of Formal Communications. 

22.11.5 Any technical or other communications pertaining to the Work, including specifically 

all Submittals, shall be handled as if “Submittals” for purposes of this DBA Section 22.11 (Notices and 

other Formal Communications) and conducted by Design-Builder’s Authorized Representative and 

technical representatives designated by GDOT.  All Submittals shall be submitted via the PMCS in 

accordance with TP Section 2.4 (Project Management Controls System) and TP Attachment 2-9 (Project 

Management Controls System Requirements), and the Submittal shall be deemed received on the date the 

PMCS date stamp for the relevant Submittal.   

22.11.6 In addition to complying with the requirements set forth in this DBA Section 22.11 

(Notices and other Formal Communications), Design-Builder shall submit a copy of all Formal 

Communications to the PMCS in accordance with TP Attachment 2-9 (Project Management Controls 

System Requirements); provided, however, that submission into the PMCS does not abrogate, nor shall it 

be used in determining, actual or deemed receipt under DBA Section 22.11.4 (Notices and other Formal 

Communications). 

22.12 Integration of Design-Build Documents 

GDOT and Design-Builder agree and expressly intend that, subject to DBA Section 22.13 

(Severability), this Design-Build Agreement, and other Design-Build Documents constitute a single, non-

severable, integrated agreement whose terms are interdependent and non-divisible. 
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22.13 Severability 

22.13.1 If any clause, provision, section or part of this Design-Build Agreement or the other 

Design-Build Documents is ruled invalid (including invalid due to Change in Law) by a court having proper 

jurisdiction, then the Parties shall:  (a) promptly meet and negotiate a substitute for such clause, provision, 

section or part, that shall, to the greatest extent legally permissible, effect the original intent of the Parties; 

and (b) if necessary or desirable, apply to the court or other decision maker (as applicable) that declared 

such invalidity for an interpretation of the invalidated portion to guide the negotiations.  The invalidity or 

unenforceability of any such clause, provision, section or part shall not affect the validity or enforceability 

of the balance of the Design-Build Documents, which shall be construed and enforced as if the Design-

Build Documents did not contain such invalid or unenforceable clause, provision, section or part. 

22.13.2 If after the efforts required by DBA Section 22.13.1 (Severability), the Parties mutually 

agree that without the section or part of the Design-Build Documents that the court ruled to be invalid, there 

is no interpretation or reformation of the Design-Build Documents that can reasonably be adopted that will 

return the Parties to the benefits of their original bargain, the Parties can mutually agree to treat the court 

order as a Termination by Court Ruling pursuant to DBA Section 18.9 (Termination by Court Ruling). 

22.14 Headings 

The captions of the sections of this Design-Build Agreement and in the Design-Build Documents 

are for convenience only and shall not be deemed part of this Design-Build Agreement or the Design-Build 

Documents or considered in construing this Design-Build Agreement or the Design-Build Documents. 

22.15 Construction and Interpretation of the Design-Build Documents 

22.15.1 The language in all parts of the Design-Build Documents shall in all cases be construed 

simply, as a whole and in accordance with its fair meaning and not strictly for or against any Party.  The 

Parties hereto acknowledge and agree that the Design-Build Documents are the product of an extensive and 

thorough, arm’s length exchange of ideas, questions, answers, information and drafts during the proposal 

preparation process, that each Party has been given the opportunity to independently review the Design-

Build Documents with legal counsel, and that each Party has the requisite experience and sophistication to 

negotiate, understand, interpret and agree to the particular language of the provisions of the Design-Build 

Documents.  Accordingly, in the event of an ambiguity in or Dispute regarding the interpretation of the 

Design-Build Documents, the Design-Build Documents shall not be interpreted or construed against the 

Party preparing it, and instead other rules of interpretation and construction shall be utilized. 

22.15.2 References in this instrument to this “Design-Build Agreement” mean, refer to and 

include this instrument as well as any riders, exhibits, addenda and attachments hereto (which are hereby 

incorporated herein by reference) or other documents expressly incorporated by reference in this 

instrument, and all amendments hereto and thereto, except as expressly stated otherwise.  Any references 

to any covenant, condition, obligation and/or undertaking “herein,” “hereunder” or “pursuant hereto” (or 

language of like import) mean, refer to and include the covenants, conditions, obligations and undertakings 

existing pursuant to this instrument and any riders, exhibits, addenda, attachments or other documents 

affixed to or expressly incorporated by reference in this instrument.  All terms defined in this instrument 

shall be deemed to have the same meanings in all riders, exhibits, addenda, attachments or other documents 

affixed to or expressly incorporated by reference in this instrument unless the context thereof clearly 

requires the contrary.  Unless expressly provided otherwise, all references to exhibits, articles and sections 

refer to same as set forth in this Design-Build Agreement.  Where a specific section is referenced, such 

reference shall include all subsections thereunder.  Unless otherwise stated in this Design-Build Agreement 

or the other Design-Build Documents, words that have well-known technical or construction industry 

meanings are used in this Design-Build Agreement or the other Design-Build Documents in accordance 
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with such recognized meaning.  All references to a subsection or clause “above” or “below” refer to the 

denoted subsection or clause within the section in which the reference appears.  Wherever the word 

“including,” “includes” or “include” is used in the Design-Build Documents, it shall be deemed to be 

followed by the words “without limitation”.  Wherever reference is made in the Design-Build Documents 

to a particular Person or Governmental Entity, it includes any successors or assigns, legal representatives, 

trustees, executors, and administrators (including any Person taking party by way of novation) or, with 

respect to Governmental Entities, any public agency succeeding to the powers and authority of such 

Governmental Entity.  All references to time are to prevailing Eastern time.  The meaning of “or” will be 

that of the inclusive “or,” that is meaning one, some, or all of a number of possibilities.  References to Laws 

include all consolidations, amendments, extension, or replacements, unless otherwise indicated.  Reference 

to a right include any benefit, remedy, discretion, authority, or power associated with such right.  References 

to any agreement, document, standards, principle, or other instrument includes a reference to the same as 

amended, supplemented, amended and restated, substituted, novated, or assigned, in each case, except 

where otherwise stated.  “May,” when used in the context of a power or right exercisable by GDOT (or 

either’s designee) means the power to exercise that right or power in its sole discretion, with no obligation 

to any Design-Builder-Related Entity to do so.  The use of the word “remedy” or its variants means that the 

event to be remedied must be cured or its effects overcome.  If the Design-Build Documents require 

calculation of any amount payable to a Party, there must be no double counting in such calculation, such 

that the receiving Party would receive more than owed or payable.  As used in this Design-Build Agreement 

and the other Design-Build Documents and as the context may require, the singular includes the plural and 

vice versa, and the masculine gender includes the feminine and vice versa.  All monetary amounts and 

obligations (including use of the symbol “$”) set forth in the Contract Documents are expressed and payable 

in U.S. dollars.  On plans, drawings, detail sheets or other pictorial presentations, calculated dimensions 

take precedence over scaled dimensions. 

22.15.3 Inconsistent or conflicting provisions of the Design-Build Documents shall not be 

treated as erroneous provisions under this DBA Section 22.15.3 (Construction and Interpretation of the 

Design-Build Documents), but instead shall be governed by DBA Section 1.2 (Design-Build Documents; 

Order of Precedence). 

22.15.4 Design-Builder acknowledges that prior to the Effective Date it had the opportunity to 

identify any of the Technical Provisions that are Erroneous or create a potentially unsafe condition, and the 

opportunity and duty to notify GDOT in writing of such fact and of the changes to the provision that Design-

Builder believed were the minimum necessary to render it correct, safe and consistent with the Design-

Build Documents, Good Industry Practice and applicable Law.   

22.15.5 Design-Builder shall not take advantage of, or benefit from, any apparent or actual 

Error in the Design-Build Documents.  Should it appear that Work or any related matter is not sufficiently 

detailed or explained in the Design-Build Documents, Design-Builder shall request in writing such further 

explanations from GDOT as may be necessary and agrees to abide by the explanation provided, in each 

case, prior to undertaking any activity (or refraining from undertaking an activity) that would otherwise 

increase cost or delay the Work (or that increases the risk of either or both).  Design-Builder shall promptly 

provide Notice to GDOT of all Errors that it may discover in the Design-Build Documents and shall obtain 

specific direction from GDOT in writing prior to proceeding with any Work affected thereby, it being 

understood that correction of Errors shall not in itself be the basis for any Relief Event or Compensation 

Event hereunder, or other claim at law or in equity.   

22.15.6 If it is reasonable or necessary to adopt changes to the Technical Provisions after the 

Effective Date to make the provisions correct and safe, such changes shall not be grounds for a Relief Event, 

Compensation Event or other claim at law or in equity, unless (a) Design-Builder neither knew nor had 

reason to know prior to the Effective Date that the provision was erroneous or created a potentially unsafe 
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condition or (b) Design-Builder knew of and reported to GDOT the erroneous or potentially unsafe 

provision prior to the Effective Date and GDOT did not adopt reasonable and necessary changes.  Except 

for a circumstance as set forth under (b) herein, if Design-Builder commences or continues any Design 

Work or Construction Work affected by such a change after the need for the change was discovered or 

suspected, or should have been discovered or suspected through the exercise of reasonable care, Design-

Builder shall bear any additional costs and time associated with redoing the Work already performed.   

22.15.7 The fact that the Design-Build Documents omit or misdescribe any detail of the Work 

that is otherwise necessary to carry out the intent of the Design-Build Documents (and delivery of the 

Project), or that are customarily performed, shall not relieve Design-Builder from the obligation to perform 

such omitted or misdescribed details attendant to the Work, and Design-Builder is obligated to perform 

such omitted or misdescribed Work as if fully and correctly set forth in the Design-Build Documents, it 

also being understood that such omissions, correction of misdescriptions, or performance of those aspects 

customarily performed in connection with the Work shall not in itself be the basis for any Relief Event or 

Compensation Event hereunder, or other claim at law or in equity. 

22.16 Computation of Periods 

If the date to perform any act or give any Formal Communication specified in the Design-Build 

Documents (including the last date for performance or provision of Notice “within” a specified time period) 

falls on a non-Business Day, such act or Formal Communication may be timely performed on the next 

succeeding day that is a Business Day; and (b) State of Georgia or federal public holidays are not “calendar 

days” (except in the case of assessment of Liquidated Damages, Nonrefundable Deductions, Lane Closure 

Deductions, or other accruing charges hereunder).  Notwithstanding the foregoing, requirements contained 

in the Design-Build Documents relating to actions to be taken in the event of an emergency, Notices, Formal 

Communications, and other notifications regarding site conditions or Hazardous Materials, and other 

requirements for which it is clear that performance is intended to occur on a non-Business Day, shall be 

required to be performed as specified, even though the date in question may fall on a non-Business Day.   

22.17 Usury Savings 

The Design-Build Documents are subject to the express condition that at no time shall either Party 

be obligated or required to pay interest on any amount due the other Party at a rate that could subject the 

other Party to either civil or criminal liability as a result of being in excess of the maximum non-usurious 

interest rate permitted by Georgia Law (the “maximum legal rate”), if any.  If, by the terms of the Design-

Build Documents either Party at any time is obligated to pay interest on any amount due in excess of the 

maximum legal rate, then such interest shall be deemed to be immediately reduced to the maximum legal 

rate and all previous payments in excess of the maximum legal rate shall be deemed to have been payments 

in reduction of the principal amount due and not on account of the interest due.  All sums paid or agreed to 

be paid to a Party for the use, forbearance, or detention of the sums due that Party under the Design-Build 

Documents shall, to the extent permitted by applicable Georgia Law, be amortized, prorated, allocated, and 

spread throughout the full period over which the interest accrues until payment in full so that the rate or 

amount of interest on account of the amount due does not exceed the maximum legal rate in effect from 

time to time during such period.  If after the foregoing adjustments a Party still holds interest payments in 

excess of the maximum legal rate, it shall promptly refund the excess to the other Party.  Notwithstanding 

the foregoing, and except as otherwise expressly stated (and solely to the extent stated), to the maximum 

extent permitted under applicable Law,  GDOT shall not owe, nor be deemed to owe, interest on any amount 

due Design-Builder hereunder. 
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22.18 Further Assurances 

Design-Builder shall promptly execute and deliver to GDOT all such instruments and other 

documents and assurances as are reasonably requested by GDOT to further evidence the obligations of 

Design-Builder hereunder, including assurances regarding the validity of any instruments securing 

performance hereof. 

22.19 Entire Agreement 

This Design-Build Agreement and the other Design-Build Documents contain the entire 

understanding of the Parties with respect to the subject matter thereof and supersede all prior agreements, 

understandings, statements, representations and negotiations between the Parties with respect to their 

subject matter. 

22.20 GDOT to Bind Design-Builder 

The signatory for Design-Builder represents that s/he has been duly authorized to execute this 

Design-Build Agreement on behalf of Design-Builder and has obtained all necessary or applicable 

approvals to make this Design-Build Agreement, and the remainder of the Design-Build Documents, 

binding upon Design-Builder when her/his signature is affixed and accepted by GDOT. 

22.21 Counterparts 

This instrument may be executed in two or more counterparts, each of which shall be deemed an 

original, but all of which together shall constitute one and the same instrument.  The delivery of an executed 

counterpart of this instrument by electronic (email) delivery in portable document format (“*.pdf”) will be 

deemed to be valid delivery thereof.  The Parties shall each deliver original, executed counterparts to the 

other no later than 30 days following the Effective Date. 

[Signature Page Immediately Follows] 
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IN WITNESS WHEREOF, the Parties, intending to be legally bound, have set their hands and 

affixed their seals, and have executed this Design-Build Agreement, including the requirements of the 

Design-Build Documents, as of the date first above written. 

SCOTT BRIDGE CONSTRUCTION 

COMPANY, INC. 

 

By: ________________________ (SEAL)  

Name:  _____________________  

Title:  ______________________  

GEORGIA DEPARTMENT OF 

TRANSPORTATION 

 

By: ________________________ (SEAL)  

Name:  _____________________  

Title:  ______________________ 

 

Attested by: 

 

Attested by: 

 

By: ________________________  

Name:  _____________________  

Title:  ______________________ 

 

By: ________________________  

Name:  _____________________  

Title:  ______________________ 

  

  

  

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151

Michael E. Terrell

Vice President

Stephen Summers
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X
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Commissioner
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EXHIBIT 1  
ACRONYMS, ABBREVIATIONS, AND DEFINITIONS 

Unless otherwise specified, wherever the following abbreviations or terms are used in the Design-

Build Agreement and the Technical Provisions, they have the meanings set forth below: 

2D two-dimensional 

3D three-dimensional 

AAP AASHTO: Accreditation 

Program 

AASHTO American Association of State 

Highway and Transportation 

Officials 

AC alternating current 

ADA Americans with Disabilities 

Act 

AGC Associated General 

Contractors of America 

AIR after incident review 

ANSI American National Standards 

Institute 

APE Area of Potential Effects 

APHIS Animal and Plant Health 

Inspection Service 

AQM Administrative Quality 

Management 

AQMP Administrative Quality 

Management Plan 

ARC Atlanta Regional Commission 

ASTM American Society of Testing 

and Materials 

ATMS Advanced Transportation 

Management System 

ATSSA American Traffic Safety 

Services Association 

AVI Automatic Vehicle 

Identification 

BECR Baseline Element Condition 

Report 

BFI Bridge Foundation 

Investigation 

BMP Best Management Practice 

C.F.R. (or 

CFR) 

(United States) Code of 

Federal Regulations 

CADD Computer-aided design and 

drafting 

CAP Compliance Action Plan or, in 

the context of NCEs, 

Corrective Action Plan 

CAPWAP Case Pile Wave Analysis 

Program 

CAR Corrective Action Request 

CCIP Contractor-controlled 

insurance program 

CCS Continuous Count Station 

CCTV Closed Circuit Television 

CEPP Comprehensive Environmental 

Protection Program 

CERCLA The Comprehensive 

Environmental Response, 

Compensation and Liability 

Act (42 U.S.C. 9601-9675) 

CFRP Carbon Fiber Reinforced 

Polymer 

CID community improvement 

districts 
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CLOMR Conditional Letter of Map 

Revision 

CMS Changeable Message Sign 

CODP Control of Odors and Dust 

Plan 

CPI Consumer Price Index 

CPM Critical Path Method or Lead 

Contractor Project Manager, as 

context may require 

CPPI Contractor’s Protective 

Professional Indemnity 

CQC Construction Quality Control 

CQMP Construction Quality 

Management Plan 

CRAOE Cultural Resources Assessment 

of Effects 

CSJ Control Section Job 

CUF Commercially-useful function 

CWA Clean Water Act 

D&C Design and Construction 

DB Design-Build 

DBA Design-Build Agreement 

DBE Disadvantaged Business 

Enterprise, as set forth in 49 

C.F.R. Part 26 

DD Design Deviation 

DE Design Exception 

DMS Dynamic Message Signs 

DNR Georgia Department of Natural 

Resources 

DPM Lead Design Consultant 

Project Manager 

DPS Design-Builder-Provided 

Specifications 

DQM Design Quality Management 

DQMP Design Quality Management 

Plan 

DV Design Variance 

EA Environmental Assessment 

EAOER Ecological Assessment of 

Effects Report 

ECB Electrical Communication 

Boxes 

ECM Environmental Compliance 

Manager 

ECMP Environmental Compliance 

and Mitigation Plan 

ECT Environmental Commitments 

Table 

EJ Environmental Justice 

EOR Engineer(s) of Record 

EPD Georgia Department of Natural 

Resources, Environmental 

Protection Division 

EPIC Environmental Permits Issues 

and Commitments 

EPS Expanded polystyrene 

EPTP Environmental Protection 

Training Plan 

ERUP Emergency Utility Response 

Plan 

ESA Endangered Species Act of 

1973, 16 U.S.C. §§ 1531 et 

seq., as amended from time to 

time; Environmental Site 

Assessment; Environmentally 
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Sensitive Area, in each case as 

context may require 

ESB Environmental Survey 

Boundary 

ESPCP Erosion, Sedimentation, and 

Pollution Control Plan 

ESS Environmental Sensor Stations 

ETC estimate to complete 

EUC Emergency Utility Coordinator 

FAA Federal Aviation 

Administration 

FAPG Federal-Aid Policy Guide 

FAQ Frequently Asked Questions 

FAR Federal Acquisition 

Regulations 

FCON Field Concrete Technician 

FDC Field Design Changes 

FDOT Florida Department of 

Transportation 

FDU Fiber Distribution Unit 

FEMA Federal Emergency 

Management Agency 

FHWA U.S. Federal Highway 

Administration 

FIB Florida-I Beam 

FIS Flood Insurance Studies 

FMV Full market value 

FONSI Finding of No Significant 

Impact 

FS Federal Standard 

FTE full-time equivalent 

FWCA Fish and Wildlife Coordination 

Act, 16 U.S.C. §§ 661 et seq., 

as amended from time to time 

GAAP U.S. GAAP 

GaEPD Georgia Environmental 

Protection Division 

GDOT  Georgia Department of 

Transportation 

GDOT 

BDM 

GDOT Bridge and Structures 

Design Manual 

GDOT 

UAM 

GDOT Utility Accommodation 

Manual 

GEOS GaEPD Online System 

GEPA Georgia Environmental Policy 

Act, as amended from time to 

time 

GIS Geographical Information 

System 

GP General Purpose 

GUFPA Georgia Utility Facility 

Protection Act 

GUPS Georgia Utility Permitting 

System 

HCR Highway Conditions Report 

HEC Hydraulic Engineering 

Circular 

HERO Highway Emergency Response 

Operator 

HGL hydraulic grade line 

HMMP Hazardous Materials 

Management Plan 

HMOSHP Hazardous Materials 

Operations, Safety and Health 

Plan 
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HVAC heating, ventilating, and air 

conditioning 

HWd headwater depth 

IA Independent assurance 

ICD Interface Control Document 

ID Identification 

IFRS International Financial 

Reporting Standard(s) 

IH Interstate Highway 

IP Internet Protocol 

IRI International Roughness Index 

ISO International Organization for 

Standardization 

ITP Instruction to Proposers 

ITS Intelligent Transportation 

System 

LCS Lane Control System 

LED light-emitting diode 

LEP limited English proficient 

LIBOR London Inter-Bank Offered 

Rate 

LOMR Letter of Map Revision 

LRFD Load and Resistance Design 

Factor 

MARTA Metropolitan Atlanta Rapid 

Transit Authority 

MASH Manual for Assessing Safety 

Hardware 

MDS Microwave Detection System 

MMIP Major Mobility Investment 

Program 

MMP Maintenance Management 

Plan 

MOA Memorandum of Agreement 

MOT Maintenance of Traffic 

MOU Memorandum of 

Understanding 

MPH Miles Per Hour 

MPO Metropolitan Planning 

Organization 

MS4 Municipal Separate Storm 

Sewer System 

MSDS Materials Safety Data Sheets 

MSE Mechanically Stabilized Earth 

MTS manual transfer switch 

  

MUTCD Manual of Traffic Control 

Devices 

NAD North American Datum 

NAICS North American Industry 

Classification System 

NAVD North American Vertical 

Datum 

NBIS National Bridge Inspection 

Standards 

NCHRP National Cooperative Highway 

Research Program 

NCR Nonconformance Report 

NDC Notice of Design Changes 

NEC National Electrical Code 

NEPA National Environmental Policy 

Act, 42 U.S.C. §§ 4321 et seq., 

as amended from time to time 
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NF Neighborhood Friendly 

NFIP National Flood Insurance 

Program 

NOI Notice of Intent 

NOT Notices of Termination 

NPDES National Pollutant Discharge 

Elimination System 

NRCS Natural Resource Conservation 

Service 

NRHP National Register of Historic 

Places 

NRSRO Nationally recognized 

statistical rating organization 

NTAS National Terrorism Advisory 

System 

NTP Notice to Proceed 

O.C.G.A. Official Code of Georgia 

Annotated 

OE/AAA FAA Obstruction Evaluation / 

Airport Airspace Analysis 

OHWM ordinary high-water mark 

OJT On-the-job training 

OPPI Owner’s Protective 

Professional Indemnity 

OSAH Georgia Office of State 

Administrative Hearings 

OSHA Occupational Safety and 

Health Administration 

OSP outside plant 

OTS Over-the-shoulder 

P.I. Project Identification 

PA Programmatic Agreement 

PACES Pavement Condition 

Evaluation System 

PAR Corrective/Preventative Action 

Report 

PC points of curvature 

PCC points of compound curvature 

PCMS Portable Changeable Message 

Sign 

PCSR Post-Construction Stormwater 

PDA pile driving analyzer 

PDF Portable document format 

PDM Precedence Diagram Method 

PDOH Public Detour Open House 

PI Public information or points of 

intersection 

PIC Public Information 

Coordinator 

PICP Public Information and 

Communications Plan 

PIO Public information office 

PIR public information requests 

PLS (or 

RPLS) 

Registered Professional Land 

Surveyor 

PM Project Manager 

PMCS Project Management Control 

System 

PML Probable maximum loss 

PMP Project Management Plan 

PPE personal protective equipment 

PPG GDOT’s Plan Presentation 

Guide 
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PRC points of reverse curvature 

PS Project Standard 

PSC Prestressed Concrete 

PT points of tangency 

PUA Possession and Use Agreement 

PUSR Preliminary Utility Status 

Report 

QCM Quality Control Manager 

QMP Quality Management Plan 

QPL Qualified Products List 

RCDG Reinforced Concrete Deck 

Girder 

RCRA Resource Conversation and 

Recovery Act (42 U.S.C. 

§§ 6901 et seq.), as amended 

REC Recognized Environmental 

Condition 

RFC Released for Construction 

RFI Request for Information 

RFP Request for Proposals 

RFQ Request for Qualifications 

RIDs Reference Information 

Documents 

RLM Residual Life Methodology 

ROW Right of Way 

ROW AM Right of Way Acquisition 

Manager 

ROWIS Right of Way Information 

System 

RPM raised pavement markings 

RQD rock quality designation 

RTF Related Transportation 

Facilities 

RTT Roadway Testing Technician 

RWIS road weather information 

system 

SAAG Special Assistant to the 

Attorney General 

SDPP Special Deposit and Possession 

Procedure 

SDS Safety Data Sheets 

SH State Highway 

SHPO State Historic Preservation 

Officer 

SIR Self-insured retention 

SOP Standard Operating Procedure 

SOQ Statement of Qualifications 

SOV Schedule of Values or Single 

Occupancy Vehicle, as context 

may require. 

SSPC Society for Protective Coatings 

SSTR Single Slope Traffic Railing 

STI Sampling, Testing, & 

Inspection 

SUE Subsurface Utility Engineering 

SWPPP Storm Water Pollution 

Prevention Plan 

TCLP Toxicity Characteristic 

Leaching Procedure 

TCM Traffic Control Manager 

TIM Traffic Incident Management 

TIR Traffic Interruption Request 

TMC Traffic Management Center 
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TMC SI Traffic Management Center 

System Integrator 

TMP Transportation Management 

Plan 

TP Technical Provision(s) 

TRIP Towing Recovery and 

Incentive Program 

TSM Transportation Systems 

Management 

TSS total suspended solids 

TTCP Temporary Traffic Control 

Plan 

U.S. DOT United States Department of 

Transportation 

U.S. GAAP U.S. Generally Accepted 

Accounting Principles 

UAM GDOT Utility Accommodation 

Policy and Standards (or 

“GDOT Utility 

Accommodation Manual” 

hereunder) 

UAP Utility Adjustment Plan 

UAPP Utility Adjustment Preliminary 

Plans 

UAS Unmanned Aircraft System 

UCC Uniform Commercial Code 

UCS User Classification Subsystem 

UDC Utility Design Coordinator 

UDF user defined fields 

UIA Utility Impact Analysis 

UM Utility Manager 

UMP Utility Management Plan 

  

UPC Utilities Protection Center 

UPS uninterruptable power supply 

US United States Highway 

USACE United States Army Corps of 

Engineers 

USFWS United States Fish and Wildlife 

Service 

USGS United States Geological 

Survey 

USPAP Uniform Standard of 

Professional Appraisal 

Practices 

UST Underground Storage Tank 

UTM Universal Transverse Mercator 

VDS Video Detection System 

VES Video Exception Sub-system 

WBS Work Breakdown Structure 

WECS Worksite Erosion Control 

Supervisor 

WFI Wall Foundation Investigations 

WOTUS Waters of the United States 

WTCS Worksite Traffic Control 

Supervisor 

WUCS Worksite Utility Coordination 

Supervisor 

“Abandonment” means that Design-Builder abandons all or a material part of the Project, which 

abandonment shall have occurred if either (a)(i) Design-Builder does not commence to perform the Work 

in a material way, as determined in GDOT’s good faith discretion, or (ii) no significant Work (taking into 
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account the Project Schedule, if applicable, and any Relief Event) on the Project or a material part thereof 

is performed for a continuous period of more than 30 days, (b) Design-Builder or any Contractor 

demonstrates through statements, acts, or omissions an intent not to continue (for any reason other than a 

Compensation Event or Relief Event) to design and construct any or all of the Project, (c) Design-Builder 

or any Contractor demonstrates through statements, acts, or omissions a right or an entitlement to suspend 

or terminate all or any part of the Work (i) that it does not have under this Design-Build Agreement, (ii) 

during the pendency of, and without final determination under, any Dispute Resolution Procedures, or (iii) 

not in good faith; or (d) any anticipatory Abandonment, as determined in GDOT’s reasonable discretion. 

“Accelerated Bridge Construction” means the set of elements, systems, technologies, and 

construction techniques contemplated in AASHTO “LRFD Guide Specifications for Accelerated Bridge 

Construction”. 

“Accident Investigation Site” means an area providing a place to pull off the travel lanes beyond 

the normal width shoulder. 

“Acquisition Services” means all Work related to the acquisition of the State Proposed/State 

Acquired Right of Way, State Proposed/Design-Builder Acquired Right of Way, Design-Builder 

Proposed/Design-Builder Acquired Right of Way, and Design-Builder Proposed/State Acquired Right of 

Way, management of relocation payment assistance, demolition, and property management to be performed 

by Design-Builder in accordance with TP Section 6 (Right of Way) and includes the Pre-Acquisition 

Services, Parcel Acquisition Services and Post-Acquisition Services. 

“Acquisition Services Workflows” means the workflows set forth in TP Attachment 6-1 

(Acquisition Services Workflows).  

“Adjust” means to perform a Utility Adjustment. 

“Adjustment” means a Utility Adjustment. 

“Adjustment Standards” means the standard specifications, standards of practice, and 

construction methods that a Utility Owner customarily applies to facilities (comparable to those being 

Adjusted on account of the Project) constructed by the Utility Owner (or for the Utility Owner by its 

contractors), at its own expense.  Unless the context requires otherwise, references in the Design-Build 

Documents to a Utility Owner’s “applicable Adjustment Standards” refer to those that are applicable 

pursuant to DBA Section 7.5.13 (Conditions to Commencement of Utility Adjustments). 

“Administrative Quality Management Plan” means the administrative quality management plan 

provided by Design-Builder in accordance with TP Section 3 (Design-Builder Quality Program). 

“Administrative Review Package” means the administrative review package described in TP 

Section 6.5.4.1 (Administrative Review Request).  

“Administrative Work” means all Work that is neither Design Work nor Construction Work, 

including by way of example only invoicing, quality-, compliance-, and document control-related Work, in 

each case for which Design-Builder charges GDOT as part of the Work. 

“Affidavit of Property Interest” means the DOT 8413M Property Interest Affidavit for Utility 

Facilities Located Off of Rights-of-Way (Revised June 12, 2019) produced by GDOT, as updated from 

time to time.  

“Affiliate” means: 
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(a) any Design-Builder Member; 

(b) any Person who directly or indirectly through one or more intermediaries controls, or is 

controlled by, or is under common control with, Design-Builder or any of its shareholders, members, 

partners or joint venture members; and 

(c) any Person for which 10% or more of the equity interest in such Person is held directly or 

indirectly, beneficially or of record by (i) Design-Builder, (ii) any Design-Builder Member or (iii) any 

Affiliate of Design-Builder under clause (b) of this definition. 

For purposes of this definition the term “control” means the possession, directly or indirectly, of 

the power to direct or to cause the direction of the management or policies (or both) of a Person, whether 

through voting rights or securities, by contract, family relationship or otherwise. 

“Alternative Technical Concept” means an alternative technical concept proposed by Design-

Builder or any unsuccessful proposer pursuant to the terms set forth in the RFP. 

“Appraiser” has the meaning set forth in TP Section 6.4.5.2 (Appraisal Services).  

“ATC Supplement” has the meaning set forth in DBA Section 1.2.6 (Design-Build Documents; 

Order of Precedence). 

“Authorized Representative” has the meaning set forth in DBA Section 22.6.1 (Designation of 

Representatives; Cooperation with Representatives), and shall be applicable person(s) and/or party(ies) 

authorized to act on behalf of each of GDOT and Design-Builder, respectively, as initially set forth pursuant 

to DBA Exhibit 12 (Initial Designation of Authorized Representatives).  All notices, deliveries, responses, 

approvals, and other communications between GDOT and Design-Builder shall be directed to the respective 

Authorized Representative for each of the aforementioned, unless expressly provided to the contrary in the 

Design-Build Agreement. 

“Baseline Inspections” means an inspection undertaken in accordance with TP Section 19.3.1 

(Baseline Inspections) to determine the condition of each applicable portion of the Work. 

“Baseline Project Schedule” means the logic-based Critical Path Method schedule for all Work 

from commencement of the Work leading up to and including each Milestone Deadline, to be prepared by 

Design-Builder consistent with and reflecting the Proposal Schedule and Milestone Schedule, as and when 

such Baseline Project Schedule has been accepted by GDOT, all as more particularly described in TP 

Section 2 (Project Management).  The “Baseline Project Schedule” may refer to the NTP1 Baseline Project 

Schedule, the NTP2 Baseline Project Schedule, the NTP3 Baseline Project Schedule, or a Revised Baseline 

Project Schedule, as and when any of the foregoing is the then-current Baseline Project Schedule.  For 

avoidance of doubt, Project Schedule Updates are not a Baseline Project Schedule. 

“Baseline Schedule of Values” means a detailed line item monetary valuation for all parts of the 

Work, which lists all SOV Line Items in the format and to the detail as described in DBA Exhibit 7 

(Contract Sum and Payment Terms).  The sum total of all line items must equal the Contract Sum.  The 

SOV is the Proposal SOV, NTP1 Baseline SOV, NTP2 Baseline SOV, NTP3 Baseline SOV, and Revised 

Baseline SOV, each as corresponds with the then-current Baseline Project Schedule. 

“Basic Configuration” means, collectively, the NEPA Basic Configuration and (b) the 

“Mandatory Configuration Elements” listed in TP Section 1.4 (Mandatory Configuration Elements). 

“Basis of D&C” means the basis of D&C as set forth in TP Attachment 2-2 (Basis of D&C 

Requirements). 
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“Basis of Rejection” means rejection of a Type 2 Submittal where:  (a) the Work that is the subject 

of the Type 2 Submittal fails to comply with any applicable covenant, condition, requirement, term, or 

provision of the Design-Build Documents, after taking into account the resolution of any point of 

interpretation of this Design-Build Agreement in accordance with DBA Section 1.2 (Design-Build 

Documents; Order of Precedence) or DBA Section 1.6 (Interpretive Engineering Decisions) (or both); (b) 

the Work that is the subject of the Type 2 Submittal is not to a standard at least equal to or better than the 

requirements of Good Industry Practice; or (c) Design-Builder has not provided all content or information 

required with respect to the Type 2 Submittal. 

“Best Management Practices” means schedules of activities, prohibitions of practices, 

maintenance procedures, and other management practices to prevent and minimize erosion and resultant 

sedimentation, which are consistent with, and no less stringent than, those practices contained in the 

“Manual for Erosion and Sediment Control in Georgia” published by the Georgia Soil and Water 

Conservation Commission as of January 1 of the year in which the land-disturbing activity was permitted 

to prevent or reduce the pollution of waters of the State.  BMPs also include treatment requirements, 

operating procedures, and practices to control site runoff, spillage or leaks, sludge or waste disposal, or 

drainage from raw material storage. 

“Betterment” has, with respect to a given Utility being Adjusted, the meaning (if any) set forth in 

the Utility Agreement(s) applicable to the Utility (so long as the term is not narrower or otherwise more 

onerous on GDOT than the corresponding definition in any Utility MOU); in all other cases, “Betterment” 

means any upgrading of the Utility in the course of such Utility Adjustment that is not attributable to the 

design or construction of the Project and is made solely for the benefit of and at the election of the Utility 

Owner, including (i) an increase in the capacity, capability, efficiency or function of an Adjusted Utility 

over that which was provided by the existing Utility, (ii) expansion of an existing Utility, and (iii) all 

Incidental Utility Adjustment Work associated with such Betterment.  Notwithstanding the foregoing, the 

following are not considered Betterments unless otherwise provided in the applicable Utility Agreement(s): 

(a) any upgrading which is required for accommodation of the Project; 

(b) replacement devices or materials that are of equivalent standards although not identical; 

(c) replacement of devices or materials no longer regularly manufactured with an equivalent 

or next higher grade or size; 

(d) any upgrading required by applicable Law; 

(e) replacement devices or materials that are used for reasons of economy (e.g., non-stocked 

items may be uneconomical to purchase); 

(f) any upgrading required by the Utility Owner’s applicable Adjustment Standards; and  

(g) any discretionary decision by a Utility Owner that is contemplated within a particular 

standard described in clause (f) above. 

With respect to any New Interest, “Betterment” has the meaning (if any) set forth in the applicable 

Utility Agreement(s) (so long as the term is not narrower or otherwise more onerous on GDOT than the 

corresponding definition in any Utility MOU).  In all other cases, a New Interest shall be considered a 

Betterment, except if reinstallation of a Utility in the New Interest (i) is necessary in order to meet the 

requirements of the Design-Build Documents, or (ii) is called for by Design-Builder in the interest of overall 

economy for the Project. 
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“Books and Records” means any and all documents, books, records, papers, 

letters/correspondence, maps, plans, tapes, photographs, exhibits, computer- or other electronic-based, -

stored, or -generated information, or other information or materials, whether prepared and maintained or 

received, of any Design-Builder-Related Entity or Affiliate relating to the Project, including (a) all design 

and construction documents, and all operations and maintenance documents (including Submittals, 

Contracts, invoices, schedules, meeting minutes, budgets, forecasts and change orders), (b) all budgets, 

certificates, claims, correspondence, data (including test data and other Project Data), data fields, 

documents, analyses (including expert analyses), facts, files, investigations, notices, plans, projections, 

proposals, records, reports, requests, samples, schedules, settlements, statements, studies, surveys, tests, 

test results, vehicular traffic information analyzed, categorized, characterized, created, collected, generated, 

maintained, processed, produced, prepared, provided, recorded, stored or used by any Design-Builder-

Related Entity or any of its or their Contractors in connection with the Project, (c) any other sketches, charts, 

calculations, drawings, layouts, depictions, specifications, manuals, electronic files, artwork, and other 

documents, information, materials, or other work product created or collected under the terms of, or 

otherwise under the Design-Build Documents, (d) any other “Books and Records” or words of similar effect 

as specifically required or identified under applicable Law or Governmental Approval, and (e) any of the 

foregoing that disclose or embody Intellectual Property.  For purposes of the requirements of the Design-

Build Documents to maintain Books and Records, the term “Books and Records” includes documents or 

information that are subject to the attorney-client privilege. 

“Business Day” means any day that is not a Saturday, a Sunday, a State of Georgia public holiday 

or a federal public holiday. 

“Calculation Date” has the meaning set forth in DBA Exhibit 5 (Terms for Termination 

Compensation and Prepayment) Section A. 

“Category I” means, for purposes of insurance requirements under this Design-Build Agreement, 

a project with a Contract Sum valued at or less than $5,000,000 as of the Effective Date. 

“Category II” means, for purposes of insurance requirements under this Design-Build Agreement, 

a project with a Contract Sum valued at greater than $5,000,000 but less than or equal to $20,000,000 as of 

the Effective Date. 

“Category III” means, for purposes of insurance requirements under this Design-Build 

Agreement, a project with a Contract Sum valued at greater than $20,000,000 as of the Effective Date. 

“Change in Law” means, in either case, when legally binding on Design-Builder: 

(a) the adoption of any Law of (1) the State (or political subdivision), or (2) a local government 

(or political subdivision) where a duly enacted statute of the General Assembly either (A) expressly makes 

such local government or political subdivision Law applicable to GDOT, or (B) expressly grants the power 

and authority to such local government or political subdivision to promulgate a Law that is to be applicable 

to GDOT (to the extent of such express statutory authority), in either case, after the Setting Date, provided 

such new Law is materially inconsistent with the Laws of the State (or political subdivision) or such local 

government (or political subdivision and applicable to GDOT) in effect on the Setting Date, or  

(b) any change, modification, amendment, or alteration to, repeal or revocation (in whole or in 

part) of any Law of (1) the State (or political subdivision), or (2) a local government or political subdivision 

meeting the additional criteria set forth in clause (a)(2)(A) or (a)(2)(B) of this definition), after the Setting 

Date, in each case that is materially inconsistent with the Laws of the State (or political subdivision) or such 

local government (or political subdivision and applicable to GDOT), in effect on the Setting Date;  
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excluding, however,  

(i) any new or changed Law of the State or a local government (or political subdivision of 

either) that also constitutes or causes (A) a change in or new Adjustment Standards or (B) any Project 

Standards Change (unless such Project Standards Change is required due to a Change in Law);  

(ii) any new or changed Law of the State or a local government (or political subdivision of 

either) pending, passed or adopted but not yet effective as of the Setting Date;  

(iii) any change in federal law;  

(iv) any new or changed Laws of the State or a local government (or political subdivision of 

either) that constitutes or causes a change in, or new, sales Tax assessed against any Design-Builder-Related 

Entity or any of their Constituents; and 

(v) any change in the State tax Laws of general application except the adoption after the Setting 

Date of any Law not otherwise excluded that results in the levy of the State ad valorem property taxes on 

Design-Builder’s Interest. 

“Change of Control” means any assignment, sale, financing, grant of security interest, transfer of 

interest or other transaction of any type or description, including by or through voting securities, asset 

transfer, contract, merger, acquisition, succession, dissolution, liquidation or otherwise, that results, directly 

or indirectly, in a change in possession of the power to direct or control or cause the direction or control of 

the management of Design-Builder or a material aspect of its business.  A change in the power to direct or 

control or cause the direction or control of the management of a Design-Builder Member may constitute a 

Change of Control of Design-Builder if such Design-Builder Member possesses the power to direct or 

control or cause the direction or control of the management of Design-Builder.  Notwithstanding the 

foregoing, the following shall not constitute a Change of Control: 

(a) a change in possession of the power to direct or control the management of Design-Builder 

or a material aspect of its business due solely to a bona fide open market transactions in securities effected 

on a recognized public stock exchange, including such transactions involving an initial public offering; 

(b) a change in possession of the power to direct or control the management of Design-Builder 

or a material aspect of its business due solely to a bona fide transaction involving securities or beneficial 

interests in the ultimate parent organization of a Design-Builder Member, (but not if Design-Builder 

Member is the ultimate parent organization), unless the transferee in such transaction is at the time of the 

transaction suspended or debarred or subject to a proceeding to suspend or debar from bidding, proposing 

or contracting with any federal or State department or agency; 

(c) an upstream reorganization or transfer of direct or indirect interests in Design-Builder so 

long as there occurs no change in the entity with ultimate power to direct or control or cause the direction 

or control of the management of Design-Builder; 

(d) a transfer of interests between managed funds that are under common ownership or control 

other than a change in the management or control of a fund that manages or controls Design-Builder; or 

(e) the exercise of minority veto or voting rights (whether provided by applicable Law, by 

Design-Builder’s organizational documents or by related member or shareholder agreements or similar 

agreements) over major business decisions of Design-Builder, provided that if such minority veto or voting 

rights are provided by shareholder or similar agreements, GDOT has received copies of such agreements. 
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For purposes of this definition, a Person shall be deemed to own shares or membership interests in another 

Person if such person own the legal, beneficial, and equitable interest in their relevant shares or membership 

interest of the other Person. 

 “Change Request” means a written request from Design-Builder seeking to change the character, 

quantity, quality, description, scope or location of any part of the Work, or to modify or deviate from the 

Design-Build Documents. 

“Claimant” means any Person that would be entitled to protection of payment surety bond under 

O.C.G.A. § 13-10-63, including any P&P Bonds and the Warranty Bond. 

“Comment” means, in the context of Submittals, a GDOT remark, comment, edit, suggestion, 

expression of preference, request for additional information or accommodation, or other disposition that, in 

each case, is not a Basis of Rejection.   

“Commissioner” means the Commissioner of GDOT appointed by the State Transportation Board 

and any successor thereto having substantially similar powers and authority. 

“Compensation Amount” means the amount of compensation to be paid to Design-Builder for a 

Compensation Event as set forth and subject to the limitations in DBA Article 13 (Relief Events; 

Compensation Events). 

“Compensation Event” means the occurrence of any of the following events, subject to any 

limitations, claims submissions requirements, and other conditions set forth in the Design-Build 

Agreement, occurring during the Construction Period, and that (i) is beyond the reasonable control of 

Design-Builder; (ii) actually, demonstrably, materially and adversely affects performance of Design-

Builder’s obligations (other than payment obligations) in accordance with the Design-Build Documents; 

and (iii) is not attributable to the negligence, reckless or willful misconduct, act or omission or breach or 

violation of applicable Law, Governmental Approval, or contract (including any Design-Build Document) 

by a Design-Builder-Related Entity, provided that, in each case, such events (or the effects of such events) 

are not caused, and could not have been avoided by the exercise of caution, due diligence, or reasonable 

efforts by Design-Builder or any Design-Builder-Related Entity: 

(a) Change in Law (excluding a Pandemic Event); 

(b) Actual, documented uncover costs expenses incurred by Design-Builder, without markup, 

with respect to Work that was not Nonconforming Work under DBA Section 7.3.4.5(c) (Right to Uncover); 

(c) GDOT-Caused Delay, other than with respect to GDOT’s failure to provide response to 

Design-Builder Submittals as provided under clause (d) of the definition of “GDOT-Caused Delay”; 

(d) GDOT Change; 

(e) Discovery of Pre-existing Hazardous Materials on or after the Setting Date; 

(f) Issuance by a court in a legal proceeding of any preliminary or permanent injunction or 

temporary restraining order (or other similar order, legal restraint, or prohibition) that prohibits prosecution 

of any material portion of the Work, except if arising out of, related to, caused by, resulting from, or based 

on the wrongful act or wrongful omission of any Design-Builder-Related Entity; 

(g) Failure to obtain, or unreasonable and unjustified delay in obtaining or otherwise 

maintaining once issued, a Governmental Approval from any Governmental Entity, except if such failure 
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or delay results from failure by any Design-Builder-Related Entity to locate or design the Project or carry 

out the Work in accordance with the NEPA Approval or other Governmental Approval (which failure may 

include (i) modification by or on behalf of Design-Builder of the design concept included in the NEPA 

Approval, (ii) means or methods used by any Design-Builder-Related Entity for carrying out the Work, or 

(iii) decision or action by or on behalf of Design-Builder to use or acquire Design-Builder Proposed/Design-

Builder Acquired Right of Way); 

(h) GDOT’s (i) lack of good and sufficient title to any parcel in the Existing Right of Way or 

(after acquired) the State Proposed/State Acquired Right of Way by GDOT, to the extent it materially 

interferes with or materially and adversely affects performance of Work, or (ii) the existence at any time 

following issuance of the NTP3 of any title reservation, condition, easement or encumbrance on any parcel 

in the Existing Right of Way or (after acquired) the State Proposed/State Acquired Right of Way, of record 

or not of record, to the extent it materially interferes with or materially and adversely affects performance 

of Work, except any title reservations, conditions, easements or encumbrances (A) concerning Utilities or 

(B) caused, permitted or suffered by a Design-Builder-Related Entity; 

(i) Additional insurance premium costs as set forth in DBA Section 16.1.2.11 (Adjustments in 

Coverage Amounts); 

(j) discovery at, near or on the Existing Right of Way or (after acquired) State Proposed/State 

Acquire Right of Way during the Construction Period of any Unexpected Endangered Species, excluding 

any such presence of species known to Design-Builder prior to the Setting Date or that would become 

known to Design-Builder by undertaking Reasonable Investigation; 

(k) any change in the design concept of the Project or any portion thereof resulting from 

judicial or administrative action taken with respect to a legal challenge to any NEPA Approval as compared 

to the NEPA Basic Configuration, except to the extent the change in design concept had already been 

incorporated into Design-Builder’s Design assumed in connection with the Contract Sum; 

(l) suspension or termination of a NEPA Approval, except to the extent that such suspension 

or termination results from failure by any Design-Builder-Related Entity to locate or design the Project or 

carry out the work in accordance with the NEPA Approval, excluding Necessary Basic Configuration 

Changes, or other Governmental Approval (which failure may include (i) modification by or on behalf of 

Design-Builder of the design concept included in the NEPA Approval, (ii) means or methods used by any 

Design-Builder-Related Entity for carrying out the Work, or (iii) decision or action by or on behalf of 

Design-Builder to use or acquire Design-Builder Proposed/Design-Builder Acquired Right of Way);  

(m) the cost for the design and Adjustment directly resulting from any Unexpected Utility 

Adjustment Work for an Unidentified Utility Facility discovered within the relevant time periods under, 

and subject to the terms and conditions of DBA Section 7.5.11 (Unexpected Utility Adjustments); 

(n) except where specifically permitted hereunder, suspensions of the Work ordered by GDOT 

that do not arise out of, relate to, or result from any act or omission of any Design-Builder-Related Entity 

that is not required or permitted under the Design-Build Documents;  

(o) any (i) Necessary Basic Configuration Changes (subject to the terms and conditions of 

DBA Section 14.6 (Necessary Basic Configuration Changes)); or (ii) an erroneously excluded Parcel under 

DBA Section 2.7.1.3(a) (Design-Builder Proposed/State Acquired Right of Way);   

(p) ultra vires enforcement of any inapplicable local law (or political subdivision thereof) by 

or on behalf of the local Governmental Entity; and 
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(q) any other event that the Design-Build Documents expressly state shall be treated as a 

Compensation Event. 

“Compensation Event Determination” has the meaning set forth in DBA Section 13.2.1 (Relief 

Event and Compensation Event Determinations). 

“Compensation Event Notice” means the Notice submitted by Design-Builder in accordance with 

DBA Section 13.1 (Notices). 

“Compensation Event Package” has the meaning set forth in DBA Section 13.1.4 (Compensation 

and/or Relief Event Package). 

“Comprehensive Environmental Protection Plan” means the comprehensive environmental 

protection plan provided by Design-Builder in accordance with TP Section 5 (Environmental). 

“Condemnation Package” means the condemnation package described in TP Section 6.5.6.1 

(Condemnation Request).  

“Conditional Letter of Map Revision” means the revision described in TP Section 12.3.4 (FEMA 

Requirements).  

“Conditions to Assistance” has the meaning set forth in DBA Section 7.5.9.7 (Failure of Utility 

Owners to Cooperate). 

“Conflict” means the conflict described in TP Section 7.3.1 (When Utility Adjustment is 

Required). 

“Constituents” means, with respect to any entity or group of entities, any or all of its members, 

managers, officers, directors, share/stockholders, commissioners and officeholders (public Persons only), 

partners, employees, agents, representatives, consultants, attorneys, contractors, successors, and assigns. 

“Construction Detail” means a drawing detailing GDOT required dimensions, specifications, 

construction methods, or requirements for a specific portion of the Project. TP Attachment 1-4 (Project 

Standards) identifies which Construction Details shall be considered Project Standards for this Project. 

“Construction Documents” means all working drawings, erection and installation work plans, 

fabrication plans, manufacturer’s literature, material and hardware descriptions, specifications, construction 

quality-related reports, and samples (materials, display, other) specified, necessary, or desirable for 

construction of the Project, including all such drawings, etc., pertaining to all Utility Adjustments, 

regardless as to whether included in the Construction Work or self-performed by or on behalf of Utility 

Owners (it being understood that the equivalent of “Design Documents” with respect to such Utility 

Adjustments are not “Construction Documents”). 

“Construction Period” means the period commencing at issuance of NTP3 and ending upon the 

Final Acceptance Date. 

“Construction Phase” means a portion of the Construction Work defined by geometric zones, 

areas or segments within logical termini that enables staged progression and sequencing of construction 

pursuant to Design-Builder’s approach to perform the Work. 

“Construction Phasing and Staging Plan” means the plan provided by Design-Builder in 

accordance with TP Attachment 2-2 (Basis of D&C Requirements) that depicts the phasing and staging of 

the Construction Work. 
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“Construction Quality Control Manager” means the individual person, identified in the SOQ 

and included in Design-Builder’s Proposal, who fulfills this Key Personnel role as further described in TP 

Attachment 2-1 (Key Personnel and Required Personnel). 

“Construction Quality Management Plan” means the construction quality management plan 

provided by Design-Builder in accordance with TP Section 3 (Design-Builder Quality Program). 

“Construction Standard” means a drawing detailing GDOT required dimensions, specifications, 

construction methods, or requirements for a particular part of the Work or portion of the Project. TP 

Attachment 1-4 (Project Standards) identifies which Construction Standards are Project Standards. 

“Construction Work” means all portions of the Work (excluding associated Administrative Work) 

necessary to build or construct, reconstruct, rehabilitate, make, form, manufacture, furnish, install, integrate, 

supply, deliver, or equip the Project and/or the Utility Adjustments.  Construction Work includes 

Maintenance During Construction, all work and activities after Substantial Completion required to achieve 

Final Acceptance, including completion of all FA Punch List items and FA Landscaping Work, all other 

landscaping and aesthetic treatments as well as the development of the Construction Documents and 

performance of construction Quality Management.  Construction Work does not include Design Work. 

“Contract” means any agreement, and any supplement or amendment thereto, by either (a) Design-

Builder with any other Person or Contractor, or (b) any Contractor with any Person or Subcontractor, to 

perform any part of the Work or provide any materials, equipment or supplies for any part of the Work, or 

any such agreement, supplement or amendment at a lower tier, between a Subcontractor and its lower tier 

sub-subcontractor or supplier.  The term “Contract” excludes Utility Agreements and any agreement with 

GDOT. 

“Contract Sum” means the total contract sum to be paid to Design-Builder on account of the fully 

and properly performed Work as set forth in the Design-Build Agreement, as adjusted pursuant to 

Supplemental Agreements (including to reflect adjustments for Compensation Events or Supplemental 

Agreements as provided in the Design-Build Agreement), in each case as full and complete compensation 

for the Work and all other obligations to be performed for, or on behalf of, Design-Builder under the Design-

Build Agreement, including all costs of Work and services, materials, equipment, supplies, general 

conditions costs, overhead and administrative expenses, professional fees and advisor, consultant and 

subconsultant costs, acquisition and other costs associated with acquisition of any real property interests 

(excluding Temporary Interests), insurance and surety bond premiums, sales taxes, assessments, tariffs, 

permit, license and registration fees, and all other related costs and expenses. 

“Contract Time” means the time period provided for Design-Builder’s completion of the Work as 

provided in DBA Section 3.3.1 (Contract Time, Date of Commencement, and Notice to Proceed). 

“Contractor” means any Person with whom Design-Builder has entered into any Contract to 

perform any part of the Work or provide any services, materials, equipment, hardware or supplies for any 

part of the Project and/or the Utility Adjustments included in the Construction Work, on behalf of Design-

Builder, and any other Person with whom any Contractor has further subcontracted any part of the Work, 

at all tiers.  The term “Contractor” excludes GDOT and any Utility Owner self-performing Utility 

Adjustment Work.  The Lead Design Consultant is a “Contractor” regardless as to contracting structure 

among the members of Design-Builder’s team (from its Proposal). 

“Control Point Inspection” means the inspection described in TP Section 3.4.6 (Control Point 

Inspections). 
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“Corrective/Preventative Action Report” means Design-Builder’s plan for taking corrective 

action with respect to systemic Nonconforming Work as described in TP Section 3.5.8 

(Corrective/Preventative Action Report).  

“Counter Offer” means the counter offer described in TP Section 6.5.2 (Offers and Counter 

Offers).  

“Critical Path” means the sequence of activities that must be completed on schedule for the entire 

Project to be completed on time in accordance with the Milestone Deadlines.  This is the longest duration 

path (or “chain”), in terms of time, of logically connected activities of D&C Work on the Baseline Project 

Schedule (as such schedule is statused and updated in accordance with TP Section 2.3.5 (Time Impact 

Analysis)) ending with the relevant Milestone Deadline in respect thereof (ultimately, the Final Acceptance 

Date), corrected for any improper logic, improper activity durations, and errors. 

“Critical Path Method” means a scheduling method that utilizes the Precedence Diagram Method 

to calculate each activity’s early dates, late dates, float values and establishes the critical path through the 

activity network. 

“D&C Closeout Plan” means the plan prepared by Design-Builder in accordance with the 

requirements of TP Section 2.2.1.20 (D&C Closeout Plan). 

“D&C Period” means the period commencing at issuance of NTP1 and ending upon the Final 

Acceptance Date. 

“D&C Work” means the Design Work and the Construction Work. 

“Day or day” means calendar day unless otherwise expressly specified otherwise. 

“DBE Commitment” has the meaning set forth in DBA Section 10.9.2.1 (DBE Goals, 

Commitment). 

“DBE Contract” means a Contract with a DBE Contractor. 

“DBE Contractor” means a Contractor that is a DBE. 

“DBE Goal” has the meaning set forth in DBA Section 10.9.2.1 (DBE Goals, Commitments). 

“DBE Participation Report” has the meaning set forth in DBA Section 10.9.2.1 (DBE Goals, 

Commitments). 

“DBE Performance Plan” means Design-Builder’s plan for meeting the DBE Goal and also the 

DBE-related commitments included in DBA Exhibit 2 (Proposal Commitments), as updated in accordance 

with Exhibit 14 (DBE Requirements), Section 1.1 (DBE Overview) of the DBE Requirements. 

“DBE Recovery Plan” has the meaning set forth in DBA Section 10.9.2.5 (DBE Goals, 

Commitments). 

“DBE Requirements” means DBA Exhibit 14 (DBE Requirements). 

“Deductions” means, in the context of DBA Exhibit 7 (Contract Sum and Payment Terms), each 

of the Monthly Nonrefundable Deductions and Monthly Lane Closure Deductions, as well as any other 

Liquidated Damages assessed in the relevant Invoice Period.  In all other instances, and depending upon 
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context, “Deductions” means Liquidated Damages, Nonrefundable Deductions, and Lane Closure 

Deductions, individually or collectively. 

“Default Interest Rate” means the interest rate GDOT receives from time to time on its deposits 

into a State Depository. 

“Default Termination Event” means each of Design-Builder Defaults listed in DBA 

Section 18.2.1 (Design-Builder Defaults Triggering GDOT Termination Rights). 

“Defect” means any Work that (i) does not conform with the Design-Build Documents, or 

(ii) otherwise is a defect, whether by design, construction, installation, damage or wear, affecting the 

condition, use, functionality or operation of any portion of the Work that would cause or have the potential 

to cause one or more of the following: 

(a) a hazard, nuisance or other risk to public or worker health or safety, including the health 

and safety of Users; 

(b) a structural deterioration of the affected part of the Work or portion of the Project; 

(c) damage to a third party or a third party’s property or equipment; 

(d) damage to the Environment; or 

(e) failure of a part of the Work or portion of the Project to meet a Performance Requirement. 

For avoidance of doubt, a Maintenance Defect is not a “Defect.” 

“Design-Build Agreement” means this Design-Build Agreement for the SR 25 at Savannah & 

Middle River Bridges Replacement Project, executed by GDOT and Design-Builder, including any and all 

exhibits, attachments, riders, and amendments thereto. 

“Design-Build Documents” means those documents as set forth in DBA Section 1.2 (Design-Build 

Documents; Order of Precedence) and all such other agreements entered into by GDOT and Design-Builder 

or any Design-Builder-Related Entity, or otherwise executed by Design-Builder or a Design-Builder-

Related Entity and delivered to GDOT, with respect to or in connection with the Design-Build Agreement, 

including Supplemental Agreements or any guaranty. 

“Design-Builder” means the party identified as such in the opening paragraph, together with its 

successors and permitted assigns. 

“Design-Builder Default” has the meaning set forth in DBA Section 17.1.1 (Design-Builder 

Default). 

“Design-Builder-Led Environmental Approvals” means all Environmental Approvals other than 

the Provided Environmental Approvals. 

“Design-Builder Liability Cap” has the meaning set forth in DBA Section 7.1.2 (General 

Obligations of Design-Builder). 

“Design-Builder Member” means any shareholder, member, partner or joint venture or 

consortium member of Design-Builder or a Person with a material financial obligation owing to Design-

Builder for equity or shareholder loan contributions. 
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“Design-Builder Organization Description” means the plan provided by Design-Builder as part 

of the Project Management Plan Submittal that identifies the organization structure that Design-Builder 

will use to execute the Project, identifying chain of command, management, and execution to deliver the 

Work. 

“Design-Builder Proposed/Design-Builder Acquired Right of Way” means those Parcels or 

portions of property proposed by Design-Builder in addition to the State Proposed Right of Way and are to 

be used for Project or in connection with the construction thereof, all as expressly designated as “Design-

Builder Proposed/Design-Builder Acquired Right of Way” within the ROW Acquisition Plan.  Design-

Builder Proposed/Design-Builder Acquired Right of Way shall not include any Temporary Interests. 

“Design-Builder Proposed/State Acquired Right of Way” means those Parcels or portions of 

property identified by Design-Builder, in addition to the State Proposed Right of Way and Design-Builder 

Proposed/Design-Builder Acquired Right of Way, to be used for Project or in connection with the 

construction thereof, for which GDOT is obligated to provide access to Design-Builder.  Design-Builder 

Proposed/State Acquired Right of Way shall not include any Temporary Interests.  The term specifically 

includes all air space, surface rights and subsurface rights within the limits of the Design-Builder 

Proposed/State Acquired Right of Way, and specifically excludes any Design-Builder Proposed/Design-

Builder Acquired Right of Way, State Proposed/State Acquired Right of Way, and State Proposed/Design-

Builder Acquired Right of Way. 

“Design-Builder-Provided Specifications” has the meaning set forth in TP Section 1.5 (Project 

Standards). 

“Design-Builder Quality Program” means the quality program to be developed, implemented and 

continually improved by Design-Builder in accordance with TP Section 3 (Design-Builder Quality 

Program). 

“Design-Builder-Related Entities” means (a) Design-Builder, (b) Design-Builder Members, 

(c)  all Contractors (including Suppliers), (d) any other Persons performing any of the Work, (e) any other 

Persons for whom Design-Builder may be legally or contractually responsible, and (f) the Constituents of 

any of the foregoing; provided, however, that no GDOT-Related Entity, acting under or relating to the 

Work, shall be considered a Design-Builder-Related Entity. 

“Design-Builder Release(s) of Hazardous Materials” means (a) Release(s) of Hazardous 

Material, or the exacerbation of any such release(s), attributable to the actions, omissions, negligence, 

reckless or willful misconduct, violation of Law and other illegal activities (or inaction), violation of 

contract, criminal conduct, bad faith, intentional misconduct (which excludes intentional Design-Builder 

Default), arbitrary or capricious acts, fraud, or violation or breach of any Governmental Approval or 

contract by any Design-Builder-Related Entity; (b) Release(s) of Hazardous Materials arranged to be 

brought onto the Site or elsewhere by any Design-Builder-Related Entity; regardless of cause, or (c) use, 

containment, storage, management, handling, transport and disposal of any Hazardous Materials by any 

Design-Builder-Related Entity in violation of the requirements of the Design-Build Documents or any 

applicable Law or Governmental Approval. 

“Design-Builder’s Interest” means all right, title, and interest of Design-Builder in, to, under or 

derived from the Design-Build Documents. 

“Design-Builder’s Design” means, at any given time, and depending upon context, (a) the 

aggregate of accepted Design Document Submittals, (b) the design concepts set forth in such aggregate of 

accepted Design Document Submittals, or (c) the action of developing Design-Builder’s Project design. 
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“Design-Builder’s Schematic Plan of Project” has the meaning set forth in TP Attachment 2-2 

(Basis of D&C Requirements).”Design Deviation” means a documented decision to design a portion of the 

Project to design criteria that do not meet minimum suggested or permissive values or ranges as established 

by either FHWA, GDOT but which have not been identified as either a controlling criteria by FHWA or a 

Project Standard. Design Deviations shall be documented in the Record Design Documents. 

“Design Documents” means all drawings (including plans, profiles, cross-sections, notes, 

elevations, typical sections, details, and diagrams), specifications, reports, studies, Shop Drawings, erection 

and shoring drawings, calculations, electronic files, records, and other submissions necessary for, or related 

to, the design of the Project and to the Utility Adjustments (including Utility Adjust Plans and Utility 

Adjustment Preliminary Plans), regardless as to whether included in the Design Work and/or the 

Construction Work.  The Design Documents include each of the Preliminary Design Documents, Final 

Design Documents, Released for Construction Design Documents, Shop Drawings and Record Design 

Documents. 

“Design Exception” means a documented decision to design a portion of the Project or a segment 

of the roadway to design criteria that do not meet minimum values or ranges established for the Project as 

set by the 10 controlling criteria as defined by “AASHTO – A Policy on Geometric Design of Highway 

and Streets.  Design Exceptions require approval from both GDOT and FHWA. 

“Design Quality Management Plan” means the design quality management plan provided by 

Design-Builder in accordance with TP Section 3 (Design-Builder Quality Program). 

“Design Variance” means a documented decision to design a portion of the Project or a segment 

of the roadway to design criteria that do not meet minimum values or ranges established for the Project as 

denoted by GDOT as a standard above and beyond those established by FHWA. Design Variances require 

approval from GDOT.  

“Design Work” means all Work of design, redesign, engineering or architecture for the Project 

(excluding associated Administrative Work); acquisition of the State Proposed/Design-Builder Acquired 

ROW or Design-Builder Proposed/Design-Builder Acquired Right of Way; and design activities relating 

to Utility Adjustment Work.  “Design Work” includes development of the Design Documents and 

performance of the design Quality Management.  “Design Work” includes subsurface utility investigations 

and geotechnical investigations incidental to Design Work. 

“Detailed Cost and Pricing Data” means all documents and materials used by Design-Builder to 

prepare its Proposal and to bid the Contract Sum.  The “Detailed Cost and Pricing Data” includes all 

writings, working papers, computer printouts, charts, and all data compilations which contain or reflect 

information, data, formulas, unit and materials prices, other cost and fee information, and calculations and 

includes specifically all materials quantity assumptions, schedules, equipment or machinery use or rental 

rates, transportation charges, overhead rates, labor rates, management or supervisory labor costs, efficiency 

or productivity factors, arithmetic extensions, binding or other quotations from consultants, subconsultants, 

subcontractors, and material suppliers (including costs, rates, assumptions, and adjustments with respect to 

changes arising out of Supplemental Agreements under the Design-Build Agreement, if any), property 

damage, liability, and other non-statutory insurance premiums, and all costing assumptions for human 

resources (e.g., salary and benefits), and otherwise all information and materials required under DBA 

Section 20.6.5 and Section 20.6.6 (Escrowed Documents). 

“Directive Letter” means the letter described in DBA Section 14.3 (Directive Letters). 

“Disadvantaged Business Enterprise” has the meaning set forth 49 C.F.R. Part 23 and further 

described in Attachment 6 to DBA Exhibit 8 (Other Legal Requirements), or those “disadvantaged business 
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enterprise” firms identified by the Georgia Department of Transportation’s Unified Certification Program 

at the time of the Proposal Due Date, as context may require. 

“Discipline Group” has the meaning set forth in TP Section 2.8.3 (Coordination and Discipline 

Groups). 

“Dispute” means any dispute, disagreement or controversy between GDOT and Design-Builder 

concerning their respective rights and obligations under the Design-Build Documents, including concerning 

any alleged breach or failure to perform and remedies. 

“Dispute Resolution Procedures” means the procedures for resolving Disputes set forth in DBA 

Section 17.8 (Dispute Resolution Procedures). 

“Drainage System” means the drainage system described in TP Section 12.1 (General 

Requirements).  

“Early Opening” has the meaning set forth in DBA Section 7.7.4.1(a) (Early Openings). 

“Early Termination Date” means the effective date of termination  for any reason prior to the 

Final Acceptance Deadline, as specified in the relevant provisions of DBA Article 19 (Assignment and 

Transfer). 

“Effective Date” means the date set forth in the Preamble. 

“Emergency” means an unforeseen event affecting the Project whether directly or indirectly which 

(a) causes or has the potential to cause disruption to the free flow of traffic on the Project or a threat to the 

safety of the public; (b) is an immediate or imminent threat to the long term integrity of any part of the 

infrastructure of the Project, to the Environment, to property adjacent to the Project or to the safety of Users 

or the traveling public; (c) is recognized by the Georgia Department of Public Safety as an emergency; or 

(d) is recognized or declared by the Governor of the State, FEMA, the U.S. Department of Homeland 

Security or other Governmental Entity with authority and having jurisdiction over the Project or GDOT to 

declare an emergency. 

“Emergency Utility Response Plan” means the plan described in TP Section 7.2.10 (Emergency 

Utility Response Plan). 

“Encroachment Applicant” has the meaning set forth in DBA Section 6.6.2 (Encroachment 

Permits). 

“Encroachment Permit” means any encroachment permit issued by GDOT with respect to any 

area within Project Limits in accordance with GDOT “Regulations for Driveway and Encroachment 

Control,” manual (Revision 5.0), dated July 3, 2019, produced by GDOT and as updated from time to time. 

“Encroachment Permit Holders” means any Person holding an Encroachment Permit from time 

to time.   

“Engineer of Record” means the individual person, identified in the SOQ and included in Design-

Builder’s Proposal, who fulfills this Key Personnel role as further described in TP Attachment 2-1 (Key 

Personnel and Required Personnel). 

“Environment” means air, soils, submerged lands (or “wetlands”), surface waters, groundwater, 

land, stream sediments, surface or subsurface strata, biological resources, including endangered, threatened 
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and sensitive species, natural systems (including ecosystems), and cultural, historic, archaeological and 

paleontological resources. 

“Environmental Approvals” means all Governmental Approvals arising from or required by any 

Environmental Law in connection with development, design, or construction of the Project, including 

approvals and permits required under NEPA and GEPA.  Environmental Approvals include all Provided 

Environmental Approvals and Design-Builder-Led Environmental Approvals.  

“Environmental Assessment” means the Finding of No Significant Impact, dated November 17, 

2020. 

“Environmental Commitment” (also “Environmental Permits, Issues and Commitments”) means 

the environmental commitments Design-Builder is required to perform as set forth in TP Attachment 5-3 

(Environmental Commitments). 

“Environmental Law” means any Law applicable to the Project or the Work requiring 

consideration of environmental impacts or addressing, regulating, relating to, or imposing liability, actions 

or standards of conduct that pertains to (1) the Environment, Hazardous Materials, pollution, contamination 

of any type whatsoever, health, or safety, and any lawful requirements and standards that pertain to the 

Environment, Hazardous Materials, pollution, contamination of any type whatsoever, health, and safety, or 

(2) otherwise the protection of public health, public welfare, public safety, in any case, set forth in any 

Laws, or other criteria and guidelines promulgated pursuant to such Laws, or Governmental Approvals 

applicable to the Project or the Work, as such have been or are amended, modified, or supplemented from 

time to time (including any present and future amendments thereto and reauthorizations thereof) including 

those relating to: 

(a) The manufacture, processing, use, distribution, existence, treatment, storage, disposal, 

generation, and transportation of Hazardous Materials; 

(b) Air, soil, surface and subsurface strata, stream sediments, surface water, and groundwater; 

(c) Releases of Hazardous Materials; 

(d) Protection of nonhuman life (including wildlife, Threatened or Endangered Species, 

sensitive species), wetlands, water courses and water bodies, historical, archaeological, and paleontological 

resources, and natural resources; 

(e) The operation and closure of underground storage tanks; 

(f) The safety of employees and other persons; and 

(g) Notification, documentation, and record keeping requirements relating to the foregoing. 

Without limiting the above, the term “Environmental Laws” shall also include the following: 

(i) The National Environmental Policy Act (42 U.S.C. §§ 4321 et seq.), as amended; 

(ii) The Georgia Environmental Policy Act (O.C.G.A. §§ 12-16-1 to 12-16-8), as amended; 

(iii) CERCLA, as amended; 

(iv) The Solid Waste Disposal Act, as amended by the Resource Conservation and Recovery 

Act (42 U.S.C. §§ 6901 et seq.); 
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(v) The Emergency Planning and Community Right to Know Act of 1986 (42 U.S.C. §§ 11001 

et seq.), as amended; 

(vi) The Clean Air Act (42 U.S.C. §§ 7401 et seq.), as amended; 

(vii) The Federal Water Pollution Control Act, as amended by the Clean Water Act (33 U.S.C. 

§§ 1251 et seq.); 

(viii) The Resource Conservation and Recovery Act (42 U.S.C. §§ 6901 et seq.), as amended; 

(ix) The Toxic Substances Control Act (15 U.S.C. §§ 2601 et seq.), as amended; 

(x) The Hazardous Materials Transportation Act (49 U.S.C. §§ 1801 et seq.), as amended, and 

the Hazardous Materials Transportation Uniform Safety Act of 1990; 

(xi) The Oil Pollution Act (33 U.S.C. §§ 2701 et. seq.), as amended; 

(xii) The Federal Insecticide, Fungicide and Rodenticide Act (7 U.S.C. §§ 136 et seq.), as 

amended; 

(xiii) The Federal Safe Drinking Water Act (42 U.S.C. §§ 300 et seq.), as amended; 

(xiv) The Federal Radon and Indoor Air Quality Research Act (42 U.S.C. §§ 7401 et seq.), as 

amended; 

(xv) The Occupational Safety and Health Act (29 U.S.C. §§ 651 et seq.), as amended; 

(xvi) The Endangered Species Act (16 U.S.C. §§ 1531 et seq.), as amended; 

(xvii) The Fish and Wildlife Coordination Act (16 U.S.C. §§ 661 et seq.), as amended; 

(xviii) The National Historic Preservation Act (16 U.S.C. §§ 470 et seq.), as amended; 

(xix) The Coastal Zone Management Act (33 U.S.C. §§ 1451 et seq.), as amended; 

(xx) The Bald Eagle and Golden Eagle Protection Act (16 U.S.C. §§ 688 et seq.), as amended; 

(xxi) The Migratory Bird Treaty Act (16 U.S.C. §§ 703 et seq.), as amended; 

(xxii) The Surface Mining Control and Reclamation Act, 30 U.S.C. § 1201 et seq.), as amended; 

(xxiii) Section 4(f) of the U.S. Department of Transportation Act, 49 U.S.C. § 303(c), as amended; 

(xxiv) Georgia Water Quality Act (O.C.G.A. § 12-5-20), as amended; 

(xxv) Georgia Erosion and Sedimentation Act (O.C.G.A. § 12-7-1), as amended; 

(xxvi) Best Management Practices (O.C.G.A. § 12-7-6(b)(15)), as amended; 

(xxvii) Georgia Underground Storage Act (O.C.G.A. § 12-13-1), as amended;  

(xxviii) GEPA, as amended; and 
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(xxix) State species-related laws, including the Georgia Endangered Wildlife Act (O.C.G.A. 

§§ 27-3-130 to 27-3-133) and the Georgia Wildflower Preservation Act (O.C.G.A. § 12-6-170 et seq.), each 

as amended. 

“Environmental Site Assessment” means the environmental site assessment Design-Builder is 

required to perform in accordance with TP Section 8.3.3.6 (Environmental Site Assessment). 

“Environmentally Sensitive Areas” mean the areas identified in the NEPA Approval and TP 

Attachment 5-5 (Environmental Resource Exhibit). 

“Error” means an error, omission, inconsistency, inaccuracy, deficiency, or other defect that is not 

a Defect. 

“Escrowed Documents” means the “Escrow Bid Documentation” delivered by Design-Builder, as 

Apparent Successful Proposer (or such other Proposer that succeeds in award of this Design-Build 

Agreement), pursuant to the ITP.  The “Escrow Documents” consist in (a) an executed Escrow Agreement, 

in the form of Form V to the ITP, (b) an executed Escrow Affidavit, in the form of Form W to the ITP, (c) 

the Detailed Cost and Pricing Data, as supplemented from time to time and (d) if triggered by one or more 

of the events described in DBA Section 20.6.9 (Intellectual Property Escrow), software, Source Code and 

Source Code Documentation, and Proprietary Intellectual Property. 

“Excused Closure” has the meaning given in DBA Exhibit 13 (Lane Closure Deductions). 

“Existing Improvements” means the existing highway, bridge, and related improvements as of 

the date of issuance of the RFP within the Existing Right of Way. 

“Existing Interest” means any right, title or interest in real property (e.g., a fee or an easement) 

claimed by a Utility Owner as the source of its right to maintain an existing Utility in such real property, 

which is compensable in eminent domain. 

“Existing Right of Way” means any real property (which term is inclusive of all estates and 

interests in real property), improvements and fixtures described and identified in the “Existing Right of 

Way Lines” in TP Attachment 5-5 (Environmental Resource Exhibit) in or to which GDOT has an interest 

for the purposes of implementing the Project.  The term specifically includes all air space, surface rights 

and subsurface rights within the limits of the Existing Right of Way. 

“Existing Utility Property Interest” means any right, title or interest in real property (e.g., a fee 

or an easement) claimed by a Utility Owner as the source of its right to maintain an existing Utility in such 

real property, which is compensable in eminent domain. 

“FA Punch List” means a “punch list” of Construction Work that remains to be completed 

following Substantial Completion as a condition to Final Acceptance, prepared by Design-Builder and 

included in the D&C Closeout Plan and agreed with GDOT prior to Substantial Completion in accordance 

with DBA Section 7.7 (Substantial Completion, Punch List, Final Acceptance).  The FA Punch List shall 

only include any incomplete Construction Work that, due to its nature and the activities required to correct 

and complete the work, will not require any Lane Closures, and will not have any material or adverse effect 

on the normal, uninterrupted and safe use of the Project.  The FA Punch List shall include the Landscaping 

Work to be carried out prior to Final Acceptance as set forth in the D&C Closeout Plan.  For purposes of 

this definition, a “punch list” is an itemized list of minor items of Construction Work that remains to be 

completed, where the nature of any such incomplete Work, and the correction and completion of same, will 

neither impede traffic nor otherwise have a material or adverse effect on the normal and safe use and 

operation of the Project.  “Minor” is as determined by GDOT in its sole discretion. 
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“Federal Requirements” means the provisions required to be part of federal-aid construction 

contracts, including the provisions set forth in DBA Exhibit 8 (Other Legal Requirements). 

“Field Design Change” has the meaning set forth in TP Section 4 (Design Documents). 

“Final Acceptance” means the occurrence of all the events and satisfaction of all the criteria and 

conditions for completion of the Project as set forth in DBA Section 7.7.3 (Final Acceptance), as and when 

confirmed by GDOT’s issuance of a certificate of Final Acceptance in accordance with the procedures and 

within the time frame established in DBA Section 7.7.3 (Final Acceptance). 

“Final Acceptance Date” means the date upon which GDOT certifies that Design-Builder has 

satisfied all conditions of and for Final Acceptance. 

“Final Acceptance Deadline” means the deadline for achieving Final Acceptance, as set forth in 

the Milestone Schedule, as such deadline may be extended as and to the extent provided in the Design-

Build Agreement.  The initial Final Acceptance Deadline is the date identified as such in the Proposal. 

“Final Design Documents” means the Design Documents described in TP Section 4.2.2 (Final 

Design Documents). 

“Final Parcel File” means the files described in TP Section 6.6.3 (Final Parcel File). 

“Final Payment” means the final payment, pursuant to a Design-Builder Invoice, made by GDOT 

to Design-Builder for Work performed under this Design-Build Agreement. 

“Fiscal Year” means the 12 month fiscal year used by GDOT for budgeting purposes, which begins 

July 1 and ends June 30 of the succeeding calendar year. 

“Float” means the amount of time that any given activity or logically connected sequence of 

activities shown on the Baseline Project Schedule, as the case may be, may be delayed before it will affect 

completion of any Work as required to achieve any Milestone Deadline.  “Float” generally means the 

calculated difference between early completion times and late completion times for activities shown on the 

Baseline Project Schedule, including any float contained within an activity. 

“Force Majeure Event” means the occurrence of any of the following events, subject to any 

limitations, claims submissions requirements, and other conditions set forth in the Design-Build 

Agreement, occurring during the Construction Period, and that (i) is beyond the reasonable control of 

Design-Builder; (ii) directly delays the Critical Path; (iii) otherwise actually, demonstrably, materially and 

adversely affects performance of Design-Builder’s obligations (other than payment obligations) in 

accordance with the Design-Build Documents; and (iv) is not attributable to the negligence, reckless or 

willful misconduct, act or omission or breach or violation of applicable Law, Governmental Approval, or 

contract (including any Design-Build Document) by a Design-Builder-Related Entity, provided that, in each 

case, such events (or the effects of such events) are not caused, and could not have been avoided by the 

exercise of caution, due diligence, or reasonable efforts by Design-Builder or any Design-Builder-Related 

Entity:  

(a) war (including civil war and revolution), invasion, armed conflict, violent act of foreign 

enemy, military or armed blockade, or military or armed takeover of the Project, in each case occurring 

within the State;  

(b) any act of terrorism or sabotage that causes direct physical damage to the Project;  
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(c) nuclear explosion or contamination that causes direct physical damage to the Project;  

(d) riot and civil commotion on or in the immediate vicinity of the Project that has a direct 

adverse impact on Design-Builder’s ability to perform the Work; 

(e) fire, explosion, flood, earthquake, hurricane, windstorm, or tornado, in each case that 

causes direct physical damage to the Project; 

(f) national or statewide (i.e., State of Georgia) strike that has a direct adverse impact on 

Design-Builder’s ability to obtain materials, equipment or labor for the Project and, in each case not specific 

to any Design-Builder-Related Entity or that cannot be resolved by any Design-Builder-Related Entity; 

(g) a Pandemic Event; or 

(h) A Suspension for Convenience, exceeding in each instance or cumulatively those periods 

described in DBA Section 17.7.2 (Suspension for GDOT’s Convenience; Suspension for Safety).   

“FMV Offer” means the fair market value offer, based on the accepted Appraisal, which is made 

by Design-Builder to a Parcel Owner during the Parcel Acquisition Services. 

“Formal Communication” means any Notice or any other written notice, request, demand, 

instruction, certificate, consent, explanation, agreement, approval, notification, correspondence, order, 

work product, or other written or electronic communication or end product given, submitted, or delivered 

under the Design-Build Documents by, or on behalf of, a Party to another Party or its Constituent(s), in 

each case that is not a Submittal.  Except with respect to “Notices”, “Formal Communications” exclude 

email communications, except when followed by a “hard copy” of the substance of the communication. 

“Fracture Critical Member” has the meaning set forth in FHWA Memorandum “Clarification of 

Requirements for Fracture Critical Members” dated June 20, 2012. 

“Fragnet” shall mean the sequence of new activities, which include newly-titled activity revisions, 

and their logic predecessor and successor relationships that are proposed to be added to the existing Baseline 

Project Schedule to demonstrate and quantify the impacts to the Critical Path Method calculations. 

“GDOT” means the Georgia Department of Transportation, as set forth in the recitals, and any 

entity succeeding to the powers, authorities and responsibilities of GDOT invoked by or under the Design-

Build Documents. 

“GDOT Act” has the meaning set forth in Recital A. 

“GDOT-Caused Delay” means any of the following events, solely to the extent not concurrent or 

overlapping with any delay attributable to Design-Builder, or the risks (and costs) for which this Design-

Build Agreement expressly allocates to Design-Builder, or the risks (or costs, or both risks and costs) for 

which this Design-Build Agreement expressly does not allocate to GDOT, and with respect to any 

Compensation Event caused by such event, solely to the extent that, after taking into account any available 

Float, the cumulative effect of any such delays as set forth below have resulted in a delay to the then-current 

Critical Path (as of the date of the event):  

(a) failure of GDOT to issue NTP1 as provided pursuant to DBA Section 3.3.1 (Contract Time, 

Date of Commencement, and Notice to Proceed) and/or failure to issue NTP2 as provided pursuant to DBA 

Section 3.3.3 (Contract Time, Date of Commencement, and Notice to Proceed); 

(b) issuance of a Directive Letter that requires Design-Builder to perform additional Work; 
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(c) failure of GDOT to obtain (but not to maintain) the Provided Environmental Approvals 

from GDOT within the time periods set forth in TP Section 5.3.3 (Provided Environmental Approvals), 

subject to DBA Section 6.2.1 (Preliminary Planning and Engineering Activities; Site Conditions) (refer to 

DBA Section 6.2.11 (Provided Environmental Approval Re-evaluation) relating to maintaining Provided 

Environmental Approvals); 

(d) failure of GDOT to provide: 

(i) with respect to any Type 3 Submittal for which a response period is specified in 

the Submittal Requirements Database, a response to such Type 3 Submittal within the time period 

determined in accordance with DBA Section 6.3.2 (Time Periods) (and the Submittal Requirements 

Database), subject to Design-Builder complying with its obligation to notify GDOT of its failure 

to timely respond under DBA Section 6.3.3 (Type 3 Submittal); and 

(ii) with respect to any Type 2 Submittal, a response to such Type 2 Submittal within 

the time period determined in accordance with DBA Section 6.3.2 (Time Periods), subject to 

Design-Builder complying with its obligation to notify GDOT of its failure to timely respond under 

DBA Section 6.3.4 (Type 2 Submittal). 

(e) failure of GDOT to provide Design-Builder with access to the Existing Right of Way and 

the State Proposed/State Acquired Right of Way, by the date specified in DBA Exhibit 4 (Parcel Acquisition 

Table); provided, however, that if a set aside motion is filed pursuant to O.C.G.A. § 32-3-11 with respect 

to a Parcel, then Design-Builder’s deferred right to access to such Parcel until the motion is resolved is not 

a “GDOT-Caused Delay” under this clause (e); 

(f) the occurrence of a GDOT Hazardous Materials Release;  

(g) A Special Event, if GDOT either does not provide or provides Notice to Design-Builder 

less than 30 days prior to the event; or 

(h) any other event that the Design-Build Documents expressly state shall be treated as a 

GDOT-Caused Delay. 

Any proper suspension of Work pursuant to DBA Section 17.3.6 (Suspension of Work) shall not be 

considered a GDOT-Caused Delay. 

“GDOT Change” means: 

(a) any change in the scope of the Work or terms and conditions of the Technical Provisions 

(including, subject to DBA Section 14.6 (Project Standards Changes), any Project Standards Change) that 

GDOT has directed Design-Builder to perform, or the Parties agree that Design-Builder will perform, 

through a Supplemental Agreement as described in DBA Section 14.1 (GDOT Changes) or a Directive 

Letter pursuant to DBA Section 14.3 (Directive Letters); and 

(b) any other event that the Design-Build Documents expressly state shall be treated as a 

GDOT Change. 

“GDOT Default” has the meaning set forth in DBA Section 17.5.1 (GDOT Default). 

“GDOT On-The-Job Training Program Manual” means the on-the-job training program manual 

described in TP Attachment 1-4 (Project Standards).  
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“GDOT Pre-Qualification Application” means the GDOT Pre-Qualification Application (Right 

of Way Services for Georgia Department of Transportation Projects) as updated from time to time and 

available at the Setting Date at http://www.dot.ga.gov/PartnerSmart/Documents/ROW/RWApp.pdf. 

“GDOT Recoverable Costs” means: 

(a) the costs of any assistance, action, activity or Work undertaken by GDOT which Design-

Builder is liable for or is obligated to reimburse GDOT, as the case may be, under the terms of the Design-

Build Documents, including the charges of third party experts, consultants, and contractors, and reasonably 

allocated wages, salaries, compensation, benefits  and overhead of GDOT staff and employees, performing 

such action, activity or work; plus 

(b) third-party costs GDOT incurs to publicly procure any such third party experts, consultants, 

attorneys, and contractors; plus 

(c) reasonable fees and costs of attorneys (including the reasonably allocable fees and costs of 

the Georgia Attorney General’s Office), financial advisors, engineers, architects, insurance brokers and 

advisors, investigators, traffic and revenue consultants, risk management consultants, other consultants, and 

expert witnesses, as well as court costs and other litigation costs, in connection with any such assistance, 

action, activity or Work, including in connection with investigating and defending claims by and resolving 

disputes with third party contractors; plus 

(d) any expense or cost for which GDOT is to be reimbursed by Design-Builder pursuant to 

the express terms of the Design-Build Agreement or other Design-Build Documents; plus 

(e) interest on all the foregoing sums at the Default Interest Rate from the date due under the 

applicable terms of the Design-Build Documents and continuing until paid. 

“GDOT-Related Entities” means (a) GDOT, (b) any other Persons for whom GDOT may be 

legally or contractually responsible, and (c) the Constituents of any of the foregoing; provided, however, 

that no Design-Builder-Related Entity, acting under or relating to the Work, shall be considered a GDOT-

Related Entity. 

“GDOT Release(s) of Hazardous Materials” means, except as provided below, a Hazardous 

Materials Release directly by GDOT, and its respective agents and contractors (excluding Design-Builder 

and any Design-Builder-Related Entity).  GDOT Release(s) of Hazardous Materials excludes, however, 

(a) any Hazardous Materials so introduced that are in or part of construction materials and equipment 

incorporated into the Project and (b) any Hazardous Materials identified in the Phase 1 Hazardous Materials 

Investigation or otherwise in the Reference Information Documents. 

“GDOT ROW Manual” means External Right of Way manual (Revised May 2015), produced by 

GDOT and as updated from time to time.   

“GDOT Standard Barrier” means the construction standards and details #4941A, 4941B, 4949B, 

4949C, 4949D set forth in TP Attachment 1-4 (Project Standards). 

“GDOT Utility Accommodation Manual” means the Utility Accommodation Policy and 

Standards Manual 2016 (Revised 12.01.18) produced by GDOT and as updated from time to time. 

 “Georgia Utility Permitting System” means the GDOT-only utility permitting system for GUPS 

Permits.  
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“Geotechnical Engineering Report” means a report prepared by Design-Builder in accordance 

with TP Section 8.3 (Investigation and Reporting Requirements) detailing the subsurface conditions of 

portions of the Project Limits and Project-specific requirements for the design and construction of the 

Project.  

“Good Industry Practice” means the exercise of the degree of skill, diligence, prudence and 

foresight that would reasonably and ordinarily be expected from time to time from a skilled and experienced 

designer, engineer, constructor, or other contractor (i) performing high quality work such as the Work, (ii) 

that seeks in good faith to comply with its contractual obligations (i.e., with respect to the Project, 

complying with the Design-Build Documents) and all applicable Laws and Governmental Approvals, (iii) 

that (A) with respect to design or engineering matters, uses the skill, care, diligence, and professional 

standards ordinarily used by similarly-situated design or engineering professionals, or (B) with respect to 

construction matters, uses the skill, care, diligence, and professional standards used by similarly-situated 

professional construction companies, and in either case, seeking to comply with professional standards in 

their respective disciplines that are accepted as the standards of the industry in the State, (iv) that seeks to 

perform such high quality work in a manner commensurate with standards of safety, performance, 

dependability, efficiency, and economy as would other skilled and experienced designers, engineers, 

constructors, or other contractors, as applicable, engaged in the same type of undertaking (A) in the United 

States, (B) under similar circumstances and conditions (including environmental conditions), and (C) as are 

generally considered prudent practices in the exercise of reasonable judgment and in light of facts then-

known when a relevant decision was made or action was taken.  Good Industry Practice is not intended to 

be the optimum practices, methods, etc., to the exclusion of all others, but rather a spectrum of possible, 

but reasonable, practices, methods, etc., having due regard for, among other things, contractual and legal 

obligations as well as manufacturers’ requirements and warranties. 

“Governmental Approval” means any registration, permit, license, consent, concession, grant, 

franchise, authorization (statutory or otherwise), waiver, variance, permission or other approval, mitigation 

agreement, special provision, or memoranda of agreement/understanding, and any amendment or 

modification of any of them provided or issued by Governmental Entities (including GDOT, acting in its 

regulatory capacity and not as a party to this Design-Build Agreement), including State, local, or federal 

regulatory agencies, agents, or employees, which authorize or pertain to the Project or the Work.  

Governmental Approvals include all Environmental Approvals. 

“Governmental Entity” means any federal, State or local government and any political 

subdivision or any governmental, quasi-governmental, judicial, public or statutory instrumentality, 

administrative agency, authority, body or entity other than GDOT (in either case, acting in its capacity as 

contract counterparty or agent, but not in its regulatory capacity), in each case, exercising executive, 

legislative, judicial, regulatory, administrative, or taxing functions. 

“Green Book” means the AASHTO A Policy on Geometric Design of Highways and Streets. 

“GUPS Permit” means a utility encroachment permit issued by GDOT to a Utility Owner with 

respect to any area within the Project Limits.  

“Hazardous Materials” means any element, chemical, compound, product, waste, material or 

substance, whether solid, liquid or gaseous, of any nature whatsoever, which at any time is defined, listed, 

classified or otherwise regulated in any way under any Environmental Laws, or any other such substances 

or conditions that may create any unsafe or hazardous condition or pose any threat to health (including 
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human health), safety, or the indoor or outdoor Environment.  “Hazardous Materials” includes the 

following: 

(a) hazardous wastes, hazardous material, hazardous substances, hazardous constituents, and 

toxic (including reproductivity toxic), ignitable, corrosive, reactive, carcinogenic properties, substances or 

related materials, including properties, substances or materials defined, listed, classified, included in, or 

otherwise regulated under or pursuant to any Environmental Law as a “hazardous waste”, “hazardous 

material”, “hazardous substance”, “extremely hazardous waste”, “acutely hazardous waste”, “radioactive 

waste”, “radioactive materials”, “bio-hazardous waste”, “pollutant”, “toxic pollutant”, “contaminant”, 

“restricted hazardous waste”, “infectious waste”, “toxic substance”, “toxic waste”, “toxic material”, or any 

other term or expression intended to define, list, classify, or include in any concept substances by reason of 

properties harmful to health, safety or the indoor or outdoor Environment (including harmful properties of 

“TCLP toxicity” or “EP toxicity” or words of similar import under any applicable Environmental Laws); 

(b) any petroleum, including crude oil and any fraction thereof, and including any refined 

petroleum product or any additive thereto or fraction thereof or other petroleum derived substance; and any 

waste oil or waste petroleum byproduct or fraction thereof or additive thereto; 

(c) any drilling fluids, produced waters and other wastes associated with the exploration, 

development or production of crude oil, natural gas or geothermal resources; 

(d) any flammable substances or explosives, including unexploded ordnance; 

(e) any radioactive materials; 

(f) any polychlorinated biphenyls (PCBs), asbestos or asbestos-containing materials 

(g) any other hazardous building materials in structures and/or other improvements on or in 

the Site or in subsurface artifacts; 

(h) any lead, cadmium, or lead-based paint, or any other heavy metal-based paint or material; 

(i) any radon or radon gas; 

(j) any methane gas or similar gaseous materials, and any natural gas, synthetic gas, or 

mixtures thereof; 

(k) any urea formaldehyde foam insulation; 

(l) electrical equipment and components which contains any oil or dielectric fluid containing 

regulated levels of polychlorinated biphenyls; 

(m) pesticides, herbicides, or fungicides; 

(n) mold (and other mycotoxins, fungi) or fecal material; 

(o) any solvent, solvent waste, including any refined solvent product, and any waste solvent or 

waste solvent byproduct, including any additive, byproduct, or fraction of any of the foregoing; 

(p) per- and polyfluoroalkyl substances, and per- and poly fluorinated substances or 

compounds; 

(q) silica; 
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(r) any metal listed in or regulated by or pursuant to RCRA; 

(s) “Hazardous Waste” as defined in 40 C.F.R. Part 261 (to the extent not already included 

within this definition of “Hazardous Materials”); 

(t) “hazardous waste”, “hazardous constituent”, “designated hazardous waste,” and “solid 

waste”, each as defined under O.C.G.A. § 12-8-62; 

(u) any other chemical, material or substance, exposure to which is prohibited, limited or 

regulated by any Governmental Entity or which may or could pose a hazard to the health and safety of the 

owners, operators, Users or any Persons in the vicinity of the Project or to the indoor or outdoor 

Environment; 

(v) soil, or surface water or ground water, contaminated with Hazardous Materials as defined 

above; and 

(w) any element, chemical, compound, product, waste, material or substance, whether solid, 

liquid or gaseous, which may give rise to liability under any Environmental Law or common law theory 

based upon negligence, trespass, intentional tort, nuisance, or strict liability, or under any reported decisions 

of any State or federal court of law (having jurisdiction over the Project). 

“Hazardous Materials Management” means procedures, practices and activities, exercised in 

accordance with Good Industry Practice, to address and comply with Environmental Laws and 

Environmental Approvals with respect to Hazardous Materials encountered, impacted, disturbed, released, 

caused by or occurring in connection with the Project or the Work, as well as investigation and remediation 

of such Hazardous Materials.  Hazardous Materials Management may include sampling, characterization, 

handling, stock-piling, storage, backfilling in place, asphalt batching, recycling, treatment, collection, 

containment, clean-up, remediation, transportation and/or off-site disposal of Hazardous Materials, 

whichever approach is most technically appropriate, effective, and cost-efficient and authorized under 

applicable Law. 

“Hazardous Materials Management Plan” means Design-Builder’s plan for Hazardous 

Materials Management for Hazardous Materials during the Term, as provided by Design-Builder in 

accordance with TP Section 5 (Environmental). 

“Hazardous Materials Release” means any spill, leak, emission, release, discharge, injection, 

escape, leaching, pouring, pumping, emptying, dumping, or disposal of Hazardous Materials into the soil, 

air, water, surface, groundwater, submerged lands or Environment, including any exacerbation of an 

existing release or condition of Hazardous Materials contamination. 

“Highway” means a travel way for vehicular traffic that is included in the State or federal highway 

system. 

“Highway Service Systems” means GDOT’s or a Governmental Entity’s lighting and electrical 

systems, traffic control systems (including streetlights and other lighting systems (including for the Project), 

traffic signals, ramp metering systems, flashing beacon systems), communications systems and irrigation 

systems serving street or highway purposes (including ITS and Intelligent Vehicle Highway System 

facilities). 

“Hour” means a period of 60 minutes in a day, the first such period (calculated with reference to a 

24 hour clock) commencing at 00:00 hours on that day, and each further period commencing on the hour.  
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“Immigration Act” has the meaning set forth in DBA Section 10.6.4 (Labor Standards). 

“Incident” means any unplanned event during the course of construction. 

“Incident Commander” has the meaning set forth in TP Section 19.5.1 (Operational Support 

Responsibilities). 

“Incidental Utility Adjustment Work” means all of the following as necessary for the 

construction of the Project: 

(a) Temporary Utility Adjustments; 

(b) Utility Adjustments of Service Lines; 

(c) Protections in Place; 

(d) The Utility Adjustment of Utility appurtenances (e.g., manholes, valve boxes, vaults) for 

line and grade upon completion of roadway Work; 

(e) All other Work necessary to remove any Utilities (whether or not in use as of the Effective 

Date) in situations in which leaving the Utilities in place is not feasible or permitted, or for facilities that 

Design-Builder proposes be removed to accommodate or permit construction of the Project, regardless as 

to whether replacements for such Utilities are being installed in other locations; and 

(f) All Work necessary to abandon in place any Utility in accordance with proper procedures 

(e.g., flushing, capping, slurry backfill, etc.). 

“Increased Oversight” has the meaning set forth in DBA Section 17.3.8.1 (Increased Oversight, 

Testing, and Inspection). 

“Indemnified Parties” means GDOT, the State, the State Transportation Board, and their 

respective agencies, departments, divisions, and other Constituents.  “Indemnified Party” shall mean any 

of the aforementioned. 

“Instructions to Proposers” means the instructions to proposers included in the RFP, containing 

directions for the preparation and submittal of information by the proposers in response to the RFP.   

“Insurance Policies” means any or all of the insurance policies Design-Builder is required to carry 

pursuant to DBA Section 16.1 (Insurance) and DBA Exhibit 17 (Insurance Coverage Requirements), as 

may be applicable. 

“Intellectual Property” means all current and future legal and/or equitable rights and interests in 

know-how (including trade secrets and confidential business information that have been recorded in or on 

any media), patents (including applications), copyrights (including moral rights), trademarks (registered 

and unregistered), service marks, trade names, trade dress, trade secrets, trade secret rights, designs 

(registered and unregistered), other design rights, logos, utility models, circuit layouts, plant varieties, 

database rights, business and domain names (including fictitious business names), inventions (patentable 

or not), solutions embodied in technology, other intellectual activity, other proprietary information, all 

analogous rights in other jurisdictions and applications (drafted or pending) of or for any of the foregoing, 

subsisting in or relating to the Work, the Project, Project design data or other Project data (including testing 

data, traffic data and Project Data).  Intellectual Property includes software used in connection with the 

Project (including software used for management of traffic on the Project), and Source Code and Source 

Code Documentation, as well as other proprietary pricing information.  Intellectual Property is 
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distinguished from Submittals and Formal Communications and the physical construction and equipment 

itself and from data, sketches, charts, calculations, drawings, layouts, plans, depictions, specifications, 

manuals, electronic files, artwork, records, reports, analyses, studies, correspondence, and other documents 

and materials created or collected under the terms of, or otherwise under the Design-Build Documents, and 

other work product and other related materials that disclose Intellectual Property. 

“Intelligent Transportation System” means the intelligent transportation system for the Project 

meeting the requirements. 

“Interim Milestone” means Early Opening – Savannah River Bridge Open to Traffic, as context 

may require.] 

“Interim Milestone Completion Date” means the date upon which Design-Builder achieves an 

Interim Milestone. 

“Interim Milestone Deadline” means the deadline and committed date for achievement of each 

Interim Milestone, as set forth in the Milestone Schedule, as such deadline may be extended from time to 

time pursuant to this Design-Build Agreement.  The initial Interim Milestone Deadlines are the dates 

identified as such with respect to each Interim Milestone in the Proposal. 

“Interim Utility As-Builts” means the interim Utility As-Builts described in TP Section 7.4.6.3 

(Interim Utility As-Builts). 

“Internal Revenue Code” means the Internal Revenue Code of 1986, as amended and the U.S. 

Treasury Regulations promulgated thereunder. 

“Interpretive Engineering Decision” has the meaning set forth in DBA Section 1.6 (Interpretive 

Engineering Decisions). 

“Invoice” has the meaning set forth in DBA Exhibit 7 (Contract Sum and Payment Terms). 

“Invoice Amount” has the meaning set forth in DBA Exhibit 7 (Contract Sum and Payment 

Terms). 

“Invoice Period” has the meaning set forth in DBA Exhibit 7 (Contract Sum and Payment Terms). 

“Invoice Support Package” has the meaning set forth in DBA Exhibit 7 (Contract Sum and 

Payment Terms). 

“Key Contract” means any one of the following Contracts for Work that Design-Builder or 

Design-Builder’s Contractor’s causes to be performed: 

(a) all prime construction Contracts; 

(b) all project or program management services, architectural design, or engineering Contracts 

(including the Contract with the Lead Design Consultant); 

(c) all other Contracts with a single Contractor or Subcontractor which individually or in the 

aggregate total in excess of 25% of the Contract Sum; and the term “Key Contracts” shall mean all such 

Contracts in the aggregate or more than one of such Contracts; and 

“Key Contractor” means any Contractor or Subcontractor, as the case may be, under any Key 

Contract. 
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“Key Personnel” means those individuals appointed by Design-Builder and approved by GDOT 

from time to time to fill the “Key Personnel” positions listed in TP Attachment 2-1 (Key Personnel and 

Required Personnel).  The specific individuals appointed by Design-Builder and approved by GDOT to 

initially fill certain of the Key Personnel positions are identified in DBA Exhibit 2 (Proposal 

Commitments).  “Key Personnel” include those persons who replace such initial individuals in accordance 

with DBA Section 10.4.1 (Key Personnel). 

“Landscaping Work” means planting and establishing vegetative ground cover and all other 

landscaping work in accordance with the requirements of the Technical Provisions. 

“Lane Closure” means the occurrence, for any duration of time, where all or part of any travel or 

traffic lane, shoulder, ramp, direct connector, or cross street within the Project Limits, or where access to 

or use of the same is blocked, closed, or restricted, or where the width of the same is less than the minimum 

requirements.   

“Lane Closure Deduction” means the deduction from amounts payable by GDOT to Design-

Builder for each Lane Closure (or fraction thereof) as set forth in DBA Exhibit 13 (Lane Closure 

Deductions). 

“Law” or “Laws” means (a) any statute, law, code, regulation, ordinance, rule or common law, 

(b) any binding judgment (other than regarding any Dispute), (c) any binding judicial or administrative 

order or decree (other than regarding any Dispute), or (d) any written directive or other governmental 

restriction (including those resulting from the initiative or referendum process, but excluding those by 

GDOT within the scope of its administration of the Design-Build Documents or in the normal course of its 

adoption of new or revised technical standards pursuant to DBA Section 7.2.6 (Performance, Design and 

Construction Standards; Deviations)), in each case which is applicable to the Project or the Work or any 

party to this Design-Build Agreement or affiliated Person, whether taking effect before or after the Effective 

Date, including Environmental Laws.  “Law” includes any federal or State emergency declaration, travel 

restriction, or other order, decree, directive, or requirement, in each case, having the force of law regarding 

public conduct in response to COVID-19 or any other epidemic or pandemic.  “Laws”, however, excludes 

Governmental Approvals. 

“Lead Contractor Project Manager” means the individual person, identified in the SOQ and 

included in Design-Builder’s Proposal, who fulfills this Key Personnel role as further described in TP 

Attachment 2-1 (Key Personnel and Required Personnel). 

“Lead Design Consultant” means the entity (whether a single incorporated entity or an 

incorporated or unincorporated joint venture) with primary responsibility for preparation of the detailed 

plans and specifications for construction of the Project. 

“Lead Design Consultant Project Manager” means the individual person, identified in the SOQ 

and included in Design-Builder’s Proposal, who fulfills this Key Personnel role as further described in TP 

Attachment 2-1 (Key Personnel and Required Personnel). 

“Lien” means any pledge, lien, security interest, mortgage, deed of trust or other charge or 

encumbrance of any kind, or any other type of preferential arrangement (including any agreement to give 

any of the foregoing, any conditional sale or other title retention agreement, any lease in the nature of a 

security instrument and the filing of or agreement to file any financing statement under the Uniform 

Commercial Code of any jurisdiction). 

“Liquidated Damages” means such liquidated damages as may accrue and be due and payable by 

Design-Builder to GDOT as set forth under DBA Section 17.4 (Liquidated Damages; Lane Closure 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Design-Build Agreement 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Georgia Department of Transportation EXHIBIT 1 Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project Page 35 of 59 September 28, 2021 

Deductions; Nonrefundable Deductions); DBA Exhibit 13 (Lane Closure Deductions), and DBA Exhibit 

18 (Measures of Liquidated Damages and Nonrefundable Deductions). 

“Load and Resistance Factor Design” means the governing structural design code for bridges and 

other highway structures in the United States as set forth in the AASHTO LRFD Specifications for 

Structural Supports for Highway Signs, Luminaires, and Traffic Signals and AASHTO LRFD Bridge 

Design Specifications. 

“Loss” or “Losses” means, whether asserted, suffered, or incurred, any loss, damage, injury, 

liability, obligation, cost, response cost, expense (including attorneys’, accountants’ and expert witnesses’ 

fees and expenses (including those incurred in connection with the enforcement of any indemnity or other 

provision )), fee, charge, judgment, penalty, fine or Third Party Claims, in each case whether actual, 

prospective, or contingent, and whether or not then-currently ascertainable.  Losses include injury to or 

death of persons, damage or loss of property, loss of or damage to valuable papers and records, and harm 

or damage to natural resources. 

“Low Bid Proposer” means the final “Low Bid Proposer” selected in accordance with (and as 

defined under) the RFP, which is or is affiliated with Design-Builder. 

“Maintenance Defect” means the list of items as shown in TP Attachment 19-1 (Maintenance 

Defect Definition and Remedy Table). 

“Maintenance Defect Remedy Period” means the period available to Design-Builder to provide 

temporary (safety-related) and permanent repairs to a Maintenance Defect and is the period within which 

Design-Builder shall provide hazard mitigation, permanent remedy or permanent repair of a Maintenance 

Defect. 

“Maintenance During Construction” means all work and activities (excluding associated 

Administrative Work) related to the management, administration, maintenance, repair, preservation, 

modification, reconstruction, rehabilitation, restoration, renewal and replacement of the Project during the 

Construction Period (or commencing at such earlier date as may be agreed by the Parties or directed by 

GDOT), all as more fully set forth in TP Section 19 (Maintenance). 

“Maintenance Management Plan” means the maintenance management plan set forth in TP 

Section 19 (Maintenance). 

“Major Culvert” has the meaning set forth in TP Section 12.3.9.1 (Drainage Report for Hydraulic 

Structures (Riverine Bridges and Major Culverts)). 

“Management Plans” means all of the management plans identified in TP Section 2.2.1 (PMP 

Component Plans). 

“Manual of Instructions for Prequalification of Prospective Bidders” means the Manual of 

Instructions for Prequalification of Prospective Bidders (Version 2) dated June 8, 2020, produced by GDOT 

and as updated from time to time.  

“Milestone” means each of the critical milestones for commencement and/or completion of the 

Work set forth in the Milestone Schedule. 

“Milestone Deadline” means the deadline for completion or commencement, as applicable, of each 

respective Milestone, as set forth in DBA Exhibit 9 (Milestone Schedule), as further adjusted pursuant to 

any Supplemental Agreement. 
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“Milestone Schedule” means the schedule of deadlines set forth in DBA Exhibit 9 (Milestone 

Schedule), as may be adjusted upon approval of the Baseline Project Schedule as set forth in DBA 

Section 3.3 and as may be further adjusted pursuant to any Supplemental Agreement, including on account 

of any Relief Events. 

“Minimum Qualifications (Key Personnel)” means for each Key Personnel, the “minimum 

qualifications” set forth for that Key Personnel in TP Attachment 2-1 (Key Personnel and Required 

Personnel). 

“Minimum Qualifications (Required Personnel)” means for each Required Personnel, the 

“minimum qualifications” set forth for that Required Personnel in TP Attachment 2-1 (Key Personnel and 

Required Personnel).  

“Month” means a calendar month.  

“Monthly Acquisition Services Status Report” is the report described in TP Section 6.2.6 

(Monthly Acquisition Services Status Report).  

“Monthly Lane Closure Deduction” means the amount calculated in accordance with DBA 

Exhibit 13 (Lane Closure Deductions).  

“MS4 Permit” means the Municipal Separate Storm Sewer System Permit, or GDOT’s General 

NPDES Stormwater Permit No. GAR 041000, depending on the context. 

“Multi-Group Parcel Release” has the meaning set forth in TP Section 6.6.4.2 (Single or Multi-

Group Release). 

“National Contingency Plan” means the “National Oil and Hazardous Substances Pollution 

Contingency Plan” described in 40 C.F.R. Part 300, as amended from time to time. 

“NCR1” has the meaning set forth in TP Section 3.5.4 (Nonconforming Work Classification). 

“NCR2” has the meaning set forth in TP Section 3.5.4 (Nonconforming Work Classification). 

“Necessary Basic Configuration Change” means a change in (a) the NEPA Basic Configuration 

or (b) the “Mandatory Configuration Elements” listed in TP Section 1.4 (Mandatory Configuration 

Elements) that, in either case, is necessary to meet the requirements of the Design-Build Documents as a 

result of an Error in the NEPA Basic Configuration or such “Mandatory Configuration Elements” and, 

further to DBA Section 6.2.11 (Provided Environmental Approval Re-evaluation), a re-evaluation, 

amendment, or supplement of a Provided Environmental Approval is required.  For purposes of this 

definition, a change is “necessary” only if the Error renders Design-Builder unable to meet the requirements 

of the Design-Build Documents without a material change to either or both the NEPA Basic Configuration 

or such “Mandatory Configuration Elements”. 

“NEPA Approval” means the Environmental Assessment and FONSI, as may be modified by any 

supplements and re-evaluations pertaining to the Project. 

“NEPA Basic Configuration” means the schematic design, established disturbance limits to 

support assumed construction means and methods and other studies, schematics or information on which 

the NEPA Approval was based. 
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“NEPA Finality Date” means the date NEPA Approval becomes final and non-appealable and the 

federal statute of limitations for commencing legal action to challenge the validity of any NEPA Approval 

has expired. 

“New Interest” means any permanent right, title or interest in real property outside of the Project 

Limits (e.g., a fee or an easement) that is acquired for a Utility being reinstalled in a new location as a part 

of the Utility Adjustment Work.  The term specifically excludes any statutory right of occupancy or permit 

granted by a Governmental Entity for occupancy of its real property by a Utility. 

“Nonconformance Report” means a report initiated by Design-Builder within the PMCS (also 

subject to initiation and modification by GDOT, documenting the status, proposed remedial action and 

disposition of each instance of Nonconforming Work, as further described in TP Section 3.5 

(Nonconforming Work). 

“Nonconforming Work” means any D&C Work that: 

(a) otherwise does not conform to the requirements of the Design-Build Documents; 

(b) is not constructed in accordance with the Released for Construction Design Documents or 

the Construction Documents; 

(c) is not conducted in accordance with the Project Management Plan; or 

(d) does not conform the requirements of Governmental Approvals or applicable Laws. 

“Nonconforming Work Remedy” means action taken by Design-Builder to bring, rebuild, 

rework, upgrade, enhance, repair, rectify or otherwise improve Nonconforming Work such that it would 

then meet the requirements of this Design-Build Agreement. 

“Nonrefundable Deductions” means those incidents and occurrences listed in section 1.4 of DBA 

Exhibit 18 (Measures of Liquidated Damages and Nonrefundable Deductions).  

“Notice” means all Formal Communications (a) titled “Notice” or “Notice of …” as prescribed 

under the Design-Build Documents, (b) required to be communicated as a “Notice” or “notice” under the 

Design-Build Documents, or (c) given or received in connection with any Dispute Resolution Procedure or 

other legal or quasi-legal proceeding with respect to the Project.  

“Notice of Design Change” has the meaning set forth in TP Section 4 (Design Documents). 

“Notice of Termination for Convenience” means Notice issued by GDOT to Design-Builder 

terminating the Design-Build Agreement in whole or in part for convenience. 

“Notice of Utility Failure to Cooperate” has the meaning set forth in DBA Section 7.5.9.3 

(Failure of Utility Owners to Cooperate) 

“Notice to Clear” means the notice described in TP Section 6.6.1 (Clearance of Parcels). 

“Notice to Proceed” means a Notice issued by GDOT to Design-Builder authorizing Design-

Builder to proceed with the portion of the Work as being designated as subject to such notice to proceed in 

the then-applicable Baseline Project Schedule, including NTP1, NTP2, and NTP3. 
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“NTP1” means a Notice issued by GDOT to Design-Builder authorizing Design-Builder to proceed 

with the portion of the Work described in DBA Section 3.3.2 (Contract Time, Date of Commencement, and 

Notice to Proceed). 

“NTP1 Baseline Project Schedule” means the Baseline Project Schedule provided by Design-

Builder no later than five days after issuance of NTP1, prepared in accordance with TP Section 2.3.2.1 

(NTP1 Baseline Project Schedule), which schedule is consistent with the Proposal Schedule and the 

Milestone Schedule. 

“NTP1 Baseline Schedule of Values” means the SOV provided by Design-Builder to GDOT in 

accordance with TP Attachment 2-7 (SOV and Price-Loading Requirements). 

“NTP2” means a Notice issued by GDOT to Design-Builder authorizing Design-Builder to proceed 

with the portion of the Work described in DBA Section 3.3.3 (Contract Time, Date of Commencement, and 

Notice to Proceed). 

“NTP2 Baseline Project Schedule” means the Baseline Project Schedule provided by Design-

Builder in accordance with the Proposal Schedule and prepared in accordance with TP Section 2.3.2.2 

(NTP2 Baseline Project Schedule), which schedule is consistent with the Proposal Schedule, NTP1 Baseline 

Project Schedule, and the Milestone Schedule, each as may be adjusted pursuant to this Design-Build 

Agreement. 

“NTP2 Conditions Deadline” means the outside date set forth in the Milestone Schedule (or the 

Baseline Project Schedule as such outside date is adjusted thereby) by which Design-Builder is obligated 

under the Design-Build Agreement to satisfy all conditions to issuance of NTP2, as such deadline may be 

extended from time to time. 

“NTP2 Baseline Schedule of Values” means the SOV provided by Design-Builder to GDOT in 

accordance with TP Attachment 2-7 (SOV and Price-Loading Requirements) prior to, and as a condition 

to, issuance of NTP2. 

“NTP3” means a Notice issued by GDOT to Design-Builder pursuant to DBA Section 3.3.4 

(Contract Time, Date of Commencement, and Notice to Proceed) authorizing Design-Builder to proceed 

with the remaining Work and other activities pertaining to the Project. 

“NTP3 Baseline Project Schedule” means the Baseline Project Schedule provided by Design-

Builder prior to NTP3, prepared in accordance with TP Section 2.3.2.3 (NTP3 Baseline Project Schedule), 

which schedule is consistent with the Proposal Schedule, the NTP1 Baseline Project Schedule, the NTP2 

Baseline Project Schedule, and the Milestone Schedule, each as may be adjusted pursuant to this Design-

Build Agreement. 

“NTP3 Baseline Schedule of Values” means the SOV provided by Design-Builder to GDOT in 

accordance with TP Attachment 2-7 (SOV and Price-Loading Requirements) prior to, and as a condition 

to, issuance of NTP3. 

“OJT Goal” has the meaning set forth in Section 2.1 (OJT Goal and Requirements) of the OJT 

Requirements.  

“OJT Plan” means the plan defined in Section 1(a) (OJT Plan - Objectives) of the OJT 

Requirements.  
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“OJT Quarterly Progress Report” has the meaning set forth in Section 5(d) (Documentation of 

Efforts and Reporting) of the OJT Requirements.  

“OJT Report” has the meaning set forth in Section 5(e) (Documentation of Efforts and Reporting) 

of the OJT Requirements.  

“OJT Requirements” means DBA Exhibit 15 (OJT Requirements).  

“Open Book Basis” means allowing GDOT (or both) to review all underlying assumptions, 

information, documents and data associated with the issue in question, including assumptions as to costs of 

the Work, schedule, composition of equipment spreads, equipment rates (including rental rates), labor rates 

and benefits, productivity, estimating factors, design and productivity allowance, contingency and indirect 

costs, risk pricing, discount rates, interest rates, inflation and deflation rates, gross commercial revenues, 

insurance rates, insurance proceeds, credits and refunds, overhead, profit, and other items reasonably 

required by GDOT to satisfy itself as to the reasonableness and accuracy of any amount. 

“Open Records Act” means the Georgia Open Records Act, O.C.G.A. §§ 50-18-70 et seq., as 

amended from time to time. 

“Option Agreement” has the meaning set forth in DBA Section 2.5.7 (State Proposed/Design-

Builder Acquired Right of Way). 

“Over-the-Shoulder” means the “over-the-shoulder” review (as such principle is generally used 

the design and construction industries) conducted by GDOT in accordance with DBA Section 6.3.7.5 

(Oversight by GDOT for FHWA and Federal Compliance). 

“Owner Intellectual Property” has the meaning set forth in DBA Section 20.5.1 (Owner 

Intellectual Property). 

“P&P Bonds” means the performance and payment surety bonds, each meeting the requirements 

of DBA Section 16.2.1 (P&P Bonds). 

“P&P Obligor” means the Person identified as the obligor or account party in the P&P Bonds, as 

applicable. 

“Pandemic Event” means the occurrence of an epidemic or pandemic in the State or directly 

affecting the State (including the continuation of the COVID-19 pandemic after the Setting Date), where: 

(a) Such occurrence is the subject of a Change in Law, including any federal or State 

emergency declaration, travel restriction, or other order, decree, directive, or requirement regarding public 

conduct in response to such epidemic or pandemic; and 

(b) Such Change in Law prohibits the performance of a substantial part of the Construction 

Work on the Project Limits or travel to or from the Project Limits. 

“Parcel” means an individual parcel of property and, with respect to:  

(a) State Proposed/State Acquired Right of Way and State Proposed/Design-Builder Acquired 

Right of Way, the parcels identified in DBA Exhibit 4 (Parcel Acquisition Table);  

(b) Design-Builder Proposed/Design-Builder Acquired Right of Way, the parcels identified as 

such by Design-Builder in its ROW Acquisition Plan; and 
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(c) Design-Builder Proposed/State Acquired Right of Way, the parcels identified as such by 

Design-Builder in its ROW Acquisition Plan or at such later date due to a GDOT Change. 

“Parcel Acquisition Services” means the services Design-Builder is required to perform and other 

requirements Design-Builder is required to meet with respect to the acquisition of a Parcel, as set forth in 

TP Section 6.5 (Parcel Acquisition Services). 

“Parcel Acquisition Table” means the table provided by Design-Builder in accordance with TP 

Section 6.2.7 (Parcel Acquisition Table). 

“Parcel Availability Date” means: 

(a) with respect to each Parcel of State Proposed/State Acquired Right of Way, the date either 

(i) specified as the “Parcel Availability Date (State Acquired)” in DBA Exhibit 4 (Parcel Acquisition Table) 

for each Parcel or (ii) determined under DBA Section 2.4.2.2 (State Proposed/State Acquired Right of Way); 

or 

(b) with respect to a Parcel of Design-Builder Proposed/State Acquired Right of Way, the date 

determined under DBA Section 2.7.5 (Design-Builder Proposed/State Acquired Right of Way) 

“Parcel Displacee” means with respect to each Parcel, a Parcel Owner, lessee, licensee, occupant 

or other person with compensable interest in the Parcel.  

“Parcel Group” means the “Parcel Groups” identified in DBA Exhibit 4 (Parcel Acquisition 

Table), or such other group of Parcels as accepted by GDOT in accordance with DBA Section 2.8 

(Alternative Parcel Grouping) and DBA Section 6.3 (Submittal Review, GDOT Oversight and Quality 

Posture).  

“Parcel Group Access Date” means for each Parcel Group, the date determined in accordance 

with DBA Section 2.9 (Access to Certain Parcels within the Project Limits). 

“Parcel Owner” means with respect to each Parcel, the owner of record of title or holder of any 

other real property interest with respect to such Parcel. 

“Party” or “party” means Design-Builder or GDOT, as the context may require, and “Parties” or 

“parties” means Design-Builder and GDOT, collectively.  “Parties” or “parties” exclude third parties or 

references based upon context to third parties. 

“Pavement Limits” means that portion of the Project Limits within which pavement Work (not 

pavement-related Design Work) is conducted. 

“Peak Hours” means  the table provided by Design-Builder in accordance with TP Table 2 (Peak 

Hours) of TP Attachment 18-5 (Lane and Shoulder Closure Requirements). 

“Permanent Works” means all the permanent, furnished, and installed Construction Work and all 

parts and materials thereof, as context may require. 

“Permitted Design Exceptions” means design exceptions identified in TP Section 11.3.10 

(Allowable Design Exceptions, Variances, and Deviations) that are required to implement the schematic of 

design in the NEPA Basic Configuration. 
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“Permitted Design Variances” means design variances identified in TP Section 11.3.10 

(Allowable Design Exceptions, Variances, and Deviations) that are required to implement the schematic of 

design in the NEPA Basic Configuration. 

“Persistent Breach” means any breach of this Design-Build Agreement other than a breach that 

arises as a direct result of the occurrence of a Compensation Event or a Relief Event that, in either case, (a) 

continues for more than 30 consecutive days, or (b) occurs more than three times in any rolling six-month 

period, measured to the day, after GDOT gave a Warning Notice. 

“Person” means any individual (i.e., natural person), estate, corporation, joint venture, limited 

liability company, company, voluntary association or other association, partnership, trust, unincorporated 

organization, Governmental Entity, GDOT. 

“Plans” means (only where capitalized) plans, profiles, cross-sections, contract drawings, working 

drawings, supplemental drawings, detail sheets or exact reproductions thereof, which show the location, 

character, dimensions and details of the Construction Work to be done. 

“PML Study” has the meaning set forth in DBA Exhibit 17 (Insurance Coverage Requirements). 

“PMP Executive Summary” means the executive summary to the PMP provided by Design-

Builder in accordance with TP Section 2.2.1.1 (PMP Executive Summary).  

“Post-Acquisition Services” means the services Design-Builder is required to perform and other 

requirements Design-Builder is required to meet with respect to the acquisition of a Parcel, as set forth in 

TP Section 6.6 (Post-Acquisition Services). 

“Post-Construction Stormwater Report” means the report prepared by Design-Builder in 

accordance with TP Section 12.3.8.2 (Municipal Separate Storm Sewer System (MS4)). 

“Post-Let Utility Certification” means the certification obtained under TP Section 7 (Utility 

Adjustments).  

“Pre-Acquisition Services” means the services Design-Builder is required to perform and other 

requirements Design-Builder is required to meet with respect to the acquisition of a Parcel, as set forth in 

TP Section 6.4 (Pre-Acquisition Services). 

“Pre-existing Hazardous Materials” means Hazardous Materials that are in, on or under (a) the 

Existing Right of Way and the State Proposed/State Acquired Right of Way as of the date GDOT makes 

available to Design-Builder the relevant parcel or (b) the State Proposed/Design-Builder Acquired Right of 

Way as of the date the affected parcels are acquired by Design-Builder.  Pre-existing Hazardous Materials 

do not include any Hazardous Materials located in, on or under any Temporary Interests or Design-Builder 

Proposed/Design-Builder Acquired Right of Way.  Pre-existing Hazardous Materials exclude any such 

conditions known to Design-Builder prior to the Setting Date, identified in the Reference Information 

Documents, or that would become known to Design-Builder prior to the Setting Date by undertaking 

Reasonable Investigation.  For purposes of determining whether Hazardous Materials were in, on or under 

the Site, as of the dates specified in the first sentence of this definition, Design-Builder shall have the burden 

of proof to demonstrate it was not a Design-Builder Hazardous Materials Release.  For the purpose of this 

definition, “makes available” means: (x) the Effective Date, except for parcels not yet acquired as of the 

Effective Date; and (y) as to State Proposed Right of Way not yet acquired as of the Effective Date, the 

date Design-Builder first receives the right to take and maintain possession of the parcel for all purposes 

for the remainder of the Term in accordance with the Design-Build Documents, including commencement 

of construction, as the result of Design-Builder’s or GDOT’s having secured title or right of possession by 
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contract or title instrument or by a special commissioners’ award through the eminent domain process or 

otherwise. 

“Precedence Diagram Method” means a method of constructing a schedule network diagram that 

uses boxes, referred to as nodes, to represent activities consisting of durations and connects them with 

arrows that show the dependencies for use in forward pass and backward pass schedule network calculations 

to establish each activity’s early dates and late dates, respectively. 

“Preliminary Design Documents” means the Design Documents described in TP Section 4.2.1 

(Preliminary Design Documents). 

“Preliminary Utility Status Report” means the report described in TP Section 7.4.3 (Preliminary 

Utility Status Report). 

“Professional Engineer” means a person who is duly licensed and registered by the Georgia State 

Board of Registration for Professional Engineers and Land Surveyors to engage in the practice of 

engineering in the State of Georgia. 

“Professional Land Surveyor” means a person who is duly licensed and registered by the Georgia 

State Board of Registration for Professional Engineers and Land Surveyors to engage in the practice of land 

surveying in the State of Georgia. 

“Project” means the SR 25 at Savannah & Middle River Bridges Replacement Project as defined 

in the RFP, that is the subject, and which shall include the transportation facilities and all related Permanent 

Works and other structures, improvements, and communications systems used in connection with operation 

of such transportation facilities, to be developed, designed, and constructed pursuant to the terms of the 

Design-Build Documents.  

“Project Data” means all data, calculations, electronic files, records, reports, analyses, maps, 

computations, logs, and all other work product and other materials created, displayed, or collected under 

the terms of the Design-Build Documents, whether from Owner Intellectual Property or Proprietary 

Intellectual Property.  “Project Data” as a product is distinguished from the Intellectual Property that 

produced it. 

“Project Inspection Checklist” has the meaning set forth in DBA Section 2.5.5 (State 

Proposed/Design-Builder Acquired Right of Way). 

“Project Limits” means:  

(a) the Existing Right of Way;  

(b) when acquired, the State Proposed/State Acquired Right of Way;  

(c) when acquired, the State Proposed/Design-Builder Acquired Right of Way;  

(d) when acquired, Design-Builder Proposed/Design-Builder Acquired Right of Way; 

(e) the Property; and 

(f) when acquired, Design-Builder Proposed/State Acquired Right of Way (if any). 
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For avoidance of doubt, it is the intention of the Parties that, upon completion of the Project, the 

Project Limits include all of the Property, as may be amended pursuant to any re-evaluation of a 

NEPA Approval.  

“Project Management Controls System” has the meaning set forth in TP Section 2.4 (Project 

Management Controls System). 

“Project Management Plan” means the document described in TP Section 2.2 (Project 

Management Plan). 

“Project Office” means the office established by Design-Builder in accordance with TP 

Section 1.6 (Offices) and TP Attachment 1-5 (Project Office and Equipment). 

“Project Payments” means the portion of the Contract Sum, as may be adjusted pursuant to the 

Design-Build Agreement, to be paid by GDOT to Design-Builder monthly, further to an Invoice.  Project 

Payments are payments actually made by GDOT, not Invoice Amounts asserted by Design-Builder (or as 

adjusted by GDOT). 

“Project Schedule” mean the Proposal Schedule, NTP2 Baseline Project Schedule, NTP3 Baseline 

Project Schedule, Revised Baseline Project Schedule, as and when the operative schedule for the Work, as 

well as the Project Schedule Updates.   

“Project Schedule Narrative” means a separate typewritten report submitted with each Project 

Schedule.  

“Project Schedule Update” means a Submittal provided by Design-Builder after the Baseline 

Project Schedule is accepted that shows actual progress information through a given update interval and 

forecasts Design-Builder’s remaining plan to complete the Work. 

“Project Schedule Workplan” means the plan provided by Design-Builder in accordance with TP 

Section 2.2.1.19 (Project Schedule Workplan) that describes the approach to developing and maintaining 

the Project Schedule. 

“Project Standards” means those standards, manuals, and guidelines, policies, details, 

specifications (including the Standard Specifications (defined term)), and special provisions (including the 

Special Provisions (defined term)) set forth in TP Attachment 1-4 (Project Standards) in the form most 

recently published and in effect on the Setting Date, as such Project Standards may be changed, added to 

or replaced pursuant to the Design-Build Documents.  For avoidance of doubt, Adjustment Standards are 

not “Project Standards.”  

“Project Standards Change” means any addition, alteration, or other change to the Project 

Standards and that are not required pursuant to a Change in Law. 

“Property” has the meaning set forth in DBA Section 2.2.1 (Right of Way; Property Ownership) 

(which generally is only such property as identified in the NEPA Approval). 

“Proposal” has the meaning set forth in Recital E. 

“Proposal Commitments” means those portions of the Proposal set forth in DBA Exhibit 2 

(Proposal Commitments).  

“Proposal Due Date” means September 2, 2021, the deadline for submission of the Proposal to 

GDOT. 
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“Proposal Schedule” means the high level, logic based, critical path schedule representing Design-

Builder’s plan to complete performance of the Work beginning on the date of NTP1 to Final Acceptance 

of the Work, submitted with the Proposal, and consistent in all respects with the Milestone Schedule, as the 

“Proposal Schedule” is set forth on DBA Exhibit 10 (Proposal Schedule; Proposal SOV). 

“Proposal SOV” means the Baseline Schedule of Values submitted with the Proposal, as the 

“Proposal SOV” is set forth on DBA Exhibit 10 (Proposal Schedule; Proposal SOV). 

“Proprietary Intellectual Property” means Intellectual Property created, used, applied or reduced 

to practice in connection with the Project or the Work that derives commercial value from its protection as 

a trade secret under applicable Law or from its protection under patent or copyright Laws. 

“Protection in Place” means any action taken to avoid damaging a Utility which does not involve 

removing or relocating that Utility, including staking the location of a Utility, exposing the Utility, 

avoidance of a Utility’s location by construction equipment, installing steel plating or concrete slabs, 

encasement in concrete, temporarily de-energizing power lines, and installing physical barriers.  The term 

includes both temporary measures and permanent installations meeting the foregoing definition. 

“Provided Environmental Approvals” means the Governmental Approvals listed in TP 

Section 5.3.3 (Provided Environmental Approvals). 

“Public Information and Communications Plan” means the public information and 

communications plan described in TP Attachment 2-3 (Public Information and Communications). 

“Qualified Products List” has the meaning set forth in TP Section 1.9 (Construction Material). 

“Quality Control” means quality control to be performed by Design-Builder in accordance with 

TP Section 3 (Design-Builder Quality Program).   

“Quality Management” means the administrative Quality Management, design Quality 

Management, and construction Quality Management to be carried out by Design-Builder in accordance 

with TP Section 3 (Design-Builder Quality Program).  

“Quality Management Plan” means the set of GDOT-approved plans for quality management and 

control of the Project and Work, as set forth in TP Section 2.2.1.7 (Quality Management Plan General 

Provisions).  

“Rating Agency” means any credit agency registered with the United States Security and Exchange 

Commission as a “nationally recognized statistical rating organization” or NRSRO. 

“Ready to Open to Traffic” means, with respect to a portion of the Work, (a) all lanes in the 

relevant movement direction are paved to final pavement surface layer, (b) all permanent striping is in place 

(temporary tape being permitted in lane drop tapers or with GDOT’s prior, written approval), (c) temporary 

signing is in place, (d) temporary barrier wall is installed, in each case in accordance with the Design-Build 

Documents, and (d) opening such portion of the Project to traffic is in keeping with Good Industry Practice. 

“Reasonable Investigation” means the following activities by  appropriate, qualified 

professionals prior to the Setting Date (and, as pertains to Utilities, in accordance with the Utility Owner 

interaction process set forth in TP Section 7 (Utility Adjustments), as was required under the ITP):   
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(a) Visit and visual inspection of the Existing Right of Way and, to the extent not included 

therein, the Property and adjacent locations, except areas to which access rights have not been made 

available by the Setting Date; 

(b) Review and analysis of all Reference Information Documents; 

(c) Review and analysis of the Provided Environmental Approvals available prior to the 

Setting Date; 

(d) Review and analysis of public and accessible private records; 

(e) Reasonable inquiry with Utility Owners, including request for and review of Utility plans 

provided by Utility Owners; 

(f) Review and analysis of Laws applicable to the Project or the Work as of the Setting Date;  

(g) Performance, review and analysis of corings, GDOT-provided borings (or such other or 

additional borings requested, and thereafter obtained (if approved) by or on behalf of Design-Builder, and 

other investigations within the Existing Right of Way and, to the extent not included therein, the Property; 

(h) Performance, review and analysis of field studies, other geotechnical investigations on the 

Existing Right of Way and, to the extent not included therein, the Property and adjacent locations, except 

areas to which access rights have not been made available by the Setting Date; and 

(i) To the extent not subsumed under any of the foregoing clauses, perform such other 

activities to familiarize Design-Builder with surface and subsurface conditions, including the presence of 

Utilities, Hazardous Materials, archaeological, paleontological and cultural resources or artifacts, and 

species listed as threatened or endangered under any federal or State endangered species Laws, affecting 

the Site or surrounding locations; 

except that none of the foregoing activities includes original research of private records not contained or 

referenced in the Design-Build Documents or Reference Information Documents. 

“Recognized Environmental Condition” has the meaning set forth in ASTM E-1527-13. 

“Record Design Documents” means the Design Documents, in form and substance, as described 

in TP Section 4.2.5 (Record Design Documents). 

“Reference Information Documents” means the collection of information, data, documents and 

other materials that GDOT has provided to Design-Builder for general or reference information only, 

including specifically all contents of the PMCS.  

“Registered Architect” means an individual properly registered as an architect with the State of 

Georgia. 

“Registered Engineer” means a Professional Engineer (defined term). 

“Registered Professional Engineer” means a Professional Engineer (defined term). 

“Registered Professional Land Surveyor” means a Professional Land Surveyor (defined term). 

“Related Project Configuration Work” is not applicable to this Design-Build Agreement and 

shall be disregarded wherever the term is used herein. 
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“Related Transportation Facility(ies)” means all existing and future highways, streets and roads, 

including upgrades and expansions thereof, that are or will be adjacent to, connecting with or crossing under 

or over the Project, as specifically identified in the TP Section 1.3 (Related Transportation Facilities).   

“Released for Construction Design Documents” means the Design Documents described in TP 

Section 4.2.3 (Released for Construction (RFC) Design Documents). 

“Relevant Event” means (a) any Compensation Event or any other matter as a result of which there 

may be an adjustment to the Contract Sum; or (b) any termination or prepayment pursuant to DBA Exhibit 

5 (Terms for Termination Compensation and Prepayment). 

“Relief Event” means the occurrence of any of the following events, subject to any limitations, 

claims submissions requirements, and other conditions set forth in the Design-Build Agreement, occurring 

during the Construction Period, and that (i) is beyond the reasonable control of Design-Builder; (ii) directly 

delays the Critical Path (iii) otherwise actually, demonstrably, materially and adversely affects performance 

of Design-Builder’s obligations (other than payment obligations) in accordance with the Design-Build 

Documents; and (iv) is not attributable to the negligence, reckless or willful misconduct, act or omission or 

breach or violation of applicable Law, Governmental Approval, or contract (including any Design-Build 

Document) by a Design-Builder-Related Entity, provided that, in each case, such events (or the effects of 

such events) are not caused, and could not have been avoided by the exercise of caution, due diligence, or 

reasonable efforts by Design-Builder or any Design-Builder-Related Entity: 

(a) Force Majeure Event; 

(b) Change in Law; 

(c) Actual delay (and only delay) to the Critical Path suffered by Design-Builder with respect 

to Work that was not Nonconforming Work under DBA Section 7.3.4.5(c) (Right to Uncover); 

(d) GDOT Change; 

(e) GDOT-Caused Delay; 

(f) as and when real property interests are acquired affording Design-Builder access to the 

affected portion(s) of the Project Limits, performance of work within the Project Limits by Separate 

Contractors that directly disrupts the Work or other documented delays to the Critical Path of the Work 

directly caused by such Separate Contractor, in each case excluding any Utility Adjustment Work by a 

Utility Owner; 

(g) discovery at, near or on the Existing Right of Way or (after acquired) the State 

Proposed/State Acquired Right of Way of (a) any Pre-existing Hazardous Materials or Hazardous Materials 

not otherwise constituting a Design-Builder Hazardous Materials Release, provided that where such 

condition was identified in the RIDs, Design-Builder shall account for same in the Baseline Project 

Schedule and impacts shall be limited to such conditions not identified therein (whether in type or quantity), 

or (b) any archaeological, paleontological or cultural resources not known to Design-Builder prior to the 

Setting Date or that would not have become known to Design-Builder by undertaking a Reasonable 

Investigation; 

(h) discovery at, near or on the Existing Right of Way or (after acquired) the State 

Proposed/State Acquired Right of Way of any Unexpected Endangered Species, excluding any such 

presence of species known to Design-Builder prior to the Setting Date or that would become known to 

Design-Builder by undertaking Reasonable Investigation; 
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(i) Third Party Hazardous Materials Releases that (i) occur after the Setting Date, (ii) occur 

on the Existing Right of Way or (after acquired) the State Proposed/State Acquired Right of Way prior to 

NTP3 (or such earlier date, and as to that portion of the Project Limits only, if GDOT delivers a limited 

notice to proceed to Design-Builder), (iii) are required to be reported to a Governmental Entity, and 

(iv) render use of the roadway or construction area unsafe or potentially unsafe absent assessment, 

containment and/or remediation; 

(j) Issuance by a court in a legal proceeding of any preliminary or permanent injunction or 

temporary restraining order (or other similar order, legal restraint, or prohibition) that prohibits prosecution 

of any material portion of the Work, except if arising out of, related to, caused by, resulting from, or based 

on the wrongful act or wrongful omission of any Design-Builder-Related Entity; 

(k) suspension, termination or interruption of a NEPA Approval, except to the extent that such 

suspension, termination or interruption results from failure by any Design-Builder-Related Entity to locate 

or design the Project or carry out the work in accordance with the NEPA Approval or other Governmental 

Approval (which failure may include (i) modification by or on behalf of Design-Builder of the design 

concept included in the NEPA Approval, excluding Necessary Basic Configuration Changes, (ii) means or 

methods used by any Design-Builder-Related Entity for carrying out the Work, or (iii) decision or action 

by or on behalf of Design-Builder to use or acquire Design-Builder Proposed/Design-Builder Acquired 

Right of Way); 

(l) any change in the design concept of the Project or any portion thereof resulting from 

judicial or administrative action taken with respect to a legal challenge to any NEPA Approval as compared 

to the design concept indicated in the alternative that was the subject of the NEPA Approval, except to the 

extent the change in design concept had already been incorporated into Design-Builder’s design schematics 

assumed in connection with the Contract Sum; 

(m) failure to obtain, or unreasonable and unjustified delay in obtaining or otherwise 

maintaining once issued, a Governmental Approval from any Governmental Entity, except to the extent 

that such failure or delay results from failure by any Design-Builder-Related Entity to locate or design the 

Project or carry out the work in accordance with the NEPA Approval or other Governmental Approval 

(which failure may include (i) modification by or on behalf of Design-Builder of the design concept 

included in the NEPA Approval, (ii) means or methods used by any Design-Builder-Related Entity for 

carrying out the Work, or (iii) decision or action by or on behalf of Design-Builder to use or acquire Design-

Builder Proposed/Design-Builder Acquired Right of Way); 

(n) GDOT’s (i) lack of good and sufficient title to any parcel in the Existing Right of Way or 

(after acquired) the State Proposed/State Acquired Right of Way, to the extent it interferes with or adversely 

affects performance of Work (ii) inability or failure to obtain an interest (including by easement or other 

right of access) to real property not identified in the State Proposed Right of Way and required for 

construction of the Project as demonstrated by Design-Builder, exclusive of any Design-Builder 

Proposed/Design-Builder Acquired Right of Way, Temporary Interests, or parcels that are solely for the 

convenience of Design-Builder, to the extent it interferes with or adversely affects performance of Work, 

or (iii) the existence at any time following issuance of NTP3 of any title reservation, condition, easement 

or encumbrance on any parcel in the Existing Right of Way or (after acquired) the State Proposed/State 

Acquired Right of Way, of record or not of record, to the extent it interferes with or adversely affects 

performance of Work, except any title reservations, conditions, easements or encumbrances (A) concerning 

Utilities or (B) caused, permitted or suffered by a Design-Builder-Related Entity; 

(o) subject, as applicable to DBA Section 7.5.10.6 (Applications for Utility Permits), 

unreasonable and unjustified delay by a Utility Owner with whom Design-Builder has been unable to enter 

into a Utility Agreement in connection with a Utility Adjustment, or failure or delay of any Utility Owner 
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in obtaining any required easement, right of way or other property interest as may be required; provided 

that, in each case, all of the Conditions to Assistance have been satisfied and 30 days have expired since 

Design-Builder has asked for GDOT’s assistance;  

(p) GDOT’s failure to acquire good and sufficient title to any parcel in the State 

Proposed/Design-Builder Acquired Right of Way by the State Proposed/Design-Builder Acquired ROW 

Acquisition Date after Design-Builder provides notice to GDOT that Design-Builder has performed all of 

the acquisition services required under DBA Section 2.2.3, to the extent it interferes with or adversely 

affects performance of Work;  

(q) any delay to the Critical Path directly resulting from any Unexpected Utility Adjustment 

Work for an Unidentified Utility Facility discovered within the relevant time periods under, and subject to 

the terms and conditions of DBA Section 7.5.11 (Unexpected Utility Adjustments);  

(r) any (i) Necessary Basic Configuration Changes (subject to the terms and conditions of 

DBA Section 14.6 (Necessary Basic Configuration Changes)); or (ii) erroneously excluded Parcel(s) under 

DBA Section 2.7.1.3(a) (Design-Builder Proposed/State Acquired Right of Way); 

(s) any other event that the Design-Build Documents expressly state shall be treated as a Relief 

Event; 

(t) A Utility Owner failure to cooperate, to the extent, under the terms, and subject to the 

conditions, of DBA Section 7.5.9.16 (Failure of Utility Owners to Cooperate); or 

(u) ultra vires enforcement of any inapplicable local law (or political subdivision thereof) by 

or on behalf of the local Governmental Entity. 

“Relief Event Determination” has the meaning set forth in DBA Section 13.2.1 (Relief Event and 

Compensation Event Determinations). 

“Relief Event Notice” means the Notice required to be provided by Design-Builder under DBA 

Section 13.1 (Notices). 

“Relief Event Package” has the meaning set forth in DBA Section 13.1.4 (Compensation and/or 

Relief Event Package). 

“Relocation Benefits Claim Form” means the form described in TP Section 6.5.1.2 (Relocation 

Assistance). 

“Relocation Package” means the package described in TP Section 6.4.6 (Relocation Package and 

Assistance). 

“Request for Alternative Parcel Grouping” means the request described in TP Section 6.6.4.1 

(Alternative Parcel Grouping). 

“Request for Change Proposal” means a Notice issued by GDOT to Design-Builder setting forth 

a proposed GDOT Change and requesting Design-Builder’s assessment of cost, and schedule impacts 

thereof, as set forth in DBA Section 14.1.2 (Request for Change Proposal). 

“Request for Parcel Certification Release” means the Request for Parcel Certification Release 

(Single Group) and Request for Parcel Certification Release (Multi-Group) (as applicable. 
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“Request for Parcel Certification Release (Multi-Group)” means, with respect to a Multi-Group 

Parcel Release, each request submitted by Design-Builder under TP Section 6.6.4.4 (Request for Parcel 

Certification Release). 

“Request for Parcel Certification Release (Single Group)” means, with respect to a Single 

Group Parcel Release, the request submitted by Design-Builder under TP Section 6.6.4.4 (Request for 

Parcel Certification Release). 

“Request for Proposals” has the meaning set forth in Recital E. 

“Required Personnel” means those individuals filling the roles assigned by Design-Builder for 

“Required Personnel” positions listed in TP Attachment 2-1 (Key Personnel and Required Personnel).  

Several job or role titles may be capitalized throughout the Design-Build Documents, and where no 

definition is given for such title, the title refers to the job or role as listed in TP Attachment 2-1 (Key 

Personnel and Required Personnel). 

“Revised Baseline Project Schedule” means the Baseline Project Schedule described under TP 

Section 2.3.2.4 (Revised Baseline Project Schedule).  

“Revised Schedule of Values” means the modified SOV provided by Design-Builder in 

accordance with TP Section 2.3.4 (SOV and Price-Loading) when substantial changes are made to Design-

Builder’s price breakdown structure of the Contract Sum and/or changes are made to the Contract Sum 

itself.  For avoidance of doubt, any Revised Schedule of Values is not prepared on Design-Builder’s 

initiative, but instead upon notification by GDOT of its desire for a Revised Schedule of Values. 

“RFQ” has the meaning set forth in Recital C. 

“Roles (Key Personnel)” means for each Key Personnel, the requirements set forth for that Key 

Personnel in TP Attachment 2-1 (Key Personnel and Required Personnel). 

“Roles (Required Personnel)” means for each Required Personnel, the requirements set forth for 

that Required Personnel in TP Attachment 2-1 (Key Personnel and Required Personnel).  

“ROW Acquisition Plan” means the plan described in TP Section 6.2.8 (ROW Acquisition Plan).  

“ROW Service Class” has the meaning set forth in TP Section 6.2.4 (ROW Service Classes). 

“ROW Submittals” means the Submittals required by TP Section 6 (Right of Way (ROW)) (other 

than the ROW Acquisition Plan and the Monthly Acquisition Services Status Report).  

“Rules” has the meaning set forth in Recital C. 

“SAAG” has the meaning set forth in DBA Section 2.5.2 (State Proposed/Design-Builder Acquired 

Right of Way). 

“Safety Plan” means the plan provided by Design-Builder that fully describes Design-Builder’s 

policies, procedures, plans, training programs, and worksite controls to ensure the health and safety of 

personnel involved in the Project and the general public affected by the Project during the period 

commencing at NTP1 through Final Acceptance. 

“Schedule of Values” has the meaning set forth in TP Section 2.3.4 (SOV and Price-Loading). 
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“SC List” means the nonexclusive itemized list of Work that remains to be completed in order to 

satisfy the conditions to achieving Substantial Completion, prepared by Design-Builder and included in the 

D&C Closeout Plan in accordance with DBA Section 7.7 (Substantial Completion, Punch List, Final 

Acceptance) and TP Section 2.2.1.20 (D&C Closeout Plan). 

“Separate Contractor(s)” means each and any separate contractor or vendor engaged by GDOT 

or any other Governmental Entity of the State to perform, provide, and/or supply work, services, labor or 

materials for (a) the Project that is expressly excluded from Design-Builder’s Work pursuant to the Design-

Build Documents or (b) another project to construct a Related Transportation Facility, in each case on the 

Project Limits (after the relevant portion is acquired). 

“Service Line” means a Utility line, the function of which is to directly connect the improvements 

on an individual property to another Utility line located off such property, which other Utility line connects 

more than one such individual line to a larger system.  However, unless otherwise noted in the Technical 

Provisions, the term “Service Line” excludes any line that supplies an active feed from a Utility Owner’s 

facilities to supply, activate or energize GDOT’s or a Governmental Entity’s Highway Service System, 

which line, including its actual connection to the Utility facility, shall instead be considered to be part of 

the applicable Highway Service System. 

“Setting Date” means the date that is 30 days prior to the Proposal Due Date. 

“Shop Drawings” means the Design Documents described in TP Attachment 4-1 (Shop Drawing 

Requirements). Shop Drawings include all working, shop, and erection drawings, associated trade literature, 

calculations, schedules, manuals, and similar documents submitted by Design-Builder to define some 

portion of the Permanent Works or Temporary Works not fully detailed in the Released for Construction 

Design Documents that requires additional drawings and coordination prior to constructing the item. 

“Shop Drawing Engineer” means a Professional Engineer that is the initiator or producer of Shop 

Drawings. 

“Single Group Parcel Release” has the meaning set forth in TP Section 6.6.4.2 (Single or Multi-

Group Release). 

“SIR” has the meaning set forth in DBA Section 16.1.2.2 (Deductibles). 

“Site” means the Project Limits and all Temporary Interests. 

“SOQ” has the meaning set forth in Recital C.  

“Source Code” and “Source Code Documentation” mean software written in programming 

languages, such as C and Fortran, including all comments and procedural code, such as job control language 

statements, in a form intelligible to trained programmers and capable of being translated into object or 

machine readable code for operation on computer equipment through assembly or compiling, and 

accompanied by documentation, including flow charts, schematics, statements of principles of operations, 

architectural standards, and commentary, explanations and instructions for compiling, describing the data 

flows, data structures, and control logic of the software in sufficient detail to enable a trained programmer 

through study of such documentation to maintain and/or modify the software without undue 

experimentation.  Source Code and Source Code Documentation also include all modifications, revisions, 

additions, substitutions, replacements, updates, upgrades and corrections made to the foregoing items. 
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“SOV Line Item” means those numbered line items on the Schedule of Values corresponding to 

those portions of the Work or charges, each with an associated dollar value and in total equal to the Contract 

Sum as it may be adjusted in accordance with this Design-Build Agreement. 

“SOV Update” means an update to the SOV provided by Design-Builder in accordance with TP 

Attachment 2-7 (SOV and Price-Loading Requirements) after the Proposal SOV, NTP1 Baseline SOV, 

NTP2 Baseline SOV, NTP3 Baseline SOV, or Revised Baseline SOV is accepted that shows updated price 

information for each line item on an earned value basis through a given update interval and forecasts the 

balance to finish. 

“Special Event” means an event identified in accordance with TP Section 3 (Annual Daily 

Restrictions) of TP Attachment 18-5 (Lane and Shoulder Closure Requirements), from time to time, by 

Notice and in advance, from GDOT to Design-Builder, of specified duration and location.  

“Special Provision” means the additions or revisions to the Standard Specifications identified in 

TP Attachment 1-4 (Project Standards).  

“Specialty Report” means a specialty report prepared in accordance with TP Section 6.4.5.1 

(Specialty Reports). 

“Standard Specification(s)” means all, or any one of, the GDOT Standard Specifications--

Construction of Transportation Systems specifically set forth in TP Attachment 1-4 (Project Standards), 

Table 2 (Project Standards – Standard Specifications Construction of Transportation Systems).  For 

avoidance of doubt, the (defined term) “Standard Specifications” does not mean the entirety of the GDOT 

Standard Specifications--Construction of Transportation Systems, but instead those portions included in the 

Technical Provisions as described. 

“State” means the State of Georgia. 

“State Depository” means a bank or trust company which has its deposits insured by the Federal 

Deposit Insurance Corporation and which is appointed by the State Depository Board pursuant to O.C.G.A. 

§ 50-17-50 et seq. 

“State Proposed/Design-Builder Acquired Right of Way” means any real property (which term 

is inclusive of all estates and interests in real property), improvements and fixtures within the lines 

established in and designated as “State Proposed/Design-Builder Acquired ROW” within DBA Exhibit 4 

(Parcel Acquisition Table) for which Design-Builder is responsible to acquire a leasehold estate or other 

similar property interest or rights.  The term specifically includes all air space, surface rights and subsurface 

rights within the limits of the State Proposed/Design-Builder Acquired Right of Way and specifically 

excludes any Design-Builder Proposed/Design-Builder Acquired Right of Way, State Proposed/State 

Acquired Right of Way, and Design-Builder Proposed/State Acquired Right of Way. 

“State Proposed/Design-Builder Acquired ROW Acquisition Date” means the date set forth in 

DBA Exhibit 4 (Parcel Acquisition Table). 

“State Proposed Right of Way” means the Existing Right of Way, State Proposed/Design-Builder 

Acquired Right of Way, State Proposed/State Acquired Right of Way, and Design-Builder Proposed/State 

Acquired Right of Way, if any. 

“State Proposed/State Acquired Right of Way” means any real property (which term is inclusive 

of all estates and interests in real property), improvements and fixtures within the lines established in and 

designated as “State Proposed/State Acquired ROW” within DBA Exhibit 4 (Parcel Acquisition Table) for 
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which GDOT is obligated to provide access to Design-Builder.  The term specifically includes all air space, 

surface rights and subsurface rights within the limits of the State Proposed/State Acquired Right of Way 

and specifically excludes any Design-Builder Proposed/Design-Builder Acquired Right of Way, State 

Proposed/Design-Builder Acquired Right of Way, and Design-Builder Proposed/State Acquired Right of 

Way.  All portions of the State Proposed/State Acquired Right of Way, as and to the extent of any property 

interests in same acquired by GDOT, shall thereafter and without further amendment to DBA Exhibit 4 

(Parcel Acquisition Table) be deemed Existing Right of Way. 

“State Proposed/State Acquired Right of Way (Design Contingent)” means any Parcel of State 

Proposed/State Acquired Right of Way designated as “Design Contingent” under DBA Exhibit 4 (Parcel 

Acquisition Table). 

“Structural Elements” has the meaning set forth in TP Section 13.1 (General Requirements). 

“Subcontractor” means any other Person, including any Supplier with whom any Contractor has 

further subcontracted, purchased or procured any part of the Work, at all tiers. 

“Submittal” means each Type 3 Submittal, Type 2 Submittal and Type 1 Submittal, and in each 

case, shall include any ROW Submittal and any resubmittal which Design-Builder is required to make in 

accordance with DBA Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture). 

“Submittal Packaging Plan” means the plan provided as part of the Basis of D&C by Design-

Builder that depicts the component parts and packaging of Submittals during the period from NTP1 through 

Final Acceptance. 

“Submittal Requirements Database” means the more recent of:  

(a) the Submittal Requirements Database included in TP Attachment 2-10 (Submittal 

Requirements Database); or  

(b) the latest GDOT-accepted version of updates to the Submittal Requirements Database 

submitted by Design-Builder in accordance with TP Section 2 (Project Management). 

“Substantial Completion” means the occurrence of all the events and satisfaction of all the criteria 

and conditions for completion of D&C Work as set forth in DBA Section 7.7 (Substantial Completion, 

Punch List, Final Acceptance), as and when confirmed by GDOT’s issuance of a Certificate of Substantial 

Completion in accordance with the procedures and within the time frame established in DBA Section 7.7.1 

(Substantial Completion). 

“Substantial Completion Date” means the date upon which GDOT issues the Certificate of 

Substantial Completion. 

“Substantial Completion Deadline” means the deadline and required date for Substantial 

Completion of the Project as set forth in the Milestone Schedule, as such deadline may be extended from 

time to time pursuant to this Design-Build Agreement.  The initial Substantial Completion Deadline is the 

date identified as such in the Proposal. 

“Subsurface Utility Engineering” means an engineering process for accurately identifying the 

quality of subsurface utility information needed for highway plans, and for acquiring and managing that 

level of information during the development of a highway project, as more particularly described, as of the 

Effective Date, at the FHWA website  http://www.fhwa.dot.gov/programadmin/sueindex.cfm. 
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“SUE Plans” means the SUE plans attached as TP Attachment 7-5 (Utility Plans). 

“Superintendent” means the individual person, identified in the SOQ as the “Contractor 

Superintendent” and included in Design-Builder’s Proposal, who fulfills this Key Personnel role as further 

described in TP Attachment 2-1 (Key Personnel and Required Personnel). 

“Supplemental Agreement” means a written (or otherwise documented, in GDOT’s sole 

discretion), mutual agreement between GDOT and Design-Builder for changes in the Work under DBA 

Article 14 (GDOT Changes; Design-Builder Changes; Directive Letters) or to account for certain amounts 

under this DBA that GDOT states will be paid by GDOT to Design-Builder, which in each case, shall set 

forth adjustments to the Contract Sum and/or the Contract Time, if any, including on account of any Relief 

Event Determination and/or Compensation Event Determination as set forth under DBA Section 13.2.1 

(Relief Event and Compensation Event Determinations). 

“Supplier” means any Person not performing work at or on the Site that supplies machinery, 

equipment, materials, hardware, software, systems or any other appurtenance to the Project to Design-

Builder or to any Contractor in connection with the performance of the Work.  Persons who merely 

transport, pick up, deliver or carry materials, personnel, parts or equipment or any other similar items or 

persons to or from the Site shall not be deemed to be performing Work at the Site. 

“Surety” means each surety company meeting the requirements and qualifications under DBA 

Section 16.2.1.2, which has issued any of the P&P Bonds or the Warranty Bond.  A “Surety” may include 

a surety company, insurance company, or other Person, in each case, approved by GDOT not meeting such 

requirements but nonetheless approved to issue any of the P&P Bonds or the Warranty Bond. 

“Suspension for Convenience” has the meaning set forth in DBA Section 17.7.1 (Suspension for 

GDOT’s Convenience; Suspensions for Safety). 

“System Redundant Member” means a system redundant member as defined in FHWA 

Memorandum “Clarification of Requirements for Fracture Critical Members” dated June 20, 2012. 

“Taxes” means federal, State, local or foreign income, margin, gross receipts, sales, use, excise, 

transfer, consumer, license, payroll, employment, severance, stamp, business, occupation, premium, 

windfall profits, environmental (including taxes under Section 59A of the Internal Revenue Code), customs, 

permit, capital stock, franchise, profits, withholding, social security (or similar), unemployment, disability, 

real property, personal property, registration, value added, alternative or add-on minimum, estimated or 

other taxes, levies, imposts, duties, fees or charges imposed, levied, collected, withheld, or assessed at any 

time, whether direct or indirect, relating to, or incurred in connection with, the Project, the performance of 

the Work, or act, business, status or transaction of Design-Builder, including any interest, penalty, or 

addition thereto, and including utility rates or rents, in all cases whether disputed or undisputed. 

“Team Communications and Partnering Plan” means the plan provided by Design-Builder in 

accordance with TP Section 2.2.1.3 (Team Communications and Partnering Plan) which includes Design-

Builder’s approach to achieving effective communication and partnering.  

“Technical Provisions” means the “Georgia Department of Transportation Technical Provisions 

for Design-Build Agreement P.I. Nos. 0013741 & 0013742,” dated as of the Effective Date, as such 

documents that comprise the Technical Provisions may individually or collectively (a) have been generally 

revised from time to time up to the date of issuance of the RFP, or (b) be changed, added to or replaced 

pursuant to the Design-Build Documents.  The Technical Provisions include all the Project Standards, as 

well as other standards, criteria, requirements, conditions, procedures, specifications and other provisions 

set forth in the manuals and documents identified therein. 
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“Temporary Interests” means any additional temporary property interests or rights, other than the 

Existing Right of Way, State Proposed/State Acquired Right of Way, State Proposed/Design-Builder 

Acquired Right of Way, Design-Builder Proposed/Design-Builder Acquired Right of Way, and Design-

Builder Proposed/State Acquired Right of Way, that Design-Builder may require for performance of the 

Work, including for temporary activities in connection with the Construction Work, such as construction 

work sites, temporary work areas, lay down areas, staging areas, storage areas, stockpiling areas, earthwork 

material borrow sites and similar sites. 

“Temporary Traffic Control Plan” means the plan provided by Design-Builder in accordance 

with TP Section 18.3.2 (Temporary Traffic Control Plans). 

“Temporary Utility Adjustment” means any (a) interim Utility Adjustment of any Utility (i.e., 

the installation, removal, and disposal of an interim Utility facility) pending installation of a permanent 

Utility facility in the same or a new location, and (b) removal and reinstallation of the Utility facility in the 

same place without an interim Utility Adjustment. 

“Temporary Works” means any temporary Construction Work necessary for the construction of 

the Permanent Works. “Temporary Works” includes falsework, formwork, scaffolding, temporary shoring, 

temporary earthworks, temporary paving, cofferdams, special erection equipment, and any other parts and 

materials associated therewith.  

“Term” has the meaning set forth in DBA Section 3.1 (Term). 

“Termination by Court Ruling” has the meaning set forth in DBA Section 18.9 (Termination by 

Court Ruling). 

“Termination Compensation” means each of the measures of compensation upon termination 

prior to the stated expiration of the Term, pursuant to DBA Article 19 (Assignment and Transfer), and as 

set forth in DBA Exhibit 5 (Terms for Termination Compensation and Prepayment). 

“Termination Date” means (a) the date of expiration of the Term or (b) if applicable, the Early 

Termination Date. 

“Termination for Convenience” has the meaning set forth in DBA Section 18.1 (Termination for 

Convenience). 

“Termination Holdback” has the meaning set forth in DBA Exhibit 5 (Terms for Termination 

Compensation and Prepayment).   

“Third Party Claim” means, subject to DBA Section 16.4.4 (Indemnity by Design-Builder), any 

and all claims, disputes, disagreements, causes of action, demands, suits, actions, investigations, or legal or 

administrative proceedings asserted, initiated or brought by a Person that is not an Indemnified Party or 

Design-Builder with respect to any Third Party Loss. 

“Third-Party Hazardous Materials Release” means a Hazardous Materials Release directly by a 

Person that is not an Indemnified Party or a Design-Builder-Related Entity or acting in the capacity of an 

Indemnified Party or a Design-Builder-Related Entity. 

“Third Party Loss” means, subject to DBA Section 16.4.4 (Indemnity by Design-Builder), any 

actual or alleged Loss sustained or incurred by a Person that is not an Indemnified Party or Design-Builder. 
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“Threatened or Endangered Species” means any species listed by the USFWS as threatened or 

endangered pursuant to the Endangered Species Act, as amended, 16 U.S.C. §§ 1531 et seq. or any species 

listed as threatened or endangered pursuant to the State endangered species act. 

“Time Impact Analysis” means a time impact analysis prepared in accordance with TP 

Section 2.3.5 (Time Impact Analysis) and based on the latest accepted Baseline Project Schedule. 

“Traffic Interruption Requests” has the meaning set forth in TP Section 18.4.1 (Notifications and 

Traffic Interruption Requests (TIR)).  

“Transferee” means any party as defined pursuant to DBA Section 19.2.2.1 (Standards and 

Procedures for Certain GDOT Approvals). 

“Transportation Improvement Plan” means the GDOT statewide and the Atlanta Regional 

Commission transportation improvement plans, as updated from time to time.  

“Transportation Management Plan” means Design-Builder’s plan for transportation 

management and Incident response throughout the Term, as more particularly described in TP 

Section 18.2.4 (Transportation Management Plan) and TP Attachment 18-2 (Requirements for the 

Transportation Management Plan). 

“Two-Week Detail Schedule” means the two-week detail schedule provided by Design-Builder in 

addition to the Project Schedule and provides a more detailed breakdown of the activities for the purpose 

of coordination of the D&C Work, oversight planning, verification of D&C Work completed, and materials 

inspection and testing. 

“Type 1 Submittal” means any Submittal:  

(a) that is expressed to be subject to the review or comment of GDOT, as identified in the 

Submittal Requirements Database; or  

(b) that is determined by GDOT (in its sole discretion) to be an Type 1 Submittal in accordance 

with TP Section 2.8.2 (Type 3 Submittals, Type 2 Submittals, and Type 1 Submittals).  

“Type 2 Submittal” means any submittal:  

(a) that is expressed to be subject to acceptance by GDOT, but which is not a Type 3 Submittal, 

as identified in the Submittal Requirements Database; or 

(b) that is determined by GDOT (in its sole discretion) to be a Type 2 Submittal in accordance 

with TP Section 2.8.2 (Type 3 Submittals, Type 2 Submittals, and Type 1 Submittals).  

“Type 3 Submittal” means any Submittal that is expressed to be subject to acceptance by GDOT 

in its sole discretion, as identified in the Submittal Requirements Database.  

“Unexpected Endangered Species” means the presence of Threatened or Endangered Species 

discovered within the Project Limits during the Construction Period, the temporary, continual or habitual 

presence of which, as of the Setting Date, was neither: 

(a) known to Design-Builder; or 

(b) reasonably to be expected to be found temporarily, continually or habitually on the Site 

based on a Reasonable Investigation and otherwise the review and analysis of the Reference Information 
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Documents or publicly available information undertaken by an appropriately qualified and experienced 

contractor, engineer or expert working in that field exercising due care and skill and Good Industry Practice. 

“Unexpected Utility Adjustment” means any Utility Adjustment of an Unidentified Utility 

Facility that is specifically identified by Design-Builder within the timeframes, pursuant to, under the terms, 

and subject to the conditions, of Section 7.5.11.1 (Unexpected Utility Adjustments). 

“Unexpected Utility Adjustment Work” means Utility Adjustment Work in relation to any 

Unexpected Utility Adjustment. 

“Unidentified Utility Facility” means any Utility present on the Existing Right of Way that was 

not shown on the SUE Plans, or that would not have been discovered with a Reasonable Investigation, in 

each case excluding any Utility that: 

(a) was installed on a part of the State Proposed Right of Way (excluding Design-Builder 

Proposed/State Acquired Right of Way) after right of entry was granted to Design-Builder in relation to the 

relevant part of the State Proposed Right of Way in accordance with the terms of this Design-Build 

Agreement; or 

(b) is a Service Line. 

“Uniform Act” means the Federal Uniform Relocation Assistance and Real Property Acquisition 

Policies Act, P.L. 91-646, as amended. 

“User” means either (a) the traveling public and any others who use the Project, whether by 

motorized or nonmotorized vehicles, or on foot; or (b) the registered owner of a vehicle traveling on the 

Project or any portion thereof. 

“Utility” or “utility” means any of the following: 

(a) a public, private, cooperative, municipal and/or government line, facility, or system used 

for the carriage, transmission and/or distribution of power, electricity, light, heat, gas, oil, crude or other 

petroleum products, hydrocarbons, water, steam, waste, chemicals, signals (including telecommunications, 

internet, “cable” television/internet, fiber optics, other internet transmission signals), a combined storm 

water and sanitary system, or other similar commodities or materials, including wireless communications, 

internet services, television transmission signals, and publicly owned fire, police, other emergency 

communications, alert, or signal systems, which directly or indirectly service the public; 

(b) a line, facility or system which (i) carries, transmits and/or distributes any of the items 

listed in clause (a) above but does not directly or indirectly serve the public, and (ii) is designated in the 

Technical Provisions to be treated, for purposes of the Design-Build Documents only, in the same manner 

as a line, facility or system that qualifies as a Utility under clause (a) above; 

(c) appurtenances to each utility, including the Utility source, guide poles, Service Lines 

(regardless as to ownership), service laterals, supports, etc.; and 

(d) a radio tower or transmission tower (including cellular) that directly or indirectly serves 

the public. 

Notwithstanding the foregoing, the term “Utility” or “utility” excludes: 

(i) all storm water lines, facilities, and systems that are part of the drainage system on and for 

the Project Limits or connect to that system; and 
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(ii) GDOT’s or a Governmental Entity’s Highway Service Systems. 

“Utility Accommodation Manual” means the Utility Accommodation Manual issued by GDOT, 

at Ga. Comp. R. & Regs. 672-11-.01 through -.04, as the same may be amended, supplemented or replaced 

by GDOT from time to time. 

“Utility Adjustment” means each relocation (temporary or permanent), abandonment and/or 

dormancy, Protection in Place, removal (of previously abandoned or dormant Utilities as well as of newly-

abandoned or dormant Utilities), replacement, reinstallation, and/or modification of existing Utilities 

necessary to accommodate the Work or the Project.   

“Utility Adjustment Field Modification” means any horizontal or vertical design change to the 

plans included in a Utility Work Plan (previously accepted by GDOT) required by Design-Builder or 

proposed by a Utility Owner due to (i) non-Utility-related Project design, (ii) Utility design, or (iii) 

conditions otherwise not accurately reflected in the corresponding previously-accepted Utility Work Plan, 

that alters the design included in the approved Utility Work Plan.   

“Utility Adjustment Plans” means the utility adjustment plans described in TP Section 7.3.6 

(Utility Adjustment Plans (UAP)). 

“Utility Adjustment Preliminary Plan” means the utility adjustment preliminary plan described 

in TP Section 7.3.6 (Utility Adjustment Plans (UAP)). 

“Utility Adjustment Schedule” means the schedule described in TP Section 7.3.7 (Utility 

Adjustment Schedule). 

“Utility Adjustment Work” means all efforts and costs necessary to accomplish the required 

Utility Adjustments, including all Incidental Utility Adjustment Work, coordination, design, design review, 

permitting, construction, inspection, maintenance of records, relinquishment of Existing Utility Property 

Interests, and acquisition of New Interests, whether provided by Design-Builder or by the Utility Owners, 

and performance of such obligations (or delegated obligations) necessary or desirable to effect the Utility 

Adjustment Work.  The term also includes any reimbursement of Utility Owners that is Design-Builder’s 

responsibility pursuant to DBA Section 7.5 (Utility Adjustments).  Any Utility Adjustment Work furnished 

or performed by the Utility Owner is Utility Adjustment Work and thus part of the Work. 

“Utility Agreement” means an agreement between Design-Builder and a Utility Owner which sets 

out terms and conditions for one or more Utility Adjustments, as the same may be amended or supplemented 

from time to time, and as more particularly described, and complying with the requirements, in DBA 

Section 7.5.4 (Utility Agreements).  A document is a “Utility Agreement” if it meets the foregoing 

definition, without regard to the title of the document.  A “Utility Agreement” may be an amendment to a 

“Utility Agreement,” as context may require. 

“Utility As-Builts” means the drawings described in TP Section 7.4.6.1 (Utility As-Built 

Requirements) and TP Section 7.4.6.2 (Utility As-Built Plan Requirements). 

“Utility Coordination Meeting” means the meeting described in TP Section 7.2.3 (Required 

Meetings). 

“Utility Escalation and Mediation Process” means the dispute resolution process described in 

Section 4.4.C of the UAM, O.C.G.A. § 32-6-171, and Section 672-19-.02 of the Rules. 
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“Utility Facility Relocation Acceptance Form” means the form set forth in TP Attachment 7-1 

(DB Utility Facility Relocation Acceptance Form), as further described in TP Section 7.4.7 (Utility Facility 

Relocation Acceptance Form).  

“Utility Impact Analysis” means the analysis described in TP Section 7.3.3 (Utility Impact 

Analysis). 

“Utility Management Plan” means the utility management plan provided by Design-Builder in 

accordance with TP Section 7 (Utility Adjustments). 

“Utility MOU” means each memorandum of understanding listed in TP Attachment 7-4 (Executed 

Utility MOUs).  

“Utility Owner” means the owner or operator of any Utility (including both privately held and 

publicly held entities, cooperative utilities, and municipalities and other governmental agencies). 

“Utility Plan” means the existing utility plans described in TP Section 7.3.2 (Verification of Utility 

Plans and SUE Investigations). 

“Utility Work Plan” means the collection of agreements, plans and other information and 

materials which Design-Builder is required to submit to GDOT in connection with each Utility Adjustment, 

as more particularly described in TP Section 7.3.8 (Utility Work Plan).  Depending on the context, the term 

also refers to any amended or supplemented Utility Work Plans. 

“Utility Work Plan Retention Request” means the collection of plans and other information and 

materials which Design-Builder is required to submit to GDOT in connection with each Utility proposed 

to remain at its original location within the Existing Right of Way or (after acquired) the State 

Proposed/State Acquired Right of Way, in either case, under new pavement, all as more particularly 

described in Section 2.8.B (Retention of Existing Underground Facilities on Highway Construction and 

Access Permits) of the UAM; a single Utility Work Plan Retention Request may address more than one 

such Utility.] 

“Value Earned for Work” has the meaning set forth in DBA Exhibit 7 (Contract Sum and 

Payment Terms). 

“Warning Notice” means a Notice that GDOT delivers to Design-Builder pursuant to DBA 

Section 17.2 (Warning Notices). 

“Warranty” has the meaning set forth in DBA Section 7.11.1 (Warranties). 

“Warranty Bond” means the surety bond substantially in the form of DBA Exhibit 20 (Form of 

Warranty Bond (Performance Bond)) and meeting the requirements of DBA Section 16.2.2 (Warranty 

Period Payment and Performance Security). 

“Warranty Period” has the meaning set forth in DBA Section 7.11.2 (Warranties). 

“Work” means all of the work and services required to be furnished and provided by Design-

Builder, as well as all obligations of Design-Builder, under the Design-Build Documents, including all 

administrative, design, engineering, construction, supply, manufacturing, installation, environmental 

mitigation and management, Utility Adjustment (whether performed by Design-Builder or by the Utility 

Owner), utility accommodation, real property acquisition and other support services (including support 

services of procurement, legal, financial, and other professionals), supervision, management, testing, 
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verification, labor, materials, equipment, maintenance (as required under the Design-Build Agreement), 

cost reimbursement/payment, documentation, coordination, and fulfillment of such other duties and 

performance of such other services as required and as may reasonably inferred for full and proper 

completion of the Project and fulfillment of the Warranty in accordance with the Design-Build Documents.  

The Work excludes those efforts which such Design-Build Documents expressly specify will be performed 

by Persons other than Design-Builder-Related Entities.  The term “Work” may also be used to mean the 

products of the Work.  For avoidance of doubt, the “Work” includes the Design Work, the Construction 

Work, and all other work, services and obligations required to be furnished, performed and provided by 

Design-Builder under this Design-Build Agreement. 

“Work Breakdown Structure” means a deliverable-oriented hierarchical structure that breaks the 

D&C Work into elements that have distinct identification and that contain specific scope characteristics.  

Each descending WBS level represents an increasingly detailed delineation of elements of the D&C Work.  

The WBS will contain all of the elements of Design Work and Construction Work.  There shall be clearly 

identifiable linkage between the WBS, the elements of the Work, and the Baseline Project Schedule.  

“Worksite Erosion Control Supervisor” means the Required Personnel described in TP 

Attachment 2-1 (Key Personnel and Required Personnel) as the Worksite Erosion Control Supervisor. 

“Worksite Traffic Control Supervisor” means the Required Personnel described in TP 

Attachment 2-1 (Key Personnel and Required Personnel) as the Worksite Traffic Control Supervisor. 

“Worksite Utility Coordination Supervisor” means the Required Personnel described in TP 

Attachment 2-1 (Key Personnel and Required Personnel) as the Worksite Utility Coordination Supervisor. 
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EXHIBIT 2  
PROPOSAL COMMITMENTS 

The following constitute Proposal Commitments for the Project: 

1. Key Personnel: 

Position Individual Person 

Lead Contractor Project 

Manager (CPM) 

Stephen Summers 

Lead Design Consultant 

Project Manager (DPM) 

Al Bowman, PE 

Engineer of Record (EOR) Al Bowman, PE 

Quality Control Manager 

(QCM) 

Charles Davis, PE 

Superintendent William Johnson,  

Environmental Compliance 

Manager (ECM) 

Greg Smith 

Attached: (a) Key Personnel commitments from SOQ 

(b)        “Bring-Down” of Key Personnel commitments from Proposal 

2. DBE Commitments:  n/a 

3. Other Proposal Commitments:  

Commitment 

No. 

Proposal 

Location 

Proposal Commitment 

1.  Technical 

Proposal, 

page 4 

C.1.1: At the biweekly progress meeting, GDOT will get a fully reconciled 

schedule with both two- and four-week look ahead schedules. 

2.  Technical 

Proposal, 

page 6 

C.1.2: Our team will coordinate with GDOT to determine if TSG meetings will 

be necessary to inform the public and stakeholders about project activities and 

completion milestones. Specifically, the Scott Bridge + Michael Baker team 

will work with GDOT to develop a comprehensive list of stakeholders that 

may have interest in the project and its progress. 
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Commitment 

No. 

Proposal 

Location 

Proposal Commitment 

3.  Technical 

Proposal, 

page 7 

C.1.2: Within two days of receiving a PIR, we will provide a report to GDOT 

identifying the nature of the request and an approach to responding to the 

request. The Scott Bridge + Michael Baker team will inform the inquirer that 

the PIR has been received within one business day of receiving the request and 

then will provide GDOT with its developed responses within five business 

days. 

4.  Technical 

Proposal, 

page 8 

C.1.3: Turbidity curtains will be installed to reduce turbidity and silt migration 

beyond the project disturbance area. Turbidity curtains will not obstruct 

movement of protected species. 

5.  Technical 

Proposal, 

page 8 

C.1.3: Removed landscape vegetation (e.g., palm trees, select native 

vegetation) will be replaced in-kind or harvested for replanting once 

construction is completed. 

6.  Technical 

Proposal, 

page 8 

C.1.3: Disturbed areas that are proposed for permanent vegetative stabilization 

will be reseeded with appropriate native seed mixes to the maximum extent 

practicable. 

7.  Technical 

Proposal, 

page 11 

C.1.4: By placing our new bridge to the most northern limits of the project 

right-of-way and using a work trestle between the new and existing bridges, 

we have reduced environmental impacts by:  

 = 0.69 AC Current Design at Savannah River  

 = 0.52 AC Current Design at Middle River  

 =1.21 TOTAL ACRES OF ENVIRONMENTAL IMPACTS AVOIDED 

8.  Technical 

Proposal, 

page 13 

C.1.4: Design-Builder shall demolish the existing bridges from a “top-down” 

process and work from our temporary trestle located between the existing and 

newly proposed structures. 

9.  Technical 

Proposal, 

page 14 

C.1.4: Design-Builder shall added an eastbound turn lane for the boat ramp 

access. 

10.  Technical 

Proposal, 

page 16 

C.1.4: We will include a marine traffic plan in our temporary traffic control 

plan to ensure that the waterway and existing bridge opening is available and 

construction crossings through the swing span are minimal. 

11.  Technical 

Proposal, 

page 19 

C.1.4: We will also designate pull off refuge areas for additional vehicle and 

traveling safety. 
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LEAD CONTRACTOR PROJECT MANAGER (STEPHEN SUMMERS)

SR 135 over Altamaha River Bridge (Jeff Davis & Montgomery Counties, GA)

Responsible for project oversight, bidding, and design; bridge and roadway construction, including cofferdams, pile driving, concrete installation, and bridge removal; participating 
in all pre-construction and construction phase; assisting to develop a Critical Path Method (CPM) schedule; and coordinating subcontractors for roadway and bridge construction.
GDOT DESIGN-BUILD PROJECT  Similar to the proposed D-B bridge replacement project, this bridge replacement project involved an environmental sensitive area with restrictions 
requiring that in-water bridge construction occur within the environmental window; obtaining the appropriate permits; implementing innovative techniques create access for 
bridge and approach construction; compliance with special provisions to protect several different species of animals; and the use of a work bridge, barges, and cranes.

The project is constructing the new 2570-foot bridge and removing the existing bridge. The bridge has a steel pipe pile bent on the land section and cofferdams with steel H-pile 
footings concrete columns and caps. The roadway approaches are approximately 800 – 1000 feet on each bridge end. There are environmental restrictions for in-water bridge work.
Lead Contractor Project Manager

Time In Position  SEE RIGHT
From (year)_______(month)__________ to (year)______
(month)______ equals total of _________years _______ 
months

SR 53 over Lake Lanier (Forsyth & Hall Counties, GA)

Provided oversight for construction team members and all field work, which included temporary wire walls, permanent anchor concrete walls, MSE walls, earthwork, rock 
excavation, stone base, storm drainage, utility work, and asphalt paving; managed the overall schedule and the Consultant Project Manager schedule; and supervised bridge work, 
which included 72-inch drilled shafts with a floating footing, concrete columns and caps, and large steel girders in water depths of over 130 feet.
Similar to the proposed D-B bridge replacement project, served as Lead Contractor Project Manager for this GDOT that involved over-water work that was primarily performed 
from barges and cranes; drilled shaft or cofferdam substructure construction; the removal of the existing structure and piers; and roadway approaches that required staged 
construction.

Project widened and realigned 0.739 miles of SR 53 from Dogwood Path and to north of the Chestatee River; removed the existing 750-foot steel truss bridge and deep water 
concrete piers; and constructed a bridge and approaches over Chestatee River (Lake Lanier). Construction was staged to replace bridges and roadway approaches.
Lead Contractor Project Manager

Time In Position  SEE RIGHT and approaches construction;
From (year)_______(month)__________ to (year)______
(month)______ equals total of _________years _______ 
months

2019 2021July
March 1 8

2015 2018January
October 3 9

SR 47 over Little River Bridge Design-Build – Clark Hill Lake (Columbia & Lincoln Counties, GA)

Responsible for bidding, design for construction, all bridge work, and project scheduling. Provided oversight for construction team members and construction tasks from the 
design phase to construction phase.     

GDOT DESIGN-BUILD PROJECT  Similar to the proposed D-B bridge replacement project, this project involved using various methods of construction for the substructure, along 
with barges and cranes for construction. The project was very schedule-driven as well. It required staged construction, along with roadway and bridge construction.

Several construction methods were used to build a new 1850-foot bridge and approaches for this 1.364-mile project. Approximately 50,000 tons of rock embankment were installed into the 
lake and a 450-foot concrete wall was installed on the north end fill. Coordination with Georgia Power was required to maintain transmission power line service during bridge removal.
Lead Contractor Project Manager

Time In Position  SEE RIGHT
From (year)_______(month)__________ to (year)______
(month)______ equals total of _________years _______ 
months

2014 2016January
Nov. 2 9
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#4 US 280/SR 30 over Flint River – Lake Blackshear (Sumter & Crisp Counties, GA )

Responsible for managing the project through the construction process; overseeing bidding process, including bridge and roadway construction; participating in all phase of 
construction through project completion; coordinating subcontractors with the roadway and utility contractors; and using an in-house program to manage the schedule. 

Similar to the proposed D-B bridge replacement project, this GDOT project involved pile driving; concrete installation; using barges and cranes to construct new bridges; 
overcoming project site access issues; supervising roadway construction to properly schedule subcontractors; installing utility lines on bridges; and staged construction.

Project consisted of 1.127 miles of construction. It involved driving over 20,000 linear feet of 30-inch pipe pile and concrete caps; setting concrete beams with a concrete deck; installing 
approximately 15,000 tons of rock embankment into the lake for the approach abutments; and using barges and cranes to construct a 2240-foot bridge and approaches.
Lead Contractor Project Manager

Time In Position  SEE RIGHT
From (year)_______(month)__________ to (year)______
(month)______ equals total of _________years _______ 
months

2016 2019November
Nov. 3 0

Occupational Safety & Health Administration (OSHA) 10 Hour
Georgia Highway Contractors Association Bridge Committee

Georgia Highway Contractors Association Design-Build Committee Chairman

2019 – Current
2018 – 2021

2019 – 2022

Stephen has D-B and 30 years of GDOT experience. His expertise includes bridge design, all phases of bridge 
construction, and CPM schedule development. He has completed work on the Savannah River, Altamaha River, 
Chattahoochee River, Flint River, and Oconee River. Stephen served as Senior Project Manager for the $192M 
I-20/I-520 Richmond County project, which was completed eight months ahead of schedule.

Total Experience
Bridge Construction: 15 Years, 0 Months
Construction Industry: 29 Years, 6 Months
Roadway Industry: 14 Years, 6 Months

BS: Business (Auburn University) Graduation Date: 9/1991

SEE TABLE BELOW

PROJECT INFORMATION REFERENCE INFORMATION

Project Name Role/Title Services Performed Relationship 
to Reference Name Email Phone 

Number
Relationship to 
Project Owner Notes

GDOT DESIGN-BUILD 
PROJECT 
SR 135 over Altamaha 
River Bridge

Lead Contractor 
Project Manager

Bridge Work (Cofferdams, Pile 
Driving, Concrete Installation 
& Bridge Removal); Using & 
Providing Barges & Cranes; 
Subcontracting Rebar & Metal 
Deck Installation To Minority Firms

GDOT Project 
Manager

Anthony Tate atate@dot.ga.gov 404.807.7692 Employee Monday – Friday 
8:00AM – 5:00PM

SR 53 over Lake Lanier Lead Contractor 
Project Manager

Bridge Construction & Removal GDOT Project 
Manager

Derek Wade dwade@dot.ga.gov 770.535.5759 Employee Monday – Friday 
8:00AM – 5:00PM

GDOT DESIGN-BUILD 
PROJECT 
SR 47 over Little River 
Bridge Design-Build – 
Clark Hill Lake

Lead Contractor 
Project Manager

Bridge Work (Pile Driving, 
Concrete Installation & Bridge 
Removal); Rock Embankment 
Installation; Using & Providing 
Barges & Cranes; Subcontracting 
Drilled Shaft Construction, 
Rebar Installation & Metal Deck 
Installation

GDOT Project 
Manager 
– Tennille 
District Office

Russell Merritt rmerritt@dot.ga.gov 478.552.4601 Employee Monday – Friday 
8:00AM – 5:00PM

US 280/SR 30 over Flint 
River – Lake Blackshear

Lead Contractor 
Project Manager

Bridge Work (Pile Driving); 
Concrete Beams & Rock; 
Embankment Installation; Using & 
Providing Barges & Cranes

GDOT Project 
Manager – 
TIA Office

Andy Lindsey alindsey@dot.ga.gov   229.938.3063 Employee Monday – Friday 
8:00AM – 5:00PM
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LEAD DESIGN CONSULTANT PROJECT MANAGER/ENGINEER OF RECORD (AL BOWMAN, PE)

SR 47 over Little River Bridge Design-Build – Clark Hill Lake (Columbia & Lincoln Counties, GA

Responsible for the vision and implementation of structural concepts used in the pursuit and ultimately the design of the project. Lead the structures design team from pursuit 
through completion of construction.
GDOT DESIGN-BUILD PROJECT  Similar to the proposed D-B bridge replacement project, this project involves the fast and cost efficient design for the replacement of bridge over 
major waterway while minimizing impacts to the adjacent resources. The design realigned the roadway closer to the existing bridge and introduced retaining walls in order to 
minimize impacts to US Army Corps of Engineers (USACE) Lake property.

Quickly completed design and environmental permitting to replace a structurally-deficient bridge with a new, 30-foot vertical clearance structure that is approximately 1850 feet in 
length with a pre-stressed concrete beam superstructure on drilled caisson and pile footing foundations.
Lead Structural Engineer

Time In Position  SEE RIGHT
From (year)_______(month)__________ to (year)______
(month)______ equals total of _________years _______ 
months

Islands Expressway Bridge Replacement Engineering Services (Chatham County, GA)

Served as the primary liaison with client and managed activities of subconsultants and design groups.

Similar to the proposed D-B bridge replacement project, this project involved the replacement of antiquated bascule bridge with high level bridge in nearby Savannah. 
Considerations included a United States Coast Guard (USCG) navigable waterway vessel collisions with piers, tidal influence of clearances and bridge hydraulics, soft soils, 
seasonal restrictions to construction due to endangered species, and minimization of impacts to coastal salt marshes.

Project consisted of the design of two new, high-level, fixed-span, multi-lane bridges, including a long-span over the Intracoastal Waterway. A NEPA Categorical Exclusion (CE) 
document was prepared for this project. Federal and state-level permitting were required. This included agency coordination, mitigation design, permit applications preparation.
Project Manager

Time In Position  SEE RIGHT
From (year)_______(month)__________ to (year)______
(month)______ equals total of _________years _______ 
months

2013 2017August
June 3 10

2010 2017May
Dec. 7 7

Skidaway Narrows Bridge Replacement Design-Build (Chatham County, Savannah, GA)

Responsible for the vision and implementation of structural concepts used in the pursuit and ultimately the design of the project. Lead the structures design team from pursuit 
through completion of construction.
GDOT DESIGN-BUILD PROJECT  Similar to the proposed D-B bridge replacement project, this project involved the replacement of antiquated bascule bridge with high level bridge 
in coastal Georgia. Considerations included a USCG navigable waterway vessel collisions with piers, tidal influence of clearances and bridge hydraulics, soft soils, seasonal 
restrictions to construction due to endangered species, and minimization of impacts to coastal salt marshes.

This project replaced the SR 204 (Diamond Causeway) bascule bridge over the Intracoastal Waterway with a high-level post-tensioned bridge. Permitting with the US Army Corps 
of Engineers (USACE), US Fish and Wildlife Service (USFWS), and US Coast Guard were required.
Lead Structural Engineer

Time In Position  SEE RIGHT
From (year)_______(month)__________ to (year)______
(month)______ equals total of _________years _______ 
months

2010 2013May
January 2 8
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#4 Jimmy DeLoach Connector Design Services (Port Wentworth, Chatham County, GA )

Responsible for oversight of design of walls and bridges associated with project.

This D-B project constructed a new 3.1-mile roadway alignment that began at Bourne Avenue/SR 307 and terminated at the existing eastern end of Jimmy DeLoach Parkway, along 
with new interchanges at Grange Road and Jimmy DeLoach Parkway.
Lead Structural Engineer

Time In Position  SEE RIGHT
From (year)_______(month)__________ to (year)______
(month)______ equals total of _________years _______ 
months

2011 2017December
August 5 8

Professional Engineer: GA #24732 Expiration Date: 12/2022

With his career-long design and recent Design-Build project experience, Al is highly qualified to the lead design 
team for this contract. As Design Project Manager, he recently completed Courtland Street over CSX and Walther 
Boulevard/SR 316 grade separation Design-Builds. He served as Lead Structural Engineer on seven D-B projects 
for GDOT, which included the major stream crossing bridges SR 47 at Little River and SR 204 at Skidaway Narrows.

Total Experience
Design-Build Projects: 13 Years, 6 Months
Bridge Replacement Projects: 32 Years, 9 Months

BS: Civil Engineering (Clemson University) Graduation Date: 5/1988

SEE TABLE BELOW
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PROJECT INFORMATION REFERENCE INFORMATION

Project Name Role/Title Services Performed Relationship 
to Reference Name Email Phone 

Number
Relationship to 
Project Owner Notes

GDOT DESIGN-BUILD 
PROJECT
SR 47 over Little River 
Bridge Design-Build – 
Clark Hill Lake

Lead Structural 
Engineer

Project Management; Roadway & 
Structures Design; Environmental 
Permitting

GDOT Design-
Build Project 
Manager

Marlo Clowers, 
PE

mclowers@dot.ga.gov 404.631.1713 Employee Monday – Friday 
8:00AM – 5:00PM

Islands Expressway 
Bridge Replacement 
Engineering Services

Project Manager Preliminary, Final & Right-of-Way 
(ROW) Plans; Roadway & Bridge 
Design; Topographic Survey; 
Geotechnical Studies; Hydrologic, 
Hydraulic & Scour Analysis; 
Environmental Investigations, 
Analysis, Permitting & 
Documentation; Supervised 
Subsurface Utility Engineering 
(SUE); Prepared Database of 
Existing Facilities

Chatham 
County Senior 
Transportation 
Engineer

Nathaniel 
Panther, PE

npanther
@chathamcounty.org

912.652.7800 Employee Monday – Friday 
8:00AM – 5:00PM

GDOT DESIGN-BUILD 
PROJECT
Skidaway Narrows 
Bridge Replacement 
Design-Build

Lead Structural 
Engineer

Design Management; Roadway, 
Bridge, Fender System & 
Navigational Lighting Design; 
Tidal Flow Modeling; Pier Scour 
Analysis; Vessel Collision 
Analysis; Pre-Construction Sonar 
Scan; On-Site Wetland Mitigation;  
NEPA Re-Certification; Section 7 
Consultation for Essential Fish 
Habitat; Environmental Permitting

GDOT 
Design-Build 
Program 
Manager

Andrew 
Hoenig, PE

ahoenig@dot.ga.gov 404.631.1757 Employee Monday – Friday 
8:00AM – 5:00PM

GDOT DESIGN-BUILD PROJECT  Similar to the proposed D-B bridge replacement project, this project involved the design of transportation structures in nearby Port Wentworth. 
Design considerations included use of all concrete elements for coastal counties, settlement in soft coastal soils, variable subsurface pile driving conditions with down-drag, and 
minimization of impacts to both freshwater and salt marshes. 
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CONTRACTOR SUPERINTENDENT (WILLIAM JOHNSON)

SR 135 over Altamaha River Bridge (Jeff Davis & Montgomery Counties, GA)

Responsibilities include supervising daily operations, on-site project managers and assistant superintendents, bridge crews, and construction; monitoring project progress and 
anticipating additional needs; mitigating potential issues; ensuring that equipment and material are on-site; and safely performing quality work per the required specifications 
and environmental limitations.
GDOT DESIGN-BUILD PROJECT  Similar to the proposed D-B bridge replacement project, this bridge replacement project involved an environmental sensitive area with restrictions 
requiring that in-water bridge construction occur within the environmental window; obtaining the appropriate permits; implementing innovative techniques create access for 
bridge and approach construction; compliance with special provisions to protect several different species of animals; and the use of a work bridge.

The project is constructing the new 2570-foot bridge and removing the existing bridge. The bridge has a steel pipe pile bent on the land section and cofferdams with steel H-pile 
footings concrete columns and caps. The roadway approaches are approximately 800 – 1000 feet on each bridge end. There are environmental restrictions for in-water bridge work.
Contractor Superintendent 

Time In Position  SEE RIGHT
From (year)_______(month)__________ to (year)______
(month)______ equals total of _________years _______ 
months

US 1 Bridge over Altamaha River (Appling & Toombs Counties)

Supervised daily operations, on-site project managers and assistant superintendents, bridge crews, and construction; monitored project progress to ensure that work was 
completed within the allowable period per environmental work restrictions for in-water work; anticipated additional needs; mitigated potential issues; verified that equipment and 
material were on-site; and safely performed work in accordance the required specifications and environmental limitations.

Similar to the proposed D-B bridge replacement project, this GDOT project involved managing multiple crews and subcontractors, large pile driving, and using cofferdams or large 
drilled shafts from either a work bridge or barges. It also required an understanding of substructures, and environmental factors in river areas.

Project involved 2.560 miles of construction to build three bridges and approaches on US 1 /SR 4/SR 15 over Altamaha River, Altamaha River Overflow, and Williams Creek; 
completing one 4080-foot bridge; and monitoring a subcontractor work to complete two small bridges. 
General Superintendent

Time In Position  SEE RIGHT
From (year)_______(month)__________ to (year)______
(month)______ equals total of _________years _______ 
months

2019 2021July
March 1 8

2015 2018January
October 3 9

SR 204/Abercorn Street & Veterans Parkway Flyover Bridge (Chatham County, GA)

Supervised daily operations, on-site project managers and assistant superintendents, bridge crews, and construction; monitored project progress to ensure that work was 
completed within the allowable period per environmental work restrictions for in-water work; anticipated additional needs; mitigated potential issues; verified that equipment and 
material were on-site; and safely performed work in accordance the required specifications and environmental limitations.
Similar to the proposed D-B bridge replacement project, this GDOT project involved large pile driving, working in marsh, not disturbing a minimum area, and fill abutment areas in 
marsh. It also required an understanding of work in marsh and coastal areas, fluctuating tides, and environmental factors in coastal and marsh areas.

Construction consisted of milling, inlay, and the widening of SR 204 (Abercorn Street) with additional lanes; a wetland mitigation site; and three bridges over wetland area. The 
end fill abutments included wait periods of over 200 days with settlement of 18 inches. Project also involved a Value Engineering (VE) proposal with a total savings of $508,340.
General Superintendent

Time In Position  SEE RIGHT
From (year)_______(month)__________ to (year)______
(month)______ equals total of _________years _______ 
months

2000 2003January
August 3 7
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#4

William served as General Superintendent for the 1998 Houlihan Bridge project and the $192M I-20/I-520 project 
(Richmond County) that was completed 8 months early. He was the Area Superintendent on the first D-B project 
in Georgia as well. He has also completed two projects on the Altamaha River, I-95 over the Butler River bridge 
project, a Cathead River bridge project, and a Satilla River bridge project. As such, his experience working and 
driving large concrete pile in coastal areas, specifically coastal Georgia, is unmatched.

Total Experience
Bridge Construction: 49 Years, 5 Months

Diploma (Pleasent Hill) Graduation Date: 5/1966

SEE TABLE BELOW

I-95 over Bulter Roveer & Darien Creek (McIntosh County  , GA)

Responsible for daily operations of  all bridge crews and construction; monitoring progress; ensuring that in-water work was completed within the allowable period; forecasting 
any additional needs or potential issues; ensuring all equipment and material are on-site when needed; performing work in accordance with the required specification and safety 
standards; and managing several on-site project managers and assistant superintendents.  
Similar to the proposed D-B bridge replacement project, this GDOT project involved accessing bridges at difficult locations; driving concrete pile in marsh and river crossing areas; 
filling abutment areas in marsh with a waiting period;  adjusting execution to accommodate environmental concerns in a marsh area; and supervising construction, multiple 
crews, and subcontractors.

As a subcontractor, provided bridge construction to widen both sides of four bridges over the Butler River and Darien Creek.  The Butler River bridges were 2112 feet and the Darien 
Creek bridges were 585 feet in length.
General Superintendent

Time In Position  SEE RIGHT
From (year)_______(month)__________ to (year)______
(month)______ equals total of _________years _______ 
months

2008 2010January
Nov. 2 10

PROJECT INFORMATION REFERENCE INFORMATION

Project Name Role/Title Services Performed Relationship 
to Reference Name Email Phone 

Number
Relationship to 
Project Owner Notes

GDOT DESIGN-BUILD 
PROJECT
SR 135 over Altamaha 
River Bridge

Contractor 
Superintendent

Bridge Work (Cofferdams, Pile 
Driving, Concrete Installation 
& Bridge Removal); Using & 
Providing Barges & Cranes; 
Subcontracting Rebar & Metal 
Deck Installation To Minority Firms

GDOT Project 
Manager

Anthony Tate atate@dot.ga.gov 404.807.7692 Employee Monday – Friday 
8:00AM – 5:00PM

US 1 Bridge over 
Altamaha River

General 
Superintendent

Bridge Work (Cofferdams, Pile 
Driving & Concrete Installation); 
Subcontracting Rebar & Metal 
Deck Installation To Minority 
Firms; Subcontracting Roadway 
Work To Local Grading & Paving 
Contractor

GDOT Area 
Engineer

Anthony Cook acook@dot.ga.gov 912.366.1090 Employee Monday – Friday 
8:00AM – 5:00PM

SR 204/Abercorn Street 
& Veterans Parkway 
Flyover Bridge (Chatham 
County, GA)

General 
Superintendent

Bridge Work (Cofferdams, 
Pile Driving with Concrete 
Pile & Concrete Installation); 
Construction Milling & Inlay; 
Wetland Mitigation Site 
Construction; VE Proposal 
With $508,340 Total Savings; 
Subcontracting Rebar & Metal 
Deck Installation To Minority Firms

GDOT Area 
Engineer

James Brown jbrown@dot.ga.gov 912.366.1090 Employee Monday – Friday 
9:00AM – 4:00PM

I-95 over Bulter Roveer 
& Darien Creek

General 
Superintendent

Bridge Construction GDOT Project 
Manager

GDOT Project 
Manager

Larry Barnes

William Murphy

lbarnes@dot.ga.gov

wmurphy@dot.ga.gov

912.891.1103

912.927.5911

Employee

Employee

Monday – Friday 
8:00AM – 5:00PM

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



VI.B.3. FORM D: RESUME FORM
KEY PERSONNEL – QUALITY CONTROL MANAGER (CHARLES DAVIS,PE)

RFQ 484-02262021DB  Design-Build Services for SR 25 at Savannah & Middle River Bridges Replacement Project Tab 2 | Qualifications Minimum Requirements  48

RFQ 484-02262021DB Page 42 of 46

DMEAST #43732401 v1

FORM D

RESUME FORM

Key Personnel Position
Project 
Experience #1

Project 
Experience #2

Education

#3

RFQ 484-02262021DB Page 42 of 46

DMEAST #43732401 v1

FORM D

RESUME FORM

Key Personnel Position
Project 
Experience #1

Project 
Experience #2

Education

QUALITY CONTROL MANAGER (CHARLES DAVIS,PE)

SR 47 over Little River Bridge Design-Build – Clark Hill Lake (Columbia & Lincoln Counties, GA)

Several construction methods were used to build a new 1850-foot bridge and approaches for this 1.364-mile project. Approximately 50,000 tons of rock embankment were installed 
into the lake and a 450-foot concrete wall was installed on the north end fill. Coordination with Georgia Power was required to maintain transmission power line service during 
bridge removal.
GDOT DESIGN-BUILD PROJECT  Similar to the proposed D-B bridge replacement project, this project involved using various methods of construction for the substructure, along 
with barges and cranes for construction. The project was very schedule-driven as well. It required staged construction, along with roadway and bridge construction.

Bridge replacement consisting of 1850-foot bridge and with two types of substructure. The project had large concrete beams with a concrete deck that was in a super elevated 
curve section to match the existing roadway. The roadway approaches included over 50,000 ton of rock embankment and 600 feet of concrete walls.
Construction & Engineering Quality Control Manager

Time In Position  SEE RIGHT
From (year)_______(month)__________ to (year)______
(month)______ equals total of _________years _______ 
months

2014 2016January
Nov. 2 9

SR 135 over Altamaha River Bridge (Jeff Davis & Montgomery Counties, GA)

Responsibilities include planning, implementing and managing project quality control as required by the contract; communicating quality requirements to project team, including 
subconsultants and suppliers; monitoring progress; reporting to management; reviewing and approving quality records and submittals; managing quality inspections; controlling 
corrective actions; and resolving quality non-conformances.
GDOT DESIGN-BUILD PROJECT  Similar to the proposed D-B bridge replacement project, this bridge replacement project involved an environmental sensitive area with restrictions 
requiring that in-water bridge construction occur within the environmental window; obtaining the appropriate permits; implementing innovative techniques create access for 
bridge and approach construction; compliance with special provisions to protect several different species of animals; and the use of a work bridge.

The project is constructing the new 2570-foot bridge and removing the existing bridge. The bridge has a steel pipe pile bent on the land section and cofferdams with steel H-pile 
footings concrete columns and caps. The roadway approaches are approximately 800 – 1000 feet on each bridge end. There are environmental restrictions for in-water bridge work.
Construction Quality Control Manager

Time In Position  SEE RIGHT
From (year)_______(month)__________ to (year)______
(month)______ equals total of _________years _______ 
months

2019 2021July
March 1 8

US 1 Bridge over Altamaha River (Appling & Toombs Counties)

Responsible for reviewing plans, shop drawing submittals, and in-house engineering; providing oversight for civil engineers, as well as all in-house design and engineering 
activities; and supervising material and placement of material during each construction phase.
GDOT DESIGN-BUILD PROJECT  Served as Construction Quality Control Manager responsible for evaluating the engineering and installation of the structures, as well as ensuring 
the product followed and complied with GDOT quality standards and processes. Similar to the proposed D-B bridge replacement project, this project involved temporary structures 
and construction. The concrete placement in these condition make it very important to follow the placement processes and procedures.

Project involved 2.560 miles of construction to build three bridges and approaches on US 1 /SR 4/SR 15 over Altamaha River, Altamaha River Overflow, and Williams Creek; 
completing one 4080-foot bridge; and monitoring a subcontractor work to complete two small bridges. 
Quality Control Manager & Vice President – Engineering

Time In Position  SEE RIGHT
From (year)_______(month)__________ to (year)______
(month)______ equals total of _________years _______ 
months

2015 2018January
October 3 9
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FORM D

RESUME FORM

Key Personnel Position
Project 
Experience #1

Project 
Experience #2

Education

#4 CSX Railroad Transportation Mobile River Bridge Replacement (Lincoln County, Mobile, AL)

Planned, implemented, and managed project quality control as required by contract; communicated quality requirements to project team, including subconsultants and suppliers; 
monitored progress; reported to management; reviewed and approved quality records and submittals; managed quality inspections; controlled corrective actions; and resolved 
quality non-conformances.
Similar to the proposed D-B bridge replacement project, this project demonstrates experience serving in a quality control and management role to ensure that all relevant and 
applicable protocols were followed.

This $75M project involved the on-line replacement of a 14-mile rail bridge and 85-year-old, 330-foot thru truss turn span with 360-foot thru truss vertical lift span. It required the 
installation of over 90,000 tons of rock embankment and the use of barges on a 600-foot bridge with large drilled shafts to complete bridge construction.
Vice President Engineering

Time In Position  SEE RIGHT
From (year)_______(month)__________ to (year)______
(month)______ equals total of _________years _______ 
months

2009 2014May
July 5 2

Professional Engineer: GA #27735
Professional Engineer: SC #21508

Expiration Date: 12/2022
Expiration Date: 6/2022

Charles is experienced with engineering design and construction, including pile driving, cofferdams with pile 
footing, drilled shaft foundations in deep water, rock embankments, concrete walls, concrete columns and caps, 
deep water coffer dams, work platforms, bridge overhangs, and critical life plans.

Total Experience
Bridge Construction: 36 Years, 10 Months
Construction Industry: 36 Years, 10 Months

BSCE: Civil Engineering (Texas A&M University – College Station Texas) Graduation Date: 9/1984

SEE TABLE BELOW
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Project 
Experience #1
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FORM D

RESUME FORM

Key Personnel Position
Project 
Experience #1

Project 
Experience #2

EducationRegistration

PROJECT INFORMATION REFERENCE INFORMATION

Project Name Role/Title Services Performed Relationship 
to Reference Name Email Phone 

Number
Relationship to 
Project Owner Notes

GDOT DESIGN-BUILD 
PROJECT
SR 135 over Altamaha 
River Bridge

Construction 
Quality Control 
Manager

Bridge Work (Cofferdams, Pile 
Driving, Concrete Installation 
& Bridge Removal); Using & 
Providing Barges & Cranes; 
Subcontracting Rebar & Metal 
Deck Installation To Minority Firms

GDOT Project 
Manager

Anthony Tate atate@dot.ga.gov 404.807.7692 Employee Monday – Friday 
8:00AM – 5:00PM

GDOT DESIGN-BUILD 
PROJECT
US 1 Bridge over 
Altamaha River

Construction 
Quality Control 
Manager

Bridge Work (Cofferdams, Pile 
Driving & Concrete Installation); 
Subcontracting Rebar & Metal 
Deck Installation To Minority 
Firms; Subcontracting Roadway 
Work To Local Grading & Paving 
Contractor

GDOT Area 
Engineer

Anthony Cook acook@dot.ga.gov 912.366.1090 Employee Monday – Friday 
8:00AM – 5:00PM

SR 47 over Little River 
Bridge Design-Build – 
Clark Hill Lake

Construction & 
Engineering Quality 
Control Manager

Bridge Work (Pile Driving, 
Concrete Installation & Bridge 
Removal); Rock Embankment 
Installation; Using & Providing 
Barges & Cranes; Subcontracting 
Drilled Shaft Construction, 
Rebar Installation & Metal Deck 
Installation

GDOT Project 
Manager 
– Tennille 
District Office

Russell Merritt rmerritt@dot.ga.gov 478.552.4601 Employee Monday – Friday 
8:00AM – 5:00PM

CSX Railroad 
Transportation 
Mobile River Bridge 
Replacement

Vice President 
Engineering

On-Line Bridge Replacement; Rock 
Embankment Installation; Using 
Barges With Large Drilled Shafts

CSX Project 
Manager

Rodney McFate rodney_mcfate
@csx.com

904.527.9341 Employee Monday – Friday 
9:00AM – 4:00PM
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FORM D

RESUME FORM

Key Personnel Position
Project 
Experience #1

Project 
Experience #2

Education

ENVIRONMENTAL COMPLIANCE MANAGER (GREG SMITH)

US 280/SR 30 over Flint River – Lake Blackshear (Sumter & Crisp Counties, GA )

Responsible for daily on-site environmental compliance; managing WECS; ensuring compliance with contract specifications, environmental requirements, and the general and 404 
permits; implementing, managing, and monitoring the environmental protection, storm water pollution prevention, and hazardous materials plans; submitting all environmental 
inspections and reports; and meeting with environmental consultants and owners to address environmental questions or concerns.

Similar to the proposed D-B bridge replacement project, this GDOT project involved pile driving; concrete installation; using barges and cranes to construct new bridges; 
overcoming project site access issues; supervising roadway construction to properly schedule subcontractors; installing utility lines on bridges; and staged construction.

Project consisted of 1.127 miles of construction. It involved driving over 20,000 linear feet of 30-inch pipe pile and concrete caps; setting concrete beams with a concrete deck; installing 
approximately 15,000 tons of rock embankment into the lake for the approach abutments; and using barges and cranes to construct a 2240-foot bridge and approaches.
Project Manager & Worksite Erosion Control Supervisor

Time In Position  SEE RIGHT
From (year)_______(month)__________ to (year)______
(month)______ equals total of _________years _______ 
months

2017 2019September
May 1 8

SR 135 over Altamaha River Bridge (Jeff Davis & Montgomery Counties, GA)

Responsible for daily on-site environmental compliance; managing WECS; ensuring compliance with contract specifications, environmental requirements, and the general and 404 
permits; implementing, managing, and monitoring the environmental protection, storm water pollution prevention, and hazardous materials plans; submitting all environmental 
inspections and reports; and meeting with environmental consultants and owners to address environmental questions or concerns.
GDOT DESIGN-BUILD PROJECT  Similar to the proposed D-B bridge replacement project, this bridge replacement project involved an environmental sensitive area with restrictions 
requiring that in-water bridge construction occur within the environmental window; obtaining the appropriate permits; implementing innovative techniques create access for 
bridge and approach construction; compliance with special provisions to protect several different endangered species of animals; and the use of a work bridge.

The project is constructing the new 2570-foot bridge and removing the existing bridge. The bridge has a steel pipe pile bent on the land section and cofferdams with steel H-pile 
footings concrete columns and caps. The roadway approaches are approximately 800 – 1000 feet on each bridge end. There are environmental restrictions for in-water bridge work.
Worksite Erosion Control Supervisor (WECS) /Environmental Team Member

Time In Position  SEE RIGHT
From (year)_______(month)__________ to (year)______
(month)______ equals total of _________years _______ 
months

2019 2021July
March 1 8

US 1 Bridge over Altamaha River (Appling & Toombs Counties)

Responsible for daily on-site environmental compliance; managing WECS; ensuring compliance with contract specifications, environmental requirements, and the general and 404 
permits; implementing, managing, and monitoring the environmental protection, storm water pollution prevention, and hazardous materials plans; submitting all environmental 
inspections and reports; and meeting with environmental consultants and owners to address environmental questions or concerns.
Similar to the proposed D-B bridge replacement project, this project involved temporary structures and construction; using work bridges and barges over the river and flood 
plains; performing work in conjunction with the special provision due to protected species in the area; implementing a WECS program to document all inspections and reports; 
and adhering to the placement processes and procedures due to the placement concrete in coastal conditions.. 

Project involved 2.560 miles of construction to build three bridges and approaches on US 1 /SR 4/SR 15 over Altamaha River, Altamaha River Overflow, and Williams Creek; 
completing one 4080-foot bridge; and monitoring a subcontractor work to complete two small bridges. 
Project Manager & Worksite Erosion Control Supervisor

Time In Position  SEE RIGHT
From (year)_______(month)__________ to (year)______
(month)______ equals total of _________years _______ 
months

2015 2018January
October 3 9
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Greg has managed numerous projects of similar scope in coastal Georgia. He served as WECS for the $192M I-20 
and I-520 Wheeler Road Interchanges, as well as the I-20 Widening in Augusta, Georgia. Greg also currently lives 
just west of Savannah in Bryan County, Black Creek, Georgia

Total Experience
Environmental Compliance: 26 Years, 3 Months
Bridge Construction: 26 Years, 3 Months
Construction Industry: 26 Years, 3 Months

BS: Civil Engineering Technology (Savannah Technical College) Graduation Date: 5/1980

WECS Certification: Georgia #747200 Expiration Date: 12/2022

SEE TABLE BELOW
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FORM D

RESUME FORM

Key Personnel Position
Project 
Experience #1

Project 
Experience #2

EducationRegistration

PROJECT INFORMATION REFERENCE INFORMATION

Project Name Role/Title Services Performed Relationship 
to Reference Name Email Phone 

Number
Relationship to 
Project Owner Notes

GDOT DESIGN-BUILD 
PROJECT
SR 135 over Altamaha 
River Bridge

Worksite Erosion 
Control Supervisor 
(WECS) /
Environmental 
Team Member

Bridge Work (Cofferdams, Pile 
Driving, Concrete Installation 
& Bridge Removal); Using & 
Providing Barges & Cranes; 
Subcontracting Rebar & Metal 
Deck Installation To Minority Firms

GDOT Project 
Manager

Anthony Tate atate@dot.ga.gov 404.807.7692 Employee Monday – Friday 
8:00AM – 5:00PM

US 1 Bridge over 
Altamaha River

Worksite Erosion 
Control Supervisor 
(WECS) /
Environmental 
Team Member

Bridge Work (Cofferdams, Pile 
Driving & Concrete Installation); 
Subcontracting Rebar & Metal 
Deck Installation To Minority 
Firms; Subcontracting Roadway 
Work To Local Grading & Paving 
Contractor

GDOT Area 
Engineer

Anthony Cook acook@dot.ga.gov 912.366.1090 Employee Monday – Friday 
8:00AM – 5:00PM

US 280/SR 30 over Flint 
River – Lake Blackshear

Lead Contractor 
Project Manager

Bridge Work (Pile Driving); 
Concrete Beams & Rock; 
Embankment Installation; Using & 
Providing Barges & Cranes

GDOT Project 
Manager – 
TIA Office

Andy Lindsey alindsey@dot.ga.gov   229.938.3063 Employee Monday – Friday 
8:00AM – 5:00PM
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VI.B.3. KEY PERSONNEL AVAILABILITY STATEMENT
LEAD CONTRACTOR – SCOTT BRIDGE COMPANY, INC.

Scott Bridge Company, Inc. has been rooted in Savannah for more than 80 years. As such, we have extensive knowledge of coastal 
Georgia project sites. Many of our employees that live in the area as well. As such, we will not need to seek or source new construction 
staff for this project. Scott Bridge can start work as soon as needed and our personnel will remain consistently available for the full 
lifecycle of this bridge replacement contract.
From extensive past experience, our team has a thorough understanding of how soft soils and marsh can impact the construction and 
selection of foundations for a project. We have the expertise and specialized intelligence needed to address the inherent complications 
caused by the location of these bridge replacements. Our team has a keen interest in advancing the goals of GDOT and the local 
community. This, along with our local presence and ample availability, means that the Scott Bridge + Michael Baker team is well-
positioned to deliver this contract in the most responsive and efficient manner possible.

March 31, 2021

Georgia Department of Transportation
One Georgia Center
600 West Peachtree Street, NW
Atlanta, GA 30308

RE:  REQUEST FOR QUALIFICATIONS TO PROVIDE DESIGN-BUILD SERVICES FOR  
SR 25 AT SAVANNAH & MIDDLE RIVER BRIDGES REPLACEMENT PROJECT

To Whom It May Concern:
I, Michael Terrell, of Scott Bridge Company, Inc. certify that all Key Personnel identified in this SOQ are available to serve in their 
designated roles for the duration required under this D-B agreement.

Sincerely,
SCOTT BRIDGE COMPANY, INC.

Michael Terrell
Vice President
mterrell@scottbridge.com
o: 334.7495045 | m: 334.703.0903
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VI.B.3. KEY PERSONNEL AVAILABILITY STATEMENT
LEAD DESIGN CONSULTANT – MICHAEL BAKER INTERNATIONAL, INC.

Michael Baker International, Inc. has been working on projects in coastal Georgia for more than 20 years. We have extensive knowledge 
of the challenging soils, as well as the care that must be exhibited when dealing with Georgia's precious salt marshes and endangered 
species. Michael Baker has the engineering expertise to address the inherent complications caused by the location of these bridge 
replacements. Our team has a keen interest in advancing the goals of GDOT and the local community. This, along with our ample 
availability, means that the Scott Bridge + Michael Baker team is well-positioned to deliver this contract in the most responsive and 
efficient manner possible.

March 31, 2021

Georgia Department of Transportation
One Georgia Center
600 West Peachtree Street, NW
Atlanta, GA 30308

RE:  REQUEST FOR QUALIFICATIONS TO PROVIDE DESIGN-BUILD SERVICES FOR  
SR 25 AT SAVANNAH & MIDDLE RIVER BRIDGES REPLACEMENT PROJECT

To Whom It May Concern:
I, Albert W. Bowman, PE, of Michael Baker International, Inc. certify to the best of my knowledge that all Key Personnel identified in this 
SOQ are available to serve in their designated roles for the duration required under this D-B agreement.

Sincerely,
MICHAEL BAKER INTERNATIONAL, INC.

Albert W. Bowman
Vice President/Atlanta Office Manager
abowman@mbakerintl.com
o: 678.966.6624 | m: 678.642.0455
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ONEADMINISTRATIVE INFORMATION REQUIREMENTS
B.2.1.5 PARTICIPATING MEMBERS, CONTRACTORS AND KEY PERSONNEL COMMITMENT – 
FORM G 
LEAD CONTRACTOR – SCOTT BRIDGE COMPANY, INC.

Form G Page 1 

FORM G 
FORM OF PARTICIPATING MEMBERS, MAJOR NON-PARTICIPATING MEMBERS, 

CONTRACTORS AND KEY PERSONNEL COMMITMENT 

Proposer’s Name: 

The Proposer hereby commits that, if awarded the SR 25 at Savannah & Middle River Bridges 
Design-Build Project, the Proposer will use the entities and individuals listed below for their 
stated positions and that, to the extent within the Proposer’s control, such entities and 
individuals will be available to fulfill their Project-related responsibilities, in each case consistent 
with the Design-Build Documents. 

Participating Member(s): 

Lead Contractor:  

Lead Design Consultant: 

Key Personnel (Participating Members and Major Non-Participating Members, as 
appropriate):  

• Lead Contractor Project Manager:

• Lead Design Consultant Project Manager (GA P.E. required):

• Engineer of Record (GA P.E. required):

• Contractor Superintendent:

• Construction Quality Assurance Manager:

• Environmental Compliance Manager:

Signed:  

Printed Name: 

Title:  

Date:  

Georgia Department of Transportation 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges

    Instructions to Proposers 
 Amendment 3: August 3, 2021 

Scott Bridge + Michael Baker Design-Build Team

Scott Bridge Company, Inc.
Scott Bridge Company, Inc.

Michael Baker International, Inc.

Stephen Summers
Albert Bowman, PE

Albert Bowman, PE
William Johnson

Charles Davis, PE
Greg Smith

Michael Terrell
Vice President
8/19/2021

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



RFP P.I. Nos. 0013741 & 0013742  Design and Construct for the SR 25 at Savannah & Middle River Bridges Design-Build Project  Administrative Information Requirements  34

B.2.1.5 PARTICIPATING MEMBERS, CONTRACTORS AND KEY PERSONNEL COMMITMENT – 
FORM G 
LEAD DESIGN CONSULTANT – MICHAEL BAKER INTERNATIONAL, INC.

Form G Page 1 

FORM G 
FORM OF PARTICIPATING MEMBERS, MAJOR NON-PARTICIPATING MEMBERS, 

CONTRACTORS AND KEY PERSONNEL COMMITMENT 

Proposer’s Name: 

The Proposer hereby commits that, if awarded the SR 25 at Savannah & Middle River Bridges 
Design-Build Project, the Proposer will use the entities and individuals listed below for their 
stated positions and that, to the extent within the Proposer’s control, such entities and 
individuals will be available to fulfill their Project-related responsibilities, in each case consistent 
with the Design-Build Documents. 

Participating Member(s): 

Lead Contractor:  

Lead Design Consultant: 

Key Personnel (Participating Members and Major Non-Participating Members, as 
appropriate):  

• Lead Contractor Project Manager:

• Lead Design Consultant Project Manager (GA P.E. required):

• Engineer of Record (GA P.E. required):

• Contractor Superintendent:

• Construction Quality Assurance Manager:

• Environmental Compliance Manager:

Signed:  

Printed Name: 

Title:  

Date:  

Georgia Department of Transportation 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges

    Instructions to Proposers 
 Amendment 3: August 3, 2021 

Scott Bridge + Michael Baker Design Build Team

Scott Bridge Company, Inc.
Scott Bridge Company, Inc.

Michael Baker International, Inc.

Stephen Summers
Albert Bowman, PE

Albert Bowman, PE
William Johnson

Charles Davis, PE
Greg Smith

Albert W. Bowman, PE
Vice President/Atlanta Office Manager
8/19/2021
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Georgia Department of Transportation  Design-Build Agreement 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Georgia Department of Transportation EXHIBIT 3 Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project Page 1 of 6 September 28, 2021 

EXHIBIT 3  
OTHER PROPOSAL SUBMISSIONS 

(on following pages) 

Exhibit 3A Non-Collusion Affidavit 

Exhibit 3B SOQ Certificate, “Bring-Down” Certificate from Proposal 

Exhibit 3C Equal Employment Opportunity Certification 

Exhibit 3D Buy America Certification 

Exhibit 3E Debarment and Suspension Certification 
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Georgia Department of Transportation  Design-Build Agreement 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Georgia Department of Transportation EXHIBIT 3 Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project Page 2 of 6 September 28, 2021 

Exhibit 3A Non-Collusion Affidavit 
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ONEADMINISTRATIVE INFORMATION REQUIREMENTS

B.2.1.3 NON-COLLUSION AFFIDAVIT – FORM B 
LEAD CONTRACTOR – SCOTT BRIDGE COMPANY, INC.

FORMS 
NON-COLLUSION AFFIDAVI,.. 

STATE OF _AJa_b_a_ma ________ _,) 

)SS: 

COUNTY OF _Lee _________ _,) 

Each of the undersigned, being first duly sworn, deposes and says that: 

A. 

B. 

C. 

MldlaelTerrell [name] is the Vice President [title] of Soo118,tdgeCo.,1nc. [firm] and----
[name] is the ____ [title] of ____ [firm], which entity(ies) are the 
Proposer [relationship to Proposer] of Scol!Bridgeeo .• ,nc., the entity making the foregoing 
Proposal. 

The Proposal is not made in the interest of, or on behalf of, any undisclosed person, 
partnership, company, association, organization, joint venture, limited liability company 
or corporation; the Proposal is genuine and not collusive or a sham; the Proposer has 
not directly or indirectly induced or solicited any other Proposer to put in a false or sham 
Proposal, and has not directly or indirectly colluded, conspired, connived or agreed with 
any Proposer or anyone else to put in a sham Proposal or refrained from proposing; the 
Proposer has not in any manner, directly or indirectly, sought by agreement, 
communication or conference with anyone to fix the prices of the Proposer or any other 
Proposer, or to fix any overhead, profit or cost element included in the Proposal, or of 
that of any other Proposer, or to secure any advantage against GDOT or anyone 
interested in the proposed OBA; all statements contained in the Proposal are true; and, 
further, the Proposer has not, directly or indirectty, submitted its prices or any breakdown 
thereof, or the contents thereof, or divulged information or data relative thereto, or paid, 
and will not pay, any fee to any corporation, partnership, company, association, joint 
venture, limited liability company, organization, Proposal depository or any member, 
partner, joint venture member or agent thereof to effectuate a collusive or sham 
Proposal. 

The Proposer will not, directly or indirectly, divulge information or data regarding the 
price or other terms of its Proposal to any other Proposer, or seek to obtain information 
or data regarding the price or other terms of any other Proposal, until after award of the 
OBA or rejedion of all Proposals and cancellation of the Request for Proposals. 

• Initially capitalized terms not otherwise defined herein shall have the meanings ascribed
thereto pursuant to the Instructions to Proposers within the Request for Proposals for the
Project.

[ signature page follows] 

Form B Page 1 

Georgia Department of Transportation 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges

    Instructions to Proposers 
 Amendment 3: August 3, 2021 
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B.2.1.3 NON-COLLUSION AFFIDAVIT – FORM B 
LEAD CONTRACTOR – SCOTT BRIDGE COMPANY, INC.

Michael Terrell 
(Name Printed) 

Scott Bridge Company, Inc. I Vice President 
(Title) 

(Signature) 

(Name Printed) 

(Title) 

(Signature) 

(Name Printed) 

(Title) 

(Signature) 

(Name Printed) 

(Title) 

(Signature) 

(Name Printed) 

(Title) 

(Signature) 

(Name Printed) 

(Title) 

Subscribed and sworn to before me this J1 day of �202'.c�Jl!: 
[Seal] 
My commission expires: _ _.l,�f ��/

,...··Mf_�_____ _

Nolary Public in and for 
said County and State 

[Proposers shall duplicate or modify this fonn as necessary so that it accurately describes the
entity making the Proposal and so that it is signed by Participating Members and Major Non
Participating Members.] 

Form B Page 2 

Georgia Department of Transportation 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges

    Instructions to Proposers 
 Amendment 3: August 3, 2021 
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B.2.1.3 NON-COLLUSION AFFIDAVIT – FORM B 
LEAD DESIGN CONSULTANT – MICHAEL BAKER INTERNATIONAL, INC.

Form B Page 1 

FORM B 
NON-COLLUSION AFFIDAVIT* 

STATE OF  _________________________ ) 

)SS: 

COUNTY OF  ________________________ ) 

Each of the undersigned, being first duly sworn, deposes and says that: 

A. __________ [name] is the __________ [title] of __________ [firm] and __________
[name] is the __________ [title] of __________ [firm], which entity(ies) are the
__________ [relationship to Proposer] of __________, the entity making the foregoing
Proposal.

B. The Proposal is not made in the interest of, or on behalf of, any undisclosed person,
partnership, company, association, organization, joint venture, limited liability company
or corporation; the Proposal is genuine and not collusive or a sham; the Proposer has
not directly or indirectly induced or solicited any other Proposer to put in a false or sham
Proposal, and has not directly or indirectly colluded, conspired, connived or agreed with
any Proposer or anyone else to put in a sham Proposal or refrained from proposing; the
Proposer has not in any manner, directly or indirectly, sought by agreement,
communication or conference with anyone to fix the prices of the Proposer or any other
Proposer, or to fix any overhead, profit or cost element included in the Proposal, or of
that of any other Proposer, or to secure any advantage against GDOT or anyone
interested in the proposed DBA; all statements contained in the Proposal are true; and,
further, the Proposer has not, directly or indirectly, submitted its prices or any breakdown
thereof, or the contents thereof, or divulged information or data relative thereto, or paid,
and will not pay, any fee to any corporation, partnership, company, association, joint
venture, limited liability company, organization, Proposal depository or any member,
partner, joint venture member or agent thereof to effectuate a collusive or sham
Proposal.

C. The Proposer will not, directly or indirectly, divulge information or data regarding the
price or other terms of its Proposal to any other Proposer, or seek to obtain information
or data regarding the price or other terms of any other Proposal, until after award of the
DBA or rejection of all Proposals and cancellation of the Request for Proposals.

* Initially capitalized terms not otherwise defined herein shall have the meanings ascribed
thereto pursuant to the Instructions to Proposers within the Request for Proposals for the
Project.

[signature page follows] 

Georgia Department of Transportation 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges

    Instructions to Proposers 
 Amendment 3: August 3, 2021 

Geogia

Gwinnett

Albert W. Bowman Vice President/Atlanta Office Manager Virginia Leigh Schlinkert

Michael Baker International, Inc.

Michael Baker International, Inc.

Administrative Assistant

Subcontractor Scott Bridge Co., Inc.
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B.2.1.3 NON-COLLUSION AFFIDAVIT – FORM B 
LEAD DESIGN CONSULTANT – MICHAEL BAKER INTERNATIONAL, INC.

Form B Page 2 

 ___________________________________  ______________________________________  
(Signature) (Signature) 

 ___________________________________  ______________________________________  
(Name Printed) (Name Printed) 

 ___________________________________  ______________________________________  
(Title) (Title) 

 ___________________________________  ______________________________________  
(Signature) (Signature) 

 ___________________________________  ______________________________________  
(Name Printed) (Name Printed) 

 ___________________________________  ______________________________________  
(Title) (Title) 

 ___________________________________  ______________________________________  
(Signature) (Signature) 

 ___________________________________  ______________________________________  
(Name Printed) (Name Printed) 

 ___________________________________  ______________________________________  
(Title) (Title) 

Subscribed and sworn to before me this  day of  , 20__. 

______________________________________  
Notary Public in and for 
said County and State 

[Seal] 
My commission expires: . 

[Proposers shall duplicate or modify this form as necessary so that it accurately describes the 
entity making the Proposal and so that it is signed by Participating Members and Major Non-
Participating Members.] 
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Georgia Department of Transportation 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges

    Instructions to Proposers 
 Amendment 3: August 3, 2021 

Albert W. Bowman

Vice President/Atlanta Office Manager

July

Gwinnett County, Georgia

9/06/2021
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B.2.1.3 NON-COLLUSION AFFIDAVIT – FORM B 
SUBCONSULTANT – BROCKINGTON & ASSOCIATES, INC.

STA TE OF South Carolina 

FORMB 
NON-COLLUSION AFFIDAVIT* 

)SS: 

COUNTY OF Charleston __________ __, 

Each of the undersigned, being first duly sworn, deposes and says that: 

A. Ralph Bailey is the Vice President of Brockington and Rebecca Battey 
is the Administrative Asst. of Brockington , which entity(ies) are the Subcontractor of 

Scott Bridge Company, Inc. , the entity making the foregoing Proposal. 

B. The Proposal is not made in the interest of, or on behalf of, any undisclosed person,
partnership, company, association, organization, joint venture, limited liability company
or corporation; the Proposal is genuine and not collusive or a sham; the Proposer has
not directly or indirectly induced or solicited any other Proposer to put in a false or sham
Proposal, and has not directly or indirectly colluded, conspired, connived or agreed with
any Proposer or anyone else to put in a sham Proposal or refrained from proposing; the
Proposer has not in any manner, directly or indirectly, sought by agreement,
communication or conference with anyone to fix the prices of the Proposer or any other
Proposer, or to fix any overhead, profit or cost element included in the Proposal, or of
that of any other Proposer, or to secure any advantage against GOOT or anyone
interested in the proposed OBA; all statements contained in the Proposal are true; and,
further, the Proposer has not, directly or indirectly, submitted its prices or any breakdown
thereof, or the contents thereof, or divulged information or data relative thereto, or paid,
and will not pay, any fee to any corporation, partnership, company, association, joint
venture, limited liability company, organization, Proposal depository or any member,
partner, joint venture member or agent thereof to effectuate a collusive or sham
Proposal.

C. The Proposer will not, directly or indirectly, divulge information or data regarding the
price or other terms of its Proposal to any other Proposer, or seek to obtain information
or data regarding the price or other terms of any other Proposal, until after award of the
OBA or rejection of all Proposals and cancellation of the Request for Proposals.

* Initially capitalized terms not otherwise defined herein shall have the meanings ascribed
thereto pursuant to the Instructions to Proposers within the Request for Proposals for the
Project.

[signature page follows] 

Form B Page 1 

Georgia Department of Transportation 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges

    Instructions to Proposers 
 Amendment 3: August 3, 2021 
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Ralph Bailey 
(Name Printed) 

Vice President 
(Title) 

(Signature) 

(Name Printed) 

(Title) 

(Signature) 

(Name Printed) 

(Title) 

(Title) 

(Signature) 

(Name Printed) 

(Title) 

(Signature) 

(Name Printed) 

(Title) 

Subscribed and sworn to before me this i-iday of�• 20.ll. 

REBECCA BATTEY 
WNallllN Public• State of South 

C V\R# Lt � TilY1 u LAY) � So u1fu
Notary Public in� lor 

My Commission Expires 
[Se October 02, 2029 

My commission expires: Oc.:xt\o& ¥: ::02---120:Z.21

said County and State 

[Proposers shall duplicate or modify this form as necessary so that it accurately describes the 
entity making the Proposal and so that it is signed by Participating Members and Major Non
Participating Members.] 
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B.2.1.3 NON-COLLUSION AFFIDAVIT – FORM B 
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B.2.1.3 NON-COLLUSION AFFIDAVIT – FORM B 
SUBCONSULTANT – CONTOUR ENGINE ENGINEERING, LLC

Georgia Department of Transportation 
P.I. No. 0013741/0013742 - SR 25 at Savannah & Middle River Bridges

FORMB 
NON-COLLUSION AFFIDAVIT* 

STATE OF   Georgia
)SS: 

COUNTY OF Cobb

Each of the undersigned, being first duly sworn, deposes and says that: 

A. James Gough is the Principal Engineer of Contour Engineering and Erin Jenkins is the
Office Manager of Contour Engineering, which entity(ies) are the subcontractor of Scott Bridge 
Company, Inc., the entity making of the foregoing Proposal. 

8. The Proposal is not made in the interest of, or on behalf of, any undisclosed person,
partnership, company, association, organization, joint venture, limited liability company
or corporation; the Proposal is genuine and not collusive or a sham; the Proposer has
not directly or indirectly induced or solicited any other Proposer to put in a false or sham
Proposal, and has not directly or indirectly colluded, conspired, connived or agreed with
any Proposer or anyone else to put in a sham Proposal or refrained from proposing; the
Proposer has not in any manner, directly or indirectly, sought by agreement,
communication or conference with anyone to fix the prices of the Proposer or any other
Proposer, or to fix any overhead, profit or cost element included in the Proposal, or of
that of any other Proposer, or to secure any advantage against GOOT or anyone
interested in the proposed OBA; all statements contained in the Proposal are true; and,
further, the Proposer has not, directly or indirectly, submitted its prices or any breakdown
thereof, or the contents thereof, or divulged information or data relative thereto, or paid,
and will not pay, any fee to any corporation, partnership, company, association, joint
venture, limited liability company, organization, Proposal depository or any member,
partner, joint venture member or agent thereof to effectuate a collusive or sham
Proposal.

C. The Proposer will not, directly or indirectly, divulge information or data regarding the
price or other terms of its Proposal to any other Proposer, or seek to obtain information
or data regarding the price or other terms of any other Proposal, until after award of the
OBA or rejection of all Proposals and cancellation of the Request for Proposals.

* Initially capitalized terms not otherwise defined herein shall have the meanings ascribed
thereto pursuant to the Instructions to Proposers within the Request for Proposals for the
Project.

[signature page follows] 

Form B Page 1 

    Instructions to Proposers 
 Amendment 3: August 3, 2021 
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(Signature) 

(Name Printed) 

(Title) 

(Signature) (Signature) 

(Name Printed) (Name Printed) 

(Title) (Title) 

(Signature) (Signature) 

(Name Printed) (Name Printed) 

(Title) (Title) 

S�IMW<!I� sworn to before me this _1 day otAim11�f20'2I.
,,, JENI</•· •,� ,_,,,,,.,,. 

J. 1 ,'- � � .......... ;v-'9 � t� � .S" � _.•�,�SION �,i... 4"� 1»..fa . � ... 4;/� �\ ,,,.,.-= ("ll ..p"tM)t> -.;,'- C) : Notary RutS'lic in and for 
: o � -•- } � : said County and State 

\�eifu&\.�: �J Cft\V< 0 te{ Covr1ttj I O COYf} I t,1 
���-s!""-�ires: ::fvYH'.,,, 2111101-Y

,,,, -S CQ\l�\,'" 
,,,,,,.11,,,,, [Proposers shall duplicate or modify this form as necessary so that it accurately describes the 

entity making the Proposal and so that it is signed by Participating Members and Major Non
Participating Members.] 
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SUBCONSULTANT – CONTOUR ENGINE ENGINEERING, LLC
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B.2.1.3 NON-COLLUSION AFFIDAVIT – FORM B 
SUBCONSULTANT – CORBLU ECOLOGY GROUP, LLC

FORMS 
NON-COLLUSION AFFIDAVIT* 

B. The Proposal is not made in the interest of, or on behalf of, any undisclosed person,
partnership, company, association, organization, joint venture, limited liability company
or corporation; the Proposal is genuine and not collusive or a sham; the Proposer has
not directly or indirectly induced or solicited any other Proposer to put in a false or sham
Proposal, and has not directly or indirectly colluded, conspired, connived or agreed with
any Proposer or anyone else to put in a sham Proposal or refrained from proposing; the
Proposer has not in any manner, directly or indirectly, sought by agreement,
communication or conference with anyone to fix the prices of the Proposer or any other
Proposer, or to fix any overhead, profit or cost element included in the Proposal, or of
that of any other Proposer, or to secure any advantage against GOOT or anyone
interested in the proposed OBA; all statements contained in the Proposal are true; and,
further, the Proposer has not, directly or indirectly, submitted its prices or any breakdown
thereof, or the contents thereof, or divulged information or data relative thereto, or paid,
and will not pay, any fee to any corporation, partnership, company, association, joint
venture, limited liability company, organization, Proposal depository or any member,
partner, joint venture member or agent thereof to effectuate a collusive or sham
Proposal.

C. The Proposer will not, directly or indirectly, divulge information or data regarding the
price or other terms of its Proposal to any other Proposer, or seek to obtain information
or data regarding the price or other terms of any other Proposal, until after award of the
OBA or rejection of all Proposals and cancellation of the Request for Proposals.

* Initially capitalized terms not otherwise defined herein shall have the meanings ascribed
thereto pursuant to the Instructions to Proposers within the Request for Proposals for the
Project.

[signature page follows] 

Form B Page 1 

Georgia Department of Transportation 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges

    Instructions to Proposers 
 Amendment 3: August 3, 2021 

STATE OF   Georgia
)SS: 

COUNTY OF Cherokee

Each of the undersigned, being first duly sworn, deposes and says that: 

A. Richard W. Whiteside is the President of Corblu Ecology Group, LLC and Matthew W. Ottois 
the Senior Ecologist of Corblu Ecology Group, LLC, which entity(ies) are the subcontractor of 
Scott Bridge Company, Inc., the entity making of the foregoing Proposal. 
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�sf�re) -------(S-ig_n_a-tu_ r _e _) ------

Richard W. Whiteside 
(Name Printed)

President 
(Title)

(Signature)

(Name Printed)

(Title)

(Signature)

(Name Printed)

(Title)

(Name Printed)

(Title)

(Signature)

(Name Printed)

(Title)

(Signature)

(Name Printed)

(Title)

Subscribed and sworn to before me this � day of Augu5I, 20_.

HEIDI M t!OLLIN.S
Notary Public, Georgia 

Paulding County
My Commission Expires

�'M��
Notary Public in and for 
said County and State

My commission expires: I\IOVember 15, 2021

[Proposers shall duplicate or modify this fom1 as necessary so that it accurately describes the 
entity making the Proposal and so that it is signed by Participating Members and Major Non
Participating Members.] 
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B.2.1.3 NON-COLLUSION AFFIDAVIT – FORM B 
SUBCONSULTANT – PLATINUM GEOMATICS, LLC 

FORMS 
NON-COLLUSION AFFIDAVIT" 

B. The Proposal is not made in the interest of, or on behalf of, any undisclosed person,
partnership, company, association, organization, joint venture, limited liability company
or corporation; the Proposal is genuine and not collusive or a sham; the Proposer has
not directly or indirectly induced or solicited any other Proposer to put in a false or sham
Proposal, and has not directly or indirectly colluded, conspired, connived or agreed with
any Proposer or anyone else to put in a sham Proposal or refrained from proposing; the
Proposer has not in any manner, directly or indirectly, sought by agreement,
communication or conference with anyone to fix the prices of the Proposer or any other
Proposer, or to fix any overhead, profit or cost element included in the Proposal, or of
that of any other Proposer, or to secure any advantage against GDOT or anyone
interested in the proposed DBA; all statements contained in the Proposal are true; and,
further, the Proposer has not, directly or indirectly, submitted its prices or any breakdown
thereof, or the contents thereof, or divulged information or data relative thereto, or paid,
and will not pay, any fee to any corporation, partnership, company, association, joint
venture, limited liability company, organization, Proposal depository or any member,
partner, joint venture member or agent thereof to effectuate a collusive or sham
Proposal.

C. The Proposer will not, directly or indirectly, divulge information or data regarding the
price or other terms of its Proposal to any other Proposer, or seek to obtain information
or data regarding the price or other terms of any other Proposal, until after award of the
DBA or rejection of all Proposals and cancellation of the Request for Proposals.

* Initially capitalized terms not otherwise defined herein shall have the meanings ascribed
thereto pursuant to the Instructions to Proposers within the Request for Proposals for the
Project.

[signature page follows] 

Form B Page 1 

Georgia Department of Transportation 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges

    Instructions to Proposers 
 Amendment 3: August 3, 2021 

STATE OF   Georgia
)SS: 

COUNTY OF Gwinnett

Each of the undersigned, being first duly sworn, deposes and says that: 

A. Michael Martin is the President & Founding Partner of Platinum Geomatics, LLC and Erin 
Holderfield the Office Manager of Platinum Geomatics, LLC, which entity(ies) are the 
subcontractor of Scott Bridge Company, Inc., the entity making of the foregoing Proposal. 
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(Signature) (Signature) 
Michael Esteban Martin 

(Name Printed) (Name Printed) 
President & Founding Partner 

(Title) (Title) 

(Signature) (Signature) 

(Name Printed) (Name Printed) 

(Title) (Title) 

(Signature) (Signature) 

(Name Printed) (Name Printed) 

(Title) (Title) 

;,���J;';J,�n to before me this 1z..·&day of�, 20M .
.:, � •••• ;;,ss•ON�-. � • \;°\ 

t: � e;L ��·� �0---, 

� � ',I 
. .,. "-' lCJ o1Aiir ":.\ ,: :· ✓ ! i� �-•- 111

\ .�!'j otaryPic inand for 
·,: i \ "us\.'c, n,J ;: :. ' said County and State 

. -,. ,!� 

�rt;· o-
�: • l'. '); ••• � � · ,,. � ._oaeRi�;.• <.,.:, .· 

��{'!rrtmi�'ft��pires: Ocbbr t 7, 20��
l1111t II I\\\\ 

[Proposers shall duplicate or modify this form as necessary so that it accurately describes the 
entity making the Proposal and so that it is signed by Participating Members and Major Non
Participating Members.] 
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B.2.1.3 NON-COLLUSION AFFIDAVIT – FORM B 
SUBCONSULTANT – PLATINUM GEOMATICS, LLC
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ONEADMINISTRATIVE INFORMATION REQUIREMENTS
B.2.1.19 BRINGDOWN OF SOQ CERTIFICATES 
LEAD CONTRACTOR – SCOTT BRIDGE COMPANY, INC.

FORMO 
BRINGDOWN SOQ CERTIFICATE 

I, Michael Terrell being duly sworn, state that am 
Vice President (title) of Scott Bridge Company. Inc. (name of firm, 
joint venture member, joint bidder, or other entity) ("Entity"), have been authorized to make the 
following acknowledgments and certifications for myself and on behalf of the Entity, and hereby 
acknowledge and certify as follows: 

1. I certify that I have read and understand the information presented in the submitted
Proposal and any enclosure and exhibits thereto, in each case as pertains to the Entity,
and such understanding and my review imputes constructive knowledge of the Entity of
the information contained within the Proposal.

2. I further certify that:

a. the information given in the SOQ, as well as any response to GDOT inquiries in
connection with procurement of the Project identified under the Request for
Qualifications (RFQ 484-02012021D8 (RFQ), in each case as pertains to the
Entity, was then, and remains, full, complete and truthful.

b. the information given in the Proposal, as well as any response to GDOT inquiries
in connection with procurement of the Project identified under the Request for
Proposals, in each case as pertains to the Entity, is full, complete and truthful.

3. I further certify that the Entity, any of its affiliates1
, and any principal employee of the

Entity or any affiliate has not, since submission of the SOQ:

a. been indicted, convicted, pied nolo contendere, or received probation before
judgment (under Georgia or any other federal, state, or municipal law) of bid (i.e.,
fraud, bribery, collusion, conspiracy, antitrust, etc.) or other contract related
crimes or violations (including attempt and conspiracy) or any other felony or
misdemeanor;

b. been disqualified, removed, debarred, suspended from performing work for, or
found to be a non-responsible bidder by, the federal government, any state or
local government, or any foreign governmental entity;

c. sought protection under any provision of any bankruptcy act;

d. been found liable in a civil suit or found guilty in a criminal action for bid fixing,
any deceptive show of competition, or otherwise taken any action in restraint of
free competitive bidding in connection with any contract for which an
accompanying statement of qualifications, proposal, bid, or offer is submitted;

e. been found liable in a civil suit or found guilty in a criminal action for making any
false claim or other material misrepresentation to a public entity;

4. I further certify that neither the Entity nor any affiliate is now under consideration for
disqualification, removal, debarment, or suspension by the federal government, any
state or local government, or any foreign governmental entity.

Form 0 Page 1 
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B.2.1.19 BRINGDOWN OF SOQ CERTIFICATES 
LEAD CONTRACTOR – SCOTT BRIDGE COMPANY, INC.

5. I further certify that neither the Entity nor any of its affiliates, to the extent not already
certified above, is a party to any proceeding, claim, matter, suit, indictment, etc. currently
pending against such firm, member, bidder, or affiliate that could result in the Entity (or
affiliate) being found liable, guilty in any civil suit or criminal action or subject to
debarment, suspension, removal or disqualification by the federal government, any state
or local government, or any foreign governmental entity.

6. I further certify that the Entity and its affiliates have not, since submission of the SOQ,
been determined, pursuant to a final determination in a court of law, arbitration
proceeding, or other dispute resolution proceeding, to have defaulted in any federal,
state or local government agency contract and further, that the Entity (or affiliate) is not
now under any notice of intent to default on any such contract.

7. I further certify that the Entity and its affiliates have not, since submission of the SOQ,
been found, adjudicated or determined by any federal or state court or agency
(including, but not limited to, the Equal Employment Opportunity Commission, the Office
of Federal Contract Compliance Programs and any applicable Georgia governmental
agency) to have violated any laws or Executive Orders relating to employment
discrimination or affirmative action, including but not limited to Title VII of the Civil Rights
Act of 1964, as amended (42 U.S.C. Sections 2000 et seq.); the Equal Pay Act (29
U.S.C. Section 206(d)); and any applicable or similar Georgia law.

8. I further certify that the Entity and its affiliates have not, since submission of the SOQ,
been found, adjudicated, or determined by any state court, state administrative agency,
including, but not limited to, the Georgia Department of Labor (or its equivalent), federal
court or federal agency, to have violated or failed to comply with any law or regulation of
the United States or any state governing prevailing wages (including but not limited to
payment for health and welfare, pension, vacation, travel time, subsistence,
apprenticeship or other training, or other fringe benefits) or overtime compensation.

9. I further certify that the Entity and its affiliates have not, since submission of the SOQ,
had its surety complete any work on its or its affiliate's behalf on a public infrastructure
project.

10. I further certify that the Entity and its affiliates have not, since submission of the SOQ,
had any license, credential, or registration revoked or suspended.

11. I further certify that the Entity and its affiltates have not, since submission of the SOQ,
been removed from a similar contract or failed to complete an assigned contract.

12. [Include only if the certifying Entity is the Lead Design Consultant}[I further certify
that in regard to audit and accounting system requirements, that the Lead Design
Consultant:

I. Has an accounting system in place to meet requirements of 48 CFR Part 31 and, in
the case of nonprofit organizations, 0MB Circular A-122.

II. Has submitted its yearly Certified Public Accountant (CPA) overhead audit if it
currently has an aggregate contract amount exceeding $250,000.
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B.2.1.19 BRINGDOWN OF SOQ CERTIFICATES 
LEAD CONTRACTOR – SCOTT BRIDGE COMPANY, INC.

Ill. Has no significant outstanding deficient audit findings from previous contracts with
GDOT that have not been resolved.

IV. Is responsible for being reasonably assured that all subconsultant(s) presented as a
part of the proposed team are similarly in compliance with the above requirements.]

I acknowledge, agree and authorize, and certify that the Entity acknowledges, agrees, and
authorizes that GDOT may, by means that either deems appropriate, determine the accuracy and
truth of the information provided hereby, on behalf of the Entity and that GDOT may contact any
person or firm, joint venture member, or joint bidder named in the Statement of Qualifications for
the purpose of verifying the information supplied therein.

I acknowledge and agree on behalf of the Entity that, as between the Entity and GDOT, all costs
and expenses incurred by or on behalf of the Entity in preparing this SOQ and participating in this
procurement will be borne solely by the Entity and not by GDOT, except and solely to the extent,
of any payment expressly stated as due or contingently due (upon meeting of the relevant
contingency) by GDOT to Respondent.

I, the undersigned, certify that all organizational authorizations by, or on behalf of, the Entity have
been received both for me to sign on their collective behalf and for them to be bound hereby.

Capitalized terms used, but not defined, have the meanings given in the RFQ.

Sworn and subscribed before me

This� day of August 

NOTARY PUBLIC

21 
,20_. Signature

NOTARY SEAL

My Commission Expires: Lo I L-\ ( z.o 2r 

Form 0 Page 3 
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Form O Page 1 

FORM O 
BRINGDOWN SOQ CERTIFICATE 

I, __________________________, being duly sworn, state that I am 
______________________(title) of ___________________________________ (name of firm, 
joint venture member, joint bidder, or other entity) (“Entity”), have been authorized to make the 
following acknowledgments and certifications for myself and on behalf of the Entity, and hereby 
acknowledge and certify as follows: 

1. I certify that I have read and understand the information presented in the submitted
Proposal and any enclosure and exhibits thereto, in each case as pertains to the Entity,
and such understanding and my review imputes constructive knowledge of the Entity of
the information contained within the Proposal.

2. I further certify that:

a. the information given in the SOQ, as well as any response to GDOT inquiries in
connection with procurement of the Project identified under the Request for
Qualifications (RFQ 484-02012021DB (RFQ), in each case as pertains to the
Entity, was then, and remains, full, complete and truthful.

b. the information given in the Proposal, as well as any response to GDOT inquiries
in connection with procurement of the Project identified under the Request for
Proposals, in each case as pertains to the Entity, is full, complete and truthful.

3. I further certify that the Entity, any of its affiliates1, and any principal employee of the
Entity or any affiliate has not, since submission of the SOQ:

a. been indicted, convicted, pled nolo contendere, or received probation before
judgment (under Georgia or any other federal, state, or municipal law) of bid (i.e.,
fraud, bribery, collusion, conspiracy, antitrust, etc.) or other contract related
crimes or violations (including attempt and conspiracy) or any other felony or
misdemeanor;

b. been disqualified, removed, debarred, suspended from performing work for, or
found to be a non-responsible bidder by, the federal government, any state or
local government, or any foreign governmental entity;

c. sought protection under any provision of any bankruptcy act;

d. been found liable in a civil suit or found guilty in a criminal action for bid fixing,
any deceptive show of competition, or otherwise taken any action in restraint of
free competitive bidding in connection with any contract for which an
accompanying statement of qualifications, proposal, bid, or offer is submitted;

e. been found liable in a civil suit or found guilty in a criminal action for making any
false claim or other material misrepresentation to a public entity;

4. I further certify that neither the Entity nor any affiliate is now under consideration for
disqualification, removal, debarment, or suspension by the federal government, any
state or local government, or any foreign governmental entity.

Georgia Department of Transportation 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges

    Instructions to Proposers 
 Amendment 3: August 3, 2021 

Albert W. Bowman

Vice President/Atlanta Office Manager Michael Baker International, Inc.

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



RFP P.I. Nos. 0013741 & 0013742  Design and Construct for the SR 25 at Savannah & Middle River Bridges Design-Build Project  Administrative Information Requirements  78

B.2.1.19 BRINGDOWN OF SOQ CERTIFICATES 
LEAD DESIGN CONSULTANT – MICHAEL BAKER INTERNATIONAL, INC.

Form O Page 2 

5. I further certify that neither the Entity nor any of its affiliates, to the extent not already 
certified above, is a party to any proceeding, claim, matter, suit, indictment, etc. currently 
pending against such firm, member, bidder, or affiliate that could result in the Entity (or 
affiliate) being found liable, guilty in any civil suit or criminal action or subject to 
debarment, suspension, removal or disqualification by the federal government, any state 
or local government, or any foreign governmental entity.

6. I further certify that the Entity and its affiliates have not, since submission of the SOQ, 
been determined, pursuant to a final determination in a court of law, arbitration 
proceeding, or other dispute resolution proceeding, to have defaulted in any federal, 
state or local government agency contract and further, that the Entity (or affiliate) is not 
now under any notice of intent to default on any such contract.

7. I further certify that the Entity and its affiliates have not, since submission of the SOQ, 
been found, adjudicated or determined by any federal or state court or agency
(including, but not limited to, the Equal Employment Opportunity Commission, the Office 
of Federal Contract Compliance Programs and any applicable Georgia governmental 
agency) to have violated any laws or Executive Orders relating to employment 
discrimination or affirmative action, including but not limited to Title VII of the Civil Rights 
Act of 1964, as amended (42 U.S.C. Sections 2000 et seq.); the Equal Pay Act (29
U.S.C. Section 206(d)); and any applicable or similar Georgia law.

8. I further certify that the Entity and its affiliates have not, since submission of the SOQ, 
been found, adjudicated, or determined by any state court, state administrative agency, 
including, but not limited to, the Georgia Department of Labor (or its equivalent), federal 
court or federal agency, to have violated or failed to comply with any law or regulation of 
the United States or any state governing prevailing wages (including but not limited to 
payment for health and welfare, pension, vacation, travel time, subsistence, 
apprenticeship or other training, or other fringe benefits) or overtime compensation.

9. I further certify that the Entity and its affiliates have not, since submission of the SOQ, 
had its surety complete any work on its or its affiliate’s behalf on a public infrastructure 
project.

10. I further certify that the Entity and its affiliates have not, since submission of the SOQ, 
had any license, credential, or registration revoked or suspended.

11. I further certify that the Entity and its affiliates have not, since submission of the SOQ, 
been removed from a similar contract or failed to complete an assigned contract.

12. [Include only if the certifying Entity is the Lead Design Consultant - Michael Baker 
International, Inc.][I, Albert W. Bowman, further certify that in regard to audit and 
accounting system requirements, that the Lead Design Consultant:

I. Has an accounting system in place to meet requirements of 48 CFR Part 31 and, in 
the case of nonprofit organizations, OMB Circular A-122.

II. Has submitted its yearly Certified Public Accountant (CPA) overhead audit if it 
currently has an aggregate contract amount exceeding $250,000.

Georgia Department of Transportation 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges
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III. Has no significant outstanding deficient audit findings from previous contracts with
GDOT that have not been resolved.

IV. Is responsible for being reasonably assured that all subconsultant(s) presented as a
part of the proposed team are similarly in compliance with the above requirements.]

I acknowledge, agree and authorize, and certify that the Entity acknowledges, agrees, and 
authorizes that GDOT may, by means that either deems appropriate, determine the accuracy and 
truth of the information provided hereby, on behalf of the Entity and that GDOT may contact any 
person or firm, joint venture member, or joint bidder named in the Statement of Qualifications for 
the purpose of verifying the information supplied therein.   

I acknowledge and agree on behalf of the Entity that, as between the Entity and GDOT, all costs 
and expenses incurred by or on behalf of the Entity in preparing this SOQ and participating in this 
procurement will be borne solely by the Entity and not by GDOT, except and solely to the extent, 
of any payment expressly stated as due or contingently due (upon meeting of the relevant 
contingency) by GDOT to Respondent. 

I, the undersigned, certify that all organizational authorizations by, or on behalf of, the Entity have 
been received both for me to sign on their collective behalf and for them to be bound hereby. 

Capitalized terms used, but not defined, have the meanings given in the RFQ. 

Sworn and subscribed before me 

____________________________________ 

This _____ day of ______________, 20__. Signature 

NOTARY PUBLIC 

____________________________________ 

NOTARY SEAL 

My Commission Expires: 

Georgia Department of Transportation 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges
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 Amendment 3: August 3, 2021 

Albert W. Bowman, PE | Vice President19
Virginia Leigh Schlinkert

August

9/6/2021
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ONEADMINISTRATIVE INFORMATION REQUIREMENTS
B.2.1.6 EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION – FORM H 
LEAD CONTRACTOR – SCOTT BRIDGE COMPANY, INC.

FORMH 
EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 

[To be duplicated and executed by each of the Proposer, Participating Members, Major Non
Participating Members and proposed Contractors] 

The undersigned certifies on behalf of Scott Bridge Company, Inc. , that:
(Name of entity making certification) 

[check one of the following boxes] 

I!] It has developed and has on file at each establishment affirmative action programs 
pursuant to 41 C.F .R. Part 60-2 (Affirmative Action Programs). 

D It is not subject to the requirements to develop an affirmative action program under 41 
C.F.R. Part 60-2 (Affirmative Action Programs).

[check one of the following boxes] 

D It has not participated in a previous contract or subcontract subject to the equal 
opportunity clause described in Executive Orders 10925, 11114 or 11246. 

I!] It has participated in a previous contract or subcontract subject to the equal opportunity 
clause described in Executive Orders 10925, 11114 or 11246 and, where required, it has 
filed with the Joint Reporting Committee, the Director of the Office of Federal Contract 
Compliance, a Federal Government contracting or administering agency, or the former 
President's Committee on Equal Employment Opportunity, all reports d under the 
applicable filing requirements. 

Signature: -����:::;j����f:ZI---

Title: Vice President

Date: 08/19/2021

If not the Proposer, relationship to the Proposer: ------------

Note: The above certification is required by the Equal Employment Opportunity Regulations of 
the Secretary of Labor (41 C.F.R. 60-1.7(b)(1)), and must be submitted by Proposers only in 
connection with contracts which are subject to the equal opportunity clause. Contracts that are 
exempt from the equal opportunity clause are set forth in 41 C.F.R. 60-1.5. (Generally, only 
contracts of $10,000 or under are exempt.) 

Currently, Standard Form 100 (EEO-1) is the only report required by Executive Orders or their 
implementing regulations. 

Proposers, Participating Members, Major Non-Participating Members or proposed Contractors 
who have participated in a previous contract subject to the Executive Orders and have not filed 
the required reports shall note that 41 C.F.R. 60-1.7(b)(1) prevents the award of contracts and 
subcontracts unless such contractor submits a report covering the delinquent period or such 

Fonn H Page 1 
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B.2.1.6 EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION – FORM H 
LEAD CONTRACTOR – SCOTT BRIDGE COMPANY, INC.

other period specified by the Federal Highway Administration or by the Director, Office of 
Federal Contract Compliance, U.S. Department of Labor. 

Form H Page2 
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B.2.1.6 EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION – FORM H 
LEAD DESIGN CONSULTANT – MICHAEL BAKER INTERNATIONAL, INC.

Form H Page 1 

FORM H 
EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 

[To be duplicated and executed by each of the Proposer, Participating Members, Major Non-
Participating Members and proposed Contractors] 

The undersigned certifies on behalf of _________________________________, that: 
(Name of entity making certification) 

[check one of the following boxes] 

It has developed and has on file at each establishment affirmative action programs 
pursuant to 41 C.F.R. Part 60-2 (Affirmative Action Programs). 

It is not subject to the requirements to develop an affirmative action program under 41 
C.F.R. Part 60-2 (Affirmative Action Programs).

[check one of the following boxes] 

It has not participated in a previous contract or subcontract subject to the equal 
opportunity clause described in Executive Orders 10925, 11114 or 11246. 

It has participated in a previous contract or subcontract subject to the equal opportunity 
clause described in Executive Orders 10925, 11114 or 11246 and, where required, it has 
filed with the Joint Reporting Committee, the Director of the Office of Federal Contract 
Compliance, a Federal Government contracting or administering agency, or the former 
President’s Committee on Equal Employment Opportunity, all reports due under the 
applicable filing requirements. 

Signature: 

Title: 

Date:  

If not the Proposer, relationship to the Proposer: 

Note:  The above certification is required by the Equal Employment Opportunity Regulations of 
the Secretary of Labor (41 C.F.R. 60-1.7(b)(1)), and must be submitted by Proposers only in 
connection with contracts which are subject to the equal opportunity clause.  Contracts that are 
exempt from the equal opportunity clause are set forth in 41 C.F.R. 60-1.5.  (Generally, only 
contracts of $10,000 or under are exempt.) 

Currently, Standard Form 100 (EEO-1) is the only report required by Executive Orders or their 
implementing regulations. 

Proposers, Participating Members, Major Non-Participating Members or proposed Contractors 
who have participated in a previous contract subject to the Executive Orders and have not filed 
the required reports shall note that 41 C.F.R. 60-1.7(b)(1) prevents the award of contracts and 
subcontracts unless such contractor submits a report covering the delinquent period or such 

Georgia Department of Transportation 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges

    Instructions to Proposers 
 Amendment 3: August 3, 2021 

Michael Baker International, Inc.

X

X

Vice President/Atlanta Office Manager

August 19, 2021
Lead Design Consultant
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B.2.1.6 EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION – FORM H 
LEAD DESIGN CONSULTANT – MICHAEL BAKER INTERNATIONAL, INC.

Form H Page 2 

other period specified by the Federal Highway Administration or by the Director, Office of 
Federal Contract Compliance, U.S. Department of Labor. 
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B.2.1.6 EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION – FORM H 
SUBCONSULTANT – BROCKINGTON & ASSOCIATES, INC.

FORMH 
EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 

[To be duplicated and executed by each of the Proposer, Participating Members, Major Non
Participating Members and proposed Contractors] 

The undersigned certifies on behalf of Brockington and Associates, Inc. , that: 
(Name of entity making certification) 

{check one of the following boxes] 

D It has developed and has on file at each establishment affirmative action programs 
pursuant to 41 C.F.R. Part 60-2 (Affirmative Action Programs). 

It is not subject to the requirements to develop an affirmative action program under 41 
C.F.R. Part 60-2 (Affirmative Action Programs).

[check one of the following boxes] 

IX] It has not participated in a previous contract or subcontract subject to the equal
opportunity clause described in Executive Orders 10925, 11114 or 11246.

D It has participated in a previous contract or subcontract subject to the equal opportunity
clause described in Executive Orders 10925, 11114 or 11246 and, where required, it has
filed with the Joint Reporting Committee, the Director of the Office of Federal Contract
Compliance, a Federal Government contracting or administering agency, or the former
President's Committee on Equal Employment Opportunity, all reports due under the
applicable filing requirements.

� , / /7/< � Signature: le � , _) .e'"
'y Title: Vice President 

Date: July 22, 2021 

If not the Proposer, relationship to the Proposer: _S_ub_c_o_n_tr_a_c _to_r ________ _ 

Note: The above certification is required by the Equal Employment Opportunity Regulations of 
the Secretary of Labor (41 C.F.R. 60-1.7(b)(1)), and must be submitted by Proposers only in 
connection with contracts which are subject to the equal opportunity clause. Contracts that are 
exempt from the equal opportunity clause are set forth in 41 C.F.R. 60-1.5. (Generally, only 
contracts of $10,000 or under are exempt.) 

Currently, Standard Form 100 (EEO-1) is the only report required by Executive Orders or their 
implementing regulations. 

Proposers, Participating Members, Major Non-Participating Members or proposed Contractors 
who have participated in a previous contract subject to the Executive Orders and have not filed 
the required reports shall note that 41 C.F.R. 60-1.7(b)(1) prevents the award of contracts and 
subcontracts unless such contractor submits a report covering the delinquent period or such 

Form H Page 1 
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other period specified by the Federal Highway Administration or by the Director, Office of 
Federal Contract Compliance, U.S. Department of Labor. 

Form H Page2 
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B.2.1.6 EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION – FORM H 
SUBCONSULTANT – CONTOUR ENGINE ENGINEERING, LLC

FORMH 
EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 

[To be duplicated and executed by each of the Proposer, Participating Members, Major Non
Participating Members and proposed Contractors] 

The undersigned certifies on behalf of CclVJ f OVV' :;(\ LL C that: 
(Name of entity m tion) 

[check one of the following boxes] 

✓ It has developed and has on file at each establishment affirmative action programs
pursuant to 41 C.F.R. Part 60-2 (Affirmative Action Programs).

D It is not subject to the requirements to develop an affirmative action program under 41
C.F.R. Part 60-2 (Affirmative Action Programs).

[check one of the following boxes] 

�

□ 

It has not participated in a previous contract or subcontract subject to the equal 
opportunity clause described in Executive Orders 10925, 11114 or 11246. 

It has participated in a previous contract or subcontract subject to the equal opportunity 
clause described in Executive Orders 10925, 11114 or 11246 and, where required, it has 
filed with the Joint Reporting Committee, the Director of the Office of Federal Contract 
Compliance, a Federal Government contracting or administering agency, or the former 
President's Committee on Equal Employment Opportunity, all reports due under the 
applicable filing requirements. 

<(} /J � 
Signature: __ v}?1_,__-'--_}���---------

Title: ---f-(�e�S=---( d�/�v'\_._t __ _
Date: ____ :1-L-----=2=---'�--?a�___,Z«___,1 __ 

If not the Proposer, relationship to the Proposer: _____________ _ 

Note: The above certification is required by the Equal Employment Opportunity Regulations of 
the Secretary of Labor (41 C.F.R. 60-1.7(b)(1)), and must be submitted by Proposers only in 
connection with contracts which are subject to the equal opportunity clause. Contracts that are 
exempt from the equal opportunity clause are set forth in 41 C.F.R. 60-1.5. (Generally, only 
contracts of $10,000 or under are exempt.) 

Currently, Standard Form 100 (EEO-1) is the only report required by Executive Orders or their 
implementing regulations. 

Proposers, Participating Members, Major Non-Participating Members or proposed Contractors 
who have participated in a previous contract subject to the Executive Orders and have not filed 
the required reports shall note that 41 C.F.R. 60-1.7(b)(1) prevents the award of contracts and 
subcontracts unless such contractor submits a report covering the delinquent period or such 

Form H Page 1 
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B.2.1.6 EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION – FORM H 
SUBCONSULTANT – CONTOUR ENGINE ENGINEERING, LLC

other period specified by the Federal Highway Administration or by the Director, Office of 
Federal Contract Compliance, U.S. Department of Labor. 
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B.2.1.6 EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION – FORM H 
SUBCONSULTANT – CORBLU ECOLOGY GROUP, LLC

FORMH 
EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 

(To be duplicated and executed by each of the Proposer, Participating Members, Major Non
Participating Members and proposed Contractors] 

The undersigned certifies on behalf of Corblu Ecology Group, LLC, that:
(Name of entity making certification) 

[check one of the following boxes] 

0 It has developed and has on file at each establishment affirmative action programs 
pursuant to 41 C.F.R. Part 60-2 (Affirmative Action Programs). 

0 It is not subject to the requirements to develop an affirmative action program under 41 
C.F.R. Part 60-2 (Affirmative Action Programs).

[check one of the following boxes] 

D It has not participated in a previous contract or subcontract subject to the equal 
opportunity clause described in Executive Orders 10925, 11114 or 11246. 

D It has participated in a previous contract or subcontract subject to the equal opportunity 
clause described in Executive Orders 10925, 11114 or 11246 and, where required, it has 
filed with the Joint Reporting Committee, the Director of the Office of Federal Contract 
Compliance, a Federal Government contracting or administering agency, or the former 
President's Committee on Equal Employment Opportunity, all reports due under the 
applicable filing requirements. �n/' /LJ;,,,,. 

Signature:� 

Title: President
Date: 08/12/2021

If not the Proposer, relationship to the Proposer: _____________ _ 

Note: The above certification is required by the Equal Employment Opportunity Regulations of 
the Secretary of Labor (41 C.F.R. 60-1.7(b)(1)), and must be submitted by Proposers only in 
connection with contracts which are subject to the equal opportunity clause. Contracts that are 
exempt from the equal opportunity clause are set forth in 41 C.F.R. 60-1.5. (Generally, only 
contracts of $10,000 or under are exempt.) 

Currently, Standard Form 100 (EEO-1) is the only report required by Executive Orders or their 
implementing regulations. 

Proposers, Participating Members, Major Non-Participating Members or proposed Contractors 
who have participated in a previous contract subject to the Executive Orders and have not filed 
the required reports shall note that 41 C.F.R. 60-1.7(b)(1) prevents the award of contracts and 
subcontracts unless such contractor submits a report covering the delinquent period or such 
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B.2.1.6 EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION – FORM H 
SUBCONSULTANT – CORBLU ECOLOGY GROUP, LLC

other period specified by the Federal Highway Administration or by the Director, Office of 
Federal Contract Compliance, U.S. Department of Labor. 
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B.2.1.6 EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION – FORM H 
SUBCONSULTANT – PLATINUM GEOMATICS, LLC

FORMH 
EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 

[To be duplicated and executed by each of the Proposer, Participating Members, Major Non
Participating Members and proposed Contractors} 

The undersigned certifies on behalf of Platinum Geomatjcs, LLC , that: 
(Name of entity making certification) 

[check one of the following boxes} 

0 It has developed and has on file at each establishment affirmative action programs 
pursuant to 41 C. F. R. Part 60-2 (Affirmative Action Programs). 

0 It is not subject to the requirements to develop an affirmative action program under 41 
C.F.R. Part 60-2 (Affirmative Action Programs).

[check one of the following boxes} 

0 It has not participated in a previous contract or subcontract subject to the equal 
opportunity clause described in Executive Orders 10925, 11114 or 11246. 

0 It has participated in a previous contract or subcontract subject to the equal opportunity 
clause described in Executive Orders 10925, 11114 or 11246 and, where required, it has 
filed with the Joint Reporting Committee, the Director of the Office of Federal Contract 
Compliance, a Federal Government contracting or administering agency, or the former 
President's Committee on Equal Employment Opportunity, all reports due under the 
applicable filing requirements. 

Signature: 11dJ � 
Title: President & Founding Partner 

Date: August 12, 2021 

If not the Proposer, relationship to the Proposer: Proposed Subconsultant 

Note: The above certification is required by the Equal Employment Opportunity Regulations of 
the Secretary of Labor (41 C.F.R. 60-1.7(b)(1 )), and must be submitted by Proposers only in 
connection with contracts which are subject to the equal opportunity clause. Contracts that are 
exempt from the equal opportunity clause are set forth in 41 C.F.R. 60-1.5. (Generally, only 
contracts of $10,000 or under are exempt.) 

Currently, Standard Form 100 (EEO-1) is the only report required by Executive Orders or their 
implementing regulations. 

Proposers, Participating Members, Major Non-Participating Members or proposed Contractors 
who have participated in a previous contract subject to the Executive Orders and have not filed 
the required reports shall note that 41 C.F.R. 60-1.7(b)(1) prevents the award of contracts and 
subcontracts unless such contractor submits a report covering the delinquent period or such 
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B.2.1.6 EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION – FORM H 
SUBCONSULTANT – PLATINUM GEOMATICS, LLC

other period specified by the Federal Highway Administration or by the Director, Office of 
Federal Contract Compliance, U.S. Department of Labor. 
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Exhibit 3D Buy America Certification 
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ONEADMINISTRATIVE INFORMATION REQUIREMENTS
B.2.1.7 BUY AMERICA CERTIFICATION – FORM J 
LEAD CONTRACTOR – SCOTT BRIDGE COMPANY, INC.

FORMJ 
BUY AMERICA CERTIFICATION 

The undersigned Proposer hereby certifies on behalf of itself and all contractors (at all tiers) the 
following: 

Fom,J 

(a) The Proposer shall comply with the Federal Highway Administration ("FHWA") Buy
America Requirements of 23 C.F.R. 635.410, which permits FHWA participation in
the DBA only if domestic steel and iron will be used on the Project. To be
considered domestic, all steel and iron used and all products manufactured from
steel and iron must be produced in the United States and all manufacturing
processes, including application of a coating, for these materials must occur in the
United States. Coating includes all processes that protect or enhance the value of
the material to which the coating is applied. This requirement does not preclude a
minimal use of foreign steel and iron materials, provided the cost of such materials
does not exceed 0.1% of the Contract Sum.

(b) A false certification is a criminal act in violation of 18 United States Code (USC)
1001. Should this certificaUon be investigated, the Proposer has the burden of
proof to establish that it is in compliance.

(c) At the Proposer's request, GDOT may, but is not obligated to, seek a waiver of
Buy America requirements from FHWA if grounds for the waiver exist. However,
the Proposer certifies that it will comply with the applicable Buy America
requirements if a waiver of those requirements is not available or not pursued by
GDOT.

Date: 8/19/2021 

Signature: � 

Title: 
Michael Terrell I Scott Bridge Company, Vice President

Proposer's Name: 
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Exhibit 3E Debarment and Suspension Certification  
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ONEADMINISTRATIVE INFORMATION REQUIREMENTS
B.2.1.9 DEBARMENT AND SUSPENSION CERTIFICATION – FORM L 
LEAD CONTRACTOR – SCOTT BRIDGE COMPANY, INC.

FORML 
DEBARMENT AND SUSPENSION CERTIFICATION 

The undersigned certifier, to the best of his or her knowledge and belief, and that of the 
principals of Proposer (on behalf of Proposer, and all Participating Members, Major Non
Participating Members, Contractors, and Subcontractors identified by Proposer), as of the date 
hereof, certifies that Proposer, all Participating Members, Major Non-Participating Members, 
Contractors, and all such identified Subcontractors; 

(a) Are not presently debarred, suspended, proposed for debarment, declared
ineligible, or voluntarily excluded from covered transactions by any federal
department or agency;

(b) Have not within a three-year period preceding this proposal been convicted of or
had a civil judgment rendered against them for commission of fraud or a criminal
offense in connection with obtaining, attempting to obtain, or performing a public
(federal, State or local) transaction or contract under a public transaction; violation
of federal or State antitrust statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false statements, or receiving
stolen property;

(c) Are not presently indicted for or otherwise criminally or civilly charged by a
governmental entity (federal, State or local) with commission of any of the offenses
enumerated in paragraph b. of this certification; and

(d) Have not within a three-year period preceding this application/proposal had one or
more public transactions (federal, State or local) terminated for cause or default.

Where the undersigned is unable to certify to any of the statements in this certification, he or 
she shall attach an explanation to the Proposal. 

Date: 8/19/2021 

Proposer: Scott Brid�er 

Signature: 11" _ _ 

Title� Michael Terrell I Scott Bridge Company, Vice President 
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EXHIBIT 4  
PARCEL ACQUISITION TABLE 

(Existing Right of Way and State Proposed Right of Way) 

Parcel No. 

Parcel 

Grouping Acquired Date 

Parcel 

Availability 

Date (SPSA) 

State 

Proposed/  

State 

Acquired 

State 

Proposed/  

Design-

Builder 

Acquired 

0013741 

1 A  6/17/2022 X  

2 A  6/17/2022 X  

3 A  6/17/2022 X  

0013742 

1 B  6/17/2022 X  

2 B  6/17/2022 X  

3 B  6/17/2022 X  

 

No State Proposed/State Acquired Right of Way (Design Contingent) Parcels.
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EXHIBIT 5  
TERMS FOR TERMINATION COMPENSATION AND PREPAYMENT 

A. Compensation on Termination for Convenience, Termination for GDOT Default, or Termination 

for Suspension of Work; Termination for Materially Delayed NTP2. 

1. In the event of termination under DBA Section 18.1 (Termination for Convenience), 

Section 18.3 (Termination for GDOT Default or Suspension of Work or Materially Delayed NTP2), or DBA 

Section 18.9 (Termination by Court Ruling), the Termination Compensation shall equal:  

(a) that portion of the Contract Sum on account of Work performed that has not 

already been paid; plus 

(b) the amount necessary to reimburse reasonable and documented out-of-pocket costs 

of third party and Affiliate Contractors to demobilize under and to terminate Contracts between 

Design-Builder and third parties or Affiliate Contractors for performance of Work, including to 

recover any reasonable nonrefundable deposits to Suppliers, but excluding Design-Builder’s non-

contractual liabilities and indemnity liabilities (contractual or non-contractual) to third parties or 

Affiliate Contractors; plus 

(c) if termination occurs prior to the Final Acceptance Date, Design-Builder’s own 

reasonable and documented out-of-pocket costs including (without duplication) demobilization and 

reasonable and documented costs for additional work done or to be done to carry out termination 

obligations pursuant to DBA Article 18 (Termination) (the “Termination Holdback”); minus 

(d) the sum of (i) the greater of:  

(A) the proceeds received from insurance (including casualty insurance and 

business interruption insurance, if obtained) that is required to be carried pursuant to DBA 

Section 16.1 (Insurance) and provides coverage to pay, reimburse or provide for any of the 

costs and losses attributable to covered peril or insured loss (exclusive of payments on 

account of replacement Work performed and to be reimbursed under the builder’s risk 

insurance coverage), and  

(B) the proceeds received from insurance (including casualty insurance and 

business interruption insurance, if obtained) that is actually carried by or insuring Design-

Builder under policies solely with respect to the Project and the Work, regardless of 

whether required to be carried pursuant to DBA Section 16.1 (Insurance), and that provides 

coverage to pay, reimburse or provide for any of the costs and losses attributable to any 

covered peril or insured loss  (exclusive of payments on account of replacement Work 

performed and to be reimbursed under the builder’s risk insurance coverage),  

plus (ii) the foregoing costs and losses that Design-Builder is deemed to have self-insured 

pursuant to DBA Section 16.1 (Insurance); minus 

(e) the portion of any Compensation Amounts previously paid to (or charged against) 

Design-Builder that compensated Design-Builder for Work attributable to the period after the Early 

Termination Date, other than to the extent that such amounts have been committed or spent as work 

in progress not invoiced. 
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2. In the event of termination under DBA Section 18.1 (Termination for Convenience), or 

DBA Section 18.3 (Termination for GDOT Default, Suspension of Work or Materially Delayed NTP2), any 

such Termination Compensation shall be payable as follows: 

(a) For Termination for Convenience 

(i) Termination for Convenience shall be valid and effective on the date set 

forth in the Notice of Termination for Convenience, which date shall not be more than three 

months and no less than one month after the date the notice is delivered. 

(ii) In the event that the Termination Compensation is positive, GDOT will 

pay, in immediately available funds, within 45 days after the Early Termination Date, the 

Termination Compensation due, less the Termination Holdback, subject to subsections (c) 

and (d) below. 

(b) For Termination for GDOT Default or Termination for Suspension of Work or 

Materially Delayed NTP2 

(i) If the Design-Build Agreement is terminated due to Design-Builder’s 

exercise of its right to terminate under DBA Section 18.3 (Termination for GDOT Default, 

Suspension of Work or Materially Delayed NTP2), termination shall be valid and effective 

on the date notice of termination is delivered; and,  

(ii) Subject to DBA Sections 18.2.2 (Compensation to Design-Builder) and 

18.3.4 (Termination for GDOT Default, Suspension of Work or Materially Delayed NTP2), 

in the event that the Termination Compensation is positive, GDOT will pay, in immediately 

available funds, within 45 days after the Early Termination Date, the Termination 

Compensation due, less the Termination Holdback, subject to subsections (c) and (d) 

below. 

(c) GDOT will pay the Termination Holdback within 10 days after Design-Builder 

completes all its post-termination obligations under DBA Section 18.4 (Termination Procedures 

and Duties). 

(d) From and after the Early Termination Date until the Termination Compensation is 

finally determined and paid, the provisions of DBA Section 18.6 (Liability after Termination; Final 

Release) shall apply and Design-Builder shall continue to have a pledge of and security interest in 

and to the Security Documents. 

3. In the event that the Termination Compensation amount is negative, then Design-Builder 

shall be liable to pay the amount to GDOT within 15 days after delivery of GDOT’s Notice requiring 

payment. 

B. Compensation on Termination for Design-Builder Default 

1. In the event of termination under DBA Section 18.2 (Termination for Design-Builder 

Default), Design-Builder shall not be entitled to receive, and GDOT will not pay Design-Builder, any 

compensation, including any compensation for or relating to any costs or expenses with respect to third 

party and Affiliate Contractors to demobilize under and to terminate Contracts between Design-Builder and 

third parties or Affiliate Contractors for performance of Work, demobilization costs and expenses, any costs 

and expenses for additional work done or to be done to carry out termination obligations pursuant to DBA 

Article 18 (Termination). 
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2. Design-Builder shall be liable to pay to GDOT (a) Liquidated Damages, Nonrefundable 

Deductions, and Lane Closure Deductions, in each case owed to GDOT, (b) reimbursement of all costs and 

expenses reasonably incurred by GDOT or expected to be incurred by GDOT or any Person acting on 

GDOT’s behalf in completing the Work or having the Work completed by another Person, including 

remediating any Nonconforming Work, procurement costs, throw away costs for unused portions of the 

completed Work. 

C. Compensation on Termination by Court Ruling 

If the Design-Build Agreement is terminated under DBA Section 18.9 (Termination by Court 

Ruling), then such termination shall be treated as follows: 

1. If such termination occurs after the Effective Date but prior to NTP1, then no termination 

compensation shall be, or shall be deemed to be, due and payable. 

2. If such termination occurs after NTP1, then the Termination Compensation will be 

calculated in accordance with Section A.1 above. 

3. Any such Termination Compensation shall be payable in accordance with Section A.2 

above. 

D. Outstanding Amounts or Demands of GDOT Against Design-Builder 

1. Notwithstanding anything to the contrary herein, Termination Compensation shall include 

and be adjusted on account of any outstanding amount or demand by GDOT for payment of money or 

damages from Design-Builder to GDOT that is independent of the event of termination.  The Parties shall 

adjust the Termination Compensation by the amount of the unpaid award, if any, on any such amount or 

demand.  In circumstances where no Termination Compensation is payable, GDOT shall nonetheless have 

a right to, and Design-Builder shall be obligated to pay GDOT, any such outstanding amount or demand by 

GDOT for payment of money or damages. 

2. At GDOT’s sole election, it may hold back from payment of the Termination 

Compensation the amount owing by Design-Builder to GDOT not resolved prior to payment.  GDOT will 

provide Notice to Design-Builder of any such election, the reason for the withholding, and the amount being 

held back, prior to or concurrently with tendering payment of the Termination Compensation. 

3. If as of the date GDOT tenders payment under this DBA Exhibit 5 (Terms for Termination 

Compensation and Prepayment), the Parties have not agreed upon the amount of Termination 

Compensation due, then:  

(a) GDOT will pay Design-Builder the undisputed portion of the Termination 

Compensation, if any; 

(b) within 30 days after dispatch of such payment, Design-Builder shall deliver to 

GDOT Notice of the additional amount of Termination Compensation that Design-Builder in good 

faith determines is still owing (the “disputed portion”); 

(c) If finally settled, ordered, or adjudged, and only to the extent of such settlement, 

order, or judgment, GDOT will pay Design-Builder the determined amount of disputed portion 

within 30 days after the settlement, final order or final judgment, together with interest thereon at 

the Default Interest Rate from the later of the two dates set forth in Section A.4 above until paid; 

and 
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(d) failure by GDOT to effect payment by such date shall not entitle Design-Builder 

to reinstatement of the Design-Builder’s Interest or to rescission of the termination. 

4. If it is determined by settlement or final judgment that the Termination Compensation due 

from GDOT is less than the payment previously made by GDOT, then within 30 days after the date of 

settlement or final judgment Design-Builder shall reimburse the excess payment, together with interest 

thereon at the Default Interest Rate from the date of overpayment until the date of reimbursement. 
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EXHIBIT 6  
Reserved 
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EXHIBIT 7  
CONTRACT SUM AND PAYMENT TERMS 

1. Baseline Schedule of Values; Invoicing Process. 

1.1 Form of Invoice 

1.1.1 Design-Builder’s Invoice shall be in the form included as Attachment 1 to this 

DBA Exhibit 7 (Contract Sum and Payment Terms), with no additions or deletions other than those 

approved by GDOT, with supporting documents (“Invoice Support Package”).  Design-Builder 

may present variations to the formats of the Invoice for GDOT approval at least 15 Business Days 

prior to the submittal of the first Invoice.  Once GDOT has approved the varied format(s), the 

formats shall not change unless approved by GDOT prior to submission to GDOT.  Design-Builder 

shall obtain GDOT’s approval of the requirements for the supporting documents which are to be 

included with the Invoice within 15 Business Days after issuance of NTP1. 

1.1.2 The draft Invoice package shall include one hard copy and one electronic copy of:  

(a) the Invoice; and (b) the Invoice Support Package, which collectively for the period covered by 

the draft Invoice.  

1.2 Timing. 

1.2.1 Design-Builder shall submit an Invoice to GDOT at a maximum frequency of once 

every month.  Once approved in accordance with section 3, the Invoice serves as an invoice for 

Work performed in the preceding calendar month or other period as the Parties may agree, each an 

“Invoice Period.”   

1.2.2 Design-Builder shall submit each draft Invoice after submittal of the SOV Update 

and Project Schedule Update, with reference to the then-current Baseline SOV, and no earlier than 

five Business Days following the end of the Invoice Period.   

1.2.3 Design-Builder shall not submit the first draft Invoice prior to NTP1.   

1.3 Invoice Amounts. 

1.3.1 Generally. 

The “Invoice Amount” for a given Invoice Period shall be calculated as follows: 

(a) the “Value Earned for Work” performed in accordance with Section 1.3.2; minus (b) 

Deductions in accordance with section 1.4; plus or minus (d) other adjustments in 

accordance with the Design-Build Agreement. 

At no time may the sum of previously-approved and paid Invoice Amounts plus 

the amount of the current Invoice exceed an amount equal to the Contract Sum, as adjusted 

under the Design-Build Agreement (e.g., less cumulative Deductions and reflecting all 

other adjustments accumulated up to and including the current Invoice Period). 

Invoices shall be based upon the Baseline Schedule of Values, and no amount 

determined shall be based upon performed Work that are not  incorporated in the Baseline 

Schedule of Values.  Invoice Amounts shall be limited to work detailed in the Schedule of 

Values Update for the given month, or the latest accepted Baseline Schedule of Values, 
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whichever is more recent, and eligible amounts for insurance, P&P Bonds, and 

mobilization costs, which will be based on  their actual costs. 

Invoice totals for items 2(e) [Site Manager Payment (Design Work)] and 2(f) [Site 

Manager Payment (remaining Work (most notably Construction Work)] shall be calculated 

on a percentage complete basis, such that the resulting percentage results in no more than 

two significant figures (e.g. XX.XX%). Any numbers above two significant figures will be 

rounded down to the nearest two significant figures, and the invoice adjusted accordingly. 

1.3.2 Evaluation and Determination of Value Earned for Work Performed. 

“Value Earned for Work” performed during each Invoice Period shall be evaluated 

and determined using the current version of the Baseline Schedule of Values and the 

Baseline Project Schedule to measure the true progress and degree of completion of the 

Work. 

1.4 Deductions 

1.4.1 Generally 

Deductions shall be made monthly based on performance in the Invoice Period.  Each 

Invoice Support Package shall detail occurrences of Liquidated Damages, Nonrefundable 

Deductions, and Liquidated Damages in the Invoice Period.  These Deductions will be considered 

independently by GDOT.  For avoidance of doubt, GDOT may apply full Deductions for each 

Invoice Period regardless as to whether Design-Builder has Disputed any Deduction (or the amount 

of any Deduction).  If the Dispute is resolved in whole or part in favor of Design-Builder, then the 

amount so determined will be included in the draft Invoice delivered for the next succeeding 

Invoice Period.  

1.4.2 Deduction Amount 

The amount of Deductions in a given month shall be calculated as follows: (a) total 

Liquidated Damages for the month, plus (b) total Nonrefundable Deductions for the month, plus 

(c) total Lane Closure Deductions for the month. 

2. Invoice Review by GDOT. 

GDOT shall review the Invoice and Invoice Support Package, as well as the current SOV Update 

(and SOV Line Item assignment data exhibit generated from the Project Schedule Update, if Design-Builder 

cost-loads the Baseline Project Schedule), promptly, but in no case later than five days after receipt of all 

of the foregoing.  GDOT intends, as part of its review, independently to address and finalize the following: 

• Actual start dates, actual finish dates, percent completion (where relevant), and Value 

Earned for Work during the Invoice Period and for the Project to date; 

• Incorporation of all the effects of all approved Supplemental Agreements on the Contract 

Sum; and 

• Deductions and other adjustments (including specifically any offsets made further to 

GDOT’s rights under DBA Section 17.3.3.2 (Damages; Offset). 
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GDOT reserves the right to reject any Invoice, or to require Design-Builder to revise, resubmit, or 

supplement any Invoice, as a result of GDOT’s review, such that GDOT has, and is reviewing, a complete 

Invoice, Invoice Support Package, SOV Update and SOV Line Item assignment data (described just above).  

If GDOT exercises any such right, GDOT’s obligation to review the foregoing shall be deemed to begin no 

later than five days after receipt of the revised, resubmitted, or supplemented Invoice. 

3. Approval of Invoices; Payment. 

3.1 Within five Business Days after receipt of a complete Invoice and Invoice Support Package 

(with accompanying SOV Update and SOV Line Item assignment data, described above) GDOT will 

approve the Invoice, as submitted (in which case, countersigning Design-Builder’s Invoice), or approve 

(and sign) an Invoice, as adjusted by GDOT based upon the foregoing analysis (in which case, GDOT shall 

return the adjusted Invoice to Design-Builder for countersignature, should it choose). 

3.2 If Design-Builder elects to Dispute the adjusted Invoice, then GDOT shall not pay, nor be 

deemed to be required to pay, any amount above the amount of the adjusted Invoice, but GDOT shall pay 

Design-Builder the undisputed portion, if any, of the adjusted Invoice. 

3.3 GDOT shall pay the Invoiced amount (or the adjusted, undisputed Invoiced amount) no 

later than 40 days after dispatch of the countersigned Invoice or signed adjusted Invoice to Design-Builder. 

4. No Waiver 

No payments made shall be construed as an acceptance by or on behalf of GDOT of any 

Nonconforming Work or improper materials nor shall any such payments be, or be deemed to be, conclusive 

evidence of the performance of this Design-Build Agreement. 

5. Disputes 

If GDOT and Design-Builder disagree as to the amount identified on the submitted or adjusted 

Invoice, or other matters relating to the procedure outlined in this DBA Exhibit 7 (Contract Sum and 

Payment Terms), then such Disputes shall be resolved pursuant to the Dispute Resolution Procedures.  
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ATTACHMENT 1 TO EXHIBIT 7 

FORM OF INVOICE 

SR 25 at Savannah & Middle River Bridges Replacement Project 

GDOT Contract No.:  P.I. Nos. 0013741 & 0013742 

Invoice Number and Period for Invoice Amount: #_____, ________, 20__ through __________, 20__ 

Contract Sum and Payment Summary 

1(a) Contract Sum at Effective Date $[________]  

1(b) Aggregate adjustments to Contract Sum for approved Supplemental 

Agreements1 

$[________]  

1(c) Contract Sum, as adjusted 

Line 1(a) plus Line 1(b) 

 $[________] 

1(d) Aggregate of prior Invoices paid by GDOT ($[_______])  

1(e) Net outstanding balance of Contract Sum before this Invoiced period 

(Line 1(c) less Line 1(d)) 

 $[________] 

1(f) Total Design Work paid before this Invoiced period  $[________] 

1(g) Total Construction Work paid before this Invoiced period 

(Line 1(e) less Line 1(f)) 

 $[________] 

Summary for Invoice Period  

2(a) Value Earned for Design Work performed $[________]  

2(b) Value Earned for Construction Work performed  $[________]  

2(c) Deductions (enumerated by Liquidated Damages, Nonrefundable 

Deductions, and Lane Closure Deductions, all as allocated for the 

Invoice Period) 

$[________]  

2(d) Approved adjustments to the Contract Sum (prior holdbacks, 

withholdings, charge backs, or Supplemental Agreements (enumerated)) 

$[________]  

2(e) Invoice Amount equals 

(Line 2(a) + Line 2(b) minus Line 2(c) plus-or-minus the net of Line 

2(d)) 

 $[________] 

2(f)2 Site Manager Payment (Design Work) equals 

{Line 2(a) / Line 1(f)}*100 

* rounded to two significant figures 

 [________]% 

 
1 Attach Supplemental Agreement table/references to account for net calculation, which may be a negative number 
2 The Parties agree that the Site Manager Payment for the Work shall never exceed the Contract Sum. 
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Contract Sum and Payment Summary 

2(g) Site Manager Payment (remaining Work (most notably Construction 

Work) equals 

{Line 2(b) / Line 1(g)} X 100* 

* rounded to two significant figures 

 [________]% 

Contract Sum Remaining 

3(a) Net outstanding balance of Contract Sum after this Invoice Period 

(Line 1(e) less Line 2(e)) 

 $[________] 

Submitted this __________[Date] by: 

Scott Bridge Construction Company, Inc. 

By:   

Name:   

Title:   

Approved this __________[Date] by: 

Georgia Department of Transportation 

By:   

Name:   

Title:   

DESIGN-BUILDER CERTIFICATE 

In order to induce the Georgia Department of Transportation (“GDOT”) to make payment as 

requested by this Invoice, Design-Builder hereby certifies, represents, and warrants to GDOT, with respect 

to Invoice No. ___ for the period from _____ to _____, as follows:  

1. Unless otherwise indicated, capitalized terms used herein shall have the meanings set forth 

in that certain Design-Build Agreement, dated as of __________, by and between GDOT and Design-

Builder (the “Design-Build Agreement”). 

2. The Work associated with each SOV Line Item described in the exhibits and documents 

attached hereto has been completed to the level represented by this Invoice and has been fully performed 

in compliance in all material respects with the requirements of the Design-Build Documents; and the 

information contained in such exhibits and documents is true, complete, and correct in all material respects. 

3. The amount specified in this Invoice has been computed in accordance with, and is due 

and payable under, the terms and conditions, has not been the subject of any previous Invoice (unless 

Disputed or rejected for payment) and is not the subject of any pending Invoice from Design-Builder. 

4. No Design-Builder Default has occurred and is continuing that has not been reported to 

GDOT. 

5. The representations and warranties of Design-Builder set forth in the Design-Build 

Agreement are true and correct as of the date of this Invoice. 

6. All Governmental Approvals necessary for the Work that are Design-Builder’s obligation 

to obtain pursuant to the Design-Build and to which this Invoice relates have been secured, except to the 

extent GDOT and the issuing Governmental Entity have granted a written exception, and there exists no 

reason to believe that any future Governmental Approvals that are Design-Builder’s obligation to obtain 

pursuant to the Design-Build Documents for the Work cannot be secured. 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Design-Build Agreement 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Georgia Department of Transportation EXHIBIT 7 Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project Page 3 of 3 September 28, 2021 

7. Neither Design-Builder nor any Contractor, Subcontractor, or Supplier is barred or 

suspended from providing goods or services to any local, state or federal agency.  Except for any specific 

Contractor, Subcontractor, or Supplier listed as barred or suspended in an attachment hereto, each 

Contractor, Subcontractor, and Supplier for the Work has certified in its respective invoice to Design-

Builder that it is not barred or suspended from providing goods or services to any local, state or federal 

agency, and to Design-Builder’s knowledge no Contractor, Subcontractor, or Supplier has been so barred 

or suspended. 

8. As of the date of this Invoice, all Contractors, Subcontractors, and Suppliers, together with 

all Utility Owners and other third parties engaged or retained by Design-Builder or such Contractors, 

Subcontractors, or Suppliers for performance or supply of Work have been paid all amounts due under their 

respective contracts or purchase agreements (in each case, other than amounts to be paid pursuant to this 

Invoice, and in each case other than amounts in dispute, of which Design-Builder has previously given 

GDOT written notice setting forth in detail the amounts in dispute). 

9. Prevailing wages have been paid to all employees of Design-Builder, all Contractors, and 

Subcontractors in accordance with the rates set forth in the Design-Build Agreement. 

10. Design-Builder has not requested nor received any payments from GDOT on account of 

any amount sought hereby.  

11. Design-Builder and the undersigned making the certifications in connection with the 

Invoice acknowledge that GDOT will rely on the certifications and information presented herein and 

represent and certify that the calculations as set forth in the Invoice are true and correct as of the date hereof. 

12. Also attached hereto are: 

(a) A certificate and release signed by each Contractor, Subcontractor, and Supplier 

for Work, and each Contractor, Subcontractor, Supplier, and Utility Owner or other third party engaged or 

retained for performance of Work or supply of related services, materials or equipment included in any 

preceding Invoice for which Design-Builder received payment, certifying that it has received payment in 

full for such services, materials or equipment, except only for amounts in dispute, stating any amounts in 

dispute and waiving and releasing any and all claims or Liens, known or unknown, suspected or 

unsuspected, arising out of such services, materials or equipment against any person or property 

whatsoever, including GDOT, the State, the Project, any P&P Bond and any letters of credit; and 

(b) An “Affidavit of Wages Paid” submitted by Design-Builder, each Contractor, and 

Subcontractor, certifying wages paid and compliance with applicable prevailing wage requirements. 

 Scott Bridge Construction Company, Inc. 

 

By:   

Name:   

Title:   

Date: 
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EXHIBIT 8  
OTHER LEGAL REQUIREMENTS  

Exhibit Description  No. of Pages  

Attachment 1 – Federal Requirements for Federal Aid Construction 

Facilities 

7 

Attachment 2 – Required Contract Provisions, Federal-Aid Construction 

Contracts - FHWA Form 1273 

11 

Attachment 3 – GDOT Special Provision - Modifications to FHWA Form 

1273 

1 

Attachment 4 – Federal Prevailing Wage Rate 5 

Attachment 5 – Standard Federal Equal Employment Opportunity 

Construction Contract Specifications 

(Executive Order 11246) (43 FR 14895) 

5 

Attachment 6 – Disadvantaged Business Enterprise Program -  

Criteria for Acceptability 

8 

Attachment 7 – Debarment and Suspension Certification 2 

Attachment 8 – Certification Regarding Use of Contract Funds For 

Lobbying 

1 

Attachment 9 – Compliance with Buy America Requirements 2 
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ATTACHMENT 1 TO EXHIBIT 8 

FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION FACILITIES 

GENERAL. — The work herein proposed will be financed in whole or in part with federal funds, 

and therefore all of the statutes, rules and regulations promulgated by the federal government and applicable 

to work financed in whole or in part with federal funds will apply to such work.  The “Required Contract 

Provisions, Federal-Aid Construction Contracts, Form FHWA-1273,” are included in this DBA Exhibit 8 

(Other Legal Requirements).  Whenever in said required contract provisions references are made to: 

(a) “contractor,” “prime contractor,” “bidder” or “prospective primary participant,” such 

references shall be construed to mean Design-Builder or its authorized representative; 

(b) “contract” or “prime contract,” such references shall be construed to mean the Design-

Build Agreement; 

(c) “subcontractor,” “supplier,” “vendor,” “prospective lower tier participant” or “lower tier 

subcontractor,” such references shall be construed to mean, as appropriate, Contractors; and 

(d) “department,” “agency” or “department or agency entering into this transaction,” such 

references shall be construed to mean GDOT, except where a different department or agency is specified. 

PERFORMANCE OF PREVIOUS CONTRACT. — In addition to the provisions in Section II, 

“NONDISCRIMINATION,” and Section VI, “SUBLETTING OR ASSIGNING THE CONTRACT,” of 

the Form FHWA-1273 required contract provisions, Design-Builder shall cause the contractor to comply 

with the following: 

The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF 

PREVIOUS CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY 

CLAUSE AND THE FILING OF REQUIRED REPORTS located in the Proposal.  No request for 

subletting or assigning any portion of the contract in excess of $10,000 will be considered under the 

provisions of Section VI of the required contract provisions unless such request is accompanied by the 

CERTIFICATION referred to above, executed by the proposed subcontractor. 

NON-COLLUSION PROVISION. — The provisions in this section are applicable to all contracts 

except contracts for Federal Aid Secondary Projects.  Title 23, United States Code, Section 112, requires 

as a condition precedent to approval by the Federal Highway Administrator of the contract for this work 

that each bidder file a sworn statement executed by, or on behalf of, the person, firm, association, or 

corporation to whom such contract is to be awarded, certifying that such person, firm, association, or 

corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, 

or otherwise taken any action in restraint of free competitive bidding in connection with the submitted bid.  

A form to make the non-collusion affidavit statement required by 23 U.S.C. § 112 as a certification under 

penalty of perjury rather than as a sworn statement as permitted by 28 U.S.C. § 1746, is included in the 

Proposal. 

PARTICIPATION BY DISADVANTAGED BUSINESS ENTERPRISES IN 

SUBCONTRACTING. 

(a) Part 26, Title 49, Code of Federal Regulations applies to this Project.  Pertinent sections of 

said Code are incorporated within other sections of the Design-Build Agreement and any other Contract 

and the GDOT Disadvantaged Business Enterprise Program adopted pursuant to 49 C.F.R. Part 26. Each 

contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, 
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or sex, sexual orientation, or gender identity in the performance of this contract. Failure by the contractor 

to carry out these requirements is a material breach of this contract, which may result in the termination of 

this contract or such other remedy as the recipient deems appropriate, which may include, but is not limited 

to: 

(1) Withholding monthly progress payments; 

(2) Assessing sanctions; 

(3) Liquidated damages; and/or 

(4) Disqualifying the contractor from future bidding as non-responsible. 

(b) In accordance with 49 C.F.R. § 26.29, all Project contractors: (a) must pay all 

subcontractors for satisfactory performance of their contracts no later than 30 days from receipt of each 

payment made to such contractor; and (b) ensure prompt and full payment of retainage to all subcontractors 

within 30 days after such subcontractor’s work is satisfactorily completed.  The foregoing requirement must 

be included in any agreement for Project services between a Project prime contractor and a subcontractor. 

(c) The Title VI and nondiscrimination provisions of U.S. DOT Order 1050.2A at Appendixes 

A and E are attached. 

WORK HOURS 

Each project contractor and subcontractor party to a contract or subcontract covered by this Section V must 

comply in all respects with the requirements of 40 U.S.C. 3702 and 3704 as supplemented by 29 C.F.R. 

§ 5. Each project contract or subcontract covered by this Section V must specifically incorporate the 

foregoing requirement.” 

CONVICT PRODUCED MATERIALS 

(d) FHWA Federal-aid projects are subject to 23 C.F.R. § 635.417, convict produced 

materials. 

(e) Materials produced after July 1, 1991, by convict labor may only be incorporated in a 

Federal aid highway construction project if such materials have been:  (i) produced by convicts who are on 

parole, supervised release, or probation from a prison, or (ii) produced in a prison project in which convicts, 

during the 12 month period ending July 1, 1987, produced materials for use in Federal aid highway 

construction projects, and the cumulative annual production amount of such materials for use in Federal aid 

highway construction does not exceed the amount of such materials produced in such project for use in 

Federal aid highway construction during the 12 month period ending July 1, 1987. 

ACCESS TO RECORDS 

(f) Design-Builder and its Contractors and Subcontractors shall allow GDOT, FHWA, and the 

Comptroller General of the United States, or their duly authorized representatives, access to all books, 

documents, papers, and other records of Design-Builder and Contractors which are directly pertinent to any 

grantee or subgrantee contract, for the purpose of making audit, examination, excerpts, and transcriptions 

thereof.  In addition, as required by 49 C.F.R. § 200.333, Design-Builder and its Contractors and 

Subcontractors shall retain all such books, documents, papers, and other records for three years from the 

date of submission of the final expenditure report made pursuant to any such contract.  Notwithstanding the 

foregoing: (i) if any litigation, claim, or audit is started before the expiration of the 3-year period, the records 
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must be retained until all litigation, claims, or audit findings involving the records have been resolved and 

final action taken; (ii) upon written notice from GDOT, FHWA, or the Comptroller General of the United 

States that any records must be retained beyond the 3-year period, such materials shall be retained until the 

Contractor or Subcontractor (as applicable) receives written notice from the party imposing such 

requirement that retention shall no longer be required; and (iii) records for real property and equipment 

acquired with Federal funds must be retained for three years after final disposition. 

(g) Design-Builder agrees to include (and cause to be included) this section in each Contract 

and each Subcontract at each tier, without modification except as appropriate to identify the Contractor or 

Subcontractor who will be subject to its provisions. 

RECOVERED MATERIALS 

Design-Builder and its contractors (at all tiers) shall comply with Section 6002 of the Solid Waste 

Disposal Act, as amended by the Resource Conservation and Recovery Act (RCRA), including the 

regulatory provisions of 40 C.F.R. Part 247, and Executive Order 12873, as they apply to the procurement 

of the items designated in Subpart B of 40 C.F.R. Part 247.  The requirements of Section 6002 include 

procuring only items designated in guidelines of the Environmental Protection Agency (EPA) at 40 C.F.R. 

Part 247 that contain the highest percentage of recovered materials practicable, consistent with maintaining 

a satisfactory level of competition, where the purchase price of the item exceeds $10,000 or the value of 

the quantity acquired during the preceding fiscal year exceeded $10,000; procuring solid waste management 

services in a manner that maximizes energy and resource recovery; and establishing an affirmative 

procurement program for procurement of recovered materials identified in the EPA guidelines. 

CLEAN AIR/WATER 

The following provision is applicable to all Federal-aid construction contracts in excess of 

$150,000 and to all related subcontracts: 

By submission of this bid/proposal or the execution of this contract or subcontract, as appropriate, 

the bidder, proposer, Federal-aid construction contractor, subcontractor, supplier, or vendor agrees to 

comply with all applicable standards, orders or regulations issued pursuant to the Clean Air Act (42 U.S.C. 

7401-7671q) and the Federal Water Pollution Control Act, as amended (33 U.S.C. 1251-1387). Violations 

must be reported to the Federal Highway Administration and the Regional Office of the Environmental 

Protection Agency. 

CARGO PREFERENCE ACT 

This provision is applicable to all Federal-aid construction contracts, design-build contracts, 

subcontracts, lower-tier subcontracts, purchase orders, lease agreements, or any other covered transaction 

(46 CFR Part 381) (and Design-Builder and Contractor shall insert the substance of the required provisions 

set forth in this section, in all applicable construction and procurement contracts and subcontracts). 

This requirement applies to material or equipment that is acquired for a specific Federal-aid 

highway project.  It is not applicable to goods or materials that come into inventories independent of an 

FHWA funded-contract.  

When oceanic shipments (or shipments across the Great Lakes) are necessary for materials or 

equipment acquired for a specific Federal-aid construction project, the bidder, proposer, contractor, 

subcontractor, or vendor agrees:  
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(h) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent 

of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers) involved, 

whenever shipping any equipment, material, or commodities pursuant to this contract, to the extent such 

vessels are available at fair and reasonable rates for United States-flag commercial vessels. 

(i) To furnish within 20 days following the date of loading for shipments originating within 

the United States or within 30 working days following the date of loading for shipments originating outside 

the United States, a legible copy of a rated, ‘on-board’ commercial ocean bill-of-lading in English for each 

shipment of cargo described in paragraph (b)(1) of this section to both the Contracting Officer (through the 

prime contractor in the case of subcontractor bills-of-lading) and to the Office of Cargo and Commercial 

Sealift (MAR-620), Maritime Administration, Washington, DC 20590. (MARAD requires copies of the 

ocean carrier’s (master) bills of lading, certified onboard, dated, with rates and charges. These bills of lading 

may contain business sensitive information and therefore may be submitted directly to MARAD by the 

Ocean Transportation Intermediary on behalf of the contractor). 
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APPENDIX A 

During the performance of this contract, the contractor, for itself, its assignees, and successors in interest 

(hereinafter referred to as the “contractor”) agrees as follows: 

1. Compliance with Regulations: The contractor (hereinafter includes consultants) will comply with 

the Acts and the Regulations3 relative to Non-discrimination in Federally-assisted programs of the 

U.S. Department of Transportation, Federal Highway Administration (FHWA), as they may be 

amended from time to time, which are herein incorporated by reference and made a part of this 

contract. 

2. Non-discrimination: The contractor, with regard to the work performed by it during the contract, 

will not discriminate on the grounds of race, color, or national origin in the selection and retention 

of subcontractors, including procurements of materials and leases of equipment. The contractor 

will not participate directly or indirectly in the discrimination prohibited by the Acts and the 

Regulations, including employment practices when the contract covers any activity, project, or 

program set forth in Appendix B of 49 C.F.R. Part 21. 

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment: In all 

solicitations, either by competitive bidding, or negotiation made by the contractor for work to be 

performed under a subcontract, including procurements of materials, or leases of equipment, each 

potential subcontractor or supplier will be notified by the contractor of the contractor’s obligations 

under this contract and the Acts and the Regulations relative to Non-discrimination on the grounds 

of race, color, or national origin.  

4. Information and Reports: The contractor will provide all information and reports required by the 

Acts, the Regulations, and directives issued pursuant thereto and will permit access to its books, 

records, accounts, other sources of information, and its facilities as may be determined by GDOT 

or the FHWA to be pertinent to ascertain compliance with such Acts, Regulations, and instructions. 

Where any information required of a contractor is in the exclusive possession of another who fails 

or refuses to furnish the information, the contractor will so certify to GDOT or the FHWA, as 

appropriate, and will set forth what efforts it has made to obtain the information. 

5. Sanctions for Noncompliance: In the event of a contractor’s noncompliance with the Non-

discrimination provisions of this contract, GDOT will impose such contract sanctions as it or the 

FHWA may determine to be appropriate, including, but not limited to: 

a. withholding payments to the contractor under the contract until the contractor complies; and/or 

b. cancelling, terminating, or suspending a contract, in whole or in part. 

(j) 6. Incorporation of Provisions: The contractor will include the provisions of paragraphs one 

through six in every subcontract, including procurements of materials and leases of equipment, 

unless exempt by the Acts, the Regulations and directives issued pursuant thereto. The contractor 

will take action with respect to any subcontract or procurement as GDOT or the FHWA may direct 

 
3 The following statutory and regulatory cites are referred to herein as the “Acts” and “Regulations,” respectively: 

•  Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits discrimination on the 

basis of race, color, national origin); 

•  49 C.F.R. Part 21 (entitled Non-discrimination In Federally-Assisted Programs Of The Department of 

Transportation—Effectuation of Title VI of the Civil Rights Act of 1964); 

•  28 C.F.R. Part 50.3 (U.S. Department of Justice Guidelines for Enforcement of Title VI of the Civil Rights Act of 

1964)  
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as a means of enforcing such provisions including sanctions for noncompliance. Provided, that if the 

contractor becomes involved in, or is threatened with litigation by a subcontractor, or supplier 

because of such direction, the contractor may request GDOT to enter into any litigation to protect 

the interests of GDOT. In addition, the contractor may request the United States to enter into the 

litigation to protect the interests of the United States. 
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APPENDIX E 

During the performance of this contract, the contractor, for itself, its assignees, and successors in interest 

(hereinafter referred to as the “contractor”) agrees to comply with the following non-discrimination statutes 

and authorities; including but not limited to: 

Pertinent Non-Discrimination Authorities: 

• Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), (prohibits 

discrimination on the basis of race, color, national origin); and 49 C.F.R. Part 21. 

• The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, (42 

U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property has been 

acquired because of Federal or Federal-aid programs and projects); 

• Federal-Aid Highway Act of 1973, (23 U.S.C. § 324 et seq.), (prohibits discrimination on the 

basis of sex); 

• Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, (prohibits 

discrimination on the basis of disability); and 49 C.F.R. Part 27; 

• The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 

discrimination on the basis of age); 

• Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as amended, 

(prohibits discrimination based on race, creed, color, national origin, or sex); 

• The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage and 

applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act of 1975 and 

Section 504 of the Rehabilitation Act of 1973, by expanding the definition of the terms “programs 

or activities” to include all of the programs or activities of the Federal-aid recipients, sub-

recipients and contractors, whether such programs or activities are Federally funded or not); 

• Titles II and III of the Americans with Disabilities Act, which prohibit discrimination on the basis 

of disability in the operation of public entities, public and private transportation systems, places 

of public accommodation, and certain testing entities (42 U.S.C. §§ 12131 – 12189) as 

implemented by Department of Transportation regulations at 49 C.F.R. parts 37 and 38; 

• The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) (prohibits 

discrimination on the basis of race, color, national origin, and sex); 

• Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, which ensures discrimination against minority 

populations by discouraging programs, policies, and activities with disproportionately high and 

adverse human health or environmental effects on minority and low-income populations; 

• Executive Order 13166, Improving Access to Services for Persons with Limited English 

Proficiency, and resulting agency guidance, national origin discrimination includes discrimination 

because of limited English proficiency (LEP). To ensure compliance with Title VI, you must take 

reasonable steps to ensure that LEP persons have meaningful access to your programs (70 Fed. 

Reg. at 74087 to 74100); 

• Title IX of the Education Amendments of 1972, as amended, which prohibits you from 

discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq.). 
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I.  General   

II.  Nondiscrimination 
III. Nonsegregated Facilities 

IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 

VI.  Subletting or Assigning the Contract 

VII. Safety: Accident Prevention 

VIII.  False Statements Concerning Highway Projects 

IX. Implementation of Clean Air Act and Federal Water 

Pollution Control Act 
X.  Compliance with Government wide Suspension and 

Debarment Requirements 

XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 

A. Employment and Materials Preference for Appalachian 

Development Highway System or Appalachian Local Access Road 
Contracts (included in Appalachian contracts only) 

I.  GENERAL 

1.  Form FHWA-1273 must be physically incorporated in each 

construction contract funded under Title 23 (excluding emergency 

contracts solely intended for debris removal).  The contractor (or 

subcontractor) must insert this form in each subcontract and further 

require its inclusion in all lower tier subcontracts (excluding 

purchase orders, rental agreements and other agreements for 
supplies or services).   

The applicable requirements of Form FHWA-1273 are incorporated 
by reference for work done under any purchase order, rental 

agreement or agreement for other services.  The prime contractor 

shall be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider.   

Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts 

(excluding subcontracts for design services, purchase orders, rental 

agreements and other agreements for supplies or services).  The 
design-builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 

Contracting agencies may reference Form FHWA-1273 in bid 

proposal or request for proposal documents, however, the Form 

FHWA-1273 must be physically incorporated (not referenced) in all 
contracts, subcontracts and lower-tier subcontracts (excluding 

purchase orders, rental agreements and other agreements for 
supplies or services related to a construction contract). 

2.  Subject to the applicability criteria noted in the following 

sections, these contract provisions shall apply to all work performed 
on the contract by the contractor’s own organization and with the 

assistance of workers under the contractor’s immediate 

superintendence and to all work performed on the contract by 
piecework, station work, or by subcontract. 

3.  A breach of any of the stipulations contained in these Required 

Contract Provisions may be sufficient grounds for withholding of 
progress payments, withholding of final payment, termination of the 

contract, suspension / debarment or any other action determined to 
be appropriate by the contracting agency and FHWA. 

4.  Selection of Labor: During the performance of this contract, the 

contractor shall not use convict labor for any purpose within the 

limits of a construction project on a Federal-aid highway unless it is 

labor performed by convicts who are on parole, supervised release, 
or probation.  The term Federal-aid highway does not include 

roadways functionally classified as local roads or rural minor 
collectors. 

II.  NONDISCRIMINATION 

The provisions of this section related to 23 CFR Part 230 are 

applicable to all Federal-aid construction contracts and to all related 

construction subcontracts of $10,000 or more.  The provisions of 23 
CFR Part 230 are not applicable to material supply, engineering, or 
architectural service contracts.   

In addition, the contractor and all subcontractors must comply with 

the following policies: Executive Order 11246, 41 CFR 60, 29 CFR 

1625-1627, Title 23 USC Section 140, the Rehabilitation Act of 

1973, as amended (29 USC 794), Title VI of the Civil Rights Act of 

1964, as amended, and related regulations including 49 CFR Parts 
21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 

The contractor and all subcontractors must comply with:  the 

requirements of the Equal Opportunity Clause in 41 CFR 60-1.4(b) 
and, for all construction contracts exceeding $10,000, the Standard 

Federal Equal Employment Opportunity Construction Contract 
Specifications in 41 CFR 60-4.3. 

Note: The U.S. Department of Labor has exclusive authority to 

determine compliance with Executive Order 11246 and the policies 
of the Secretary of Labor including 41 CFR 60, and 29 CFR 1625-

1627.  The contracting agency and the FHWA have the authority 

and the responsibility to ensure compliance with Title 23 USC 
Section 140, the Rehabilitation Act of 1973, as amended (29 USC 

794), and Title VI of the Civil Rights Act of 1964, as amended, and 

related regulations including 49 CFR Parts 21, 26 and 27; and 23 

CFR Parts 200, 230, and 633. 

The following provision is adopted from 23 CFR 230, Appendix A, 
with appropriate revisions to conform to the U.S. Department of 
Labor (US DOL) and FHWA requirements.   

1.  Equal Employment Opportunity: Equal employment 

opportunity (EEO) requirements not to discriminate and to take 

affirmative action to assure equal opportunity as set forth under 
laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, 

29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27) and orders of the 

Secretary of Labor as modified by the provisions prescribed herein, 
and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and 

specific affirmative action standards for the contractor’s project 
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activities under this contract. The provisions of the Americans with 

Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 

CFR 35 and 29 CFR 1630 are incorporated by reference in this 

contract. In the execution of this contract, the contractor agrees to 
comply with the following minimum specific requirement activities 
of EEO: 

a.  The contractor will work with the contracting agency and the 

Federal Government to ensure that it has made every good faith 

effort to provide equal opportunity with respect to all of its terms 
and conditions of employment and in their review of activities under 
the contract. 

b.  The contractor will accept as its operating policy the following 
statement: 

“It is the policy of this Company to assure that applicants are 

employed, and that employees are treated during employment, 

without regard to their race, religion, sex, color, national origin, 

age or disability.  Such action shall include: employment, 

upgrading, demotion, or transfer; recruitment or recruitment 

advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job training.” 

2.  EEO Officer: The contractor will designate and make known to 

the contracting officers an EEO Officer who will have the 

responsibility for and must be capable of effectively administering 
and promoting an active EEO program and who must be assigned 
adequate authority and responsibility to do so. 

3.  Dissemination of Policy: All members of the contractor’s staff 

who are authorized to hire, supervise, promote, and discharge 
employees, or who recommend such action, or who are substantially 

involved in such action, will be made fully cognizant of, and will 

implement, the contractor’s EEO policy and contractual 

responsibilities to provide EEO in each grade and classification of 

employment.  To ensure that the above agreement will be met, the 
following actions will be taken as a minimum: 

a.  Periodic meetings of supervisory and personnel office 

employees will be conducted before the start of work and then not 
less often than once every six months, at which time the contractor’s 

EEO policy and its implementation will be reviewed and explained.  
The meetings will be conducted by the EEO Officer. 

b.  All new supervisory or personnel office employees will be 

given a thorough indoctrination by the EEO Officer, covering all 
major aspects of the contractor’s EEO obligations within thirty days 
following their reporting for duty with the contractor. 

c.  All personnel who are engaged in direct recruitment for the 

project will be instructed by the EEO Officer in the contractor’s 
procedures for locating and hiring minorities and women. 

d.  Notices and posters setting forth the contractor’s EEO policy 

will be placed in areas readily accessible to employees, applicants 
for employment and potential employees. 

e.  The contractor’s EEO policy and the procedures to implement 
such policy will be brought to the attention of employees by means 
of meetings, employee handbooks, or other appropriate means. 

4.  Recruitment: When advertising for employees, the contractor 

will include in all advertisements for employees the notation: “An 

Equal Opportunity Employer.”  All such advertisements will be 
placed in publications having a large circulation among minorities 

and women in the area from which the project work force would 

normally be derived. 

a.  The contractor will, unless precluded by a valid bargaining 
agreement, conduct systematic and direct recruitment through 

public and private employee referral sources likely to yield qualified 

minorities and women.  To meet this requirement, the contractor will 
identify sources of potential minority group employees, and 

establish with such identified sources procedures whereby minority 

and women applicants may be referred to the contractor for 
employment consideration. 

b.  In the event the contractor has a valid bargaining agreement 
providing for exclusive hiring hall referrals, the contractor is 

expected to observe the provisions of that agreement to the extent 

that the system meets the contractor’s compliance with EEO 
contract provisions.  Where implementation of such an agreement 

has the effect of discriminating against minorities or women, or 

obligates the contractor to do the same, such implementation 

violates Federal nondiscrimination provisions. 

c.  The contractor will encourage its present employees to refer 
minorities and women as applicants for employment.  Information 

and procedures with regard to referring such applicants will be 
discussed with employees. 

5.  Personnel Actions: Wages, working conditions, and employee 

benefits shall be established and administered, and personnel actions 
of every type, including hiring, upgrading, promotion, transfer, 

demotion, layoff, and termination, shall be taken without regard to 
race, color, religion, sex, national origin, age or disability.  The 
following procedures shall be followed: 

a.  The contractor will conduct periodic inspections of project sites 

to insure that working conditions and employee facilities do not 
indicate discriminatory treatment of project site personnel. 

b.  The contractor will periodically evaluate the spread of wages 

paid within each classification to determine any evidence of 
discriminatory wage practices. 

c.  The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 

discrimination.  Where evidence is found, the contractor will 

promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 

d.  The contractor will promptly investigate all complaints of 

alleged discrimination made to the contractor in connection with its 

obligations under this contract, will attempt to resolve such 
complaints, and will take appropriate corrective action within a 

reasonable time.  If the investigation indicates that the 

discrimination may affect persons other than the complainant, such 

corrective action shall include such other persons.  Upon completion 

of each investigation, the contractor will inform every complainant 
of all of their avenues of appeal. 

6.  Training and Promotion: 

a.  The contractor will assist in locating, qualifying, and increasing 

the skills of minorities and women who are applicants for 

employment or current employees.  Such efforts should be aimed at 
developing full journey level status employees in the type of trade 
or job classification involved.  

b.  Consistent with the contractor’s work force requirements and 

as permissible under Federal and State regulations, the contractor 
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shall make full use of training programs, i.e., apprenticeship, and 

on-the-job training programs for the geographical area of contract 

performance.  In the event a special provision for training is 

provided under this contract, this subparagraph will be superseded 
as indicated in the special provision.  The contracting agency may 

reserve training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 

c.  The contractor will advise employees and applicants for 

employment of available training programs and entrance 
requirements for each. 

d.  The contractor will periodically review the training and 
promotion potential of employees who are minorities and women 

and will encourage eligible employees to apply for such training and 
promotion. 

7.  Unions: If the contractor relies in whole or in part upon unions 

as a source of employees, the contractor will use good faith efforts 

to obtain the cooperation of such unions to increase opportunities 

for minorities and women.  Actions by the contractor, either directly 

or through a contractor’s association acting as agent, will include the 
procedures set forth below: 

a.  The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed toward 

qualifying more minorities and women for membership in the 

unions and increasing the skills of minorities and women so that 
they may qualify for higher paying employment. 

b.  The contractor will use good faith efforts to incorporate an 

EEO clause into each union agreement to the end that such union 

will be contractually bound to refer applicants without regard to 
their race, color, religion, sex, national origin, age or disability. 

c.  The contractor is to obtain information as to the referral 

practices and policies of the labor union except that to the extent 

such information is within the exclusive possession of the labor 

union and such labor union refuses to furnish such information to 
the contractor, the contractor shall so certify to the contracting 

agency and shall set forth what efforts have been made to obtain 
such information. 

d.  In the event the union is unable to provide the contractor with 

a reasonable flow of referrals within the time limit set forth in the 
collective bargaining agreement, the contractor will, through 

independent recruitment efforts, fill the employment vacancies 

without regard to race, color, religion, sex, national origin, age or 
disability; making full efforts to obtain qualified and/or qualifiable 

minorities and women.  The failure of a union to provide sufficient 

referrals (even though it is obligated to provide exclusive referrals 
under the terms of a collective bargaining agreement) does not 

relieve the contractor from the requirements of this paragraph.  In 

the event the union referral practice prevents the contractor from 

meeting the obligations pursuant to Executive Order 11246, as 

amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 

8.  Reasonable Accommodation for Applicants / Employees with 

Disabilities:  The contractor must be familiar with the requirements 
for and comply with the Americans with Disabilities Act and all 

rules and regulations established there under.  Employers must 

provide reasonable accommodation in all employment activities 
unless to do so would cause an undue hardship. 

9.  Selection of Subcontractors, Procurement of Materials and 

Leasing of Equipment: The contractor shall not discriminate on the 

grounds of race, color, religion, sex, national origin, age or disability 

in the selection and retention of subcontractors, including 

procurement of materials and leases of equipment.  The contractor 

shall take all necessary and reasonable steps to ensure 
nondiscrimination in the administration of this contract. 

a.  The contractor shall notify all potential subcontractors and 
suppliers and lessors of their EEO obligations under this contract. 

b.  The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 

10.  Assurance Required by 49 CFR 26.13(b): 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. 
DOT-approved DBE program are incorporated by reference. 

b.  The contractor or subcontractor shall not discriminate on the 

basis of race, color, national origin, or sex in the performance of this 

contract.  The contractor shall carry out applicable requirements of 
49 CFR Part 26 in the award and administration of DOT-assisted 

contracts.  Failure by the contractor to carry out these requirements 

is a material breach of this contract, which may result in the 
termination of this contract or such other remedy as the contracting 
agency deems appropriate. 

11.  Records and Reports: The contractor shall keep such records 

as necessary to document compliance with the EEO requirements.  

Such records shall be retained for a period of three years following 
the date of the final payment to the contractor for all contract work 

and shall be available at reasonable times and places for inspection 

by authorized representatives of the contracting agency and the 
FHWA. 

a.  The records kept by the contractor shall document the 
following: 

(1) The number and work hours of minority and non-minority 

group members and women employed in each work classification 
on the project; 

(2) The progress and efforts being made in cooperation with 

unions, when applicable, to increase employment opportunities 
for minorities and women; and 

(3) The progress and efforts being made in locating, hiring, 
training, qualifying, and upgrading minorities and women;  

b.  The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of the 

project, indicating the number of minority, women, and non-

minority group employees currently engaged in each work 
classification required by the contract work.  This information is to 

be reported on Form FHWA-1391.  The staffing data should 

represent the project work force on board in all or any part of the 
last payroll period preceding the end of July.  If on-the-job training 

is being required by special provision, the contractor will be 

required to collect and report training data.  The employment data 
should reflect the work force on board during all or any part of the 
last payroll period preceding the end of July. 

III.  NONSEGREGATED FACILITIES 

This provision is applicable to all Federal-aid construction contracts 
and to all related construction subcontracts of $10,000 or more. 

The contractor must ensure that facilities provided for employees 
are provided in such a manner that segregation on the basis of race, 
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color, religion, sex, or national origin cannot result.  The contractor 

may neither require such segregated use by written or oral policies 

nor tolerate such use by employee custom.  The contractor’s 

obligation extends further to ensure that its employees are not 
assigned to perform their services at any location, under the 

contractor’s control, where the facilities are segregated.  The term 

“facilities” includes waiting rooms, work areas, restaurants and 
other eating areas, time clocks, restrooms, washrooms, locker 

rooms, and other storage or dressing areas, parking lots, drinking 

fountains, recreation or entertainment areas, transportation, and 
housing provided for employees.  The contractor shall provide 

separate or single-user restrooms and necessary dressing or sleeping 
areas to assure privacy between sexes. 

IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction projects 

exceeding $2,000 and to all related subcontracts and lower-tier 

subcontracts (regardless of subcontract size).  The requirements 

apply to all projects located within the right-of-way of a roadway 

that is functionally classified as Federal-aid highway.  This excludes 

roadways functionally classified as local roads or rural minor 
collectors, which are exempt.  Contracting agencies may elect to 
apply these requirements to other projects. 

The following provisions are from the U.S. Department of Labor 

regulations in 29 CFR 5.5 “Contract provisions and related matters” 

with minor revisions to conform to the FHWA-1273 format and 
FHWA program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site 
of the work, will be paid unconditionally and not less often than once 

a week, and without subsequent deduction or rebate on any account 

(except such payroll deductions as are permitted by regulations 

issued by the Secretary of Labor under the Copeland Act (29 CFR 

part 3)), the full amount of wages and bona fide fringe benefits (or 

cash equivalents thereof) due at time of payment computed at rates 
not less than those contained in the wage determination of the 

Secretary of Labor which is attached hereto and made a part hereof, 

regardless of any contractual relationship which may be alleged to 
exist between the contractor and such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide 
fringe benefits under section 1(b)(2) of the Davis-Bacon Act on 

behalf of laborers or mechanics are considered wages paid to such 

laborers or mechanics, subject to the provisions of paragraph 1.d. of 
this section; also, regular contributions made or costs incurred for 

more than a weekly period (but not less often than quarterly) under 

plans, funds, or programs which cover the particular weekly period, 
are deemed to be constructively made or incurred during such 

weekly period. Such laborers and mechanics shall be paid the 

appropriate wage rate and fringe benefits on the wage determination 

for the classification of work actually performed, without regard to 

skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics 

performing work in more than one classification may be 
compensated at the rate specified for each classification for the time 

actually worked therein: Provided, That the employer’s payroll 

records accurately set forth the time spent in each classification in 
which work is performed. The wage determination (including any 

additional classification and wage rates conformed under paragraph 

1.b. of this section) and the Davis-Bacon poster (WH–1321) shall 
be posted at all times by the contractor and its subcontractors at the 

site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

b.  (1) The contracting officer shall require that any class of 

laborers or mechanics, including helpers, which is not listed in the 

wage determination and which is to be employed under the contract 

shall be classified in conformance with the wage determination. The 

contracting officer shall approve an additional classification and 

wage rate and fringe benefits therefore only when the following 
criteria have been met: 

(i) The work to be performed by the classification requested is 
not performed by a classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction 
industry; and 

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination. 

(2) If the contractor and the laborers and mechanics to be 

employed in the classification (if known), or their representatives, 

and the contracting officer agree on the classification and wage rate 
(including the amount designated for fringe benefits where 

appropriate), a report of the action taken shall be sent by the 

contracting officer to the Administrator of the Wage and Hour 
Division, Employment Standards Administration, U.S. Department 

of Labor, Washington, DC 20210. The Administrator, or an 

authorized representative, will approve, modify, or disapprove every 
additional classification action within 30 days of receipt and so 

advise the contracting officer or will notify the contracting officer 
within the 30-day period that additional time is necessary. 

(3) In the event the contractor, the laborers or mechanics to be 
employed in the classification or their representatives, and the 

contracting officer do not agree on the proposed classification and 

wage rate (including the amount designated for fringe benefits, 
where appropriate), the contracting officer shall refer the questions, 

including the views of all interested parties and the recommendation 

of the contracting officer, to the Wage and Hour Administrator for 

determination. The Wage and Hour Administrator, or an authorized 

representative, will issue a determination within 30 days of receipt 

and so advise the contracting officer or will notify the contracting 
officer within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this section, 

shall be paid to all workers performing work in the classification 

under this contract from the first day on which work is performed in 
the classification. 

c.  Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit which 

is not expressed as an hourly rate, the contractor shall either pay the 

benefit as stated in the wage determination or shall pay another bona 
fide fringe benefit or an hourly cash equivalent thereof. 

d.  If the contractor does not make payments to a trustee or other 

third person, the contractor may consider as part of the wages of any 

laborer or mechanic the amount of any costs reasonably anticipated 

in providing bona fide fringe benefits under a plan or program, 
Provided, That the Secretary of Labor has found, upon the written 

request of the contractor, that the applicable standards of the Davis-

Bacon Act have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the meeting of 
obligations under the plan or program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor, 

withhold or cause to be withheld from the contractor under this 
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contract, or any other Federal contract with the same prime 

contractor, or any other federally-assisted contract subject to Davis-

Bacon prevailing wage requirements, which is held by the same 

prime contractor, so much of the accrued payments or advances as 
may be considered necessary to pay laborers and mechanics, 

including apprentices, trainees, and helpers, employed by the 

contractor or any subcontractor the full amount of wages required 
by the contract.  In the event of failure to pay any laborer or 

mechanic, including any apprentice, trainee, or helper, employed or 

working on the site of the work, all or part of the wages required by 
the contract, the contracting agency may, after written notice to the 

contractor, take such action as may be necessary to cause the 

suspension of any further payment, advance, or guarantee of funds 
until such violations have ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained 

by the contractor during the course of the work and preserved for a 

period of three years thereafter for all laborers and mechanics 

working at the site of the work. Such records shall contain the name, 

address, and social security number of each such worker, his or her 
correct classification, hourly rates of wages paid (including rates of 

contributions or costs anticipated for bona fide fringe benefits or 

cash equivalents thereof of the types described in section 1(b)(2)(B) 
of the Davis-Bacon Act), daily and weekly number of hours worked, 

deductions made and actual wages paid. Whenever the Secretary of 
Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages of any 

laborer or mechanic include the amount of any costs reasonably 

anticipated in providing benefits under a plan or program described 
in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall 

maintain records which show that the commitment to provide such 

benefits is enforceable, that the plan or program is financially 
responsible, and that the plan or program has been communicated in 

writing to the laborers or mechanics affected, and records which 

show the costs anticipated or the actual cost incurred in providing 
such benefits. Contractors employing apprentices or trainees under 

approved programs shall maintain written evidence of the 

registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the 
ratios and wage rates prescribed in the applicable programs. 

b.  (1) The contractor shall submit weekly for each week in which 

any contract work is performed a copy of all payrolls to the 

contracting agency.  The payrolls submitted shall set out accurately 
and completely all of the information required to be maintained 

under 29 CFR 5.5(a)(3)(i), except that full social security numbers 

and home addresses shall not be included on weekly transmittals. 
Instead the payrolls shall only need to include an individually 

identifying number for each employee ( e.g., the last four digits of 

the employee’s social security number). The required weekly 
payroll information may be submitted in any form desired. Optional 

Form WH–347 is available for this purpose from the Wage and Hour 

Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor 

site. The prime contractor is responsible for the submission of copies 

of payrolls by all subcontractors. Contractors and subcontractors 
shall maintain the full social security number and current address of 

each covered worker, and shall provide them upon request to the 

contracting agency for transmission to the State DOT, the FHWA or 
the Wage and Hour Division of the Department of Labor for 

purposes of an investigation or audit of compliance with prevailing 

wage requirements. It is not a violation of this section for a prime 
contractor to require a subcontractor to provide addresses and social 

security numbers to the prime contractor for its own records, without 
weekly submission to the contracting agency. 

(2) Each payroll submitted shall be accompanied by a “Statement 

of Compliance,” signed by the contractor or subcontractor or his or 

her agent who pays or supervises the payment of the persons 

employed under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the 
information required to be provided under §5.5 (a)(3)(ii) of 

Regulations, 29 CFR part 5, the appropriate information is being 

maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, 
and that such information is correct and complete; 

(ii) That each laborer or mechanic (including each helper, 
apprentice, and trainee) employed on the contract during the 

payroll period has been paid the full weekly wages earned, 

without rebate, either directly or indirectly, and that no 
deductions have been made either directly or indirectly from the 

full wages earned, other than permissible deductions as set forth 
in Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than 

the applicable wage rates and fringe benefits or cash equivalents 

for the classification of work performed, as specified in the 
applicable wage determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set 

forth on the reverse side of Optional Form WH–347 shall satisfy the 

requirement for submission of the “Statement of Compliance” 
required by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject 
the contractor or subcontractor to civil or criminal prosecution under 

section 1001 of title 18 and section 231 of title 31 of the United 
States Code. 

c.  The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, 

copying, or transcription by authorized representatives of the 

contracting agency, the State DOT, the FHWA,  or the Department 

of Labor, and shall permit such representatives to interview 

employees during working hours on the job. If the contractor or 

subcontractor fails to submit the required records or to make them 
available, the FHWA may, after written notice to the contractor, the 

contracting agency or the State DOT, take such action as may be 

necessary to cause the suspension of any further payment, advance, 
or guarantee of funds. Furthermore, failure to submit the required 

records upon request or to make such records available may be 
grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a.  Apprentices (programs of the USDOL). 

Apprentices will be permitted to work at less than the predetermined 
rate for the work they performed when they are employed pursuant 

to and individually registered in a bona fide apprenticeship program 

registered with the U.S. Department of Labor, Employment and 

Training Administration, Office of Apprenticeship Training, 

Employer and Labor Services, or with a State Apprenticeship 

Agency recognized by the Office, or if a person is employed in his 
or her first 90 days of probationary employment as an apprentice in 

such an apprenticeship program, who is not individually registered 

in the program, but who has been certified by the Office of 
Apprenticeship Training, Employer and Labor Services or a State 

Apprenticeship Agency (where appropriate) to be eligible for 
probationary employment as an apprentice.  

The allowable ratio of apprentices to journeymen on the job site in 

any craft classification shall not be greater than the ratio permitted 
to the contractor as to the entire work force under the registered 

program. Any worker listed on a payroll at an apprentice wage rate, 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Design-Build Agreement 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Georgia Department of Transportation ATTACHMENT 2 to EXHIBIT 8 Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project Page 6 of 11 September 28, 2021 

who is not registered or otherwise employed as stated above, shall 

be paid not less than the applicable wage rate on the wage 

determination for the classification of work actually performed. In 

addition, any apprentice performing work on the job site in excess 
of the ratio permitted under the registered program shall be paid not 

less than the applicable wage rate on the wage determination for the 

work actually performed. Where a contractor is performing 
construction on a project in a locality other than that in which its 

program is registered, the ratios and wage rates (expressed in 

percentages of the journeyman’s hourly rate) specified in the 
contractor’s or subcontractor’s registered program shall be 
observed.  

Every apprentice must be paid at not less than the rate specified in 

the registered program for the apprentice’s level of progress, 

expressed as a percentage of the journeymen hourly rate specified 
in the applicable wage determination. Apprentices shall be paid 

fringe benefits in accordance with the provisions of the 

apprenticeship program. If the apprenticeship program does not 

specify fringe benefits, apprentices must be paid the full amount of 

fringe benefits listed on the wage determination for the applicable 

classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, fringes 
shall be paid in accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and 

Labor Services, or a State Apprenticeship Agency recognized by the 
Office, withdraws approval of an apprenticeship program, the 

contractor will no longer be permitted to utilize apprentices at less 

than the applicable predetermined rate for the work performed until 
an acceptable program is approved. 

b.  Trainees (programs of the USDOL). Except as provided in 29 
CFR 5.16, trainees will not be permitted to work at less than the 

predetermined rate for the work performed unless they are employed 

pursuant to and individually registered in a program which has 
received prior approval, evidenced by formal certification by the 

U.S. Department of Labor, Employment and Training 
Administration.  

The ratio of trainees to journeymen on the job site shall not be 

greater than permitted under the plan approved by the Employment 
and Training Administration.  

Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee’s level of progress, expressed as a 

percentage of the journeyman hourly rate specified in the applicable 

wage determination. Trainees shall be paid fringe benefits in 
accordance with the provisions of the trainee program. If the trainee 

program does not mention fringe benefits, trainees shall be paid the 

full amount of fringe benefits listed on the wage determination 
unless the Administrator of the Wage and Hour Division determines 

that there is an apprenticeship program associated with the 

corresponding journeyman wage rate on the wage determination 
which provides for less than full fringe benefits for apprentices. Any 

employee listed on the payroll at a trainee rate who is not registered 

and participating in a training plan approved by the Employment and 
Training Administration shall be paid not less than the applicable 

wage rate on the wage determination for the classification of work 

actually performed. In addition, any trainee performing work on the 
job site in excess of the ratio permitted under the registered program 

shall be paid not less than the applicable wage rate on the wage 
determination for the work actually performed.  

In the event the Employment and Training Administration 

withdraws approval of a training program, the contractor will no 
longer be permitted to utilize trainees at less than the applicable 

predetermined rate for the work performed until an acceptable 
program is approved. 

c.  Equal employment opportunity. The utilization of apprentices, 

trainees and journeymen under this part shall be in conformity with 

the equal employment opportunity requirements of Executive Order 
11246, as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 

Transportation as promoting EEO in connection with Federal-aid 

highway construction programs are not subject to the requirements 
of paragraph 4 of this Section IV. The straight time hourly wage 

rates for apprentices and trainees under such programs will be 

established by the particular programs. The ratio of apprentices and 
trainees to journeymen shall not be greater than permitted by the 
terms of the particular program. 

5. Compliance with Copeland Act requirements.  The contractor 

shall comply with the requirements of 29 CFR part 3, which are 
incorporated by reference in this contract. 

6. Subcontracts.  The contractor or subcontractor shall insert Form 

FHWA-1273 in any subcontracts and also require the subcontractors 
to include Form FHWA-1273 in any lower tier subcontracts. The 

prime contractor shall be responsible for the compliance by any 

subcontractor or lower tier subcontractor with all the contract 
clauses in 29 CFR 5.5. 

7. Contract termination: debarment.  A breach of the contract 
clauses in 29 CFR 5.5 may be grounds for termination of the 

contract, and for debarment as a contractor and a subcontractor as 
provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  
All rulings and interpretations of the Davis-Bacon and Related Acts 

contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of 

the labor standards provisions of this contract shall not be subject to 
the general disputes clause of this contract. Such disputes shall be 

resolved in accordance with the procedures of the Department of 

Labor set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor (or 

any of its subcontractors) and the contracting agency, the U.S. 
Department of Labor, or the employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that 

neither it (nor he or she) nor any person or firm who has an interest 

in the contractor’s firm is a person or firm ineligible to be awarded 
Government contracts by virtue of section 3(a) of the Davis-Bacon 
Act or 29 CFR 5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or 

firm ineligible for award of a Government contract by virtue of 
section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the 
U.S. Criminal Code, 18 U.S.C. 1001. 

V.  CONTRACT WORK HOURS AND SAFETY 

STANDARDS ACT  

The following clauses apply to any Federal-aid construction contract 

in an amount in excess of $100,000 and subject to the overtime 
provisions of the Contract Work Hours and Safety Standards Act. 

These clauses shall be inserted in addition to the clauses required by 
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29 CFR 5.5(a) or 29 CFR 4.6.  As used in this paragraph, the terms 

laborers and mechanics include watchmen and guards. 

1. Overtime requirements.  No contractor or subcontractor 
contracting for any part of the contract work which may require or 

involve the employment of laborers or mechanics shall require or 

permit any such laborer or mechanic in any workweek in which he 
or she is employed on such work to work in excess of forty hours in 

such workweek unless such laborer or mechanic receives 

compensation at a rate not less than one and one-half times the basic 
rate of pay for all hours worked in excess of forty hours in such 
workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In 

the event of any violation of the clause set forth in paragraph (1.) of 

this section, the contractor and any subcontractor responsible 
therefor shall be liable for the unpaid wages. In addition, such 

contractor and subcontractor shall be liable to the United States (in 

the case of work done under contract for the District of Columbia or 

a territory, to such District or to such territory), for liquidated 

damages. Such liquidated damages shall be computed with respect 

to each individual laborer or mechanic, including watchmen and 
guards, employed in violation of the clause set forth in paragraph 

(1.) of this section, in the sum of $10 for each calendar day on which 

such individual was required or permitted to work in excess of the 
standard workweek of forty hours without payment of the overtime 

wages required by the clause set forth in paragraph (1.) of this 
section. 

3. Withholding for unpaid wages and liquidated damages. The 
FHWA or the contacting agency shall upon its own action or upon 

written request of an authorized representative of the Department of 

Labor withhold or cause to be withheld, from any moneys payable 
on account of work performed by the contractor or subcontractor 

under any such contract or any other Federal contract with the same 

prime contractor, or any other federally-assisted contract subject to 
the Contract Work Hours and Safety Standards Act, which is held 

by the same prime contractor, such sums as may be determined to 

be necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as provided 
in the clause set forth in paragraph (2.) of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any 

subcontracts the clauses set forth in paragraph (1.) through (4.) of 

this section and also a clause requiring the subcontractors to include 
these clauses in any lower tier subcontracts. The prime contractor 

shall be responsible for compliance by any subcontractor or lower 

tier subcontractor with the clauses set forth in paragraphs (1.) 
through (4.) of this section. 

VI.  SUBLETTING OR ASSIGNING THE CONTRACT 

This provision is applicable to all Federal-aid construction contracts 
on the National Highway System. 

1.  The contractor shall perform with its own organization contract 

work amounting to not less than 30 percent (or a greater percentage 
if specified elsewhere in the contract) of the total original contract 

price, excluding any specialty items designated by the contracting 

agency.  Specialty items may be performed by subcontract and the 
amount of any such specialty items performed may be deducted 

from the total original contract price before computing the amount 

of work required to be performed by the contractor’s own 
organization (23 CFR 635.116). 

a.  The term “perform work with its own organization” refers to 
workers employed or leased by the prime contractor, and equipment 

owned or rented by the prime contractor, with or without operators.  

Such term does not include employees or equipment of a 

subcontractor or lower tier subcontractor, agents of the prime 

contractor, or any other assignees.  The term may include payments 

for the costs of hiring leased employees from an employee leasing 
firm meeting all relevant Federal and State regulatory requirements.  

Leased employees may only be included in this term if the prime 
contractor meets all of the following conditions: 

(1) the prime contractor maintains control over the supervision 
of the day-to-day activities of the leased employees; 

(2) the prime contractor remains responsible for the quality of 
the work of the leased employees; 

(3) the prime contractor retains all power to accept or exclude 
individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for the 

payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal 
regulatory requirements. 

b. “Specialty Items” shall be construed to be limited to work that 

requires highly specialized knowledge, abilities, or equipment not 

ordinarily available in the type of contracting organizations 
qualified and expected to bid or propose on the contract as a whole 

and in general are to be limited to minor components of the overall 
contract. 

2.  The contract amount upon which the requirements set forth in 

paragraph (1) of Section VI is computed includes the cost of 
material and manufactured products which are to be purchased or 
produced by the contractor under the contract provisions. 

3.  The contractor shall furnish (a) a competent superintendent or 

supervisor who is employed by the firm, has full authority to direct 

performance of the work in accordance with the contract 

requirements, and is in charge of all construction operations 

(regardless of who performs the work) and (b) such other of its own 
organizational resources (supervision, management, and 

engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 

4.  No portion of the contract shall be sublet, assigned or otherwise 

disposed of except with the written consent of the contracting 
officer, or authorized representative, and such consent when given 

shall not be construed to relieve the contractor of any responsibility 

for the fulfillment of the contract.  Written consent will be given 
only after the contracting agency has assured that each subcontract 

is evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. 

5.  The 30% self-performance requirement of paragraph (1) is not 

applicable to design-build contracts; however, contracting agencies 

may establish their own self-performance requirements. 

VII.  SAFETY: ACCIDENT PREVENTION 

This provision is applicable to all Federal-aid construction contracts 
and to all related subcontracts. 

1.  In the performance of this contract the contractor shall comply 

with all applicable Federal, State, and local laws governing safety, 
health, and sanitation (23 CFR 635). The contractor shall provide all 

safeguards, safety devices and protective equipment and take any 

other needed actions as it determines, or as the contracting officer 
may determine, to be reasonably necessary to protect the life and 

health of employees on the job and the safety of the public and to 
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protect property in connection with the performance of the work 

covered by the contract. 

2.  It is a condition of this contract, and shall be made a condition of 
each subcontract, which the contractor enters into pursuant to this 

contract, that the contractor and any subcontractor shall not permit 

any employee, in performance of the contract, to work in 
surroundings or under conditions which are unsanitary, hazardous 

or dangerous to his/her health or safety, as determined under 

construction safety and health standards (29 CFR 1926) 
promulgated by the Secretary of Labor, in accordance with 

Section 107 of the Contract Work Hours and Safety Standards Act 
(40 U.S.C. 3704). 

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that 

the Secretary of Labor or authorized representative thereof, shall 
have right of entry to any site of contract performance to inspect or 

investigate the matter of compliance with the construction safety 

and health standards and to carry out the duties of the Secretary 

under Section 107 of the Contract Work Hours and Safety Standards 
Act (40 U.S.C.3704). 

VIII.  FALSE STATEMENTS CONCERNING HIGHWAY 

PROJECTS 

This provision is applicable to all Federal-aid construction contracts 
and to all related subcontracts. 

In order to assure high quality and durable construction in 

conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made by 

engineers, contractors, suppliers, and workers on Federal-aid 

highway projects, it is essential that all persons concerned with the 
project perform their functions as carefully, thoroughly, and 

honestly as possible.  Willful falsification, distortion, or 

misrepresentation with respect to any facts related to the project is a 

violation of Federal law.  To prevent any misunderstanding 

regarding the seriousness of these and similar acts, Form FHWA-

1022 shall be posted on each Federal-aid highway project (23 CFR 
635) in one or more places where it is readily available to all persons 
concerned with the project: 

18 U.S.C. 1020 reads as follows: 

“Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a person, 

association, firm, or corporation, knowingly makes any false 

statement, false representation, or false report as to the character, 
quality, quantity, or cost of the material used or to be used, or the 

quantity or quality of the work performed or to be performed, or 

the cost thereof in connection with the submission of plans, maps, 
specifications, contracts, or costs of construction on any highway 

or related project submitted for approval to the Secretary of 
Transportation; or 

Whoever knowingly makes any false statement, false 

representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 

be performed, or materials furnished or to be furnished, in 

connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 

Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, or 

report submitted pursuant to provisions of the Federal-aid Roads 

Act approved July 1, 1916, (39 Stat. 355), as amended and 
supplemented; 

Shall be fined under this title or imprisoned not more than 5 years 

or both.” 

IX.  IMPLEMENTATION OF CLEAN AIR ACT AND 

FEDERAL WATER POLLUTION CONTROL ACT 

This provision is applicable to all Federal-aid construction contracts 
and to all related subcontracts. 

By submission of this bid/proposal or the execution of this contract, 
or subcontract, as appropriate, the bidder, proposer, Federal-aid 

construction contractor, or subcontractor, as appropriate, will be 
deemed to have stipulated as follows: 

1.  That any person who is or will be utilized in the performance of 

this contract is not prohibited from receiving an award due to a 
violation of Section 508 of the Clean Water Act or Section 306 of 
the Clean Air Act.   

2.  That the contractor agrees to include or cause to be included the 

requirements of paragraph (1) of this Section IX in every 

subcontract, and further agrees to take such action as the contracting 
agency may direct as a means of enforcing such requirements. 

X.  CERTIFICATION REGARDING DEBARMENT, 

SUSPENSION, INELIGIBILITY AND VOLUNTARY 

EXCLUSION 

This provision is applicable to all Federal-aid construction contracts, 

design-build contracts, subcontracts, lower-tier subcontracts, 

purchase orders, lease agreements, consultant contracts or any other 
covered transaction requiring FHWA approval or that is estimated 
to cost $25,000 or more –  as defined in 2 CFR Parts 180 and 1200. 

1.  Instructions for Certification – First Tier Participants:  

a. By signing and submitting this proposal, the prospective first 
tier participant is providing the certification set out below. 

b. The inability of a person to provide the certification set out 

below will not necessarily result in denial of participation in this 

covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification set 

out below. The certification or explanation will be considered in 

connection with the department or agency’s determination whether 
to enter into this transaction. However, failure of the prospective 

first tier participant to furnish a certification or an explanation shall 
disqualify such a person from participation in this transaction. 

c. The certification in this clause is a material representation of 

fact upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that 

the prospective participant knowingly rendered an erroneous 

certification, in addition to other remedies available to the Federal 
Government, the contracting agency may terminate this transaction 
for cause of default. 

d. The prospective first tier participant shall provide immediate 

written notice to the contracting agency to whom this proposal is 

submitted if any time the prospective first tier participant learns that 
its certification was erroneous when submitted or has become 
erroneous by reason of changed circumstances. 

e. The terms “covered transaction,” “debarred,” “suspended,” 

“ineligible,” “participant,” “person,”  “principal,” and “voluntarily 

excluded,” as used in this clause, are defined in 2 CFR Parts 180 and 
1200.  “First Tier Covered Transactions” refers to any covered 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Design-Build Agreement 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Georgia Department of Transportation ATTACHMENT 2 to EXHIBIT 8 Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project Page 9 of 11 September 28, 2021 

transaction between a grantee or subgrantee of Federal funds and a 

participant (such as the prime or general contract).  “Lower Tier 

Covered Transactions” refers to any covered transaction under a 

First Tier Covered Transaction (such as subcontracts).  “First Tier 
Participant” refers to the participant who has entered into a covered 

transaction with a grantee or subgrantee of Federal funds (such as 

the prime or general contractor).  “Lower Tier Participant” refers 
any participant who has entered into a covered transaction with a 

First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers).  

f. The prospective first tier participant agrees by submitting this 

proposal that, should the proposed covered transaction be entered 
into, it shall not knowingly enter into any lower tier covered 

transaction with a person who is debarred, suspended, declared 

ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department or agency entering 
into this transaction. 

g. The prospective first tier participant further agrees by 

submitting this proposal that it will include the clause titled 

“Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion-Lower Tier Covered Transactions,” provided 

by the department or contracting agency, entering into this covered 

transaction, without modification, in all lower tier covered 
transactions and in all solicitations for lower tier covered 
transactions exceeding the $25,000 threshold. 

h. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or voluntarily 

excluded from the covered transaction, unless it knows that the 

certification is erroneous.  A participant is responsible for ensuring 
that its principals are not suspended, debarred, or otherwise 

ineligible to participate in covered transactions.  To verify the 

eligibility of its principals, as well as the eligibility of any lower tier 
prospective participants, each participant may, but is not required to, 

check the Excluded Parties List System website 

(https://www.epls.gov/), which is compiled by the General Services 
Administration. 

i.  Nothing contained in the foregoing shall be construed to require 
the establishment of a system of records in order to render in good 

faith the certification required by this clause. The knowledge and 

information of the prospective participant is not required to exceed 
that which is normally possessed by a prudent person in the ordinary 
course of business dealings. 

j. Except for transactions authorized under paragraph (f) of these 

instructions, if a participant in a covered transaction knowingly 

enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from 

participation in this transaction, in addition to other remedies 

available to the Federal Government, the department or agency may 
terminate this transaction for cause or default. 

* * * * * 

2.  Certification Regarding Debarment, Suspension, Ineligibility 

and Voluntary Exclusion – First Tier Participants: 

a.  The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 

(1) Are not presently debarred, suspended, proposed for 

debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal department 
or agency; 

(2)  Have not within a three-year period preceding this proposal 

been convicted of or had a civil judgment rendered against them 

for commission of fraud or a criminal offense in connection with 

obtaining, attempting to obtain, or performing a public (Federal, 
State or local) transaction or contract under a public transaction; 

violation of Federal or State antitrust statutes or commission of 

embezzlement, theft, forgery, bribery, falsification or destruction 
of records, making false statements, or receiving stolen property; 

(3) Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or local) 

with commission of any of the offenses enumerated in paragraph 
(a)(2) of this certification; and 

(4) Have not within a three-year period preceding this 

application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default. 

b.  Where the prospective participant is unable to certify to any of 

the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 

3. Instructions for Certification - Lower Tier Participants: 

(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost 
$25,000 or more - 2 CFR Parts 180 and 1200) 

a. By signing and submitting this proposal, the prospective lower 
tier is providing the certification set out below. 

b. The certification in this clause is a material representation of 

fact upon which reliance was placed when this transaction was 
entered into. If it is later determined that the prospective lower tier 

participant knowingly rendered an erroneous certification, in 

addition to other remedies available to the Federal Government, the 

department, or agency with which this transaction originated may 
pursue available remedies, including suspension and/or debarment. 

c. The prospective lower tier participant shall provide immediate 

written notice to the person to which this proposal is submitted if at 

any time the prospective lower tier participant learns that its 
certification was erroneous by reason of changed circumstances. 

d. The terms “covered transaction,” “debarred,” “suspended,” 
“ineligible,” “participant,” “person,” “principal,” and “voluntarily 

excluded,” as used in this clause, are defined in 2 CFR Parts 180 and 

1200.  You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those regulations.  

“First Tier Covered Transactions” refers to any covered transaction 

between a grantee or subgrantee of Federal funds and a participant 
(such as the prime or general contract).  “Lower Tier Covered 

Transactions” refers to any covered transaction under a First Tier 

Covered Transaction (such as subcontracts).  “First Tier Participant” 

refers to the participant who has entered into a covered transaction 

with a grantee or subgrantee of Federal funds (such as the prime or 

general contractor).  “Lower Tier Participant” refers any participant 
who has entered into a covered transaction with a First Tier 

Participant or other Lower Tier Participants (such as subcontractors 
and suppliers). 

e. The prospective lower tier participant agrees by submitting this 

proposal that, should the proposed covered transaction be entered 
into, it shall not knowingly enter into any lower tier covered 

transaction with a person who is debarred, suspended, declared 

ineligible, or voluntarily excluded from participation in this covered 
transaction, unless authorized by the department or agency with 
which this transaction originated. 
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f. The prospective lower tier participant further agrees by 

submitting this proposal that it will include this clause titled 

“Certification Regarding Debarment, Suspension, Ineligibility and 

Voluntary Exclusion-Lower Tier Covered Transaction,” without 
modification, in all lower tier covered transactions and in all 

solicitations for lower tier covered transactions exceeding the 
$25,000 threshold. 

g. A participant in a covered transaction may rely upon a 

certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or voluntarily 

excluded from the covered transaction, unless it knows that the 

certification is erroneous. A participant is responsible for ensuring 
that its principals are not suspended, debarred, or otherwise 

ineligible to participate in covered transactions.  To verify the 

eligibility of its principals, as well as the eligibility of any lower tier 
prospective participants, each participant may, but is not required to, 

check the Excluded Parties List System website 

(https://www.epls.gov/), which is compiled by the General Services 

Administration.   

h. Nothing contained in the foregoing shall be construed to require 
establishment of a system of records in order to render in good faith 

the certification required by this clause. The knowledge and 

information of participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of 
business dealings. 

i. Except for transactions authorized under paragraph e of these 

instructions, if a participant in a covered transaction knowingly 
enters into a lower tier covered transaction with a person who is 

suspended, debarred, ineligible, or voluntarily excluded from 

participation in this transaction, in addition to other remedies 
available to the Federal Government, the department or agency with 

which this transaction originated may pursue available remedies, 
including suspension and/or debarment. 

* * * * * 

Certification Regarding Debarment, Suspension, Ineligibility 

and Voluntary Exclusion--Lower Tier Participants: 

1.  The prospective lower tier participant certifies, by submission of 

this proposal, that neither it nor its principals is presently debarred, 

suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participating in covered transactions by 
any Federal department or agency. 

2.  Where the prospective lower tier participant is unable to certify 

to any of the statements in this certification, such prospective 
participant shall attach an explanation to this proposal. 

* * * * * 

XI.  CERTIFICATION REGARDING USE OF CONTRACT 

FUNDS FOR LOBBYING 

This provision is applicable to all Federal-aid construction contracts 
and to all related subcontracts which exceed $100,000 (49 CFR 20). 

1.  The prospective participant certifies, by signing and submitting 

this bid or proposal, to the best of his or her knowledge and belief, 
that: 

a. No Federal appropriated funds have been paid or will be paid, 

by or on behalf of the undersigned, to any person for influencing or 
attempting to influence an officer or employee of any Federal 

agency, a Member of Congress, an officer or employee of Congress, 

or an employee of a Member of Congress in connection with the 

awarding of any Federal contract, the making of any Federal grant, 

the making of any Federal loan, the entering into of any cooperative 

agreement, and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or cooperative 
agreement. 

b. If any funds other than Federal appropriated funds have been 

paid or will be paid to any person for influencing or attempting to 

influence an officer or employee of any Federal agency, a Member 
of Congress, an officer or employee of Congress, or an employee of 

a Member of Congress in connection with this Federal contract, 

grant, loan, or cooperative agreement, the undersigned shall 
complete and submit Standard Form-LLL, “Disclosure Form to 
Report Lobbying,” in accordance with its instructions. 

2.  This certification is a material representation of fact upon which 

reliance was placed when this transaction was made or entered into.  

Submission of this certification is a prerequisite for making or 

entering into this transaction imposed by 31 U.S.C. 1352.  Any 

person who fails to file the required certification shall be subject to 

a civil penalty of not less than $10,000 and not more than $100,000 
for each such failure. 

3.  The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 

certification be included in all lower tier subcontracts, which exceed 

$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 

PREFERENCE FOR APPALACHIAN DEVELOPMENT 

HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS 

This provision is applicable to all Federal-aid projects funded under 
the Appalachian Regional Development Act of 1965. 

1.  During the performance of this contract, the contractor 

undertaking to do work which is, or reasonably may be, done as on-
site work, shall give preference to qualified persons who regularly 

reside in the labor area as designated by the DOL wherein the 

contract work is situated, or the subregion, or the Appalachian 
counties of the State wherein the contract work is situated, except: 

a. To the extent that qualified persons regularly residing in the 
area are not available. 

b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to assure 
an efficient execution of the contract work. 

c. For the obligation of the contractor to offer employment to 

present or former employees as the result of a lawful collective 

bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not exceed 20 

percent of the total number of employees employed by the 

contractor on the contract work, except as provided in subparagraph 
(4) below. 

2.  The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics 

and other employees required to perform the contract work, (b) the 
number of employees required in each classification, (c) the date on 

which the participant estimates such employees will be required, and 

(d) any other pertinent information required by the State 

Employment Service to complete the job order form.  The job order 

may be placed with the State Employment Service in writing or by 
telephone.  If during the course of the contract work, the information 

submitted by the contractor in the original job order is substantially 

modified, the participant shall promptly notify the State 
Employment Service. 

3.  The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service.  The 

contractor is not required to grant employment to any job applicants 

who, in his opinion, are not qualified to perform the classification of 
work required. 

4.  If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State 

Employment Service is unable to refer any qualified job applicants 

to the contractor, or less than the number requested, the State 

Employment Service will forward a certificate to the contractor 

indicating the unavailability of applicants.  Such certificate shall be 

made a part of the contractor’s permanent project records.  Upon 
receipt of this certificate, the contractor may employ persons who 

do not normally reside in the labor area to fill positions covered by 

the certificate, notwithstanding the provisions of subparagraph (1c) 
above. 

5.  The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.   
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ATTACHMENT 3 TO EXHIBIT 8 

GDOT Special Provision 

Modifications to FHWA Form 1273 

Subsections II and III:  (general comment) any requirement set forth in Subsections II or III (or both) that 

prohibits discrimination or similar conduct based upon race, color, religion, sex, national origin, age, or 

disability is hereby amended to add “sexual orientation and gender identity” as categories covered by such 

non-discrimination requirements. 

Subsection IV.5:  Amended and restated as: “5. Compliance with Copeland Act requirements.  The 

contractor shall comply with the requirements of 40 U.S.C. 3145 as supplemented by 29 C.F.R. part 3, 

which are incorporated by reference in this contract.” 

Subsection VII(2):  Add the words “or laborer” following the word “employee” within the fourth line of 

the Subsection and  delete the words “to his/her health  or safety” within the sixth line of the Subsection. 

Subsection X(3)(g):  the reference to “Excluded Parties List System website (https://www.epls.gov/)” is 

hereby amended and restated to reference “System for Award Management website 

(https://www.sam.gov/)”. 
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ATTACHMENT 4 TO EXHIBIT 8 

FEDERAL PREVAILING WAGE RATE 

(Subject to change) 

Chatham County: General Decision Number: GA20210229 

 

General Decision Number: GA20210229 01/01/2021 

Superseded General Decision Number: GA20200229 

State: Georgia 

Construction Type: Highway 

County: Chatham County in Georgia. 

HIGHWAY CONSTRUCTION PROJECTS 

Note: Under Executive Order (EO) 13658, an hourly minimum wage of $10.95 for calendar year 2021 

applies to all contracts subject to the Davis-Bacon Act for which the contract is awarded (and any 

solicitation was issued) on or after January 1, 2015.  If this contract is covered by the EO, the contractor 

must pay all workers in any classification listed on this wage determination at least $10.95 per hour (or the 

applicable wage rate listed on this wage determination, if it is higher) for all hours spent performing on the 

contract in calendar year 2021.  If this contract is covered by the EO and a classification considered 

necessary for performance of work on the contract does not appear on this wage determination, the 

contractor must pay workers in that classification at least the wage rate determined through the conformance 

process set forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate, if it is higher than the conformed 

wage rate).  The EO minimum wage rate will be adjusted annually.  Please note that this EO applies to the 

above-mentioned types of contracts entered into by the federal government that are subject to the Davis-

Bacon Act itself, but it does not apply to contracts subject only to the Davis-Bacon Related Acts, including 

those set forth at 29 CFR 5.1(a)(2)-(60). Additional information on contractor requirements and worker 

protections under the EO is available at www.dol.gov/whd/govcontracts. 

Modification Number     Publication Date 

          0             01/01/2021 

  SUGA2014-063 10/03/2016 

                                  Rates          Fringes 

CARPENTER, Includes Form Work....$ 17.46             0.00 

CEMENT MASON/CONCRETE FINISHER...$ 17.62             0.00 

HIGHWAY/PARKING LOT STRIPING:  Operator (Striping Machine).....$ 12.39             1.94 

IRONWORKER, REINFORCING..........$ 15.46             0.00 
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IRONWORKER, STRUCTURAL...........$ 15.13             0.00 

LABORER:  Grade Checker..........$ 11.45             0.00 

LABORER:  Mason Tender - Cement/Concrete..................$ 11.44             0.00 

LABORER:  Pipelayer..............$ 11.09             0.00 

LABORER: Asphalt (Includes Distributor, Raker, Screed, Shoveler, and Spreader)..........$ 11.95             0.00 

LABORER: Common or General, Includes Erosion Control.........$ 10.97             0.00 

OPERATOR:  Backhoe/Excavator/Trackhoe.......$ 17.47             0.00 

OPERATOR:  Bobcat/Skid Steer/Skid Loader................$ 12.22             0.00 

OPERATOR:  Broom/Sweeper.........$ 14.04             1.43 

OPERATOR:  Bulldozer.............$ 17.03             0.00 

OPERATOR:  Compactor.............$ 14.04             0.00 

OPERATOR:  Concrete Saw..........$ 18.47             0.00 

OPERATOR:  Crane.................$ 24.38             0.00 

OPERATOR:  Grader/Blade..........$ 18.18             0.00 

OPERATOR:  Hydroseeder...........$ 13.93             0.00 

OPERATOR:  Loader................$ 15.16             0.00 

OPERATOR:  Mechanic..............$ 19.85             0.00 

OPERATOR:  Milling Machine.......$ 16.20             1.64 

OPERATOR:  Paver  (Asphalt, Aggregate, and Concrete).........$ 14.98             0.00 

OPERATOR:  Piledriver............$ 16.70             0.00 

OPERATOR:  Roller................$ 14.57             0.00 

OPERATOR:  Scraper...............$ 12.64             0.00 

OPERATOR:  Screed................$ 17.53             0.00 

PAINTER:  Spray..................$ 23.30             0.00 

TRAFFIC CONTROL:   Flagger.......$ 12.20             0.00 

TRAFFIC CONTROL:  Laborer-Cones / Barricades/Barrels - Setter/Mover/Sweeper.............$ 12.55      0.00 

TRAFFIC SIGNALIZATION:  Laborer..........................$ 13.40             0.00 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Design-Build Agreement 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Georgia Department of Transportation ATTACHMENT 4 to EXHIBIT 8 Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project Page 3 of 5 September 28, 2021 

TRAFFIC SIGNALIZATION:  Electrician......................$ 20.20             0.00 

TRUCK DRIVER:  Dump Truck........$ 13.72             0.00 

TRUCK DRIVER:  Flatbed Truck.....$ 14.96             1.19 

TRUCK DRIVER:  Hydroseeder Truck............................$ 14.92             0.00 

TRUCK DRIVER:  Lowboy Truck......$ 16.26             0.00 

TRUCK DRIVER:  Off the Road Truck............................$ 12.38             0.00 

TRUCK DRIVER:  Water Truck.......$ 14.00             0.00 

TRUCK DRIVER: Semi/Trailer Truck............................$ 16.13             0.00 

WELDERS - Receive rate prescribed for craft performing operation to which welding is incidental. 

================================================================ 

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave for Federal Contractors applies to all 

contracts subject to the Davis-Bacon Act for which the contract is awarded (and any solicitation was issued) 

on or after January 1, 2017.  If this contract is covered by the EO, the contractor must provide employees 

with 1 hour of paid sick leave for every 30 hours they work, up to 56 hours of paid sick leave each year. 

Employees must be permitted to use paid sick leave for their own illness, injury or other health-related 

needs, including preventive care; to assist a family member (or person who is like family to the employee) 

who is ill, injured, or has other health-related needs, including preventive care; or for reasons resulting 

from, or to assist a family member (or person who is like family to the employee) who is a victim of, 

domestic violence, sexual assault, or stalking.  Additional information on contractor requirements and 

worker protections under the EO is available at www.dol.gov/whd/govcontracts. 

Unlisted classifications needed for work not included within the scope of the classifications listed may be 

added after award only as provided in the labor standards contract clauses (29 CFR 5.5 (a) (1) (ii)). 

---------------------------------------------------------------- 

The body of each wage determination lists the classification and wage rates that have been found to be 

prevailing for the cited type(s) of construction in the area covered by the wage determination. The 

classifications are listed in alphabetical order of “identifiers” that indicate whether the particular rate is a 

union rate (current union negotiated rate for local), a survey rate (weighted average rate) or a union average 

rate (weighted union average rate). 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed in dotted lines beginning with characters other 

than “SU” or “UAVG” denotes that the union classification and rate were prevailing for that classification 

in the survey. Example:  PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of the union 

which prevailed in the survey for this classification, which in this example would be Plumbers. 0198 

indicates the local union number or district council number where applicable, i.e., Plumbers Local 0198. 

The next number, 005 in the example, is an internal number used in processing the wage determination. 

07/01/2014 is the effective date of the most current negotiated rate, which in this example is July 1, 2014. 
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Union prevailing wage rates are updated to reflect all rate changes in the collective bargaining agreement 

(CBA) governing this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the “SU” identifier indicate that no one rate prevailed for this classification in 

the survey and the published rate is derived by computing a weighted average rate based on all the rates 

reported in the survey for that classification.  As this weighted average rate includes all rates reported in 

the survey, it may include both union and non-union rates. Example: SULA2012-007 5/13/2014. SU 

indicates the rates are survey rates based on a weighted average calculation of rates and are not majority 

rates. LA indicates the State of Louisiana. 2012 is the year of survey on which these classifications and 

rates are based. The next number, 007 in the example, is an internal number used in producing the wage 

determination. 5/13/2014 indicates the survey completion date for the classifications and rates under that 

identifier.   

Survey wage rates are not updated and remain in effect until a new survey is conducted. 

Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate that no single majority rate prevailed for those 

classifications; however, 100% of the data reported for the classifications was union data. EXAMPLE: 

UAVG-OH-0010 08/29/2014. UAVG indicates that the rate is a weighted union average rate. OH indicates 

the state. The next number, 0010 in the example, is an internal number used in producing the wage 

determination. 08/29/2014 indicates the survey completion date for the classifications and rates under that 

identifier. 

A UAVG rate will be updated once a year, usually in January of each year, to reflect a weighted average of 

the current negotiated/CBA rate of the union locals from which the rate is based. 

---------------------------------------------------------------- 

                   WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can be: 

*  an existing published wage determination 

*  a survey underlying a wage determination 

*  a Wage and Hour Division letter setting forth a position on a wage determination matter 

*  a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests for summaries of surveys, should be with the 

Wage and Hour Regional Office for the area in which the survey was conducted because those Regional 

Offices have responsibility for the Davis-Bacon survey program. If the response from this initial contact is 

not satisfactory, then the process described in 2.) and 3.) should be followed. 

With regard to any other matter not yet ripe for the formal process described here, initial contact should be 

with the Branch of Construction Wage Determinations.  Write to: 

            Branch of Construction Wage Determinations 

            Wage and Hour Division 
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            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an interested party (those affected by the action) can 

request review and reconsideration from the Wage and Hour Administrator (See 29 CFR Part 1.8 and 29 

CFR Part 7). Write to: 

            Wage and Hour Administrator 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

The request should be accompanied by a full statement of the interested party’s position and by any 

information (wage payment data, project description, area practice material, etc.) that the requestor 

considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an interested party may appeal directly to the 

Administrative Review Board (formerly the Wage Appeals Board).  Write to: 

            Administrative Review Board 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 

================================================================ 

          END OF GENERAL DECISION 
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ATTACHMENT 5 TO EXHIBIT 8 

STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION 

CONTRACT SPECIFICATIONS (EXECUTIVE ORDER 11246) (43 FR 14895) 

1. As used in these specifications: 

a. “Covered area” means the geographical area described in the solicitation from which this contract 

resulted; 

b. “Director” means Director, Office of Federal Contract Compliance Programs, United States 

Department of Labor, or any person to whom the Director delegates authority; 

c. “Employer identification number” means the Federal Social Security number used on the 

Employer’s Quarterly Federal Tax Return, U.S. Treasury Department Form 941. 

d. “Minority” includes: 

(i) Black (all persons having origins in any of the Black African racial groups not of 

Hispanic origin); 

(ii) Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or 

other Spanish Culture or origin, regardless of race); 

(iii) Asian and Pacific Islander (all persons having origins in any of the original peoples of 

the Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and 

(iv) American Indian or Alaskan Native (all persons having origins in any of the original 

peoples of North America and maintaining identifiable tribal affiliations through membership and 

participation or community identification). 

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work 

involving any construction trade, it shall physically include in each subcontract in excess of $10,000 the 

provisions of these specifications and the Notice which contains the applicable goals for minority and 

female participation and which is set forth in the solicitations from which this contract resulted. 

3. If the Contractor is participating (pursuant to 41 C.F.R. § 60–4.5) in a Hometown Plan approved 

by the U.S. Department of Labor in the covered area either individually or through an association, its 

affirmative action obligations on all work in the Plan area (including goals and timetables) shall be in 

accordance with that Plan for those trades which have unions participating in the Plan. Contractors must be 

able to demonstrate their participation in and compliance with the provisions of any such Hometown Plan. 

Each Contractor or Subcontractor participating in an approved Plan is individually required to comply with 

its obligations under the EEO clause, and to make a good faith effort to achieve each goal under the Plan 

in each trade in which it has employees. The overall good faith performance by other Contractors or 

Subcontractors toward a goal in an approved Plan does not excuse any covered Contractor’s or 

Subcontractor’s failure to take good faith efforts to achieve the Plan goals and timetables. 

4. The Contractor shall implement the specific affirmative action standards provided in paragraphs 7a 

through p of these specifications. The goals set forth in the solicitation from which this contract resulted 

are expressed as percentages of the total hours of employment and training of minority and female 

utilization the Contractor should reasonably be able to achieve in each construction trade in which it has 

employees in the covered area.  Covered Construction contractors performing construction work in 
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geographical areas where they do not have a Federal or federally assisted construction contract shall apply 

the minority and female goals established for the geographical area where the work is being performed. 

Goals are published periodically in the Federal Register in notice form, and such notices may be obtained 

from any Office of Federal Contract Compliance Programs office or from Federal procurement contracting 

officers. The Contractor is expected to make substantially uniform progress in meeting its goals in each 

craft during the period specified. 

5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom 

the Contractor has a collective bargaining agreement, to refer either minorities or women shall excuse the 

Contractor’s obligations under these specifications, Executive Order 11246, or the regulations promulgated 

pursuant thereto. 

6. In order for the nonworking training hours of apprentices and trainees to be counted in meeting the 

goals, such apprentices and trainees must be employed by the Contractor during the training period, and the 

Contractor must have made a commitment to employ the apprentices and trainees at the completion of their 

training, subject to the availability of employment opportunities. Trainees must be trained pursuant to 

training programs approved by the U.S. Department of Labor. 

7. The Contractor shall take specific affirmative actions to ensure equal employment opportunity. The 

evaluation of the Contractor’s compliance with these specifications shall be based upon its effort to achieve 

maximum results from its actions. The Contractor shall document these efforts fully, and shall implement 

affirmative action steps at least as extensive as the following: 

a.  Ensure and maintain a working environment free of harassment, intimidation, and coercion at 

all sites, and in all facilities at which the Contractor’s employees are assigned to work. The Contractor, 

where possible, will assign two or more women to each construction project. The Contractor shall 

specifically ensure that all foremen, superintendents, and other on-site supervisory personnel are aware of 

and carry out the Contractor’s obligation to maintain such a working environment, with specific attention 

to minority or female individuals working at such sites or in such facilities. 

b.  Establish and maintain a current list of minority and female recruitment sources, provide written 

notification to minorities and female recruitment sources and to community organizations when the 

Contractor or its unions have employment opportunities available, and maintain a record of the 

organizations’ responses. 

c.  Maintain a current file of the names, addresses and telephone numbers of each minority and 

female off-the-street applicant and minority or female referral from a union, a recruitment source or 

community organization and of what action was taken with respect to each such individual. If such 

individual was sent to the union hiring hall for referral and was not referred back to the Contractor by the 

union or, if referred, not employed by the Contractor, this shall be documented in the file with the reason 

therefor, along with whatever additional actions the Contractor may have taken. 

d.  Provide immediate written notification to the Director when the union or unions with which the 

Contractor has a collective bargaining agreement has not referred to the Contractor a minority person or 

woman sent by the Contractor, or when the Contractor has other information that the union referral process 

has impeded the Contractor’s efforts to meet its obligations. 

e.  Develop on-the-job training opportunities and/or participate in training programs for the area 

which expressly include minority and women, including upgrading programs and apprenticeship and trainee 

programs relevant to the Contractor’s employment needs, especially those programs funded or approved 

by the Department of Labor. The Contractor shall provide notice of these programs to the sources compiled 

under 7b above. 
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f.  Disseminate the Contractor’s EEO policy by providing notice of the policy to unions and  training 

programs and requesting their cooperation in assisting the Contractor in meeting its EEO obligations; by 

including it in any policy manual and collective bargaining agreement; by publicizing it in the company 

newspaper, annual report, etc.; by specific review of the policy with all management personnel and with all 

minority and female employees at least once a year and by posting the company EEO policy on bulletin 

boards accessible to all employees at each location where construction work is performed. 

g.  Review, at least annually, the company’s EEO policy and affirmative action obligations under 

these specifications with all employees having any responsibility for hiring, assignment, layoff, termination 

or other employment decisions including specific review of these items with onsite supervisory personnel 

such as Superintendents, General Foremen, etc., prior to the initiation of construction work at any job site. 

A written record shall be made and maintained identifying the time and place of these meetings, persons 

attending, subject matter discussed, and disposition of the subject matter. 

h.  Disseminate the Contractor’s EEO policy externally by including it in any advertising in the 

news media, specifically including minority and female news media, and providing written notification to 

and discussing the Contractor’s EEO policy with other Contractors and Subcontractors with whom the 

Contractor does or anticipates doing business. 

i.  Direct its recruitment efforts, both oral and written, to minority, female and community 

organizations, to schools with minority and female students and to minority and female recruitment and 

training organizations serving the Contractor’s recruitment area and employment needs. Not later than one 

month prior to the date for the acceptance of applications for apprenticeship or other training by any 

recruitment source, the Contractor shall send written notification to organizations such as the above, 

describing the-openings, screening procedures, and tests to be used in the selection process. 

j.  Encourage present minority and female employees to recruit other minority persons and women 

and, where reasonable, provide after school, summer and vacation employment to minority and female 

youth both on the site and in other areas of a Contractor’s work force. 

k.  Validate all tests and other selection requirements where there is an obligation to do so under 

41 C.F.R. Part 60-3. 

l.  Conduct, at least annually, an inventory and evaluation at least of all minority and female 

personnel for promotional opportunities and encourage these employees to seek or to prepare for, through 

appropriate training, etc. such opportunities. 

m.  Ensure that seniority practices, job classifications, work assignments and other personnel 

practices, do not have a discriminatory effect by continually monitoring all personnel and employment 

related activities to ensure that the EEO policy and the Contractor’s obligations under these specifications 

are being carried out. 

n.  Ensure that all facilities and company activities are nonsegregated except that separate or single-

user toilet and necessary changing facilities shall be provided to assure privacy between the sexes. 

o.  Document and maintain a record of all solicitations of offers for subcontracts from minority and 

female construction contractors and suppliers, including circulation of solicitations to minority and female 

contractor associations and other business associations. 

p.  Conduct a review, at least annually of all supervisors’ adherence to and performance under the 

Contractor’s EEO policies and affirmative action obligations. 
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8. Contractors are encouraged to participate in voluntary associations which assist in fulfilling one or 

more of their affirmative action obligations (7a through p). The efforts of a contractor association, joint 

contractor-union, contractor-community, or other similar group of which the contractor is a member and 

participant, may be asserted as fulfilling any one or more of its obligations under 7a through p of these 

Specifications provided that the contractor actively participates in the group, makes every effort to assure 

that the group has a positive impact on the employment of minorities and women in the industry, ensures 

that the concrete benefits of the program are reflected in the Contractor’s minority and female workforce 

participation, makes a good faith effort to meet its individual goals and timetables, and can provide access 

to  documentation which demonstrates the effectiveness of actions taken on behalf of the Contractor. The 

obligation to comply, however, is the Contractor’s and failure of such a group to fulfill an obligation shall 

not be a defense for the Contractor’s noncompliance. 

9. A single goal for minorities and a separate single goal for women have been established. The 

Contractor, however, is required to provide equal employment opportunity and to take affirmative action 

for all minority groups, both male and female, and all women, both minority and non-minority. 

Consequently, the Contractor may be in violation of the Executive Order if a particular group is employed 

in a substantially disparate manner (for example, even though the Contractor has achieved its goals for 

women generally, the Contractor may be in violation of the Executive Order if a specific minority group of 

women is underutilized). 

10. The Contractor shall not use the goals and timetables or affirmative action standards to discriminate 

against any person because of race, color, religion, sex, sexual orientation, gender identity, or national 

origin. 

11. The Contractor shall not enter into any Contract or Subcontract with any person or firm debarred 

from Government contracts pursuant to Executive Order 11246. 

12. The Contractor shall carry out such sanctions and penalties for violation of these specifications and 

of the Equal Opportunity Clause, including suspension, termination and cancellation of existing 

subcontracts as may be imposed or ordered pursuant to Executive Order 11246, as amended, and its 

implementing regulations, by the Office of Federal Contract Compliance Programs. Any Contractor who 

fails to carry out such sanctions and penalties shall be in violation of these specifications and Executive 

Order 11246, as amended. 

13. The Contractor, in fulfilling its obligations under these specifications, shall implement specific 

affirmative action steps, at least as extensive as those standards prescribed in paragraph 7 of these 

specifications, so as to achieve maximum results from its efforts to ensure equal employment opportunity. 

If the Contractor fails to comply with the requirements of the Executive Order, the implementing 

regulations, or these specifications, the Director shall proceed in accordance with 41 C.F.R. § 60–4.8. 

14. The Contractor shall designate a responsible official to monitor all employment related activity to 

ensure that the company EEO policy is being carried out, to submit reports relating to the provisions hereof 

as may be required by the Government and to keep records. Records shall at least include for each employee 

the name, address, telephone numbers, construction trade, union affiliation if any, employee identification 

number when assigned, social security number, race, sex, status (e.g., mechanic, apprentice trainee, helper, 

or laborer), dates of changes in status, hours worked per week in the indicated trade, rate of pay, and 

locations at which the work was performed. Records shall be maintained in an easily understandable and 

retrievable form; however, to the degree that existing records satisfy this requirement, contractors shall not 

be required to maintain separate records. 

15. Nothing herein provided shall be construed as a limitation upon the application of other laws which 

establish different standards of compliance or upon the application of requirements for the hiring of local 
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or other area residents (e.g., those under the Public Works Employment Act of 1977 and the Community 

Development Block Grant Program). 
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ATTACHMENT 6 TO EXHIBIT 8 

DEPARTMENT OF TRANSPORTATION 

STATE OF GEORGIA 

DISADVANTAGED BUSINESS ENTERPRISE PROGRAM 

CRITERIA FOR ACCEPTABILITY 

The purpose of this special provision is to establish criteria for acceptability of DBE firms for work 

performed on this contract. The intent is to ensure all participation counted toward fulfillment of the DBE 

goals is (1) real and substantial, (2) actually performed by viable, independent DBE owned firms, and (3) in 

accordance with the spirit of the applicable laws and regulations. 

The policy of the Georgia Department of Transportation is to ensure compliance with Title VI of the Civil 

Rights Act of 1964, 49 Code of Federal Regulations, Part 26 and related statutes and regulations in all 

program activities. 

To this end the Georgia Department of Transportation shall not discriminate on the basis of race, color, sex 

or national origin in the award, administration and performance of any Georgia Department of 

Transportation assisted contract or in the administration of its Disadvantaged Business Enterprise Program. 

The Georgia Department of Transportation shall take all necessary and reasonable steps to ensure 

nondiscrimination. 

The DBE Goal specified in the contract will be a percentage representing the DBE Race Conscious 

Participation. The Contractor will strive to achieve an additional percentage in his/her contracts for all 

projects during the course of the current State Fiscal Year, in order to meet the overall Georgia Department 

of Transportation DBE goal. 

The DBE program applies to all Federal Aid projects regardless if a DBE Goal is established in the Contract 

or not. If no percentage goal is set forth in the proposal, the contractor may enter a proposed DBE 

participation. This voluntary DBE participation will count as race neutral DBE participation. Prime 

Contractor shall report race-neutral participation in accordance with the DBE Monthly Report requirements 

shown in this document.  

Project DBE payments and commitments may not be transferred to or combined with another contract. 

DEFINITIONS: For the purposes of this provision, the following definitions will apply: 

Disadvantaged Business Enterprises (DBE) are firms Certified by the Georgia Unified Certification 

program that are for-profit small business concerns: 

1) Which is at least 51% owned by one or more individuals who are both socially and 

economically disadvantaged or, in the case of a corporation, in which 51% of the stock is owned 

by one or more such individuals; and 

2) Whose management and daily business operations are controlled by one or more of the socially 

and economically disadvantaged individuals who own the business. 

Good Faith Efforts means efforts to achieve a DBE goal or other requirement of this part which, by their 

scope, intensity, and appropriateness to the objective, can reasonably be expected to fulfill the program 

requirement. 
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Joint Venture means an association of a DBE firm and one or more other firms to carry out a single, for-

profit business enterprise, for which the parties combine their property, capital, efforts, skills and 

knowledge, and in which the DBE is responsible for a distinct, clearly defined portion of the work of the 

contract and whose share in the capital contribution, control, management, risks, and profits of the joint 

venture are commensurate with its ownership interest. 

Socially and Economically Disadvantaged Individual means any individual who is a citizen (or lawfully 

admitted permanent resident) of the United States and who is — 

(1) Any individual who the Department finds to be a socially and economically disadvantaged 

individual on a case-by-case basis. 

(2) Any individual in the following groups, members of which are reputably presumed to be 

socially and economically disadvantaged. 

(i) “Black Americans,” which includes persons having origins, in any of the Black racial 

groups of Africa; 

(ii) “Hispanic Americans,” which includes persons of Mexican, Puerto Rican, Cuban, 

Dominican, Central or South American, or other Spanish or Portuguese culture or 

origin, regardless of race; 

(iii) “Native Americans,” which includes persons who are American Indians, Eskimos, 

Aleuts, or Native Hawaiians; 

(iv) “Asian-Pacific Americans,” which includes persons whose origins are from Japan, 

China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia (Kampuchea), 

Thailand, Malaysia, Indonesia, the Philippines, Brunei, Samoa, Guam, the U.S. Trust 

Territories of the Pacific Islands (Republic of Palau), the Commonwealth of the 

Northern Marianas Islands, Macao, Fiji, Tonga, Kiribati, Juvalu, Nauru, Federated 

States of Micronesia, or Hong Kong; 

(v) “Subcontinent Asian Americans,” which includes persons whose origins are from 

India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka; 

(vi) Women; 

(vii) Any additional groups whose members are designated as socially and economically 

disadvantaged by the SBA, at such time as the SBA designation becomes effective. 

(3) GDOT will presume that such persons are socially and economically disadvantaged only to 

the extent permitted by applicable federal law. 

Race-conscious measure is one focused specifically on assisting only DBEs, including women-owned 

DBEs. 

Race-neutral measure is one being, or can be, used to assist all small businesses. For the purposes of this 

part, race-neutral includes gender-neutrality. 

Joint Check is a two-party check written by a prime contractor, to a DBE firm and a regular dealer of 

material/supplies or another third party for items or services incorporated into a project. The prime 

contractor issues the check as payer to the DBE and the supplier jointly (to guarantee payment to the 

supplier) in payment for the material/supplies used by the DBE. 
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DBE DIRECTORY: A DBE directory or source list is available to facilitate identifying DBEs with 

capabilities relevant to general contracting requirements and to particular solicitations. The Department has 

made the directory electronically available to all bidders and proposers in their efforts to meet the DBE 

requirements. The directory or listing includes firms which the Department has certified to be eligible DBEs 

in accordance with 49 C.F.R. Part 26. 

GOAL FOR PARTICIPATION: If a percentage goal for DBE participation in this contract is set forth 

elsewhere in this proposal, the Contractor shall complete the DBE GOALS – Commitment List form 

included in the proposal. 

The Contractor is encouraged to make every effort to achieve the goal set by the Department. However, if 

the Contractor cannot find sufficient DBE participants to meet the goal established by the Department, the 

Department may consider for award a proposal with less participation than the established goal in 

accordance with GDOT Standard Specification 102.07.H Failure to List Disadvantaged Business Enterprise 

(DBE) Participants, 49 Code of Federal Regulations 26.53 Good Faith Effort Procedures, and 49 C.F.R. 

Appendix A to Part 26 – Guidance Concerning Good Faith Efforts. 

To be eligible for award of this contract, all bidders are required to submit the following information, as 

well as Good Faith Effort supporting documentation when applicable, to the Department by the close of 

business on the 3rd working day following opening of the bid as a matter of bidder responsibility: 

i. The names and addresses of DBE firms committed to participate in the Contract; 

ii. A description of the work each DBE will perform; The Contractor shall provide 

information with their bid showing that each DBE listed by the Contractor is certified 

in the NAICS code(s) for the kind of work the DBE will be performing; 

iii. The dollar amount of participation for each DBE firm participating; Written 

documentation of the bidder’s commitment to use a DBE subcontractor whose 

participation it submits to meet a contract goal; 

iv. Written confirmation from the DBE committed to participating in the contract, as 

provided in the prime contractor s commitment; and 

v. If the contract goal is not met, evidence of good faith efforts must be provided. 

Failure by a bidder to furnish the above information may subject the bid to disqualification. Also failure by 

the bidder to submit satisfactory evidence of good faith efforts may subject the bid to disqualification. 

Award of a contract by the Department to a Prime Contractor who has listed DBE participants with the bid 

does not constitute final approval by the Department of the listed DBE. The Department reserves the right 

to approve or disapprove a Disadvantaged firm after a review of the Disadvantaged firm s proposal 

participation. Payment to the Contractor under the contract may be withheld until final approval of the listed 

DBEs is granted by the Department. 

If the Contractor desires to substitute a DBE in lieu of those listed in the proposal, a letter of concurrence 

shall be required from the listed DBE prior to approval of the substitution, unless this requirement is waived 

by the Department. 

Agreements between bidder and a DBE promising not to provide Subcontracting quotations to other bidders 

are prohibited. 
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SUBLETTING DISCRIMINATION PROHIBITED: No person shall be excluded from participation in, 

denied the benefits of, or otherwise discriminated against in connection with the award and performance of 

this contract on the grounds of race, color, sex or national origin. 

The following assurance becomes a part of this contract and must be included in and made a part of each 

subcontract the prime contractor enters into with their subcontractors (49 C.F.R. § 26.13): 

“The contractor, and/or subcontractor shall not discriminate on the basis of race, color, 

national origin, or sex in the performance of this contract. The contractor shall carry out 

applicable requirements of 49 C.F.R. Part 26 in the award and administration of DOT-

assisted contracts. Failure by the contractor to carry out these requirements is (breach) of 

this contract which may result in the termination of this contract or such other remedy as 

the Department deems appropriate”. 

FAILURE TO ACHIEVE REQUIREMENTS: Periodic reviews shall be made by the Department to 

determine the extent of compliance with the requirements set forth in this provision. If the Contractor is 

found to be in noncompliance, further payments for any work performed may be withheld until corrective 

action is taken. If corrective action is not taken, it may result in termination of this contract. During the life 

of the contract, the contractor will be expected to demonstrate good faith efforts at goal attainment as 

provided by 49 C.F.R.§  26. 

The contractor shall utilize the specific DBEs listed to perform the work and supply the materials for which 

each is listed unless the contractor obtains the Department’s written consent to substitute and, unless the 

Department’s consent is provided the contractor shall not be entitled to any payment for work or material 

unless it is performed or supplied by the listed DBE, in accordance with 49 C.F.R. § 26.53. 

Participation will be counted toward fulfillment of the DBE goal as follows: 

(A) When a DBE participates in a contract, the Contractor counts only the value of the work 

actually performed by the DBE toward DBE goals. 

(1) Count the entire amount of the portion of a construction contract (or other contract 

not covered by paragraph (A)(2) of this section) performed by the DBE’s own forces. 

Include the cost of supplies and materials obtained by the DBE for the work of the 

contract, including supplies purchased or equipment leased by the DBE (except 

supplies and equipment the DBE subcontractor purchases or leases from the prime 

contractor or its affiliate). 

(2) Count the entire amount of fees or commissions charged by a DBE firm for providing 

a bona fide service, such as professional, technical consultant, or managerial 

services, or for providing surety bonds or insurance specifically required for the 

performance of a DOT-assisted contract, toward DBE goals, provided the 

Department determines the fee is reasonable and not excessive as compared with 

fees customarily allowed for similar services. 

(3) When a DBE subcontracts part of the work of its contract to another firm, the value 

of the subcontracted work may be counted toward DBE goals only if the DBE’s 

subcontractor is itself a DBE. Work that a DBE subcontracts to a non-DBE firm does 

not count toward DBE goals. 
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(B) Joint Venture: When a DBE performs as a participant in a joint venture, count a portion of 

the total dollar value of the contract equal to the distinct, clearly defined portion of the work 

of the contract the DBE performs with own forces toward DBE goals. 

(C) Commercially Useful Function: Count expenditures to a DBE contractor toward DBE goals 

only if the DBE is performing a commercially useful function (CUF) on that contract. 

(1) A DBE performs a commercially useful function when responsible for execution of 

the work of the contract and carrying out responsibilities by actually performing, 

managing, and supervising the work involved. To perform a commercially useful 

function, the DBE must also be responsible, with respect to materials and supplies 

used on the contract, for negotiating price, determining quality and quantity, ordering 

the material, and installing (where applicable) and paying for the material itself. 

a. Joint Check Agreement: All two-party checks written by a prime contractor, 

to a DBE firm and a third party must be approved by the Department prior to 

claiming DBE credit. After-the-fact requests may not be permitted toward the 

Goal. 

(2) A DBE does not perform a commercially useful function if their role is limited to 

being an extra participant in a transaction, contract, or project through which funds 

are passed in order to obtain the appearance of DBE participation. 

(3) If a DBE does not perform or exercise responsibility for at least 30% of the total cost 

of their contract with their own work force, or the DBE subcontracts a greater portion 

of the work of a contract than would be expected on the basis of normal industry 

practice for the type of work involved, the Department will presume the DBE is not 

performing a commercially useful function. 

(4) When a DBE is presumed not to be performing a commercially useful function as 

provided in paragraph (C)(3) of this section, the DBE may present evidence to rebut 

this presumption. 

(5) The Department’s decisions on commercially useful function matters are subject to 

review by the US DOT, but are not administratively appealable to the US DOT. 

(D) Trucking: The following factors are to be used in determining whether a DBE trucking 

company is performing a commercially useful function: 

(1) The DBE must be responsible for the management and supervision of the entire 

trucking operation for which they are responsible on a particular contract, and there 

cannot be a contrived arrangement for the purpose of meeting DBE goals. 

(2) The DBE must itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 

(3) The DBE receives credit for the total value of the transportation services it provides 

on the contract using trucks it owns, insures, and operates using drivers it employs. 

(4) The DBE may lease trucks from another DBE firm, including an owner / operator 

who are certified as a DBE. The DBE who leases trucks from another DBE receives 
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credit for the total value of the transportation services the lessee DBE provided on 

the contract. 

(5) The DBE may also lease trucks from a non-DBE and is entitled to credit only for the 

fee or commission it receives as a result of the lease arrangement. The DBE does not 

receive credit for the total value of the transportation services provided by the lessee, 

since these services are not provided by a DBE. 

(6) The DBE may lease trucks without drivers from a non-DBE bona-fide truck leasing 

agency. If the DBE leases trucks from a non-DBE truck leasing agency and uses its 

own employees as drivers, it is entitled to credit for the total value of these hauling 

services. 

(7) For purposes of this paragraph (D), a lease must indicate the DBE has exclusive use 

of and control over the truck. This does not preclude the leased truck from working 

for others during the term of the lease with the consent of the DBE, so long as the 

lease gives the DBE absolute priority for use of the leased truck. Leased trucks must 

display a “leased to” sign with the name and identification number of the DBE. 

(E) Count expenditures with DBEs for materials or supplies toward DBE goals as provided in 

the following: 

(1) (i) If the materials or supplies are obtained from a DBE manufacturer, count 100% 

of the cost of the materials or supplies toward DBE goals. 

(ii) For purposes of this paragraph, a manufacturer is a firm that operates or maintains 

a factory or establishment that produces, on the premises, the materials, supplies, 

articles, or equipment required under the contract and of the general character 

described by the specifications. 

(2) (i) If the materials or supplies are obtained from a DBE regular dealer, count 60% of 

the cost of the materials or supplies toward DBE goals. (ii) For purposes of this 

section, a regular dealer is a firm owning, operating, or maintaining a store, 

warehouse, or other establishment in which the materials, supplies, articles or 

equipment of the general character described by the specifications and required 

under the contract are bought, kept in stock, and regularly sold or leased to the public 

in the usual course of business. 

(A) To be a regular dealer, the firm must be an established, regular business 

engaging, as its principal business and under its own name, in the purchase 

and sale or lease of the products in question. 

(B) A person may be a regular dealer in such bulk items as petroleum products, 

steel, cement, gravel, stone, or asphalt without owning, operating, or 

maintaining a place of business as provided in this paragraph (E)(2)(ii) if the 

person both owns and operates distribution equipment for the products. Any 

supplementing of regular dealers’ own distribution equipment shall be by a 

long-term lease agreement and not on an ad hoc or contract-by-contract 

basis. 
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(C) Packagers, brokers, manufacturers’ representatives, or other persons who 

arrange or expedite transactions are not regular dealers within the meaning 

of this paragraph (E)(2). 

(3) With respect to materials or supplies purchased from a DBE which is neither a 

manufacturer nor a regular dealer, count the entire amount of fees or commissions 

charged for assistance in the procurement of the materials and supplies, or fees or 

transportation charges for the delivery of materials or supplies required on a job site, 

toward DBE goals, provided you determine the fees to be reasonable and not 

excessive as compared with fees customarily allowed for similar services. Do not 

count any portion of the cost of the materials and supplies themselves toward DBE 

goals, however. 

(4) You must determine the amount of credit awarded to a firm for the provision of 

materials and supplies (e.g., whether a firm is acting as a regular dealer or a 

transaction expediter) on a contract-by-contract basis. Do not count the participation 

of a DBE subcontractor toward the prime contractor’s DBE achievements until the 

amount being counted toward the goal has been paid to the DBE. 

(5) No participation will be counted not in compliance with Special Provision entitled 

“Criteria for Acceptability” which is a part of this contract or with any provisions 

included in 49 C.F.R. Part 26. 

(6) If the contract amount overruns, the contractor will not be required to increase the 

dollar amount of DBE participation. Likewise, if the contract amount under runs, the 

contractor will not be allowed to under run the dollar amount of DBE participation 

except when the DBE subcontracted items themselves under run. Contractor must 

demonstrate Good Faith Effort in meeting the goal during commission of the 

contract. 

REPORTS 

A. The contractor shall submit a “DBE Participation Report” on this contract monthly which 

shall include the following: 

1. The name of each DBE participating in the contract. 

2. A description of the work to be performed, materials, supplies, and services 

provided by each DBE. 

3. Whether each DBE is a supplier, subcontractor, owner/operator, or other. 

4. The dollar value of each DBE subcontract or supply agreement. 

5. The previous, current, and total-to-date payments to each DBE participating in the 

contract, minus any credits not allowed. 

6. Must include Contractor’s signature with the following statement: “I HEREBY 

CERTIFY THAT THE ABOVE STATEMENT IS TRUE AND CORRECT. 

SUPPORTING DOCUMENTATION IS ON FILE AND IS AVAILABLE FOR 

INSPECTION BY DEPARTMENT PERSONNEL AT ANY TIME. ALL 

PARTICIPATION COUNTED TOWARD FULFILLMENT OF THE DBE 
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GOAL IS (1) REAL AND SUBSTANTIAL; (2) ACTUALLY PERFORMED BY 

VIABLE, INDEPENDENT DBE OWNED FIRMS; AND (3) IN ACCORDANCE 

WITH THE SPIRIT OF APPLICABLE LAWS AND REGULATIONS”. 

7. The report shall be updated by the Prime Contractor whenever the approved DBE 

has performed a portion of the work that has been designated for the contract. 

Copies of this report should be transmitted promptly to the Engineer. Failure to 

submit the report within 30 calendar days following the end of the month may 

cause payment to the contractor to be withheld. 

8. The Prime Contractor shall notify GDOT at least 24 hours prior to the time the 

DBE commences working on the Project. The DBE must furnish supervision of 

the DBE portion of the work, and the person responsible for this supervision must 

report to GDOT’s Authorized Representative (or designee) when he or she begins 

work on the Project. The DBE must also inform GDOT’s Authorized 

Representative (or designee) when its forces will be doing work on the Project. 

B. In order to comply with 49 C.F.R. § 26.11, the Prime Contractor shall submit 

documentation regarding all payments made from the Prime Contractor to all DBE 

subcontractors on federal aid projects in the form of copies of cancelled checks or bank 

electronic fund transfer (EFT) receipts which validate said payments made on the DBE 

Monthly Participation Reports. This information shall be required monthly and submitted 

with the DBE Monthly Participation Report. 

C. Failure to respond within the time allowed in the request will be grounds for withholding 

all payments on all Contracts. 

SUBSTITUTION OF DBEs: The Contractor shall make reasonable efforts to replace a DBE 

Subcontractor unable to perform work for any reason with another DBE. The Department shall approve all 

substitutions of Subcontractors in order to ensure the substitute firms are eligible DBEs. 

When a DBE subcontractor is terminated, or fails to complete its work on the contract for any reason, the 

prime contractor must make good faith efforts to find another DBE subcontractor to substitute for the 

original DBE. These good faith efforts shall be directed at finding another DBE to perform at least the same 

amount of work under the contract as the DBE that was terminated, to the extent needed to meet the contract 

goal. The good faith efforts shall be documented by the contractor. If the recipient requests documentation 

under this provision, the contractor shall submit the documentation within 7 days, which may be extended 

for an additional 7 days if necessary at the request of the contractor, and the recipient shall provide a written 

determination to the contractor stating whether or not good faith efforts have been demonstrated. 

CERTIFICATION OF DBEs: To ensure the DBE Program benefits only firms owned and controlled by 

Disadvantaged Individuals, the Department shall certify the eligibility of DBEs and joint ventures involving 

DBEs named by bidders. 

Questions concerning DBE Certification/Criteria should be directed to the EEO Office at (404) 631-1972. 
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SR 25 at Savannah & Middle River Bridges Replacement Project Page 1 of 2 September 28, 2021  

ATTACHMENT 7 TO EXHIBIT 8 

DEBARMENT AND SUSPENSION CERTIFICATION 

[1.] [For Design-Builder]: By executing the Design-Build Agreement (with respect to 

Contractors, any Contract), Design-Builder shall be deemed to have signed and delivered the following: 

[1.] [For Contractors and Subcontractors]: By executing the [Contract]/[Subcontract], 

[Contractor]/[Subcontractor] shall be deemed to have signed and delivered the following: 

The undersigned certifies to the best of its knowledge and belief, that it and its principals: 

a. Are not presently debarred, suspended, proposed for debarment, declared 

ineligible, or voluntarily excluded from covered transactions by any federal department or agency; 

b. Have not within a 3-year period preceding this proposal been convicted of or had 

a civil judgment rendered against them for: (i) commission of fraud or a criminal offense in connection with 

obtaining, attempting to obtain, or performing a public or private agreement or transaction; (ii) violation of 

federal or state antitrust statutes (including those proscribing price fixing between competitors, allocation 

of customers between competitors, and bid rigging); (iii) commission of embezzlement, theft, forgery, 

bribery, falsification or destruction of records, making false statements, tax evasion, receiving stolen 

property, or obstruction of justice; or (iv) commission of any other offense indicating a lack of business 

integrity or business honesty that seriously and directly affects its present responsibility; 

c. Are not presently indicted for or otherwise criminally or civilly charged by a 

governmental entity (federal, state or local) with commission of any of the offenses enumerated in 

paragraph 1b of this certification; and 

d. Have not within a 3-year period preceding this application/proposal had one or 

more public transactions (federal, state or local) terminated for cause or default. 

e. if a corporation, have not been convicted of a felony violation under any Federal 

law within the two-year period preceding this proposal; and 

f.  if a corporation, does not have any unpaid Federal tax liability that has been 

assessed, for which all judicial and administrative remedies have been exhausted, or have lapsed, and that 

is not being paid in a timely manner pursuant to an agreement with the authority responsible for collecting 

the tax liability. 

2. Where Design-Builder, Contractor, or Subcontractor is unable to certify to any of the 

statements in this certification, such Person shall attach a certification to its proposal or bid, or shall submit 

it with the executed Design-Build Agreement, Contract, or Subcontract, stating that it is unable to provide 

the certification and explaining the reasons for such inability. 

[signature on following page]  
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[__________][Developer/Contractor/Subcontractor] 

 

 

By:          

Name: 

Title: 
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Georgia Department of Transportation ATTACHMENT 8 to EXHIBIT 8 Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project Page 1 of 1 September 28, 2021 

ATTACHMENT 8 TO EXHIBIT 8 

CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING 

[For Design-Builder]: By executing the Design-Build Agreement (with respect to Contractors, any 

Contract), Design-Builder shall be deemed to have signed and delivered the following: 

[For Contractors and Subcontractors]: By executing the [Contract]/[Subcontract], 

[Contractor]/[Subcontractor] shall be deemed to have signed and delivered the following: 

1. The prospective Design-Builder/Contractor certifies, to the best of its knowledge and 

belief, that: 

a. No federal appropriated funds have been paid or will be paid, by or on behalf of 

the undersigned, to any person for influencing or attempting to influence an officer or employee of any 

federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member 

of Congress in connection with the awarding of any federal contract, the making of any federal grant, the 

making of any federal loan, the entering into of any cooperative agreement, and the extension, continuation, 

renewal, amendment, or modification of any federal contract, grant, loan, or cooperative agreement. 

b. If any funds other than federal appropriated funds have been paid or will be paid 

to any person for influencing or attempting to influence an officer or employee of any federal agency, a 

member of Congress, an officer or employee of Congress, or an employee of a member of Congress in 

connection with THIS Federal contract, grant, loan, or cooperative agreement, the undersigned shall 

complete and submit Standard Form-LLL, “Disclosure Form to Report Lobbying,” in accordance with its 

instructions, and shall include a copy of said form in its proposal or bid, or submit it with the executed 

Design-Build Agreement or Contract.  If during the term of this contract there occurs any event that 

materially affects the accuracy of the information contained in any Standard Form-LLL declaration 

previously filed by the undersigned in connection with this contract, the undersigned shall complete and 

submit an updated Standard Form-LLL in accordance with its instructions no later than the end of the 

calendar quarter in which such event occurs. 

2. This certification is a material representation of fact upon which reliance was placed when 

this transaction was made or entered into.  Submission of this certification is a prerequisite for making or 

entering into this transaction imposed by 31 U.S.C. § 1352.  Any person who makes a prohibited 

expenditure or fails to file  (or amend) the required certification or disclosure form shall be subject to a civil 

penalty of not less than $10,000 and not more than $100,000 for each such expenditure or failure. 

3. Design-Builder/Contractor shall require that the language of this certification be included 

in all lower tier Contracts which exceed $100,000 and that all such recipients shall certify and disclose 

accordingly. 

4. The undersigned certifies or affirms the truthfulness and accuracy of each statement of its 

certification and disclosure, if any.  In addition, the undersigned understands and agrees that the provisions 

of 31 U.S.C. § 3801, et seq., apply to this certification and disclosure, if any. 

NOTE:  DESIGN-BUILDER AND EACH CONTRACTOR (AND SUBCONTRACTOR) IS 

REQUIRED, PURSUANT TO FEDERAL LAW, TO INCLUDE THE ABOVE LANGUAGE IN 

CONTRACTS OVER $100,000 AND TO OBTAIN THIS LOBBYING CERTIFICATE FROM 

DESIGN-BUILDER AND EACH CONTRACTOR (AND SUBCONTRACTOR) BEING PAID 

$100,000 OR MORE. 
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ONEADMINISTRATIVE INFORMATION REQUIREMENTS
B.2.1.8 USE OF CONTRACT FUNDS FOR LOBBYING CERTIFICATION – FORM K 
LEAD CONTRACTOR – SCOTT BRIDGE COMPANY, INC.

FORMK 
CERTIFICATION REGARDING LOBBYING 

The undersigned Proposer certifies on behalf of itself and all contractors (at all tiers) the 
following: 

The undersigned certifies, to the best of his or her knowledge and belief, on behalf of Proposer 
and all Contractors, Subcontractors at all tiers, that: 

(a) No federal appropriated funds have been paid or will be paid, by or on behalf of
the undersigned, to any person for influencing or attempting to influence an officer
or employee of an agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in connection with the
awarding of any federal contract, the making of any federal grant, the making of
any federal loan, the entering into of any cooperative agreement, and the
extension, continuation, renewal, amendment, or modification of any federal
contract, grant, loan, or cooperative agreement.

(b) If any funds other than federal appropriated funds have been paid or will be paid
to any person for influencing or attempting to influence an officer or employee of
any agency, a Member of Congress, an officer or employee of Congress, or an
employee of a Member of Congress in connection with this federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit
Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its
instructions.

(c) The undersigned shall require that the language of this certification be included in
the award documents for all subawards at all tiers (including subcontracts,
subgrants, and contracts under grants, loans, and cooperative agreements) and
that all subrecipients shall certify and disclose accordingly.

The Proposer shall require that the language of this certification be included in all lower tier 
subcontracts which exceed $100,000 and that all such recipients shall certify and disclose 
accordingly. 

This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making 
or entering into this transaction imposed by section 1352, title 31, U.S. Code. Any person who 
fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and 
not more than $100,000 for each such failure. 

Date: 8/19/2021 

Proposer: Scott Bridge + Michael Baker 

Signature: ki2,/� 
Title: Michael Terrell I Scott Bridge Company, Vice President 

Forni K Page 1 

Georgia Department of Transportation 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges

    Instructions to Proposers 
 Amendment 3: August 3, 2021 
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Georgia Department of Transportation ATTACHMENT 9 to EXHIBIT 8 Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project Page 1 of 2 September 28, 2021 

ATTACHMENT 9 TO EXHIBIT 8 

COMPLIANCE WITH BUY AMERICA REQUIREMENTS 

Design-Builder shall comply with the Federal Highway Administration (FHWA) Buy America 

Requirement in 23 C.F.R. § 635.410, which permits FHWA participation in the Design-Build Agreement 

only if domestic steel and iron will be used on the Project.  To be considered domestic, all steel and iron 

used and all products manufactured from steel and iron must be produced in the United States and all 

manufacturing processes, including application of a coating, for these materials must occur in the United 

States.  Coating includes all processes that protect or enhance the value of the material to which the coating 

is applied.  This requirement does not preclude a minimal use of foreign steel and iron materials, provided 

the cost of such materials does not exceed 0.1% of the total contract price under the Design-Build 

Agreement or $2,500,000 whichever is greater. 

Concurrently with execution, Design-Builder has completed and submitted, or shall complete and 

submit, to GDOT a Buy America Certificate, in the format below.  After submittal, Design-Builder is bound 

by its original certification. 

A false certification is a criminal act in violation of 18 U.S.C. § 1001.  Should the Design-Build 

Agreement be investigated, Design-Builder has the burden of proof to establish that it is in compliance. 

At Design-Builder’s request, GDOT may, but is not obligated to, seek a waiver of Buy America 

requirements if grounds for the waiver exist pursuant to 23 C.F.R. § 635.410(c).  However, Design-Builder 

certifies that it will comply with the applicable Buy America requirements if a waiver of those requirements 

is not available or not pursued by GDOT.  A request for a waiver shall be treated as a Change Request 

under DBA Section 14.2 (Design-Builder Changes). 

BUY AMERICA CERTIFICATE 

Certificate of Compliance 

Design-Builder hereby certifies that it will comply with the requirements of 23 U.S.C. § 313 and 

the applicable regulations in 23 C.F.R. § 635.410. 

Date:        

Signature:       

Design-Builder’s Name:      

Title:        

 

Or 

Certificate for Noncompliance 

Design-Builder hereby certifies that it cannot comply with the requirements of 23 U.S.C. § 313, 

but may qualify for a waiver to the requirement to 23 U.S.C. § 313 and regulations in 23 C.F.R. § 635.410. 

Date:        
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SR 25 at Savannah & Middle River Bridges Design-Build Project Page 2 of 2 September 28, 2021 

Signature:       

Design-Builder’s Name:      

Title:        
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Georgia Department of Transportation EXHIBIT 9 Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project Page 1 of 1 September 28, 2021 

EXHIBIT 9  
MILESTONE SCHEDULE 
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TWO

Technical Proposal Requirements  22

TECHNICAL PROPOSAL REQUIREMENTS
C. 3. CLOSURE DURATIONS, INTERIM COMPLETION, SUBSTANTIAL COMPLETION, AND FINAL
ACCEPTANCE PROPOSAL 
FORM M

Georgia Department of Transportation 
P.I. No. 0013741/0013742 -SR 25 at Savannah & Middle River Bridges

Instructions to Proposers 
Amendment 2: August 3, 2021 

FORM M 
CLOSURE DURATIONS, INTERIM COMPLETION, SUBSTANTIAL COMPLETION, ANO 

FINAL ACCEPTANCE PROPOSAL 

Proposer Name: Scott Bridge Company, Inc. 

The Proposer shall complete the fields below for each portion (segment) of the Work for which 
the Proposer will commit to the Milestone Deadlines as set forth below. 

Table M-1: Milestone Deadlines 

Milestones 

NTP2 Conditions Deadline 

Early Opening -Savannah River Bridge Open 
to Traffic 

Deadlines 

No later than 90 days after NTP 1 

No later than 865 days after NTP 1 

Maximum Closure duration -SR 25 detour

Substantial Milestone Deadline 

Final Acceptance Deadline 

No more than 0 total days for the Term 

No later than 1,159 days after NTP1 

No later than 90 days after 
Substantial Completion 

Date: September 2, 2021 

Proposer: Scott Bri� 

Signature: __ --�-���-��-------

Title: Sr. Vice President 

Form M Page 1 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Design-Build Agreement 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Georgia Department of Transportation EXHIBIT 10 Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project Page 1 of 1 September 28, 2021 

EXHIBIT 10  
PROPOSAL SCHEDULE; PROPOSAL SOV 

PROPOSAL SCHEDULE: 

and 

PROPOSAL SCHEDULE OF VALUES: 
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RFP P.I. Nos. 0013741 & 0013742  Design and Construct for the SR 25 at Savannah & Middle River Bridges Design-Build Project Technical Proposal Requirements  24

TWOTECHNICAL PROPOSAL REQUIREMENTS
APPENDIX A | SCHEDULE - CRITICAL PATH

# Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish Total Float Physical %
Complete

1 0013741/0013742-Bid  0013740013741/0013742-Bid  0013741/0013742_SR25atSavannah&MiddleRive 1323d 1323d Sep-28-2021 May-12-2025 0d

2 0013741/0013742-Bid.1  Pro0013741/0013742-Bid.1  Project Summary and Milestones 915d 915d Sep-28-2021 May-12-2025 0d

3 A1120 Bid Opening 0d 0d Sep-28-2021* 0d 0%
4 A1020 NTP3 0d 0d Aug-16-2022* 2d 0%
5 A1040 Substantial Completion Date 0d 0d Feb-21-2025* 0d 0%
6 A1100 Forcasted Substantial Completion Date 0d 0d Feb-21-2025* 0d 0%
7 A1050 Final Acceptance Date 0d 0d May-12-2025 0d 0%
8 A1110 Forcasted Final Acceptance Date 0d 0d May-12-2025 0d 0%
9 0013741/0013742-Bid.4  De0013741/0013742-Bid.4  Design Work 40d 40d Sep-28-2021 Nov-22-2021 2d

10 0013741/0013742-Bid.4.2  Miles S0013741/0013742-Bid.4.2  Miles Stones 40d 40d Sep-28-2021 Nov-22-2021 2d
11 0013741/0013742-Bid.4.2.16  NTP0013741/0013742-Bid.4.2.16  NTP 3 Construction 40d 40d Sep-28-2021 Nov-22-2021 2d
12 0013741/0013742-Bid.4.2.16.1 0013741/0013742-Bid.4.2.16.1  Roadway Design 40d 40d Sep-28-2021 Nov-22-2021 2d
13 0013741/0013742-Bid.4.2.160013741/0013742-Bid.4.2.16.1.2  Roadway Plans 40d 40d Sep-28-2021 Nov-22-2021 2d
14 A13410 Complete Field Survey & SUE Verification 40d 40d Sep-28-2021 Nov-22-2021 2d 0%
15 0013741/0013742-Bid.4.2.160013741/0013742-Bid.4.2.16.1.5  Preliminary Roadway Plans - Submittal 15d 15d Nov-02-2021 Nov-22-2021 2d
16 A13420 Develop Prelim Plans 15d 15d Nov-02-2021 Nov-22-2021 2d 0%
17 0013741/0013742-Bid.3  En0013741/0013742-Bid.3  Environmental and Permitting 190d 190d Nov-23-2021 Aug-16-2022 2d

18 0013741/0013742-Bid.3.5  NEPA R0013741/0013742-Bid.3.5  NEPA Re-Eval 190d 190d Nov-23-2021 Aug-16-2022 2d
19 0013741/0013742-Bid.3.5.1  Ecolo0013741/0013742-Bid.3.5.1  Ecology Addendum 190d 190d Nov-23-2021 Aug-16-2022 2d
20 0013741/0013742-Bid.3.5.1.2  E0013741/0013742-Bid.3.5.1.2  EFH Coordination 190d 190d Nov-23-2021 Aug-16-2022 2d
21 A14010 GDOT Review 20d 20d Nov-23-2021 Dec-20-2021 2d 0%
22 A14020 Revise 5d 5d Dec-21-2021 Dec-27-2021 2d 0%
23 A14030 GDOT Review 10d 10d Dec-28-2021 Jan-10-2022 2d 0%
24 A14040 Revise 5d 5d Jan-11-2022 Jan-17-2022 2d 0%
25 A14050 FHWA Review 20d 20d Jan-18-2022 Feb-14-2022 2d 0%
26 A14060 Revise 5d 5d Feb-15-2022 Feb-21-2022 2d 0%
27 A14080 NOAA EFH Review 30d 30d Feb-22-2022 Apr-04-2022 2d 0%
28 A14090 Revise 5d 5d Apr-05-2022 Apr-11-2022 2d 0%
29 A14100 Agency Review/Approval of Permit PMC Prepare Special Stud 20d 20d Apr-12-2022 May-09-2022 2d 0%
30 A14110 GDOT Review 20d 20d May-10-2022 Jun-06-2022 2d 0%
31 A14120 PMC Revise Documents 5d 5d Jun-07-2022 Jun-13-2022 2d 0%
32 A14130 GDOT Review 10d 10d Jun-14-2022 Jun-27-2022 2d 0%
33 A14140 Agency Review / Approval of Special Studies (N/A; memo to file 20d 20d Jun-28-2022 Jul-25-2022 2d 0%
34 A14150 PMC Revise Doc 5d 5d Jul-26-2022 Aug-01-2022 2d 0%
35 A14160 Agencies Review / Approval of SPecial Studies (N/A; memo to f 10d 10d Aug-02-2022 Aug-15-2022 2d 0%
36 A14170 Approval Re-Evaluation / Special studies 0d 0d Aug-16-2022 Aug-16-2022 2d 0%
37 0013741/0013742-Bid.8  Co0013741/0013742-Bid.8  Construction Work 949d 949d Jul-19-2022 Feb-21-2025 0d

38 0013741/0013742-Bid.8.1  Savann0013741/0013742-Bid.8.1  Savannah River 949d 949d Jul-19-2022 Feb-21-2025 0d
39 0013741/0013742-Bid.8.1.1  Mobil0013741/0013742-Bid.8.1.1  Mobilization 20d 20d Jul-19-2022 Aug-16-2022 37d

S O N D J FM A M J J A S O N D J FM A M J J A S O N D J FM A M J J A S O N D J FM A M
Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

Bid Opening
NTP3

Substa
Forcas

Nov-22-2021, 0013741/0013742-Bid.4  Design Work

Nov-22-2021, 0013741/0013742-Bid.4.2  Miles Stones
Nov-22-2021, 0013741/0013742-Bid.4.2.16  NTP 3 Construction
Nov-22-2021, 0013741/0013742-Bid.4.2.16.1  Roadway Design
Nov-22-2021, 0013741/0013742-Bid.4.2.16.1.2  Roadway Plans
Complete Field Survey & SUE Verification
Nov-22-2021, 0013741/0013742-Bid.4.2.16.1.5  Preliminary Roadway Plans - Submittal
Develop Prelim Plans

Aug-16-2022, 0013741/0013742-Bid.3  Environmental and Permitting

Aug-16-2022, 0013741/0013742-Bid.3.5  NEPA Re-Eval
Aug-16-2022, 0013741/0013742-Bid.3.5.1  Ecology Addendum
Aug-16-2022, 0013741/0013742-Bid.3.5.1.2  EFH Coordination

GDOT Review
Revise
GDOT Review
Revise

FHWA Review
Revise

NOAA EFH Review
Revise

Agency Review/Approval of Permit PMC Prepare Special Studies (N/A; memo to file) & N
GDOT Review
PMC Revise Documents
GDOT Review

Agency Review / Approval of Special Studies (N/A; memo to file)
PMC Revise Doc
Agencies Review / Approval of SPecial Studies (N/A; memo to file)
Approval Re-Evaluation / Special studies

Feb-2

Feb-2
Aug-16-2022, 0013741/0013742-Bid.8.1.1  Mobilization

0013741/0013742_SR25atSavannahMiddleRiverBridges 0013741/0013742 SR25 Critical Path Aug-30-2021 15:33

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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Project Number: 0013741/0013742
Project Name: SR25 Savannah Middle River Bridge Replacement
Project Start Date: September 28th, 2021
Project Finish Date:May 12th, 2025
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TWOTECHNICAL PROPOSAL REQUIREMENTS
APPENDIX A | SCHEDULE - CRITICAL PATH

# Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish Total Float Physical %
Complete

40 A15230 Savannah Mobilization River 20d 20d Jul-19-2022 Aug-16-2022 37d 0%
41 0013741/0013742-Bid.8.1.3  Savan0013741/0013742-Bid.8.1.3  Savannah River (River) 231d 231d Aug-16-2022 Apr-03-2023 0d
42 0013741/0013742-Bid.8.1.3.7  B0013741/0013742-Bid.8.1.3.7  Bent 12 20d 20d Aug-16-2022 Sep-13-2022 37d
43 A6340 Bent 12 Set Cofferdam Installation 20d 20d Aug-16-2022 Sep-13-2022 37d 0%
44 0013741/0013742-Bid.8.1.3.5  R0013741/0013742-Bid.8.1.3.5  River Bents (13-15) 74d 74d Nov-01-2022 Jan-13-2023 0d
45 0013741/0013742-Bid.8.1.3.0013741/0013742-Bid.8.1.3.5.9  Bent 13 15d 15d Nov-01-2022 Nov-17-2022 3d
46 A6350 Bent 13 Set Cofferdam Installation 15d 15d Nov-01-2022 Nov-17-2022 3d 0%
47 0013741/0013742-Bid.8.1.3.0013741/0013742-Bid.8.1.3.5.8  Bent 14 15d 15d Nov-18-2022 Dec-05-2022 3d
48 A6360 Bent 14 Set Cofferdam Installation 15d 15d Nov-18-2022 Dec-05-2022 3d 0%
49 0013741/0013742-Bid.8.1.3.0013741/0013742-Bid.8.1.3.5.1  Bent 15 39d 39d Dec-06-2022 Jan-13-2023 0d
50 A7860 Bent 15 Set Cofferdam Installation 15d 15d Dec-06-2022 Dec-22-2022 8d 0%
51 A7820 Install Pile Bent 15 10d 10d Jan-02-2023 Jan-13-2023 0d 0%
52 0013741/0013742-Bid.8.1.3.6  R0013741/0013742-Bid.8.1.3.6  River Bents (16-18) 56d 56d Jan-16-2023 Apr-03-2023 0d
53 0013741/0013742-Bid.8.1.3.0013741/0013742-Bid.8.1.3.6.9  Bent 16 12d 12d Jan-16-2023 Jan-31-2023 0d
54 A7870 Bent 16 Set Cofferdam Installation 12d 12d Jan-16-2023 Jan-31-2023 0d 0%
55 0013741/0013742-Bid.8.1.3.0013741/0013742-Bid.8.1.3.6.8  Bent 17 22d 22d Feb-01-2023 Mar-02-2023 0d
56 A7880 Bent 17 Set Cofferdam Installation 12d 12d Feb-01-2023 Feb-16-2023 0d 0%
57 A7840 Install Pile Bent 17 10d 10d Feb-17-2023 Mar-02-2023 0d 0%
58 0013741/0013742-Bid.8.1.3.0013741/0013742-Bid.8.1.3.6.7  Bent 18 22d 22d Mar-03-2023 Apr-03-2023 0d
59 A7890 Bent 18 Set Cofferdam Installation 12d 12d Mar-03-2023 Mar-20-2023 0d 0%
60 A7850 Install Pile Bent 18 10d 10d Mar-21-2023 Apr-03-2023 0d 0%
61 0013741/0013742-Bid.8.1.4  Savan0013741/0013742-Bid.8.1.4  Savannah River (East) 71d 71d Apr-04-2023 Jul-14-2023 0d
62 0013741/0013742-Bid.8.1.4.2  B0013741/0013742-Bid.8.1.4.2  Bent 19 20d 20d Apr-04-2023 May-01-2023 0d
63 A17560 Bent 19 Set Cofferdam Installation 10d 10d Apr-04-2023 Apr-17-2023 0d 0%
64 A17570 Install Pile Bent 19 10d 10d Apr-18-2023 May-01-2023 0d 0%
65 0013741/0013742-Bid.8.1.4.3  B0013741/0013742-Bid.8.1.4.3  Bent 20 5d 5d May-02-2023 May-08-2023 0d
66 A9470 Install Pile Bent 20 5d 5d May-02-2023 May-08-2023 0d 0%
67 0013741/0013742-Bid.8.1.4.4  B0013741/0013742-Bid.8.1.4.4  Bent 21 5d 5d May-09-2023 May-15-2023 0d
68 A9480 Install Pile Bent 21 5d 5d May-09-2023 May-15-2023 0d 0%
69 0013741/0013742-Bid.8.1.4.5  B0013741/0013742-Bid.8.1.4.5  Bent 22 5d 5d May-16-2023 May-22-2023 0d
70 A9490 Install Pile Bent 22 5d 5d May-16-2023 May-22-2023 0d 0%
71 0013741/0013742-Bid.8.1.4.6  B0013741/0013742-Bid.8.1.4.6  Bent 23 5d 5d May-23-2023 May-30-2023 0d
72 A9550 Install Pile Bent 23 5d 5d May-23-2023 May-30-2023 0d 0%
73 0013741/0013742-Bid.8.1.4.8  B0013741/0013742-Bid.8.1.4.8  Bent 24 5d 5d May-31-2023 Jun-06-2023 0d
74 A9770 Bent 24 Install Pile 5d 5d May-31-2023 Jun-06-2023 0d 0%
75 0013741/0013742-Bid.8.1.4.1  B0013741/0013742-Bid.8.1.4.1  Bent 25 5d 5d Jun-07-2023 Jun-13-2023 0d
76 A16660 Bent 25 Install Pile 5d 5d Jun-07-2023 Jun-13-2023 0d 0%
77 0013741/0013742-Bid.8.1.4.7  B0013741/0013742-Bid.8.1.4.7  Bent 26 21d 21d Jun-14-2023 Jul-14-2023 0d
78 A16720 Bent 26 Install Pile 5d 5d Jun-14-2023 Jun-20-2023 0d 0%
79 A16730 Bent 26 Install  Cap Form 5d 5d Jun-21-2023 Jun-27-2023 0d 0%
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Savannah Mobilization River
Apr-03-2023, 0013741/0013742-Bid.8.1.3  Savannah River (

Sep-13-2022, 0013741/0013742-Bid.8.1.3.7  Bent 12
Bent 12 Set Cofferdam Installation

Jan-13-2023, 0013741/0013742-Bid.8.1.3.5  River Bents (13-15)
Nov-17-2022, 0013741/0013742-Bid.8.1.3.5.9  Bent 13
Bent 13 Set Cofferdam Installation

Dec-05-2022, 0013741/0013742-Bid.8.1.3.5.8  Bent 14
Bent 14 Set Cofferdam Installation

Jan-13-2023, 0013741/0013742-Bid.8.1.3.5.1  Bent 15
Bent 15 Set Cofferdam Installation

Install Pile Bent 15
Apr-03-2023, 0013741/0013742-Bid.8.1.3.6  River Bents (16-

Jan-31-2023, 0013741/0013742-Bid.8.1.3.6.9  Bent 16
Bent 16 Set Cofferdam Installation

Mar-02-2023, 0013741/0013742-Bid.8.1.3.6.8  Bent 17
Bent 17 Set Cofferdam Installation
Install Pile Bent 17

Apr-03-2023, 0013741/0013742-Bid.8.1.3.6.7  Bent 18
Bent 18 Set Cofferdam Installation
Install Pile Bent 18

Jul-14-2023, 0013741/0013742-Bid.8.1.4  Savannah
May-01-2023, 0013741/0013742-Bid.8.1.4.2  Bent 19

Bent 19 Set Cofferdam Installation
Install Pile Bent 19
May-08-2023, 0013741/0013742-Bid.8.1.4.3  Bent 20
Install Pile Bent 20
May-15-2023, 0013741/0013742-Bid.8.1.4.4  Bent 21
Install Pile Bent 21
May-22-2023, 0013741/0013742-Bid.8.1.4.5  Bent 22
Install Pile Bent 22
May-30-2023, 0013741/0013742-Bid.8.1.4.6  Bent 23
Install Pile Bent 23
Jun-06-2023, 0013741/0013742-Bid.8.1.4.8  Bent 24
Bent 24 Install Pile
Jun-13-2023, 0013741/0013742-Bid.8.1.4.1  Bent 25
Bent 25 Install Pile

Jul-14-2023, 0013741/0013742-Bid.8.1.4.7  Bent 26
Bent 26 Install Pile
Bent 26 Install  Cap Form
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80 A16740 Bent 26 Install  Rebar 1d 1d Jun-28-2023 Jun-28-2023 0d 0%
81 A16750 Bent 26 Pour 1d 1d Jun-29-2023 Jun-29-2023 0d 0%
82 A16760 Bent 26 Strip 2d 2d Jun-30-2023 Jul-05-2023 0d 0%
83 A16770 Bent 26 Cure 7d 7d Jul-06-2023 Jul-14-2023 0d 0%
84 0013741/0013742-Bid.8.1.10  Gird0013741/0013742-Bid.8.1.10  Girders 125d 125d Jul-17-2023 Jan-17-2024 0d
85 A9780 Span 25 Girder Erection 5d 5d Jul-17-2023 Jul-21-2023 0d 0%
86 A9790 Span 24 Girder Erection 5d 5d Jul-24-2023 Jul-28-2023 0d 0%
87 A9760 Span 23 Girder Erection 5d 5d Jul-31-2023 Aug-04-2023 0d 0%
88 A9540 Span 22 Girder Erection 5d 5d Aug-07-2023 Aug-11-2023 0d 0%
89 A9530 Span 21 Girder Erection 5d 5d Aug-14-2023 Aug-18-2023 0d 0%
90 A9520 Span 20 Girder Erection 5d 5d Aug-21-2023 Aug-25-2023 0d 0%
91 A9510 Span 19 Girder Erection 5d 5d Aug-28-2023 Sep-01-2023 0d 0%
92 A9500 Span 18 Girder Erection 5d 5d Sep-05-2023 Sep-11-2023 0d 0%
93 A9400 Span 17 Girder Erection 5d 5d Sep-12-2023 Sep-18-2023 0d 0%
94 A9180 Span 16 Girder Erection 5d 5d Sep-19-2023 Sep-25-2023 0d 0%
95 A9170 Span 15 Girder Erection 5d 5d Sep-26-2023 Oct-02-2023 0d 0%
96 A9160 Span 14 Girder Erection 5d 5d Oct-03-2023 Oct-09-2023 0d 0%
97 A8590 Span 13 Girder Erection 5d 5d Oct-10-2023 Oct-16-2023 0d 0%
98 A8580 Span 12 Girder Erection 5d 5d Oct-17-2023 Oct-23-2023 0d 0%
99 A8570 Span 11 Girder Erection 5d 5d Oct-24-2023 Oct-30-2023 0d 0%
100 A8550 Span 10 Girder Erection 5d 5d Oct-31-2023 Nov-06-2023 0d 0%
101 A8540 Span 9 Girder Erection 5d 5d Nov-07-2023 Nov-13-2023 0d 0%
102 A8520 Span 8 Girder Erection 5d 5d Nov-14-2023 Nov-20-2023 0d 0%
103 A8510 Span 7 Girder Erection 5d 5d Nov-21-2023 Nov-29-2023 0d 0%
104 A8500 Span 6 Girder Erection 5d 5d Nov-30-2023 Dec-06-2023 0d 0%
105 A5930 Span 5 Girder Erection 5d 5d Dec-07-2023 Dec-13-2023 0d 0%
106 A5920 Span 4 Girder Erection 5d 5d Dec-14-2023 Dec-20-2023 0d 0%
107 A5910 Span 3 Girder Erection 5d 5d Dec-21-2023 Jan-03-2024 0d 0%
108 A5900 Span 2 Girder Erection 5d 5d Jan-04-2024 Jan-10-2024 0d 0%
109 A5890 Span 1 Girder Erection 5d 5d Jan-11-2024 Jan-17-2024 0d 0%
110 0013741/0013742-Bid.8.1.11  Supe0013741/0013742-Bid.8.1.11  Superstructure 13d 13d Jan-18-2024 Feb-05-2024 0d
111 0013741/0013742-Bid.8.1.11.1  0013741/0013742-Bid.8.1.11.1  Span 1 13d 13d Jan-18-2024 Feb-05-2024 0d
112 A5990 Span 1 SIP Install 2d 2d Jan-18-2024 Jan-19-2024 0d 0%
113 A6000 Span 1 Edge Beam Install 3d 3d Jan-22-2024 Jan-24-2024 0d 0%
114 A6010 Span 1 Overhang Install 2d 2d Jan-25-2024 Jan-26-2024 0d 0%
115 A6020 Span 1 Rebar Install 2d 2d Jan-29-2024 Jan-30-2024 0d 0%
116 A6030 Span 1 Pour Deck 3d 3d Jan-31-2024 Feb-02-2024 0d 0%
117 A6040 Span 1 Strip Deck 1d 1d Feb-05-2024 Feb-05-2024 0d 0%
118 0013741/0013742-Bid.8.1.12  App0013741/0013742-Bid.8.1.12  Approach Slabs 8d 8d Feb-06-2024 Feb-15-2024 0d
119 A15680 SR Install West Approach Slab 8d 8d Feb-06-2024 Feb-15-2024 0d 0%
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Bent 26 Install  Rebar
Bent 26 Pour
Bent 26 Strip
Bent 26 Cure

Jan-17-2024, 0013741/0013742-Bid.
Span 25 Girder Erection
Span 24 Girder Erection
Span 23 Girder Erection
Span 22 Girder Erection
Span 21 Girder Erection
Span 20 Girder Erection
Span 19 Girder Erection
Span 18 Girder Erection
Span 17 Girder Erection
Span 16 Girder Erection
Span 15 Girder Erection
Span 14 Girder Erection
Span 13 Girder Erection
Span 12 Girder Erection
Span 11 Girder Erection
Span 10 Girder Erection
Span 9 Girder Erection
Span 8 Girder Erection
Span 7 Girder Erection
Span 6 Girder Erection
Span 5 Girder Erection
Span 4 Girder Erection
Span 3 Girder Erection
Span 2 Girder Erection
Span 1 Girder Erection
Feb-05-2024, 0013741/0013742-Bid
Feb-05-2024, 0013741/0013742-Bid

Span 1 SIP Install
Span 1 Edge Beam Install
Span 1 Overhang Install
Span 1 Rebar Install
Span 1 Pour Deck
Span 1 Strip Deck
Feb-15-2024, 0013741/0013742-B
SR Install West Approach Slab
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120 0013741/0013742-Bid.8.1.6  Traffic0013741/0013742-Bid.8.1.6  Traffic Shift 56d 56d Feb-16-2024 May-03-2024 0d
121 A16350 Subgrade / Base Installatiion 25d 25d Feb-16-2024 Mar-21-2024 0d 0%
122 A16360 SR Asphalt Installation 15d 15d Mar-22-2024 Apr-11-2024 0d 0%
123 A16370 SR Guardrail Installation 10d 10d Apr-12-2024 Apr-25-2024 0d 0%
124 A16400 SR Traffic Shift 6d 6d Apr-26-2024 May-03-2024 0d 0%
125 0013741/0013742-Bid.8.1.14  Rem0013741/0013742-Bid.8.1.14  Remove Old Bridge 292d 292d May-06-2024 Feb-21-2025 0d
126 0013741/0013742-Bid.8.1.14.1 0013741/0013742-Bid.8.1.14.1  Superstructure 146d 146d May-06-2024 Nov-25-2024 0d
127 A12560 SR Remove Span 52 3d 3d May-06-2024 May-08-2024 0d 0%
128 A12550 SR Remove Span 51 3d 3d May-09-2024 May-13-2024 0d 0%
129 A12540 SR Remove Span 50 3d 3d May-14-2024 May-16-2024 0d 0%
130 A12530 SR Remove Span 49 3d 3d May-17-2024 May-21-2024 0d 0%
131 A12520 SR Remove Span 48 3d 3d May-22-2024 May-24-2024 0d 0%
132 A12510 SR Remove Span 47 3d 3d May-27-2024 May-29-2024 0d 0%
133 A12500 SR Remove Span 46 3d 3d May-30-2024 Jun-03-2024 0d 0%
134 A12490 SR Remove Span 45 3d 3d Jun-04-2024 Jun-06-2024 0d 0%
135 A12480 SR Remove Span 44 3d 3d Jun-07-2024 Jun-11-2024 0d 0%
136 A12470 SR Remove Span 43 3d 3d Jun-12-2024 Jun-14-2024 0d 0%
137 A12460 SR Remove Span 42 3d 3d Jun-17-2024 Jun-19-2024 0d 0%
138 A12450 SR Remove Span 41 3d 3d Jun-20-2024 Jun-24-2024 0d 0%
139 A12440 SR Remove Span 40 3d 3d Jun-25-2024 Jun-27-2024 0d 0%
140 A12430 SR Remove Span39 3d 3d Jun-28-2024 Jul-02-2024 0d 0%
141 A12420 SR Remove Span 38 3d 3d Jul-03-2024 Jul-05-2024 0d 0%
142 A12410 SR Remove Span 37 3d 3d Jul-08-2024 Jul-10-2024 0d 0%
143 A12400 SR Remove Span36 3d 3d Jul-11-2024 Jul-15-2024 0d 0%
144 A12390 SR Remove Span 35 3d 3d Jul-16-2024 Jul-18-2024 0d 0%
145 A12380 SR Remove Span 34 3d 3d Jul-19-2024 Jul-23-2024 0d 0%
146 A12370 SR Remove Span 33 3d 3d Jul-24-2024 Jul-26-2024 0d 0%
147 A12360 SR Remove Span 32 3d 3d Jul-29-2024 Jul-31-2024 0d 0%
148 A12350 SR Remove Span 31 3d 3d Aug-01-2024 Aug-05-2024 0d 0%
149 A12340 SR Remove Span 30 3d 3d Aug-06-2024 Aug-08-2024 0d 0%
150 A12330 SR Remove Span 29 3d 3d Aug-09-2024 Aug-13-2024 0d 0%
151 A12320 SR Remove Span 28 3d 3d Aug-14-2024 Aug-16-2024 0d 0%
152 A12310 SR Remove Span 27 3d 3d Aug-19-2024 Aug-21-2024 0d 0%
153 A12300 SR Remove Span 26 3d 3d Aug-22-2024 Aug-26-2024 0d 0%
154 A12290 SR Remove Span 25 3d 3d Aug-27-2024 Aug-29-2024 0d 0%
155 A12280 SR Remove Span 24 3d 3d Aug-30-2024 Sep-03-2024 0d 0%
156 A12270 SR Remove Span 23 3d 3d Sep-04-2024 Sep-06-2024 0d 0%
157 A12260 SR Remove Span 22 3d 3d Sep-09-2024 Sep-11-2024 0d 0%
158 A12250 SR Remove Span 21 3d 3d Sep-12-2024 Sep-16-2024 0d 0%
159 A12240 SR Remove Span 20 3d 3d Sep-17-2024 Sep-19-2024 0d 0%
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May-03-2024, 0013741/0013
Subgrade / Base Installatiion

SR Asphalt Installation
SR Guardrail Installation
SR Traffic Shift

Feb-2
Nov-25-2024

SR Remove Span 52
SR Remove Span 51
SR Remove Span 50
SR Remove Span 49
SR Remove Span 48
SR Remove Span 47
SR Remove Span 46
SR Remove Span 45
SR Remove Span 44
SR Remove Span 43
SR Remove Span 42
SR Remove Span 41
SR Remove Span 40
SR Remove Span39
SR Remove Span 38
SR Remove Span 37
SR Remove Span36
SR Remove Span 35
SR Remove Span 34
SR Remove Span 33
SR Remove Span 32
SR Remove Span 31
SR Remove Span 30
SR Remove Span 29
SR Remove Span 28
SR Remove Span 27
SR Remove Span 26
SR Remove Span 2
SR Remove Span 2
SR Remove Span 2
SR Remove Span 2
SR Remove Span 
SR Remove Span 

0013741/0013742_SR25atSavannahMiddleRiverBridges 0013741/0013742 SR25 Critical Path Aug-30-2021 15:33

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary

 

Page 4 of 5

Project Number: 0013741/0013742
Project Name: SR25 Savannah Middle River Bridge Replacement
Project Start Date: September 28th, 2021
Project Finish Date:May 12th, 2025
Data Date: September 28th, 2021
Layout Filter Name: Submittal: Critical Path
Date Prepared: 8/30/2021

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



RFP P.I. Nos. 0013741 & 0013742  Design and Construct for the SR 25 at Savannah & Middle River Bridges Design-Build Project Technical Proposal Requirements  28

TWOTECHNICAL PROPOSAL REQUIREMENTS
APPENDIX A | SCHEDULE - CRITICAL PATH

# Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish Total Float Physical %
Complete

160 A12230 SR Remove Span 19 3d 3d Sep-20-2024 Sep-24-2024 0d 0%
161 A12220 SR Remove Span18 3d 3d Sep-25-2024 Sep-27-2024 0d 0%
162 A12210 SR Remove Span 17 3d 3d Sep-30-2024 Oct-02-2024 0d 0%
163 A12200 SR Remove Span 16 3d 3d Oct-03-2024 Oct-07-2024 0d 0%
164 A12190 SR Remove Span 15 3d 3d Oct-08-2024 Oct-10-2024 0d 0%
165 A12180 SR Remove Span 14 3d 3d Oct-11-2024 Oct-15-2024 0d 0%
166 A12170 SR Remove Span 13 3d 3d Oct-16-2024 Oct-18-2024 0d 0%
167 A12160 SR Remove Span 12 3d 3d Oct-21-2024 Oct-23-2024 0d 0%
168 A12150 SR Remove Span 11 3d 3d Oct-24-2024 Oct-28-2024 0d 0%
169 A12140 SR Remove Span 10 10d 10d Oct-29-2024 Nov-11-2024 0d 0%
170 A12130 SR Remove Span 9 10d 10d Nov-12-2024 Nov-25-2024 0d 0%
171 0013741/0013742-Bid.8.1.14.2 0013741/0013742-Bid.8.1.14.2  Substructure 3d 3d Nov-26-2024 Nov-28-2024 0d
172 0013741/0013742-Bid.8.1.140013741/0013742-Bid.8.1.14.2.2  West 3d 3d Nov-26-2024 Nov-28-2024 0d
173 A11590 SR Remove Bent 9 3d 3d Nov-26-2024 Nov-28-2024 0d 0%
174 0013741/0013742-Bid.8.1.14.3 0013741/0013742-Bid.8.1.14.3  River 46d 46d Nov-29-2024 Feb-21-2025 0d
175 A12030 SR Remove Turn Span North & Fender 20d 20d Nov-29-2024 Dec-21-2024 0d 0%
176 A12040 SR Remove Turn Span South & Fender 20d 20d Dec-23-2024 Feb-14-2025 0d 0%
177 A11610 SR Remove Bent 11 3d 3d Feb-15-2025 Feb-18-2025 0d 0%
178 A11600 SR Remove Bent 10 3d 3d Feb-19-2025 Feb-21-2025 0d 0%
179 0013741/0013742-Bid.9  Clo0013741/0013742-Bid.9  Close Out 80d 80d Feb-22-2025 May-12-2025 0d

180 A1060 FA PUNCH LIST 80d 80d Feb-22-2025 May-12-2025 0d 0%
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SR Remove Span
SR Remove Span
SR Remove Span
SR Remove Spa
SR Remove Spa
SR Remove Spa
SR Remove Spa
SR Remove Sp
SR Remove Sp
SR Remove S
SR Remove S
Nov-28-2024
Nov-28-2024
SR Remove 

Feb-2
SR Remov

SR Re
SR Re
SR Re
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Total Float Calendar

1 0013741/0013742-Bid  000013741/0013742-Bid  0013741/0013742_SR25atSavannah&Mid 1323d 1323d Sep-28-2021 May-12-2025 0d

2 0013741/0013742-Bid.10013741/0013742-Bid.1  Project Summary and Milestones 1323d 1323d Sep-28-2021 May-12-2025 0d

3 A1120 Bid Opening 0d 0d Sep-28-2021* 0% 0d 3741/0013742_5
k k /4 A1930 "At Risk" Early Works Leading to NTP1 60d 60d Sep-28-2021 Dec-20-2021 0% 143d 741/0013742_D

5D k5 A1000 NTP1 0d 0d Dec-21-2021* 0% 135d 3741/0013742_5
k k /6 A1010 NTP2 0d 0d Dec-21-2021* 0% 135d 3741/0013742_5
k k /7 A1020 NTP3 0d 0d Aug-16-2022* 0% 2d 3741/0013742_5
k k /8 A1030 The Commencement of Construction Work 0d 0d Aug-16-2022 0% 88d 3741/0013742_5
k k /9 A1950 Start Middle River 0d 0d Nov-01-2022* 0% 0d 3741/0013742_5
k k /10 A1040 Substantial Completion Date 0d 0d Feb-21-2025* 0% 0d 3741/0013742_5
k k /11 A1100 Forcasted Substantial Completion Date 0d 0d Feb-21-2025* 0% 0d 3741/0013742_5
k k /12 A1050 Final Acceptance Date 0d 0d May-12-2025 0% 0d 3741/0013742_5
k k /13 A1110 Forcasted Final Acceptance Date 0d 0d May-12-2025 0% 0d 3741/0013742_5
k k /14 0013741/0013742-Bid.20013741/0013742-Bid.2  General and Project Management 60d 60d Sep-28-2021 Dec-20-2021 172d 741/0013742_D

5Day work
15 0013741/0013742-Bid.2.1  Su0013741/0013742-Bid.2.1  Submittals 60d 60d Sep-28-2021 Dec-20-2021 172d 741/0013742_D

5D k16 0013741/0013742-Bid.2.1.10013741/0013742-Bid.2.1.1  PMP 40d 40d Sep-28-2021 Nov-22-2021 192d 741/0013742_D
5D k17 A12570 Develop PMP 10d 10d Sep-28-2021 Oct-11-2021 0% 192d 741/0013742_D
5D k18 A12580 GDOT Review/Comments 10d 10d Oct-12-2021 Oct-25-2021 0% 192d 741/0013742_D
5D k19 A12590 PMP Revisions 10d 10d Oct-26-2021 Nov-08-2021 0% 192d 741/0013742_D
5D k20 A12600 PMP GDOT Review/Approval 10d 10d Nov-09-2021 Nov-22-2021 0% 192d 741/0013742_D
5D k21 0013741/0013742-Bid.2.1.20013741/0013742-Bid.2.1.2  TCPP 60d 60d Sep-28-2021 Dec-20-2021 172d 741/0013742_D
5D k22 A12610 Develop TCPP 30d 30d Sep-28-2021 Nov-08-2021 0% 172d 741/0013742_D
5D k23 A12620 GDOT Review/Comments 10d 10d Nov-09-2021 Nov-22-2021 0% 172d 741/0013742_D
5D k24 A12630 TCPP Revisions 10d 10d Nov-23-2021 Dec-06-2021 0% 172d 741/0013742_D
5D k25 A12640 TCPP GDOT Review/Approval 10d 10d Dec-07-2021 Dec-20-2021 0% 172d 741/0013742_D
5D k26 0013741/0013742-Bid.2.1.30013741/0013742-Bid.2.1.3  DBE Plan 60d 60d Sep-28-2021 Dec-20-2021 172d 741/0013742_D
5D k27 A12650 Develop DBE Plan 15d 15d Sep-28-2021 Oct-18-2021 0% 172d 741/0013742_D
5D k28 A12660 GDOT Review/Comments 10d 10d Oct-19-2021 Nov-01-2021 0% 172d 741/0013742_D
5D k29 A12670 DBE Revisions 20d 20d Nov-02-2021 Nov-29-2021 0% 172d 741/0013742_D
5D k30 A12680 DBE GDOT Review/Approval 15d 15d Nov-30-2021 Dec-20-2021 0% 172d 741/0013742_D
5D k31 0013741/0013742-Bid.2.1.40013741/0013742-Bid.2.1.4  PI/CP Plan 60d 60d Sep-28-2021 Dec-20-2021 172d 741/0013742_D
5D k32 A12690 Develop PI/CP 20d 20d Sep-28-2021 Oct-25-2021 0% 172d 741/0013742_D
5D k33 A12700 GDOT Review/Comments 10d 10d Oct-26-2021 Nov-08-2021 0% 172d 741/0013742_D
5D k34 A12710 PI/CP Revisions 20d 20d Nov-09-2021 Dec-06-2021 0% 172d 741/0013742_D
5D k35 A12720 PI/CP GDOT Review/Approval 10d 10d Dec-07-2021 Dec-20-2021 0% 172d 741/0013742_D
5D k36 0013741/0013742-Bid.2.1.50013741/0013742-Bid.2.1.5  QMP 40d 40d Sep-28-2021 Nov-22-2021 192d 741/0013742_D
5D k37 A12730 Develop QMP 15d 15d Sep-28-2021 Oct-18-2021 0% 192d 741/0013742_D
5D k38 A12740 QMP GDOT Review/Comments 10d 10d Oct-19-2021 Nov-01-2021 0% 192d 741/0013742_D
5D k39 A12750 QMP Revisions 5d 5d Nov-02-2021 Nov-08-2021 0% 192d 741/0013742_D
5D k
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Bid Opening
"At Risk" Early Works Leading to NTP1
NTP1
NTP2

NTP3
The Commencement of Construction Work

Start Middle River
Substa
Forcas

Dec-20-2021, 0013741/0013742-Bid.2  General and Project Management

Dec-20-2021, 0013741/0013742-Bid.2.1  Submittals
Nov-22-2021, 0013741/0013742-Bid.2.1.1  PMP

Develop PMP
GDOT Review/Comments
PMP Revisions
PMP GDOT Review/Approval

Dec-20-2021, 0013741/0013742-Bid.2.1.2  TCPP
Develop TCPP
GDOT Review/Comments
TCPP Revisions
TCPP GDOT Review/Approval
Dec-20-2021, 0013741/0013742-Bid.2.1.3  DBE Plan

Develop DBE Plan
GDOT Review/Comments

DBE Revisions
DBE GDOT Review/Approval
Dec-20-2021, 0013741/0013742-Bid.2.1.4  PI/CP Plan

Develop PI/CP
GDOT Review/Comments

PI/CP Revisions
PI/CP GDOT Review/Approval

Nov-22-2021, 0013741/0013742-Bid.2.1.5  QMP
Develop QMP
QMP GDOT Review/Comments
QMP Revisions

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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40 A12760 QMP GDOT Review/Approval 10d 10d Nov-09-2021 Nov-22-2021 0% 192d 741/0013742_D
5D k41 0013741/0013742-Bid.2.1.60013741/0013742-Bid.2.1.6  AQMP 40d 40d Sep-28-2021 Nov-22-2021 192d 741/0013742_D
5D k42 A12770 Develop AQMP 15d 15d Sep-28-2021 Oct-18-2021 0% 192d 741/0013742_D
5D k43 A12780 AQMP GDOT Review/Comments 10d 10d Oct-19-2021 Nov-01-2021 0% 192d 741/0013742_D
5D k44 A12790 AQMP Revisions 5d 5d Nov-02-2021 Nov-08-2021 0% 192d 741/0013742_D
5D k45 A12800 AQMP GDOT Review/Approval 10d 10d Nov-09-2021 Nov-22-2021 0% 192d 741/0013742_D
5D k46 0013741/0013742-Bid.2.1.70013741/0013742-Bid.2.1.7  DQMP 40d 40d Sep-28-2021 Nov-22-2021 192d 741/0013742_D
5D k47 A12810 Develop DQMP 15d 15d Sep-28-2021 Oct-18-2021 0% 192d 741/0013742_D
5D k48 A12820 DQMP GDOT Review/Comments 10d 10d Oct-19-2021 Nov-01-2021 0% 192d 741/0013742_D
5D k49 A12830 DQMP Revisions 5d 5d Nov-02-2021 Nov-08-2021 0% 192d 741/0013742_D
5D k50 A12840 DQMP GDOT Review/Approval 10d 10d Nov-09-2021 Nov-22-2021 0% 192d 741/0013742_D
5D k51 0013741/0013742-Bid.2.1.80013741/0013742-Bid.2.1.8  CQMP 60d 60d Sep-28-2021 Dec-20-2021 172d 741/0013742_D
5D k52 A12850 Develop CQMP 20d 20d Sep-28-2021 Oct-25-2021 0% 172d 741/0013742_D
5D k53 A12860 CQMP GDOT Review/Comments 10d 10d Oct-26-2021 Nov-08-2021 0% 172d 741/0013742_D
5D k54 A12870 CQMP Revisions 20d 20d Nov-09-2021 Dec-06-2021 0% 172d 741/0013742_D
5D k55 A12880 CQMP GDOT Review/Approval 10d 10d Dec-07-2021 Dec-20-2021 0% 172d 741/0013742_D
5D k56 0013741/0013742-Bid.2.1.90013741/0013742-Bid.2.1.9  TMP 60d 60d Sep-28-2021 Dec-20-2021 172d 741/0013742_D
5D k57 A12890 Develop TMP 15d 15d Sep-28-2021 Oct-18-2021 0% 172d 741/0013742_D
5D k58 A12900 TMP GDOT Review/Comments 10d 10d Oct-19-2021 Nov-01-2021 0% 172d 741/0013742_D
5D k59 A12910 TMP Revisions 20d 20d Nov-02-2021 Nov-29-2021 0% 172d 741/0013742_D
5D k60 A12920 TMP GDOT Review/Approval 15d 15d Nov-30-2021 Dec-20-2021 0% 172d 741/0013742_D
5D k61 0013741/0013742-Bid.2.1.10013741/0013742-Bid.2.1.10  CEPP 60d 60d Sep-28-2021 Dec-20-2021 172d 741/0013742_D
5D k62 A12930 Develop CEPP 15d 15d Sep-28-2021 Oct-18-2021 0% 172d 741/0013742_D
5D k63 A12940 CEPP GDOT Review/Comments 10d 10d Oct-19-2021 Nov-01-2021 0% 172d 741/0013742_D
5D k64 A12950 CEPP Revisions 20d 20d Nov-02-2021 Nov-29-2021 0% 172d 741/0013742_D
5D k65 A12960 CEPP GDOT Review/Approval 15d 15d Nov-30-2021 Dec-20-2021 0% 172d 741/0013742_D
5D k66 0013741/0013742-Bid.2.1.10013741/0013742-Bid.2.1.11  MMP 60d 60d Sep-28-2021 Dec-20-2021 172d 741/0013742_D
5D k67 A12970 Develop MMP 15d 15d Sep-28-2021 Oct-18-2021 0% 172d 741/0013742_D
5D k68 A12980 MMP GDOT Review/Comments 10d 10d Oct-19-2021 Nov-01-2021 0% 172d 741/0013742_D
5D k69 A12990 MMP Revisions 20d 20d Nov-02-2021 Nov-29-2021 0% 172d 741/0013742_D
5D k70 A13000 MMP GDOT Review/Approval 15d 15d Nov-30-2021 Dec-20-2021 0% 172d 741/0013742_D
5D k71 0013741/0013742-Bid.2.1.10013741/0013742-Bid.2.1.12  Safety Plan 60d 60d Sep-28-2021 Dec-20-2021 172d 741/0013742_D
5D k72 A13010 Develop Safety Plan 20d 20d Sep-28-2021 Oct-25-2021 0% 172d 741/0013742_D
5D k73 A13020 SAFETY PLAN GDOT Review/Comments 10d 10d Oct-26-2021 Nov-08-2021 0% 172d 741/0013742_D
5D k74 A13030 SAFETY PLAN Revisions 20d 20d Nov-09-2021 Dec-06-2021 0% 172d 741/0013742_D
5D k75 A13040 SAFETY PLAN GDOT Review/Approval 10d 10d Dec-07-2021 Dec-20-2021 0% 172d 741/0013742_D
5D k76 0013741/0013742-Bid.2.1.10013741/0013742-Bid.2.1.13  PSWP 60d 60d Sep-28-2021 Dec-20-2021 172d 741/0013742_D
5D k77 A13050 Develop PSWP 20d 20d Sep-28-2021 Oct-25-2021 0% 172d 741/0013742_D
5D k78 A13060 PSWP GDOT Review/Comments 10d 10d Oct-26-2021 Nov-08-2021 0% 172d 741/0013742_D
5D k79 A13070 PSWP Revisions 20d 20d Nov-09-2021 Dec-06-2021 0% 172d 741/0013742_D
5D k
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QMP GDOT Review/Approval
Nov-22-2021, 0013741/0013742-Bid.2.1.6  AQMP

Develop AQMP
AQMP GDOT Review/Comments
AQMP Revisions
AQMP GDOT Review/Approval
Nov-22-2021, 0013741/0013742-Bid.2.1.7  DQMP

Develop DQMP
DQMP GDOT Review/Comments
DQMP Revisions
DQMP GDOT Review/Approval

Dec-20-2021, 0013741/0013742-Bid.2.1.8  CQMP
Develop CQMP
CQMP GDOT Review/Comments

CQMP Revisions
CQMP GDOT Review/Approval
Dec-20-2021, 0013741/0013742-Bid.2.1.9  TMP

Develop TMP
TMP GDOT Review/Comments

TMP Revisions
TMP GDOT Review/Approval
Dec-20-2021, 0013741/0013742-Bid.2.1.10  CEPP

Develop CEPP
CEPP GDOT Review/Comments

CEPP Revisions
CEPP GDOT Review/Approval
Dec-20-2021, 0013741/0013742-Bid.2.1.11  MMP

Develop MMP
MMP GDOT Review/Comments

MMP Revisions
MMP GDOT Review/Approval
Dec-20-2021, 0013741/0013742-Bid.2.1.12  Safety Plan

Develop Safety Plan
SAFETY PLAN GDOT Review/Comments

SAFETY PLAN Revisions
SAFETY PLAN GDOT Review/Approval
Dec-20-2021, 0013741/0013742-Bid.2.1.13  PSWP

Develop PSWP
PSWP GDOT Review/Comments

PSWP Revisions
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80 A13080 PSWP GDOT Review/Approval 10d 10d Dec-07-2021 Dec-20-2021 0% 172d 741/0013742_D
5D k81 0013741/0013742-Bid.2.1.10013741/0013742-Bid.2.1.14  NTP 1 Baseline SOV & NTP 1 Project 60d 60d Sep-28-2021 Dec-20-2021 172d 741/0013742_D
5D k82 0013741/0013742-Bid.20013741/0013742-Bid.2.1.14.2  Baseline Schedule 60d 60d Sep-28-2021 Dec-20-2021 172d 741/0013742_D
5D k83 A13090 Develop Intial SOV & Baseline Schedule 15d 15d Sep-28-2021 Oct-18-2021 0% 172d 741/0013742_D
5D k84 A13100 GDOT Review/Comments Baseline Schedule 10d 10d Oct-19-2021 Nov-01-2021 0% 172d 741/0013742_D
5D k85 A13110 Revisions Baseline Schedule 20d 20d Nov-02-2021 Nov-29-2021 0% 172d 741/0013742_D
5D k86 A13120 GDOT Review/Approval Baseline Schedule 15d 15d Nov-30-2021 Dec-20-2021 0% 172d 741/0013742_D
5D k87 0013741/0013742-Bid.20013741/0013742-Bid.2.1.14.1  NTP 2 Baseline Project Schedule 60d 60d Sep-28-2021 Dec-20-2021 172d 741/0013742_D
5D k88 A13130 Refine Baseline Project Schedule NTP2 20d 20d Sep-28-2021 Oct-25-2021 0% 172d 741/0013742_D
5D k89 A13140 NTP2 Baseline GDOT Review/Comments 10d 10d Oct-26-2021 Nov-08-2021 0% 172d 741/0013742_D
5D k90 A13150 NTP2 Baseline Revisions 5d 5d Nov-09-2021 Nov-15-2021 0% 172d 741/0013742_D
5D k91 A13160 NTP 2 Baseline GDOT Review/Approval 25d 25d Nov-16-2021 Dec-20-2021 0% 172d 741/0013742_D
5D k92 0013741/0013742-Bid.20013741/0013742-Bid.2.1.14.3  NTP 2 Baseline SOV 60d 60d Sep-28-2021 Dec-20-2021 172d 741/0013742_D
5D k93 A13170 Refine SOV 30d 30d Sep-28-2021 Nov-08-2021 0% 172d 741/0013742_D
5D k94 A13180 GDOT Review/Comments 10d 10d Nov-09-2021 Nov-22-2021 0% 172d 741/0013742_D
5D k95 A13190 Revisions 10d 10d Nov-23-2021 Dec-06-2021 0% 172d 741/0013742_D
5D k96 A13200 GDOT Review/Approval 10d 10d Dec-07-2021 Dec-20-2021 0% 172d 741/0013742_D
5D k97 0013741/0013742-Bid.2.1.10013741/0013742-Bid.2.1.15  NTP 2 - Final Design 60d 60d Sep-28-2021 Dec-20-2021 172d 741/0013742_D
5D k98 0013741/0013742-Bid.20013741/0013742-Bid.2.1.15.1  OJT 60d 60d Sep-28-2021 Dec-20-2021 172d 741/0013742_D
5D k99 A13210 Draft OJT 15d 15d Sep-28-2021 Oct-18-2021 0% 172d 741/0013742_D
5D k100 A13220 OJT GDOT Review/Comments 10d 10d Oct-19-2021 Nov-01-2021 0% 172d 741/0013742_D
5D k101 A13230 OJT Revisions 5d 5d Nov-02-2021 Nov-08-2021 0% 172d 741/0013742_D
5D k102 A13240 OJT GDOT Review/Approval 30d 30d Nov-09-2021 Dec-20-2021 0% 172d 741/0013742_D
5D k103 0013741/0013742-Bid.20013741/0013742-Bid.2.1.15.2  D&C Closeout Plan 60d 60d Sep-28-2021 Dec-20-2021 143d 741/0013742_D
5D k104 A13250 Draft D&C Closeout Plan 35d 35d Sep-28-2021 Nov-15-2021 0% 143d 741/0013742_D
5D k105 A13260 D&C GDOT Review/Comments 10d 10d Nov-16-2021 Nov-29-2021 0% 143d 741/0013742_D
5D k106 A13270 D&C Revisions 5d 5d Nov-30-2021 Dec-06-2021 0% 143d 741/0013742_D
5D k107 A13280 D&C GDOT Review/Approval 10d 10d Dec-07-2021 Dec-20-2021 0% 143d 741/0013742_D
5D k108 0013741/0013742-Bid.20013741/0013742-Bid.2.1.15.3  NTP 3 Baseline SOV 60d 60d Sep-28-2021 Dec-20-2021 172d 741/0013742_D
5D k109 A13290 NTP3 Refine SOV 20d 20d Sep-28-2021 Oct-25-2021 0% 172d 741/0013742_D
5D k110 A13300 NTP3 Baseline GDOT Review/Comments 10d 10d Oct-26-2021 Nov-08-2021 0% 172d 741/0013742_D
5D k111 A13310 NTP 3 Baseline Revisions 20d 20d Nov-09-2021 Dec-06-2021 0% 172d 741/0013742_D
5D k112 A13320 NTp 3 Baseline GDOT Review/Approval 10d 10d Dec-07-2021 Dec-20-2021 0% 172d 741/0013742_D
5D k113 0013741/0013742-Bid.20013741/0013742-Bid.2.1.15.4  NTP 3 Baseline Project Schedule 60d 60d Sep-28-2021 Dec-20-2021 172d 741/0013742_D
5D k114 A13330 NTP3 Refine Baseline Project Schedule 25d 25d Sep-28-2021 Nov-01-2021 0% 172d 741/0013742_D
5D k115 A13340 NTP 3 Schedule GDOT Review/Comments 10d 10d Nov-02-2021 Nov-15-2021 0% 172d 741/0013742_D
5D k116 A13350 NTP3 Schedule Revisions 5d 5d Nov-16-2021 Nov-22-2021 0% 172d 741/0013742_D
5D k117 A13360 NTP3 Schedule GDOT Review/Approval 20d 20d Nov-23-2021 Dec-20-2021 0% 172d 741/0013742_D
5D k118 0013741/0013742-Bid.40013741/0013742-Bid.4  Design Work 141d 141d Sep-28-2021 Apr-12-2022 91d 741/0013742_D
5Day work

119 0013741/0013742-Bid.4.2  M0013741/0013742-Bid.4.2  Miles Stones 141d 141d Sep-28-2021 Apr-12-2022 91d 741/0013742_D
5D k
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PSWP GDOT Review/Approval
Dec-20-2021, 0013741/0013742-Bid.2.1.14  NTP 1 Baseline SOV & NTP 1 Project
Dec-20-2021, 0013741/0013742-Bid.2.1.14.2  Baseline Schedule

Develop Intial SOV & Baseline Schedule
GDOT Review/Comments Baseline Schedule

Revisions Baseline Schedule
GDOT Review/Approval Baseline Schedule
Dec-20-2021, 0013741/0013742-Bid.2.1.14.1  NTP 2 Baseline Project Schedule

Refine Baseline Project Schedule NTP2
NTP2 Baseline GDOT Review/Comments
NTP2 Baseline Revisions

NTP 2 Baseline GDOT Review/Approval
Dec-20-2021, 0013741/0013742-Bid.2.1.14.3  NTP 2 Baseline SOV

Refine SOV
GDOT Review/Comments
Revisions
GDOT Review/Approval
Dec-20-2021, 0013741/0013742-Bid.2.1.15  NTP 2 - Final Design
Dec-20-2021, 0013741/0013742-Bid.2.1.15.1  OJT

Draft OJT
OJT GDOT Review/Comments
OJT Revisions

OJT GDOT Review/Approval
Dec-20-2021, 0013741/0013742-Bid.2.1.15.2  D&C Closeout Plan

Draft D&C Closeout Plan
D&C GDOT Review/Comments
D&C Revisions
D&C GDOT Review/Approval
Dec-20-2021, 0013741/0013742-Bid.2.1.15.3  NTP 3 Baseline SOV

NTP3 Refine SOV
NTP3 Baseline GDOT Review/Comments

NTP 3 Baseline Revisions
NTp 3 Baseline GDOT Review/Approval
Dec-20-2021, 0013741/0013742-Bid.2.1.15.4  NTP 3 Baseline Project Schedule

NTP3 Refine Baseline Project Schedule
NTP 3 Schedule GDOT Review/Comments
NTP3 Schedule Revisions

NTP3 Schedule GDOT Review/Approval
Apr-12-2022, 0013741/0013742-Bid.4  Design Work

Apr-12-2022, 0013741/0013742-Bid.4.2  Miles Stones
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120 0013741/0013742-Bid.4.2.30013741/0013742-Bid.4.2.3  NTP 1 - Prelim Design 20d 20d Sep-28-2021 Oct-26-2021 7d 741/0013742_D
5D k121 0013741/0013742-Bid.40013741/0013742-Bid.4.2.3.1  Basis of Design 20d 20d Sep-28-2021 Oct-26-2021 7d 741/0013742_D
5D k122 A13370 Basis of Design Submittal 5d 5d Sep-28-2021 Oct-04-2021 0% 7d 741/0013742_D
5D k123 A13380 GDOT Review/Comments 10d 10d Oct-05-2021 Oct-18-2021 0% 7d 741/0013742_D
5D k124 A13390 Revisions 5d 5d Oct-19-2021 Oct-25-2021 0% 7d 741/0013742_D
5D k125 A13400 Basis of Design - Complete 0d 0d Oct-26-2021 Oct-26-2021 0% 7d 741/0013742_D
5D k126 0013741/0013742-Bid.4.2.10013741/0013742-Bid.4.2.16  NTP 3 Construction 141d 141d Sep-28-2021 Apr-12-2022 91d 741/0013742_D
5D k127 0013741/0013742-Bid.40013741/0013742-Bid.4.2.16.1  Roadway Design 141d 141d Sep-28-2021 Apr-12-2022 91d 741/0013742_D
5D k128 0013741/0013742-Bid0013741/0013742-Bid.4.2.16.1.2  Roadway Plans 40d 40d Sep-28-2021 Nov-22-2021 2d 741/0013742_D
5D k129 A13410 Complete Field Survey & SUE Verification 40d 40d Sep-28-2021 Nov-22-2021 0% 2d 741/0013742_D
5D k130 0013741/0013742-Bid0013741/0013742-Bid.4.2.16.1.3  Final Roadway Plans 45d 45d Dec-29-2021 Mar-01-2022 121d 741/0013742_D
5D k131 A13530 Develop Final Plans 20d 20d Dec-29-2021 Jan-25-2022 0% 11d 741/0013742_D
5D k132 A13540 GDOT Review 15d 15d Jan-26-2022 Feb-15-2022 0% 121d 741/0013742_D
5D k133 A13550 Address Comments 5d 5d Feb-16-2022 Feb-22-2022 0% 121d 741/0013742_D
5D k134 A13560 RFC Plans 5d 5d Feb-23-2022 Mar-01-2022 0% 121d 741/0013742_D
5D k135 0013741/0013742-Bid0013741/0013742-Bid.4.2.16.1.1  ROW Plans 80d 80d Dec-22-2021 Apr-12-2022 91d 741/0013742_D
5D k136 A13470 Develop ROW Plans 20d 20d Dec-22-2021 Jan-18-2022 0% 91d 741/0013742_D
5D k137 A13480 GDOT Review 20d 20d Jan-19-2022 Feb-15-2022 0% 91d 741/0013742_D
5D k138 A13490 Address Comments on ROW Plan 5d 5d Feb-16-2022 Feb-22-2022 0% 91d 741/0013742_D
5D k139 A13500 GDOT Review/Comments 10d 10d Feb-23-2022 Mar-08-2022 0% 91d 741/0013742_D
5D k140 A13510 Revisions 10d 10d Mar-09-2022 Mar-22-2022 0% 91d 741/0013742_D
5D k141 A13520 GDOT Review/Approval 15d 15d Mar-23-2022 Apr-12-2022 0% 91d 741/0013742_D
5D k142 0013741/0013742-Bid0013741/0013742-Bid.4.2.16.1.5  Preliminary Roadway Plans - Submittal 61d 61d Nov-02-2021 Jan-25-2022 11d 741/0013742_D
5D k143 A13420 Develop Prelim Plans 15d 15d Nov-02-2021 Nov-22-2021 0% 2d 741/0013742_D
5D k144 A13430 GDOT Review 20d 20d Nov-23-2021 Dec-20-2021 0% 11d 741/0013742_D
5D k145 A13440 Field Plan Review 1d 1d Dec-21-2021 Dec-21-2021 0% 11d 741/0013742_D
5D k146 A13450 Address FPR Comments 5d 5d Dec-22-2021 Dec-28-2021 0% 11d 741/0013742_D
5D k147 A13460 GDOT Review/Approval 20d 20d Dec-29-2021 Jan-25-2022 0% 11d 741/0013742_D
5D k148 0013741/0013742-Bid0013741/0013742-Bid.4.2.16.1.4  Erosion Control Plan 45d 45d Nov-23-2021 Jan-24-2022 147d 741/0013742_D
5D k149 A13570 Final ESC Plan - Submittal 20d 20d Nov-23-2021 Dec-20-2021 0% 147d 741/0013742_D
5D k150 A13580 Final ESC Plan - GDOT/EPD Review/Approval 15d 15d Dec-21-2021 Jan-10-2022 0% 147d 741/0013742_D
5D k151 A13590 Final ESC Plan - Address GDOT/EPD Comments 5d 5d Jan-11-2022 Jan-17-2022 0% 147d 741/0013742_D
5D k152 A13600 RFC ESC Plan 5d 5d Jan-18-2022 Jan-24-2022 0% 147d 741/0013742_D
5D k153 0013741/0013742-Bid.40013741/0013742-Bid.4.2.16.3  Bridge Design 135d 135d Sep-28-2021 Apr-04-2022 97d 741/0013742_D
5D k154 0013741/0013742-Bid0013741/0013742-Bid.4.2.16.3.1  Savannah River 135d 135d Sep-28-2021 Apr-04-2022 97d 741/0013742_D
5D k155 0013741/00137420013741/0013742-Bid.4.2.16.3.1.1  Preliminary Bridge Plans 60d 60d Sep-28-2021 Dec-20-2021 97d 741/0013742_D
5D k156 A13610 Preliminary Bridge Plans - Submittal 40d 40d Sep-28-2021 Nov-22-2021 0% 97d 741/0013742_D
5D k157 A13620 Preliminary Bridge Plans - GDOT Review 20d 20d Nov-23-2021 Dec-20-2021 0% 97d 741/0013742_D
5D k158 0013741/00137420013741/0013742-Bid.4.2.16.3.1.2  Final Bridge Plans 95d 95d Nov-23-2021 Apr-04-2022 97d 741/0013742_D
5D k159 A13630 Final Bridge Plans - Design 15d 15d Nov-23-2021 Dec-13-2021 0% 142d 741/0013742_D
5D k
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Oct-26-2021, 0013741/0013742-Bid.4.2.3  NTP 1 - Prelim Design
Oct-26-2021, 0013741/0013742-Bid.4.2.3.1  Basis of Design

Basis of Design Submittal
GDOT Review/Comments
Revisions
Basis of Design - Complete

Apr-12-2022, 0013741/0013742-Bid.4.2.16  NTP 3 Construction
Apr-12-2022, 0013741/0013742-Bid.4.2.16.1  Roadway Design

Nov-22-2021, 0013741/0013742-Bid.4.2.16.1.2  Roadway Plans
Complete Field Survey & SUE Verification

Mar-01-2022, 0013741/0013742-Bid.4.2.16.1.3  Final Roadway Plans
Develop Final Plans

GDOT Review
Address Comments
RFC Plans

Apr-12-2022, 0013741/0013742-Bid.4.2.16.1.1  ROW Plans
Develop ROW Plans

GDOT Review
Address Comments on ROW Plan
GDOT Review/Comments
Revisions

GDOT Review/Approval
Jan-25-2022, 0013741/0013742-Bid.4.2.16.1.5  Preliminary Roadway Plans - Submittal

Develop Prelim Plans
GDOT Review
Field Plan Review
Address FPR Comments

GDOT Review/Approval
Jan-24-2022, 0013741/0013742-Bid.4.2.16.1.4  Erosion Control Plan

Final ESC Plan - Submittal
Final ESC Plan - GDOT/EPD Review/Approval
Final ESC Plan - Address GDOT/EPD Comments
RFC ESC Plan

Apr-04-2022, 0013741/0013742-Bid.4.2.16.3  Bridge Design
Apr-04-2022, 0013741/0013742-Bid.4.2.16.3.1  Savannah River

Dec-20-2021, 0013741/0013742-Bid.4.2.16.3.1.1  Preliminary Bridge Plans
Preliminary Bridge Plans - Submittal

Preliminary Bridge Plans - GDOT Review
Apr-04-2022, 0013741/0013742-Bid.4.2.16.3.1.2  Final Bridge Plans

Final Bridge Plans - Design

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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160 A13640 Final Bridge Plans - GDOT Review 15d 15d Feb-15-2022 Mar-07-2022 0% 97d 741/0013742_D
5D k161 A13650 Final Bridge Plans - Address GDOT Comments 5d 5d Mar-08-2022 Mar-14-2022 0% 97d 741/0013742_D
5D k162 A15770 100% Bridge Plans -RFC 15d 15d Mar-15-2022 Apr-04-2022 0% 97d 741/0013742_D
5D k163 0013741/00137420013741/0013742-Bid.4.2.16.3.1.3  Bridge Hydraulic Study 80d 80d Sep-28-2021 Jan-17-2022 152d 741/0013742_D
5D k164 A13660 Hydraulic Analysis 10d 10d Sep-28-2021 Oct-11-2021 0% 162d 741/0013742_D
5D k165 A13670 Prepare Study 20d 20d Oct-26-2021 Nov-22-2021 0% 152d 741/0013742_D
5D k166 A13680 GDOT Review 20d 20d Nov-23-2021 Dec-20-2021 0% 152d 741/0013742_D
5D k167 A13690 Address Comments 5d 5d Dec-21-2021 Dec-27-2021 0% 152d 741/0013742_D
5D k168 A13700 GDOT Final Approval of Study 15d 15d Dec-28-2021 Jan-17-2022 0% 152d 741/0013742_D
5D k169 0013741/0013742-Bid0013741/0013742-Bid.4.2.16.3.4  Middle River 135d 135d Sep-28-2021 Apr-04-2022 97d 741/0013742_D
5D k170 0013741/00137420013741/0013742-Bid.4.2.16.3.4.1  Preliminary Bridge Plans 60d 60d Sep-28-2021 Dec-20-2021 112d 741/0013742_D
5D k171 A13710 Preliminary Bridge Plans - Submittal 40d 40d Sep-28-2021 Nov-22-2021 0% 112d 741/0013742_D
5D k172 A13720 Preliminary Bridge Plans - GDOT Review 20d 20d Nov-23-2021 Dec-20-2021 0% 112d 741/0013742_D
5D k173 0013741/00137420013741/0013742-Bid.4.2.16.3.4.2  Final Bridge Plans 95d 95d Nov-23-2021 Apr-04-2022 97d 741/0013742_D
5D k174 A13730 Final Bridge Plans - Design 20d 20d Nov-23-2021 Dec-20-2021 0% 137d 741/0013742_D
5D k175 A13740 Final Bridge Plans - GDOT Review 15d 15d Feb-15-2022 Mar-07-2022 0% 97d 741/0013742_D
5D k176 A13750 Final Bridge Plans - Address GDOT Comments 5d 5d Mar-08-2022 Mar-14-2022 0% 97d 741/0013742_D
5D k177 A13810 100% Bridge Plans - RFC 15d 15d Mar-15-2022 Apr-04-2022 0% 97d 741/0013742_D
5D k178 0013741/00137420013741/0013742-Bid.4.2.16.3.4.3  Bridge Hydraulic Study 80d 80d Sep-28-2021 Jan-17-2022 152d 741/0013742_D
5D k179 A13760 Hydraulic Analysis 10d 10d Sep-28-2021 Oct-11-2021 0% 162d 741/0013742_D
5D k180 A13770 Prepare Study 20d 20d Oct-26-2021 Nov-22-2021 0% 152d 741/0013742_D
5D k181 A13780 GDOT Review 20d 20d Nov-23-2021 Dec-20-2021 0% 152d 741/0013742_D
5D k182 A13790 Address Comments 5d 5d Dec-21-2021 Dec-27-2021 0% 152d 741/0013742_D
5D k183 A13800 GDOT Final Approval of Study 15d 15d Dec-28-2021 Jan-17-2022 0% 152d 741/0013742_D
5D k184 0013741/0013742-Bid.40013741/0013742-Bid.4.2.16.2  Geotechnical Studies- Savannah River 120d 120d Sep-28-2021 Mar-14-2022 112d 741/0013742_D
5D k185 A13820 Complete Geotechnical Field Investigation 40d 40d Sep-28-2021 Nov-22-2021 0% 137d 741/0013742_D
5D k186 A13830 Prepare and submit soil survey 15d 15d Nov-23-2021 Dec-13-2021 0% 137d 741/0013742_D
5D k187 A13840 Soil Survey - GDOT Review 20d 20d Dec-14-2021 Jan-10-2022 0% 137d 741/0013742_D
5D k188 A13890 Soil Survey - GDOT Approval 15d 15d Dec-14-2021 Jan-03-2022 0% 147d 741/0013742_D
5D k189 A13860 Prepare and submit BFI 20d 20d Dec-21-2021 Jan-17-2022 0% 97d 741/0013742_D
5D k190 A13850 Address Soil Survey Comments 5d 5d Jan-11-2022 Jan-17-2022 0% 137d 741/0013742_D
5D k191 A13870 BFI-GDOT Review 20d 20d Jan-18-2022 Feb-14-2022 0% 97d 741/0013742_D
5D k192 A13880 Address BFI Comments 5d 5d Feb-15-2022 Feb-21-2022 0% 112d 741/0013742_D
5D k193 A13900 BFI-GDOT Approval 15d 15d Feb-22-2022 Mar-14-2022 0% 112d 741/0013742_D
5D k194 0013741/0013742-Bid.40013741/0013742-Bid.4.2.16.4  Geotechnical Studies- Middle River 120d 120d Sep-28-2021 Mar-14-2022 112d 741/0013742_D
5D k195 A13910 Complete Geotechnical Field Investigation 40d 40d Sep-28-2021 Nov-22-2021 0% 152d 741/0013742_D
5D k196 A13920 Prepare and submit soil survey 15d 15d Nov-23-2021 Dec-13-2021 0% 152d 741/0013742_D
5D k197 A13930 Soil Survey - GDOT Review 20d 20d Dec-14-2021 Jan-10-2022 0% 152d 741/0013742_D
5D k198 A13980 Soil Survey - GDOT Approval 15d 15d Dec-14-2021 Jan-03-2022 0% 162d 741/0013742_D
5D k199 A13950 Prepare and submit BFI 20d 20d Dec-21-2021 Jan-17-2022 0% 112d 741/0013742_D
5D k
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Final Bridge Plans - GDOT Review
Final Bridge Plans - Address GDOT Comments

100% Bridge Plans -RFC
Jan-17-2022, 0013741/0013742-Bid.4.2.16.3.1.3  Bridge Hydraulic Study

Hydraulic Analysis
Prepare Study

GDOT Review
Address Comments

GDOT Final Approval of Study
Apr-04-2022, 0013741/0013742-Bid.4.2.16.3.4  Middle River

Dec-20-2021, 0013741/0013742-Bid.4.2.16.3.4.1  Preliminary Bridge Plans
Preliminary Bridge Plans - Submittal

Preliminary Bridge Plans - GDOT Review
Apr-04-2022, 0013741/0013742-Bid.4.2.16.3.4.2  Final Bridge Plans

Final Bridge Plans - Design
Final Bridge Plans - GDOT Review
Final Bridge Plans - Address GDOT Comments

100% Bridge Plans - RFC
Jan-17-2022, 0013741/0013742-Bid.4.2.16.3.4.3  Bridge Hydraulic Study

Hydraulic Analysis
Prepare Study

GDOT Review
Address Comments

GDOT Final Approval of Study
Mar-14-2022, 0013741/0013742-Bid.4.2.16.2  Geotechnical Studies- Savannah River

Complete Geotechnical Field Investigation
Prepare and submit soil survey

Soil Survey - GDOT Review
Soil Survey - GDOT Approval
Prepare and submit BFI
Address Soil Survey Comments

BFI-GDOT Review
Address BFI Comments

BFI-GDOT Approval
Mar-14-2022, 0013741/0013742-Bid.4.2.16.4  Geotechnical Studies- Middle River

Complete Geotechnical Field Investigation
Prepare and submit soil survey

Soil Survey - GDOT Review
Soil Survey - GDOT Approval
Prepare and submit BFI

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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200 A13940 Address Soil Survey Comments 5d 5d Jan-11-2022 Jan-17-2022 0% 152d 741/0013742_D
5D k201 A13960 BFI-GDOT Review 20d 20d Jan-18-2022 Feb-14-2022 0% 112d 741/0013742_D
5D k202 A13970 Address BFI Comments 5d 5d Feb-15-2022 Feb-21-2022 0% 112d 741/0013742_D
5D k203 A13990 BFI-GDOT Approval 15d 15d Feb-22-2022 Mar-14-2022 0% 112d 741/0013742_D
5D k204 0013741/0013742-Bid.30013741/0013742-Bid.3  Environmental and Permitting 230d 230d Sep-28-2021 Aug-16-2022 2d 741/0013742_D
5Day work

205 0013741/0013742-Bid.3.5  NE0013741/0013742-Bid.3.5  NEPA Re-Eval 230d 230d Sep-28-2021 Aug-16-2022 2d 741/0013742_D
5D k206 0013741/0013742-Bid.3.5.10013741/0013742-Bid.3.5.1  Ecology Addendum 230d 230d Sep-28-2021 Aug-16-2022 2d 741/0013742_D
5D k207 0013741/0013742-Bid.30013741/0013742-Bid.3.5.1.2  EFH Coordination 230d 230d Sep-28-2021 Aug-16-2022 2d 741/0013742_D
5D k208 A14000 Draft Addendum 20d 20d Sep-28-2021 Oct-25-2021 0% 22d 741/0013742_D
5D k209 A14010 GDOT Review 20d 20d Nov-23-2021 Dec-20-2021 0% 2d 741/0013742_D
5D k210 A14020 Revise 5d 5d Dec-21-2021 Dec-27-2021 0% 2d 741/0013742_D
5D k211 A14030 GDOT Review 10d 10d Dec-28-2021 Jan-10-2022 0% 2d 741/0013742_D
5D k212 A14040 Revise 5d 5d Jan-11-2022 Jan-17-2022 0% 2d 741/0013742_D
5D k213 A14050 FHWA Review 20d 20d Jan-18-2022 Feb-14-2022 0% 2d 741/0013742_D
5D k214 A14060 Revise 5d 5d Feb-15-2022 Feb-21-2022 0% 2d 741/0013742_D
5D k215 A14070 USFWS Review (Informal Section 7) 30d 30d Feb-22-2022 Apr-04-2022 0% 97d 741/0013742_D
5D k216 A14080 NOAA EFH Review 30d 30d Feb-22-2022 Apr-04-2022 0% 2d 741/0013742_D
5D k217 A14090 Revise 5d 5d Apr-05-2022 Apr-11-2022 0% 2d 741/0013742_D
5D k218 A14100 Agency Review/Approval of Permit PMC Prepare Spec 20d 20d Apr-12-2022 May-09-2022 0% 2d 741/0013742_D
5D k219 A14110 GDOT Review 20d 20d May-10-2022 Jun-06-2022 0% 2d 741/0013742_D
5D k220 A14120 PMC Revise Documents 5d 5d Jun-07-2022 Jun-13-2022 0% 2d 741/0013742_D
5D k221 A14130 GDOT Review 10d 10d Jun-14-2022 Jun-27-2022 0% 2d 741/0013742_D
5D k222 A14140 Agency Review / Approval of Special Studies (N/A; me 20d 20d Jun-28-2022 Jul-25-2022 0% 2d 741/0013742_D
5D k223 A14150 PMC Revise Doc 5d 5d Jul-26-2022 Aug-01-2022 0% 2d 741/0013742_D
5D k224 A14160 Agencies Review / Approval of SPecial Studies (N/A; m 10d 10d Aug-02-2022 Aug-15-2022 0% 2d 741/0013742_D
5D k225 A14170 Approval Re-Evaluation / Special studies 0d 0d Aug-16-2022 Aug-16-2022 0% 2d 741/0013742_D
5D k226 0013741/0013742-Bid.30013741/0013742-Bid.3.5.1.3  Section 4(f) - Savannah River 48d 48d Sep-28-2021 Dec-03-2021 184d 741/0013742_D
5D k227 A16480 4(f) & CE Doc to FHWA 0d 0d Sep-28-2021 Sep-28-2021 0% 184d 741/0013742_D
5D k228 A16490 FHWA Legal Sufficiency Review of Final 4(f) & CE Doc 22d 22d Sep-28-2021 Oct-27-2021 0% 184d 741/0013742_D
5D k229 A16500 Revise Section 4(f) & CE Doc 5d 5d Oct-28-2021 Nov-03-2021 0% 184d 741/0013742_D
5D k230 A16510 GDOT Review of Section 4(f) & CE Doc 5d 5d Nov-04-2021 Nov-10-2021 0% 184d 741/0013742_D
5D k231 A16520 GDOT Resubmit Section 4(f) & CE Doc to FHWA 1d 1d Nov-11-2021 Nov-11-2021 0% 184d 741/0013742_D
5D k232 A16530 FHWA Approval of Section 4(f) & CE Doc 10d 10d Nov-12-2021 Nov-25-2021 0% 184d 741/0013742_D
5D k233 A16540 FHWA Prep of ENV Cert 5d 5d Nov-26-2021 Dec-02-2021 0% 184d 741/0013742_D
5D k234 A16550 FHWA Issuance of ENV Cert 0d 0d Dec-03-2021 Dec-03-2021 0% 184d 741/0013742_D
5D k235 0013741/0013742-Bid.30013741/0013742-Bid.3.5.1.1  Section 4(f) - Middle River 48d 48d Sep-28-2021 Dec-03-2021 184d 741/0013742_D
5D k236 A16560 4(f) & CE Doc to FHWA 0d 0d Sep-28-2021 Sep-28-2021 0% 184d 741/0013742_D
5D k237 A16570 FHWA Legal Sufficiency Review of Final 4(f) & CE Doc 22d 22d Sep-28-2021 Oct-27-2021 0% 184d 741/0013742_D
5D k238 A16580 Revise Section 4(f) & CE Doc 5d 5d Oct-28-2021 Nov-03-2021 0% 184d 741/0013742_D
5D k239 A16590 GDOT Review of Section 4(f) & CE Doc 5d 5d Nov-04-2021 Nov-10-2021 0% 184d 741/0013742_D
5D k
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Address Soil Survey Comments
BFI-GDOT Review
Address BFI Comments

BFI-GDOT Approval
Aug-16-2022, 0013741/0013742-Bid.3  Environmental and Permitting

Aug-16-2022, 0013741/0013742-Bid.3.5  NEPA Re-Eval
Aug-16-2022, 0013741/0013742-Bid.3.5.1  Ecology Addendum
Aug-16-2022, 0013741/0013742-Bid.3.5.1.2  EFH Coordination

Draft Addendum
GDOT Review
Revise
GDOT Review
Revise

FHWA Review
Revise

USFWS Review (Informal Section 7)
NOAA EFH Review
Revise

Agency Review/Approval of Permit PMC Prepare Special Studies (N/A; memo to file) &
GDOT Review
PMC Revise Documents
GDOT Review

Agency Review / Approval of Special Studies (N/A; memo to file)
PMC Revise Doc
Agencies Review / Approval of SPecial Studies (N/A; memo to file)
Approval Re-Evaluation / Special studies

Dec-03-2021, 0013741/0013742-Bid.3.5.1.3  Section 4(f) - Savannah River
4(f) & CE Doc to FHWA

FHWA Legal Sufficiency Review of Final 4(f) & CE Doc
Revise Section 4(f) & CE Doc
GDOT Review of Section 4(f) & CE Doc
GDOT Resubmit Section 4(f) & CE Doc to FHWA
FHWA Approval of Section 4(f) & CE Doc
FHWA Prep of ENV Cert
FHWA Issuance of ENV Cert
Dec-03-2021, 0013741/0013742-Bid.3.5.1.1  Section 4(f) - Middle River

4(f) & CE Doc to FHWA
FHWA Legal Sufficiency Review of Final 4(f) & CE Doc
Revise Section 4(f) & CE Doc
GDOT Review of Section 4(f) & CE Doc

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
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Critical Remaining Work
Milestone
Summary
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240 A16600 GDOT Resubmit Section 4(f) & CE Doc to FHWA 1d 1d Nov-11-2021 Nov-11-2021 0% 184d 741/0013742_D
5D k241 A16610 FHWA Approval of Section 4(f) & CE Doc 10d 10d Nov-12-2021 Nov-25-2021 0% 184d 741/0013742_D
5D k242 A16620 FHWA Prep of ENV Cert 5d 5d Nov-26-2021 Dec-02-2021 0% 184d 741/0013742_D
5D k243 A16630 FHWA Issuance of ENV Cert 0d 0d Dec-03-2021 Dec-03-2021 0% 184d 741/0013742_D
5D k244 0013741/0013742-Bid.3.6  Pe0013741/0013742-Bid.3.6  Permitting 185d 185d Sep-28-2021 Jun-13-2022 47d 741/0013742_D
5D k245 0013741/0013742-Bid.3.6.10013741/0013742-Bid.3.6.1  404 Regional Permit 96 / 401 WQC 176d 176d Sep-28-2021 May-31-2022 56d 741/0013742_D
5D k246 A14180 Prepare PNC 10d 10d Sep-28-2021 Oct-11-2021 0% 86d 741/0013742_D
5D k247 A14190 GDOT Review 20d 20d Nov-23-2021 Dec-20-2021 0% 56d 741/0013742_D
5D k248 A14200 Revise Permit 5d 5d Dec-21-2021 Dec-27-2021 0% 56d 741/0013742_D
5D k249 A14210 GDOT Review 20d 20d Dec-28-2021 Jan-24-2022 0% 56d 741/0013742_D
5D k250 A14220 Agency Review 80d 80d Jan-25-2022 May-16-2022 0% 56d 741/0013742_D
5D k251 A14230 Obtain Regional Permit 96 / WQC 1d 1d May-17-2022 May-17-2022 0% 56d 741/0013742_D
5D k252 A14240 Mitigation Credits - USACE 10d 10d May-18-2022 May-31-2022 0% 56d 741/0013742_D
5D k253 0013741/0013742-Bid.3.6.20013741/0013742-Bid.3.6.2  US Coastguard Permit 166d 166d Sep-28-2021 May-17-2022 66d 741/0013742_D
5D k254 A14250 Prepare Permit Application 10d 10d Sep-28-2021 Oct-11-2021 0% 96d 741/0013742_D
5D k255 A14260 GDOT Review 20d 20d Nov-23-2021 Dec-20-2021 0% 66d 741/0013742_D
5D k256 A14270 Revise Permit 5d 5d Dec-21-2021 Dec-27-2021 0% 66d 741/0013742_D
5D k257 A14280 GDOT Review 20d 20d Dec-28-2021 Jan-24-2022 0% 66d 741/0013742_D
5D k258 A14290 Agency Review/Approval of Permit 80d 80d Jan-25-2022 May-16-2022 0% 66d 741/0013742_D
5D k259 A14300 Obtain Regional Permit 96 / WQC 1d 1d May-17-2022 May-17-2022 0% 66d 741/0013742_D
5D k260 0013741/0013742-Bid.3.6.30013741/0013742-Bid.3.6.3  Stream Buffer Variance 185d 185d Sep-28-2021 Jun-13-2022 47d 741/0013742_D
5D k261 A14310 Prepare-Submit Draft SBV to GDOT 10d 10d Sep-28-2021 Oct-11-2021 0% 77d 741/0013742_D
5D k262 A14320 GDOT Review SBV 20d 20d Nov-23-2021 Dec-20-2021 0% 47d 741/0013742_D
5D k263 A14330 Revise Variance 5d 5d Dec-21-2021 Dec-27-2021 0% 47d 741/0013742_D
5D k264 A14340 GDOT Review 20d 20d Dec-28-2021 Jan-24-2022 0% 47d 741/0013742_D
5D k265 A14350 EPD Review 30 Day Public Notice / Issue 100d 100d Jan-25-2022 Jun-13-2022 0% 47d 741/0013742_D
5D k266 0013741/0013742-Bid.50013741/0013742-Bid.5  ROW 0d 0d 0d

267 0013741/0013742-Bid.60013741/0013742-Bid.6  Utility Adjustment Work 221d 221d Sep-28-2021 Aug-02-2022 11d 741/0013742_D
5Day work

268 0013741/0013742-Bid.6.4  Ut0013741/0013742-Bid.6.4  Utility Relocation 221d 221d Sep-28-2021 Aug-02-2022 11d 741/0013742_D
5D k269 0013741/0013742-Bid.6.4.10013741/0013742-Bid.6.4.1  Utility Plans / Agreements 221d 221d Sep-28-2021 Aug-02-2022 11d 741/0013742_D
5D k270 A14360 Notice Award Letter to Utilitites 5d 5d Sep-28-2021 Oct-04-2021 0% 152d 741/0013742_D
5D k271 A14370 Preliminary Utility Meeting 10d 10d Oct-05-2021 Oct-18-2021 0% 152d 741/0013742_D
5D k272 A14380 Letter 1A Submittal to utilities 5d 5d Oct-19-2021 Oct-25-2021 0% 152d 741/0013742_D
5D k273 A14390 Letter 1A Utiltiy Owner Review 20d 20d Oct-26-2021 Nov-22-2021 0% 152d 741/0013742_D
5D k274 A14400 Letter 1A Utility Owner Approval 5d 5d Nov-23-2021 Nov-29-2021 0% 152d 741/0013742_D
5D k275 A14410 2nd Submission to Utilities Letter 2 5d 5d Nov-30-2021 Dec-06-2021 0% 152d 741/0013742_D
5D k276 A14420 Letter 2 Utility Owner Review 20d 20d Dec-07-2021 Jan-03-2022 0% 152d 741/0013742_D
5D k277 A14430 Letter Utility Owner Approval 5d 5d Jan-04-2022 Jan-10-2022 0% 152d 741/0013742_D
5D k278 A14440 Prepare Final Utility Plans for Utility Owners 80d 80d Jan-26-2022 May-17-2022 0% 11d 741/0013742_D
5D k279 A14450 Prelim Utility Status - letter 6* Prelim Status Report 5d 5d May-18-2022 May-24-2022 0% 11d 741/0013742_D
5D k

S O N D J FM A M J J A S O N D J FM A M J J A S O N D J F M A M J J A S O N D J FM A M
Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

GDOT Resubmit Section 4(f) & CE Doc to FHWA
FHWA Approval of Section 4(f) & CE Doc
FHWA Prep of ENV Cert
FHWA Issuance of ENV Cert

Jun-13-2022, 0013741/0013742-Bid.3.6  Permitting
May-31-2022, 0013741/0013742-Bid.3.6.1  404 Regional Permit 96 / 401 WQC

Prepare PNC
GDOT Review
Revise Permit

GDOT Review
Agency Review
Obtain Regional Permit 96 / WQC
Mitigation Credits - USACE

May-17-2022, 0013741/0013742-Bid.3.6.2  US Coastguard Permit
Prepare Permit Application

GDOT Review
Revise Permit

GDOT Review
Agency Review/Approval of Permit
Obtain Regional Permit 96 / WQC

Jun-13-2022, 0013741/0013742-Bid.3.6.3  Stream Buffer Variance
Prepare-Submit Draft SBV to GDOT

GDOT Review SBV
Revise Variance

GDOT Review
EPD Review 30 Day Public Notice / Issue

Aug-02-2022, 0013741/0013742-Bid.6  Utility Adjustment Work

Aug-02-2022, 0013741/0013742-Bid.6.4  Utility Relocation
Aug-02-2022, 0013741/0013742-Bid.6.4.1  Utility Plans / Agreements

Notice Award Letter to Utilitites
Preliminary Utility Meeting
Letter 1A Submittal to utilities

Letter 1A Utiltiy Owner Review
Letter 1A Utility Owner Approval
2nd Submission to Utilities Letter 2

Letter 2 Utility Owner Review
Letter Utility Owner Approval

Prepare Final Utility Plans for Utility Owners
Prelim Utility Status - letter 6* Prelim Status Report

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
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280 A14460 Preliminary utility Status - Letter 6 (GDOT Review) 10d 10d May-25-2022 Jun-07-2022 0% 11d 741/0013742_D
5D k281 A14470 Relocated Utility Status Plans/Agreements-GDOT Rev 15d 15d Jun-08-2022 Jun-28-2022 0% 11d 741/0013742_D
5D k282 A14480 Relocated Utility Plans / Agreements - utility Owner Re 20d 20d Jun-29-2022 Jul-26-2022 0% 11d 741/0013742_D
5D k283 A14490 Final Utility plans -RFC 5d 5d Jul-27-2022 Aug-02-2022 0% 11d 741/0013742_D
5D k284 0013741/0013742-Bid.70013741/0013742-Bid.7  Procurement 262d 262d Dec-21-2021 Jan-13-2023 347d 3741/0013742_5

work week w/
285 0013741/0013742-Bid.7.1  Su0013741/0013742-Bid.7.1  Subcontractors 45d 45d Dec-21-2021 Mar-01-2022 564d 3741/0013742_5

k k /286 0013741/0013742-Bid.7.1.10013741/0013742-Bid.7.1.1  Roadway 45d 45d Dec-21-2021 Mar-01-2022 212d 3741/0013742_5
k k /287 A1130 Acquire Roadway Subcontractor 20d 20d Dec-21-2021 Jan-25-2022 0% 212d 3741/0013742_5
k k /288 A1140 Complete Subcontract Roadway Subcontractor 5d 5d Jan-26-2022 Feb-01-2022 0% 212d 3741/0013742_5
k k /289 A1150 Submit Roadway Subcontract 5d 5d Feb-02-2022 Feb-08-2022 0% 212d 3741/0013742_5
k k /290 A1160 Review / Approval  Roadway Subcontract 15d 15d Feb-09-2022 Mar-01-2022 0% 212d 3741/0013742_5
k k /291 0013741/0013742-Bid.7.1.20013741/0013742-Bid.7.1.2  Traffic Control 45d 45d Dec-21-2021 Mar-01-2022 205d 3741/0013742_5
k k /292 A1170 Acquire Traffic Control Subcontractor 20d 20d Dec-21-2021 Jan-25-2022 0% 205d 3741/0013742_5
k k /293 A1180 Complete Subcontract Traffic Control Subcontractor 5d 5d Jan-26-2022 Feb-01-2022 0% 205d 3741/0013742_5
k k /294 A1190 Submit Traffic Control Subcontract 5d 5d Feb-02-2022 Feb-08-2022 0% 205d 3741/0013742_5
k k /295 A1200 Review / Approval Traffic Subcontract 15d 15d Feb-09-2022 Mar-01-2022 0% 205d 3741/0013742_5
k k /296 0013741/0013742-Bid.7.1.30013741/0013742-Bid.7.1.3  Erosion Control 45d 45d Dec-21-2021 Mar-01-2022 207d 3741/0013742_5
k k /297 A1210 Acquire Erosion Control Subcontractor 20d 20d Dec-21-2021 Jan-25-2022 0% 207d 3741/0013742_5
k k /298 A1220 Complete Subcontract Erosion Control Subcontractor 5d 5d Jan-26-2022 Feb-01-2022 0% 207d 3741/0013742_5
k k /299 A1230 Submit Erosion Control Subcontract 5d 5d Feb-02-2022 Feb-08-2022 0% 207d 3741/0013742_5
k k /300 A1240 Review / Approval  Erosion Control Subcontract 15d 15d Feb-09-2022 Mar-01-2022 0% 207d 3741/0013742_5
k k /301 0013741/0013742-Bid.7.1.40013741/0013742-Bid.7.1.4  Striping 45d 45d Dec-21-2021 Mar-01-2022 564d 3741/0013742_5
k k /302 A1250 Acquire Striping Subcontractor 20d 20d Dec-21-2021 Jan-25-2022 0% 564d 3741/0013742_5
k k /303 A1260 Complete Subcontract Striping Subcontractor 5d 5d Jan-26-2022 Feb-01-2022 0% 564d 3741/0013742_5
k k /304 A1270 Submit Striping Subcontract 5d 5d Feb-02-2022 Feb-08-2022 0% 564d 3741/0013742_5
k k /305 A1280 Review / Approval Striping Subcontract 15d 15d Feb-09-2022 Mar-01-2022 0% 564d 3741/0013742_5
k k /306 0013741/0013742-Bid.7.1.50013741/0013742-Bid.7.1.5  Reinforcing Steel 45d 45d Dec-21-2021 Mar-01-2022 276d 3741/0013742_5
k k /307 A1290 Acquire Rebar Subcontractor 20d 20d Dec-21-2021 Jan-25-2022 0% 276d 3741/0013742_5
k k /308 A1300 Complete Subcontract Rebar  Subcontractor 5d 5d Jan-26-2022 Feb-01-2022 0% 276d 3741/0013742_5
k k /309 A1310 Submit Rebar Subcontract 5d 5d Feb-02-2022 Feb-08-2022 0% 276d 3741/0013742_5
k k /310 A1320 Review / Approval Rebar  Subcontract 15d 15d Feb-09-2022 Mar-01-2022 0% 276d 3741/0013742_5
k k /311 0013741/0013742-Bid.7.1.60013741/0013742-Bid.7.1.6  SIP Installation 45d 45d Dec-21-2021 Mar-01-2022 375d 3741/0013742_5
k k /312 A1330 Acquire SIP Subcontractor 20d 20d Dec-21-2021 Jan-25-2022 0% 375d 3741/0013742_5
k k /313 A1340 Complete Subcontract SIP Subcontractor 5d 5d Jan-26-2022 Feb-01-2022 0% 375d 3741/0013742_5
k k /314 A1350 Submit SIP Subcontract 5d 5d Feb-02-2022 Feb-08-2022 0% 375d 3741/0013742_5
k k /315 A1360 Review / Approval  SIP Subcontract 15d 15d Feb-09-2022 Mar-01-2022 0% 375d 3741/0013742_5
k k /316 0013741/0013742-Bid.7.1.70013741/0013742-Bid.7.1.7  Guardrail 45d 45d Dec-21-2021 Mar-01-2022 564d 3741/0013742_5
k k /317 A1370 Acquire Guardrail Subcontractor 20d 20d Dec-21-2021 Jan-25-2022 0% 564d 3741/0013742_5
k k /318 A1380 Complete Subcontract Guardrail Subcontractor 5d 5d Jan-26-2022 Feb-01-2022 0% 564d 3741/0013742_5
k k /319 A1390 Submit Guardrail Subcontract 5d 5d Feb-02-2022 Feb-08-2022 0% 564d 3741/0013742_5
k k /

S O N D J FM A M J J A S O N D J FM A M J J A S O N D J F M A M J J A S O N D J FM A M
Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

Preliminary utility Status - Letter 6 (GDOT Review)
Relocated Utility Status Plans/Agreements-GDOT Review / Approval

Relocated Utility Plans / Agreements - utility Owner Review/ Approval
Final Utility plans -RFC

Jan-13-2023, 0013741/0013742-Bid.7  Procurement

Mar-01-2022, 0013741/0013742-Bid.7.1  Subcontractors
Mar-01-2022, 0013741/0013742-Bid.7.1.1  Roadway

Acquire Roadway Subcontractor
Complete Subcontract Roadway Subcontractor
Submit Roadway Subcontract

Review / Approval  Roadway Subcontract
Mar-01-2022, 0013741/0013742-Bid.7.1.2  Traffic Control

Acquire Traffic Control Subcontractor
Complete Subcontract Traffic Control Subcontractor
Submit Traffic Control Subcontract

Review / Approval Traffic Subcontract
Mar-01-2022, 0013741/0013742-Bid.7.1.3  Erosion Control

Acquire Erosion Control Subcontractor
Complete Subcontract Erosion Control Subcontractor
Submit Erosion Control Subcontract

Review / Approval  Erosion Control Subcontract
Mar-01-2022, 0013741/0013742-Bid.7.1.4  Striping

Acquire Striping Subcontractor
Complete Subcontract Striping Subcontractor
Submit Striping Subcontract

Review / Approval Striping Subcontract
Mar-01-2022, 0013741/0013742-Bid.7.1.5  Reinforcing Steel

Acquire Rebar Subcontractor
Complete Subcontract Rebar  Subcontractor
Submit Rebar Subcontract

Review / Approval Rebar  Subcontract
Mar-01-2022, 0013741/0013742-Bid.7.1.6  SIP Installation

Acquire SIP Subcontractor
Complete Subcontract SIP Subcontractor
Submit SIP Subcontract

Review / Approval  SIP Subcontract
Mar-01-2022, 0013741/0013742-Bid.7.1.7  Guardrail

Acquire Guardrail Subcontractor
Complete Subcontract Guardrail Subcontractor
Submit Guardrail Subcontract

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31
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320 A1400 Review / Approval  Guardrail  Subcontract 15d 15d Feb-09-2022 Mar-01-2022 0% 564d 3741/0013742_5
k k /321 0013741/0013742-Bid.7.1.80013741/0013742-Bid.7.1.8  Asphalt 45d 45d Dec-21-2021 Mar-01-2022 552d 3741/0013742_5
k k /322 A1410 Acquire Asphalt Subcontractor 20d 20d Dec-21-2021 Jan-25-2022 0% 552d 3741/0013742_5
k k /323 A1420 Complete Subcontract Asphalt  Subcontractor 5d 5d Jan-26-2022 Feb-01-2022 0% 552d 3741/0013742_5
k k /324 A1430 Submit Asphalt  Subcontract 5d 5d Feb-02-2022 Feb-08-2022 0% 552d 3741/0013742_5
k k /325 A1440 Review / Approval  Asphalt  Subcontract 15d 15d Feb-09-2022 Mar-01-2022 0% 552d 3741/0013742_5
k k /326 0013741/0013742-Bid.7.2  Lo0013741/0013742-Bid.7.2  Long Lead Time Items 100d 100d Aug-16-2022 Jan-13-2023 166d 3741/0013742_5
k k /327 0013741/0013742-Bid.7.2.10013741/0013742-Bid.7.2.1  Reinforcing Steel Substructure 80d 80d Aug-16-2022 Dec-08-2022 79d 3741/0013742_5
k k /328 A1450 Reinforcing Steel Substructure Fabrication 60d 60d Aug-16-2022 Nov-08-2022 0% 79d 3741/0013742_5
k k /329 A1460 Reinforcing Steel Substructure Delivery 20d 20d Nov-09-2022 Dec-08-2022 0% 79d 3741/0013742_5
k k /330 0013741/0013742-Bid.7.2.20013741/0013742-Bid.7.2.2  Reinforcing Steel Superstructure 80d 80d Aug-16-2022 Dec-08-2022 186d 3741/0013742_5
k k /331 A1470 Reinforcing Steel Superstructure Fabrication 60d 60d Aug-16-2022 Nov-08-2022 0% 186d 3741/0013742_5
k k /332 A1480 Reinforcing Steel Superstructure Delivery 20d 20d Nov-09-2022 Dec-08-2022 0% 186d 3741/0013742_5
k k /333 0013741/0013742-Bid.7.2.30013741/0013742-Bid.7.2.3  Girders 100d 100d Aug-16-2022 Jan-13-2023 108d 3741/0013742_5
k k /334 A1490 Girder Fabrication 60d 60d Aug-16-2022 Nov-08-2022 0% 108d 3741/0013742_5
k k /335 A1500 Girder Delivery 40d 40d Nov-09-2022 Jan-13-2023 0% 108d 3741/0013742_5
k k /336 0013741/0013742-Bid.7.2.40013741/0013742-Bid.7.2.4  SIP Forms 80d 80d Aug-16-2022 Dec-08-2022 160d 3741/0013742_5
k k /337 A1510 Reinforcing Steel Substructure Fabrication 60d 60d Aug-16-2022 Nov-08-2022 0% 160d 3741/0013742_5
k k /338 A1520 Reinforcing Steel Substructure Delivery 20d 20d Nov-09-2022 Dec-08-2022 0% 160d 3741/0013742_5
k k /339 0013741/0013742-Bid.7.2.50013741/0013742-Bid.7.2.5  Deck Drain 80d 80d Aug-16-2022 Dec-08-2022 167d 3741/0013742_5
k k /340 A1530 Deck Drain Fabrication 60d 60d Aug-16-2022 Nov-08-2022 0% 167d 3741/0013742_5
k k /341 A1540 Deck Drain Delivery 20d 20d Nov-09-2022 Dec-08-2022 0% 167d 3741/0013742_5
k k /342 0013741/0013742-Bid.80013741/0013742-Bid.8  Construction Work 949d 949d Jul-19-2022 Feb-21-2025 0d

343 0013741/0013742-Bid.8.1  Sa0013741/0013742-Bid.8.1  Savannah River 949d 949d Jul-19-2022 Feb-21-2025 0d
344 0013741/0013742-Bid.8.1.50013741/0013742-Bid.8.1.5  Roadway 20d 20d Aug-16-2022 Sep-13-2022 171d 3741/0013742_5

k k /345 A15170 SR Install Traffic Control Items 5d 5d Aug-16-2022 Aug-22-2022 0% 68d 3741/0013742_5
k k /346 A15180 SR Install Erosion Control Items 5d 5d Aug-23-2022 Aug-29-2022 0% 68d 3741/0013742_5
k k /347 A15190 SR Clearing and Grubbing East 5d 5d Aug-30-2022 Sep-06-2022 0% 171d 3741/0013742_5
k k /348 A15210 SR Clearing and Grubbing West 5d 5d Aug-30-2022 Sep-06-2022 0% 68d 3741/0013742_5
k k /349 A15200 SR Grading and Fill at Abutments East 5d 5d Sep-07-2022 Sep-13-2022 0% 171d 3741/0013742_5
k k /350 A15220 SR Grading and Fill at Abutments West 5d 5d Sep-07-2022 Sep-13-2022 0% 68d 3741/0013742_5
k k /351 0013741/0013742-Bid.8.1.10013741/0013742-Bid.8.1.1  Mobilization 40d 40d Jul-19-2022 Sep-13-2022 88d 3741/0013742_5
k k /352 A15230 Savannah Mobilization River 20d 20d Jul-19-2022 Aug-16-2022 0% 37d 3741/0013742_5
k k /353 A15240 Savannah Mobilization East 20d 20d Aug-16-2022 Sep-13-2022 0% 88d 3741/0013742_5
k k /354 A15250 Savannah Mobilization West 20d 20d Aug-16-2022 Sep-13-2022 0% 2d 3741/0013742_5
k k /355 0013741/0013742-Bid.8.1.20013741/0013742-Bid.8.1.2  Work Bridge 105d 105d Sep-14-2022 Feb-17-2023 31d 3741/0013742_5
k k /356 0013741/0013742-Bid.80013741/0013742-Bid.8.1.2.1  East 48d 48d Sep-14-2022 Nov-18-2022 88d 3741/0013742_5
k k /357 A5750 SR Install Span 1-4 East Work Bridge 12d 12d Sep-14-2022 Sep-29-2022 0% 88d 3741/0013742_5
k k /358 A5760 SR Install Span 5-8 East Work Bridge 12d 12d Sep-30-2022 Oct-17-2022 0% 88d 3741/0013742_5
k k /359 A5770 SR Install Span 9-12 East Work Bridge 12d 12d Oct-18-2022 Nov-02-2022 0% 88d 3741/0013742_5
k k /

S O N D J FM A M J J A S O N D J FM A M J J A S O N D J F M A M J J A S O N D J FM A M
Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

Review / Approval  Guardrail  Subcontract
Mar-01-2022, 0013741/0013742-Bid.7.1.8  Asphalt

Acquire Asphalt Subcontractor
Complete Subcontract Asphalt  Subcontractor
Submit Asphalt  Subcontract

Review / Approval  Asphalt  Subcontract
Jan-13-2023, 0013741/0013742-Bid.7.2  Long Lead Time Items

Dec-08-2022, 0013741/0013742-Bid.7.2.1  Reinforcing Steel Substru
Reinforcing Steel Substructure Fabrication

Reinforcing Steel Substructure Delivery
Dec-08-2022, 0013741/0013742-Bid.7.2.2  Reinforcing Steel Superst

Reinforcing Steel Superstructure Fabrication
Reinforcing Steel Superstructure Delivery

Jan-13-2023, 0013741/0013742-Bid.7.2.3  Girders
Girder Fabrication

Girder Delivery
Dec-08-2022, 0013741/0013742-Bid.7.2.4  SIP Forms

Reinforcing Steel Substructure Fabrication
Reinforcing Steel Substructure Delivery
Dec-08-2022, 0013741/0013742-Bid.7.2.5  Deck Drain

Deck Drain Fabrication
Deck Drain Delivery

Feb-2

Feb-2
Sep-13-2022, 0013741/0013742-Bid.8.1.5  Roadway

SR Install Traffic Control Items
SR Install Erosion Control Items
SR Clearing and Grubbing East
SR Clearing and Grubbing West
SR Grading and Fill at Abutments East
SR Grading and Fill at Abutments West
Sep-13-2022, 0013741/0013742-Bid.8.1.1  Mobilization

Savannah Mobilization River
Savannah Mobilization East
Savannah Mobilization West

Feb-17-2023, 0013741/0013742-Bid.8.1.2  Work Bridge
Nov-18-2022, 0013741/0013742-Bid.8.1.2.1  East

SR Install Span 1-4 East Work Bridge
SR Install Span 5-8 East Work Bridge
SR Install Span 9-12 East Work Bridge

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31
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360 A5780 SR Install Span 13-16  East Work Bridge 12d 12d Nov-03-2022 Nov-18-2022 0% 88d 3741/0013742_5
k k /361 0013741/0013742-Bid.80013741/0013742-Bid.8.1.2.2  West 105d 105d Sep-14-2022 Feb-17-2023 2d 3741/0013742_5
k k /362 A5680 SR Install Span 1-4 West Work Bridge 15d 15d Sep-14-2022 Oct-04-2022 0% 2d 3741/0013742_5
k k /363 A5690 SR Install Span 5-8 West Work Bridge 15d 15d Oct-05-2022 Oct-25-2022 0% 2d 3741/0013742_5
k k /364 A5700 SR Install Span 9-12 West Work Bridge 15d 15d Oct-26-2022 Nov-15-2022 0% 2d 3741/0013742_5
k k /365 A5710 SR Install Span 13-16 West  Work Bridge 15d 15d Nov-16-2022 Dec-08-2022 0% 2d 3741/0013742_5
k k /366 A5720 SR Install Span 17-20  West Work Bridge 15d 15d Dec-09-2022 Jan-06-2023 0% 2d 3741/0013742_5
k k /367 A5730 SR Install Span 21-24  West Work Bridge 15d 15d Jan-09-2023 Jan-27-2023 0% 2d 3741/0013742_5
k k /368 A5740 SR Install Span 25-27 West Work Bridge 15d 15d Jan-30-2023 Feb-17-2023 0% 2d 3741/0013742_5
k k /369 0013741/0013742-Bid.8.1.30013741/0013742-Bid.8.1.3  Savannah River (River) 333d 333d Aug-16-2022 Jul-14-2023 87d

370 0013741/0013742-Bid.80013741/0013742-Bid.8.1.3.7  Bent 12 70d 70d Aug-16-2022 Nov-22-2022 217d 3741/0013742_5
k k /371 A6340 Bent 12 Set Cofferdam Installation 20d 20d Aug-16-2022 Sep-13-2022 0% 37d 3741/0013742_5
k k /372 A6420 Install Pile Bent 12 10d 10d Sep-14-2022 Sep-27-2022 0% 40d 3741/0013742_5
k k /373 A6500 Bent 12 Install Footing Form 3d 3d Sep-28-2022 Sep-30-2022 0% 53d 3741/0013742_5
k k /374 A6510 Bent 12 Install Footing Rebar 2d 2d Oct-03-2022 Oct-04-2022 0% 53d 3741/0013742_5
k k /375 A6520 Bent 12 Pour Footing 2d 2d Oct-05-2022 Oct-06-2022 0% 53d 3741/0013742_5
k k /376 A6530 Bent 12 Strip Footing 1d 1d Oct-07-2022 Oct-07-2022 0% 53d 3741/0013742_5
k k /377 A6540 Bent 12 Cure Footing 7d 7d Oct-10-2022 Oct-18-2022 0% 53d 3741/0013742_5
k k /378 A6900 Bent 12 Install Column Form 2d 2d Oct-10-2022 Oct-11-2022 0% 56d 3741/0013742_5
k k /379 A6910 Bent 12 Install Column  Rebar 2d 2d Oct-12-2022 Oct-13-2022 0% 56d 3741/0013742_5
k k /380 A6920 Bent 12 Pour Column 2d 2d Oct-19-2022 Oct-20-2022 0% 53d 3741/0013742_5
k k /381 A6930 Bent 12 Strip Column 2d 2d Oct-21-2022 Oct-24-2022 0% 53d 3741/0013742_5
k k /382 A6940 Bent 12 Cure Column 7d 7d Oct-25-2022 Nov-02-2022 0% 53d 3741/0013742_5
k k /383 A7300 Bent 12 Install Cap Form 2d 2d Oct-25-2022 Oct-26-2022 0% 56d 3741/0013742_5
k k /384 A7310 Bent 12  Install Cap Rebar 2d 2d Oct-27-2022 Oct-28-2022 0% 56d 3741/0013742_5
k k /385 A7320 Bent 12  Pour Cap 2d 2d Nov-03-2022 Nov-04-2022 0% 53d 3741/0013742_5
k k /386 A6400 Bent 12 Strip Cap 5d 5d Nov-07-2022 Nov-11-2022 0% 53d 3741/0013742_5
k k /387 A7330 Bent 12  Cure Cap 7d 7d Nov-14-2022 Nov-22-2022 0% 217d 3741/0013742_5
k k /388 0013741/0013742-Bid.80013741/0013742-Bid.8.1.3.5  River Bents (13-15) 127d 127d Nov-01-2022 Mar-07-2023 216d

389 0013741/0013742-Bid0013741/0013742-Bid.8.1.3.5.9  Bent 13 99d 99d Nov-01-2022 Feb-07-2023 244d
390 A6350 Bent 13 Set Cofferdam Installation 15d 15d Nov-01-2022 Nov-17-2022 0% 3d 3741/0013742_6

k k/391 A6430 Install Pile Bent 13 10d 10d Nov-18-2022 Dec-05-2022 0% 3d 3741/0013742_5
k k /392 A6450 Bent 13 Fender System Install 3d 3d Dec-06-2022 Dec-08-2022 0% 17d 3741/0013742_6
k k/393 A6550 Bent 13 Install Footing Form 3d 3d Dec-09-2022 Dec-13-2022 0% 36d 3741/0013742_5

k k /394 A6560 Bent 13 Install Footing Rebar 2d 2d Dec-14-2022 Dec-15-2022 0% 38d 3741/0013742_5
k k /395 A6570 Bent 13 Pour Footing 2d 2d Dec-16-2022 Dec-19-2022 0% 38d 3741/0013742_5
k k /396 A6580 Bent 13 Strip Footing 1d 1d Dec-20-2022 Dec-20-2022 0% 38d 3741/0013742_5
k k /397 A6590 Bent 13 Cure Footing 7d 7d Dec-21-2022 Jan-06-2023 0% 38d 3741/0013742_5
k k /398 A6950 Bent 13 Install ColumnForm 2d 2d Dec-21-2022 Dec-22-2022 0% 41d 3741/0013742_5
k k /399 A6960 Bent 13  Install Column Rebar 2d 2d Jan-02-2023 Jan-03-2023 0% 41d 3741/0013742_5
k k /
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SR Install Span 13-16  East Work Bridge
Feb-17-2023, 0013741/0013742-Bid.8.1.2.2  West

SR Install Span 1-4 West Work Bridge
SR Install Span 5-8 West Work Bridge

SR Install Span 9-12 West Work Bridge
SR Install Span 13-16 West  Work Bridge

SR Install Span 17-20  West Work Bridge
SR Install Span 21-24  West Work Bridge

SR Install Span 25-27 West Work Bridge
Jul-14-2023, 0013741/0013742-Bid.8.1.3  Savannah

Nov-22-2022, 0013741/0013742-Bid.8.1.3.7  Bent 12
Bent 12 Set Cofferdam Installation
Install Pile Bent 12
Bent 12 Install Footing Form
Bent 12 Install Footing Rebar
Bent 12 Pour Footing
Bent 12 Strip Footing
Bent 12 Cure Footing
Bent 12 Install Column Form
Bent 12 Install Column  Rebar
Bent 12 Pour Column
Bent 12 Strip Column
Bent 12 Cure Column
Bent 12 Install Cap Form
Bent 12  Install Cap Rebar
Bent 12  Pour Cap
Bent 12 Strip Cap
Bent 12  Cure Cap

Mar-07-2023, 0013741/0013742-Bid.8.1.3.5  River Bents (13-1
Feb-07-2023, 0013741/0013742-Bid.8.1.3.5.9  Bent 13

Bent 13 Set Cofferdam Installation
Install Pile Bent 13
Bent 13 Fender System Install
Bent 13 Install Footing Form
Bent 13 Install Footing Rebar
Bent 13 Pour Footing
Bent 13 Strip Footing

Bent 13 Cure Footing
Bent 13 Install ColumnForm
Bent 13  Install Column Rebar

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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400 A6970 Bent 13  Pour Column 2d 2d Jan-09-2023 Jan-10-2023 0% 38d 3741/0013742_5
k k /401 A6980 Bent 13  Strip Column 2d 2d Jan-11-2023 Jan-12-2023 0% 38d 3741/0013742_5
k k /402 A7340 Bent 13 Install Cap Form 2d 2d Jan-13-2023 Jan-16-2023 0% 41d 3741/0013742_5
k k /403 A6990 Bent 13 Cure Column 7d 7d Jan-13-2023 Jan-23-2023 0% 38d 3741/0013742_5
k k /404 A7350 Bent 13Install Cap Rebar 2d 2d Jan-17-2023 Jan-18-2023 0% 41d 3741/0013742_5
k k /405 A7360 Bent 13 Pour Cap 2d 2d Jan-24-2023 Jan-25-2023 0% 38d 3741/0013742_5
k k /406 A6410 Bent 13 Strip Cap 2d 2d Jan-26-2023 Jan-27-2023 0% 170d 3741/0013742_5
k k /407 A7370 Bent 13 Cure Cap 7d 7d Jan-30-2023 Feb-07-2023 0% 170d 3741/0013742_5
k k /408 0013741/0013742-Bid0013741/0013742-Bid.8.1.3.5.8  Bent 14 96d 96d Nov-18-2022 Feb-21-2023 223d

409 A6360 Bent 14 Set Cofferdam Installation 15d 15d Nov-18-2022 Dec-05-2022 0% 3d 3741/0013742_6
k k/410 A6440 Install Pile Bent 14 10d 10d Dec-06-2022 Dec-19-2022 0% 3d 3741/0013742_5

k k /411 A6650 Bent 14 Fender System Install 3d 3d Dec-20-2022 Dec-22-2022 0% 8d 3741/0013742_6
k k/412 A6600 Bent 14 Install Footing Form 3d 3d Jan-02-2023 Jan-04-2023 0% 29d 3741/0013742_5

k k /413 A6610 Bent 14 Install Footing Rebar 2d 2d Jan-05-2023 Jan-06-2023 0% 30d 3741/0013742_5
k k /414 A6620 Bent 14 Pour Footing 2d 2d Jan-09-2023 Jan-10-2023 0% 30d 3741/0013742_5
k k /415 A6630 Bent 14 Strip Footing 1d 1d Jan-11-2023 Jan-11-2023 0% 30d 3741/0013742_5
k k /416 A6640 Bent 14 Cure Footing 7d 7d Jan-12-2023 Jan-20-2023 0% 30d 3741/0013742_5
k k /417 A7000 Bent 14 Install Column Form 2d 2d Jan-12-2023 Jan-13-2023 0% 33d 3741/0013742_5
k k /418 A7010 Bent 14 Install Column Rebar 2d 2d Jan-16-2023 Jan-17-2023 0% 33d 3741/0013742_5
k k /419 A7020 Bent 14 Pour Column 2d 2d Jan-23-2023 Jan-24-2023 0% 30d 3741/0013742_5
k k /420 A7030 Bent 14 Strip Column 2d 2d Jan-25-2023 Jan-26-2023 0% 30d 3741/0013742_5
k k /421 A7040 Bent 14 Cure Column 7d 7d Jan-27-2023 Feb-06-2023 0% 30d 3741/0013742_5
k k /422 A7380 Bent 14 Install Cap Form 2d 2d Jan-27-2023 Jan-30-2023 0% 33d 3741/0013742_5
k k /423 A7390 Bent 14 Install Cap Rebar 2d 2d Jan-31-2023 Feb-01-2023 0% 33d 3741/0013742_5
k k /424 A7400 Bent 14 Pour Cap 2d 2d Feb-07-2023 Feb-08-2023 0% 30d 3741/0013742_5
k k /425 A6460 Bent 14 Strip Cap 2d 2d Feb-09-2023 Feb-10-2023 0% 155d 3741/0013742_5
k k /426 A7410 Bent 14 Cure Cap 7d 7d Feb-13-2023 Feb-21-2023 0% 155d 3741/0013742_5
k k /427 0013741/0013742-Bid0013741/0013742-Bid.8.1.3.5.1  Bent 15 92d 92d Dec-06-2022 Mar-07-2023 202d

428 A7860 Bent 15 Set Cofferdam Installation 15d 15d Dec-06-2022 Dec-22-2022 0% 8d 3741/0013742_6
k k/429 A7820 Install Pile Bent 15 10d 10d Jan-02-2023 Jan-13-2023 0% 0d 3741/0013742_5

k k /430 A7900 Bent 15 Install Footing Form 3d 3d Jan-16-2023 Jan-18-2023 0% 22d 3741/0013742_5
k k /431 A7910 Bent 15 Install Footing Rebar 2d 2d Jan-19-2023 Jan-20-2023 0% 22d 3741/0013742_5
k k /432 A7920 Bent 15 Pour Footing 2d 2d Jan-23-2023 Jan-24-2023 0% 22d 3741/0013742_5
k k /433 A7930 Bent 15 Strip Footing 1d 1d Jan-25-2023 Jan-25-2023 0% 22d 3741/0013742_5
k k /434 A7940 Bent 15 Cure Footing 7d 7d Jan-26-2023 Feb-03-2023 0% 22d 3741/0013742_5
k k /435 A8100 Bent 15 Install Column Form 2d 2d Jan-26-2023 Jan-27-2023 0% 25d 3741/0013742_5
k k /436 A8110 Bent 15 Install Column Rebar 2d 2d Jan-30-2023 Jan-31-2023 0% 25d 3741/0013742_5
k k /437 A8120 Bent 15 Pour Column 2d 2d Feb-06-2023 Feb-07-2023 0% 22d 3741/0013742_5
k k /438 A8130 Bent 15 Strip Column 2d 2d Feb-08-2023 Feb-09-2023 0% 22d 3741/0013742_5
k k /439 A8140 Bent 15 Cure Column 7d 7d Feb-10-2023 Feb-20-2023 0% 22d 3741/0013742_5
k k /
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Bent 13  Pour Column
Bent 13  Strip Column
Bent 13 Install Cap Form
Bent 13 Cure Column
Bent 13Install Cap Rebar
Bent 13 Pour Cap
Bent 13 Strip Cap
Bent 13 Cure Cap
Feb-21-2023, 0013741/0013742-Bid.8.1.3.5.8  Bent 14

Bent 14 Set Cofferdam Installation
Install Pile Bent 14
Bent 14 Fender System Install
Bent 14 Install Footing Form
Bent 14 Install Footing Rebar
Bent 14 Pour Footing
Bent 14 Strip Footing
Bent 14 Cure Footing
Bent 14 Install Column Form
Bent 14 Install Column Rebar
Bent 14 Pour Column
Bent 14 Strip Column
Bent 14 Cure Column
Bent 14 Install Cap Form
Bent 14 Install Cap Rebar
Bent 14 Pour Cap
Bent 14 Strip Cap
Bent 14 Cure Cap
Mar-07-2023, 0013741/0013742-Bid.8.1.3.5.1  Bent 15

Bent 15 Set Cofferdam Installation
Install Pile Bent 15
Bent 15 Install Footing Form
Bent 15 Install Footing Rebar
Bent 15 Pour Footing
Bent 15 Strip Footing
Bent 15 Cure Footing
Bent 15 Install Column Form
Bent 15 Install Column Rebar
Bent 15 Pour Column
Bent 15 Strip Column
Bent 15 Cure Column

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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440 A8300 Bent 15 Install Cap Form 2d 2d Feb-10-2023 Feb-13-2023 0% 25d 3741/0013742_5
k k /441 A8310 Bent 15 Install CapRebar 2d 2d Feb-14-2023 Feb-15-2023 0% 25d 3741/0013742_5
k k /442 A8320 Bent 15 Pour Cap 2d 2d Feb-21-2023 Feb-22-2023 0% 22d 3741/0013742_5
k k /443 A8330 Bent 15 Strip Cap 2d 2d Feb-23-2023 Feb-24-2023 0% 22d 3741/0013742_5
k k /444 A8340 Bent 15 Cure Cap 7d 7d Feb-27-2023 Mar-07-2023 0% 140d 3741/0013742_5
k k /445 0013741/0013742-Bid.80013741/0013742-Bid.8.1.3.6  River Bents (16-18) 127d 127d Jan-16-2023 Jul-14-2023 45d 3741/0013742_5
k k /446 0013741/0013742-Bid0013741/0013742-Bid.8.1.3.6.9  Bent 16 66d 66d Jan-16-2023 Apr-17-2023 106d 3741/0013742_5
k k /447 A7870 Bent 16 Set Cofferdam Installation 12d 12d Jan-16-2023 Jan-31-2023 0% 0d 3741/0013742_5
k k /448 A7830 Install Pile Bent 16 10d 10d Feb-01-2023 Feb-14-2023 0% 2d 3741/0013742_5
k k /449 A7950 Bent 16 Install Footing Form 3d 3d Feb-27-2023 Mar-01-2023 0% 22d 3741/0013742_5
k k /450 A7960 Bent 16 Install Footing Rebar 2d 2d Mar-02-2023 Mar-03-2023 0% 22d 3741/0013742_5
k k /451 A7970 Bent 16  Pour Footing 2d 2d Mar-06-2023 Mar-07-2023 0% 22d 3741/0013742_5
k k /452 A7980 Bent 16  Strip Footing 1d 1d Mar-08-2023 Mar-08-2023 0% 22d 3741/0013742_5
k k /453 A7990 Bent 16  Cure Footing 7d 7d Mar-09-2023 Mar-17-2023 0% 22d 3741/0013742_5
k k /454 A8150 Bent 16 Install Column Form 2d 2d Mar-09-2023 Mar-10-2023 0% 25d 3741/0013742_5
k k /455 A8160 Bent 16 Install Column Rebar 2d 2d Mar-13-2023 Mar-14-2023 0% 25d 3741/0013742_5
k k /456 A8170 Bent 16  Pour Column 1d 1d Mar-20-2023 Mar-20-2023 0% 22d 3741/0013742_5
k k /457 A8180 Bent 16  Strip Column 2d 2d Mar-21-2023 Mar-22-2023 0% 22d 3741/0013742_5
k k /458 A8190 Bent 16  Cure Column 7d 7d Mar-23-2023 Mar-31-2023 0% 22d 3741/0013742_5
k k /459 A8350 Bent 16 Install Cap Form 2d 2d Mar-23-2023 Mar-24-2023 0% 25d 3741/0013742_5
k k /460 A8360 Bent 16 Install Cap Rebar 2d 2d Mar-27-2023 Mar-28-2023 0% 25d 3741/0013742_5
k k /461 A8370 Bent 16  Pour Cap 2d 2d Apr-03-2023 Apr-04-2023 0% 22d 3741/0013742_5
k k /462 A8380 Bent 16  Strip Cap 2d 2d Apr-05-2023 Apr-06-2023 0% 22d 3741/0013742_5
k k /463 A8390 Bent 16  Cure Cap 7d 7d Apr-07-2023 Apr-17-2023 0% 106d 3741/0013742_5
k k /464 0013741/0013742-Bid0013741/0013742-Bid.8.1.3.6.8  Bent 17 84d 84d Feb-01-2023 May-30-2023 71d 3741/0013742_5
k k /465 A7880 Bent 17 Set Cofferdam Installation 12d 12d Feb-01-2023 Feb-16-2023 0% 0d 3741/0013742_5
k k /466 A7840 Install Pile Bent 17 10d 10d Feb-17-2023 Mar-02-2023 0% 0d 3741/0013742_5
k k /467 A8000 Bent 17  Install Footing Form 3d 3d Apr-07-2023 Apr-11-2023 0% 22d 3741/0013742_5
k k /468 A8010 Bent 17 Install Footing Rebar 2d 2d Apr-12-2023 Apr-13-2023 0% 22d 3741/0013742_5
k k /469 A8020 Bent 17 Pour Footing 2d 2d Apr-14-2023 Apr-17-2023 0% 22d 3741/0013742_5
k k /470 A8030 Bent 17 Strip Footing 1d 1d Apr-18-2023 Apr-18-2023 0% 22d 3741/0013742_5
k k /471 A8040 Bent 17 Cure Footing 7d 7d Apr-19-2023 Apr-27-2023 0% 22d 3741/0013742_5
k k /472 A8200 Bent 17  Install Column Form 2d 2d Apr-19-2023 Apr-20-2023 0% 25d 3741/0013742_5
k k /473 A8210 Bent 17 Install Column Rebar 2d 2d Apr-21-2023 Apr-24-2023 0% 25d 3741/0013742_5
k k /474 A8220 Bent 17 Pour Column 2d 2d Apr-28-2023 May-01-2023 0% 22d 3741/0013742_5
k k /475 A8230 Bent 17 Strip Column 2d 2d May-02-2023 May-03-2023 0% 22d 3741/0013742_5
k k /476 A8240 Bent 17 Cure Column 7d 7d May-04-2023 May-12-2023 0% 22d 3741/0013742_5
k k /477 A8400 Bent 17  Install Cap Form 2d 2d May-04-2023 May-05-2023 0% 25d 3741/0013742_5
k k /478 A8410 Bent 17 Install Cap Rebar 2d 2d May-08-2023 May-09-2023 0% 25d 3741/0013742_5
k k /479 A8420 Bent 17 Pour Cap 2d 2d May-15-2023 May-16-2023 0% 22d 3741/0013742_5
k k /
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Bent 15 Install Cap Form
Bent 15 Install CapRebar
Bent 15 Pour Cap
Bent 15 Strip Cap
Bent 15 Cure Cap

Jul-14-2023, 0013741/0013742-Bid.8.1.3.6  River Be
Apr-17-2023, 0013741/0013742-Bid.8.1.3.6.9  Bent 16

Bent 16 Set Cofferdam Installation
Install Pile Bent 16
Bent 16 Install Footing Form
Bent 16 Install Footing Rebar
Bent 16  Pour Footing
Bent 16  Strip Footing
Bent 16  Cure Footing
Bent 16 Install Column Form
Bent 16 Install Column Rebar
Bent 16  Pour Column
Bent 16  Strip Column
Bent 16  Cure Column
Bent 16 Install Cap Form
Bent 16 Install Cap Rebar
Bent 16  Pour Cap
Bent 16  Strip Cap
Bent 16  Cure Cap

May-30-2023, 0013741/0013742-Bid.8.1.3.6.8  Bent 17
Bent 17 Set Cofferdam Installation
Install Pile Bent 17

Bent 17  Install Footing Form
Bent 17 Install Footing Rebar
Bent 17 Pour Footing
Bent 17 Strip Footing
Bent 17 Cure Footing
Bent 17  Install Column Form
Bent 17 Install Column Rebar
Bent 17 Pour Column
Bent 17 Strip Column
Bent 17 Cure Column
Bent 17  Install Cap Form
Bent 17 Install Cap Rebar
Bent 17 Pour Cap

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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480 A8430 Bent 17 Strip Cap 2d 2d May-17-2023 May-18-2023 0% 22d 3741/0013742_5
k k /481 A8440 Bent 17 Cure Cap 7d 7d May-19-2023 May-30-2023 0% 71d 3741/0013742_5
k k /482 0013741/0013742-Bid0013741/0013742-Bid.8.1.3.6.7  Bent 18 93d 93d Mar-03-2023 Jul-14-2023 35d 3741/0013742_5
k k /483 A7890 Bent 18 Set Cofferdam Installation 12d 12d Mar-03-2023 Mar-20-2023 0% 0d 3741/0013742_5
k k /484 A7850 Install Pile Bent 18 10d 10d Mar-21-2023 Apr-03-2023 0% 0d 3741/0013742_5
k k /485 A8050 Bent 18  Install Footing Form 3d 3d May-19-2023 May-23-2023 0% 22d 3741/0013742_5
k k /486 A8060 Bent 18 Install Footing Rebar 2d 2d May-24-2023 May-25-2023 0% 23d 3741/0013742_5
k k /487 A8070 Bent 18 Pour Footing 2d 2d May-26-2023 May-30-2023 0% 23d 3741/0013742_5
k k /488 A8080 Bent 18 Strip Footing 2d 2d May-31-2023 Jun-01-2023 0% 23d 3741/0013742_5
k k /489 A8090 Bent 18 Cure Footing 7d 7d Jun-02-2023 Jun-12-2023 0% 23d 3741/0013742_5
k k /490 A8250 Bent 18  Install Column Form 2d 2d Jun-02-2023 Jun-05-2023 0% 26d 3741/0013742_5
k k /491 A8260 Bent 18 Install Column Rebar 2d 2d Jun-06-2023 Jun-07-2023 0% 26d 3741/0013742_5
k k /492 A8270 Bent 18 Pour Column 2d 2d Jun-13-2023 Jun-14-2023 0% 23d 3741/0013742_5
k k /493 A8280 Bent 18 Strip Column 2d 2d Jun-15-2023 Jun-16-2023 0% 23d 3741/0013742_5
k k /494 A8290 Bent 18 Cure Column 7d 7d Jun-19-2023 Jun-27-2023 0% 23d 3741/0013742_5
k k /495 A8450 Bent 18  Install Cap Form 2d 2d Jun-19-2023 Jun-20-2023 0% 26d 3741/0013742_5
k k /496 A8460 Bent 18 Install Cap Rebar 2d 2d Jun-21-2023 Jun-22-2023 0% 26d 3741/0013742_5
k k /497 A8470 Bent 18 Pour Cap 2d 2d Jun-28-2023 Jun-29-2023 0% 23d 3741/0013742_5
k k /498 A8480 Bent 18 Strip Cap 2d 2d Jun-30-2023 Jul-05-2023 0% 23d 3741/0013742_5
k k /499 A8490 Bent 18 Cure Cap 7d 7d Jul-06-2023 Jul-14-2023 0% 35d 3741/0013742_5
k k /500 0013741/0013742-Bid.8.1.40013741/0013742-Bid.8.1.4  Savannah River (East) 74d 74d Apr-04-2023 Jul-19-2023 22d 3741/0013742_5
k k /501 0013741/0013742-Bid.80013741/0013742-Bid.8.1.4.2  Bent 19 74d 74d Apr-04-2023 Jul-19-2023 22d 3741/0013742_5
k k /502 A17560 Bent 19 Set Cofferdam Installation 10d 10d Apr-04-2023 Apr-17-2023 0% 0d 3741/0013742_5
k k /503 A17570 Install Pile Bent 19 10d 10d Apr-18-2023 May-01-2023 0% 0d 3741/0013742_5
k k /504 A17580 Bent 19  Install Footing Form 3d 3d May-24-2023 May-26-2023 0% 22d 3741/0013742_5
k k /505 A17590 Bent 19 Install Footing Rebar 2d 2d May-30-2023 May-31-2023 0% 22d 3741/0013742_5
k k /506 A17600 Bent 19 Pour Footing 2d 2d Jun-01-2023 Jun-02-2023 0% 22d 3741/0013742_5
k k /507 A17610 Bent 19 Strip Footing 2d 2d Jun-05-2023 Jun-06-2023 0% 22d 3741/0013742_5
k k /508 A17620 Bent 19 Cure Footing 7d 7d Jun-07-2023 Jun-15-2023 0% 22d 3741/0013742_5
k k /509 A17630 Bent 19  Install Column Form 2d 2d Jun-07-2023 Jun-08-2023 0% 25d 3741/0013742_5
k k /510 A17640 Bent 19 Install Column Rebar 2d 2d Jun-09-2023 Jun-12-2023 0% 25d 3741/0013742_5
k k /511 A17650 Bent 19 Pour Column 2d 2d Jun-16-2023 Jun-19-2023 0% 22d 3741/0013742_5
k k /512 A17660 Bent 19 Strip Column 2d 2d Jun-20-2023 Jun-21-2023 0% 22d 3741/0013742_5
k k /513 A17670 Bent 19 Cure Column 7d 7d Jun-22-2023 Jun-30-2023 0% 22d 3741/0013742_5
k k /514 A17680 Bent 19  Install Cap Form 2d 2d Jun-22-2023 Jun-23-2023 0% 25d 3741/0013742_5
k k /515 A17690 Bent 19 Install Cap Rebar 2d 2d Jun-26-2023 Jun-27-2023 0% 25d 3741/0013742_5
k k /516 A17700 Bent 19 Pour Cap 2d 2d Jul-05-2023 Jul-06-2023 0% 22d 3741/0013742_5
k k /517 A17710 Bent 19 Strip Cap 2d 2d Jul-07-2023 Jul-10-2023 0% 22d 3741/0013742_5
k k /518 A17720 Bent 19 Cure Cap 7d 7d Jul-11-2023 Jul-19-2023 0% 22d 3741/0013742_5
k k /519 0013741/0013742-Bid.80013741/0013742-Bid.8.1.4.3  Bent 20 18d 18d May-02-2023 May-25-2023 53d 3741/0013742_5
k k /

S O N D J FM A M J J A S O N D J FM A M J J A S O N D J F M A M J J A S O N D J FM A M
Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

Bent 17 Strip Cap
Bent 17 Cure Cap

Jul-14-2023, 0013741/0013742-Bid.8.1.3.6.7  Bent 
Bent 18 Set Cofferdam Installation
Install Pile Bent 18

Bent 18  Install Footing Form
Bent 18 Install Footing Rebar
Bent 18 Pour Footing
Bent 18 Strip Footing
Bent 18 Cure Footing
Bent 18  Install Column Form
Bent 18 Install Column Rebar
Bent 18 Pour Column
Bent 18 Strip Column
Bent 18 Cure Column
Bent 18  Install Cap Form
Bent 18 Install Cap Rebar
Bent 18 Pour Cap
Bent 18 Strip Cap
Bent 18 Cure Cap
Jul-19-2023, 0013741/0013742-Bid.8.1.4  Savanna
Jul-19-2023, 0013741/0013742-Bid.8.1.4.2  Bent 19

Bent 19 Set Cofferdam Installation
Install Pile Bent 19

Bent 19  Install Footing Form
Bent 19 Install Footing Rebar
Bent 19 Pour Footing
Bent 19 Strip Footing
Bent 19 Cure Footing
Bent 19  Install Column Form
Bent 19 Install Column Rebar
Bent 19 Pour Column
Bent 19 Strip Column
Bent 19 Cure Column
Bent 19  Install Cap Form
Bent 19 Install Cap Rebar
Bent 19 Pour Cap
Bent 19 Strip Cap
Bent 19 Cure Cap

May-25-2023, 0013741/0013742-Bid.8.1.4.3  Bent 20

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31
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520 A9470 Install Pile Bent 20 5d 5d May-02-2023 May-08-2023 0% 0d 3741/0013742_5
k k /521 A9600 Bent 20 Install Cap Form 2d 2d May-09-2023 May-10-2023 0% 2d 3741/0013742_5
k k /522 A9610 Bent 20  Install Cap Rebar 1d 1d May-11-2023 May-11-2023 0% 2d 3741/0013742_5
k k /523 A9620 Bent 20  Pour Cap 2d 2d May-12-2023 May-15-2023 0% 2d 3741/0013742_5
k k /524 A9810 Bent 20 Strip Cap 1d 1d May-16-2023 May-16-2023 0% 2d 3741/0013742_5
k k /525 A9630 Bent 20  Cure Cap 7d 7d May-17-2023 May-25-2023 0% 53d 3741/0013742_5
k k /526 0013741/0013742-Bid.80013741/0013742-Bid.8.1.4.4  Bent 21 19d 19d May-09-2023 Jun-05-2023 42d 3741/0013742_5
k k /527 A9480 Install Pile Bent 21 5d 5d May-09-2023 May-15-2023 0% 0d 3741/0013742_5
k k /528 A9640 Bent 21 Install Cap Form 2d 2d May-17-2023 May-18-2023 0% 2d 3741/0013742_5
k k /529 A9650 Bent 21 Install Cap Rebar 1d 1d May-19-2023 May-19-2023 0% 2d 3741/0013742_5
k k /530 A9660 Bent 21  Pour Cap 2d 2d May-22-2023 May-23-2023 0% 2d 3741/0013742_5
k k /531 A9820 Bent 21 Strip Cap 1d 1d May-24-2023 May-24-2023 0% 2d 3741/0013742_5
k k /532 A9670 Bent 21 Cure Cap 7d 7d May-25-2023 Jun-05-2023 0% 42d 3741/0013742_5
k k /533 0013741/0013742-Bid.80013741/0013742-Bid.8.1.4.5  Bent 22 20d 20d May-16-2023 Jun-13-2023 36d 3741/0013742_5
k k /534 A9490 Install Pile Bent 22 5d 5d May-16-2023 May-22-2023 0% 0d 3741/0013742_5
k k /535 A9680 Bent 22 Install Cap Form 2d 2d May-25-2023 May-26-2023 0% 2d 3741/0013742_5
k k /536 A9690 Bent 22  Install Cap Rebar 1d 1d May-30-2023 May-30-2023 0% 2d 3741/0013742_5
k k /537 A9700 Bent 22  Pour Cap 2d 2d May-31-2023 Jun-01-2023 0% 2d 3741/0013742_5
k k /538 A9830 Bent 22 Strip Cap 1d 1d Jun-02-2023 Jun-02-2023 0% 2d 3741/0013742_5
k k /539 A9710 Bent 22  Cure Cap 7d 7d Jun-05-2023 Jun-13-2023 0% 36d 3741/0013742_5
k k /540 0013741/0013742-Bid.80013741/0013742-Bid.8.1.4.6  Bent 23 21d 21d May-23-2023 Jun-21-2023 25d 3741/0013742_5
k k /541 A9550 Install Pile Bent 23 5d 5d May-23-2023 May-30-2023 0% 0d 3741/0013742_5
k k /542 A9720 Bent 23 Install Cap Form 2d 2d Jun-05-2023 Jun-06-2023 0% 2d 3741/0013742_5
k k /543 A9730 Bent 23 Install Cap Rebar 1d 1d Jun-07-2023 Jun-07-2023 0% 2d 3741/0013742_5
k k /544 A9740 Bent 23  Pour Cap 2d 2d Jun-08-2023 Jun-09-2023 0% 2d 3741/0013742_5
k k /545 A9840 Bent 23 Strip Cap 1d 1d Jun-12-2023 Jun-12-2023 0% 2d 3741/0013742_5
k k /546 A9750 Bent 23 Cure Cap 7d 7d Jun-13-2023 Jun-21-2023 0% 25d 3741/0013742_5
k k /547 0013741/0013742-Bid.80013741/0013742-Bid.8.1.4.8  Bent 24 22d 22d May-31-2023 Jun-29-2023 14d 3741/0013742_5
k k /548 A9770 Bent 24 Install Pile 5d 5d May-31-2023 Jun-06-2023 0% 0d 3741/0013742_5
k k /549 A9410 Bent 24 Install  Cap Form 2d 2d Jun-13-2023 Jun-14-2023 0% 2d 3741/0013742_5
k k /550 A9420 Bent 24 Install  Rebar 1d 1d Jun-15-2023 Jun-15-2023 0% 5d 3741/0013742_5
k k /551 A9430 Bent 24 Pour 2d 2d Jun-16-2023 Jun-19-2023 0% 5d 3741/0013742_5
k k /552 A9440 Bent 24 Strip 1d 1d Jun-20-2023 Jun-20-2023 0% 6d 3741/0013742_5
k k /553 A9450 Bent 24 Cure 7d 7d Jun-21-2023 Jun-29-2023 0% 14d 3741/0013742_5
k k /554 0013741/0013742-Bid.80013741/0013742-Bid.8.1.4.1  Bent 25 19d 19d Jun-07-2023 Jul-05-2023 7d 3741/0013742_5
k k /555 A16660 Bent 25 Install Pile 5d 5d Jun-07-2023 Jun-13-2023 0% 0d 3741/0013742_5
k k /556 A16670 Bent 25 Install  Cap Form 2d 2d Jun-15-2023 Jun-16-2023 0% 2d 3741/0013742_5
k k /557 A16680 Bent 25 Install  Rebar 1d 1d Jun-19-2023 Jun-19-2023 0% 5d 3741/0013742_5
k k /558 A16690 Bent 25 Pour 2d 2d Jun-20-2023 Jun-21-2023 0% 5d 3741/0013742_5
k k /559 A16700 Bent 25 Strip 1d 1d Jun-22-2023 Jun-22-2023 0% 5d 3741/0013742_5
k k /
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Install Pile Bent 20
Bent 20 Install Cap Form
Bent 20  Install Cap Rebar
Bent 20  Pour Cap
Bent 20 Strip Cap
Bent 20  Cure Cap
Jun-05-2023, 0013741/0013742-Bid.8.1.4.4  Bent 21

Install Pile Bent 21
Bent 21 Install Cap Form
Bent 21 Install Cap Rebar
Bent 21  Pour Cap
Bent 21 Strip Cap
Bent 21 Cure Cap
Jun-13-2023, 0013741/0013742-Bid.8.1.4.5  Bent 22

Install Pile Bent 22
Bent 22 Install Cap Form
Bent 22  Install Cap Rebar
Bent 22  Pour Cap
Bent 22 Strip Cap
Bent 22  Cure Cap
Jun-21-2023, 0013741/0013742-Bid.8.1.4.6  Bent 23

Install Pile Bent 23
Bent 23 Install Cap Form
Bent 23 Install Cap Rebar
Bent 23  Pour Cap
Bent 23 Strip Cap
Bent 23 Cure Cap
Jun-29-2023, 0013741/0013742-Bid.8.1.4.8  Bent 24

Bent 24 Install Pile
Bent 24 Install  Cap Form
Bent 24 Install  Rebar
Bent 24 Pour
Bent 24 Strip
Bent 24 Cure
Jul-05-2023, 0013741/0013742-Bid.8.1.4.1  Bent 25

Bent 25 Install Pile
Bent 25 Install  Cap Form
Bent 25 Install  Rebar
Bent 25 Pour
Bent 25 Strip
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Remaining Work
Critical Remaining Work
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Summary
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560 A16710 Bent 25 Cure 7d 7d Jun-23-2023 Jul-05-2023 0% 7d 3741/0013742_5
k k /561 0013741/0013742-Bid.80013741/0013742-Bid.8.1.4.7  Bent 26 21d 21d Jun-14-2023 Jul-14-2023 0d 3741/0013742_5
k k /562 A16720 Bent 26 Install Pile 5d 5d Jun-14-2023 Jun-20-2023 0% 0d 3741/0013742_5
k k /563 A16730 Bent 26 Install  Cap Form 5d 5d Jun-21-2023 Jun-27-2023 0% 0d 3741/0013742_5
k k /564 A16740 Bent 26 Install  Rebar 1d 1d Jun-28-2023 Jun-28-2023 0% 0d 3741/0013742_5
k k /565 A16750 Bent 26 Pour 1d 1d Jun-29-2023 Jun-29-2023 0% 0d 3741/0013742_5
k k /566 A16760 Bent 26 Strip 2d 2d Jun-30-2023 Jul-05-2023 0% 0d 3741/0013742_5
k k /567 A16770 Bent 26 Cure 7d 7d Jul-06-2023 Jul-14-2023 0% 0d 3741/0013742_5
k k /568 0013741/0013742-Bid.8.1.10013741/0013742-Bid.8.1.16  Savannah River (West) 156d 156d Feb-20-2023 Sep-29-2023 66d 3741/0013742_5
k k /569 0013741/0013742-Bid.80013741/0013742-Bid.8.1.16.2  Bent 1 18d 18d Feb-20-2023 Mar-15-2023 204d 3741/0013742_5
k k /570 A6390 Bent 1 Pile 1d 1d Feb-20-2023 Feb-20-2023 0% 11d 3741/0013742_5
k k /571 A5840 Bent 1 Install  Cap Form 5d 5d Feb-21-2023 Feb-27-2023 0% 11d 3741/0013742_5
k k /572 A5850 Bent 1 Install  Rebar 2d 2d Feb-28-2023 Mar-01-2023 0% 11d 3741/0013742_5
k k /573 A5860 Bent 1 Pour 1d 1d Mar-02-2023 Mar-02-2023 0% 11d 3741/0013742_5
k k /574 A5870 Bent 1 Strip 2d 2d Mar-03-2023 Mar-06-2023 0% 11d 3741/0013742_5
k k /575 A5880 Bent 1 Cure 7d 7d Mar-07-2023 Mar-15-2023 0% 204d 3741/0013742_5
k k /576 0013741/0013742-Bid.80013741/0013742-Bid.8.1.16.15  Bent 2 23d 23d Feb-21-2023 Mar-23-2023 193d 3741/0013742_5
k k /577 A5790 Bent 2 Pile 5d 5d Feb-21-2023 Feb-27-2023 0% 12d 3741/0013742_5
k k /578 A7420 Bent 2 Install Cap Form 2d 2d Mar-07-2023 Mar-08-2023 0% 11d 3741/0013742_5
k k /579 A7430 Bent 2 Install Cap Rebar 1d 1d Mar-09-2023 Mar-09-2023 0% 11d 3741/0013742_5
k k /580 A7440 Bent 2 Pour Cap 2d 2d Mar-10-2023 Mar-13-2023 0% 11d 3741/0013742_5
k k /581 A5940 Bent 2 Strip Cap 1d 1d Mar-14-2023 Mar-14-2023 0% 11d 3741/0013742_5
k k /582 A7450 Bent 2 Cure Cap 7d 7d Mar-15-2023 Mar-23-2023 0% 193d 3741/0013742_5
k k /583 0013741/0013742-Bid.80013741/0013742-Bid.8.1.16.14  Bent 3 24d 24d Feb-28-2023 Mar-31-2023 182d 3741/0013742_5
k k /584 A5800 Bent 3 Pile 5d 5d Feb-28-2023 Mar-06-2023 0% 12d 3741/0013742_5
k k /585 A7460 Bent 3 Install Cap Form 2d 2d Mar-15-2023 Mar-16-2023 0% 11d 3741/0013742_5
k k /586 A7470 Bent 3 Install Cap Rebar 1d 1d Mar-17-2023 Mar-17-2023 0% 11d 3741/0013742_5
k k /587 A7480 Bent 3 Pour Cap 2d 2d Mar-20-2023 Mar-21-2023 0% 11d 3741/0013742_5
k k /588 A6470 Bent 3 Strip Cap 1d 1d Mar-22-2023 Mar-22-2023 0% 11d 3741/0013742_5
k k /589 A7490 Bent 3 Cure Cap 7d 7d Mar-23-2023 Mar-31-2023 0% 182d 3741/0013742_5
k k /590 0013741/0013742-Bid.80013741/0013742-Bid.8.1.16.13  Bent 4 25d 25d Mar-07-2023 Apr-10-2023 171d 3741/0013742_5
k k /591 A5810 Bent 4 Pile 5d 5d Mar-07-2023 Mar-13-2023 0% 12d 3741/0013742_5
k k /592 A7500 Bent 4 Install Cap Form 2d 2d Mar-23-2023 Mar-24-2023 0% 11d 3741/0013742_5
k k /593 A7510 Bent 4  Install Cap Rebar 1d 1d Mar-27-2023 Mar-27-2023 0% 11d 3741/0013742_5
k k /594 A7520 Bent 4  Pour Cap 2d 2d Mar-28-2023 Mar-29-2023 0% 11d 3741/0013742_5
k k /595 A6480 Bent 4 Strip Cap 1d 1d Mar-30-2023 Mar-30-2023 0% 11d 3741/0013742_5
k k /596 A7530 Bent 4  Cure Cap 7d 7d Mar-31-2023 Apr-10-2023 0% 171d 3741/0013742_5
k k /597 0013741/0013742-Bid.80013741/0013742-Bid.8.1.16.12  Bent 5 26d 26d Mar-14-2023 Apr-18-2023 60d 3741/0013742_5
k k /598 A5820 Bent 5 Pile 5d 5d Mar-14-2023 Mar-20-2023 0% 12d 3741/0013742_5
k k /599 A7540 Bent 5 Install Cap Form 2d 2d Mar-31-2023 Apr-03-2023 0% 11d 3741/0013742_5
k k /
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Bent 25 Cure
Jul-14-2023, 0013741/0013742-Bid.8.1.4.7  Bent 26

Bent 26 Install Pile
Bent 26 Install  Cap Form
Bent 26 Install  Rebar
Bent 26 Pour
Bent 26 Strip
Bent 26 Cure

Sep-29-2023, 0013741/0013742-Bid.8.1.16  S
Mar-15-2023, 0013741/0013742-Bid.8.1.16.2  Bent 1

Bent 1 Pile
Bent 1 Install  Cap Form
Bent 1 Install  Rebar
Bent 1 Pour
Bent 1 Strip
Bent 1 Cure
Mar-23-2023, 0013741/0013742-Bid.8.1.16.15  Bent 2

Bent 2 Pile
Bent 2 Install Cap Form
Bent 2 Install Cap Rebar
Bent 2 Pour Cap
Bent 2 Strip Cap
Bent 2 Cure Cap
Mar-31-2023, 0013741/0013742-Bid.8.1.16.14  Bent 3

Bent 3 Pile
Bent 3 Install Cap Form
Bent 3 Install Cap Rebar
Bent 3 Pour Cap
Bent 3 Strip Cap
Bent 3 Cure Cap
Apr-10-2023, 0013741/0013742-Bid.8.1.16.13  Bent 4

Bent 4 Pile
Bent 4 Install Cap Form
Bent 4  Install Cap Rebar
Bent 4  Pour Cap
Bent 4 Strip Cap
Bent 4  Cure Cap
Apr-18-2023, 0013741/0013742-Bid.8.1.16.12  Bent 5

Bent 5 Pile
Bent 5 Install Cap Form
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600 A7550 Bent 5  Install Cap Rebar 1d 1d Apr-04-2023 Apr-04-2023 0% 11d 3741/0013742_5
k k /601 A7560 Bent 5  Pour Cap 2d 2d Apr-05-2023 Apr-06-2023 0% 11d 3741/0013742_5
k k /602 A6490 Bent 5 Strip Cap 1d 1d Apr-07-2023 Apr-07-2023 0% 11d 3741/0013742_5
k k /603 A7570 Bent 5  Cure Cap 7d 7d Apr-10-2023 Apr-18-2023 0% 60d 3741/0013742_5
k k /604 0013741/0013742-Bid.80013741/0013742-Bid.8.1.16.9  Bent 6 27d 27d Mar-21-2023 Apr-26-2023 149d 3741/0013742_5
k k /605 A5830 Bent 6 Pile 5d 5d Mar-21-2023 Mar-27-2023 0% 12d 3741/0013742_5
k k /606 A7580 Bent 6 Install Cap Form 2d 2d Apr-10-2023 Apr-11-2023 0% 11d 3741/0013742_5
k k /607 A7590 Bent 6  Install Cap Rebar 1d 1d Apr-12-2023 Apr-12-2023 0% 11d 3741/0013742_5
k k /608 A7600 Bent 6  Pour Cap 2d 2d Apr-13-2023 Apr-14-2023 0% 11d 3741/0013742_5
k k /609 A6660 Bent 6 Strip Cap 1d 1d Apr-17-2023 Apr-17-2023 0% 11d 3741/0013742_5
k k /610 A7610 Bent 6  Cure Cap 7d 7d Apr-18-2023 Apr-26-2023 0% 149d 3741/0013742_5
k k /611 0013741/0013742-Bid.80013741/0013742-Bid.8.1.16.7  Bent 7 28d 28d Mar-28-2023 May-04-2023 138d 3741/0013742_5
k k /612 A16780 Bent 7 Pile 5d 5d Mar-28-2023 Apr-03-2023 0% 12d 3741/0013742_5
k k /613 A16790 Bent 7 Install Cap Form 2d 2d Apr-18-2023 Apr-19-2023 0% 11d 3741/0013742_5
k k /614 A16800 Bent 7  Install Cap Rebar 1d 1d Apr-20-2023 Apr-20-2023 0% 11d 3741/0013742_5
k k /615 A16810 Bent 7  Pour Cap 2d 2d Apr-21-2023 Apr-24-2023 0% 11d 3741/0013742_5
k k /616 A17550 Bent 7 Strip Cap 1d 1d Apr-25-2023 Apr-25-2023 0% 11d 3741/0013742_5
k k /617 A16820 Bent 7  Cure Cap 7d 7d Apr-26-2023 May-04-2023 0% 138d 3741/0013742_5
k k /618 0013741/0013742-Bid.80013741/0013742-Bid.8.1.16.5  Bent 8 56d 56d Apr-04-2023 Jun-21-2023 100d 3741/0013742_5
k k /619 A15920 Bent 8 Set Cofferdam Installation 10d 10d Apr-04-2023 Apr-17-2023 0% 12d 3741/0013742_5
k k /620 A5950 Bent 8 Pile 5d 5d Apr-18-2023 Apr-24-2023 0% 12d 3741/0013742_5
k k /621 A15940 Bent 8  Install Footing Form 3d 3d Apr-26-2023 Apr-28-2023 0% 11d 3741/0013742_5
k k /622 A15950 Bent 8 Install Footing Rebar 2d 2d May-01-2023 May-02-2023 0% 11d 3741/0013742_5
k k /623 A15970 Bent 8 Pour Footing 2d 2d May-03-2023 May-04-2023 0% 11d 3741/0013742_5
k k /624 A15990 Bent 8 Strip Footing 1d 1d May-05-2023 May-05-2023 0% 11d 3741/0013742_5
k k /625 A16000 Bent 8 Cure Footing 7d 7d May-08-2023 May-16-2023 0% 11d 3741/0013742_5
k k /626 A16010 Bent 8  Install Column Form 2d 2d May-08-2023 May-09-2023 0% 14d 3741/0013742_5
k k /627 A16020 Bent 8 Install Column Rebar 2d 2d May-10-2023 May-11-2023 0% 14d 3741/0013742_5
k k /628 A16030 Bent 8 Pour Column 2d 2d May-17-2023 May-18-2023 0% 11d 3741/0013742_5
k k /629 A16040 Bent 8 Strip Column 2d 2d May-19-2023 May-22-2023 0% 11d 3741/0013742_5
k k /630 A7660 Bent 8 Install Cap Form 2d 2d May-23-2023 May-24-2023 0% 15d 3741/0013742_5
k k /631 A16050 Bent 8 Cure Column 7d 7d May-23-2023 Jun-01-2023 0% 11d 3741/0013742_5
k k /632 A7670 Bent 8 Install Cap Rebar 1d 1d May-25-2023 May-25-2023 0% 15d 3741/0013742_5
k k /633 A7680 Bent 8 Pour Cap 2d 2d Jun-02-2023 Jun-05-2023 0% 11d 3741/0013742_5
k k /634 A15930 Bent 8 Strip Cap 5d 5d Jun-06-2023 Jun-12-2023 0% 11d 3741/0013742_5
k k /635 A7690 Bent 8 Cure Cap 7d 7d Jun-13-2023 Jun-21-2023 0% 100d 3741/0013742_5
k k /636 0013741/0013742-Bid.80013741/0013742-Bid.8.1.16.4  Bent 9 74d 74d Apr-25-2023 Aug-09-2023 62d 3741/0013742_5
k k /637 A16060 Bent 9 Set Cofferdam Installation 10d 10d Apr-25-2023 May-08-2023 0% 30d 3741/0013742_5
k k /638 A5960 Bent 9 Pile 5d 5d May-09-2023 May-15-2023 0% 30d 3741/0013742_5
k k /639 A16340 Bent 9  Install Footing Form 3d 3d Jun-13-2023 Jun-15-2023 0% 11d 3741/0013742_5
k k /
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Bent 5  Install Cap Rebar
Bent 5  Pour Cap
Bent 5 Strip Cap
Bent 5  Cure Cap
Apr-26-2023, 0013741/0013742-Bid.8.1.16.9  Bent 6

Bent 6 Pile
Bent 6 Install Cap Form
Bent 6  Install Cap Rebar
Bent 6  Pour Cap
Bent 6 Strip Cap
Bent 6  Cure Cap
May-04-2023, 0013741/0013742-Bid.8.1.16.7  Bent 7

Bent 7 Pile
Bent 7 Install Cap Form
Bent 7  Install Cap Rebar
Bent 7  Pour Cap
Bent 7 Strip Cap
Bent 7  Cure Cap

Jun-21-2023, 0013741/0013742-Bid.8.1.16.5  Bent 8
Bent 8 Set Cofferdam Installation
Bent 8 Pile
Bent 8  Install Footing Form
Bent 8 Install Footing Rebar
Bent 8 Pour Footing
Bent 8 Strip Footing
Bent 8 Cure Footing
Bent 8  Install Column Form
Bent 8 Install Column Rebar
Bent 8 Pour Column
Bent 8 Strip Column
Bent 8 Install Cap Form
Bent 8 Cure Column
Bent 8 Install Cap Rebar
Bent 8 Pour Cap
Bent 8 Strip Cap
Bent 8 Cure Cap

Aug-09-2023, 0013741/0013742-Bid.8.1.16.4  Be
Bent 9 Set Cofferdam Installation
Bent 9 Pile

Bent 9  Install Footing Form
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Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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640 A16090 Bent 9 Install Footing Rebar 2d 2d Jun-16-2023 Jun-19-2023 0% 11d 3741/0013742_5
k k /641 A16110 Bent 9 Pour Footing 2d 2d Jun-20-2023 Jun-21-2023 0% 11d 3741/0013742_5
k k /642 A16130 Bent 9 Strip Footing 1d 1d Jun-22-2023 Jun-22-2023 0% 11d 3741/0013742_5
k k /643 A16140 Bent 9 Cure Footing 7d 7d Jun-23-2023 Jul-05-2023 0% 11d 3741/0013742_5
k k /644 A16150 Bent 9  Install Column Form 2d 2d Jun-23-2023 Jun-26-2023 0% 14d 3741/0013742_5
k k /645 A16160 Bent 9 Install Column Rebar 2d 2d Jun-27-2023 Jun-28-2023 0% 14d 3741/0013742_5
k k /646 A16170 Bent 9 Pour Column 2d 2d Jul-06-2023 Jul-07-2023 0% 11d 3741/0013742_5
k k /647 A16180 Bent 9 Strip Column 2d 2d Jul-10-2023 Jul-11-2023 0% 11d 3741/0013742_5
k k /648 A7700 Bent 9 Install Cap Form 2d 2d Jul-12-2023 Jul-13-2023 0% 15d 3741/0013742_5
k k /649 A16190 Bent 9 Cure Column 7d 7d Jul-12-2023 Jul-20-2023 0% 11d 3741/0013742_5
k k /650 A7710 Bent 9  Install Cap Rebar 1d 1d Jul-14-2023 Jul-14-2023 0% 15d 3741/0013742_5
k k /651 A7720 Bent 9  Pour Cap 2d 2d Jul-21-2023 Jul-24-2023 0% 11d 3741/0013742_5
k k /652 A16070 Bent 9 Strip Cap 5d 5d Jul-25-2023 Jul-31-2023 0% 11d 3741/0013742_5
k k /653 A7730 Bent 9  Cure Cap 7d 7d Aug-01-2023 Aug-09-2023 0% 62d 3741/0013742_5
k k /654 0013741/0013742-Bid.80013741/0013742-Bid.8.1.16.3  Bent 10 92d 92d May-16-2023 Sep-26-2023 19d 3741/0013742_5
k k /655 A16200 Bent 10 Set Cofferdam Installation 10d 10d May-16-2023 May-30-2023 0% 36d 3741/0013742_5
k k /656 A5970 Bent 10 Pile 5d 5d May-31-2023 Jun-06-2023 0% 36d 3741/0013742_5
k k /657 A16220 Bent 10 Install Footing Form 3d 3d Aug-01-2023 Aug-03-2023 0% 11d 3741/0013742_5
k k /658 A16230 Bent 10 Install Footing Rebar 2d 2d Aug-04-2023 Aug-07-2023 0% 12d 3741/0013742_5
k k /659 A16250 Bent 10 Pour Footing 2d 2d Aug-08-2023 Aug-09-2023 0% 12d 3741/0013742_5
k k /660 A16270 Bent 10 Strip Footing 1d 1d Aug-10-2023 Aug-10-2023 0% 12d 3741/0013742_5
k k /661 A16280 Bent 10 Cure Footing 7d 7d Aug-11-2023 Aug-21-2023 0% 12d 3741/0013742_5
k k /662 A16290 Bent 10  Install Column Form 2d 2d Aug-11-2023 Aug-14-2023 0% 15d 3741/0013742_5
k k /663 A16300 Bent 10 Install Column Rebar 2d 2d Aug-15-2023 Aug-16-2023 0% 15d 3741/0013742_5
k k /664 A16310 Bent 10 Pour Column 2d 2d Aug-22-2023 Aug-23-2023 0% 12d 3741/0013742_5
k k /665 A16320 Bent 10Strip Column 2d 2d Aug-24-2023 Aug-25-2023 0% 12d 3741/0013742_5
k k /666 A7740 Bent 10 Install Cap Form 2d 2d Aug-28-2023 Aug-29-2023 0% 15d 3741/0013742_5
k k /667 A16330 Bent 10 Cure Column 7d 7d Aug-28-2023 Sep-06-2023 0% 12d 3741/0013742_5
k k /668 A7750 Bent 10  Install Cap Rebar 1d 1d Aug-30-2023 Aug-30-2023 0% 16d 3741/0013742_5
k k /669 A7760 Bent 10  Pour Cap 2d 2d Sep-07-2023 Sep-08-2023 0% 12d 3741/0013742_5
k k /670 A16210 Bent 10 Strip Cap 5d 5d Sep-11-2023 Sep-15-2023 0% 19d 3741/0013742_5
k k /671 A7770 Bent 10  Cure Cap 7d 7d Sep-18-2023 Sep-26-2023 0% 19d 3741/0013742_5
k k /672 0013741/0013742-Bid.80013741/0013742-Bid.8.1.16.1  Bent 11 80d 80d Jun-07-2023 Sep-29-2023 11d 3741/0013742_5
k k /673 A10200 Bent 11 Set Cofferdam Installation 10d 10d Jun-07-2023 Jun-20-2023 0% 36d 3741/0013742_5
k k /674 A5980 Bent 11 Pile 5d 5d Jun-21-2023 Jun-27-2023 0% 36d 3741/0013742_5
k k /675 A10210 Bent 11 Install Footing Form 3d 3d Aug-04-2023 Aug-08-2023 0% 11d 3741/0013742_5
k k /676 A10220 Bent 11 Install Footing Rebar 2d 2d Aug-09-2023 Aug-10-2023 0% 11d 3741/0013742_5
k k /677 A10230 Bent 11 Pour Footing 2d 2d Aug-11-2023 Aug-14-2023 0% 11d 3741/0013742_5
k k /678 A10240 Bent 11 Strip Footing 1d 1d Aug-15-2023 Aug-15-2023 0% 11d 3741/0013742_5
k k /679 A10250 Bent 11 Cure Footing 7d 7d Aug-16-2023 Aug-24-2023 0% 11d 3741/0013742_5
k k /
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Bent 9 Install Footing Rebar
Bent 9 Pour Footing
Bent 9 Strip Footing
Bent 9 Cure Footing
Bent 9  Install Column Form
Bent 9 Install Column Rebar
Bent 9 Pour Column
Bent 9 Strip Column
Bent 9 Install Cap Form
Bent 9 Cure Column
Bent 9  Install Cap Rebar
Bent 9  Pour Cap
Bent 9 Strip Cap
Bent 9  Cure Cap

Sep-26-2023, 0013741/0013742-Bid.8.1.16.3 
Bent 10 Set Cofferdam Installation
Bent 10 Pile

Bent 10 Install Footing Form
Bent 10 Install Footing Rebar
Bent 10 Pour Footing
Bent 10 Strip Footing
Bent 10 Cure Footing
Bent 10  Install Column Form
Bent 10 Install Column Rebar
Bent 10 Pour Column
Bent 10Strip Column
Bent 10 Install Cap Form
Bent 10 Cure Column
Bent 10  Install Cap Rebar
Bent 10  Pour Cap
Bent 10 Strip Cap
Bent 10  Cure Cap
Sep-29-2023, 0013741/0013742-Bid.8.1.16.1 

Bent 11 Set Cofferdam Installation
Bent 11 Pile

Bent 11 Install Footing Form
Bent 11 Install Footing Rebar
Bent 11 Pour Footing
Bent 11 Strip Footing
Bent 11 Cure Footing

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary

Page 17 of 43

Project Number: 0013741/0013742
Project Name: SR25 Savannah Middle River Bridge Replacement
Project Start Date: September 28th, 2021
Project Finish Date:June 27th, 2025
Data Date: September 28th, 2021
Layout Filter Name: Submittal: Full Schedule
Date Prepared: 8/29/2021

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



RFP P.I. Nos. 0013741 & 0013742  Design and Construct for the SR 25 at Savannah & Middle River Bridges Design-Build Project Technical Proposal Requirements  46

TWOTECHNICAL PROPOSAL REQUIREMENTS
APPENDIX A | SCHEDULE - FULL SCHEDULE

# Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish Physical %
Complete

Total Float Calendar

680 A10260 Bent 11 Install Column Form 2d 2d Aug-16-2023 Aug-17-2023 0% 14d 3741/0013742_5
k k /681 A10270 Bent 11 Install Column Rebar 2d 2d Aug-18-2023 Aug-21-2023 0% 14d 3741/0013742_5
k k /682 A10280 Bent 11 Pour Column 2d 2d Aug-25-2023 Aug-28-2023 0% 11d 3741/0013742_5
k k /683 A10290 Bent 11 Strip Column 2d 2d Aug-29-2023 Aug-30-2023 0% 11d 3741/0013742_5
k k /684 A7780 Bent 11 Install Cap Form 2d 2d Aug-31-2023 Sep-01-2023 0% 14d 3741/0013742_5
k k /685 A10300 Bent 11 Cure Column 7d 7d Aug-31-2023 Sep-11-2023 0% 11d 3741/0013742_5
k k /686 A7790 Bent 11 Install Cap Rebar 2d 2d Sep-05-2023 Sep-06-2023 0% 14d 3741/0013742_5
k k /687 A7800 Bent 11 Pour Cap 2d 2d Sep-12-2023 Sep-13-2023 0% 11d 3741/0013742_5
k k /688 A15780 Bent 11 Strip Cap 5d 5d Sep-14-2023 Sep-20-2023 0% 11d 3741/0013742_5
k k /689 A7810 Bent 11 Cure Cap 7d 7d Sep-21-2023 Sep-29-2023 0% 11d 3741/0013742_5
k k /690 0013741/0013742-Bid.8.1.10013741/0013742-Bid.8.1.10  Girders 125d 125d Jul-17-2023 Jan-17-2024 0d 3741/0013742_5
k k /691 A9780 Span 25 Girder Erection 5d 5d Jul-17-2023 Jul-21-2023 0% 0d 3741/0013742_5
k k /692 A9790 Span 24 Girder Erection 5d 5d Jul-24-2023 Jul-28-2023 0% 0d 3741/0013742_5
k k /693 A9760 Span 23 Girder Erection 5d 5d Jul-31-2023 Aug-04-2023 0% 0d 3741/0013742_5
k k /694 A9540 Span 22 Girder Erection 5d 5d Aug-07-2023 Aug-11-2023 0% 0d 3741/0013742_5
k k /695 A9530 Span 21 Girder Erection 5d 5d Aug-14-2023 Aug-18-2023 0% 0d 3741/0013742_5
k k /696 A9520 Span 20 Girder Erection 5d 5d Aug-21-2023 Aug-25-2023 0% 0d 3741/0013742_5
k k /697 A9510 Span 19 Girder Erection 5d 5d Aug-28-2023 Sep-01-2023 0% 0d 3741/0013742_5
k k /698 A9500 Span 18 Girder Erection 5d 5d Sep-05-2023 Sep-11-2023 0% 0d 3741/0013742_5
k k /699 A9400 Span 17 Girder Erection 5d 5d Sep-12-2023 Sep-18-2023 0% 0d 3741/0013742_5
k k /700 A9180 Span 16 Girder Erection 5d 5d Sep-19-2023 Sep-25-2023 0% 0d 3741/0013742_5
k k /701 A9170 Span 15 Girder Erection 5d 5d Sep-26-2023 Oct-02-2023 0% 0d 3741/0013742_5
k k /702 A9160 Span 14 Girder Erection 5d 5d Oct-03-2023 Oct-09-2023 0% 0d 3741/0013742_5
k k /703 A8590 Span 13 Girder Erection 5d 5d Oct-10-2023 Oct-16-2023 0% 0d 3741/0013742_5
k k /704 A8580 Span 12 Girder Erection 5d 5d Oct-17-2023 Oct-23-2023 0% 0d 3741/0013742_5
k k /705 A8570 Span 11 Girder Erection 5d 5d Oct-24-2023 Oct-30-2023 0% 0d 3741/0013742_5
k k /706 A8550 Span 10 Girder Erection 5d 5d Oct-31-2023 Nov-06-2023 0% 0d 3741/0013742_5
k k /707 A8540 Span 9 Girder Erection 5d 5d Nov-07-2023 Nov-13-2023 0% 0d 3741/0013742_5
k k /708 A8520 Span 8 Girder Erection 5d 5d Nov-14-2023 Nov-20-2023 0% 0d 3741/0013742_5
k k /709 A8510 Span 7 Girder Erection 5d 5d Nov-21-2023 Nov-29-2023 0% 0d 3741/0013742_5
k k /710 A8500 Span 6 Girder Erection 5d 5d Nov-30-2023 Dec-06-2023 0% 0d 3741/0013742_5
k k /711 A5930 Span 5 Girder Erection 5d 5d Dec-07-2023 Dec-13-2023 0% 0d 3741/0013742_5
k k /712 A5920 Span 4 Girder Erection 5d 5d Dec-14-2023 Dec-20-2023 0% 0d 3741/0013742_5
k k /713 A5910 Span 3 Girder Erection 5d 5d Dec-21-2023 Jan-03-2024 0% 0d 3741/0013742_5
k k /714 A5900 Span 2 Girder Erection 5d 5d Jan-04-2024 Jan-10-2024 0% 0d 3741/0013742_5
k k /715 A5890 Span 1 Girder Erection 5d 5d Jan-11-2024 Jan-17-2024 0% 0d 3741/0013742_5
k k /716 0013741/0013742-Bid.8.1.10013741/0013742-Bid.8.1.11  Superstructure 140d 140d Jul-24-2023 Feb-14-2024 20d 3741/0013742_5
k k /717 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.25  Span 25 20d 20d Jul-24-2023 Aug-18-2023 140d 3741/0013742_5
k k /718 A16830 Span 25 SIP Install 2d 2d Jul-24-2023 Jul-25-2023 0% 8d 3741/0013742_5
k k /719 A16840 Span 25 Edge Beam Install 3d 3d Jul-26-2023 Jul-28-2023 0% 8d 3741/0013742_5
k k /
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Bent 11 Install Column Form
Bent 11 Install Column Rebar
Bent 11 Pour Column
Bent 11 Strip Column
Bent 11 Install Cap Form
Bent 11 Cure Column
Bent 11 Install Cap Rebar
Bent 11 Pour Cap
Bent 11 Strip Cap
Bent 11 Cure Cap

Jan-17-2024, 0013741/0013742-Bid.8
Span 25 Girder Erection
Span 24 Girder Erection
Span 23 Girder Erection
Span 22 Girder Erection
Span 21 Girder Erection
Span 20 Girder Erection
Span 19 Girder Erection
Span 18 Girder Erection
Span 17 Girder Erection
Span 16 Girder Erection
Span 15 Girder Erection
Span 14 Girder Erection
Span 13 Girder Erection
Span 12 Girder Erection
Span 11 Girder Erection
Span 10 Girder Erection
Span 9 Girder Erection
Span 8 Girder Erection
Span 7 Girder Erection
Span 6 Girder Erection
Span 5 Girder Erection
Span 4 Girder Erection
Span 3 Girder Erection
Span 2 Girder Erection
Span 1 Girder Erection

Feb-14-2024, 0013741/0013742-Bi
Aug-18-2023, 0013741/0013742-Bid.8.1.11.25  S

Span 25 SIP Install
Span 25 Edge Beam Install
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Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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720 A16850 Span 25 Overhang Install 2d 2d Jul-31-2023 Aug-01-2023 0% 8d 3741/0013742_5
k k /721 A16860 Span 25  Rebar Install 2d 2d Aug-02-2023 Aug-03-2023 0% 8d 3741/0013742_5
k k /722 A16870 Span 25  Pour Deck 3d 3d Aug-04-2023 Aug-08-2023 0% 8d 3741/0013742_5
k k /723 A16880 Span 25 Strip Deck 1d 1d Aug-09-2023 Aug-09-2023 0% 8d 3741/0013742_5
k k /724 A16890 Span 25  Cure Deck 7d 7d Aug-10-2023 Aug-18-2023 0% 140d 3741/0013742_5
k k /725 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.26  Span 24 26d 26d Jul-31-2023 Sep-05-2023 129d 3741/0013742_5
k k /726 A16900 Span 24 SIP Install 2d 2d Jul-31-2023 Aug-01-2023 0% 14d 3741/0013742_5
k k /727 A16910 Span 24  Edge Beam Install 3d 3d Aug-10-2023 Aug-14-2023 0% 8d 3741/0013742_5
k k /728 A16920 Span 24 Overhang Install 2d 2d Aug-15-2023 Aug-16-2023 0% 8d 3741/0013742_5
k k /729 A16930 Span 24  Rebar Install 2d 2d Aug-17-2023 Aug-18-2023 0% 8d 3741/0013742_5
k k /730 A16940 Span 24  Pour Deck 3d 3d Aug-21-2023 Aug-23-2023 0% 8d 3741/0013742_5
k k /731 A16950 Span 24 Strip Deck 1d 1d Aug-24-2023 Aug-24-2023 0% 8d 3741/0013742_5
k k /732 A16960 Span 24  Cure Deck 7d 7d Aug-25-2023 Sep-05-2023 0% 129d 3741/0013742_5
k k /733 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.23  Span 23 32d 32d Aug-07-2023 Sep-20-2023 83d 3741/0013742_5
k k /734 A15610 Span 23 SIP Install 2d 2d Aug-07-2023 Aug-08-2023 0% 20d 3741/0013742_5
k k /735 A15620 Span 23  Edge Beam Install 3d 3d Aug-25-2023 Aug-29-2023 0% 8d 3741/0013742_5
k k /736 A15630 Span 23 Overhang Install 2d 2d Aug-30-2023 Aug-31-2023 0% 8d 3741/0013742_5
k k /737 A15640 Span 23  Rebar Install 2d 2d Sep-01-2023 Sep-05-2023 0% 8d 3741/0013742_5
k k /738 A15650 Span 23  Pour Deck 3d 3d Sep-06-2023 Sep-08-2023 0% 8d 3741/0013742_5
k k /739 A15660 Span 23 Strip Deck 1d 1d Sep-11-2023 Sep-11-2023 0% 8d 3741/0013742_5
k k /740 A15670 Span 23  Cure Deck 7d 7d Sep-12-2023 Sep-20-2023 0% 83d 3741/0013742_5
k k /741 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.22  Span 22 38d 38d Aug-14-2023 Oct-05-2023 79d 3741/0013742_5
k k /742 A15540 Span 22 SIP Install 2d 2d Aug-14-2023 Aug-15-2023 0% 26d 3741/0013742_5
k k /743 A15550 Span 22  Edge Beam Install 3d 3d Sep-12-2023 Sep-14-2023 0% 8d 3741/0013742_5
k k /744 A15560 Span 22 Overhang Install 2d 2d Sep-15-2023 Sep-18-2023 0% 8d 3741/0013742_5
k k /745 A15570 Span 22  Rebar Install 2d 2d Sep-19-2023 Sep-20-2023 0% 8d 3741/0013742_5
k k /746 A15580 Span 22  Pour Deck 3d 3d Sep-21-2023 Sep-25-2023 0% 8d 3741/0013742_5
k k /747 A15590 Span 22 Strip Deck 1d 1d Sep-26-2023 Sep-26-2023 0% 8d 3741/0013742_5
k k /748 A15600 Span 22  Cure Deck 7d 7d Sep-27-2023 Oct-05-2023 0% 79d 3741/0013742_5
k k /749 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.21  Span 21 44d 44d Aug-21-2023 Oct-20-2023 75d 3741/0013742_5
k k /750 A15470 Span 21 SIP Install 2d 2d Aug-21-2023 Aug-22-2023 0% 32d 3741/0013742_5
k k /751 A15480 Span 21 Edge Beam Install 3d 3d Sep-27-2023 Sep-29-2023 0% 8d 3741/0013742_5
k k /752 A15490 Span 21 Overhang Install 2d 2d Oct-02-2023 Oct-03-2023 0% 8d 3741/0013742_5
k k /753 A15500 Span 21 Rebar Install 2d 2d Oct-04-2023 Oct-05-2023 0% 8d 3741/0013742_5
k k /754 A15510 Span 21 Pour Deck 3d 3d Oct-06-2023 Oct-10-2023 0% 8d 3741/0013742_5
k k /755 A15520 Span 21 Strip Deck 1d 1d Oct-11-2023 Oct-11-2023 0% 10d 3741/0013742_5
k k /756 A15530 Span 21 Cure Deck 7d 7d Oct-12-2023 Oct-20-2023 0% 75d 3741/0013742_5
k k /757 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.20  Span 20 46d 46d Aug-28-2023 Oct-31-2023 75d 3741/0013742_5
k k /758 A15400 Span 20 SIP Install 2d 2d Aug-28-2023 Aug-29-2023 0% 30d 3741/0013742_5
k k /759 A15410 Span 20  Edge Beam Install 3d 3d Oct-02-2023 Oct-04-2023 0% 8d 3741/0013742_5
k k /

S O N D J FM A M J J A S O N D J FM A M J J A S O N D J F M A M J J A S O N D J FM A M
Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

Span 25 Overhang Install
Span 25  Rebar Install
Span 25  Pour Deck
Span 25 Strip Deck
Span 25  Cure Deck

Sep-05-2023, 0013741/0013742-Bid.8.1.11.26  
Span 24 SIP Install
Span 24  Edge Beam Install
Span 24 Overhang Install
Span 24  Rebar Install
Span 24  Pour Deck
Span 24 Strip Deck
Span 24  Cure Deck
Sep-20-2023, 0013741/0013742-Bid.8.1.11.23

Span 23 SIP Install
Span 23  Edge Beam Install
Span 23 Overhang Install
Span 23  Rebar Install
Span 23  Pour Deck
Span 23 Strip Deck
Span 23  Cure Deck
Oct-05-2023, 0013741/0013742-Bid.8.1.11.22

Span 22 SIP Install
Span 22  Edge Beam Install
Span 22 Overhang Install
Span 22  Rebar Install
Span 22  Pour Deck
Span 22 Strip Deck
Span 22  Cure Deck
Oct-20-2023, 0013741/0013742-Bid.8.1.11.2

Span 21 SIP Install
Span 21 Edge Beam Install
Span 21 Overhang Install
Span 21 Rebar Install
Span 21 Pour Deck
Span 21 Strip Deck
Span 21 Cure Deck
Oct-31-2023, 0013741/0013742-Bid.8.1.11.

Span 20 SIP Install
Span 20  Edge Beam Install

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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760 A15420 Span 20 Overhang Install 2d 2d Oct-05-2023 Oct-06-2023 0% 8d 3741/0013742_5
k k /761 A15430 Span 20  Rebar Install 2d 2d Oct-09-2023 Oct-10-2023 0% 8d 3741/0013742_5
k k /762 A15440 Span 20  Pour Deck 3d 3d Oct-11-2023 Oct-13-2023 0% 8d 3741/0013742_5
k k /763 A15450 Span 20 Strip Deck 1d 1d Oct-16-2023 Oct-16-2023 0% 8d 3741/0013742_5
k k /764 A15460 Span 20  Cure Deck 7d 7d Oct-23-2023 Oct-31-2023 0% 75d 3741/0013742_5
k k /765 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.19  Span 19 48d 48d Sep-05-2023 Nov-09-2023 75d 3741/0013742_5
k k /766 A15330 Span 19 SIP Install 2d 2d Sep-05-2023 Sep-06-2023 0% 36d 3741/0013742_5
k k /767 A15340 Span 19 Edge Beam Install 3d 3d Oct-17-2023 Oct-19-2023 0% 8d 3741/0013742_5
k k /768 A15350 Span 19 Overhang Install 2d 2d Oct-20-2023 Oct-23-2023 0% 8d 3741/0013742_5
k k /769 A15360 Span 19 Rebar Install 2d 2d Oct-24-2023 Oct-25-2023 0% 8d 3741/0013742_5
k k /770 A15370 Span 19 Pour Deck 3d 3d Oct-26-2023 Oct-30-2023 0% 8d 3741/0013742_5
k k /771 A15380 Span 19 Strip Deck 1d 1d Oct-31-2023 Oct-31-2023 0% 73d 3741/0013742_5
k k /772 A15390 Span 19 Cure Deck 7d 7d Nov-01-2023 Nov-09-2023 0% 75d 3741/0013742_5
k k /773 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.18  Span 18 50d 50d Sep-12-2023 Nov-20-2023 75d 3741/0013742_5
k k /774 A15260 Span 18 SIP Install 2d 2d Sep-12-2023 Sep-13-2023 0% 34d 3741/0013742_5
k k /775 A15270 Span 18 Edge Beam Install 3d 3d Oct-20-2023 Oct-24-2023 0% 8d 3741/0013742_5
k k /776 A15280 Span 18 Overhang Install 2d 2d Oct-25-2023 Oct-26-2023 0% 8d 3741/0013742_5
k k /777 A15290 Span 18  Rebar Install 2d 2d Oct-27-2023 Oct-30-2023 0% 8d 3741/0013742_5
k k /778 A15300 Span 18  Pour Deck 3d 3d Oct-31-2023 Nov-02-2023 0% 8d 3741/0013742_5
k k /779 A15310 Span 18  Strip Deck 1d 1d Nov-03-2023 Nov-03-2023 0% 71d 3741/0013742_5
k k /780 A15320 Span 18 Cure Deck 7d 7d Nov-10-2023 Nov-20-2023 0% 75d 3741/0013742_5
k k /781 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.17  Span 17 44d 44d Sep-19-2023 Nov-17-2023 76d 3741/0013742_5
k k /782 A9330 Span 17 SIP Install 2d 2d Sep-19-2023 Sep-20-2023 0% 32d 3741/0013742_5
k k /783 A9340 Span 17  Edge Beam Install 3d 3d Oct-25-2023 Oct-27-2023 0% 8d 3741/0013742_5
k k /784 A9350 Span 17  Overhang Install 2d 2d Oct-30-2023 Oct-31-2023 0% 8d 3741/0013742_5
k k /785 A9360 Span 17  Rebar Install 2d 2d Nov-01-2023 Nov-02-2023 0% 8d 3741/0013742_5
k k /786 A9370 Span 17  Pour Deck 3d 3d Nov-03-2023 Nov-07-2023 0% 8d 3741/0013742_5
k k /787 A9380 Span 17  Strip Deck 1d 1d Nov-08-2023 Nov-08-2023 0% 69d 3741/0013742_5
k k /788 A9390 Span 17  Cure Deck 7d 7d Nov-09-2023 Nov-17-2023 0% 76d 3741/0013742_5
k k /789 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.16  Span 16 42d 42d Sep-26-2023 Nov-22-2023 73d 3741/0013742_5
k k /790 A9260 Span 16 SIP Install 2d 2d Sep-26-2023 Sep-27-2023 0% 30d 3741/0013742_5
k k /791 A9270 Span 16 Edge Beam Install 3d 3d Oct-30-2023 Nov-01-2023 0% 8d 3741/0013742_5
k k /792 A9280 Span 16 Overhang Install 2d 2d Nov-02-2023 Nov-03-2023 0% 8d 3741/0013742_5
k k /793 A9290 Span 16 Rebar Install 2d 2d Nov-06-2023 Nov-07-2023 0% 8d 3741/0013742_5
k k /794 A9300 Span 16 Pour Deck 3d 3d Nov-08-2023 Nov-10-2023 0% 8d 3741/0013742_5
k k /795 A9310 Span 16 Strip Deck 1d 1d Nov-13-2023 Nov-13-2023 0% 67d 3741/0013742_5
k k /796 A9320 Span 16 Cure Deck 7d 7d Nov-14-2023 Nov-22-2023 0% 73d 3741/0013742_5
k k /797 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.15  Span 15 35d 35d Oct-10-2023 Nov-29-2023 70d 3741/0013742_5
k k /798 A9190 Span 15 SIP Install 2d 2d Oct-10-2023 Oct-11-2023 0% 23d 3741/0013742_5
k k /799 A9200 Span 15 Edge Beam Install 3d 3d Nov-02-2023 Nov-06-2023 0% 8d 3741/0013742_5
k k /
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Span 20 Overhang Install
Span 20  Rebar Install
Span 20  Pour Deck
Span 20 Strip Deck
Span 20  Cure Deck
Nov-09-2023, 0013741/0013742-Bid.8.1.11

Span 19 SIP Install
Span 19 Edge Beam Install
Span 19 Overhang Install
Span 19 Rebar Install
Span 19 Pour Deck
Span 19 Strip Deck
Span 19 Cure Deck
Nov-20-2023, 0013741/0013742-Bid.8.1.1

Span 18 SIP Install
Span 18 Edge Beam Install
Span 18 Overhang Install
Span 18  Rebar Install
Span 18  Pour Deck
Span 18  Strip Deck

Span 18 Cure Deck
Nov-17-2023, 0013741/0013742-Bid.8.1.1

Span 17 SIP Install
Span 17  Edge Beam Install
Span 17  Overhang Install
Span 17  Rebar Install
Span 17  Pour Deck
Span 17  Strip Deck
Span 17  Cure Deck
Nov-22-2023, 0013741/0013742-Bid.8.1.1

Span 16 SIP Install
Span 16 Edge Beam Install
Span 16 Overhang Install
Span 16 Rebar Install
Span 16 Pour Deck
Span 16 Strip Deck
Span 16 Cure Deck
Nov-29-2023, 0013741/0013742-Bid.8.1.

Span 15 SIP Install
Span 15 Edge Beam Install

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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800 A9210 Span 15  Overhang Install 2d 2d Nov-07-2023 Nov-08-2023 0% 8d 3741/0013742_5
k k /801 A9220 Span 15  Rebar Install 2d 2d Nov-09-2023 Nov-10-2023 0% 8d 3741/0013742_5
k k /802 A9230 Span 15  Pour Deck 3d 3d Nov-13-2023 Nov-15-2023 0% 8d 3741/0013742_5
k k /803 A9240 Span 15  Strip Deck 1d 1d Nov-16-2023 Nov-16-2023 0% 65d 3741/0013742_5
k k /804 A9250 Span 15 Cure Deck 7d 7d Nov-17-2023 Nov-29-2023 0% 70d 3741/0013742_5
k k /805 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.14  Span 14 36d 36d Oct-12-2023 Dec-04-2023 67d 3741/0013742_5
k k /806 A15700 Span 14 SIP Install 2d 2d Oct-12-2023 Oct-13-2023 0% 24d 3741/0013742_5
k k /807 A15710 Span 14 Edge Beam Install 3d 3d Nov-07-2023 Nov-09-2023 0% 8d 3741/0013742_5
k k /808 A15720 Span 14 Overhang Install 2d 2d Nov-10-2023 Nov-13-2023 0% 8d 3741/0013742_5
k k /809 A15730 Span 14 Rebar Install 2d 2d Nov-14-2023 Nov-15-2023 0% 8d 3741/0013742_5
k k /810 A15740 Span 14 Pour Deck 3d 3d Nov-16-2023 Nov-20-2023 0% 8d 3741/0013742_5
k k /811 A15750 Span 14 Strip Deck 1d 1d Nov-21-2023 Nov-21-2023 0% 63d 3741/0013742_5
k k /812 A15760 Span 14 Cure Deck 7d 7d Nov-22-2023 Dec-04-2023 0% 67d 3741/0013742_5
k k /813 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.13  Span 13 36d 36d Oct-17-2023 Dec-07-2023 64d 3741/0013742_5
k k /814 A9090 Span 13 SIP Install 2d 2d Oct-17-2023 Oct-18-2023 0% 24d 3741/0013742_5
k k /815 A9100 Span 13 Edge Beam Install 3d 3d Nov-10-2023 Nov-14-2023 0% 8d 3741/0013742_5
k k /816 A9110 Span 13 Overhang Install 2d 2d Nov-15-2023 Nov-16-2023 0% 8d 3741/0013742_5
k k /817 A9120 Span 13 Rebar Install 2d 2d Nov-17-2023 Nov-20-2023 0% 8d 3741/0013742_5
k k /818 A9130 Span 13 Pour Deck 3d 3d Nov-21-2023 Nov-27-2023 0% 8d 3741/0013742_5
k k /819 A9140 Span 13 Strip Deck 1d 1d Nov-28-2023 Nov-28-2023 0% 61d 3741/0013742_5
k k /820 A9150 Span 13 Cure Deck 7d 7d Nov-29-2023 Dec-07-2023 0% 64d 3741/0013742_5
k k /821 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.12  Span 12 34d 34d Oct-24-2023 Dec-12-2023 61d 3741/0013742_5
k k /822 A9020 Span 12 SIP Install 2d 2d Oct-24-2023 Oct-25-2023 0% 22d 3741/0013742_5
k k /823 A9030 Span 12 Edge Beam Install 3d 3d Nov-15-2023 Nov-17-2023 0% 8d 3741/0013742_5
k k /824 A9040 Span 12 Overhang Install 2d 2d Nov-20-2023 Nov-21-2023 0% 8d 3741/0013742_5
k k /825 A9050 Span 12 Rebar Install 2d 2d Nov-22-2023 Nov-27-2023 0% 8d 3741/0013742_5
k k /826 A9060 Span 12 Pour Deck 3d 3d Nov-28-2023 Nov-30-2023 0% 8d 3741/0013742_5
k k /827 A9070 Span 12 Strip Deck 1d 1d Dec-01-2023 Dec-01-2023 0% 59d 3741/0013742_5
k k /828 A9080 Span 12 Cure Deck 7d 7d Dec-04-2023 Dec-12-2023 0% 61d 3741/0013742_5
k k /829 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.11  Span 11 35d 35d Oct-26-2023 Dec-15-2023 58d 3741/0013742_5
k k /830 A8950 Span 11 SIP Install 2d 2d Oct-26-2023 Oct-27-2023 0% 23d 3741/0013742_5
k k /831 A8960 Span 11 Edge Beam Install 3d 3d Nov-20-2023 Nov-22-2023 0% 8d 3741/0013742_5
k k /832 A8970 Span 11  Overhang Install 2d 2d Nov-27-2023 Nov-28-2023 0% 8d 3741/0013742_5
k k /833 A8980 Span 11  Rebar Install 2d 2d Nov-29-2023 Nov-30-2023 0% 8d 3741/0013742_5
k k /834 A8990 Span 11  Pour Deck 3d 3d Dec-01-2023 Dec-05-2023 0% 8d 3741/0013742_5
k k /835 A9000 Span 11  Strip Deck 1d 1d Dec-06-2023 Dec-06-2023 0% 57d 3741/0013742_5
k k /836 A9010 Span 11 Cure Deck 7d 7d Dec-07-2023 Dec-15-2023 0% 58d 3741/0013742_5
k k /837 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.10  Span 10 30d 30d Nov-07-2023 Dec-20-2023 55d 3741/0013742_5
k k /838 A8880 Span 10 SIP Install 2d 2d Nov-07-2023 Nov-08-2023 0% 18d 3741/0013742_5
k k /839 A8890 Span 10 Edge Beam Install 3d 3d Nov-27-2023 Nov-29-2023 0% 8d 3741/0013742_5
k k /
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Span 15  Overhang Install
Span 15  Rebar Install
Span 15  Pour Deck
Span 15  Strip Deck
Span 15 Cure Deck
Dec-04-2023, 0013741/0013742-Bid.8.1.

Span 14 SIP Install
Span 14 Edge Beam Install
Span 14 Overhang Install
Span 14 Rebar Install
Span 14 Pour Deck
Span 14 Strip Deck
Span 14 Cure Deck
Dec-07-2023, 0013741/0013742-Bid.8.1

Span 13 SIP Install
Span 13 Edge Beam Install
Span 13 Overhang Install
Span 13 Rebar Install
Span 13 Pour Deck
Span 13 Strip Deck
Span 13 Cure Deck
Dec-12-2023, 0013741/0013742-Bid.8.1

Span 12 SIP Install
Span 12 Edge Beam Install
Span 12 Overhang Install
Span 12 Rebar Install
Span 12 Pour Deck
Span 12 Strip Deck
Span 12 Cure Deck
Dec-15-2023, 0013741/0013742-Bid.8.1

Span 11 SIP Install
Span 11 Edge Beam Install
Span 11  Overhang Install
Span 11  Rebar Install
Span 11  Pour Deck
Span 11  Strip Deck
Span 11 Cure Deck
Dec-20-2023, 0013741/0013742-Bid.8.

Span 10 SIP Install
Span 10 Edge Beam Install

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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840 A8900 Span 10  Overhang Install 2d 2d Nov-30-2023 Dec-01-2023 0% 8d 3741/0013742_5
k k /841 A8910 Span 10  Rebar Install 2d 2d Dec-04-2023 Dec-05-2023 0% 8d 3741/0013742_5
k k /842 A8920 Span 10  Pour Deck 3d 3d Dec-06-2023 Dec-08-2023 0% 8d 3741/0013742_5
k k /843 A8930 Span 10  Strip Deck 1d 1d Dec-11-2023 Dec-11-2023 0% 55d 3741/0013742_5
k k /844 A8940 Span 10  Cure Deck 7d 7d Dec-12-2023 Dec-20-2023 0% 55d 3741/0013742_5
k k /845 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.9  Span 9 28d 28d Nov-14-2023 Jan-01-2024 52d 3741/0013742_5
k k /846 A8810 Span 9 SIP Install 2d 2d Nov-14-2023 Nov-15-2023 0% 16d 3741/0013742_5
k k /847 A8820 Span 9 Edge Beam Install 3d 3d Nov-30-2023 Dec-04-2023 0% 8d 3741/0013742_5
k k /848 A8830 Span 9 Overhang Install 2d 2d Dec-05-2023 Dec-06-2023 0% 8d 3741/0013742_5
k k /849 A8840 Span 9 Rebar Install 2d 2d Dec-07-2023 Dec-08-2023 0% 8d 3741/0013742_5
k k /850 A8850 Span 9 Pour Deck 3d 3d Dec-11-2023 Dec-13-2023 0% 8d 3741/0013742_5
k k /851 A8860 Span 9 Strip Deck 1d 1d Dec-14-2023 Dec-14-2023 0% 24d 3741/0013742_5
k k /852 A8870 Span 9 Cure Deck 7d 7d Dec-15-2023 Jan-01-2024 0% 52d 3741/0013742_5
k k /853 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.8  Span 8 29d 29d Nov-16-2023 Jan-04-2024 49d 3741/0013742_5
k k /854 A8740 Span 8 SIP Install 2d 2d Nov-16-2023 Nov-17-2023 0% 17d 3741/0013742_5
k k /855 A8750 Span 8 Edge Beam Install 3d 3d Dec-05-2023 Dec-07-2023 0% 8d 3741/0013742_5
k k /856 A8760 Span 8 Overhang Install 2d 2d Dec-08-2023 Dec-11-2023 0% 8d 3741/0013742_5
k k /857 A8770 Span 8 Rebar Install 2d 2d Dec-12-2023 Dec-13-2023 0% 8d 3741/0013742_5
k k /858 A8780 Span 8 Pour Deck 3d 3d Dec-14-2023 Dec-18-2023 0% 8d 3741/0013742_5
k k /859 A8790 Span 8 Strip Deck 1d 1d Dec-19-2023 Dec-19-2023 0% 22d 3741/0013742_5
k k /860 A8800 Span 8 Cure Deck 7d 7d Dec-20-2023 Jan-04-2024 0% 49d 3741/0013742_5
k k /861 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.7  Span 7 24d 24d Nov-30-2023 Jan-09-2024 46d 3741/0013742_5
k k /862 A8670 Span 7 SIP Install 2d 2d Nov-30-2023 Dec-01-2023 0% 13d 3741/0013742_5
k k /863 A8680 Span 7 Edge Beam Install 2d 2d Dec-08-2023 Dec-11-2023 0% 9d 3741/0013742_5
k k /864 A8690 Span 7 Overhang Install 3d 3d Dec-12-2023 Dec-14-2023 0% 8d 3741/0013742_5
k k /865 A8700 Span 7 Rebar Install 2d 2d Dec-15-2023 Dec-18-2023 0% 8d 3741/0013742_5
k k /866 A8710 Span 7 Pour Deck 3d 3d Dec-19-2023 Dec-21-2023 0% 8d 3741/0013742_5
k k /867 A8720 Span 7 Strip Deck 1d 1d Dec-22-2023 Dec-22-2023 0% 20d 3741/0013742_5
k k /868 A8730 Span 7 Cure Deck 7d 7d Jan-01-2024 Jan-09-2024 0% 46d 3741/0013742_5
k k /869 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.5  Span 6 22d 22d Dec-07-2023 Jan-12-2024 43d 3741/0013742_5
k k /870 A8600 Span 6 SIP Install 2d 2d Dec-07-2023 Dec-08-2023 0% 10d 3741/0013742_5
k k /871 A8610 Span 6  Edge Beam Install 3d 3d Dec-12-2023 Dec-14-2023 0% 9d 3741/0013742_5
k k /872 A8620 Span 6  Overhang Install 2d 2d Dec-15-2023 Dec-18-2023 0% 9d 3741/0013742_5
k k /873 A8630 Span 6  Rebar Install 2d 2d Dec-19-2023 Dec-20-2023 0% 9d 3741/0013742_5
k k /874 A8640 Span 6  Pour Deck 3d 3d Dec-22-2023 Jan-02-2024 0% 8d 3741/0013742_5
k k /875 A8650 Span 6  Strip Deck 1d 1d Jan-03-2024 Jan-03-2024 0% 18d 3741/0013742_5
k k /876 A8660 Span 6  Cure Deck 7d 7d Jan-04-2024 Jan-12-2024 0% 43d 3741/0013742_5
k k /877 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.4  Span 5 20d 20d Dec-14-2023 Jan-17-2024 40d 3741/0013742_5
k k /878 A6270 Span 5 SIP Install 2d 2d Dec-14-2023 Dec-15-2023 0% 8d 3741/0013742_5
k k /879 A6280 Span 5 Edge Beam Install 3d 3d Dec-18-2023 Dec-20-2023 0% 8d 3741/0013742_5
k k /
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Span 10  Overhang Install
Span 10  Rebar Install
Span 10  Pour Deck
Span 10  Strip Deck
Span 10  Cure Deck
Jan-01-2024, 0013741/0013742-Bid.8.

Span 9 SIP Install
Span 9 Edge Beam Install
Span 9 Overhang Install
Span 9 Rebar Install
Span 9 Pour Deck
Span 9 Strip Deck

Span 9 Cure Deck
Jan-04-2024, 0013741/0013742-Bid.8

Span 8 SIP Install
Span 8 Edge Beam Install
Span 8 Overhang Install
Span 8 Rebar Install
Span 8 Pour Deck
Span 8 Strip Deck
Span 8 Cure Deck
Jan-09-2024, 0013741/0013742-Bid.8

Span 7 SIP Install
Span 7 Edge Beam Install
Span 7 Overhang Install
Span 7 Rebar Install
Span 7 Pour Deck
Span 7 Strip Deck

Span 7 Cure Deck
Jan-12-2024, 0013741/0013742-Bid.8

Span 6 SIP Install
Span 6  Edge Beam Install
Span 6  Overhang Install
Span 6  Rebar Install
Span 6  Pour Deck
Span 6  Strip Deck
Span 6  Cure Deck
Jan-17-2024, 0013741/0013742-Bid.8

Span 5 SIP Install
Span 5 Edge Beam Install

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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880 A6290 Span 5 Overhang Install 2d 2d Dec-21-2023 Dec-22-2023 0% 8d 3741/0013742_5
k k /881 A6300 Span 5 Rebar Install 2d 2d Jan-01-2024 Jan-02-2024 0% 8d 3741/0013742_5
k k /882 A6310 Span 5 Pour Deck 3d 3d Jan-03-2024 Jan-05-2024 0% 8d 3741/0013742_5
k k /883 A6320 Span 5 Strip Deck 1d 1d Jan-08-2024 Jan-08-2024 0% 16d 3741/0013742_5
k k /884 A6330 Span 5 Cure Deck 7d 7d Jan-09-2024 Jan-17-2024 0% 40d 3741/0013742_5
k k /885 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.3  Span 4 21d 21d Dec-18-2023 Jan-22-2024 37d 3741/0013742_5
k k /886 A6200 Span 4 SIP Install 2d 2d Dec-18-2023 Dec-19-2023 0% 9d 3741/0013742_5
k k /887 A6210 Span 4 Edge Beam Install 3d 3d Dec-21-2023 Jan-01-2024 0% 8d 3741/0013742_5
k k /888 A6220 Span 4 Overhang Install 2d 2d Jan-02-2024 Jan-03-2024 0% 8d 3741/0013742_5
k k /889 A6230 Span 4 Rebar Install 2d 2d Jan-04-2024 Jan-05-2024 0% 8d 3741/0013742_5
k k /890 A6240 Span 4 Pour Deck 3d 3d Jan-08-2024 Jan-10-2024 0% 8d 3741/0013742_5
k k /891 A6250 Span 4 Strip Deck 1d 1d Jan-11-2024 Jan-11-2024 0% 14d 3741/0013742_5
k k /892 A6260 Span 4 Cure Deck 7d 7d Jan-12-2024 Jan-22-2024 0% 37d 3741/0013742_5
k k /893 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.6  Span 3 20d 20d Jan-04-2024 Jan-31-2024 30d 3741/0013742_5
k k /894 A6130 Span 3 SIP Install 2d 2d Jan-04-2024 Jan-05-2024 0% 4d 3741/0013742_5
k k /895 A6140 Span 3 Edge Beam Install 3d 3d Jan-08-2024 Jan-10-2024 0% 4d 3741/0013742_5
k k /896 A6150 Span 3 Overhang Install 2d 2d Jan-11-2024 Jan-12-2024 0% 4d 3741/0013742_5
k k /897 A6160 Span 3 Rebar Install 2d 2d Jan-15-2024 Jan-16-2024 0% 4d 3741/0013742_5
k k /898 A6170 Span 3 Pour Deck 3d 3d Jan-17-2024 Jan-19-2024 0% 4d 3741/0013742_5
k k /899 A6180 Span 3 Strip Deck 1d 1d Jan-22-2024 Jan-22-2024 0% 8d 3741/0013742_5
k k /900 A6190 Span 3 Cure Deck 7d 7d Jan-23-2024 Jan-31-2024 0% 30d 3741/0013742_5
k k /901 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.2  Span 2 20d 20d Jan-11-2024 Feb-07-2024 25d 3741/0013742_5
k k /902 A6060 Span 2 SIP Install 2d 2d Jan-11-2024 Jan-12-2024 0% 2d 3741/0013742_5
k k /903 A6070 Span 2 Edge Beam Install 3d 3d Jan-15-2024 Jan-17-2024 0% 2d 3741/0013742_5
k k /904 A6080 Span 2 Overhang Install 2d 2d Jan-18-2024 Jan-19-2024 0% 2d 3741/0013742_5
k k /905 A6090 Span 2 Rebar Install 2d 2d Jan-22-2024 Jan-23-2024 0% 2d 3741/0013742_5
k k /906 A6100 Span 2 Pour Deck 3d 3d Jan-24-2024 Jan-26-2024 0% 2d 3741/0013742_5
k k /907 A6110 Span 2 Strip Deck 1d 1d Jan-29-2024 Jan-29-2024 0% 4d 3741/0013742_5
k k /908 A6120 Span 2 Cure Deck 7d 7d Jan-30-2024 Feb-07-2024 0% 25d 3741/0013742_5
k k /909 0013741/0013742-Bid.80013741/0013742-Bid.8.1.11.1  Span 1 20d 20d Jan-18-2024 Feb-14-2024 20d 3741/0013742_5
k k /910 A5990 Span 1 SIP Install 2d 2d Jan-18-2024 Jan-19-2024 0% 0d 3741/0013742_5
k k /911 A6000 Span 1 Edge Beam Install 3d 3d Jan-22-2024 Jan-24-2024 0% 0d 3741/0013742_5
k k /912 A6010 Span 1 Overhang Install 2d 2d Jan-25-2024 Jan-26-2024 0% 0d 3741/0013742_5
k k /913 A6020 Span 1 Rebar Install 2d 2d Jan-29-2024 Jan-30-2024 0% 0d 3741/0013742_5
k k /914 A6030 Span 1 Pour Deck 3d 3d Jan-31-2024 Feb-02-2024 0% 0d 3741/0013742_5
k k /915 A6040 Span 1 Strip Deck 1d 1d Feb-05-2024 Feb-05-2024 0% 0d 3741/0013742_5
k k /916 A6050 Span 1 Cure Deck 7d 7d Feb-06-2024 Feb-14-2024 0% 20d 3741/0013742_5
k k /917 0013741/0013742-Bid.8.1.20013741/0013742-Bid.8.1.24  Partial Fender Installation 40d 40d Nov-01-2023 Dec-16-2023 12d 3741/0013742_6
k k/918 A16640 SR Bent 13 Fender Installation 20d 20d Nov-01-2023 Nov-23-2023 0% 12d 3741/0013742_6
k k/919 A16650 SR  Bent 14 Fender Installation 20d 20d Nov-24-2023 Dec-16-2023 0% 12d 3741/0013742_6
k k/

S O N D J FM A M J J A S O N D J FM A M J J A S O N D J F M A M J J A S O N D J FM A M
Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

Span 5 Overhang Install
Span 5 Rebar Install
Span 5 Pour Deck
Span 5 Strip Deck
Span 5 Cure Deck
Jan-22-2024, 0013741/0013742-Bid.

Span 4 SIP Install
Span 4 Edge Beam Install
Span 4 Overhang Install
Span 4 Rebar Install
Span 4 Pour Deck
Span 4 Strip Deck
Span 4 Cure Deck
Jan-31-2024, 0013741/0013742-Bid

Span 3 SIP Install
Span 3 Edge Beam Install
Span 3 Overhang Install
Span 3 Rebar Install
Span 3 Pour Deck
Span 3 Strip Deck
Span 3 Cure Deck
Feb-07-2024, 0013741/0013742-Bid

Span 2 SIP Install
Span 2 Edge Beam Install
Span 2 Overhang Install
Span 2 Rebar Install
Span 2 Pour Deck
Span 2 Strip Deck
Span 2 Cure Deck
Feb-14-2024, 0013741/0013742-Bi

Span 1 SIP Install
Span 1 Edge Beam Install
Span 1 Overhang Install
Span 1 Rebar Install
Span 1 Pour Deck
Span 1 Strip Deck
Span 1 Cure Deck

Dec-16-2023, 0013741/0013742-Bid.8.1
SR Bent 13 Fender Installation

SR  Bent 14 Fender Installation

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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920 0013741/0013742-Bid.8.1.10013741/0013742-Bid.8.1.12  Approach Slabs 128d 128d Aug-10-2023 Feb-15-2024 42d 3741/0013742_5
k k /921 A15690 SR Install East Approach Slab 8d 8d Aug-10-2023 Aug-21-2023 0% 162d 3741/0013742_5
k k /922 A15680 SR Install West Approach Slab 8d 8d Feb-06-2024 Feb-15-2024 0% 0d 3741/0013742_5
k k /923 0013741/0013742-Bid.8.1.10013741/0013742-Bid.8.1.13  Barrier Rail / Joints / Groove Grind 31d 31d Feb-15-2024 Mar-28-2024 20d 3741/0013742_5
k k /924 A10310 SR Install Barrier Rail 8d 8d Feb-15-2024 Feb-26-2024 0% 20d 3741/0013742_5
k k /925 A10320 SR Install Joints 15d 15d Feb-27-2024 Mar-18-2024 0% 20d 3741/0013742_5
k k /926 A10330 SR Groove and Grind Deck 8d 8d Mar-19-2024 Mar-28-2024 0% 20d 3741/0013742_5
k k /927 0013741/0013742-Bid.8.1.60013741/0013742-Bid.8.1.6  Traffic Shift 56d 56d Feb-16-2024 May-03-2024 0d 3741/0013742_5
k k /928 A16350 Subgrade / Base Installatiion 25d 25d Feb-16-2024 Mar-21-2024 0% 0d 3741/0013742_5
k k /929 A16360 SR Asphalt Installation 15d 15d Mar-22-2024 Apr-11-2024 0% 0d 3741/0013742_5
k k /930 A16370 SR Guardrail Installation 10d 10d Apr-12-2024 Apr-25-2024 0% 0d 3741/0013742_5
k k /931 A16380 SR Striping Installation 6d 6d Apr-12-2024 Apr-19-2024 0% 4d 3741/0013742_5
k k /932 A16390 SR Sign Installation 6d 6d Apr-12-2024 Apr-19-2024 0% 4d 3741/0013742_5
k k /933 A16400 SR Traffic Shift 6d 6d Apr-26-2024 May-03-2024 0% 0d 3741/0013742_5
k k /934 0013741/0013742-Bid.8.1.10013741/0013742-Bid.8.1.14  Remove Old Bridge 292d 292d May-06-2024 Feb-21-2025 0d

935 0013741/0013742-Bid.80013741/0013742-Bid.8.1.14.1  Superstructure 170d 170d May-06-2024 Dec-27-2024 12d 3741/0013742_5
k k /936 A12560 SR Remove Span 52 3d 3d May-06-2024 May-08-2024 0% 0d 3741/0013742_5
k k /937 A12550 SR Remove Span 51 3d 3d May-09-2024 May-13-2024 0% 0d 3741/0013742_5
k k /938 A12540 SR Remove Span 50 3d 3d May-14-2024 May-16-2024 0% 0d 3741/0013742_5
k k /939 A12530 SR Remove Span 49 3d 3d May-17-2024 May-21-2024 0% 0d 3741/0013742_5
k k /940 A12520 SR Remove Span 48 3d 3d May-22-2024 May-24-2024 0% 0d 3741/0013742_5
k k /941 A12510 SR Remove Span 47 3d 3d May-27-2024 May-29-2024 0% 0d 3741/0013742_5
k k /942 A12500 SR Remove Span 46 3d 3d May-30-2024 Jun-03-2024 0% 0d 3741/0013742_5
k k /943 A12490 SR Remove Span 45 3d 3d Jun-04-2024 Jun-06-2024 0% 0d 3741/0013742_5
k k /944 A12480 SR Remove Span 44 3d 3d Jun-07-2024 Jun-11-2024 0% 0d 3741/0013742_5
k k /945 A12470 SR Remove Span 43 3d 3d Jun-12-2024 Jun-14-2024 0% 0d 3741/0013742_5
k k /946 A12460 SR Remove Span 42 3d 3d Jun-17-2024 Jun-19-2024 0% 0d 3741/0013742_5
k k /947 A12450 SR Remove Span 41 3d 3d Jun-20-2024 Jun-24-2024 0% 0d 3741/0013742_5
k k /948 A12440 SR Remove Span 40 3d 3d Jun-25-2024 Jun-27-2024 0% 0d 3741/0013742_5
k k /949 A12430 SR Remove Span39 3d 3d Jun-28-2024 Jul-02-2024 0% 0d 3741/0013742_5
k k /950 A12420 SR Remove Span 38 3d 3d Jul-03-2024 Jul-05-2024 0% 0d 3741/0013742_5
k k /951 A12410 SR Remove Span 37 3d 3d Jul-08-2024 Jul-10-2024 0% 0d 3741/0013742_5
k k /952 A12400 SR Remove Span36 3d 3d Jul-11-2024 Jul-15-2024 0% 0d 3741/0013742_5
k k /953 A12390 SR Remove Span 35 3d 3d Jul-16-2024 Jul-18-2024 0% 0d 3741/0013742_5
k k /954 A12380 SR Remove Span 34 3d 3d Jul-19-2024 Jul-23-2024 0% 0d 3741/0013742_5
k k /955 A12370 SR Remove Span 33 3d 3d Jul-24-2024 Jul-26-2024 0% 0d 3741/0013742_5
k k /956 A12360 SR Remove Span 32 3d 3d Jul-29-2024 Jul-31-2024 0% 0d 3741/0013742_5
k k /957 A12350 SR Remove Span 31 3d 3d Aug-01-2024 Aug-05-2024 0% 0d 3741/0013742_5
k k /958 A12340 SR Remove Span 30 3d 3d Aug-06-2024 Aug-08-2024 0% 0d 3741/0013742_5
k k /959 A12330 SR Remove Span 29 3d 3d Aug-09-2024 Aug-13-2024 0% 0d 3741/0013742_5
k k /

S O N D J FM A M J J A S O N D J FM A M J J A S O N D J F M A M J J A S O N D J FM A M
Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

Feb-15-2024, 0013741/0013742-Bi
SR Install East Approach Slab

SR Install West Approach Slab
Mar-28-2024, 0013741/0013742

SR Install Barrier Rail
SR Install Joints
SR Groove and Grind Deck

May-03-2024, 0013741/0013
Subgrade / Base Installatiion

SR Asphalt Installation
SR Guardrail Installation
SR Striping Installation
SR Sign Installation
SR Traffic Shift

Feb-2
Dec-27-20

SR Remove Span 52
SR Remove Span 51
SR Remove Span 50
SR Remove Span 49
SR Remove Span 48
SR Remove Span 47
SR Remove Span 46
SR Remove Span 45
SR Remove Span 44
SR Remove Span 43
SR Remove Span 42
SR Remove Span 41
SR Remove Span 40
SR Remove Span39
SR Remove Span 38
SR Remove Span 37
SR Remove Span36
SR Remove Span 35
SR Remove Span 34
SR Remove Span 33
SR Remove Span 32
SR Remove Span 31
SR Remove Span 30
SR Remove Span 29

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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960 A12320 SR Remove Span 28 3d 3d Aug-14-2024 Aug-16-2024 0% 0d 3741/0013742_5
k k /961 A12310 SR Remove Span 27 3d 3d Aug-19-2024 Aug-21-2024 0% 0d 3741/0013742_5
k k /962 A12300 SR Remove Span 26 3d 3d Aug-22-2024 Aug-26-2024 0% 0d 3741/0013742_5
k k /963 A12290 SR Remove Span 25 3d 3d Aug-27-2024 Aug-29-2024 0% 0d 3741/0013742_5
k k /964 A12280 SR Remove Span 24 3d 3d Aug-30-2024 Sep-03-2024 0% 0d 3741/0013742_5
k k /965 A12270 SR Remove Span 23 3d 3d Sep-04-2024 Sep-06-2024 0% 0d 3741/0013742_5
k k /966 A12260 SR Remove Span 22 3d 3d Sep-09-2024 Sep-11-2024 0% 0d 3741/0013742_5
k k /967 A12250 SR Remove Span 21 3d 3d Sep-12-2024 Sep-16-2024 0% 0d 3741/0013742_5
k k /968 A12240 SR Remove Span 20 3d 3d Sep-17-2024 Sep-19-2024 0% 0d 3741/0013742_5
k k /969 A12230 SR Remove Span 19 3d 3d Sep-20-2024 Sep-24-2024 0% 0d 3741/0013742_5
k k /970 A12220 SR Remove Span18 3d 3d Sep-25-2024 Sep-27-2024 0% 0d 3741/0013742_5
k k /971 A12210 SR Remove Span 17 3d 3d Sep-30-2024 Oct-02-2024 0% 0d 3741/0013742_5
k k /972 A12200 SR Remove Span 16 3d 3d Oct-03-2024 Oct-07-2024 0% 0d 3741/0013742_5
k k /973 A12190 SR Remove Span 15 3d 3d Oct-08-2024 Oct-10-2024 0% 0d 3741/0013742_5
k k /974 A12180 SR Remove Span 14 3d 3d Oct-11-2024 Oct-15-2024 0% 0d 3741/0013742_5
k k /975 A12170 SR Remove Span 13 3d 3d Oct-16-2024 Oct-18-2024 0% 0d 3741/0013742_5
k k /976 A12160 SR Remove Span 12 3d 3d Oct-21-2024 Oct-23-2024 0% 0d 3741/0013742_5
k k /977 A12150 SR Remove Span 11 3d 3d Oct-24-2024 Oct-28-2024 0% 0d 3741/0013742_5
k k /978 A12140 SR Remove Span 10 10d 10d Oct-29-2024 Nov-11-2024 0% 0d 3741/0013742_5
k k /979 A12130 SR Remove Span 9 10d 10d Nov-12-2024 Nov-25-2024 0% 0d 3741/0013742_5
k k /980 A12120 SR Remove Span 8 3d 3d Nov-26-2024 Nov-28-2024 0% 12d 3741/0013742_5
k k /981 A12110 SR Remove Span 7 3d 3d Nov-29-2024 Dec-03-2024 0% 12d 3741/0013742_5
k k /982 A12100 SR Remove Span 6 3d 3d Dec-04-2024 Dec-06-2024 0% 12d 3741/0013742_5
k k /983 A12090 SR Remove Span 5 3d 3d Dec-09-2024 Dec-11-2024 0% 12d 3741/0013742_5
k k /984 A12080 SR Remove Span 4 3d 3d Dec-12-2024 Dec-16-2024 0% 12d 3741/0013742_5
k k /985 A12070 SR Remove Span 3 3d 3d Dec-17-2024 Dec-19-2024 0% 12d 3741/0013742_5
k k /986 A12060 SR Remove Span 2 3d 3d Dec-20-2024 Dec-24-2024 0% 12d 3741/0013742_5
k k /987 A12050 SR Remove Span 1 3d 3d Dec-25-2024 Dec-27-2024 0% 12d 3741/0013742_5
k k /988 0013741/0013742-Bid.80013741/0013742-Bid.8.1.14.2  Substructure 125d 125d Jul-11-2024 Jan-01-2025 34d 3741/0013742_5
k k /989 0013741/0013742-Bid0013741/0013742-Bid.8.1.14.2.1  East 48d 48d Jul-11-2024 Sep-16-2024 89d 3741/0013742_5
k k /990 A11870 SR Remove Bent 37 3d 3d Jul-11-2024 Jul-15-2024 0% 89d 3741/0013742_5
k k /991 A11880 SR Remove Bent 38 3d 3d Jul-16-2024 Jul-18-2024 0% 89d 3741/0013742_5
k k /992 A11890 SR Remove Bent 39 3d 3d Jul-19-2024 Jul-23-2024 0% 89d 3741/0013742_5
k k /993 A11900 SR Remove Bent 40 3d 3d Jul-24-2024 Jul-26-2024 0% 89d 3741/0013742_5
k k /994 A11910 SR Remove Bent 41 3d 3d Jul-29-2024 Jul-31-2024 0% 89d 3741/0013742_5
k k /995 A11920 SR Remove Bent 42 3d 3d Aug-01-2024 Aug-05-2024 0% 89d 3741/0013742_5
k k /996 A11930 SR Remove Bent 43 3d 3d Aug-06-2024 Aug-08-2024 0% 89d 3741/0013742_5
k k /997 A11940 SR Remove Bent 44 3d 3d Aug-09-2024 Aug-13-2024 0% 89d 3741/0013742_5
k k /998 A11950 SR Remove Bent 45 3d 3d Aug-14-2024 Aug-16-2024 0% 89d 3741/0013742_5
k k /999 A11960 SR Remove Bent 46 3d 3d Aug-19-2024 Aug-21-2024 0% 89d 3741/0013742_5
k k /
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SR Remove Span 28
SR Remove Span 27
SR Remove Span 2
SR Remove Span 2
SR Remove Span 2
SR Remove Span 2
SR Remove Span 
SR Remove Span 
SR Remove Span 
SR Remove Span
SR Remove Span
SR Remove Span
SR Remove Spa
SR Remove Spa
SR Remove Spa
SR Remove Spa
SR Remove Sp
SR Remove Sp
SR Remove S
SR Remove S
SR Remove 
SR Remove 
SR Remove 
SR Remove
SR Remove
SR Remove
SR Remov
SR Remov
Jan-01-20

Sep-16-2024, 0013
SR Remove Bent 37
SR Remove Bent 38
SR Remove Bent 39
SR Remove Bent 40
SR Remove Bent 41
SR Remove Bent 42
SR Remove Bent 43
SR Remove Bent 44
SR Remove Bent 45
SR Remove Bent 46

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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1000 A11970 SR Remove Bent 47 3d 3d Aug-22-2024 Aug-26-2024 0% 89d 3741/0013742_5
k k /1001 A11980 SR Remove Bent 48 3d 3d Aug-27-2024 Aug-29-2024 0% 89d 3741/0013742_5
k k /1002 A11990 SR Remove Bent 49 3d 3d Aug-30-2024 Sep-03-2024 0% 89d 3741/0013742_5
k k /1003 A12000 SR Remove Bent 50 3d 3d Sep-04-2024 Sep-06-2024 0% 89d 3741/0013742_5
k k /1004 A12010 SR Remove Bent 51 3d 3d Sep-09-2024 Sep-11-2024 0% 89d 3741/0013742_5
k k /1005 A12020 SR Remove Bent 52 3d 3d Sep-12-2024 Sep-16-2024 0% 89d 3741/0013742_5
k k /1006 0013741/0013742-Bid0013741/0013742-Bid.8.1.14.2.2  West 122d 122d Jul-16-2024 Jan-01-2025 34d 3741/0013742_5
k k /1007 A11860 SR Remove Bent 36 3d 3d Jul-16-2024 Jul-18-2024 0% 105d 3741/0013742_5
k k /1008 A11850 SR Remove Bent 35 3d 3d Jul-19-2024 Jul-23-2024 0% 105d 3741/0013742_5
k k /1009 A11840 SR Remove Bent 34 3d 3d Jul-24-2024 Jul-26-2024 0% 105d 3741/0013742_5
k k /1010 A11830 SR Remove Bent 33 3d 3d Jul-29-2024 Jul-31-2024 0% 105d 3741/0013742_5
k k /1011 A11820 SR Remove Bent 32 3d 3d Aug-01-2024 Aug-05-2024 0% 105d 3741/0013742_5
k k /1012 A11810 SR Remove Bent 31 3d 3d Aug-06-2024 Aug-08-2024 0% 105d 3741/0013742_5
k k /1013 A11800 SR Remove Bent 30 3d 3d Aug-09-2024 Aug-13-2024 0% 105d 3741/0013742_5
k k /1014 A11790 SR Remove Bent 29 3d 3d Aug-14-2024 Aug-16-2024 0% 105d 3741/0013742_5
k k /1015 A11780 SR Remove Bent 28 3d 3d Aug-19-2024 Aug-21-2024 0% 105d 3741/0013742_5
k k /1016 A11770 SR Remove Bent 27 3d 3d Aug-22-2024 Aug-26-2024 0% 105d 3741/0013742_5
k k /1017 A11760 SR Remove Bent 26 3d 3d Aug-27-2024 Aug-29-2024 0% 105d 3741/0013742_5
k k /1018 A11750 SR Remove Bent 25 3d 3d Aug-30-2024 Sep-03-2024 0% 105d 3741/0013742_5
k k /1019 A11740 SR Remove Bent 24 3d 3d Sep-04-2024 Sep-06-2024 0% 105d 3741/0013742_5
k k /1020 A11730 SR Remove Bent 23 3d 3d Sep-09-2024 Sep-11-2024 0% 105d 3741/0013742_5
k k /1021 A11720 SR Remove Bent 22 3d 3d Sep-12-2024 Sep-16-2024 0% 105d 3741/0013742_5
k k /1022 A11710 SR Remove Bent 21 3d 3d Sep-17-2024 Sep-19-2024 0% 105d 3741/0013742_5
k k /1023 A11700 SR Remove Bent 20 3d 3d Sep-20-2024 Sep-24-2024 0% 105d 3741/0013742_5
k k /1024 A11590 SR Remove Bent 9 3d 3d Nov-26-2024 Nov-28-2024 0% 0d 3741/0013742_5
k k /1025 A11580 SR Remove Bent 8 3d 3d Nov-29-2024 Dec-03-2024 0% 12d 3741/0013742_5
k k /1026 A11570 SR Remove Bent 7 3d 3d Dec-04-2024 Dec-06-2024 0% 12d 3741/0013742_5
k k /1027 A11560 SR Remove Bent 6 3d 3d Dec-09-2024 Dec-11-2024 0% 12d 3741/0013742_5
k k /1028 A11550 SR Remove Bent 5 3d 3d Dec-12-2024 Dec-16-2024 0% 12d 3741/0013742_5
k k /1029 A11540 SR Remove Bent 4 3d 3d Dec-17-2024 Dec-19-2024 0% 12d 3741/0013742_5
k k /1030 A11530 SR Remove Bent 3 3d 3d Dec-20-2024 Dec-24-2024 0% 12d 3741/0013742_5
k k /1031 A11520 SR Remove Bent 2 3d 3d Dec-25-2024 Dec-27-2024 0% 12d 3741/0013742_5
k k /1032 A11510 SR Remove Bent 1 3d 3d Dec-30-2024 Jan-01-2025 0% 12d 3741/0013742_5
k k /1033 0013741/0013742-Bid.80013741/0013742-Bid.8.1.14.3  River 70d 70d Nov-01-2024 Feb-21-2025 0d 3741/0013742_6
k k/1034 A11690 SR Remove Bent 19 3d 3d Nov-01-2024 Nov-04-2024 0% 40d 3741/0013742_6
k k/1035 A11680 SR Remove Bent 18 3d 3d Nov-05-2024 Nov-07-2024 0% 40d 3741/0013742_6
k k/1036 A11670 SR Remove Bent 17 3d 3d Nov-08-2024 Nov-11-2024 0% 40d 3741/0013742_6
k k/1037 A11660 SR Remove Bent 16 3d 3d Nov-12-2024 Nov-14-2024 0% 40d 3741/0013742_6
k k/1038 A11650 SR Remove Bent 15 3d 3d Nov-15-2024 Nov-18-2024 0% 40d 3741/0013742_6
k k/1039 A11640 SR Remove Bent 14 3d 3d Nov-19-2024 Nov-21-2024 0% 40d 3741/0013742_6
k k/
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1040 A11630 SR Remove Bent 13 3d 3d Nov-22-2024 Nov-25-2024 0% 40d 3741/0013742_6
k k/1041 A11620 SR Remove Bent 12 3d 3d Nov-26-2024 Nov-28-2024 0% 40d 3741/0013742_6
k k/1042 A12030 SR Remove Turn Span North & Fender 20d 20d Nov-29-2024 Dec-21-2024 0% 0d 3741/0013742_6
k k/1043 A12040 SR Remove Turn Span South & Fender 20d 20d Dec-23-2024 Feb-14-2025 0% 0d 3741/0013742_6
k k/1044 A11610 SR Remove Bent 11 3d 3d Feb-15-2025 Feb-18-2025 0% 0d 3741/0013742_6
k k/1045 A11600 SR Remove Bent 10 3d 3d Feb-19-2025 Feb-21-2025 0% 0d 3741/0013742_6
k k/1046 0013741/0013742-Bid.8.1.10013741/0013742-Bid.8.1.15  Remove Work Bridge 121d 121d Jul-24-2024 Jan-08-2025 12d 3741/0013742_5

k k /1047 A10400 Remove Span 25-27 East Work Bridge 5d 5d Jul-24-2024 Jul-30-2024 0% 98d 3741/0013742_5
k k /1048 A10390 Remove Span 21-24  EastWork Bridge 5d 5d Aug-01-2024 Aug-07-2024 0% 97d 3741/0013742_5
k k /1049 A10380 Remove Span 17-20  East Work Bridge 5d 5d Aug-09-2024 Aug-15-2024 0% 96d 3741/0013742_5
k k /1050 A10370 Remove Span 13-16 East Work Bridge 5d 5d Aug-19-2024 Aug-23-2024 0% 95d 3741/0013742_5
k k /1051 A10360 Remove Span 9-12 East Work Bridge 5d 5d Aug-27-2024 Sep-02-2024 0% 94d 3741/0013742_5
k k /1052 A10350 Remove Span 5-8 East Work Bridge 5d 5d Sep-04-2024 Sep-10-2024 0% 93d 3741/0013742_5
k k /1053 A10340 Remove Span 1-4 East Work Bridge 5d 5d Sep-17-2024 Sep-23-2024 0% 89d 3741/0013742_5
k k /1054 A10440 Remove Span 13-16  West Work Bridge 5d 5d Dec-09-2024 Dec-13-2024 0% 15d 3741/0013742_5
k k /1055 A10430 Remove Span 9-12 West Work Bridge 5d 5d Dec-17-2024 Dec-23-2024 0% 14d 3741/0013742_5
k k /1056 A10420 Remove Span 5-8 West Work Bridge 5d 5d Dec-25-2024 Dec-31-2024 0% 13d 3741/0013742_5
k k /1057 A10410 Remove Span 1-4 West Work Bridge 5d 5d Jan-02-2025 Jan-08-2025 0% 12d 3741/0013742_5
k k /1058 0013741/0013742-Bid.8.1.70013741/0013742-Bid.8.1.7  Final Roadway 18d 18d Jan-09-2025 Feb-03-2025 14d 3741/0013742_5
k k /1059 A16420 Wearing Surface Installation 6d 6d Jan-09-2025 Jan-16-2025 0% 14d 3741/0013742_5
k k /1060 A16430 Guardrail Installation 6d 6d Jan-17-2025 Jan-24-2025 0% 14d 3741/0013742_5
k k /1061 A16440 Thermo Striping Installation 6d 6d Jan-27-2025 Feb-03-2025 0% 14d 3741/0013742_5
k k /1062 0013741/0013742-Bid.8.3  M0013741/0013742-Bid.8.3  Middle River 563d 563d Nov-01-2022 Jan-22-2025 22d 3741/0013742_5
k k /1063 0013741/0013742-Bid.8.3.60013741/0013742-Bid.8.3.6  Roadway 17d 17d Nov-01-2022 Nov-23-2022 251d 3741/0013742_5
k k /1064 A14500 Install Traffic Control Items 2d 2d Nov-01-2022 Nov-02-2022 0% 34d 3741/0013742_5
k k /1065 A14510 Install Erosion Control Items 5d 5d Nov-03-2022 Nov-09-2022 0% 34d 3741/0013742_5
k k /1066 A14520 Clearing and Grubbing East 5d 5d Nov-10-2022 Nov-16-2022 0% 53d 3741/0013742_5
k k /1067 A14570 Clearing and Grubbing West 5d 5d Nov-10-2022 Nov-16-2022 0% 34d 3741/0013742_5
k k /1068 A14530 Grading and Fill at Abutments East 5d 5d Nov-17-2022 Nov-23-2022 0% 53d 3741/0013742_5
k k /1069 A14580 Grading and Fill at Abutments West 5d 5d Nov-17-2022 Nov-23-2022 0% 251d 3741/0013742_5
k k /1070 0013741/0013742-Bid.8.3.10013741/0013742-Bid.8.3.1  Mobilization 60d 60d Jan-16-2023 Apr-07-2023 2d 3741/0013742_5
k k /1071 A14550 Middle River Mobilization East 20d 20d Jan-16-2023* Feb-10-2023 0% 24d 3741/0013742_5
k k /1072 A14560 Middle River Mobilization West 20d 20d Jan-16-2023* Feb-10-2023 0% 0d 3741/0013742_5
k k /1073 A14540 Middle River Mobilization River 20d 20d Mar-13-2023 Apr-07-2023 0% 2d 3741/0013742_5
k k /1074 0013741/0013742-Bid.8.3.20013741/0013742-Bid.8.3.2  Work Bridge 120d 120d Feb-20-2023 Aug-09-2023 29d 3741/0013742_5
k k /1075 A1690 Install Span 1-3 West Work Bridge 15d 15d Feb-20-2023 Mar-10-2023 0% 2d 3741/0013742_5
k k /1076 A1550 Install Span 1-4 East Work Bridge 15d 15d Mar-13-2023 Mar-31-2023 0% 29d 3741/0013742_5
k k /1077 A1560 Install Span 5-8 East Work Bridge 15d 15d Apr-03-2023 Apr-21-2023 0% 29d 3741/0013742_5
k k /1078 A1570 Install Span 9-12 East Work Bridge 15d 15d Apr-24-2023 May-12-2023 0% 29d 3741/0013742_5
k k /1079 A1580 Install Span 13-16 East Work Bridge 15d 15d May-15-2023 Jun-05-2023 0% 29d 3741/0013742_5
k k /
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1080 A1590 Install Span 17-20  East Work Bridge 15d 15d Jun-06-2023 Jun-26-2023 0% 29d 3741/0013742_5
k k /1081 A1600 Install Span 21-24  East Work Bridge 15d 15d Jun-27-2023 Jul-19-2023 0% 29d 3741/0013742_5
k k /1082 A1610 Install Span 25-27 East Work Bridge 15d 15d Jul-20-2023 Aug-09-2023 0% 29d 3741/0013742_5
k k /1083 0013741/0013742-Bid.8.3.30013741/0013742-Bid.8.3.3  Middle River (West) 86d 86d Mar-13-2023 Jul-13-2023 85d 3741/0013742_5
k k /1084 0013741/0013742-Bid.80013741/0013742-Bid.8.3.3.1  Bent 1 23d 23d Mar-13-2023 Apr-12-2023 45d 3741/0013742_5
k k /1085 A1910 Install Pile Bent 1 6d 6d Mar-13-2023 Mar-20-2023 0% 4d 3741/0013742_5
k k /1086 A4080 Bent 1 Install  Form 5d 5d Mar-21-2023 Mar-27-2023 0% 8d 3741/0013742_5
k k /1087 A4090 Bent 1 Install  Rebar 2d 2d Mar-28-2023 Mar-29-2023 0% 8d 3741/0013742_5
k k /1088 A4100 Bent 1 Pour 2d 2d Mar-30-2023 Mar-31-2023 0% 8d 3741/0013742_5
k k /1089 A4110 Bent 1 Strip 1d 1d Apr-03-2023 Apr-03-2023 0% 8d 3741/0013742_5
k k /1090 A4120 Bent 1 Cure 7d 7d Apr-04-2023 Apr-12-2023 0% 45d 3741/0013742_5
k k /1091 0013741/0013742-Bid.80013741/0013742-Bid.8.3.3.2  Bent 2 22d 22d Mar-21-2023 Apr-19-2023 40d 3741/0013742_5
k k /1092 A1710 Install Pile Bent 2 6d 6d Mar-21-2023 Mar-28-2023 0% 4d 3741/0013742_5
k k /1093 A1940 Bent 2 Install Cap Form 1d 1d Apr-04-2023 Apr-04-2023 0% 8d 3741/0013742_5
k k /1094 A1960 Bent 2 Install Cap Rebar 1d 1d Apr-05-2023 Apr-05-2023 0% 8d 3741/0013742_5
k k /1095 A1970 Bent 2 Pour Cap 2d 2d Apr-06-2023 Apr-07-2023 0% 8d 3741/0013742_5
k k /1096 A2840 Bent 2 Strip Cap 1d 1d Apr-10-2023 Apr-10-2023 0% 8d 3741/0013742_5
k k /1097 A1980 Bent 2 Cure Cap 7d 7d Apr-11-2023 Apr-19-2023 0% 40d 3741/0013742_5
k k /1098 0013741/0013742-Bid.80013741/0013742-Bid.8.3.3.3  Bent 3 21d 21d Mar-29-2023 Apr-26-2023 40d 3741/0013742_5
k k /1099 A1720 Install Pile Bent 3 6d 6d Mar-29-2023 Apr-05-2023 0% 4d 3741/0013742_5
k k /1100 A1990 Bent 3 Install Cap Form 1d 1d Apr-11-2023 Apr-11-2023 0% 8d 3741/0013742_5
k k /1101 A2000 Bent 3 Install Cap Rebar 1d 1d Apr-12-2023 Apr-12-2023 0% 8d 3741/0013742_5
k k /1102 A2010 Bent 3 Pour Cap 2d 2d Apr-13-2023 Apr-14-2023 0% 8d 3741/0013742_5
k k /1103 A2850 Bent 3 Strip Cap 1d 1d Apr-17-2023 Apr-17-2023 0% 8d 3741/0013742_5
k k /1104 A2020 Bent 3 Cure Cap 7d 7d Apr-18-2023 Apr-26-2023 0% 40d 3741/0013742_5
k k /1105 0013741/0013742-Bid.80013741/0013742-Bid.8.3.3.4  Bent 4 18d 18d Apr-10-2023 May-03-2023 40d 3741/0013742_5
k k /1106 A1730 Install Pile Bent 4 6d 6d Apr-10-2023 Apr-17-2023 0% 2d 3741/0013742_5
k k /1107 A2030 Bent 4 Install Cap Form 1d 1d Apr-18-2023 Apr-18-2023 0% 8d 3741/0013742_5
k k /1108 A2040 Bent 4 Install Cap Rebar 1d 1d Apr-19-2023 Apr-19-2023 0% 8d 3741/0013742_5
k k /1109 A2050 Bent 4 Pour Cap 2d 2d Apr-20-2023 Apr-21-2023 0% 8d 3741/0013742_5
k k /1110 A2860 Bent 4 Strip Cap 1d 1d Apr-24-2023 Apr-24-2023 0% 8d 3741/0013742_5
k k /1111 A2060 Bent 4 Cure Cap 7d 7d Apr-25-2023 May-03-2023 0% 40d 3741/0013742_5
k k /1112 0013741/0013742-Bid.80013741/0013742-Bid.8.3.3.5  Bent 5 18d 18d Apr-18-2023 May-11-2023 39d 3741/0013742_5
k k /1113 A1740 Install Pile Bent 5 6d 6d Apr-18-2023 Apr-25-2023 0% 2d 3741/0013742_5
k k /1114 A2070 Bent 5 Install Cap Form 1d 1d Apr-26-2023 Apr-26-2023 0% 7d 3741/0013742_5
k k /1115 A2080 Bent 5 Install Cap Rebar 1d 1d Apr-27-2023 Apr-27-2023 0% 7d 3741/0013742_5
k k /1116 A2090 Bent 5 Pour Cap 2d 2d Apr-28-2023 May-01-2023 0% 7d 3741/0013742_5
k k /1117 A3140 Bent 5 Strip Cap 1d 1d May-02-2023 May-02-2023 0% 7d 3741/0013742_5
k k /1118 A2100 Bent 5 Cure Cap 7d 7d May-03-2023 May-11-2023 0% 39d 3741/0013742_5
k k /1119 0013741/0013742-Bid.80013741/0013742-Bid.8.3.3.7  Bent 6 18d 18d Apr-26-2023 May-19-2023 38d 3741/0013742_5
k k /
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1120 A1750 Install Pile Bent 6 6d 6d Apr-26-2023 May-03-2023 0% 2d 3741/0013742_5
k k /1121 A2110 Bent 6 Install Cap Form 1d 1d May-04-2023 May-04-2023 0% 6d 3741/0013742_5
k k /1122 A2120 Bent 6 Install Cap Rebar 1d 1d May-05-2023 May-05-2023 0% 6d 3741/0013742_5
k k /1123 A2130 Bent 6 Pour Cap 2d 2d May-08-2023 May-09-2023 0% 6d 3741/0013742_5
k k /1124 A3150 Bent 6 Strip Cap 1d 1d May-10-2023 May-10-2023 0% 6d 3741/0013742_5
k k /1125 A2140 Bent 6 Cure Cap 7d 7d May-11-2023 May-19-2023 0% 38d 3741/0013742_5
k k /1126 0013741/0013742-Bid.80013741/0013742-Bid.8.3.3.8  Bent 7 17d 17d May-04-2023 May-26-2023 38d 3741/0013742_5
k k /1127 A1760 Install Pile Bent 7 6d 6d May-04-2023 May-11-2023 0% 2d 3741/0013742_5
k k /1128 A2150 Bent 7 Install Cap Form 1d 1d May-11-2023 May-11-2023 0% 6d 3741/0013742_5
k k /1129 A2160 Bent 7 Install Cap Rebar 1d 1d May-12-2023 May-12-2023 0% 6d 3741/0013742_5
k k /1130 A2170 Bent 7 Pour Cap 2d 2d May-15-2023 May-16-2023 0% 6d 3741/0013742_5
k k /1131 A3160 Bent 7 Strip Cap 1d 1d May-17-2023 May-17-2023 0% 6d 3741/0013742_5
k k /1132 A2180 Bent 7 Cure Cap 7d 7d May-18-2023 May-26-2023 0% 38d 3741/0013742_5
k k /1133 0013741/0013742-Bid.80013741/0013742-Bid.8.3.3.9  Bent 8 18d 18d May-12-2023 Jun-07-2023 36d 3741/0013742_5
k k /1134 A1770 Install Pile Bent 8 6d 6d May-12-2023 May-19-2023 0% 2d 3741/0013742_5
k k /1135 A2190 Bent 8 Install Cap Form 1d 1d May-22-2023 May-22-2023 0% 4d 3741/0013742_5
k k /1136 A2200 Bent 8 Install Cap Rebar 1d 1d May-23-2023 May-23-2023 0% 4d 3741/0013742_5
k k /1137 A2210 Bent 8 Pour Cap 2d 2d May-24-2023 May-25-2023 0% 4d 3741/0013742_5
k k /1138 A3170 Betn 8 Strip Cap 1d 1d May-26-2023 May-26-2023 0% 4d 3741/0013742_5
k k /1139 A2220 Bent 8 Cure Cap 7d 7d May-30-2023 Jun-07-2023 0% 36d 3741/0013742_5
k k /1140 0013741/0013742-Bid.80013741/0013742-Bid.8.3.3.10  Bent 9 18d 18d May-22-2023 Jun-15-2023 35d 3741/0013742_5
k k /1141 A1780 Install Pile Bent 9 6d 6d May-22-2023 May-30-2023 0% 2d 3741/0013742_5
k k /1142 A2230 Bent 9 Install Cap Form 1d 1d May-31-2023 May-31-2023 0% 3d 3741/0013742_5
k k /1143 A2240 Bent 9 Install Cap Rebar 1d 1d Jun-01-2023 Jun-01-2023 0% 3d 3741/0013742_5
k k /1144 A2250 Bent 9 Pour Cap 2d 2d Jun-02-2023 Jun-05-2023 0% 3d 3741/0013742_5
k k /1145 A3180 Bent 9 Strip Cap 1d 1d Jun-06-2023 Jun-06-2023 0% 3d 3741/0013742_5
k k /1146 A2260 Bent 9 Cure Cap 7d 7d Jun-07-2023 Jun-15-2023 0% 35d 3741/0013742_5
k k /1147 0013741/0013742-Bid.80013741/0013742-Bid.8.3.3.12  Bent 10 18d 18d May-31-2023 Jun-23-2023 34d 3741/0013742_5
k k /1148 A1790 Install Pile Bent 10 6d 6d May-31-2023 Jun-07-2023 0% 2d 3741/0013742_5
k k /1149 A2270 Bent 10 Install Cap Form 1d 1d Jun-08-2023 Jun-08-2023 0% 2d 3741/0013742_5
k k /1150 A2280 Bent 10 Install Cap Rebar 1d 1d Jun-09-2023 Jun-09-2023 0% 2d 3741/0013742_5
k k /1151 A2290 Bent 10 Pour Cap 2d 2d Jun-12-2023 Jun-13-2023 0% 2d 3741/0013742_5
k k /1152 A3190 Bent 10 Strip Cap 1d 1d Jun-14-2023 Jun-14-2023 0% 34d 3741/0013742_5
k k /1153 A2300 Bent 10 Cure Cap 7d 7d Jun-15-2023 Jun-23-2023 0% 34d 3741/0013742_5
k k /1154 0013741/0013742-Bid.80013741/0013742-Bid.8.3.3.6  Bent 11 18d 18d Jun-08-2023 Jul-05-2023 33d 3741/0013742_5
k k /1155 A1800 Install Pile Bent 11 6d 6d Jun-08-2023 Jun-15-2023 0% 33d 3741/0013742_5
k k /1156 A2310 Bent 11 Install Cap Form 1d 1d Jun-16-2023 Jun-16-2023 0% 33d 3741/0013742_5
k k /1157 A2320 Bent 11 Install Cap Rebar 1d 1d Jun-19-2023 Jun-19-2023 0% 33d 3741/0013742_5
k k /1158 A2330 Bent 11 Pour Cap 2d 2d Jun-20-2023 Jun-21-2023 0% 33d 3741/0013742_5
k k /1159 A3200 Bent 11 Strip Cap 1d 1d Jun-22-2023 Jun-22-2023 0% 33d 3741/0013742_5
k k /
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Install Pile Bent 6
Bent 6 Install Cap Form
Bent 6 Install Cap Rebar
Bent 6 Pour Cap
Bent 6 Strip Cap
Bent 6 Cure Cap
May-26-2023, 0013741/0013742-Bid.8.3.3.8  Bent 7

Install Pile Bent 7
Bent 7 Install Cap Form
Bent 7 Install Cap Rebar
Bent 7 Pour Cap
Bent 7 Strip Cap
Bent 7 Cure Cap
Jun-07-2023, 0013741/0013742-Bid.8.3.3.9  Bent 8

Install Pile Bent 8
Bent 8 Install Cap Form
Bent 8 Install Cap Rebar
Bent 8 Pour Cap
Betn 8 Strip Cap
Bent 8 Cure Cap
Jun-15-2023, 0013741/0013742-Bid.8.3.3.10  Bent 9

Install Pile Bent 9
Bent 9 Install Cap Form
Bent 9 Install Cap Rebar
Bent 9 Pour Cap
Bent 9 Strip Cap
Bent 9 Cure Cap
Jun-23-2023, 0013741/0013742-Bid.8.3.3.12  Bent 10

Install Pile Bent 10
Bent 10 Install Cap Form
Bent 10 Install Cap Rebar
Bent 10 Pour Cap
Bent 10 Strip Cap
Bent 10 Cure Cap
Jul-05-2023, 0013741/0013742-Bid.8.3.3.6  Bent 11

Install Pile Bent 11
Bent 11 Install Cap Form
Bent 11 Install Cap Rebar
Bent 11 Pour Cap
Bent 11 Strip Cap

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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1160 A2340 Bent 11 Cure Cap 7d 7d Jun-23-2023 Jul-05-2023 0% 33d 3741/0013742_5
k k /1161 0013741/0013742-Bid.80013741/0013742-Bid.8.3.3.14  Bent 12 18d 18d Jun-16-2023 Jul-13-2023 85d 3741/0013742_5
k k /1162 A1810 Install Pile Bent 12 6d 6d Jun-16-2023 Jun-23-2023 0% 79d 3741/0013742_5
k k /1163 A2350 Bent 12 Install Cap Form 1d 1d Jun-26-2023 Jun-26-2023 0% 79d 3741/0013742_5
k k /1164 A2360 Bent 12 Install Cap Rebar 1d 1d Jun-27-2023 Jun-27-2023 0% 79d 3741/0013742_5
k k /1165 A2370 Bent 12 Pour Cap 2d 2d Jun-28-2023 Jun-29-2023 0% 79d 3741/0013742_5
k k /1166 A3210 Bent 12 Strip Cap 1d 1d Jun-30-2023 Jun-30-2023 0% 79d 3741/0013742_5
k k /1167 A2380 Bent 12 Cure Cap 7d 7d Jul-05-2023 Jul-13-2023 0% 85d 3741/0013742_5
k k /1168 0013741/0013742-Bid.8.3.50013741/0013742-Bid.8.3.5  Middle River (East) 113d 113d Aug-10-2023 Jan-25-2024 29d 3741/0013742_5
k k /1169 0013741/0013742-Bid.80013741/0013742-Bid.8.3.5.11  Substructure 113d 113d Aug-10-2023 Jan-25-2024 29d 3741/0013742_5
k k /1170 0013741/0013742-Bid0013741/0013742-Bid.8.3.5.11.3  Bent 13 18d 18d Aug-10-2023 Sep-05-2023 48d 3741/0013742_5
k k /1171 A1820 Install Pile Bent 13 6d 6d Aug-10-2023 Aug-17-2023 0% 29d 3741/0013742_5
k k /1172 A2390 Bent 13 Install Cap Form 1d 1d Aug-18-2023 Aug-18-2023 0% 47d 3741/0013742_5
k k /1173 A2400 Bent 13 Install Cap Rebar 1d 1d Aug-21-2023 Aug-21-2023 0% 47d 3741/0013742_5
k k /1174 A2410 Bent 13 Pour Cap 2d 2d Aug-22-2023 Aug-23-2023 0% 47d 3741/0013742_5
k k /1175 A2830 Bent 13 Strip Cap 1d 1d Aug-24-2023 Aug-24-2023 0% 47d 3741/0013742_5
k k /1176 A2420 Bent 13 Cure Cap 7d 7d Aug-25-2023 Sep-05-2023 0% 48d 3741/0013742_5
k k /1177 0013741/0013742-Bid0013741/0013742-Bid.8.3.5.11.4  Bent 14 18d 18d Aug-18-2023 Sep-13-2023 47d 3741/0013742_5
k k /1178 A1830 Install Pile Bent 14 6d 6d Aug-18-2023 Aug-25-2023 0% 29d 3741/0013742_5
k k /1179 A2430 Bent 14 Install Cap Form 1d 1d Aug-28-2023 Aug-28-2023 0% 46d 3741/0013742_5
k k /1180 A2440 Bent 14 Install Cap Rebar 1d 1d Aug-29-2023 Aug-29-2023 0% 46d 3741/0013742_5
k k /1181 A2450 Bent 14 Pour Cap 2d 2d Aug-30-2023 Aug-31-2023 0% 46d 3741/0013742_5
k k /1182 A2820 Bent 14 Strip Cap 1d 1d Sep-01-2023 Sep-01-2023 0% 46d 3741/0013742_5
k k /1183 A2460 Bent 14 Cure Cap 7d 7d Sep-05-2023 Sep-13-2023 0% 47d 3741/0013742_5
k k /1184 0013741/0013742-Bid0013741/0013742-Bid.8.3.5.11.5  Bent 15 18d 18d Aug-28-2023 Sep-21-2023 52d 3741/0013742_5
k k /1185 A1840 Install Pile Bent 15 6d 6d Aug-28-2023 Sep-05-2023 0% 29d 3741/0013742_5
k k /1186 A2470 Bent 15 Install Cap Form 1d 1d Sep-06-2023 Sep-06-2023 0% 45d 3741/0013742_5
k k /1187 A2480 Bent 15 Install Cap Rebar 1d 1d Sep-07-2023 Sep-07-2023 0% 45d 3741/0013742_5
k k /1188 A2490 Bent 15 Pour Cap 2d 2d Sep-08-2023 Sep-11-2023 0% 45d 3741/0013742_5
k k /1189 A2810 Bent 15 Strip Cap 1d 1d Sep-12-2023 Sep-12-2023 0% 45d 3741/0013742_5
k k /1190 A2500 Bent 15 Cure Cap 7d 7d Sep-13-2023 Sep-21-2023 0% 52d 3741/0013742_5
k k /1191 0013741/0013742-Bid0013741/0013742-Bid.8.3.5.11.8  Bent 16 18d 18d Sep-06-2023 Sep-29-2023 51d 3741/0013742_5
k k /1192 A1850 Install Pile Bent 16 6d 6d Sep-06-2023 Sep-13-2023 0% 29d 3741/0013742_5
k k /1193 A2510 Bent 16 Install Cap Form 1d 1d Sep-14-2023 Sep-14-2023 0% 44d 3741/0013742_5
k k /1194 A2520 Bent 16 Install Cap Rebar 1d 1d Sep-15-2023 Sep-15-2023 0% 44d 3741/0013742_5
k k /1195 A2530 Bent 16 Pour Cap 2d 2d Sep-18-2023 Sep-19-2023 0% 44d 3741/0013742_5
k k /1196 A2800 Bent 16 Strip Cap 1d 1d Sep-20-2023 Sep-20-2023 0% 44d 3741/0013742_5
k k /1197 A2540 Bent 16 Cure Cap 7d 7d Sep-21-2023 Sep-29-2023 0% 51d 3741/0013742_5
k k /1198 0013741/0013742-Bid0013741/0013742-Bid.8.3.5.11.9  Bent 17 18d 18d Sep-14-2023 Oct-09-2023 50d 3741/0013742_5
k k /1199 A1860 Install Pile Bent 17 6d 6d Sep-14-2023 Sep-21-2023 0% 29d 3741/0013742_5
k k /
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Bent 11 Cure Cap
Jul-13-2023, 0013741/0013742-Bid.8.3.3.14  Bent 1

Install Pile Bent 12
Bent 12 Install Cap Form
Bent 12 Install Cap Rebar
Bent 12 Pour Cap
Bent 12 Strip Cap
Bent 12 Cure Cap

Jan-25-2024, 0013741/0013742-Bid.
Jan-25-2024, 0013741/0013742-Bid.

Sep-05-2023, 0013741/0013742-Bid.8.3.5.11.3 
Install Pile Bent 13
Bent 13 Install Cap Form
Bent 13 Install Cap Rebar
Bent 13 Pour Cap
Bent 13 Strip Cap
Bent 13 Cure Cap
Sep-13-2023, 0013741/0013742-Bid.8.3.5.11.4

Install Pile Bent 14
Bent 14 Install Cap Form
Bent 14 Install Cap Rebar
Bent 14 Pour Cap
Bent 14 Strip Cap
Bent 14 Cure Cap
Sep-21-2023, 0013741/0013742-Bid.8.3.5.11.5

Install Pile Bent 15
Bent 15 Install Cap Form
Bent 15 Install Cap Rebar
Bent 15 Pour Cap
Bent 15 Strip Cap
Bent 15 Cure Cap
Sep-29-2023, 0013741/0013742-Bid.8.3.5.11.

Install Pile Bent 16
Bent 16 Install Cap Form
Bent 16 Install Cap Rebar
Bent 16 Pour Cap
Bent 16 Strip Cap
Bent 16 Cure Cap
Oct-09-2023, 0013741/0013742-Bid.8.3.5.11.

Install Pile Bent 17

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31
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1200 A2550 Bent 17 Install Cap Form 1d 1d Sep-22-2023 Sep-22-2023 0% 43d 3741/0013742_5
k k /1201 A2560 Bent 17 Install Cap Rebar 1d 1d Sep-25-2023 Sep-25-2023 0% 43d 3741/0013742_5
k k /1202 A2570 Bent 17 Pour Cap 2d 2d Sep-26-2023 Sep-27-2023 0% 43d 3741/0013742_5
k k /1203 A2790 Bent 17 Strip Cap 1d 1d Sep-28-2023 Sep-28-2023 0% 43d 3741/0013742_5
k k /1204 A2580 Bent 17 Cure Cap 7d 7d Sep-29-2023 Oct-09-2023 0% 50d 3741/0013742_5
k k /1205 0013741/0013742-Bid0013741/0013742-Bid.8.3.5.11.10  Bent 18 18d 18d Sep-22-2023 Oct-17-2023 49d 3741/0013742_5
k k /1206 A1870 Install Pile Bent 18 6d 6d Sep-22-2023 Sep-29-2023 0% 29d 3741/0013742_5
k k /1207 A2590 Bent 18 Install Cap Form 1d 1d Oct-02-2023 Oct-02-2023 0% 42d 3741/0013742_5
k k /1208 A2600 Bent 18 Install Cap Rebar 1d 1d Oct-03-2023 Oct-03-2023 0% 42d 3741/0013742_5
k k /1209 A2610 Bent 18 Pour Cap 2d 2d Oct-04-2023 Oct-05-2023 0% 42d 3741/0013742_5
k k /1210 A2780 Bent 18 Strip Cap 1d 1d Oct-06-2023 Oct-06-2023 0% 42d 3741/0013742_5
k k /1211 A2620 Bent 18 Cure Cap 7d 7d Oct-09-2023 Oct-17-2023 0% 49d 3741/0013742_5
k k /1212 0013741/0013742-Bid0013741/0013742-Bid.8.3.5.11.12  Bent 19 18d 18d Oct-02-2023 Oct-25-2023 48d 3741/0013742_5
k k /1213 A1880 Install Pile Bent 19 6d 6d Oct-02-2023 Oct-09-2023 0% 29d 3741/0013742_5
k k /1214 A2630 Bent 19 Install Cap Form 1d 1d Oct-10-2023 Oct-10-2023 0% 41d 3741/0013742_5
k k /1215 A2640 Bent 19 Install Cap Rebar 1d 1d Oct-11-2023 Oct-11-2023 0% 41d 3741/0013742_5
k k /1216 A2650 Bent 19 Pour Cap 2d 2d Oct-12-2023 Oct-13-2023 0% 41d 3741/0013742_5
k k /1217 A2770 Bent 19 Strip Cap 1d 1d Oct-16-2023 Oct-16-2023 0% 41d 3741/0013742_5
k k /1218 A2660 Bent 19 Cure Cap 7d 7d Oct-17-2023 Oct-25-2023 0% 48d 3741/0013742_5
k k /1219 0013741/0013742-Bid0013741/0013742-Bid.8.3.5.11.13  Bent 20 18d 18d Oct-10-2023 Nov-02-2023 47d 3741/0013742_5
k k /1220 A1890 Install Pile Bent 20 6d 6d Oct-10-2023 Oct-17-2023 0% 29d 3741/0013742_5
k k /1221 A2670 Bent 20 Install Cap Form 1d 1d Oct-18-2023 Oct-18-2023 0% 40d 3741/0013742_5
k k /1222 A2680 Bent 20 Install Cap Rebar 1d 1d Oct-19-2023 Oct-19-2023 0% 40d 3741/0013742_5
k k /1223 A2690 Bent 20 Pour Cap 2d 2d Oct-20-2023 Oct-23-2023 0% 40d 3741/0013742_5
k k /1224 A2760 Bent 20 Strip Cap 1d 1d Oct-24-2023 Oct-24-2023 0% 40d 3741/0013742_5
k k /1225 A2700 Bent 20 Cure Cap 7d 7d Oct-25-2023 Nov-02-2023 0% 47d 3741/0013742_5
k k /1226 0013741/0013742-Bid0013741/0013742-Bid.8.3.5.11.14  Bent 21 18d 18d Oct-18-2023 Nov-10-2023 46d 3741/0013742_5
k k /1227 A1900 Install Pile Bent 21 6d 6d Oct-18-2023 Oct-25-2023 0% 29d 3741/0013742_5
k k /1228 A2710 Bent 21 Install Cap Form 1d 1d Oct-26-2023 Oct-26-2023 0% 39d 3741/0013742_5
k k /1229 A2720 Bent 21 Install Cap Rebar 1d 1d Oct-27-2023 Oct-27-2023 0% 39d 3741/0013742_5
k k /1230 A2730 Bent 21 Pour Cap 2d 2d Oct-30-2023 Oct-31-2023 0% 39d 3741/0013742_5
k k /1231 A2750 Bent 21 Strip Cap 1d 1d Nov-01-2023 Nov-01-2023 0% 39d 3741/0013742_5
k k /1232 A2740 Bent 21 Cure Cap 7d 7d Nov-02-2023 Nov-10-2023 0% 46d 3741/0013742_5
k k /1233 0013741/0013742-Bid0013741/0013742-Bid.8.3.5.11.15  Bent 22 14d 14d Oct-26-2023 Nov-14-2023 49d 3741/0013742_5
k k /1234 A1920 Install Pile Bent 22 6d 6d Oct-26-2023 Nov-02-2023 0% 29d 3741/0013742_5
k k /1235 A4130 Bent 22 Install  Form 1d 1d Nov-02-2023 Nov-02-2023 0% 39d 3741/0013742_5
k k /1236 A4140 Bent 22 Install  Rebar 1d 1d Nov-03-2023 Nov-03-2023 0% 39d 3741/0013742_5
k k /1237 A4160 Bent 22 Strip 1d 1d Nov-03-2023 Nov-03-2023 0% 39d 3741/0013742_5
k k /1238 A4150 Bent 22 Pour 2d 2d Nov-06-2023 Nov-07-2023 0% 39d 3741/0013742_5
k k /1239 A4170 Bent 22 Cure 7d 7d Nov-06-2023 Nov-14-2023 0% 49d 3741/0013742_5
k k /
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Bent 17 Install Cap Form
Bent 17 Install Cap Rebar
Bent 17 Pour Cap
Bent 17 Strip Cap
Bent 17 Cure Cap
Oct-17-2023, 0013741/0013742-Bid.8.3.5.11

Install Pile Bent 18
Bent 18 Install Cap Form
Bent 18 Install Cap Rebar
Bent 18 Pour Cap
Bent 18 Strip Cap
Bent 18 Cure Cap
Oct-25-2023, 0013741/0013742-Bid.8.3.5.1

Install Pile Bent 19
Bent 19 Install Cap Form
Bent 19 Install Cap Rebar
Bent 19 Pour Cap
Bent 19 Strip Cap
Bent 19 Cure Cap
Nov-02-2023, 0013741/0013742-Bid.8.3.5.

Install Pile Bent 20
Bent 20 Install Cap Form
Bent 20 Install Cap Rebar
Bent 20 Pour Cap
Bent 20 Strip Cap
Bent 20 Cure Cap
Nov-10-2023, 0013741/0013742-Bid.8.3.5.

Install Pile Bent 21
Bent 21 Install Cap Form
Bent 21 Install Cap Rebar
Bent 21 Pour Cap
Bent 21 Strip Cap
Bent 21 Cure Cap
Nov-14-2023, 0013741/0013742-Bid.8.3.5

Install Pile Bent 22
Bent 22 Install  Form
Bent 22 Install  Rebar
Bent 22 Strip
Bent 22 Pour
Bent 22 Cure

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31
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1240 0013741/0013742-Bid0013741/0013742-Bid.8.3.5.11.16  Bent 23 18d 18d Nov-03-2023 Nov-30-2023 44d 3741/0013742_5
k k /1241 A15790 Install Pile Bent 23 6d 6d Nov-03-2023 Nov-10-2023 0% 29d 3741/0013742_5
k k /1242 A15060 Bent 23 Install  Form 1d 1d Nov-13-2023 Nov-13-2023 0% 34d 3741/0013742_5
k k /1243 A15070 Bent 23 Install  Rebar 1d 1d Nov-14-2023 Nov-14-2023 0% 34d 3741/0013742_5
k k /1244 A15080 Bent 23 Pour 2d 2d Nov-15-2023 Nov-16-2023 0% 34d 3741/0013742_5
k k /1245 A15090 Bent 23 Strip 1d 1d Nov-17-2023 Nov-17-2023 0% 34d 3741/0013742_5
k k /1246 A15100 Bent 23 Cure 7d 7d Nov-20-2023 Nov-30-2023 0% 44d 3741/0013742_5
k k /1247 0013741/0013742-Bid0013741/0013742-Bid.8.3.5.11.1  Bent 24 18d 18d Nov-13-2023 Dec-08-2023 43d 3741/0013742_5
k k /1248 A16970 Install Pile Bent 24 6d 6d Nov-13-2023 Nov-20-2023 0% 29d 3741/0013742_5
k k /1249 A16980 Bent 24 Install  Form 1d 1d Nov-21-2023 Nov-21-2023 0% 33d 3741/0013742_5
k k /1250 A16990 Bent 24 Install  Rebar 1d 1d Nov-22-2023 Nov-22-2023 0% 33d 3741/0013742_5
k k /1251 A17000 Bent 24 Pour 2d 2d Nov-27-2023 Nov-28-2023 0% 33d 3741/0013742_5
k k /1252 A17010 Bent 24 Strip 1d 1d Nov-29-2023 Nov-29-2023 0% 33d 3741/0013742_5
k k /1253 A17020 Bent 24  Cure 7d 7d Nov-30-2023 Dec-08-2023 0% 43d 3741/0013742_5
k k /1254 0013741/0013742-Bid0013741/0013742-Bid.8.3.5.11.2  Bent 25 18d 18d Nov-21-2023 Dec-18-2023 42d 3741/0013742_5
k k /1255 A17030 Install Pile Bent 25 6d 6d Nov-21-2023 Nov-30-2023 0% 29d 3741/0013742_5
k k /1256 A17040 Bent 25 Install  Form 1d 1d Dec-01-2023 Dec-01-2023 0% 32d 3741/0013742_5
k k /1257 A17050 Bent 25 Install  Rebar 1d 1d Dec-04-2023 Dec-04-2023 0% 32d 3741/0013742_5
k k /1258 A17060 Bent 25 Pour 2d 2d Dec-05-2023 Dec-06-2023 0% 32d 3741/0013742_5
k k /1259 A17070 Bent 25 Strip 1d 1d Dec-07-2023 Dec-07-2023 0% 32d 3741/0013742_5
k k /1260 A17080 Bent 25 Cure 7d 7d Dec-08-2023 Dec-18-2023 0% 42d 3741/0013742_5
k k /1261 0013741/0013742-Bid0013741/0013742-Bid.8.3.5.11.6  Bent 26 18d 18d Dec-01-2023 Jan-02-2024 41d 3741/0013742_5
k k /1262 A17090 Install Pile Bent 26 6d 6d Dec-01-2023 Dec-08-2023 0% 29d 3741/0013742_5
k k /1263 A17100 Bent 26 Install  Form 1d 1d Dec-11-2023 Dec-11-2023 0% 31d 3741/0013742_5
k k /1264 A17110 Bent 26 Install  Rebar 1d 1d Dec-12-2023 Dec-12-2023 0% 31d 3741/0013742_5
k k /1265 A17120 Bent 26 Pour 2d 2d Dec-13-2023 Dec-14-2023 0% 31d 3741/0013742_5
k k /1266 A17130 Bent 26 Strip 1d 1d Dec-15-2023 Dec-15-2023 0% 31d 3741/0013742_5
k k /1267 A17140 Bent 26 Cure 7d 7d Dec-18-2023 Jan-02-2024 0% 41d 3741/0013742_5
k k /1268 0013741/0013742-Bid0013741/0013742-Bid.8.3.5.11.7  Bent 27 18d 18d Dec-11-2023 Jan-10-2024 40d 3741/0013742_5
k k /1269 A17150 Install Pile Bent 27 6d 6d Dec-11-2023 Dec-18-2023 0% 29d 3741/0013742_5
k k /1270 A17160 Bent 27 Install  Form 1d 1d Dec-19-2023 Dec-19-2023 0% 30d 3741/0013742_5
k k /1271 A17170 Bent 27 Install  Rebar 1d 1d Dec-20-2023 Dec-20-2023 0% 30d 3741/0013742_5
k k /1272 A17180 Bent 27 Pour 2d 2d Dec-21-2023 Dec-22-2023 0% 30d 3741/0013742_5
k k /1273 A17190 Bent 27 Strip 1d 1d Jan-01-2024 Jan-01-2024 0% 30d 3741/0013742_5
k k /1274 A17200 Bent 27 Cure 7d 7d Jan-02-2024 Jan-10-2024 0% 40d 3741/0013742_5
k k /1275 0013741/0013742-Bid0013741/0013742-Bid.8.3.5.11.11  Bent 28 23d 23d Dec-19-2023 Jan-25-2024 29d 3741/0013742_5
k k /1276 A17210 Install Pile Bent 28 6d 6d Dec-19-2023 Jan-02-2024 0% 29d 3741/0013742_5
k k /1277 A17220 Bent 28 Install  Form 5d 5d Jan-03-2024 Jan-09-2024 0% 29d 3741/0013742_5
k k /1278 A17230 Bent 28 Install  Rebar 2d 2d Jan-10-2024 Jan-11-2024 0% 29d 3741/0013742_5
k k /1279 A17240 Bent 28 Pour 2d 2d Jan-12-2024 Jan-15-2024 0% 29d 3741/0013742_5
k k /
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Nov-30-2023, 0013741/0013742-Bid.8.3.
Install Pile Bent 23
Bent 23 Install  Form
Bent 23 Install  Rebar
Bent 23 Pour
Bent 23 Strip
Bent 23 Cure
Dec-08-2023, 0013741/0013742-Bid.8.3

Install Pile Bent 24
Bent 24 Install  Form
Bent 24 Install  Rebar
Bent 24 Pour
Bent 24 Strip
Bent 24  Cure
Dec-18-2023, 0013741/0013742-Bid.8.3

Install Pile Bent 25
Bent 25 Install  Form
Bent 25 Install  Rebar
Bent 25 Pour
Bent 25 Strip
Bent 25 Cure
Jan-02-2024, 0013741/0013742-Bid.8.

Install Pile Bent 26
Bent 26 Install  Form
Bent 26 Install  Rebar
Bent 26 Pour
Bent 26 Strip
Bent 26 Cure
Jan-10-2024, 0013741/0013742-Bid.8

Install Pile Bent 27
Bent 27 Install  Form
Bent 27 Install  Rebar
Bent 27 Pour
Bent 27 Strip
Bent 27 Cure
Jan-25-2024, 0013741/0013742-Bid.

Install Pile Bent 28
Bent 28 Install  Form
Bent 28 Install  Rebar
Bent 28 Pour

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
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Summary
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1280 A17250 Bent 28 Strip 1d 1d Jan-16-2024 Jan-16-2024 0% 29d 3741/0013742_5
k k /1281 A17260 Bent 28 Cure 7d 7d Jan-17-2024 Jan-25-2024 0% 29d 3741/0013742_5
k k /1282 0013741/0013742-Bid.8.3.10013741/0013742-Bid.8.3.12  Girders 157d 157d Jun-14-2023 Feb-01-2024 29d 3741/0013742_5
k k /1283 A2870 Span 1 Girder Erection 5d 5d Jun-14-2023 Jun-20-2023 0% 2d 3741/0013742_5
k k /1284 A2880 Span 2 Girder Erection 5d 5d Jun-21-2023 Jun-27-2023 0% 2d 3741/0013742_5
k k /1285 A2890 Span 3 Girder Erection 5d 5d Jun-28-2023 Jul-06-2023 0% 2d 3741/0013742_5
k k /1286 A2900 Span 4 Girder Erection 5d 5d Jul-07-2023 Jul-13-2023 0% 2d 3741/0013742_5
k k /1287 A2910 Span 5 Girder Erection 5d 5d Jul-14-2023 Jul-20-2023 0% 2d 3741/0013742_5
k k /1288 A2920 Span 6 Girder Erection 5d 5d Jul-21-2023 Jul-27-2023 0% 2d 3741/0013742_5
k k /1289 A2930 Span 7 Girder Erection 5d 5d Jul-28-2023 Aug-03-2023 0% 2d 3741/0013742_5
k k /1290 A2940 Span 8 Girder Erection 5d 5d Aug-04-2023 Aug-10-2023 0% 2d 3741/0013742_5
k k /1291 A2950 Span 9 Girder Erection 5d 5d Aug-11-2023 Aug-17-2023 0% 2d 3741/0013742_5
k k /1292 A2960 Span 10 Girder Erection 5d 5d Aug-18-2023 Aug-24-2023 0% 2d 3741/0013742_5
k k /1293 A2970 Span 11 Girder Erection 5d 5d Aug-25-2023 Aug-31-2023 0% 50d 3741/0013742_5
k k /1294 A2980 Span 12 Girder Erection 5d 5d Sep-06-2023 Sep-12-2023 0% 48d 3741/0013742_5
k k /1295 A2990 Span 13 Girder Erection 5d 5d Sep-14-2023 Sep-20-2023 0% 47d 3741/0013742_5
k k /1296 A3000 Span 14 Girder Erection 5d 5d Sep-21-2023 Sep-27-2023 0% 48d 3741/0013742_5
k k /1297 A3010 Span 15 Girder Erection 5d 5d Sep-28-2023 Oct-04-2023 0% 48d 3741/0013742_5
k k /1298 A3020 Span 16 Girder Erection 5d 5d Oct-05-2023 Oct-11-2023 0% 48d 3741/0013742_5
k k /1299 A3030 Span 17 Girder Erection 5d 5d Oct-12-2023 Oct-18-2023 0% 48d 3741/0013742_5
k k /1300 A3040 Span 18 Girder Erection 5d 5d Oct-19-2023 Oct-25-2023 0% 48d 3741/0013742_5
k k /1301 A3050 Span 19 Girder Erection 5d 5d Oct-26-2023 Nov-01-2023 0% 48d 3741/0013742_5
k k /1302 A3060 Span 20 Girder Erection 5d 5d Nov-03-2023 Nov-09-2023 0% 47d 3741/0013742_5
k k /1303 A3070 Span 21 Girder Erection 5d 5d Nov-13-2023 Nov-17-2023 0% 46d 3741/0013742_5
k k /1304 A3080 Span 22 Girder Erection 5d 5d Nov-20-2023 Nov-28-2023 0% 46d 3741/0013742_5
k k /1305 A3090 Span 23 Girder Erection 5d 5d Dec-01-2023 Dec-07-2023 0% 44d 3741/0013742_5
k k /1306 A3100 Span 24 Girder Erection 5d 5d Dec-11-2023 Dec-15-2023 0% 43d 3741/0013742_5
k k /1307 A3110 Span 25 Girder Erection 5d 5d Dec-19-2023 Jan-01-2024 0% 42d 3741/0013742_5
k k /1308 A3120 Span 26 Girder Erection 5d 5d Jan-03-2024 Jan-09-2024 0% 41d 3741/0013742_5
k k /1309 A3130 Span 27 Girder Erection 5d 5d Jan-26-2024 Feb-01-2024 0% 29d 3741/0013742_5
k k /1310 0013741/0013742-Bid.8.3.10013741/0013742-Bid.8.3.11  Superstructure 156d 156d Aug-25-2023 Apr-10-2024 40d 3741/0013742_5
k k /1311 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.1  Span 1 22d 22d Aug-25-2023 Sep-26-2023 151d 3741/0013742_5
k k /1312 A4180 Span 1 SIP Install 2d 2d Aug-25-2023 Aug-28-2023 0% 2d 3741/0013742_5
k k /1313 A4190 Span 1 Edge Beam Install 4d 4d Aug-29-2023 Sep-01-2023 0% 2d 3741/0013742_5
k k /1314 A4200 Span 1 Overhang Install 2d 2d Sep-05-2023 Sep-06-2023 0% 2d 3741/0013742_5
k k /1315 A4210 Span 1 Rebar Install 1d 1d Sep-07-2023 Sep-07-2023 0% 2d 3741/0013742_5
k k /1316 A4220 Span 1 Pour Deck 5d 5d Sep-08-2023 Sep-14-2023 0% 2d 3741/0013742_5
k k /1317 A4230 Span 1 Strip Deck 1d 1d Sep-15-2023 Sep-15-2023 0% 2d 3741/0013742_5
k k /1318 A4240 Span 1 Cure Deck 7d 7d Sep-18-2023 Sep-26-2023 0% 151d 3741/0013742_5
k k /1319 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.2  Span 2 29d 29d Aug-29-2023 Oct-09-2023 142d 3741/0013742_5
k k /
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Bent 28 Strip
Bent 28 Cure
Feb-01-2024, 0013741/0013742-Bid

Span 1 Girder Erection
Span 2 Girder Erection
Span 3 Girder Erection
Span 4 Girder Erection
Span 5 Girder Erection
Span 6 Girder Erection
Span 7 Girder Erection
Span 8 Girder Erection
Span 9 Girder Erection
Span 10 Girder Erection
Span 11 Girder Erection
Span 12 Girder Erection
Span 13 Girder Erection
Span 14 Girder Erection
Span 15 Girder Erection
Span 16 Girder Erection
Span 17 Girder Erection
Span 18 Girder Erection
Span 19 Girder Erection
Span 20 Girder Erection
Span 21 Girder Erection
Span 22 Girder Erection
Span 23 Girder Erection
Span 24 Girder Erection
Span 25 Girder Erection
Span 26 Girder Erection

Span 27 Girder Erection
Apr-10-2024, 0013741/001374

Sep-26-2023, 0013741/0013742-Bid.8.3.11.1 
Span 1 SIP Install
Span 1 Edge Beam Install
Span 1 Overhang Install
Span 1 Rebar Install
Span 1 Pour Deck
Span 1 Strip Deck
Span 1 Cure Deck
Oct-09-2023, 0013741/0013742-Bid.8.3.11.2 
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1320 A4250 Span 2 SIP Install 2d 2d Aug-29-2023 Aug-30-2023 0% 9d 3741/0013742_5
k k /1321 A4260 Span 2 Edge Beam Install 4d 4d Sep-05-2023 Sep-08-2023 0% 7d 3741/0013742_5
k k /1322 A4270 Span 2 Overhang Install 2d 2d Sep-18-2023 Sep-19-2023 0% 2d 3741/0013742_5
k k /1323 A4280 Span 2 Rebar Install 1d 1d Sep-20-2023 Sep-20-2023 0% 2d 3741/0013742_5
k k /1324 A4290 Span 2 Pour Deck 5d 5d Sep-21-2023 Sep-27-2023 0% 2d 3741/0013742_5
k k /1325 A4300 Span 2 Strip Deck 1d 1d Sep-28-2023 Sep-28-2023 0% 102d 3741/0013742_5
k k /1326 A4310 Span 2 Cure Deck 7d 7d Sep-29-2023 Oct-09-2023 0% 142d 3741/0013742_5
k k /1327 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.3  Span 3 32d 32d Aug-31-2023 Oct-16-2023 137d 3741/0013742_5
k k /1328 A4320 Span 3 SIP Install 2d 2d Aug-31-2023 Sep-01-2023 0% 12d 3741/0013742_5
k k /1329 A4330 Span 3 Edge Beam Install 4d 4d Sep-11-2023 Sep-14-2023 0% 8d 3741/0013742_5
k k /1330 A4340 Span 3 Overhang Install 2d 2d Sep-20-2023 Sep-21-2023 0% 5d 3741/0013742_5
k k /1331 A4350 Span 3 Rebar Install 1d 1d Sep-22-2023 Sep-22-2023 0% 5d 3741/0013742_5
k k /1332 A4360 Span 3 Pour Deck 5d 5d Sep-28-2023 Oct-04-2023 0% 2d 3741/0013742_5
k k /1333 A4370 Span 3 Strip Deck 1d 1d Oct-05-2023 Oct-05-2023 0% 98d 3741/0013742_5
k k /1334 A4380 Span 3 Cure Deck 7d 7d Oct-06-2023 Oct-16-2023 0% 137d 3741/0013742_5
k k /1335 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.4  Span 4 35d 35d Sep-05-2023 Oct-23-2023 132d 3741/0013742_5
k k /1336 A4390 Span 4 SIP Install 2d 2d Sep-05-2023 Sep-06-2023 0% 15d 3741/0013742_5
k k /1337 A4400 Span 4 Edge Beam Install 4d 4d Sep-15-2023 Sep-20-2023 0% 9d 3741/0013742_5
k k /1338 A4410 Span 4 Overhang Install 2d 2d Sep-22-2023 Sep-25-2023 0% 8d 3741/0013742_5
k k /1339 A4420 Span 4 Rebar Install 1d 1d Sep-26-2023 Sep-26-2023 0% 8d 3741/0013742_5
k k /1340 A4430 Span 4 Pour Deck 5d 5d Oct-05-2023 Oct-11-2023 0% 2d 3741/0013742_5
k k /1341 A4440 Span 4 Strip Deck 1d 1d Oct-12-2023 Oct-12-2023 0% 94d 3741/0013742_5
k k /1342 A4450 Span 4 Cure Deck 7d 7d Oct-13-2023 Oct-23-2023 0% 132d 3741/0013742_5
k k /1343 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.5  Span 5 38d 38d Sep-07-2023 Oct-30-2023 127d 3741/0013742_5
k k /1344 A4460 Span 5 SIP Install 2d 2d Sep-07-2023 Sep-08-2023 0% 18d 3741/0013742_5
k k /1345 A4470 Span 5 Edge Beam Install 4d 4d Sep-21-2023 Sep-26-2023 0% 10d 3741/0013742_5
k k /1346 A4480 Span 5 Overhang Install 2d 2d Sep-27-2023 Sep-28-2023 0% 10d 3741/0013742_5
k k /1347 A4490 Span 5 Rebar Install 1d 1d Sep-29-2023 Sep-29-2023 0% 10d 3741/0013742_5
k k /1348 A4500 Span 5 Pour Deck 5d 5d Oct-12-2023 Oct-18-2023 0% 2d 3741/0013742_5
k k /1349 A4510 Span 5 Strip Deck 1d 1d Oct-19-2023 Oct-19-2023 0% 90d 3741/0013742_5
k k /1350 A4520 Span 5 Cure Deck 7d 7d Oct-20-2023 Oct-30-2023 0% 127d 3741/0013742_5
k k /1351 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.6  Span 6 41d 41d Sep-11-2023 Nov-06-2023 122d 3741/0013742_5
k k /1352 A4530 Span 6 SIP Install 2d 2d Sep-11-2023 Sep-12-2023 0% 21d 3741/0013742_5
k k /1353 A4540 Span 6 Edge Beam Install 4d 4d Sep-27-2023 Oct-02-2023 0% 11d 3741/0013742_5
k k /1354 A4550 Span 6 Overhang Install 2d 2d Oct-03-2023 Oct-04-2023 0% 11d 3741/0013742_5
k k /1355 A4560 Span 6 Rebar Install 1d 1d Oct-05-2023 Oct-05-2023 0% 11d 3741/0013742_5
k k /1356 A4570 Span 6 Pour Deck 5d 5d Oct-19-2023 Oct-25-2023 0% 2d 3741/0013742_5
k k /1357 A4580 Span 6 Strip Deck 1d 1d Oct-26-2023 Oct-26-2023 0% 86d 3741/0013742_5
k k /1358 A4590 Span 6 Cure Deck 7d 7d Oct-27-2023 Nov-06-2023 0% 122d 3741/0013742_5
k k /1359 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.7  Span 7 44d 44d Sep-13-2023 Nov-13-2023 117d 3741/0013742_5
k k /
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Span 2 SIP Install
Span 2 Edge Beam Install
Span 2 Overhang Install
Span 2 Rebar Install
Span 2 Pour Deck
Span 2 Strip Deck
Span 2 Cure Deck
Oct-16-2023, 0013741/0013742-Bid.8.3.11.3

Span 3 SIP Install
Span 3 Edge Beam Install
Span 3 Overhang Install
Span 3 Rebar Install
Span 3 Pour Deck
Span 3 Strip Deck
Span 3 Cure Deck
Oct-23-2023, 0013741/0013742-Bid.8.3.11.4

Span 4 SIP Install
Span 4 Edge Beam Install
Span 4 Overhang Install
Span 4 Rebar Install
Span 4 Pour Deck
Span 4 Strip Deck
Span 4 Cure Deck
Oct-30-2023, 0013741/0013742-Bid.8.3.11.

Span 5 SIP Install
Span 5 Edge Beam Install
Span 5 Overhang Install
Span 5 Rebar Install

Span 5 Pour Deck
Span 5 Strip Deck
Span 5 Cure Deck
Nov-06-2023, 0013741/0013742-Bid.8.3.11

Span 6 SIP Install
Span 6 Edge Beam Install
Span 6 Overhang Install
Span 6 Rebar Install

Span 6 Pour Deck
Span 6 Strip Deck
Span 6 Cure Deck
Nov-13-2023, 0013741/0013742-Bid.8.3.1
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1360 A4600 Span 7 SIP Install 2d 2d Sep-13-2023 Sep-14-2023 0% 24d 3741/0013742_5
k k /1361 A4610 Span 7 Edge Beam Install 4d 4d Oct-03-2023 Oct-06-2023 0% 12d 3741/0013742_5
k k /1362 A4620 Span 7 Overhang Install 2d 2d Oct-09-2023 Oct-10-2023 0% 12d 3741/0013742_5
k k /1363 A4630 Span 7 Rebar Install 1d 1d Oct-11-2023 Oct-11-2023 0% 12d 3741/0013742_5
k k /1364 A4640 Span 7 Pour Deck 5d 5d Oct-26-2023 Nov-01-2023 0% 2d 3741/0013742_5
k k /1365 A4650 Span 7 Strip Deck 1d 1d Nov-02-2023 Nov-02-2023 0% 82d 3741/0013742_5
k k /1366 A4660 Span 7 Cure Deck 7d 7d Nov-03-2023 Nov-13-2023 0% 117d 3741/0013742_5
k k /1367 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.8  Span 8 47d 47d Sep-15-2023 Nov-20-2023 112d 3741/0013742_5
k k /1368 A4670 Span 8 SIP Install 2d 2d Sep-15-2023 Sep-18-2023 0% 27d 3741/0013742_5
k k /1369 A4680 Span 8 Edge Beam Install 4d 4d Oct-09-2023 Oct-12-2023 0% 13d 3741/0013742_5
k k /1370 A4690 Span 8 Overhang Install 2d 2d Oct-13-2023 Oct-16-2023 0% 13d 3741/0013742_5
k k /1371 A4700 Span 8 Rebar Install 1d 1d Oct-17-2023 Oct-17-2023 0% 13d 3741/0013742_5
k k /1372 A4710 Span 8 Pour Deck 5d 5d Nov-02-2023 Nov-08-2023 0% 2d 3741/0013742_5
k k /1373 A4720 Span 8 Strip Deck 1d 1d Nov-09-2023 Nov-09-2023 0% 78d 3741/0013742_5
k k /1374 A4730 Span 8 Cure Deck 7d 7d Nov-10-2023 Nov-20-2023 0% 112d 3741/0013742_5
k k /1375 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.9  Span 9 50d 50d Sep-19-2023 Nov-29-2023 107d 3741/0013742_5
k k /1376 A4740 Span 9 SIP Install 2d 2d Sep-19-2023 Sep-20-2023 0% 30d 3741/0013742_5
k k /1377 A4750 Span 9 Edge Beam Install 4d 4d Oct-13-2023 Oct-18-2023 0% 14d 3741/0013742_5
k k /1378 A4760 Span 9 Overhang Install 2d 2d Oct-19-2023 Oct-20-2023 0% 14d 3741/0013742_5
k k /1379 A4770 Span 9 Rebar Install 1d 1d Oct-23-2023 Oct-23-2023 0% 14d 3741/0013742_5
k k /1380 A4780 Span 9 Pour Deck 5d 5d Nov-09-2023 Nov-15-2023 0% 2d 3741/0013742_5
k k /1381 A4790 Span 9 Strip Deck 1d 1d Nov-16-2023 Nov-16-2023 0% 74d 3741/0013742_5
k k /1382 A4800 Span 9 Cure Deck 7d 7d Nov-17-2023 Nov-29-2023 0% 107d 3741/0013742_5
k k /1383 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.10  Span 10 53d 53d Sep-21-2023 Dec-06-2023 102d 3741/0013742_5
k k /1384 A4810 Span 10 SIP Install 2d 2d Sep-21-2023 Sep-22-2023 0% 33d 3741/0013742_5
k k /1385 A4820 Span 10 Edge Beam Install 4d 4d Oct-19-2023 Oct-24-2023 0% 15d 3741/0013742_5
k k /1386 A4830 Span 10 Overhang Install 2d 2d Oct-25-2023 Oct-26-2023 0% 15d 3741/0013742_5
k k /1387 A4840 Span 10 Rebar Install 1d 1d Oct-27-2023 Oct-27-2023 0% 15d 3741/0013742_5
k k /1388 A4850 Span 10 Pour Deck 5d 5d Nov-16-2023 Nov-22-2023 0% 2d 3741/0013742_5
k k /1389 A4860 Span 10 Strip Deck 1d 1d Nov-27-2023 Nov-27-2023 0% 70d 3741/0013742_5
k k /1390 A4870 Span 10 Cure Deck 7d 7d Nov-28-2023 Dec-06-2023 0% 102d 3741/0013742_5
k k /1391 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.11  Span 11 56d 56d Sep-25-2023 Dec-13-2023 97d 3741/0013742_5
k k /1392 A4880 Span 11 SIP Install 2d 2d Sep-25-2023 Sep-26-2023 0% 36d 3741/0013742_5
k k /1393 A4890 Span 11 Edge Beam Install 4d 4d Oct-25-2023 Oct-30-2023 0% 16d 3741/0013742_5
k k /1394 A4900 Span 11 Overhang Install 2d 2d Oct-31-2023 Nov-01-2023 0% 16d 3741/0013742_5
k k /1395 A4910 Span 11 Rebar Install 1d 1d Nov-02-2023 Nov-02-2023 0% 16d 3741/0013742_5
k k /1396 A4920 Span 11 Pour Deck 5d 5d Nov-27-2023 Dec-01-2023 0% 2d 3741/0013742_5
k k /1397 A4930 Span 11 Strip Deck 1d 1d Dec-04-2023 Dec-04-2023 0% 66d 3741/0013742_5
k k /1398 A4940 Span 11 Cure Deck 7d 7d Dec-05-2023 Dec-13-2023 0% 97d 3741/0013742_5
k k /1399 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.12  Span 12 59d 59d Sep-27-2023 Dec-20-2023 92d 3741/0013742_5
k k /
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Span 7 SIP Install
Span 7 Edge Beam Install
Span 7 Overhang Install
Span 7 Rebar Install

Span 7 Pour Deck
Span 7 Strip Deck
Span 7 Cure Deck
Nov-20-2023, 0013741/0013742-Bid.8.3.1

Span 8 SIP Install
Span 8 Edge Beam Install
Span 8 Overhang Install
Span 8 Rebar Install

Span 8 Pour Deck
Span 8 Strip Deck
Span 8 Cure Deck
Nov-29-2023, 0013741/0013742-Bid.8.3.

Span 9 SIP Install
Span 9 Edge Beam Install
Span 9 Overhang Install
Span 9 Rebar Install

Span 9 Pour Deck
Span 9 Strip Deck
Span 9 Cure Deck
Dec-06-2023, 0013741/0013742-Bid.8.3.

Span 10 SIP Install
Span 10 Edge Beam Install
Span 10 Overhang Install
Span 10 Rebar Install

Span 10 Pour Deck
Span 10 Strip Deck
Span 10 Cure Deck
Dec-13-2023, 0013741/0013742-Bid.8.3

Span 11 SIP Install
Span 11 Edge Beam Install
Span 11 Overhang Install
Span 11 Rebar Install

Span 11 Pour Deck
Span 11 Strip Deck
Span 11 Cure Deck
Dec-20-2023, 0013741/0013742-Bid.8.3

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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1400 A4950 Span 12 SIP Install 2d 2d Sep-27-2023 Sep-28-2023 0% 39d 3741/0013742_5
k k /1401 A4960 Span 12 Edge Beam Install 4d 4d Oct-31-2023 Nov-03-2023 0% 17d 3741/0013742_5
k k /1402 A4970 Span 12 Overhang Install 2d 2d Nov-06-2023 Nov-07-2023 0% 17d 3741/0013742_5
k k /1403 A4980 Span 12 Rebar Install 1d 1d Nov-08-2023 Nov-08-2023 0% 17d 3741/0013742_5
k k /1404 A4990 Span 12 Pour Deck 5d 5d Dec-04-2023 Dec-08-2023 0% 2d 3741/0013742_5
k k /1405 A5000 Span 12 Strip Deck 1d 1d Dec-11-2023 Dec-11-2023 0% 62d 3741/0013742_5
k k /1406 A5010 Span 12 Cure Deck 7d 7d Dec-12-2023 Dec-20-2023 0% 92d 3741/0013742_5
k k /1407 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.13  Span 13 62d 62d Sep-29-2023 Jan-03-2024 87d 3741/0013742_5
k k /1408 A5020 Span 13 SIP Install 2d 2d Sep-29-2023 Oct-02-2023 0% 41d 3741/0013742_5
k k /1409 A5030 Span 13 Edge Beam Install 4d 4d Nov-06-2023 Nov-09-2023 0% 17d 3741/0013742_5
k k /1410 A5040 Span 13 Overhang Install 2d 2d Nov-10-2023 Nov-13-2023 0% 17d 3741/0013742_5
k k /1411 A5050 Span 13 Rebar Install 1d 1d Nov-14-2023 Nov-14-2023 0% 18d 3741/0013742_5
k k /1412 A5060 Span 13 Pour Deck 5d 5d Dec-11-2023 Dec-15-2023 0% 2d 3741/0013742_5
k k /1413 A5070 Span 13 Strip Deck 1d 1d Dec-18-2023 Dec-18-2023 0% 58d 3741/0013742_5
k k /1414 A5080 Span 13 Cure Deck 7d 7d Dec-19-2023 Jan-03-2024 0% 87d 3741/0013742_5
k k /1415 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.14  Span 14 65d 65d Oct-03-2023 Jan-10-2024 82d 3741/0013742_5
k k /1416 A5090 Span 14 SIP Install 2d 2d Oct-03-2023 Oct-04-2023 0% 45d 3741/0013742_5
k k /1417 A5100 Span 14 Edge Beam Install 4d 4d Nov-14-2023 Nov-17-2023 0% 17d 3741/0013742_5
k k /1418 A5110 Span 14 Overhang Install 2d 2d Nov-20-2023 Nov-21-2023 0% 17d 3741/0013742_5
k k /1419 A5120 Span 14 Rebar Install 1d 1d Nov-22-2023 Nov-22-2023 0% 17d 3741/0013742_5
k k /1420 A5130 Span 14 Pour Deck 5d 5d Dec-18-2023 Dec-22-2023 0% 2d 3741/0013742_5
k k /1421 A5140 Span 14 Strip Deck 1d 1d Jan-01-2024 Jan-01-2024 0% 54d 3741/0013742_5
k k /1422 A5150 Span 14 Cure Deck 7d 7d Jan-02-2024 Jan-10-2024 0% 82d 3741/0013742_5
k k /1423 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.15  Span 15 68d 68d Oct-05-2023 Jan-17-2024 77d 3741/0013742_5
k k /1424 A5160 Span 15 SIP Install 2d 2d Oct-05-2023 Oct-06-2023 0% 48d 3741/0013742_5
k k /1425 A5170 Span 15 Edge Beam Install 4d 4d Nov-20-2023 Nov-27-2023 0% 18d 3741/0013742_5
k k /1426 A5180 Span 15  Overhang Install 2d 2d Nov-28-2023 Nov-29-2023 0% 18d 3741/0013742_5
k k /1427 A5190 Span 15  Rebar Install 1d 1d Nov-30-2023 Nov-30-2023 0% 18d 3741/0013742_5
k k /1428 A5200 Span 15  Pour Deck 5d 5d Jan-01-2024 Jan-05-2024 0% 2d 3741/0013742_5
k k /1429 A5210 Span 15  Strip Deck 1d 1d Jan-08-2024 Jan-08-2024 0% 50d 3741/0013742_5
k k /1430 A5220 Span 15  Cure Deck 7d 7d Jan-09-2024 Jan-17-2024 0% 77d 3741/0013742_5
k k /1431 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.16  Span 16 68d 68d Oct-12-2023 Jan-24-2024 72d 3741/0013742_5
k k /1432 A5230 Span 16 SIP Install 2d 2d Oct-12-2023 Oct-13-2023 0% 48d 3741/0013742_5
k k /1433 A5240 Span 16 Edge Beam Install 4d 4d Nov-28-2023 Dec-01-2023 0% 19d 3741/0013742_5
k k /1434 A5250 Span 16 Overhang Install 2d 2d Dec-04-2023 Dec-05-2023 0% 19d 3741/0013742_5
k k /1435 A5260 Span 16 Rebar Install 1d 1d Dec-06-2023 Dec-06-2023 0% 19d 3741/0013742_5
k k /1436 A5270 Span 16 Pour Deck 5d 5d Jan-08-2024 Jan-12-2024 0% 2d 3741/0013742_5
k k /1437 A5280 Span 16 Strip Deck 1d 1d Jan-15-2024 Jan-15-2024 0% 46d 3741/0013742_5
k k /1438 A5290 Span 16 Cure Deck 7d 7d Jan-16-2024 Jan-24-2024 0% 72d 3741/0013742_5
k k /1439 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.17  Span 17 68d 68d Oct-19-2023 Jan-31-2024 67d 3741/0013742_5
k k /
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Span 12 SIP Install
Span 12 Edge Beam Install
Span 12 Overhang Install
Span 12 Rebar Install

Span 12 Pour Deck
Span 12 Strip Deck
Span 12 Cure Deck
Jan-03-2024, 0013741/0013742-Bid.8

Span 13 SIP Install
Span 13 Edge Beam Install
Span 13 Overhang Install
Span 13 Rebar Install

Span 13 Pour Deck
Span 13 Strip Deck
Span 13 Cure Deck
Jan-10-2024, 0013741/0013742-Bid.8

Span 14 SIP Install
Span 14 Edge Beam Install
Span 14 Overhang Install
Span 14 Rebar Install

Span 14 Pour Deck
Span 14 Strip Deck
Span 14 Cure Deck
Jan-17-2024, 0013741/0013742-Bid.8

Span 15 SIP Install
Span 15 Edge Beam Install
Span 15  Overhang Install
Span 15  Rebar Install

Span 15  Pour Deck
Span 15  Strip Deck
Span 15  Cure Deck
Jan-24-2024, 0013741/0013742-Bid.

Span 16 SIP Install
Span 16 Edge Beam Install
Span 16 Overhang Install
Span 16 Rebar Install

Span 16 Pour Deck
Span 16 Strip Deck
Span 16 Cure Deck
Jan-31-2024, 0013741/0013742-Bid

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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1440 A5300 Span 17 SIP Install 2d 2d Oct-19-2023 Oct-20-2023 0% 48d 3741/0013742_5
k k /1441 A5310 Span 17 Edge Beam Install 4d 4d Dec-04-2023 Dec-07-2023 0% 20d 3741/0013742_5
k k /1442 A5320 Span 17 Overhang Install 2d 2d Dec-08-2023 Dec-11-2023 0% 20d 3741/0013742_5
k k /1443 A5330 Span 17 Rebar Install 1d 1d Dec-12-2023 Dec-12-2023 0% 20d 3741/0013742_5
k k /1444 A5340 Span 17 Pour Deck 5d 5d Jan-15-2024 Jan-19-2024 0% 2d 3741/0013742_5
k k /1445 A5350 Span 17 Strip Deck 1d 1d Jan-22-2024 Jan-22-2024 0% 42d 3741/0013742_5
k k /1446 A5360 Span 17 Cure Deck 7d 7d Jan-23-2024 Jan-31-2024 0% 67d 3741/0013742_5
k k /1447 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.18  Span 18 68d 68d Oct-26-2023 Feb-07-2024 62d 3741/0013742_5
k k /1448 A5370 Span 18 SIP Install 2d 2d Oct-26-2023 Oct-27-2023 0% 48d 3741/0013742_5
k k /1449 A5380 Span 18 Edge Beam Install 4d 4d Dec-08-2023 Dec-13-2023 0% 21d 3741/0013742_5
k k /1450 A5390 Span 18 Overhang Install 2d 2d Dec-14-2023 Dec-15-2023 0% 21d 3741/0013742_5
k k /1451 A5400 Span 18 Rebar Install 1d 1d Dec-18-2023 Dec-18-2023 0% 21d 3741/0013742_5
k k /1452 A5410 Span 18 Pour Deck 5d 5d Jan-22-2024 Jan-26-2024 0% 2d 3741/0013742_5
k k /1453 A5420 Span 18 Strip Deck 1d 1d Jan-29-2024 Jan-29-2024 0% 38d 3741/0013742_5
k k /1454 A5430 Span 18 Cure Deck 7d 7d Jan-30-2024 Feb-07-2024 0% 62d 3741/0013742_5
k k /1455 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.19  Span 19 68d 68d Nov-02-2023 Feb-14-2024 57d 3741/0013742_5
k k /1456 A5440 Span 19 SIP Install 2d 2d Nov-02-2023 Nov-03-2023 0% 48d 3741/0013742_5
k k /1457 A5450 Span 19 Edge Beam Install 4d 4d Dec-14-2023 Dec-19-2023 0% 22d 3741/0013742_5
k k /1458 A5460 Span 19 Overhang Install 2d 2d Dec-20-2023 Dec-21-2023 0% 22d 3741/0013742_5
k k /1459 A5470 Span 19 Rebar Install 1d 1d Dec-22-2023 Dec-22-2023 0% 22d 3741/0013742_5
k k /1460 A5480 Span 19 Pour Deck 5d 5d Jan-29-2024 Feb-02-2024 0% 2d 3741/0013742_5
k k /1461 A5490 Span 19 Strip Deck 1d 1d Feb-05-2024 Feb-05-2024 0% 34d 3741/0013742_5
k k /1462 A5500 Span 19 Cure Deck 7d 7d Feb-06-2024 Feb-14-2024 0% 57d 3741/0013742_5
k k /1463 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.20  Span 20 67d 67d Nov-10-2023 Feb-21-2024 52d 3741/0013742_5
k k /1464 A5510 Span 20 SIP Install 2d 2d Nov-10-2023 Nov-13-2023 0% 47d 3741/0013742_5
k k /1465 A5520 Span 20 Edge Beam Install 4d 4d Dec-20-2023 Jan-01-2024 0% 23d 3741/0013742_5
k k /1466 A5530 Span 20 Overhang Install 2d 2d Jan-02-2024 Jan-03-2024 0% 23d 3741/0013742_5
k k /1467 A5540 Span 20 Rebar Install 1d 1d Jan-04-2024 Jan-04-2024 0% 23d 3741/0013742_5
k k /1468 A5550 Span 20 Pour Deck 5d 5d Feb-05-2024 Feb-09-2024 0% 2d 3741/0013742_5
k k /1469 A5560 Span 20 Strip Deck 1d 1d Feb-12-2024 Feb-12-2024 0% 30d 3741/0013742_5
k k /1470 A5570 Span 20 Cure Deck 7d 7d Feb-13-2024 Feb-21-2024 0% 52d 3741/0013742_5
k k /1471 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.21  Span 21 66d 66d Nov-20-2023 Feb-28-2024 47d 3741/0013742_5
k k /1472 A5580 Span 21 SIP Install 2d 2d Nov-20-2023 Nov-21-2023 0% 46d 3741/0013742_5
k k /1473 A5590 Span 21 Edge Beam Install 4d 4d Jan-02-2024 Jan-05-2024 0% 24d 3741/0013742_5
k k /1474 A5600 Span 21 Overhang Install 2d 2d Jan-08-2024 Jan-09-2024 0% 24d 3741/0013742_5
k k /1475 A5610 Span 21 Rebar Install 1d 1d Jan-10-2024 Jan-10-2024 0% 24d 3741/0013742_5
k k /1476 A5620 Span 21 Pour Deck 5d 5d Feb-12-2024 Feb-16-2024 0% 2d 3741/0013742_5
k k /1477 A5630 Span 21 Strip Deck 1d 1d Feb-19-2024 Feb-19-2024 0% 26d 3741/0013742_5
k k /1478 A5640 Span 21Cure Deck 7d 7d Feb-20-2024 Feb-28-2024 0% 47d 3741/0013742_5
k k /1479 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.22  Span 22 66d 66d Nov-29-2023 Mar-06-2024 42d 3741/0013742_5
k k /
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Span 17 SIP Install
Span 17 Edge Beam Install
Span 17 Overhang Install
Span 17 Rebar Install

Span 17 Pour Deck
Span 17 Strip Deck
Span 17 Cure Deck
Feb-07-2024, 0013741/0013742-Bid

Span 18 SIP Install
Span 18 Edge Beam Install
Span 18 Overhang Install
Span 18 Rebar Install

Span 18 Pour Deck
Span 18 Strip Deck
Span 18 Cure Deck
Feb-14-2024, 0013741/0013742-Bi

Span 19 SIP Install
Span 19 Edge Beam Install
Span 19 Overhang Install
Span 19 Rebar Install

Span 19 Pour Deck
Span 19 Strip Deck
Span 19 Cure Deck
Feb-21-2024, 0013741/0013742-B

Span 20 SIP Install
Span 20 Edge Beam Install
Span 20 Overhang Install
Span 20 Rebar Install

Span 20 Pour Deck
Span 20 Strip Deck
Span 20 Cure Deck
Feb-28-2024, 0013741/0013742-B

Span 21 SIP Install
Span 21 Edge Beam Install
Span 21 Overhang Install
Span 21 Rebar Install

Span 21 Pour Deck
Span 21 Strip Deck
Span 21Cure Deck
Mar-06-2024, 0013741/0013742-

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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1480 A14590 Span 22 SIP Install 2d 2d Nov-29-2023 Nov-30-2023 0% 46d 3741/0013742_5
k k /1481 A14600 Span 22 Edge Beam Install 4d 4d Jan-08-2024 Jan-11-2024 0% 25d 3741/0013742_5
k k /1482 A14610 Span 22 Overhang Install 2d 2d Jan-12-2024 Jan-15-2024 0% 25d 3741/0013742_5
k k /1483 A14620 Span 22 Rebar Install 1d 1d Jan-16-2024 Jan-16-2024 0% 25d 3741/0013742_5
k k /1484 A14630 Span 22 Pour Deck 5d 5d Feb-19-2024 Feb-23-2024 0% 2d 3741/0013742_5
k k /1485 A14640 Span 22 Strip Deck 1d 1d Feb-26-2024 Feb-26-2024 0% 22d 3741/0013742_5
k k /1486 A14650 Span 22 Cure Deck 7d 7d Feb-27-2024 Mar-06-2024 0% 42d 3741/0013742_5
k k /1487 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.23  Span 23 64d 64d Dec-08-2023 Mar-13-2024 37d 3741/0013742_5
k k /1488 A14660 Span 23 SIP Install 2d 2d Dec-08-2023 Dec-11-2023 0% 44d 3741/0013742_5
k k /1489 A14670 Span 23 Edge Beam Install 4d 4d Jan-12-2024 Jan-17-2024 0% 26d 3741/0013742_5
k k /1490 A14680 Span 23 Overhang Install 2d 2d Jan-18-2024 Jan-19-2024 0% 26d 3741/0013742_5
k k /1491 A14690 Span 23 Rebar Install 1d 1d Jan-22-2024 Jan-22-2024 0% 26d 3741/0013742_5
k k /1492 A14700 Span 23 Pour Deck 5d 5d Feb-26-2024 Mar-01-2024 0% 2d 3741/0013742_5
k k /1493 A14710 Span 23 Strip Deck 1d 1d Mar-04-2024 Mar-04-2024 0% 18d 3741/0013742_5
k k /1494 A14720 Span 23 Cure Deck 7d 7d Mar-05-2024 Mar-13-2024 0% 37d 3741/0013742_5
k k /1495 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.24  Span 24 63d 63d Dec-18-2023 Mar-20-2024 55d 3741/0013742_5
k k /1496 A17270 Span 24 SIP Install 2d 2d Dec-18-2023 Dec-19-2023 0% 43d 3741/0013742_5
k k /1497 A17280 Span 24 Edge Beam Install 4d 4d Jan-18-2024 Jan-23-2024 0% 27d 3741/0013742_5
k k /1498 A17290 Span 24 Overhang Install 2d 2d Jan-24-2024 Jan-25-2024 0% 27d 3741/0013742_5
k k /1499 A17300 Span 24 Rebar Install 1d 1d Jan-26-2024 Jan-26-2024 0% 27d 3741/0013742_5
k k /1500 A17310 Span 24 Pour Deck 5d 5d Mar-04-2024 Mar-08-2024 0% 2d 3741/0013742_5
k k /1501 A17320 Span 24 Strip Deck 1d 1d Mar-11-2024 Mar-11-2024 0% 14d 3741/0013742_5
k k /1502 A17330 Span 24 Cure Deck 7d 7d Mar-12-2024 Mar-20-2024 0% 55d 3741/0013742_5
k k /1503 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.25  Span 25 62d 62d Jan-02-2024 Mar-27-2024 27d 3741/0013742_5
k k /1504 A17340 Span 25 SIP Install 2d 2d Jan-02-2024 Jan-03-2024 0% 42d 3741/0013742_5
k k /1505 A17350 Span 25 Edge Beam Install 4d 4d Jan-24-2024 Jan-29-2024 0% 28d 3741/0013742_5
k k /1506 A17360 Span 25 Overhang Install 2d 2d Jan-30-2024 Jan-31-2024 0% 28d 3741/0013742_5
k k /1507 A17370 Span 25 Rebar Install 1d 1d Feb-01-2024 Feb-01-2024 0% 28d 3741/0013742_5
k k /1508 A17380 Span 25 Pour Deck 5d 5d Mar-11-2024 Mar-15-2024 0% 2d 3741/0013742_5
k k /1509 A17390 Span 25 Strip Deck 1d 1d Mar-18-2024 Mar-18-2024 0% 10d 3741/0013742_5
k k /1510 A17400 Span 25 Cure Deck 7d 7d Mar-19-2024 Mar-27-2024 0% 27d 3741/0013742_5
k k /1511 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.26  Span 26 61d 61d Jan-10-2024 Apr-03-2024 22d 3741/0013742_5
k k /1512 A17410 Span 26 SIP Install 2d 2d Jan-10-2024 Jan-11-2024 0% 41d 3741/0013742_5
k k /1513 A17420 Span 26 Edge Beam Install 4d 4d Jan-30-2024 Feb-02-2024 0% 29d 3741/0013742_5
k k /1514 A17430 Span 26 Overhang Install 2d 2d Feb-05-2024 Feb-06-2024 0% 29d 3741/0013742_5
k k /1515 A17440 Span 26 Rebar Install 1d 1d Feb-07-2024 Feb-07-2024 0% 29d 3741/0013742_5
k k /1516 A17450 Span 26 Pour Deck 5d 5d Mar-18-2024 Mar-22-2024 0% 2d 3741/0013742_5
k k /1517 A17460 Span 26 Strip Deck 1d 1d Mar-25-2024 Mar-25-2024 0% 6d 3741/0013742_5
k k /1518 A17470 Span 26 Cure Deck 7d 7d Mar-26-2024 Apr-03-2024 0% 22d 3741/0013742_5
k k /1519 0013741/0013742-Bid.80013741/0013742-Bid.8.3.11.27  Span 27 49d 49d Feb-02-2024 Apr-10-2024 17d 3741/0013742_5
k k /
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Span 22 SIP Install
Span 22 Edge Beam Install
Span 22 Overhang Install
Span 22 Rebar Install

Span 22 Pour Deck
Span 22 Strip Deck
Span 22 Cure Deck
Mar-13-2024, 0013741/0013742-

Span 23 SIP Install
Span 23 Edge Beam Install
Span 23 Overhang Install
Span 23 Rebar Install

Span 23 Pour Deck
Span 23 Strip Deck
Span 23 Cure Deck
Mar-20-2024, 0013741/0013742

Span 24 SIP Install
Span 24 Edge Beam Install
Span 24 Overhang Install
Span 24 Rebar Install

Span 24 Pour Deck
Span 24 Strip Deck
Span 24 Cure Deck
Mar-27-2024, 0013741/0013742

Span 25 SIP Install
Span 25 Edge Beam Install
Span 25 Overhang Install
Span 25 Rebar Install

Span 25 Pour Deck
Span 25 Strip Deck
Span 25 Cure Deck
Apr-03-2024, 0013741/0013742

Span 26 SIP Install
Span 26 Edge Beam Install
Span 26 Overhang Install
Span 26 Rebar Install

Span 26 Pour Deck
Span 26 Strip Deck
Span 26 Cure Deck
Apr-10-2024, 0013741/001374

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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1520 A17480 Span 27 SIP Install 2d 2d Feb-02-2024 Feb-05-2024 0% 29d 3741/0013742_5
k k /1521 A17490 Span 27 Edge Beam Install 4d 4d Feb-06-2024 Feb-09-2024 0% 29d 3741/0013742_5
k k /1522 A17500 Span 27 Overhang Install 2d 2d Feb-12-2024 Feb-13-2024 0% 29d 3741/0013742_5
k k /1523 A17510 Span 27 Rebar Install 1d 1d Feb-14-2024 Feb-14-2024 0% 29d 3741/0013742_5
k k /1524 A17520 Span 27 Pour Deck 5d 5d Mar-25-2024 Mar-29-2024 0% 2d 3741/0013742_5
k k /1525 A17530 Span 27 Strip Deck 1d 1d Apr-01-2024 Apr-01-2024 0% 2d 3741/0013742_5
k k /1526 A17540 Span 27 Cure Deck 7d 7d Apr-02-2024 Apr-10-2024 0% 17d 3741/0013742_5
k k /1527 0013741/0013742-Bid.8.3.80013741/0013742-Bid.8.3.8  Barrier Rail / Joints / Groove 165d 165d Sep-18-2023 May-14-2024 16d 3741/0013742_5
k k /1528 A6370 West Approach Slab Installation 8d 8d Sep-18-2023 Sep-27-2023 0% 173d 3741/0013742_5
k k /1529 A6380 East Approach Slab Installation 8d 8d Apr-02-2024 Apr-11-2024 0% 2d 3741/0013742_5
k k /1530 A5650 Install Barrier Rail 8d 8d Apr-12-2024 Apr-23-2024 0% 16d 3741/0013742_5
k k /1531 A5660 Install Joints 10d 10d Apr-24-2024 May-07-2024 0% 16d 3741/0013742_5
k k /1532 A5670 Groove and Grind Deck 5d 5d May-08-2024 May-14-2024 0% 16d 3741/0013742_5
k k /1533 0013741/0013742-Bid.8.3.70013741/0013742-Bid.8.3.7  Traffic Shift 42d 42d Apr-12-2024 Jun-10-2024 2d 3741/0013742_5
k k /1534 A15110 Subgrade / Base Installatiion 20d 20d Apr-12-2024 May-09-2024 0% 2d 3741/0013742_5
k k /1535 A15120 Asphalt Installation 12d 12d May-10-2024 May-27-2024 0% 2d 3741/0013742_5
k k /1536 A15130 Guardrail Installation 5d 5d May-28-2024 Jun-03-2024 0% 2d 3741/0013742_5
k k /1537 A15140 Striping Installation 5d 5d May-28-2024 Jun-03-2024 0% 2d 3741/0013742_5
k k /1538 A15160 Sign Installation 5d 5d May-28-2024 Jun-03-2024 0% 2d 3741/0013742_5
k k /1539 A15150 Traffic Shift 5d 5d Jun-04-2024 Jun-10-2024 0% 2d 3741/0013742_5
k k /1540 0013741/0013742-Bid.8.3.90013741/0013742-Bid.8.3.9  Remove Old Bridge 127d 127d Jun-11-2024 Dec-04-2024 32d 3741/0013742_5
k k /1541 0013741/0013742-Bid.80013741/0013742-Bid.8.3.9.2  Superstructure 123d 123d Jun-11-2024 Nov-28-2024 2d 3741/0013742_5
k k /1542 0013741/0013742-Bid0013741/0013742-Bid.8.3.9.2.1  East 123d 123d Jun-11-2024 Nov-28-2024 2d 3741/0013742_5
k k /1543 A11270 Remove Span 29 3d 3d Jun-11-2024 Jun-13-2024 0% 2d 3741/0013742_5
k k /1544 A11280 Remove Span 30 3d 3d Jun-14-2024 Jun-18-2024 0% 2d 3741/0013742_5
k k /1545 A11290 Remove Span 31 3d 3d Jun-19-2024 Jun-21-2024 0% 2d 3741/0013742_5
k k /1546 A11300 Remove Span 32 3d 3d Jun-24-2024 Jun-26-2024 0% 2d 3741/0013742_5
k k /1547 A11310 Remove Span 33 3d 3d Jun-27-2024 Jul-01-2024 0% 2d 3741/0013742_5
k k /1548 A11320 Remove Span 34 3d 3d Jul-02-2024 Jul-04-2024 0% 2d 3741/0013742_5
k k /1549 A11330 Remove Span 35 3d 3d Jul-05-2024 Jul-09-2024 0% 2d 3741/0013742_5
k k /1550 A11340 Remove Span36 3d 3d Jul-10-2024 Jul-12-2024 0% 2d 3741/0013742_5
k k /1551 A11350 Remove Span 37 3d 3d Jul-15-2024 Jul-17-2024 0% 2d 3741/0013742_5
k k /1552 A11360 Remove Span 38 3d 3d Jul-18-2024 Jul-22-2024 0% 2d 3741/0013742_5
k k /1553 A11370 Remove Span39 3d 3d Jul-23-2024 Jul-25-2024 0% 2d 3741/0013742_5
k k /1554 A11380 Remove Span 40 3d 3d Jul-26-2024 Jul-30-2024 0% 2d 3741/0013742_5
k k /1555 A11390 Remove Span 41 3d 3d Jul-31-2024 Aug-02-2024 0% 2d 3741/0013742_5
k k /1556 A11400 Remove Span 42 3d 3d Aug-05-2024 Aug-07-2024 0% 2d 3741/0013742_5
k k /1557 A11410 Remove Span 43 3d 3d Aug-08-2024 Aug-12-2024 0% 2d 3741/0013742_5
k k /1558 A11420 Remove Span 44 3d 3d Aug-13-2024 Aug-15-2024 0% 2d 3741/0013742_5
k k /1559 A11430 Remove Span 45 3d 3d Aug-16-2024 Aug-20-2024 0% 2d 3741/0013742_5
k k /
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Span 27 SIP Install
Span 27 Edge Beam Install
Span 27 Overhang Install
Span 27 Rebar Install

Span 27 Pour Deck
Span 27 Strip Deck
Span 27 Cure Deck

May-14-2024, 0013741/001
West Approach Slab Installation

East Approach Slab Installation
Install Barrier Rail
Install Joints
Groove and Grind Deck

Jun-10-2024, 0013741/00
Subgrade / Base Installatiion

Asphalt Installation
Guardrail Installation
Striping Installation
Sign Installation
Traffic Shift

Dec-04-2024
Nov-28-2024
Nov-28-2024

Remove Span 29
Remove Span 30
Remove Span 31
Remove Span 32
Remove Span 33
Remove Span 34
Remove Span 35
Remove Span36
Remove Span 37
Remove Span 38
Remove Span39
Remove Span 40
Remove Span 41
Remove Span 42
Remove Span 43
Remove Span 44
Remove Span 45

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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1560 A11440 Remove Span 46 3d 3d Aug-21-2024 Aug-23-2024 0% 2d 3741/0013742_5
k k /1561 A11450 Remove Span 47 3d 3d Aug-26-2024 Aug-28-2024 0% 2d 3741/0013742_5
k k /1562 A11460 Remove Span 48 3d 3d Aug-29-2024 Sep-02-2024 0% 2d 3741/0013742_5
k k /1563 A11470 Remove Span 49 3d 3d Sep-03-2024 Sep-05-2024 0% 2d 3741/0013742_5
k k /1564 A11480 Remove Span 50 3d 3d Sep-06-2024 Sep-10-2024 0% 2d 3741/0013742_5
k k /1565 A11490 Remove Span 51 3d 3d Sep-11-2024 Sep-13-2024 0% 2d 3741/0013742_5
k k /1566 A11500 Remove Span 52 3d 3d Sep-16-2024 Sep-18-2024 0% 2d 3741/0013742_5
k k /1567 A14890 Remove Span 53 3d 3d Sep-19-2024 Sep-23-2024 0% 2d 3741/0013742_5
k k /1568 A14900 Remove Span 54 3d 3d Sep-24-2024 Sep-26-2024 0% 2d 3741/0013742_5
k k /1569 A14910 Remove Span 55 3d 3d Sep-27-2024 Oct-01-2024 0% 2d 3741/0013742_5
k k /1570 A14920 Remove Span 56 3d 3d Oct-02-2024 Oct-04-2024 0% 2d 3741/0013742_5
k k /1571 A14930 Remove Span 57 3d 3d Oct-07-2024 Oct-09-2024 0% 2d 3741/0013742_5
k k /1572 A14940 Remove Span 58 3d 3d Oct-10-2024 Oct-14-2024 0% 2d 3741/0013742_5
k k /1573 A14950 Remove Span 59 3d 3d Oct-15-2024 Oct-17-2024 0% 2d 3741/0013742_5
k k /1574 A14960 Remove Span 60 3d 3d Oct-18-2024 Oct-22-2024 0% 2d 3741/0013742_5
k k /1575 A14970 Remove Span 61 3d 3d Oct-23-2024 Oct-25-2024 0% 2d 3741/0013742_5
k k /1576 A14980 Remove Span 62 3d 3d Oct-28-2024 Oct-30-2024 0% 2d 3741/0013742_5
k k /1577 A14990 Remove Span 63 3d 3d Oct-31-2024 Nov-04-2024 0% 2d 3741/0013742_5
k k /1578 A15000 Remove Span 64 3d 3d Nov-05-2024 Nov-07-2024 0% 2d 3741/0013742_5
k k /1579 A15010 Remove Span 65 3d 3d Nov-08-2024 Nov-12-2024 0% 2d 3741/0013742_5
k k /1580 A15020 Remove Span 66 3d 3d Nov-13-2024 Nov-15-2024 0% 2d 3741/0013742_5
k k /1581 A15030 Remove Span 67 3d 3d Nov-18-2024 Nov-20-2024 0% 2d 3741/0013742_5
k k /1582 A15040 Remove Span 68 3d 3d Nov-21-2024 Nov-25-2024 0% 2d 3741/0013742_5
k k /1583 A15050 Remove Span 69 3d 3d Nov-26-2024 Nov-28-2024 0% 2d 3741/0013742_5
k k /1584 0013741/0013742-Bid0013741/0013742-Bid.8.3.9.2.2  West 84d 84d Jun-11-2024 Oct-04-2024 38d 3741/0013742_5
k k /1585 A11260 Remove Span 28 3d 3d Jun-11-2024 Jun-13-2024 0% 38d 3741/0013742_5
k k /1586 A11250 Remove Span 27 3d 3d Jun-14-2024 Jun-18-2024 0% 38d 3741/0013742_5
k k /1587 A11240 Remove Span 26 3d 3d Jun-19-2024 Jun-21-2024 0% 38d 3741/0013742_5
k k /1588 A11230 Remove Span 25 3d 3d Jun-24-2024 Jun-26-2024 0% 38d 3741/0013742_5
k k /1589 A11220 Remove Span 24 3d 3d Jun-27-2024 Jul-01-2024 0% 38d 3741/0013742_5
k k /1590 A11210 Remove Span 23 3d 3d Jul-02-2024 Jul-04-2024 0% 38d 3741/0013742_5
k k /1591 A11200 Remove Span 22 3d 3d Jul-05-2024 Jul-09-2024 0% 38d 3741/0013742_5
k k /1592 A11190 Remove Span 21 3d 3d Jul-10-2024 Jul-12-2024 0% 38d 3741/0013742_5
k k /1593 A11180 Remove Span 20 3d 3d Jul-15-2024 Jul-17-2024 0% 38d 3741/0013742_5
k k /1594 A11170 Remove Span 19 3d 3d Jul-18-2024 Jul-22-2024 0% 38d 3741/0013742_5
k k /1595 A11160 Remove Span18 3d 3d Jul-23-2024 Jul-25-2024 0% 38d 3741/0013742_5
k k /1596 A11150 Remove Span 17 3d 3d Jul-26-2024 Jul-30-2024 0% 38d 3741/0013742_5
k k /1597 A11140 Remove Span 16 3d 3d Jul-31-2024 Aug-02-2024 0% 38d 3741/0013742_5
k k /1598 A11130 Remove Span 15 3d 3d Aug-05-2024 Aug-07-2024 0% 38d 3741/0013742_5
k k /1599 A11120 Remove Span 14 3d 3d Aug-08-2024 Aug-12-2024 0% 38d 3741/0013742_5
k k /
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Remove Span 46
Remove Span 47
Remove Span 48
Remove Span 49
Remove Span 50
Remove Span 51
Remove Span 52
Remove Span 53
Remove Span 54
Remove Span 55
Remove Span 56
Remove Span 57
Remove Span 5
Remove Span 5
Remove Span 6
Remove Span 6
Remove Span 
Remove Span 
Remove Span 
Remove Span
Remove Span
Remove Span
Remove Spa
Remove Spa

Oct-04-2024, 001
Remove Span 28
Remove Span 27
Remove Span 26
Remove Span 25
Remove Span 24
Remove Span 23
Remove Span 22
Remove Span 21
Remove Span 20
Remove Span 19
Remove Span18
Remove Span 17
Remove Span 16
Remove Span 15
Remove Span 14

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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1600 A11110 Remove Span 13 3d 3d Aug-13-2024 Aug-15-2024 0% 38d 3741/0013742_5
k k /1601 A11100 Remove Span 12 3d 3d Aug-16-2024 Aug-20-2024 0% 38d 3741/0013742_5
k k /1602 A11090 Remove Span 11 3d 3d Aug-21-2024 Aug-23-2024 0% 38d 3741/0013742_5
k k /1603 A11080 Remove Span 10 3d 3d Aug-26-2024 Aug-28-2024 0% 38d 3741/0013742_5
k k /1604 A11070 Remove Span 9 3d 3d Aug-29-2024 Sep-02-2024 0% 38d 3741/0013742_5
k k /1605 A11060 Remove Span 8 3d 3d Sep-03-2024 Sep-05-2024 0% 38d 3741/0013742_5
k k /1606 A11050 Remove Span 7 3d 3d Sep-06-2024 Sep-10-2024 0% 38d 3741/0013742_5
k k /1607 A11040 Remove Span 6 3d 3d Sep-11-2024 Sep-13-2024 0% 38d 3741/0013742_5
k k /1608 A11030 Remove Span 5 3d 3d Sep-16-2024 Sep-18-2024 0% 38d 3741/0013742_5
k k /1609 A11020 Remove Span 4 3d 3d Sep-19-2024 Sep-23-2024 0% 38d 3741/0013742_5
k k /1610 A11010 Remove Span 3 3d 3d Sep-24-2024 Sep-26-2024 0% 38d 3741/0013742_5
k k /1611 A11000 Remove Span 2 3d 3d Sep-27-2024 Oct-01-2024 0% 38d 3741/0013742_5
k k /1612 A10990 Remove Span 1 3d 3d Oct-02-2024 Oct-04-2024 0% 38d 3741/0013742_5
k k /1613 0013741/0013742-Bid.80013741/0013742-Bid.8.3.9.1  Substructure 124d 124d Jun-14-2024 Dec-04-2024 32d 3741/0013742_5
k k /1614 0013741/0013742-Bid0013741/0013742-Bid.8.3.9.1.2  West 83d 83d Jun-14-2024 Oct-08-2024 73d 3741/0013742_5
k k /1615 A10720 Remove Bent 28 2d 2d Jun-14-2024 Jun-17-2024 0% 144d 3741/0013742_5
k k /1616 A10710 Remove Bent 27 2d 2d Jun-19-2024 Jun-20-2024 0% 141d 3741/0013742_5
k k /1617 A10700 Remove Bent 26 2d 2d Jun-24-2024 Jun-25-2024 0% 143d 3741/0013742_5
k k /1618 A10690 Remove Bent 25 2d 2d Jun-27-2024 Jun-28-2024 0% 140d 3741/0013742_5
k k /1619 A10680 Remove Bent 24 2d 2d Jul-02-2024 Jul-03-2024 0% 137d 3741/0013742_5
k k /1620 A10670 Remove Bent 23 2d 2d Jul-05-2024 Jul-08-2024 0% 134d 3741/0013742_5
k k /1621 A10660 Remove Bent 22 2d 2d Jul-10-2024 Jul-11-2024 0% 131d 3741/0013742_5
k k /1622 A10640 Remove Bent 20 2d 2d Jul-15-2024 Jul-16-2024 0% 128d 3741/0013742_5
k k /1623 A10650 Remove Bent 21 2d 2d Jul-15-2024 Jul-16-2024 0% 128d 3741/0013742_5
k k /1624 A10630 Remove Bent 19 2d 2d Jul-23-2024 Jul-24-2024 0% 122d 3741/0013742_5
k k /1625 A10620 Remove Bent 18 2d 2d Jul-26-2024 Jul-29-2024 0% 119d 3741/0013742_5
k k /1626 A10610 Remove Bent 17 2d 2d Jul-31-2024 Aug-01-2024 0% 121d 3741/0013742_5
k k /1627 A10600 Remove Bent 16 2d 2d Aug-05-2024 Aug-06-2024 0% 118d 3741/0013742_5
k k /1628 A10590 Remove Bent 15 2d 2d Aug-08-2024 Aug-09-2024 0% 115d 3741/0013742_5
k k /1629 A10580 Remove Bent 14 2d 2d Aug-13-2024 Aug-14-2024 0% 112d 3741/0013742_5
k k /1630 A10570 Remove Bent 13 2d 2d Aug-16-2024 Aug-19-2024 0% 109d 3741/0013742_5
k k /1631 A10560 Remove Bent 12 2d 2d Aug-21-2024 Aug-22-2024 0% 106d 3741/0013742_5
k k /1632 A10550 Remove Bent 11 2d 2d Aug-26-2024 Aug-27-2024 0% 103d 3741/0013742_5
k k /1633 A10540 Remove Bent 10 2d 2d Aug-29-2024 Aug-30-2024 0% 100d 3741/0013742_5
k k /1634 A10530 Remove Bent 9 2d 2d Sep-03-2024 Sep-04-2024 0% 62d 3741/0013742_5
k k /1635 A10520 Remove Bent 8 2d 2d Sep-06-2024 Sep-09-2024 0% 59d 3741/0013742_5
k k /1636 A10510 Remove Bent 7 2d 2d Sep-11-2024 Sep-12-2024 0% 56d 3741/0013742_5
k k /1637 A10500 Remove Bent 6 2d 2d Sep-16-2024 Sep-17-2024 0% 53d 3741/0013742_5
k k /1638 A10490 Remove Bent 5 2d 2d Sep-19-2024 Sep-20-2024 0% 50d 3741/0013742_5
k k /1639 A10480 Remove Bent 4 2d 2d Sep-24-2024 Sep-25-2024 0% 47d 3741/0013742_5
k k /

S O N D J FM A M J J A S O N D J FM A M J J A S O N D J F M A M J J A S O N D J FM A M
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Remove Span 13
Remove Span 12
Remove Span 11
Remove Span 10
Remove Span 9
Remove Span 8
Remove Span 7
Remove Span 6
Remove Span 5
Remove Span 4
Remove Span 3
Remove Span 2
Remove Span 1

Dec-04-2024
Oct-08-2024, 001

Remove Bent 28
Remove Bent 27
Remove Bent 26
Remove Bent 25
Remove Bent 24
Remove Bent 23
Remove Bent 22
Remove Bent 20
Remove Bent 21
Remove Bent 19
Remove Bent 18
Remove Bent 17
Remove Bent 16
Remove Bent 15
Remove Bent 14
Remove Bent 13
Remove Bent 12
Remove Bent 11
Remove Bent 10
Remove Bent 9
Remove Bent 8
Remove Bent 7
Remove Bent 6
Remove Bent 5
Remove Bent 4

0013741/0013742_SR25atSavannahMiddleRiverBridges 00013741/0013742 SR25 Full Schedule Aug-30-2021 15:31

Actual Work
Remaining Work
Critical Remaining Work
Milestone
Summary
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1640 A10470 Remove Bent 3 2d 2d Sep-27-2024 Sep-30-2024 0% 44d 3741/0013742_5
k k /1641 A10460 Remove Bent 2 2d 2d Oct-02-2024 Oct-03-2024 0% 41d 3741/0013742_5
k k /1642 A10450 Remove Bent 1 2d 2d Oct-07-2024 Oct-08-2024 0% 38d 3741/0013742_5
k k /1643 0013741/0013742-Bid0013741/0013742-Bid.8.3.9.1.1  East 124d 124d Jun-14-2024 Dec-04-2024 2d 3741/0013742_5
k k /1644 A10730 Remove Bent 29 2d 2d Jun-14-2024 Jun-17-2024 0% 42d 3741/0013742_5
k k /1645 A10740 Remove Bent 30 2d 2d Jun-19-2024 Jun-20-2024 0% 41d 3741/0013742_5
k k /1646 A10750 Remove Bent 31 2d 2d Jun-24-2024 Jun-25-2024 0% 40d 3741/0013742_5
k k /1647 A10760 Remove Bent 32 2d 2d Jun-27-2024 Jun-28-2024 0% 39d 3741/0013742_5
k k /1648 A10770 Remove Bent 33 2d 2d Jul-02-2024 Jul-03-2024 0% 38d 3741/0013742_5
k k /1649 A10780 Remove Bent 34 2d 2d Jul-05-2024 Jul-08-2024 0% 37d 3741/0013742_5
k k /1650 A10790 Remove Bent 35 2d 2d Jul-10-2024 Jul-11-2024 0% 36d 3741/0013742_5
k k /1651 A10800 Remove Bent 36 2d 2d Jul-15-2024 Jul-16-2024 0% 35d 3741/0013742_5
k k /1652 A10810 Remove Bent 37 2d 2d Jul-18-2024 Jul-19-2024 0% 34d 3741/0013742_5
k k /1653 A10820 Remove Bent 38 2d 2d Jul-23-2024 Jul-24-2024 0% 33d 3741/0013742_5
k k /1654 A10830 Remove Bent 39 2d 2d Jul-26-2024 Jul-29-2024 0% 32d 3741/0013742_5
k k /1655 A10840 Remove Bent 40 2d 2d Jul-31-2024 Aug-01-2024 0% 31d 3741/0013742_5
k k /1656 A10850 Remove Bent 41 2d 2d Aug-05-2024 Aug-06-2024 0% 30d 3741/0013742_5
k k /1657 A10860 Remove Bent 42 2d 2d Aug-08-2024 Aug-09-2024 0% 29d 3741/0013742_5
k k /1658 A10870 Remove Bent 43 2d 2d Aug-13-2024 Aug-14-2024 0% 28d 3741/0013742_5
k k /1659 A10880 Remove Bent 44 2d 2d Aug-16-2024 Aug-19-2024 0% 27d 3741/0013742_5
k k /1660 A10890 Remove Bent 45 2d 2d Aug-21-2024 Aug-22-2024 0% 26d 3741/0013742_5
k k /1661 A10900 Remove Bent 46 2d 2d Aug-26-2024 Aug-27-2024 0% 25d 3741/0013742_5
k k /1662 A10910 Remove Bent 47 2d 2d Aug-29-2024 Aug-30-2024 0% 24d 3741/0013742_5
k k /1663 A10920 Remove Bent 48 2d 2d Sep-03-2024 Sep-04-2024 0% 23d 3741/0013742_5
k k /1664 A10930 Remove Bent 49 2d 2d Sep-06-2024 Sep-09-2024 0% 22d 3741/0013742_5
k k /1665 A10940 Remove Bent 50 2d 2d Sep-11-2024 Sep-12-2024 0% 21d 3741/0013742_5
k k /1666 A10950 Remove Bent 51 2d 2d Sep-16-2024 Sep-17-2024 0% 20d 3741/0013742_5
k k /1667 A10960 Remove Bent 52 2d 2d Sep-19-2024 Sep-20-2024 0% 19d 3741/0013742_5
k k /1668 A10970 Remove Bent 53 2d 2d Sep-24-2024 Sep-25-2024 0% 18d 3741/0013742_5
k k /1669 A10980 Remove Bent 54 2d 2d Sep-27-2024 Sep-30-2024 0% 17d 3741/0013742_5
k k /1670 A14730 Remove Bent 55 2d 2d Oct-02-2024 Oct-03-2024 0% 16d 3741/0013742_5
k k /1671 A14740 Remove Bent 56 2d 2d Oct-07-2024 Oct-08-2024 0% 15d 3741/0013742_5
k k /1672 A14750 Remove Bent 57 2d 2d Oct-10-2024 Oct-11-2024 0% 14d 3741/0013742_5
k k /1673 A14760 Remove Bent 58 2d 2d Oct-15-2024 Oct-16-2024 0% 13d 3741/0013742_5
k k /1674 A14770 Remove Bent 59 2d 2d Oct-18-2024 Oct-21-2024 0% 12d 3741/0013742_5
k k /1675 A14780 Remove Bent 60 2d 2d Oct-23-2024 Oct-24-2024 0% 11d 3741/0013742_5
k k /1676 A14790 Remove Bent 61 2d 2d Oct-28-2024 Oct-29-2024 0% 10d 3741/0013742_5
k k /1677 A14800 Remove Bent 62 2d 2d Oct-31-2024 Nov-01-2024 0% 9d 3741/0013742_5
k k /1678 A14810 Remove Bent 63 2d 2d Nov-05-2024 Nov-06-2024 0% 8d 3741/0013742_5
k k /1679 A14820 Remove Bent 64 2d 2d Nov-08-2024 Nov-11-2024 0% 7d 3741/0013742_5
k k /
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TWOTECHNICAL PROPOSAL REQUIREMENTS
APPENDIX A | SCHEDULE - FULL SCHEDULE

# Activity ID Activity Name Original
Duration

Remaining
Duration

Start Finish Physical %
Complete

Total Float Calendar

1680 A14830 Remove Bent 65 2d 2d Nov-13-2024 Nov-14-2024 0% 6d 3741/0013742_5
k k /1681 A14840 Remove Bent 66 2d 2d Nov-18-2024 Nov-19-2024 0% 5d 3741/0013742_5
k k /1682 A14850 Remove Bent 67 2d 2d Nov-21-2024 Nov-22-2024 0% 4d 3741/0013742_5
k k /1683 A14860 Remove Bent 68 2d 2d Nov-26-2024 Nov-27-2024 0% 3d 3741/0013742_5
k k /1684 A14870 Remove Bent 69 2d 2d Nov-29-2024 Dec-02-2024 0% 2d 3741/0013742_5
k k /1685 A14880 Remove Bent 70 2d 2d Dec-03-2024 Dec-04-2024 0% 2d 3741/0013742_5
k k /1686 0013741/0013742-Bid.8.3.10013741/0013742-Bid.8.3.10  Remove Work Bridge 76d 76d Oct-09-2024 Jan-22-2025 2d 3741/0013742_5
k k /1687 A1700 Remove Span 1-4 West Work Bridge 5d 5d Oct-09-2024 Oct-15-2024 0% 38d 3741/0013742_5
k k /1688 A1680 Remove Span 25-27 East Work Bridge 5d 5d Dec-05-2024 Dec-11-2024 0% 2d 3741/0013742_5
k k /1689 A1670 Remove Span 21-24  East Work Bridge 5d 5d Dec-12-2024 Dec-18-2024 0% 2d 3741/0013742_5
k k /1690 A1660 Remove Span 17-20  East Work Bridge 5d 5d Dec-19-2024 Dec-25-2024 0% 2d 3741/0013742_5
k k /1691 A1650 Remove Span 13-16 East Work Bridge 5d 5d Dec-26-2024 Jan-01-2025 0% 2d 3741/0013742_5
k k /1692 A1640 Remove Span 9-12 East Work Bridge 5d 5d Jan-02-2025 Jan-08-2025 0% 2d 3741/0013742_5
k k /1693 A1630 Remove Span 5-8 East Work Bridge 5d 5d Jan-09-2025 Jan-15-2025 0% 2d 3741/0013742_5
k k /1694 A1620 Remove Span 1-4 East Work Bridge 5d 5d Jan-16-2025 Jan-22-2025 0% 2d 3741/0013742_5
k k /1695 0013741/0013742-Bid.8.3.10013741/0013742-Bid.8.3.13  Final Roadway 18d 18d Dec-05-2024 Dec-30-2024 39d 3741/0013742_5
k k /1696 A16450 Wearing Surface Installation 6d 6d Dec-05-2024 Dec-12-2024 0% 39d 3741/0013742_5
k k /1697 A16460 Guardrail Installation 6d 6d Dec-13-2024 Dec-20-2024 0% 39d 3741/0013742_5
k k /1698 A16470 Thermo Striping Installation 6d 6d Dec-23-2024 Dec-30-2024 0% 39d 3741/0013742_5
k k /1699 0013741/0013742-Bid.90013741/0013742-Bid.9  Close Out 336d 336d Jun-11-2024 May-12-2025 0d

1700 A1070 RECORD DESIGN DOCUMENTS 30d 30d Jun-11-2024 Jul-22-2024 0% 210d 3741/0013742_5
k k /1701 A1080 DEMOBILIZATION 20d 20d Jan-23-2025 Feb-19-2025 0% 2d 3741/0013742_5
k k /1702 A1060 FA PUNCH LIST 80d 80d Feb-22-2025 May-12-2025 0% 0d 3741/0013742_7

k k
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THREEPRICE PROPOSAL & PROPOSAL BOND REQUIREMENTS
D.3.5 CONTRACT SUM INFORMATION - FORM F

Georgia Department of Transportation 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges 

Instructions to Proposers 
Amendment 3: August 3, 2021 

Form F Page 1 

 

 

 
 
 

Proposer Name: 

FORM F 
DESIGN-BUILD PRICE PROPOSAL 

 
Scott Bridge Co., Inc.

 

The Proposer shall complete the required fields of Section A below. See Exhibit D for additional 
explanation and requirements. 

 
The Proposer shall indicate its proposed Contract Sum on this Form F. 

 
A. Proposal Schedule of Values (or Proposal SOV) 

 
All items shall be provided as Lump Sum amounts. If there are any differences between the 
sum of the individual line amounts and totals, the individual line amounts will prevail. 
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Georgia Department of Transportation 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges 

Instructions to Proposers 
Amendment 3: August 3, 2021 

Form F Page 2 

 

 

 

SOV Line Item Description Scheduled 
Value 

A. GENERAL  
1. Insurance & Bonds $925,000.00 
2. Project Office Facilities, Equipment, and Supplies $807,000.00 
3. General Conditions and Administration  

a. Project Management and Coordination $2,795,000.00 
b.   Home Office Overhead & Support $700,000.00 
c.  Project Management Plan $250,000.00 
d. Project Schedule and SOV $160,000.00 
e.   Project Reporting $25,000.00 
f. Public Information and Communications $25,000.00 

4. Design-Builder-Led Environmental Permit Approval Services $200,000.00 
5. Environmental Mitigation Costs $243,000.00 
6. Design-Builder Quality Management $230,000.00 
7. Mobilization (see Note 1) $1,200,000.00 

Subtotal A. GENERAL (see Note 2) $7,560,000.00 
B. DESIGN SERVICES  

1. Engineering Design Services & Support  

a.   Design Documents (excluding Record Design Documents) $4,950,000.00 
b. Design-Builder Support to Provided Environmental Approval 

Reevaluation $350,000.00 

c. ROW Acquisition Services $0.00 
d. Utility Design $0.00 

Sub-Subtotal B.1. Engineering Design Services & Support 
(see Note 3) $5,300,000.00 

2. Design Support During Construction & Record Design Documents 
(see Note 4) $1,500,000.00 

Subtotal B. DESIGN SERVICES $6,800,000.00 
C. CONSTRUCTION  

1. Construction Cost and Support  

a. Earthwork & Roadway Removals $913,400.00 
b. Base & Paving $823,000.00 
c. Barrier & Guardrail $701,200.00 
d. Noise Barrier $0.00 
e. Structural Walls $0.00 
f. Bridges $45,299,730.00 
g. Structure Removal / Demo $1,859,000.00 
h. Pavement Markings $161,000.00 
i. Overhead Sign Structures $0.00 
j. Lighting $220,000.00 
k. Traffic Signals $0.00 
l. [reserved] $0.00 
m. Drainage $21,210.00 
n.   Erosion Control $368,725.00 
o. Landscaping $38,135.00 
p. Signage $11,400.00 

D.3.5 CONTRACT SUM INFORMATION - FORM F
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Georgia Department of Transportation 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges

Instructions to Proposers 
Amendment 3: August 3, 2021 

Form F Page 3 

q. Maintenance During Construction & Temporary Conditions $50,000.00 
r. Traffic Control $307,000.00 
s. Utility Adjustment Work (construction only) $214,000.00 

Sub-Subtotal C.1. Construction Cost and Support $50,987,800.00 
2. Training Hours (13,000 hours* $0.80)) $10,400.00
3. Punch List, Final Close-out, and Demobilization (see Note 5) $150,000.00 

Subtotal C. CONSTRUCTION 
D&C Amount 

(Subtotal A. GENERAL + 
Subtotal B. DESIGN SERVICES + 

Subtotal C. CONSTRUCTION) 

$51,148,200.00 

$65,508,200.00 

NOTES 
1. “A.7. Mobilization” value shall include miscellaneous startup activities and expenditures not

otherwise captured in the other SOV Line Items. Value shall not exceed 2.5% of the sum of
the “Sub-Subtotal C.1. Construction Cost and Support” plus “Sub-Subtotal B.1 Engineering
Design Services & Support” values.

2. “Subtotal A. GENERAL” value shall not exceed 25% of “D&C Amount” value.
3. “Sub-Subtotal B.1. Engineering Design Services & Support” value shall not be less than 5%

of “D&C Amount” value and shall not exceed 10% of “D&C Amount” value.
4. “B.2. Design Support During Construction & Record Design Documents” value shall not be

less than 2.0% of “D&C Amount” value.
5. “C.3. Punch List, Final Close-out, and Demobilization” shall not exceed 1.0% of the sum of

the “Sub-Subtotal C.1. Construction Cost and Support” plus “Sub-Subtotal B.1 Engineering
Design Services & Support” values.

Date: 

Signature: 

Design-Build Team: 

BY SIGNATURE BELOW AND SUBMITTAL OF THIS FORM F WITH THE PROPOSAL 
SCHEDULE, THE PROPOSER HEREBY CERTIFIES IT HAS REVIEWED ITS PROPOSAL 
SCHEDULE AND PROPOSAL ESTIMATES FOR THE PROJECT AND THAT ALL WORK, 
INCLUDING EARLY PORTIONS OF THE WORK, CAN BE COMPLETED WITHIN THE 
MILESTONE DEADLINES, INCLUDING ANY INTERIM COMPLETION DEADLINES, 
SUBSTANTIAL COMPLETION DEADLINE AND FINAL ACCEPTANCE DEADLINE. 

D.3.5 CONTRACT SUM INFORMATION - FORM F
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Georgia Department of Transportation EXHIBIT 11 Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project Page 1 of 1 September 28, 2021 

EXHIBIT 11  
HAZARDOUS MATERIALS RISK ALLOCATION TERMS 

1. Design-Builder shall be solely responsible for Hazardous Materials Management, including all 

required remediation and disposal, of Hazardous Materials on the Site (or off-Site if any Release of 

Hazardous Materials arises out of, relates to, is caused by, or results from the Work or the Project), including 

Pre-existing Hazardous Materials, in each case in accordance with applicable Law and Governmental 

Approvals, even if the required Hazardous Materials Management extends beyond the end of the Term or 

Final Acceptance, and regardless as to whether Hazardous Materials Management is required due to a 

GDOT Hazardous Materials Release or a Third-Party Hazardous Materials Release.  Nothing in this 

paragraph 1 precludes Design-Builder from seeking relief as and when entitled under the Design-Build 

Agreement with respect to Hazardous Materials. 

2. GDOT will be responsible for Hazardous Materials Management with respect to any given 

Hazardous Materials Release only if Design-Builder has not undertaken timely Hazardous Materials 

Management, as determined by GDOT in its sole judgment, or if GDOT provides Design-Builder with 

Notice that GDOT will perform the Hazardous Materials Management with respect to such Hazardous 

Materials Release.  In no case shall any GDOT undertaking of Hazardous Materials Management with 

respect to any given Hazardous Materials Release constitute a change in responsibility for subsequent (or 

previously- or concurrently-undertaken) Hazardous Materials Management by Design-Builder. 

3. GDOT may not require any monitoring by or on behalf of GDOT of Hazardous Materials under 

the Design-Build Agreement for any duration beyond expiration or early termination of the Design-Build 

Agreement). 

4. Notwithstanding the aforementioned or anything to the contrary in the Design-Build Agreement, 

none of the following costs and expenses shall be chargeable to or reimbursed by GDOT: 

(a) costs and expenses attributable to Design-Builder Releases of Hazardous Materials and any 

Hazardous Materials with respect to any Design-Builder Proposed/Design-Builder Acquired Right of Way 

or Temporary Interests (other than GDOT Releases of Hazardous Materials); 

(b) delay costs and expenses, except to the extent expressly set forth under the Design-Build 

Agreement; 

(c) disruption costs and expenses; 

(d) costs and expenses that could be avoided by the exercise of commercially reasonable 

efforts to mitigate and reduce cost; and 

(e) attorneys’ fees or other expenses incurred by Design-Builder in demonstrating or 

determining the proportionate responsibility between the parties as to Design-Builder Release(s) of 

Hazardous Materials, GDOT Release(s) of Hazardous Materials, and Pre-existing Hazardous Materials. 

5. Nothing contained herein shall be interpreted to limit Design-Builder’s obligations with respect to 

DBA Section 7.8 (Hazardous Materials Management). 
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Georgia Department of Transportation EXHIBIT 12 Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project Page 1 of 1 September 28, 2021 

EXHIBIT 12  
INITIAL DESIGNATION OF AUTHORIZED REPRESENTATIVES 

GDOT’s Authorized Representative: 

GDOT hereby designates the persons from time to time serving as the P3 Director of GDOT as its 

Authorized Representative and such other persons as the Commissioner may from time to time designate 

by delivering Notice thereof to Design-Builder.  Any such designations by the Commissioner may be 

limited in scope and duration and may be revoked at any time by delivery of Notice thereof to Design-

Builder pursuant to DBA Section 22.11 (Notices and other Formal Communications). 

Design-Builder’s Authorized Representative: 

Design-Builder hereby designates the persons from time to time serving as the Vice President of 

Design-Builder as its Authorized Representative and such other persons as the Vice President may from 

time to time designate by delivering Notice thereof to GDOT.  Any such designations by the Vice President 

may be limited in scope and duration and may be revoked at any time by delivery of Notice thereof to 

GDOT pursuant to DBA Section 22.11 (Notices and other Formal Communications). 
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SR 25 at Savannah & Middle River Bridges Design-Build Project Page 1 of 3 September 28, 2021 

EXHIBIT 13  
LANE CLOSURE DEDUCTIONS 

A. Lane Closure Deductions: 

1. Lane Closure Deductions may be assessed during the period commencing at NTP2 and ending at 

the Substantial Completion Date. 

2. Refer to TP Attachment 18-5 (Lane and Shoulder Closure Requirements) for the definitions of 

Type 1, Type 2, and Type 3 Lane Closure and the detailed Lane Closure restrictions. 

3. The Lane Closure Deduction for each Lane Closure shall be assessed in accordance with Table 1 

below: 

Table 1: Closure Deductions1 

Closure Type (See TP Attachment 18-5) Deduction Per Hour 

Type 1 $0 

Type 2 $0 

Type 3 $1,850 
1.The Lane Closure Deductions in Table 1 are for one direction of travel.  

4. Each Lane Closure Deduction shall be measured by reference to the Hours (or fractions of an 

Hour) as follows: 

Duration   Multiply Deduction Per Hour By 

15 minutes or less   0.25 

16 minutes to 30 minutes  0.5 

31 minutes to 45 minutes  0.75 

46 minutes to 60 minutes  1.0 

61 minutes to 90 minutes  1.5 

91 minutes to 120 minutes  2.0 

Excess of 121 minutes One additional Hour of Lane Closure Deduction 

for each Hour or part thereof exceeding 120 

minutes. 

5. Each Lane Closure shall be deemed to start when the WTCS informs the TMC of the start, or 

absent that, when the Lane Closure may reasonably be inferred to have started based upon Traffic 

Interruption Requests (TIR), inspections, streaming camera records, (as may be applicable), and 

CCTV records.  Each Lane Closure shall be deemed to end when TMC records the re-opening (or 

otherwise the end of the Lane Closure), or absent that, when the circumstances giving rise to the 

Lane Closure no longer apply or there is effectively no closure of that portion of the lane 

previously affected by the Lane Closure, whichever is the earlier, as determined by GDOT in its 

reasonable discretion. 
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6. GDOT shall be entitled to assess one or more Lane Closure deduction(s) and include any Lane 

Closure that is not an Excused Closure. No Lane Closures deductions shall be assessed with 

respect to any Excused Closure. 

7. Where one or more Lane Closures create one or more travel lanes in opposing directions of 

travel, each Lane Closure will be assessed independently. 

8. Except as approved in the TTCP, for avoidance of doubt, the inclusion of Lane Closure 

Deductions for Type 3 Lane Closures does not imply GDOT’s consent to such Type 3 Lane 

Closures. 

9. In the case of a Lane Closure that occurs at any time during a Special Event, the Lane Closure 

deductions shall be increased by 150%, where the deduction calculation itself (Table 1 value 

multiplied by the duration factor in Section 4) is assessed first and then the product multiplied by 

1.5. 

10. If any traffic lane(s) is/are the subject of an Excused Closure, and a Lane Closure occurs in the 

adjacent traffic lane(s) remaining in service, then the Lane Closure on the adjacent traffic lane(s) 

shall be subject to Lane Closure Deductions unless the basis for the Lane Closure in such adjacent 

traffic lane(s) independently meets the definition and criteria of an Excused Closure. 

11. Lane Closure Deductions will not be assessed for Lane Closures occurring due to performance of 

traffic pacing in accordance with the requirements of TP Attachment 18-1 (Temporary Traffic 

Control) for the purposes set forth in TP Attachment 18-1 (Temporary Traffic Control); provided, 

however, that the duration of the traffic pacing is less than 20 minutes and occurs entirely during 

the “Off-Peak Period” (as identified in Table 2 in TP Attachment 18-5 (Lane and Shoulder 

Closure Requirements).  If the traffic queue resulting from the traffic pacing cannot be dispersed 

within 10 minutes, or if any traffic pacing is greater than 20 minutes in duration, or if the traffic 

pacing is for any purposes other than those defined in the TP Attachment 18-1 (Temporary 

Traffic Control), then the traffic pacing shall be considered a Type 3a Lane Closure, and Lane 

Closure deductions shall be assessed for the entire duration of the traffic pacing. 

12. In the case of a Lane Closure where the shoulder is utilized temporarily as a replacement travel 

lane, the Lane Closure Deduction shall be that assigned to the shoulder. 

13. Lane Closure Deductions will be accrued monthly, in arrears, and the cumulative value of such 

Lane Closure Deductions (“Monthly Lane Closure Deductions”) shall be used in the preparation 

of the Invoice under DBA Exhibit 7 (Contract Sum and Payment Terms). 

14. For avoidance of doubt, and except as may be stated otherwise in this DBA Exhibit 13 (Lane 

Closure Deductions), the closure, blockage, restriction, or impermissible narrowing of multiple 

lanes, ramps, or crossing streets within the Project Limits, or any combination of the foregoing, at 

the same time or because of the same cause, will be treated as multiple Lane Closures (one Lane 

Closure for each affected lane, shoulder, and crossing street). 

B. Excused Closures 

1. Subject to clause B.2 of this DBA Exhibit 13 (Lane Closure Deductions), the following Lane 

Closures shall be deemed to be Excused Closures: 

a. Lane Closures that result from a Relief Event (only to the extent of the duration of the 

Relief Event); 
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b. For those circumstances where the actions of another contractor do not constitute a Relief 

Event, Lane Closures arising as a direct result by another contractor performing its work 

within the Project Limits (e.g., a Utility Owner self-performing work where a Lane 

Closure is permitted and required to support their work); and 

c. Lane Closures arising as a direct result of an Emergency or Incident, in either case, only 

to the extent not arising out of, relating to, or resulting from: 

i. Any breach of the Agreement caused by a Design-Builder-Related Entity; 

ii. Any defect or Nonconforming Work; 

iii. Any willful misconduct or negligent act or omission of a Design-Builder-Related 

Entity; or 

iv. Any risk that Design-Builder is required to insure against pursuant to the terms of 

the Agreement. 

2. Design-Builder shall use commercially reasonable best efforts to: 

(i) mitigate the impact of the relevant Lane Closure; 

(ii) reopen the affected portions of the Project as quickly and as safely as possible to 

traffic; 

(iii) minimize Design-Builder’s activities that impact traffic flow during such Lane 

Closure; and 

(iv) with respect to any Emergency or Incident, respond to the Emergency or Incident in 

accordance with the applicable provisions of the Design-Build Documents; and 

3. The duration of any Excused Closure is only as long as the event(s) giving rise to the Lane 

Closure exist. 

4. GDOT will not assess any Lane Closure Deductions Excused Closures so long as the Lane 

Closure constitutes an Excused Closure and Design-Builder continues to perform its obligations 

under clause B.2 of this DBA Exhibit 13 (Lane Closure Deductions). 
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EXHIBIT 14  
DBE REQUIREMENTS 

1. DBE PERFORMANCE PLAN REQUIREMENTS 

1.1 DBE Overview 

 Design-Builder shall comply with the requirements set forth in this Design-Build 

Agreement, including this DBA Exhibit 14 (DBE Requirements), including Attachment 6 

(DBE Criteria for Acceptability) to DBA Exhibit 8 (Other Legal Requirements). Design-

Builder shall prepare a DBE Performance Plan describing the approach to meet the 

required DBE Goals for the Work in accordance with the requirements set forth in the 

Design-Build Agreement including this DBA Exhibit 14 (DBE Requirements).  

 As part of the DBE Performance Plan, Design-Builder shall also include a proactive 

outreach program for DBE firms and a system of processes and procedures, including 

reports, that document adherence to the DBE participation schedule and achievement of 

the Project’s DBE Goals. 

 Design-Builder shall adhere to the minimum requirements for the DBE Performance Plan 

described in this DBA Exhibit 14 (DBE Requirements).  

 Design-Builder shall prepare the DBE Performance Plan consistent with the DBE 

Performance Plan set forth in the Proposal Commitments and responsive to all 

requirements of the Design-Build Agreement and this DBA Exhibit 14 (DBE 

Requirements).   

 Within five days after the effective date of NTP3, Design-Builder shall submit an updated 

version of the DBE Performance Plan identifying:  

 any additional DBE firm commitments, modifications to the previously submitted 

plan;   

 any of DBE Contractors that will be performing work in the period between NTP1 

and NTP2 (if applicable); and  

 a plan to manage and document the associated Work of those DBE Contractors (if 

applicable).  

 Design-Builder shall submit the DBE Performance Plan to GDOT in accordance with the 

Submittal Requirements Database and DBA Section 6.3 (Submittal Review, GDOT 

Oversight and Quality Posture).  

1.2 DBE Goals 

 Design-Builder shall describe the plans and methods to achieve the DBE Goal identified 

in DBA Section 10.8.2.1 (DBE Goals, Commitments) in its DBE Performance Plan, 

including: 

 the approach to calculating the value of Design Work and Construction Work in 

accordance with the requirements of this DBA Exhibit 14 (DBE Requirements) 

which shall contribute to meeting the DBE Goal; 
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 the approach to achieving milestones related to DBE Goals, including use of a 

schedule which shall identify expected DBE firm participation in Design Work 

and Construction Work with annual targets for each goal throughout the D&C 

Period; and 

 identification of areas of Work Design-Builder has identified for potential DBE 

participation with a range of the approximate percentage of the value of the 

applicable Work relative to the value of all Design Work and Construction Work. 

 As part of Design-Builder’s DBE Performance Plan, Design-Builder shall provide the 

information contained in Form 1 of this DBA Exhibit 14 (DBE Requirements) and the 

following information: 

 the estimated dollar amount of DBE Contracts for Work to be awarded and paid; 

and 

 the areas and types of anticipated Work to be subcontracted to DBE firms and the 

anticipated timing of such Work. 

 Design-Builder shall distribute DBE Contracts among work classifications on the basis of 

Design-Builder’s needs and the availability of DBE firms in the various classifications. 

1.3 Good Faith Efforts  

 Design-Builder shall describe, within the DBE Performance Plan, the good faith efforts to 

be implemented to ensure that DBEs have maximum opportunity to successfully bid and 

perform on the Project, and how Design-Builder will meet the DBE Goal.  

 Design-Builder shall initiate, undertake, and maintain good faith efforts using a result-

oriented approach that is emphasized in all management functions.  

 Good faith efforts includes the efforts to achieve the DBE Goal or other requirement of 

this part which, by their scope, intensity, and appropriateness to the objective, can 

reasonably be expected to fulfill the program requirement. These efforts shall include the 

following: 

 soliciting through all reasonable and available means the interest of all certified 

DBEs who have the capability to perform the Work;  

 selecting portions of the Work to be performed by DBEs to increase the likelihood 

of meeting the DBE Goal (including, where appropriate, breaking out contract 

work items into economically feasible units to facilitate DBE participation); 

 providing interested DBEs with adequate information about plans, specifications, 

and requirements of the Design-Build Agreement in a timely manner to assist them 

in responding to a solicitation; 

 negotiating in good faith to secure contracts with DBEs whether or not committed 

to prior to the execution of the Design-Build Agreement; 

 not rejecting DBEs as being unqualified without sound reasons based on a 

thorough investigation of their capabilities; 
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 making efforts to assist interested DBEs in obtaining necessary equipment, 

supplies, materials, or related assistance or services; 

 effectively using the services of available minority/women community 

organizations; minority/women contractors’ groups; local, state, and federal 

minority/women business assistance offices; and other organizations as allowed on 

a case-by-case basis to provide assistance in the recruitment and placement of 

DBEs; 

 providing assistance to DBE Contractors in obtaining surety bonding, lines of 

credit, etc., if required by the applicable Contract; 

 notifying a DBE Contractor in writing of any potential problem and attempting to 

resolve the problem prior to formally requesting GDOT’s consent to terminate or 

substitute the DBE Contractor or reduce the amount of work committed to the 

DBE Contractor in accordance with DBA Section 10.8.3 (DBE Contractors); 

 developing processes to track and monitor the following: invoicing by Design-

Builder and its Contractors and prompt payment to DBE Contractors. This shall 

include any efforts that Design-Builder will make to assist with mobilization 

efforts and early purchase of materials, or any other payment measures that will 

aid the viability of DBE firm participation in the Work; 

 timely payment of all monies due and owing to DBE Contractors, including 

subcontractors, consultants, sub-consultants, suppliers and service providers, in 

accordance with the requirements of DBA Section 10.12 (Prompt Payment) and 

any additional Design-Builder commitments regarding prompt payment 

requirements beyond those required in the Design-Build Agreement;  

 timely submittal of complete and accurate DBE payment reports in accordance 

with the reporting requirements specified herein; 

 timely submittal of “good faith efforts” information and documentation to GDOT 

throughout the D&C Period, as Contracts are entered into and new Contractors are 

selected; 

 informing GDOT in writing in a timely manner of any problems anticipated in 

attaining the DBE Goal; and 

 if GDOT or any Contractor requests the termination or substitution of a DBE 

Contractor or a reduction to the amount of work committed to a DBE Contractor, 

Design-Builder or the applicable Contractor must adhere to the requirements and 

conditions in accordance with DBA Section 10.8.3 (DBE Contractors). 

1.4 Good Faith Efforts Forms 

If GDOT submits a request pursuant to DBA Section 10.8.3.7 (DBE Contractors), Design-

Builder shall submit the following documentation of its good faith efforts and a copy of its DBE 

Performance Plan to GDOT:  

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Design-Build Agreement 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Georgia Department of Transportation EXHIBIT 14 Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project Page 4 of 21 September 28, 2021 

 the information set forth in Form 2 of this DBA Exhibit 14 (DBE Requirements). The 

completed Form 2 shall include information on all DBE and non-DBE firms that 

submitted a bid/proposal for the Project, including: 

 the firm’s name; 

 the firm’s address; 

 the firm’s status as a DBE or non-DBE; and 

 the type of work/work category the firm proposed to perform and description of 

the work. 

 the information set forth in Form 3 of this DBA Exhibit 14 (DBE Requirements). The 

completed Form 3 shall show the good faith efforts that Design-Builder has made to 

provide equal opportunities to DBE firms, and including a certification on behalf of 

Design-Builder and its Contractors that Design-Builder has made a good faith effort to 

ensure that DBEs have an equal opportunity to compete for and perform work on the 

Project. Design-Builder shall provide the following information and documentation: 

 the names and dates of advertisement of each newspaper, trade paper and 

minority-focus paper in which Design-Builder placed requests for DBE 

participation (the actual advertisement and the number of times it was run shall be 

included); 

 the names and dates of written notices to certified DBEs solicited by direct mail or 

other means for this Project, and the methods used to follow up on these 

solicitations; 

 items of Work for which Design-Builder requested bids, proposals or materials to 

be supplied by DBEs and the information furnished to DBEs, for example plans, 

specifications and requirements for the work and any break downs of work into 

economically feasible units to facilitate DBE participation; 

 the names of DBEs that submitted bids or proposals for any of the work indicated 

above, which were not accepted by Design-Builder; a summary Design-Builder’s 

discussions and/or negotiations with them; the name of the contractor, 

subcontractor, consultant, sub-consultant, supplier or service provider that was 

selected for the work and the reasons therefore. If the reason for the DBE rejection 

is an unreasonable price, state the rejected DBE’s price bid/proposal and that of 

the selected contractor, subcontractor, consultant, sub-consultant, supplier or 

service provider; 

 a description of the assistance Design-Builder extended to rejected DBEs 

identified above to remedy the bid deficiencies; 

 efforts to assist DBEs on obtaining surety bonding, lines of credit, insurance; and 

 effective use of services of available minority/women community organizations, 

contractor groups and local/state/Federal minority/women business assistance 

offices. 
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 Any additional documentation that demonstrates Design-Builder made good faith efforts 

to achieve the DBE Goal and its DBE Commitments, including but not limited to Design-

Builder’s efforts to encourage its Contractors to solicit DBE participation in their 

subcontracts. 

1.5 DBE Manager 

 Design-Builder shall employ or procure a Contractor employs a DBE Manager in 

accordance with TP Attachment 2-1 (Key Personnel and Required Personnel). Design-

Builder shall include the following in the DBE Performance Plan:  

 the names of Design-Builder’s personnel supporting activities related to the DBE 

Performance Plan, including their role and experience working and coordinating 

with DBE firms on transportation or construction projects; and 

 the responsibilities of the personnel listed in clause (a) above, including 

descriptions of their activities as well as the delegated authority of the personnel 

and how they are integrated with Key Personnel and Required Personnel on the 

Project, and identification of meetings they will attend. 

 The DBE Manager shall manage and implement activities related to the DBE 

Performance Plan, and ensure compliance with 49 C.F.R. § 26, et seq. The DBE Manager 

shall be responsible for developing, managing and implementing the DBE Performance 

Plan on a day-to-day basis, for carrying out technical assistance activities for DBEs, and 

for disseminating information on available business and subcontracting opportunities so 

that DBEs are provided an equitable opportunity to compete and perform the Work on 

behalf of Design-Builder.  

 The DBE Manager shall coordinate with GDOT and be responsible to ensure that all rules 

and regulations are carried out in accordance with this DBA Exhibit 14 (DBE 

Requirements) and all applicable Laws. All DBE participation will be reviewed and 

accepted by GDOT prior to being counted towards the DBE Goal. 

 The DBE Manager may be replaced by either Party in accordance with DBA Section 

10.3.2 (Required Personnel).  

1.6 DBE Outreach Program 

The DBE Performance Plan shall describe in detail the processes Design-Builder will use to 

achieve the following: 

 develop a proactive outreach program for DBEs; 

 collaborate with and utilize applicable and relevant resources from GDOT’s established 

DBE program; 

 conduct mandatory outreach events directed at DBE firms after the Design-Build 

Agreement is executed; 

 assist DBEs in identifying subcontracting opportunities on the Project, and assist 

subcontractors in identifying concerns for their specific subcontracting needs; 
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 provide a list of upcoming subcontracting opportunities and events for distribution to 

GDOT;  

 provide for training and development of DBEs; 

 provide technical business assistance for DBEs, including coordination with GDOT Equal 

Employment Opportunity Division; and 

 work cooperatively with GDOT, including the obligation to forward to GDOT any 

complaints received regarding Design-Builder’s efforts to be in compliance with the DBE 

requirements described in the Design-Build Agreement. 

1.7 Record Keeping for Monthly DBE Participation Reports 

The DBE Performance Plan shall describe, in detail, the processes Design-Builder will use to 

maintain records regarding the progress of DBE participation sufficient to provide the 

information required in the monthly DBE Participation Reports as described in Section 2 (DBE 

Participation Reports) of this DBA Exhibit 14 (DBE Requirements). Design-Builder shall 

provide access to records and perform audits in accordance with DBA Article 20 (Records and 

Audits; Intellectual Property). 

1.8 DBE Contracts 

 The DBE Performance Plan shall establish procedures to promptly provide GDOT with 

the following information upon execution of a DBE Contract:  

 the name and business address of the DBE Contractors; 

 the total dollar amount of the DBE Contract; 

 the specific Work items covered by the DBE Contract; 

 the amount of the DBE Contract to be credited to Design Work or Construction 

Work; and 

 the estimated quantities of each Work item. 

 Design-Builder shall provide a copy of each DBE Contract to GDOT in accordance with 

DBA Section 10.8.3.3 (DBE Contractors).  

2. DBE PARTICIPATION REPORTS 

2.1 Monthly Reports  

 Design-Builder shall address its approach to monitoring and tracking its compliance 

within the DBE Performance Plan, including its performance against the DBE Goal.   

 In accordance with DBA Section 10.8.2.4 (DBE Goals, Commitments), Design-Builder 

shall provide DBE Participation Reports to GDOT in accordance with the Submittal 

Requirements Database.  

2.2 DBE Participation Report  
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 The DBE Participation Reports shall be in the form of Form 4 of this DBA Exhibit 14 

(DBE Requirements) and shall include the following information for each DBE Contract 

under which Work was performed during the applicable period: 

 the name of the relevant DBE Contractor; 

 a description of the work to be performed, materials, supplies, and services 

provided by each DBE Contractor; 

 status of DBE Contractor as a supplier, subcontractor, owner/operator, or other; 

 date of notice to proceed and date that work began; 

 dollar amount of the DBE Contract and amount applicable to DBE Contractor; 

 percent of work completed and percent of payments completed; and 

 the previous, current, and total-to-date payments to each DBE Contractor 

participating in the contract, minus any credits not allowed. 

 Design-Builder shall also report the following in each DBE Participation Report:  

 the Dollar amount of outstanding invoices and of uncompleted work remaining on 

the Contract; and 

 expected completion date of the DBE Contract. 

 Design-Builder shall include documentation with each DBE Participation Report 

information regarding all payments made to all DBE Contractors in the form of copies of 

cancelled checks or notarized electronic documentation which validates payments 

referred to in the relevant DBE Participation Report.  

 The DBE Participation Report shall also include a narrative summary stating whether 

Design-Builder is on target with respect to the DBE Goal and DBE Commitments, 

whether it has exceeded the DBE Goal or DBE Commitments (and stating the amount of 

the excess), or whether it is behind (and stating the amount of the deficit).  

 The DBE Participation Report shall identify, and include details of, when a DBE 

Contractor has completed a portion of the work that has been designated for such DBE 

Contractor.  

 Design-Builder shall submit with its final DBE Participation Report a final certificate of 

payment to all DBE Contractors using the form attached hereto as Form 5. 

2.3 Consequences of Failure to Report  

If Design-Builder fails to submit a DBE Participation Report in accordance with this DBA 

Exhibit 14 (DBE Requirements), DBA Section 10.8.2.6 (DBE Goals, Commitments) shall apply.  

3. COUNTING DBE PARTICIPATION TOWARD GOALS  

3.1 Certification Requirement 
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GDOT will recognize DBE credit only for the value of the Work actually performed by a DBE 

Contractor for which it is certified. 

3.2 Work Performed by DBE Contractors 

 The entire amount of that portion of a DBE Contract that is performed by the DBE 

Contractor’s own forces for which it is certified shall be counted toward the DBE Goal.  

 The cost of supplies and materials obtained by the DBE Contractor for the work of that 

portion of the DBE Contract, including supplies purchased or equipment leased by the 

DBE Contractor (except supplies and equipment the DBE Contractor purchases or leases 

from Design-Builder or its affiliates), may be counted toward the DBE Goal. 

3.3 Bona Fide Services 

The entire amount of fees or commissions charged by a DBE Contractor for providing a bona 

fide service, such as professional, technical, consultant, or managerial services, or for providing 

surety bonds or insurance specifically required for the performance of a contract, may be counted 

toward the DBE Goal, provided the fee is determined to be reasonable and not excessive as 

compared with fees customarily allowed for similar services. 

3.4 Second Tier Subcontractors 

When a DBE Contractor subcontracts part of the work of its Contract to another firm, the value 

of the subcontracted work may be counted toward the DBE Goal only if the DBE Contractor’s 

subcontractor is a DBE and is certified for the types of work being subcontracted. Work that a 

DBE Contractor subcontracts to a non-DBE firm does not count toward the DBE Goal. 

3.5 Joint Ventures 

 When a DBE firm performs as a participant in a joint venture, count a portion of the total 

dollar value of the contract equal to the distinct, clearly defined portion of the work of the 

contract the DBE performs with the DBE’s own forces toward the DBE Goal. 

 For the purposes of this Section 3.5, “joint venture” means an association of a DBE firm 

and one or more other firms to carry out a single, for-profit business enterprise, for which 

the parties combine their property, capital, efforts, skills and knowledge, and in which the 

DBE is responsible for a distinct, clearly defined portion of the work of the contract and 

whose share in the capital contribution, control, management, risks, and profits of the 

joint venture are commensurate with its ownership interest. 

3.6 Contrived Arrangements 

 No credit will be given toward the DBE Goal for any subcontracting arrangement that is 

contrived to artificially inflate or obtain the appearance of DBE Contractor participation, 

including:  

 any arrangement that uses DBE middlemen or passive conduits that are inconsistent 

with Good Industry Practice or which serve no commercially useful function, and  

 arrangements in which a DBE is acting essentially as a broker, (e.g., DBE second-

tier subcontracts between a DBE who is fulfilling project goals, and non-DBE 

contractors with subcontracts acknowledged by GDOT on the same project).  
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 Regardless of whether an arrangement between Design-Builder and a DBE Contractor 

represents Good Industry Practice, where such an arrangement erodes the ownership, 

control, or independence of the DBE or does not meet the commercially useful function 

requirement, Design-Builder shall receive no credit toward the DBE Goal. 

3.7 Commercially Useful Function 

 Design-Builder is responsible to ensure the DBE Contractors are performing a 

commercially useful function.  Only expenditures to DBE Contractors that perform a 

commercially useful function count toward the DBE Goal.  

 A DBE Contractor performs a commercially useful function when it is responsible for 

execution of a distinct element of the Work and carrying out its responsibilities by 

actually performing, managing, and supervising the work involved.  

 A commercially useful function is performed when: 

 All employees are under direct supervision of the DBE Contractor and on the DBE 

Contractor’s payroll. Use by a DBE Contractor of personnel from Design-Builder 

or any other Contractor will not be permitted without prior consent by GDOT. 

 The DBE Contractor is responsible for obtaining all equipment necessary to 

perform the contracted Work. The DBE Contractor shall negotiate and enter into 

equipment lease or purchase order agreements directly with the equipment source. 

Such lease or purchase order agreements must receive prior acceptance by GDOT.  

 The DBE Contractor is responsible, with respect to materials and supplies, for 

negotiating price, determining quality and quantity, ordering the material, and 

installing (where applicable) and paying for the material itself. If Design-Builder 

chooses to assist a DBE Contractor by assuring payment for materials to be placed 

in the DBE Contractor’s work or equipment leased by the DBE Contractor and 

wants to receive credit toward the DBE Goal for the cost, the following procedures 

may be used: 

(A) the material supplier or lessor may invoice the DBE Contractor and be paid 

by remittance from the DBE Contractor; or 

(B) the supplier or lessor may invoice Design-Builder and DBE Contractor 

jointly and be paid by Design-Builder and DBE Contractor firm utilizing a 

joint check from Design-Builder. Such a joint checking arrangement must 

be in writing, either in the subcontract or a separate agreement, and 

accepted by GDOT prior to the supplies or equipment being utilized and 

payment being made. 

No credit will be given toward the DBE Goal for the cost of the DBE Contractor’s 

required materials or equipment that Design-Builder pays directly to the material 

supplier or lessor.  

 If a DBE Contractor does not perform or exercise responsibility for at least 30% of the 

total cost of its contract with its own work force, or the DBE Contractor subcontracts a 

greater portion of the work of a contract than would be expected on the basis of normal 
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industry practice for the type of work involved, Design-Builder must presume that the 

DBE Contractor is not performing a commercially useful function. 

 A DBE Contractor will be deemed to have performed a commercially useful function and 

Design-Builder will be allowed DBE Goal credit when a DBE Contractor performs at 

least 30% of its Contract. This work shall be performed by the DBE Contractor’s normal 

work force. 

 The following factors will be used in determining whether a DBE Contractor trucking 

firm or owner/operator is performing a commercially useful function: 

 the DBE Contractor must be responsible for the management and supervision of 

the entire trucking operation for which they are responsible on a particular 

contract, and there cannot be a contrived arrangement for the purpose of meeting 

DBE Goals; 

 the DBE Contractor must itself own and operate at least one fully licensed, 

insured, and operational truck used on the contract; 

 the DBE Contractor receives credit for the total value of the transportation services 

it provides on the contract using trucks it owns, insures, and operates using drivers 

it employs; 

 the DBE Contractor may lease trucks from another DBE firm, including an owner 

/ operator who are certified as a DBE firm. The DBE Contractor who leases trucks 

from another DBE firm receives credit for the total value of the transportation 

services the lessee DBE firm provided on the contract; 

 the DBE Contractor may also lease trucks from a non-DBE firm and is entitled to 

credit only for the fee or commission it receives as a result of the lease 

arrangement. The DBE does not receive credit for the total value of the 

transportation services provided by the lessee, since these services are not 

provided by a DBE firm; and 

 the DBE Contractor may lease trucks without drivers from a non-DBE bona-fide 

truck leasing agency. If the DBE leases trucks from a non-DBE truck leasing 

agency and uses its own employees as drivers, it is entitled to credit for the total 

value of these hauling services. 

For purposes of this Section 3.7(f), a lease must indicate the DBE Contractor has 

exclusive use of and control over the truck. This does not preclude the leased truck from 

working for others during the term of the lease with the consent of the DBE Contractor, 

so long as the lease gives the DBE Contractor absolute priority for use of the leased truck. 

Leased trucks must display a “leased to” sign with the name and identification number of 

the DBE Contractor. 

 When a DBE Contractor is found not to be performing a commercially useful function, 

the DBE Contractor may present evidence to rebut the finding. Such evidence will be 

reviewed by GDOT and a determination made. Decisions on commercially useful 

function matters are subject to review by the FHWA. 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Design-Build Agreement 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Georgia Department of Transportation EXHIBIT 14 Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project Page 11 of 21 September 28, 2021 

3.8 Materials and Supplies 

Design-Builder may count DBE Contractor expenditures for materials or supplies toward the 

Project DBE Goals as provided in the following: 

 If the materials or supplies are obtained from a DBE manufacturer, 100% of the cost of 

the materials or supplies toward DBE Goals is eligible. For purposes of this 

Section 3.8(a), a manufacturer is a firm that operates or maintains a factory or 

establishment that produces, on the premises, the materials, supplies, articles, or 

equipment required under the contract and of the general character described by the 

specifications. 

 If the materials or supplies are obtained from a DBE regular dealer, 60% of the cost of the 

materials or supplies toward DBE Goals is eligible. For purposes of this Section 3.8(b), a 

regular dealer is a firm owning, operating, or maintaining a store, warehouse, or other 

establishment in which the materials, supplies, articles or equipment of the general 

character described by the specifications and required under the contract are bought, kept 

in stock, and regularly sold or leased to the public in the usual course of business. 

 To be a regular dealer, the firm must be an established, regular business engaging, as its 

principal business and under its own name, in the purchase and sale or lease of the 

products in question. 

 A person may be a regular dealer in such bulk items as petroleum products, steel, cement, 

gravel, stone, or asphalt without owning, operating, or maintaining a place of business as 

provided in this Section 3.8 if the person both owns and operates distribution equipment 

for the products. Any supplementing of regular dealers’ own distribution equipment shall 

be by a long-term lease agreement and not on an ad hoc or contract-by-contract basis. 

 Packagers, brokers, manufacturers’ representatives, or other persons who arrange or 

expedite transactions are not regular dealers within the meaning of this Section 3.8. 

 Except to the extent agreed in a Supplemental Agreement, if the overall value of the Work 

increases, Design-Builder will not be required to increase the dollar amount of DBE 

participation. Likewise, except to the extent agreed in a Supplemental Agreement, if the 

overall value of the Work decreases, Design-Builder will not be allowed to reduce the 

amount of DBE participation. 

3.9 Dealers 

 Brokers, manufacturer’s representatives, packagers, or other persons who arrange or 

expedite transactions are not regular dealers within the meaning of this Section 3.9. 

 With respect to materials or supplies purchased from a DBE firm which is neither a 

manufacturer nor regular dealer, the entire amount of fees or commissions charged for 

assistance in the procurement of the materials and supplies, or fees or transportation 

charges for the delivery of materials or supplies required on a job site, counts toward the 

DBE Goal, provided the fees are determined to be reasonable and not excessive as 

compared with fees customarily allowed for similar services. None of the cost of the 

materials and supplies themselves will count toward the DBE Goal. 

3.10 Purchased Material 
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 If material is purchased from a DBE supplier, 60% of the total cost of the material 

obtained from the DBE supplier and the cost of delivery if the supplier is transporting the 

material using equipment it owns or leases on a long-term basis is eligible will count 

toward the DBE Goal.  100% of transportation services provided by the DBE truckers 

will be eligible to count toward the DBE Goal.  

 A valid purchase order for the material must be executed by Design-Builder and DBE 

Contractor and accepted by GDOT prior to the material being hauled from the supplier’s 

facility. 

4. CHANGES AND SUBSTITUTIONS 

Any change in previously identified DBE Contractors, or any reduction in the scope of work to 

be performed by a DBE Contractor, or any change in or variance from the accepted DBE 

Performance Plan, will require GDOT’s consent in accordance with DBA Section 10.8.3 (DBE 

Contractors). 

5. DBE RECOVERY PLAN  

 If Design-Builder is not on track to achieve the DBE Goal or any DBE Commitment, as 

demonstrated through the DBE Participation Report, DBA Section 10.8.2.5 (DBE Goals, 

Commitments) shall apply.  

 If Design-Builder is required to provide a DBE Recovery Plan in accordance with DBA 

Section 10.8.2.5 (DBE Goals, Commitments) (DBE Goal), the DBE Recovery Plan shall:  

 describe why the DBE Goal or the DBE Commitment (as applicable) is not on 

track to meet and the amount of the anticipated deficit;  

 describe the prior good faith efforts that Design-Builder has made to meet the DBE 

Goal and DBE Commitment;  

 include the information set forth in Forms 2 and 3 of this DBA Exhibit 14 (DBE 

Requirements); and  

 describe the good faith efforts and proposed action to be taken by Design-Builder 

in subsequent months to attain the DBE Goal and the DBE Commitment for the 

remainder of the D&C Period.  

6. FAILURE TO COMPLY 

Noncompliance with the DBE Performance Plan requirements of this DBA Exhibit 14 (DBE 

Requirements) shall result in assessment of Nonrefundable Deductions in accordance with PA 

DBA Exhibit 18 (Measures of Liquidated Damages and Nonrefundable Deductions). 
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FORM 1 

DBE COMMITMENTS 

 

Design-Builder: 

 

Design-Builder has executed contracts with the following DBE Contractors: 

 

NAME & ADDRESS LINE # ITEM DESCRIPTION AMOUNT 

   $ 

    

    

    

    

    

    

    

    

    

    

If any firm listed above is a regular dealer of materials and supplies, but not a manufacturer, the total 

amount of the agreement and the amount to be credited 60% should be recorded on this form. 

 

Total for DBEs - $______________________ or __% of Contract Price. 

 

 By:  ___________________________ 

(Design-Builder) Title: ___________________________ 

 

 

The named DBE Contractors confirm their participation in the contract as provided in the commitment.  

 

 DBE Firm:  DBE Owner or Authorized Representative’s Signature 

1.     

2.     

3.     

4.     
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FORM 2 

BIDDERS LIST 

This information shall be submitted in accordance with GDOT Specification Section 102.18. 

Prime Contractor/Consultant: ______________________ 

Address/Telephone Number: ______________________ 

Bid/Proposal Number:  ______________________ 

Quote Submitted MM/YY:  ______________________ 

49 C.F.R. Part 26.11 requires the Georgia Department of Transportation to develop and maintain a “bid 

opportunity list”. The list is intended to be a listing of all firms participating or attempting to participate, 

on DOT assisted contracts. The list must include all firms that bid on prime contracts, or bid or quote 

subcontracts and materials supplies on DOT-assisted projects, including both DBEs and non-DBEs. For 

consulting companies this list must include all subconsultants contacting you and expressing an interest in 

teaming with you on a specific DOT assisted project. Prime contractors and consultants must provide 

information for Nos. 1, 2, 3, and 4 and must provide information they have available on Numbers 5, 5.A.6, 

7, 8 and 9 for themselves, and their subcontractors and subconsultants  

1. Federal Tax ID Number: _____________ 6. ☐ DBE  

 ☐ Non-DBE  

2. Firm Name:______________________ 7. ☐ Subcontractor  

3. Phone: __________________________ 8. ☐ Subconsultant 

4. Address: _________________________ 

___________________________________ 

9. ☐ Supplier 

5. Contact: __________________________ 

5A. Company Email address: ___________ 

 

1. Federal Tax ID Number: _____________ 6. ☐ DBE  

☐ Non-DBE  

2. Firm Name:______________________ 7. ☐ Subcontractor  

3. Phone: __________________________ 8. ☐ Subconsultant 

4. Address: _________________________ 

___________________________________ 

9. ☐ Supplier 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Design-Build Agreement 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Georgia Department of Transportation EXHIBIT 14 Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project Page 15 of 21 September 28, 2021 

5. Contact: __________________________ 

5A. Company Email address: ___________ 

 

1. Federal Tax ID Number: _____________ 6. ☐ DBE 

 ☐ Non-DBE  

2. Firm Name:______________________ 7. ☐ Subcontractor  

3. Phone: __________________________ 8. ☐ Subconsultant 

4. Address: _________________________ 

___________________________________ 

9. ☐ Supplier 

5. Contact: __________________________ 

5A. Company Email address: ___________ 

 

 

  

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Design-Build Agreement 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Georgia Department of Transportation EXHIBIT 14 Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project Page 16 of 21 September 28, 2021 

FORM 3 

GOOD FAITH EFFORTS 

Design-Builder shall submit the following information to demonstrate that a good faith effort has been 

made to provide opportunities for DBE firms, including contractors, subcontractors, consultants, 

subconsultants, regular dealers, and service providers, etc. on the Project. 

1. List the names and dates of advertisement of each newspaper, trade paper, and minority- focus 

paper in which a request for DBE participation for this Project was placed by Design-Builder: 

Publication Date of Advertisement 

  

  

  

  

2. List the names and dates of written notices of all certified DBEs solicited by direct mail  or other 

means for this Project and the dates and methods used for following up initial solicitations to 

determine with certainty whether the DBEs were interested: 

DBE Firms Solicited Dates of Solicitations Follow-up Methods and 

Dates 

   

   

   

   

3. List the items of work for which Design-Builder requested bids, proposals or materials to be 

supplied by DBEs, if any; the information furnished to interested DBEs in way of plans, 

specifications and requirements for the Work, and any breakdown of items of Work into 

economically feasible units to facilitate DBE participation. Where there are DBEs available for 

doing portions of the Work normally performed by Design-Builder with its own forces, Design-

Builder will be expected to make portions of such work available for DBEs to bid on. 

 Items of Work: [Describe] 

 Information Furnished: [Describe] 

 Breakdown of Items: [Describe] 

4. List the names of DBEs selected to work on the Project; names of DBEs that submitted bids or 

proposals for any of the Work indicated above which were not accepted, a summary of Design-

Builder’s discussions and/or negotiations with them, the name of the subcontractor, consultant, 

subconsultant, regular dealer, or service provider who was selected for that portion of the work, 

and the reasons for Design-Builder’s choice. If the reason for rejecting a DBE bid was price, give 

the bid price or proposal by the rejected DBE and the bid price by the selected subcontractor, 

subconsultant, regular dealer, or service provider. Since the utilization of available DBEs is 
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expected, only significant price differences will be considered as cause for rejecting such DBE 

bids. 

 Proposed DBEs to be utilized on the Project: [List] 

 Rejected DBEs: [List] 

 Summary of discussions and negotiations: [Describe] 

 Selected non-DBEs and reasons for that choice: [Describe] 

5. List any assistance that Design-Builder extended to the rejected DBEs identified above to 

remedy the deficiencies in their bids: 

[List] 

6. List all efforts Design-Builder made to assist interested DBEs on obtaining required surety 

bonding, lines of credit, or insurance: 

[List] 

7. List all efforts to assist interested DBEs in obtaining necessary equipment, supplies, materials or 

related assistance or services: 

[List] 

8. List Design-Builder’s effective use of services available from minority/women community 

organizations, contractor groups and local/state/Federal minority/women business assistance 

offices and other organizations to assist in recruitment and  placements of DBEs: 

[List] 

9. List any additional data to support a demonstration of good faith efforts, such as contacts with 

DBE assistance agencies: 

[List]  

NOTES: 

1) This form provides for a minimum of good faith efforts requirements, see Federal 

Register, Vol. 79, No. 191, Thursday, October 2, 2014/Rules and Regulations, 

Appendix A to Part 26 – Guidance Concerning Good Faith Efforts for additional good 

faith effort considerations. 

 

2) Appropriate documentation such as copies of newspaper ads, letters soliciting bids, 

and telephone logs should accompany this form. 
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GOOD FAITH EFFORTS AFFIDAVIT 

 

The undersigned, being first duly sworn, deposes and says that (he/she) is the [Title] of 

[Company Name]  , which entity is a [shareholder, partner, joint venture 

member or other]  of [Design-Builder’s Name] 

 , a [corporation, partnership, limited liability company, joint venture, or 

other]   , and he/she affirms that Design-Builder has made good faith 

efforts to achieve the DBE Goals identified in the Design-Build Agreement. 

[Design-Builder’s Name] 

By:  Signature 

 

  
Typed or Printed Name 

 

  
Title 

 

STATE OF    

COUNTY OF     

 

Subscribed and sworn to before me this  day of   , 20__. 

 

  
Signature 

 

  
Printed Name of Notary Public 

in and for said County and State 

 

  
My commission expires 
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FORM 4 

MONTHLY DBE PARTICIPATION REPORT 

 

 REPORT SUBMISSION DATE:  

PROJECT NO.:    

COUNTY:  
 REPORT 

NO.: 

 

CONTRACT ID NO:     

CONTRACTOR:    

    31-Jan  31-Jul  

NOTICE TO 

PROCEED: 

   

28-Feb 31-Aug 

 DATE WORK 

BEGAN: 

 DBE REQUIRED %:  

31-Mar 30-Sep 

CONTRACT $ 

AMOUNT:  

 % DOLLAR 

COMPLETE: 

 
30-Apr 31-Oct 

DBE $ AMOUNT:  % PROJECT 

COMPLETE: 

 31-May 30-Nov 

    30-Jun 31-Dec 

 

S = SUPPLIER  SC = SUBCONTRACTOR 

APPROVED DBE VENDOR ID DESCRIPTION OF WORK 

 
S SC 

ORIGINAL 
SUBCONTRACT 

AMOUNT 
PREVIOUS  

PAYMENTS 

PAYMENTS THIS 

REPORT 

TOTAL PAYMENTS 

TO DATE 

1    

RN      $ 0.00 

RC      $ 0.00 

2    

RN      $ 0.00 

RC      $ 0.00 

3    

RN      $ 0.00 

RC      $ 0.00 

4    

RN      $ 0.00 

RC      $ 0.00 

5    

RN      $ 0.00 

RC      $ 0.00 

6    

RN      $ 0.00 

RC      $ 0.00 

RN COLUMN 

TOTALS: 

$ 0.00 $ 0.00 $ 0.00 $ 0.00 

RC COLUMN 
TOTALS: 

$ 0.00 $ 0.00 $ 0.00 $ 0.00 

TOTAL % PAID TO DATE:_____________________  
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I HEREBY CERTIFY THAT THE ABOVE 

STATEMENT IS TRUE AND CORRECT AND 

SUPPORTING DOCUMENTATION IS ON FILE AND 

IS AVAILABLE FOR INSPECTION BY 

DEPARTMENT PERSONNEL AT ANY TIME. 

ALL PARTICIPATION COUNTED TOWARD 

FULFILLMENT OF THE DBE GOALS IS (1) REAL 

AND SUBSTANTIAL; (2) ACTUALLY PERFORMED 

BY VIABLE, INDEPENDENT DBE OWNED FIRMS; 

AND (3) IN ACCORDANCE WITH THE SPIRIT OF 

APPLICABLE LAWS AND REGULATIONS. 

FOR DEPARTMENT USE ONLY 

 

THIS DOCUMENT HAS BEEN REVIEWED AT 

THE PROJECT LEVEL BY: 

PRINT NAME:   

 NAME / TITLE 

SIGNATURE: 

(Mandatory) 

 

PRINT 

NAME:  

  

THIS DOCUMENT HAS BEEN REVIEWED AT THE 

PROJECT LEVEL BY: 

 NAME / TITLE PRINT NAME:   

SIGNATURE:   NAME / TITLE 

  SIGNATURE: 

(Mandatory) 
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FORM 5 

CERTIFICATE OF FINAL PAYMENT TO DBEs 

 

Project       Design-Builder      

  Contract Price $      DBE Goal $       

    

DBE Contract Goal %       

 

Final Payment to DBEs 

 

DBE Subcontractor  Amount Paid 

 $  

 $  

 $  

 $  

 $  

 $  

 $  

 $  

 $  

 $  

 

Only payments related to work, services, or material actually provided by DBE 

Subcontractors should be shown. Payments under second tier subcontracts from DBE firms to non-

DBE firms should not be included. 

Design-Builder:  

Signature:  

Typed or 
Printed Name: 

 

Title:  Date:  
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EXHIBIT 15  
OJT REQUIREMENTS 

1. OJT PLAN – OBJECTIVES 

 Design-Builder shall prepare an OJT Plan in accordance with the requirements of this 

DBA Exhibit 15 (OJT Requirements) describing Design-Builder’s approach to train 

minorities, females and Disadvantaged Persons in highway construction classifications, 

by fostering equal training opportunities for minorities, females and disadvantaged 

individuals on highway construction projects.  

 A Disadvantaged Person is a person from a family whose total annual household income 

is below the limits listed at 125% of the current published Federal Poverty Level (“FPL”) 

in Municipal Planning Organization counties (found, as of the Effective Date, at 

http://www.gampo.org/members.html) and 100% of the FPL in all other counties, as 

defined by the Georgia Department of Community Health (found, as of the Effective 

Date, at https://dch.georgia.gov/federal-poverty-guidelines-0). 

2. TRAINING REQUIREMENTS 

2.1 OJT Goal and Requirements 

 Design-Builder shall provide on-the-job training aimed at developing full journeymen in 

the type of trades and job classifications required for the Work.  

 Design-Builder shall seek to provide at least 13 trainees on the Project (the “OJT Goal”).  

 Where feasible, 25% of trainees in each occupation shall be in their first year of training.  

 Design-Builder shall distribute the number of trainees among the work classifications 

based on needs and the availability of trainees in each classification (within a reasonable 

area of recruitment).  

 The OJT Goal applies to all training performed by Design-Builder. 

2.2 Recruitment and Training 

 Design-Builder shall provide the following types of training for trainees: 

 Construction crafts, including lower-level management positions if training is 

oriented toward construction applications such as office engineers, estimators, 

time-keepers, etc.; and 

 Laborers to the extent the training is meaningful and if significance is proven and 

accepted by GDOT. 

 Design-Builder shall also conduct systematic and direct recruitment through public and 

private sources likely to yield minority and women trainees in a reasonable area of 

recruitment. 

 Design-Builder shall only consider applicants meeting the following criteria: 

 the applicant must be a minimum of 18 years of age; 
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 the applicant cannot be a current college student on a seasonal break from classes 

and use the on-the-job training as a summer employment opportunity; and 

 no applicant will be accepted as a trainee in any classification for which the 

applicant has successfully completed a course leading to journey worker status or 

in which the applicant has been gainfully employed. 

 Design-Builder shall ensure that a trainee begins training on the Project as soon as 

feasible after the work that uses the trained skill has begun. Design-Builder shall ensure 

the trainee remains on the Project as long as training opportunities exist in the work 

classification or until the trainee has completed the training program. 

 Design-Builder must submit all required Federal forms for proposed trainees along with 

acknowledgment letters signed by the trainee entering the OJT program. Design-Builder 

shall sign forms, as required, and obtain GDOT’s acceptance and signature.  

 Design-Builder acknowledges and agrees that only training programs approved by GDOT 

with FHWA concurrence, the U.S. Department of Labor, its agencies, the Bureau of 

Apprenticeship and Training, or by a state apprenticeship agency or Council recognized 

by the U.S. Department of Labor may be used to fulfil training requirements in this DBA 

Exhibit 15 (OJT Requirements) and may be used to meet the OJT Goal. 

 Design-Builder may not assign any portion of the training requirements established herein 

to a Contractor without the prior acceptance of GDOT and the written approval of the 

relevant Contractor. 

3. OJT Plan Requirements 

3.1 OJT Plan Requirements  

Design-Builder shall develop an OJT Plan in accordance with DBA Section 10.9 (Job Training 

Program) to describe Design-Builder’s methods for achievement of the OJT Goal identified in  

Exhibit 15, Section 2.1 (OJT Goal and Requirements) while also maintaining compliance with 

applicable Laws. Design-Builder shall include the following in the OJT Plan:  

 the approach to management of the OJT Plan, including staffing, roles, and 

responsibilities, including: 

 identification of the point of contact for issues and other team members 

responsible for implementing Design-Builder’s OJT Plan, including the name of 

each individual; 

 a description of relevant experience for team members responsible for 

implementing the OJT Plan; and 

 a description of specific roles and responsibilities for these team members; 

 the approach to develop and implement on-the-job training, including: 

 identification and description of the classifications where trainees will be used 

during the D&C Period in accordance with the classifications set forth in the 

GDOT On-The-Job Training Program Manual, including the breakdowns for 
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selected classifications set forth in the manual. New classifications are subject to 

acceptance by GDOT; 

 identification of the minimum length and type of training that will be offered for 

each position;  

 demonstration of the steps taken to use recruitment resources and recruit minorities 

and women who are applicants for employment or current employees with efforts 

aimed at developing full journey level status employees in the type of trade or job 

classification involved; 

 a description of how Design-Builder will recruit their workforce, including 

planned outreach events involving the local community; 

 a description of how Design-Builder plans to utilizes subcontractors to achieve the 

OJT Goal; 

 a description of how Design-Builder shall coordinate with workforce development 

organizations to advertise job openings locally;  

 approach to conducting periodical review of training opportunities and promotion 

potential for minority and women employees and methods to be implemented 

which encourage eligible employees to apply for such training and promotion; 

 a description of Design-Builder’s approach to graduating participants which shall 

strive to maximize participant graduation rates from the pre-approved trainee 

programs during the D&C Period; 

 a description of how Design-Builder plans to utilize Contractors to achieve the 

OJT Goal; 

 the approach to working with GDOT in implementation of the OJT Plan; and 

 the approach to implementing a system of processes and procedures, including reports, 

that monitor and document progress toward achievement of the OJT Goal, including: 

 a description of how Design-Builder will monitor hours completed, training 

provided, and how Design-Builder will alleviate barriers to employment, 

graduation and successful permanent placement; 

 the approach to using a schedule showing the distribution of training hours over 

each year of the Project for the duration of the D&C Period; and 

 a description of the recovery tools and methods that will be implemented should 

appropriate progress not be made toward the OJT Goal. 

3.2 Additional Requirements and Updates  

 Design-Builder shall ensure that no employee shall be employed as a trainee in any 

classification in which the employee has successfully completed a training course leading 

to journey-level status or in which the employee has been employed at the journey level.  
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 Design-Builder shall prepare the OJT Plan in accordance with the requirements of the 

Design-Build Agreement and this DBA Exhibit 15 (OJT Requirements). Revisions to the 

OJT Plan must be requested by Design-Builder and are subject to GDOT’s acceptance. 

 Design-Builder shall submit and update the OJT Plan to GDOT in accordance with the 

Submittal Requirements Database and DBA Section 6.3 (Submittal Review, GDOT 

Oversight and Quality Posture).  

4. Trainee Notification 

 Design-Builder, prior to the start of training, shall provide written notice to each 

individual to be trained under Design-Builder’s training program of that individual’s 

designation as a trainee, the training program and classification under which training will 

be provided, the length of the training program, and the hourly wage rate to be paid to the 

trainee.  

 Each month, while enrolled in the training program, Design-Builder shall inform the 

trainees of the number of hours they have accumulated in the training program.  

 Upon graduation, each trainee shall be issued a permanent certification designating the 

bearer as a graduate journey person of the appropriate training program. 

5. Documentation of Efforts and Reporting 

 Design-Builder shall submit documentation of good faith efforts or reasonable efforts in 

accordance with DBA Exhibit 15, Section 2.1 (OJT Goal and Requirements). Design-

Builder shall document good faith efforts through the following actions:  

 demonstrating that Design-Builder reached out to community organizations and 

used other channels to solicit minority or female workers to fill the training 

position; 

 demonstrating that Design-Builder reviewed its current workforce for potential 

upgrade, including all subcontractors; and 

 interviewing minority or female applicants of which did not produce a viable 

employee. 

 Design-Builder shall provide the documentation referred to in Section 5(a) above in the 

form of correspondence, including emails, letters, interview results, internal and external 

reports. 

 Design-Builder shall maintain a record of time trained for each trainee in accordance with 

State and Federal requirements.  

 Design-Builder shall prepare and submit an OJT quarterly progress report, in accordance 

with the Submittal Requirements Database, documenting trainee progress on a semi-

annual basis (semi-annual periods end on June 30th and December 31st) in the form of 

Form 1 of this DBA Exhibit 15 (OJT Requirements) (“OJT Quarterly Progress Report”). 

Design-Builder is responsible to complete all fields and obtain necessary signatures by 

Design-Builder and GDOT.  
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 In addition to the OJT Quarterly Progress Report, Design-Builder shall provide monthly 

OJT reports (“OJT Report”) in accordance with the Submittal Requirements Database that 

includes the following: 

 the number of training hours accumulated by each trainee during the prior month; 

and 

 the names of any new trainees not previously provided to GDOT (any new trainees 

shall be subject to GDOT’s acceptance). 

 When Design-Builder determines that the trainee is capable of performing the full skills 

of the classification in which he or she is being trained, Design-Builder shall submit a 

signed final Form 1 of this DBA Exhibit 15 (OJT Requirements) to GDOT. 

6. Training Credit 

 Credit for off-site training may be made only if trainees are concurrently employed on the 

Project and Design-Builder does one or more of the following: 

 contributes to the cost of the training; and/or 

 provides instruction to the trainee or pays the trainee’s wages during the off-site 

training. 

 Design-Builder shall notify GDOT when a trainee is terminated in accordance with DBA 

Exhibit 15, Section 2.1 (OJT Goal). 

 Design-Builder shall not earn any credit toward the OJT Goal for any trainee that is 

terminated or leaves the Project prior to completing the training program. 

7. Trainee Pay  

 Design-Builder shall pay trainees in accordance with the following: 

 trainees are paid not less than 60% of the appropriate minimum journeyman’s rate 

specified for the first half of the training period, 75% for the third quarter of the 

training period, and 90% for the last quarter of the training period; 

 if trainees in an approved existing program are enrolled as trainees in the same 

classification on this Project, the appropriate rates approved by the Departments of 

Labor or Transportation for the existing program shall apply to the trainees; and 

 if applicable, attach a copy of SF 1444 Additional Wage classification and 

supporting documentation. 

 Design-Builder shall be compliant with all United States labor laws. 

8. Failure to Comply 

If Design-Builder fails to meet any of the requirements of this DBA Exhibit 15 (OJT 

Requirements), Nonrefundable Deductions will be assessed against Design-Builder in 

accordance with DBA Exhibit 18 (Measures of Liquidated Damages and Nonrefundable 

Deductions).  
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FORM 1 

FORM 1409 

1. NAME OF CONTRACTOR 1a. ADDRESS 

2. NAME OF TRAINEE 2a. SEX. 2b. ADDRESS 

☐M    ☐ F 

3. AGE OF TRAINEE 4. SOCIAL SECURITY NUMBER 

xxx-xx-_______ 

5. EMPLOYEE STATUS  
(CHECK ONE)  

☐NEW HIRE   ☐ UP-

GRADE 

6. ETHNIC GROUP DESIGNATION (CHECK ONE) 

☐AFRICAN AMERICAN ☐ASIAN ☐SPANISH AMERICAN ☐AMERICAN 

INDIAN ☐OTHER 

7. SUMMARY OF PREVIOUS TRAINING: (ENTER AMOUNT AND TYPE OF TRAINING RECEIVED BY TRAINEE 
ON OTHER CONTRACTS UNDER APPROVED TRAINING PROGRAMS). 

____________HOURS COMPLETED TOWARD ____________HOURS 
REQUIRED IN 

TRAINING PROGRAM FOR 

____________________________________________________________________
___ 

PERSONS IN HOUSEHOLD 
_______ 

TOTAL HOUSEHOLD INCOME 

______________________________ 
8. JOB CLASSIFICATION OF TRAINEE 

1.  

9. DATE TRAINING STARTED 
ON THIS CONTRACT 

TYPE OF ON THE JOB 
TRAINING 

(CHECK ONE) 
☐APPRENTICESHIP ☐OTHER 

REPORTING PERIODS 

INSTRUCTIONS: One vertical column is to be completed for each succeeding reporting period and the form submitted. 
Enter June 30, Dec. 31 as applicable in columns a through h below 

  
HOURS OF TRAINING DATA 

A B C D E F G H 

20_ 20__ 20__ 20__ 20__ 20__ 20__ 20_
_ 11. 

PROVIDED DURING REPORT 
PERIOD 

                

12. 
PROVIDED TO DATE 

                

13. REMAINING TO  
COMPLETE THE APPROVED  

PROGRAM 

                

14. TERMINATION 
(IF TRAINING WAS TERMINATED PRIOR TO COMPLETION OF APPROVED PROGRAM EXPLAIN REASON FOR 
TERMINATION 

EFFECTIVE DATE 

(CHECK APPROPRIATE) 

☐ 1. FULL COURSE 
☐ 2. EARLY COMPLETION 
☐  3 .  ACCEPTED FULL-T IME JOB 

☐  4. INVOLUNTARILY DROPPED 
☐  5. VOLUNTARILY DROPPED 
☐  6. TRANSFERRED TO OTHER TRAINING 
PROGRAM 
☐  7 .  TRANSFERRED TO OTHER PROJECT  
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15. REPORT PREPARED BY (SIGNATURE AND TITLE OF CONTRACTOR’S REPRESENTATIVE) 15a. DATE 

(SIGNATURE) (TITLE) 

  

16. REPORT REVIEWED BY (SIGNATURE AND TITLE OF GDOT OFFICIAL) 16a. DATE 

(SIGNATURE) (TITLE) 
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EXHIBIT 16  
REQUIRED STATE CERTIFICATIONS 

(on following pages) 

Part A: Georgia Security and Immigration Compliance Act Affidavits 

Part B: Certification of Compliance with the State of Georgia’s Sexual Harassment Prevention Policy 

Part C: Drug-Free Workplace 
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ONEADMINISTRATIVE INFORMATION REQUIREMENTS

B.2.1.11 GEORGIA SECURITY AND IMMIGRATION COMPLIANCE ACT AFFIDAVIT – FORM Q 
LEAD CONTRACTOR – SCOTT BRIDGE COMPANY, INC.

FORMQ 
GEORGIA SECURITY AND IMMIGRATION COMPLIANCE ACT AFFIDAVIT 

Contract No. and Name: 

Design-Build Agreement for the SR 25 at Savannah & Middle River Bridges Design-Build 
Project (the MProJecr) 

N f C t ct. E tity Scott Bridge Company, Inc.
ame o on ra mg n : ________ _ 

By executing this affidavit, the undersigned person or entity verifies its compliance with 
O.C.G.A. § 13-10-91, stating affinnatively that the individual, finn, or corporation which is
contracting with the Georgia Department of Transportation has registered with, is authorized to
participate in, and is participating in the federal work authorization program commonly known as
E-Verify, 1 in accordance with the applicable provisions and deadlines established in O.C.G.A. §
13-10-91. 

The undersigned person or entity further agrees that it will continue to use the federal work 
authorization program throughout the contract period, and it will contract for the physical 
perfonnance of services in satisfaction of such contract only with subcontractors who present an 
affidavit to the undersigned with the information required by O.C.G.A. § 13-10-91(b).

The undersigned person or entity further agrees to maintain records of such compliance and 
provide a copy of each such verification to the Georgia Department of Transportation at the time 
the subcontractor(s) is retained to perform such service. 

EEV/E-Verify™ User Identification Number 

140394 
BY: Authorized Officer or Agent 
Scott Bridge Company, Inc. 

Michael Terrell I Vice President
Title of Authorized Officer or Agent 

SUBSCRIBED AND SWORN BEFORE ME 
ON THIS THE August 21�DAYOF _______ 20_ 

N�� 

My Commission Expires: la/ Y / �S--

Date of Authorization 

Date 07/30/2008

1 or any subsequent replacement operated by the United States Department of Homeland Security or any 
equivalent federal wot1c authorization program operated by the United States Department of Homeland 
Security to verify lnfonnation of newly hired employees, pursuant to the Immigration Reform and Control M. 
of 1986 (IRCA), P.L 99-603.

Form Q Page 1 

Georgia Department of Transportation 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges

    Instructions to Proposers 
 Amendment 3: August 3, 2021 
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B.2.1.11 GEORGIA SECURITY AND IMMIGRATION COMPLIANCE ACT AFFIDAVIT – FORM Q 
LEAD DESIGN CONSULTANT – MICHAEL BAKER INTERNATIONAL, INC.

Georgia Department of Transportation     Instructions to Proposers
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges Amendment 3: August 3, 2021

Form Q Page 1

FORM Q
GEORGIA SECURITY AND IMMIGRATION COMPLIANCE ACT AFFIDAVIT

Contract No. and Name:

Design-Build Agreement for the SR 25 at Savannah & Middle River Bridges Design-Build
Project (the “Project”)

Name of Contracting Entity:____________________

By executing this affidavit, the undersigned person or entity verifies its compliance with 
O.C.G.A. § 13-10-91, stating affirmatively that the individual, f irm, or corporation which is
contracting with the Georgia Department of Transportation has registered with, is authorized to
participate in, and is participating in the federal work authorization program commonly known as
E-Verify,1 in accordance with the applicable provisions and deadlines established in O.C.G.A. §
13-10-91.

The undersigned person or entity further agrees that it will continue to use the federal work 
authorization program throughout the contract period, and it will contract for the physical 
performance of services in satisfaction of such contract only with subcontractors who present an 
affidavit to the undersigned with the information required by O.C.G.A. § 13-10-91(b).

The undersigned person or entity further agrees to maintain records of such compliance and 
provide a copy of each such verification to the Georgia Department of Transportation at the time 
the subcontractor(s) is retained to perform such service.

EEV/E-Verify™ User Identification Number Date of Authorization

____________________________
BY: Authorized Officer or Agent Date
(Name of Person or Entity)

_________________________________ _________________________________
Title of Authorized Officer or Agent Printed Name of Authorized Officer or Agent

SUBSCRIBED AND SWORN BEFORE ME
ON THIS THE
____ DAY OF __________________ 20__

_________________________________ [NOTARY SEAL]
Notary Public

My Commission Expires: ______________

1 or any subsequent replacement operated by the United States Department of Homeland Security or any 
equivalent federal work authorization program operated by the United States Department of Homeland 
Security to verify Information of newly hired employees, pursuant to the Immigration Reform and Control Act 
of 1986 (IRCA), P.L. 99-603.

_________________________________ _________________________________

_________________________________

Michael Baker International, Inc.

94945 July 23, 2015

August 12, 2021

Albert W. Bowman, PE

12 August 21

Virginia Leigh Schlinkert 

09/06/2021

Vice President
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ONEADMINISTRATIVE INFORMATION REQUIREMENTS
B.2.1.13 CERTIFICATION OF COMPLIANCE WITH THE STATE OF GEORGIA’S SEXUAL 
HARASSMENT PREVENTION POLICY – FORM T 
LEAD CONTRACTOR – SCOTT BRIDGE COMPANY, INC.

FORMT 
CERTIFICATION OF COMPLIANCE WITH THE STATE OF GEORGIA'S SEXUAL 

HARASSMENT PREVENTION POLICY 

The State of Georgia promotes respect and dignity and does not tolerate sexual harassment in 
the workplace. The State is committed to providing a workplace and environment free from 
sexual harassment for its employees and for all persons who interact with state government. All 
State of Georgia employees are expected and required to interact with all persons including 
other employees, contractors, and customers in a professional manner that contributes to a 
respectful work environment free from sexual harassment. Furthermore, the State of Georgia 
maintains an expectation that its contractors and their employees and subcontractors will 
interact with entities of the State of Georgia, their customers, and other contractors of the State 
in a professional manner that contributes to a respectful work environment free from sexual 
harassment. 

Pursuant to the State of Georgia's Statewide Sexual Harassment Prevention Policy (the 
"Policy"), all contractors who are regularly on State premises or who regularly interact with 
State personnel must complete sexual harassment prevention training on an annual basis. 

A contractor, including its employees and subcontractors, who have violated the Policy, 
including but not limited to engaging in sexual harassment and/or retaliation may be subject to 
appropriate corrective action. Such action may include, but is not limited to, notification to the 
employer, removal from State premises, restricted access to State premises and/or personnel, 
termination of contract, and/or other corrective action(s) deemed necessary by the State. 

(i) If Contractor is an individual who is regularly on State premises or who will regularly
interact with State personnel, Contractor certifies that:

(a) Contractor has received, reviewed, and agreed to comply with the State of
Georgia's Statewide Sexual Harassment Prevention Policy located at http://doas.ga.gov/human
resources-administration/board-rules-policy-and-compliance/jointly-issued-statewide
policies/sexual-harassment-prevention-policy; 

(b) Contractor has completed sexual harassment prevention training in the last year;
or will complete the Georgia Department of Administrative Services' sexual harassment 
prevention training located at http://doas.ga.gov/human-resources-administration/sexual
harassment-prevention/hr-professionals/employee-training (scroll down to section for entities 
without a LMS section) or this direct link https://www.youtube.com/embed/NjVt0DDnc2s?rel=O 
prior to accessing State premises and prior to interacting with State employees; and on an 
annual basis thereafter; and, 

(c) Upon request by the State, Contractor will provide documentation substantiating
the completion of sexual harassment training. 

(ii) If Contractor has employees and subcontractors that are regularly on State premises or
who will regularly interact with State personnel, Contractor certifies that:

(a) Contractor will ensure that such employees and subcontractors have received,
reviewed, and agreed to comply with the State of Georgia's Statewide Sexual Harassment 
Prevention Policy located at http://doas.ga.gov/human-resources-administration/board-rules
policy-and-compliance/jointly-issued-statewide-policies/sexual-harassment-prevention-policy: 

Fonn T Page 1 

Georgia Department of Transportation 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges
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B.2.1.13 CERTIFICATION OF COMPLIANCE WITH THE STATE OF GEORGIA’S SEXUAL 
HARASSMENT PREVENTION POLICY – FORM T 
LEAD CONTRACTOR – SCOTT BRIDGE COMPANY, INC.

(b) Contractor has provided sexual harassment prevention training in the last year to
such employees and subcontractors and will continue to do so on an annual basis; or 
Contractor will ensure that such employees and subcontractors complete the Georgia 
Department of Administrative Services' sexual harassment prevention training located at 
http://doas.ga.gov/human-resources-administration/sexual-harassment-prevention/hr
professionals/employee-training (scroll down to section for entities without a LMS section) or 
this direct link https://www.youtube.com/embed/NjVtODDnc2s?rel=O prior to accessing State 
premises and prior to interacting with State employees; and on an annual basis thereafter; and 

(c) Upon request of the State of the Georgia Department of Transportation,
Contractor will provide documentation substantiating such employees and subcontractors' 
acknowledgment of the State of Georgia's Statewide Sexual Harassment Prevention Policy and 
annual completion of sexual harassment prevention training. 

Date: 8/19/2021 

Proposer: Scott Bridgev, Inc. 

Signature: � 

Title: Michael Terrell, Vice President

Form T Page 2 
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ONEADMINISTRATIVE INFORMATION REQUIREMENTS
B.2.1.12 DRUG FREE WORKPLACE – FORM S 
LEAD CONTRACTOR – SCOTT BRIDGE COMPANY, INC.

FORMS 
DRUG FREE WORKPLACE 

STATE OF _A1_a11a_ma ________ _,) 

)SS: 

COUNTY OF _Lee ________ _,) 

Each of the undersigned, being first duly sworn, deposes and says that: 

Michael Terrell is the Vice President of S<IOlt 8,1dge Co .. Inc. and is the  of 
of Sco1t 8ridQe eo .. inc. the entity making the , which entity(ies) are the Proposers 

foregoing Proposal. 

The undersigned certifies that the provisions of Code Sections 50-24-1 through 50-24-6 of the 
Official Code of Georgia Annotated, relating to the "Drug-free Workplace Act", have been 
complied with in full. 

The undersigned further certifies that: 

(1} A drug-free workplace will be provided for the Contractor's employees during the 
performance of the contract; and 

(2) Each contractor who hires a subcontractor to work in a drug-free workplace shall secure
from that subcontractor the following written certification:

"As part of the subcontracting agreement with (contractor's name) Scott sr111ge Company, inc. 
(subcontractor's name) ________ certifies to the contractor that a drug 
free workplace will be provided for the subcontractor's employees during the 
performance of this Contract pursuant to paragraph (7) of subsection (b) of Code 
Section 50-24-3." 

Also, the undersigned further certifies that he/she will not engage in the unlawful manufacture, 
sale distribution, dispensation, possession, or use of a controlled substance or marijuana during 
the performance of the work. 

(signature page follows] 

Form S Page 1 
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B.2.1.12 DRUG FREE WORKPLACE – FORM S 
LEAD CONTRACTOR – SCOTT BRIDGE COMPANY, INC.

(Signature)

{Yl td/Vle-\ t �< ,vJ I
(Name Printed)

V' 1 U {)re�\ de.�
(Title)

Subscribed and sworn to before me this �q day of �val-- . 2olJ_

Notary Public in and for said County
and State

[Seal]

My commission expires: LOl4(w?:s: 
[Proposers shall duplicate or modify this fonn as necessary so that it accurately describes the 
entity making the Proposal and so that it is signed by Participating Members and Major Non
Participating Members.} 
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B.2.1.12 DRUG FREE WORKPLACE – FORM S 
LEAD DESIGN CONSULTANT – MICHAEL BAKER INTERNATIONAL, INC.

Form S Page 1 

FORM S 
DRUG FREE WORKPLACE 

STATE OF  _________________________ ) 

)SS: 

COUNTY OF  ________________________ ) 

Each of the undersigned, being first duly sworn, deposes and says that: 

__________ is the __________ of __________ and __________ is the __________ of 
__________, which entity(ies) are the __________ of __________, the entity making the 
foregoing Proposal. 

The undersigned certifies that the provisions of Code Sections 50-24-1 through 50-24-6 of the 
Official Code of Georgia Annotated, relating to the “Drug-free Workplace Act”, have been 
complied with in full. 

The undersigned further certifies that: 

(1) A drug-free workplace will be provided for the Contractor’s employees during the
performance of the contract; and

(2) Each contractor who hires a subcontractor to work in a drug-free workplace shall secure
from that subcontractor the following written certification:

“As part of the subcontracting agreement with (contractor’s name)______________ 
(subcontractor’s name)___________________ certifies to the contractor that a drug 
free workplace will be provided for the subcontractor’s employees during the 
performance of this Contract pursuant to paragraph (7) of subsection (b) of Code 
Section 50-24-3.” 

Also, the undersigned further certifies that he/she will not engage in the unlawful manufacture, 
sale distribution, dispensation, possession, or use of a controlled substance or marijuana during 
the performance of the work. 

[signature page follows] 

Georgia Department of Transportation 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges

    Instructions to Proposers 
 Amendment 3: August 3, 2021 

Georgia

Gwinnett

Albert W. Bowman Vice President/Atlanta Office Manager Michael Baker International, Inc. Virginia Leigh Schlinkert Administrative Assistant

Michael Baker International, Inc. Lead Design Consultant Scott Bridge Co., Inc.

Scott Bridge Company, Inc.

Michael Baker International, Inc.
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B.2.1.12 DRUG FREE WORKPLACE – FORM S 
LEAD DESIGN CONSULTANT – MICHAEL BAKER INTERNATIONAL, INC.

Form S Page 2 

 ___________________________________  

(Signature) 

 ___________________________________  

(Name Printed) 

 ___________________________________  

(Title) 

Subscribed and sworn to before me this ______ day of _______________, 20__. 

Notary Public in and for said County 
and State 

[Seal] 

My commission expires: . 

[Proposers shall duplicate or modify this form as necessary so that it accurately describes the 
entity making the Proposal and so that it is signed by Participating Members and Major Non-
Participating Members.] 

Albert W. Bowman

21

Georgia Department of Transportation 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges

    Instructions to Proposers 
 Amendment 3: August 3, 2021 

Vice President/Atlanta Office Manager

19th August

9/6/2021
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B.2.1.12 DRUG FREE WORKPLACE – FORM S 
SUBCONSULTANT – BROCKINGTON & ASSOCIATES, INC.

FORMS 
DRUG FREE WORKPLACE 

STATE OF South Carolina 

)SS: 

COUNTY OF _C_h _ar_le_s_to_n  _____ _,)

Each of the undersigned, being first duly sworn, deposes and says that: 

Ralph Bailey is the Vice President of Brockington and Rebecca Battey is the Administrative Asst of 
Brockington , which entity(ies) are the Subcontractor of Scott Bridge company, Inc., the entity making the 

foregoing Proposal. 

The undersigned certifies that the provisions of Code Sections 50-24-1 through 50-24-6 of the 
Official Code of Georgia Annotated, relating to the "Drug-free Workplace Act", have been 
complied with in full. 

The undersigned further certifies that: 

(1) A drug-free workplace will be provided for the Contractor's employees during the
performance of the contract; and

(2) Each contractor who hires a subcontractor to work in a drug-free workplace shall secure
from that subcontractor the following written certification:

"As part of the subcontracting agreement with ( contractor's name) Scott Bndge company, Inc. 
(subcontractor's name) Brockington and Associates, Inc. certifies to the contractor that a drug 
free workplace will be provided for the subcontractor's employees during the. 
performance of this Contract pursuant to paragraph (7) of subsection (b) of Code 
Section 50-24-3." 

Also, the undersigned further certifies that he/she will not engage in the unlawful manufacture, 
sale distribution, dispensation, possession, or use of a controlled substance or marijuana during 
the performance of the work. 

[signature page follows] 
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B.2.1.12 DRUG FREE WORKPLACE – FORM S 
SUBCONSULTANT – BROCKINGTON & ASSOCIATES, INC.

Ralph Bailey 

(Name Printed) 

Vice President 

(Title) 

Subscribed and sworn to before me this l .. � day of �\A� AA s , 2o'Ll 

I REBECCA BATTEY t 1 Naay Public - State of South i ·· 
Notary Public in and for said County 
and State 

[Seal] 
' My Commission Expires •

October02,2029 ,

My commission expires: OC;tn'vl..e -; � 7JJ 2,.,°t

�\;\(l,vll}.) TuV\ (:,o-wrrt� ) 

S�t(lvt)� 
[Proposers shall duplicate or modify this form as necessary so that it accurately describes the 
entity making the Proposal and so that it is signed by Participating Members and Major Non
Participating Members.] 
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B.2.1.12 DRUG FREE WORKPLACE – FORM S 
SUBCONSULTANT – CONTOUR ENGINE ENGINEERING, LLC

FORMS 
DRUG FREE WORKPLACE 

STATE OF _G_e_or-=-g_ia ________ _ 

)SS: 

COUNTY OF Cobb ------------
Each of the undersigned, being first duly sworn, deposes and says that: 

James G ough is the Principal Engineer of Contour Engineering and Erin Jenkins is the Office Manager of 
Contour Engineering' which entity(ies) are the Subcontractors of Scott Bridge Co., Inc. 

I the entity making the 
foregoing Proposal. 

The undersigned certifies that the provisions of Code Sections 50-24-1 through 50-24-6 of the 
Official Code of Georgia Annotated, relating to the "Drug-free Workplace Act", have been 
complied with in full. 

The undersigned further certifies that: 

(1) A drug-free workplace will be provided for the Contractor's employees during the
performance of the contract; and

(2) Each contractor who hires a subcontractor to work in a drug-free workplace shall secure
from that subcontractor the following written certification:

"As part of the subcontracting agreement with (contractor's name)Scott Bridge Company, Inc.
(subcontractor's name)Contour Engineering certifies to the contractor that a drug 
free workplace will be provided for the subcontractor's employees during the 
performance of this Contract pursuant to paragraph (7) of subsection (b) of Code 
Section 50-24-3." 

Also, the undersigned further certifies that he/she will not engage in the unlawful manufacture, 
sale distribution, dispensation, possession, or use of a controlled substance or marijuana during 
the performance of the work. 

[signature page follows] 
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SUBCONSULTANT – CONTOUR ENGINE ENGINEERING, LLC

(Name Printed) 
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Notary Publi��;�i'county 
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[Proposers shall duplicate or modify this form as necessary so that it accurately describes the 
entity making the Proposal and so that it is signed by Participating Members and Major Non
Participating Members.] 
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B.2.1.12 DRUG FREE WORKPLACE – FORM S 
SUBCONSULTANT – PLATINUM GEOMATICS, LLC

Georgia

Gwinnett

Michael Martin President & Founding Partner
Platinum Geomatics, LLC Erin Holderfield Office Manager

Platinum Geomatics, LLC Subcontractor Scott Bridge Co, Inc.
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EXHIBIT 17  
INSURANCE COVERAGE REQUIREMENTS 

The following minimum insurance requirements shall apply and supplement the requirements as 

set forth in DBA Section 16.1 (Insurance). Except as otherwise expressly indicated herein, minimum 

coverages and limits shall be provided on a project-specific, project term, basis. 

1. Builder’s Risk Insurance During Construction 

At all times during the period from NTP3 (or such earlier time as may be required with respect to 

the Work, including Utility Adjustment Work included by way of Utility Agreement) until the Substantial 

Completion Date, Design-Builder shall procure and maintain, or cause to be procured and maintained, a 

policy of builder’s risk insurance as specified below. 

(a) The policy shall provide coverage for “all risks” of direct physical loss or damage to the 

portions or elements of the Project under construction, including terrorism (certified by the Secretary of the 

Treasury pursuant to the Terrorism Risk Insurance Act, Pub.L. 107-297, as amended by the Terrorism Risk 

Insurance Program Reauthorization Act of 2015, Pub.L. 114-1, as further amended by the Terrorism Risk 

Insurance Program Reauthorization Act of 2019, Pub.L. 116-94, as may be further amended), the perils of 

earthquake, earth movement, flood, storm, tempest, windstorm, hurricane, and tornado and subsidence; 

shall contain extensions of coverage that are typical for a project of the nature of the Project; and shall 

contain only those exclusions that are typical for a project of the nature of the Project. 

(b) The policy shall cover all property, roads, buildings, structures, fixtures, materials, 

supplies, foundations, pilings, machinery and equipment that are part of or related to the parts of the Work 

or portions of the Project under construction, and the works of improvement, including Permanent Works 

and Temporary Works, and including goods intended for incorporation into the works located at the Site, 

in storage or in the course of inland transit on land to the Site, and existing roadway, structures and 

improvements that are within the Construction Work zone or are or will be incorporated into the 

Construction Work. 

(c) The policy shall provide coverage per occurrence up to the replacement value of the 

Project; provide, however, that if the Project’s replacement value is in excess of $75,000,000, then Design-

Builder may place a Builder’s Risk Insurance Policy with a limit that is the greater of the probable maximum 

loss as determined by a probable maximum loss study (“PML Study”) and $50,000,000 per occurrence and 

in the aggregate of the covered property loss, plus an allowance for professional fees, demolition and debris 

removal, without risk of co-insurance; provided, however, that the policy may include a sublimit for earth 

movement and flood of not less than $5,000,000 per occurrence and in the aggregate.  Any PML Study 

shall be performed and prepared by a qualified third party experienced in performing such analysis such 

that the results demonstrate the coverage limits adequate to insure the Work.  GDOT reserves the right to 

review and comment on the PML Study to verify reasonableness under industry standard underwriting 

practices prior to issuance of the policy or renewal of any policy.   

(d) Design-Builder, the State, GDOT, Contractors, and Subcontractors of every tier shall each 

be the insureds on the policy as their respective interests appear.  The policy shall be written so that no act 

or omission of any insured shall vitiate coverage of the other named insureds.  GDOT will be named as co-

Loss Payee under the policy with Design-Builder. 

(e) The policy shall include coverage for (i) foundations, including pilings, but excluding 

normal settling, shrinkage, or expansion, (ii) physical damage resulting from machinery accidents but 

excluding normal and natural wear and tear, corrosion, erosion, inherent vice or latent defect in the 

machinery, (iii) plans, blueprints and specifications, (iv) demolition and debris removal coverage, (v) the 
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increased replacement cost due to any change in applicable codes or other Laws, (vi) expense to reduce 

loss, (vii) building ordinance compliance, with the building ordinance exclusion deleted, and (viii) soft cost 

expense” (including costs of Governmental Approvals, mitigation costs, attorneys’ fees, and other fees and 

costs associated with such damage or loss or replacement thereof). 

(f) Subject to commercial market availability, and if the Contract Sum is greater than 

$20,000,000, the policy shall be endorsed with LEG3 (defective work endorsement) or DE5 (1995) (defects 

exclusions) language or such other endorsement as approved by GDOT effecting the same result, in any 

case with a sublimit of no less than 25% of the overall policy limit. 

(g) Such policy shall include the following minimum coverage sublimits: 

Sublimit Category I 

Project 

Category II 

Project 

Category III 

Project 

(Contract Sum 

< $250,000,000 

Category III 

Project 

(Contract Sum 

≥ $250,000,000 

(i) for off-site storage and in-

transit; 

$1,000,000 1,000,000 $5,000,000 $5,000,000 

(ii) plans, blueprints and 

specifications; 

$50,000 $100,000 $250,000 $250,000 

(iii) demolition and debris 

removal coverage; 

$500,000 $1,000,000 $10,000,000 $25,000,000 

(iv) increased replacement 

cost due to any change in 

applicable codes or other 

Laws and/or building 

ordinance compliance 

(with building ordinance 

exclusion deleted); 

$250,000 $1,000,000 $5,000,000 $5,000,000 

(v) expense to reduce loss; $100,000 $250,000 $1,000,000 $2,000,000 

(vi) “Soft cost expense” (including costs of Governmental Approvals, mitigation costs, attorneys’ fees, 

and other fees and costs associated with such delay resulting from damage or loss or replacement 

thereof) such soft cost limit must be disclosed to and approved by GDOT; and 

(vii) damage to adjacent 

roadway and structures 

within the Site to be 

incorporated into the 

Construction Work which 

are damaged as a result of 

an insured loss. 

$250,000 $500,000 $1,000,000 $2,000,000 

2. Builders Risk During Warranty Period 
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During the Warranty Period, at all times construction work valued at $2,000,000 or more is being 

undertaken, Design-Builder shall procure and maintain, or cause to be procured and maintained, a policy 

of builder’s risk insurance as specified below. 

(a) The policy shall provide coverage for “all risks” of direct physical loss or damage to the 

portions or elements of the Project under construction, including terrorism (certified by the Secretary of the 

Treasury pursuant to the Terrorism Risk Insurance Act, Pub.L. 107-297, as amended by the Terrorism Risk 

Insurance Program Reauthorization Act of 2015, Pub.L. 114-1, as further amended by the Terrorism Risk 

Insurance Program Reauthorization Act of 2019, Pub.L. 116-94, as may be further amended), the perils of 

earthquake, earth movement, flood, storm, tempest, windstorm, hurricane, and tornado and subsidence; 

shall contain extensions of coverage that are typical for a project of the nature of the Project; and shall 

contain only those exclusions that are typical for a project of the nature of the Project. 

(b) The policy shall cover all property, roads, buildings, structures, fixtures, materials, 

supplies, foundations, pilings, machinery and equipment that are part of or related to the parts of the Work 

or portions of the Project under construction, and the works of improvement, including Permanent Works 

and Temporary Works, and including goods intended for incorporation into the works located at the Site, 

in storage or in the course of inland transit on land to the Site, and existing roadway, structures and 

improvements that are within the Construction Work zone or are or will be incorporated into the 

Construction Work. 

(c) The policy shall provide coverage of at least $2,000,000 per occurrence and in the 

aggregate of the covered property loss, plus an allowance for professional fees, demolition and debris 

removal, without risk of co-insurance; provided, however, that the policy may include a sublimit for earth 

movement and flood.  Such policy need not be project-specific. 

(d) Design-Builder, the State, GDOT, Contractors, and Subcontractors of every tier shall each 

be the insureds on the policy as their respective interests appear.  The policy shall be written so that no act 

or omission of any insured shall vitiate coverage of the other named insureds.  GDOT will be named as co-

Loss Payee under the policy with Design-Builder. 

(e) The policy shall include coverage for (i) foundations, including pilings, but excluding 

normal settling, shrinkage, or expansion, (ii) physical damage resulting from machinery accidents but 

excluding normal and natural wear and tear, corrosion, erosion, inherent vice or latent defect in the 

machinery, (iii) plans, blueprints and specifications, (iv) demolition and debris removal coverage, (v) the 

increased replacement cost due to any change in applicable codes or other Laws, (vi) expense to reduce 

loss, (vii) building ordinance compliance, with the building ordinance exclusion deleted, and (viii) soft cost 

expense” (including costs of Governmental Approvals, mitigation costs, attorneys’ fees, and other fees and 

costs associated with such damage or loss or replacement thereof). 

(f) Such policy shall include appropriate sublimits for the following coverage extensions:  off-

site storage and in-transit, blueprints and specifications, demolition and debris removal, expense to reduce 

loss, “soft cost expense”, and damage to adjacent/existing property. 

3. Commercial General Liability Insurance 

At all times from the Effective Date until the end of the Warranty Period, Design-Builder shall 

procure and maintain, or cause to be procured and maintained, commercial general liability insurance as 

specified below. 
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(a) The policy shall be in form reasonably acceptable to GDOT, and shall be an occurrence 

form.  The policy shall contain extensions of coverage that are typical for a project of the nature of this 

Project, and shall contain only those exclusions that are typical for a project of the nature of this Project. 

(b) The policy shall include, but not be limited to, the following coverages: 

(i) Contractual liability; 

(ii) Premises/operations; 

(iii) Separation of insureds; 

(iv) Products and completed operations; 

(v) Terrorism (to the extent available); 

(vi) Underground, Explosion and Collapse;  

(vii) Defense (in addition to liability limits);  

(viii) Fellow employee exclusion deleted; 

(ix) Incidental medical malpractice;  

(x) No exclusion for work within 50 feet of a railroad; and 

(xi) Professional services exclusion with an exception for construction management, 

means and methods. 

(c) The Insurance Policy shall cover liability arising out of the acts or omissions of Design-

Builder’s employees and any other contractors or other business engaged in the Work. 

(d) Design-Builder shall be a named insured on the policy and the policy shall have minimum 

limits of not less than $1,000,000 per occurrence and $2,000,000 in the aggregate with a general aggregate 

applicable on a per-project basis for bodily injury, personal injury and property damage liability.  The policy 

need not be project-specific, provided the per project aggregate limit is applicable per above.  Coverage 

shall be continued for a period of seven years after expiration of the Warranty Period or, if a project-specific 

policy, include an completed operations/extended reporting period for seven years after expiration of the 

Warranty Period. 

(e) The Indemnified Parties shall each be additional insureds on a primary and non-

contributory basis on either ISO CG 10 20 04 13 or ISO 10 37 04 13, and the policy shall be written so that 

no act or omission of a named insured shall vitiate coverage of the other named insureds. 

4. Automobile Liability Insurance 

At all times from the Effective Date until the end of the Warranty Period, Design-Builder procure 

and maintain automobile liability insurance as specified below.   

(a) The policy limits maintained by Design-Builder from the beginning of the Term through 

Final Acceptance shall be not less than $1,000,000 combined single limit for bodily injury and property 

damage.   
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(b) Each policy shall cover accidental death, bodily injury and property damage liability 

arising from the ownership, maintenance or use of all owned (if any), non-owned and hired vehicles 

connected with performance of the Work, including loading and unloading. 

(c) The Indemnified Parties shall each be included as additional insureds on a primary, non-

contributory basis. 

(d) Automobile liability insurance coverage need not be provided on a project-specific, project 

term, basis. 

(e) If Design-Builder’s or any Contractor’s activities involve transportation of Hazardous 

Materials, the automobile liability Insurance Policy for Design-Builder or such Contractor shall be endorsed 

to include for private, non-commercial vehicles Motor Carrier Act Endorsement-Hazardous Materials 

Clean up (MCS-90). 

5. Umbrella/Excess Liability Insurance 

At all times from the Effective Date through expiration of the Warranty Period, Design-Builder 

shall procure and maintain, or cause to be procured and maintained with Design-Builder as a named insured, 

umbrella/excess liability insurance providing following-form coverage excess of the underlying 

commercial general liability, automobile liability, and employer’s liability insurance limits noted herein.  

This policy must have a minimum limit, determined as follows: 

Contract Amount Per Occurrence Aggregate 

Less Than $5,000,000: $1,000,000 $1,000,000 

Equal to or Greater than $5,000,000 and 

Less than $20,000,000: 

$5,000,000 $5,000,000 

Greater than $20,000,000 and 

Less than $250,000,000: 

$10,000,000 $10,000,000 

Equal to or Greater than $250,000,000 $25,000,000 $25,000,000 

The policy shall include each of the Indemnified Parties as additional insureds on a primary, non-

contributory basis.  Coverage shall be maintained for an additional seven years after the later of expiration 

of the Warranty Period or an extended completed operations period shall be in effect. 

During the Warranty Period, the Umbrella/Excess Liability limit may be reduced to: 

Contract Amount Policy Limit 

Less Than $5,000,000: $1,000,000 

Equal to or Greater than $5,000,000 and 

Less than $20,000,000: 

$2,000,000 

Greater than $20,000,000 and 

Less than $250,000,000: 

$5,000,000 

Equal to or Greater than $250,000,000 $15,000,000 

with coverage to continue or an extended completed operation period shall be in effect for seven 

years after expiration of the Warranty Period. 

6. Pollution Liability Insurance 
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At all times from NTP1 until the end of the Warranty Period, Design-Builder shall procure and 

maintain, or cause to be procured and maintained, contractor’s pollution liability insurance as specified 

below. 

(a) The policy shall cover sums that the insured becomes liable to pay (i) to a third party, (ii) 

as or for clean-up costs, or (iii) as costs that are incurred by the order of a regulatory body consequent upon 

a pollution incident, subject to the policy terms and conditions.  Such policy shall cover claims related to 

pollution conditions to the extent such are caused by the performance of Work that occur on the Project. 

(b) Design-Builder shall be a named insured on the policy.  Each of the Indemnified Parties 

shall be additional insureds under such policy.  The policy shall include standard separation of insureds 

language providing that the interests and protections of each additional insured shall not be affected by any 

misrepresentation, act or omission of another named insured, or any breach by a named insured of any 

provision in the policy which would otherwise result in forfeiture or reduction of coverage for the other 

insureds on the policy.  The policy shall have no exclusions that limit pollution liability claims and actions 

by any Indemnified Party against Design-Builder. 

(c) The policy shall have a limit of not less than $1,000,000 per claim and in the aggregate per 

policy period (Category I and Category II projects) or not less than $3,000,000 per claim and in the 

aggregate per policy period (Category III projects), and shall be maintained through Final Acceptance. 

(d) The policy shall include, but not be limited to, the following coverages: 

(i) premises pollution liability; 

(ii) transportation, disposal at non-owned off-site location, clean-up; and 

(iii) emergency response. 

7. Professional Liability Insurance 

(a) At all times during the Term that professional services are rendered respecting design and 

construction of the Project until the first to occur of (i) five years after the professional services have 

concluded for the Project or (ii) expiration of all applicable statutes of limitation and repose applicable to 

professional services performed for the Project, the Lead Design Consultant, or any lead design 

Subcontractor(s) acting as or employing an Engineer of Record shall procure and maintain professional 

liability insurance in accordance with one of the following three options: 

(i) A project-specific Professional Liability Insurance Policy in a form acceptable to 

GDOT with a limit of not less than $1,000,000 per claim and $1,000,000 in the aggregate that will apply 

over the duration of the Project and the extended reporting period following completion.  The policy must 

include Design-Builder and Lead Design Consultant as named insureds.  Coverages shall be maintained for 

the duration of all professional services and include a minimum six year extended reporting period.  The 

policy may extend coverage to Subcontractors, at Design-Builder’s option; or 

(ii) A combination of underlying practice professional liability policies covering 

Design-Builder and Lead Design Consultant and a project-specific Contractor’s Protective Professional 

Indemnity (CPPI) policy or an Owner’s Protective Professional Indemnity (OPPI) policy (if such coverage 

is purchased by Design-Builder).  Design-Builder and Lead Design Consultant practice policies must have 

a minimum limit of $1,000,000 per claim and in the aggregate and the CPPI policy (to be carried by Design-

Builder) or the OPPI (to be carried by Design-Builder) must have a minimum limit of $1,000,000 per claim 

or in the aggregate.  At the option of Design-Builder, the above-noted option to utilize Design-Builder’s or 
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Lead Design Consultant’s practice professional liability policy can be replaced by a project-specific policy.  

The CPPI or OPPI policy form is subject to review and acceptance by GDOT; or 

(iii) Utilization of practice policies by Design-Builder (Contractor’s Professional 

Liability) and the Lead Design Consultant, provided each are able to provide GDOT with evidence, 

satisfactory to GDOT in its reasonable discretion, of practice professional liability policy limits of at least 

$1,000,000 per claim and aggregate (Category I projects), $3,000,000 per claim and aggregate (Category 

II projects), $5,000,000 (Category III projects where the Contract Sum is less than $250,000,000), and 

$15,000,000 (Category III projects where the Contract Sum is greater than or equal to $250,000,000). 

Any professional liability policies maintained under this Section 7(a) (Professional Liability 

Insurance) (including all alternative coverages) for Category III projects must include the Indemnified 

Parties as “Indemnified Parties” under the policy. 

(b) To the extent not covered by the policy (or policies) described above, Design-Builder shall, 

or shall cause the Lead Design Consultant (in the case of the Design Work), to require professional liability 

of each Contractor and Subcontractor providing professional services respecting such design and 

construction to procure and keep in force professional liability insurance as specified below with in force 

professional liability insurance limits not less than those specified in the following table: 

Contract Amount Minimum Limits of Liability Years Coverage to Remain in 

Place after Design Service are 

Completed 

Over $5,000,000 $3,000,000 Each /Claim and 

Aggregate 

5 Years 

Equal to or less than $5,000,000 $1,000,000 Each Claim and 

Aggregate 

3 Years 

(c) Each such policy shall insure the party performing the professional services for liability 

arising out of any negligent act, error or omission in the performance of the professional services or 

activities for the Project. Such additional policies need not be Project-specific.  If any coverage is written 

on a claims-made basis, the retroactive date applicable to coverage under the policy must precede the 

effective date of the design subcontract. 

8. Workers’ Compensation/Employer’s Liability Insurance 

Design-Builder shall procure and maintain from the Effective Date through the later of expiration 

of the Warranty Period and completion of Warranty Work, or cause to be procured and maintained at all 

times when Work is being performed by any employee of Design-Builder, a policy (or policies) of workers’ 

compensation insurance for those employees in conformance with applicable Law.  The Insurance Policy 

(or Policies) shall provide statutory workers’ compensation benefits and minimum employer’s liability 

limits of $500,000 (Category I projects) or $1,000,000 (Category II and Category III projects) per accident 

or disease. 

The workers’ compensation Insurance Policy (or Policies as required by Law) need not be project-

specific and shall contain the following endorsements: 

(a) A Federal Employer’s Liability Act endorsement; 
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(b) A voluntary compensation endorsement; 

(c) An alternative employer endorsement (Category II and Category III projects only); and 

(d) Coverage will be extended, if needed, to cover any claims under the United States 

Longshore and Harbor Workers’ Compensation Act (33 U.S.C. §§ 901-950 and the Jones Act (46 U.S.C. 

§ 30104). 

9. Aircraft Liability Insurance 

Design-Builder shall ensure that proper insurance is obtained and kept in effect for any Work 

undertaken via use of UAS or other aircraft. If UASs are utilized during the course of the Project, Design-

Builder shall evidence coverage either through a stand-alone unmanned aircraft systems policy or by 

endorsement (CG 24 50 or equivalent) to the commercial general liability policy. 

Minimum limits for aviation insurance shall be typical for such work being undertaken on a project 

such as this Project.  In no event shall such limits be less than $5,000,000 per occurrence and in the 

aggregate for bodily injury and property damage liability, excepting that with regard to UASs, the limit of 

liability shall not be less than $1,000,000 per occurrence with a $1,000,000 annual aggregate. 

10. Umbrella and Excess Policies 

Except as expressly stated otherwise herein, Design-Builder shall have the right to satisfy the 

requisite insurance coverage amounts for liability insurance through a combination of primary policies and 

umbrella or excess policies.  Umbrella and excess policies shall be “following-form” and comply with all 

insurance requirements, terms and provisions set forth in this Design-Build Agreement for the applicable 

type of coverage. 

11. Contractor and Subcontractor Insurance 

Except to the extent that a Contractor or Subcontractor is covered as a named insured under a policy 

maintained by Design-Builder, each such Contractor or Subcontractor shall be required to provide proof of 

the following minimum insurance coverages: 

(a) Workers’ Compensation and Employer’s Liability Insurance with statutory workers’ 

compensation (Coverage A) limits and employer’s liability (Coverage B) limits of $500,000 bodily injury 

by accident, each accident, and $500,000 bodily injury by disease, each employee, and aggregate. Coverage 

will be extended, if needed, to cover any claims under the United States Longshore and Harbor Workers’ 

Compensation Act (33 U.S.C. §§ 901-950) and the Jones Act (46 U.S.C. § 30104).  

(b) Commercial General Liability Insurance including coverage for premises and operations, 

independent contractors, personal injury, product and completed operations, explosion, collapse and 

underground, and contractual liability. Minimum limits shall be no less than $1,000,000 per occurrence and 

in the aggregate annually.  

(c) Automobile Liability Insurance with a limit of at least $500,000 combined single limit for 

bodily injury and property damage covering all owned (if any), non-owned, hired, or borrowed vehicles on 

site or off.   

(d) Umbrella/Excess Liability Insurance in excess of the underlying limits noted above for 

employer’s liability, commercial general liability, and automobile liability for contracts valued at more than 

$1,000,000, coverage shall be in the amount of $1,000,000 per occurrence and in the aggregate and for 
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projects with Contract Sums at or in excess of $5,000,000 (as of the Effective Date), coverage shall be in 

the amount of $4,000,000 per occurrence and in the aggregate. 

The Indemnified Parties shall be included as additional insureds on a primary, non-contributory 

basis for the coverages set forth in clauses (b), (c), and (d) just above, and a waiver of subrogation shall 

apply to the Indemnified Parties under all policies listed in clauses (a) through  (d), inclusive.  

Should Design-Builder implement a contractor-controlled insurance program (CCIP) providing 

compliant insurance for all participants with regard to on-site activities, all Construction Subcontractors 

enrolled in the CCIP shall still be responsible for procuring and maintaining automobile liability insurance 

and the other insurance coverages noted above with regard to off-site work with the Indemnified Parties as 

additional insureds on a primary, non-contributory basis for the applicable insurance coverages set forth in 

clauses (b), (c), and (d) above.  
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EXHIBIT 18  
MEASURES OF LIQUIDATED DAMAGES 

1.1 For Late Commencement and Late Completion of Milestones  

(a) Liquidated Damages for failure to achieve Substantial Completion by the Substantial 

Completion Deadline shall equal $5,089 per day for each day that the Substantial Completion Date is later 

than the Substantial Completion Deadline. 

(b) Liquidated Damages for failure to achieve Final Acceptance by the Final Acceptance 

Deadline shall equal $5,089 per day for each day that the Final Acceptance Date is later than the Final 

Acceptance Deadline. 

(c) Liquidated Damages assessed under subsection (b) above for failure to achieve Final 

Acceptance by the Final Acceptance Deadline shall not be cumulative and in addition to Liquidated 

Damages assessed under subsection (a) above for failure to achieve Substantial Completion by the 

Substantial Completion Deadline, provided that where any such Liquidated Damages under subsection (a) 

cease to accrue as a result of Design-Builder achieving Substantial Completion, subsection (b) shall then 

apply.  

(d) Liquidated Damages for failure to achieve all conditions to NTP2 by the NTP2 Conditions 

Deadline shall equal $5,089 per day for each day that all such conditions to NTP2 have not been achieved 

on or after the NTP2 Conditions Deadline. 

(e) Liquidated Damages for failure to achieve any Early Opening by its corresponding Interim 

Milestone Deadline identified in DBA Exhibit 9 (Milestone Schedule), shall equal $25,000 per day for each 

day that the detour remains in place, as determined by GDOT in its sole discretion. 

(f) Liquidated Damages for each day there is a SR 25 detour Lane Closure beyond the number 

of days identified in DBA Exhibit 9 (Milestone Schedule) shall equal $45,000 per day for each day that the 

detour remains in place, as determined by GDOT in its sole discretion. 

1.2 For Key Personnel- and Required Personnel-related Matters 

(a) If Design-Builder fails either (a) to cause each individual filling (i) a Key Personnel 

position to be available or (ii) a Required Personnel position (in the table below) to be available or (b) to 

provide to GDOT a proposed replacement that meets or exceeds (i) the Minimum Qualifications (Key 

Personnel) or (ii) as to the Required Personnel positions in the table below, Minimum Qualifications 

(Required Personnel), in each case, as is required under DBA Section 10.3 (Key Personnel; Required 

Personnel), then Liquidated Damages with respect to either such failure is as follows: 

Key Personnel Position Liquidated Damages 

Lead Contractor Project Manager (CPM) $10,000 per occurrence 

Lead Design Consultant Project Manager (DPM) $10,000 per occurrence 

Engineer of Record (EOR) $10,000 per occurrence 

Quality Control Manager (QCM) $10,000 per occurrence 

Superintendent $10,000 per occurrence 
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Worksite Erosion Control Supervisor (WECS) $3,000 per occurrence 

Worksite Traffic Control  Supervisor (WTCS) $3,000 per occurrence 

Worksite Utility Coordination Supervisor (WUCS) $3,000 per occurrence 

Environmental Compliance Manager (ECM) $10,000 per occurrence 

(b) A further liquidated damage in the amount of $10,000 for Key Personnel and $1,000 for 

Required Personnel (identified in the table above), in each case and as applicable, will be payable from 

Design-Builder to GDOT as to each position for each three month period where any Key Personnel position 

or the identified Required Personnel position above is vacant or not being fulfilled in accordance with the 

Design-Build Documents as determined by GDOT, in its sole discretion. 

1.3 Nonrefundable Deductions 

Nonrefundable Deductions upon the occurrence of the following, which shall not be cumulative, 

for any single occurrence.  Where there are multiple incidents as set forth below contributing to a single 

occurrence, the highest value (or if of equivalent value, the occurrence with the more frequent 

assessment) Nonrefundable Deduction shall apply. 

 Nonrefundable Deduction Deduction  Warning Notice 

1 Unreasonable failure to comply with any of 

its responsibilities per the requirements of TP 

Section 2 (Project Management) including 

Project Management, Quality Management, 

Schedule, etc. 

$5,000 per occurrence Warning Notice 

2 Failure to follow Comprehensive 

Environmental Protection Program 

procedures as required by TP Section 5 

(Environmental)  

$5,000 per occurrence Warning Notice 

3 Causing environmental damage, as 

determined by GDOT in its sole discretion, 

in contravention of TP Section 5 

(Environmental) and the latest approved 

Environmental Documents 

$16,000 per occurrence No Warning Notice 

4 Failure to follow the approved procedures 

outlined in the Utility Emergency Procedures 

Plan as required in TP Section 7 (Utility 

Adjustments) 

$8,500 per occurrence No Warning Notice 

5 Failure to adhere to holiday and event traffic 

restrictions as required under TP Table 3 

(Annual Daily Restrictions) of TP 

Attachment 18-5 (Lane and Shoulder Closure 

Requirements) 

$3,000 per occurrence No Warning Notice 
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 Nonrefundable Deduction Deduction  Warning Notice 

6 Failure to establish and maintain traffic in 

accordance with an approved Transportation 

Management Plan in accordance with 

Design-Build Team’s Work, including in 

Related Transportation Facilities and GP 

traffic lanes 

$5,000 per occurrence No Warning Notice 

7 Failure to respond to GDOT direction 

regarding changeable message signs (CMS) 

as specified in TP Section 18.3.2 (Temporary 

Traffic Control Plans) 

$1,300 per hour No Warning Notice 

1.4 In addition to Liquidated Damages and Nonrefundable Deductions, in each of the foregoing 

instances for which Liquidated Damages or Nonrefundable Deductions may be assessed, Design-Builder 

shall be liable for any fines assessed against GDOT, in each case as a result of any of the foregoing events 

or conditions. 
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EXHIBIT 19  
ATC SUPPLEMENT 

 

ATC No. Description Final Agreement Regarding ATCs 

  

ATC already included Proposal 

N/A N/A N/A 

  

ATC Unsuccessful Proposer 

   

   

Notes:   
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SR 25 at Savannah & Middle River Bridges Replacement Project 

ATC Conditions 

With the incorporation of the agreed upon list of ATCs as part of this DBA Exhibit 19 (ATC Supplement), 

the Parties agree that the following conditions are hereby incorporated in the Design-Build Agreement: 
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C.2. PROJECT DIFFERENCES FROM THE BASIC CONFIGURATION
FORM P

Georgia Department of Transportation                    Instructions to Proposers 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges        Amendment 3: August 3, 2021 
 

Form P  Page 1 

FORM P 
APPROVED ATCS 

List all ATCs approved by GDOT that are included in Proposal: 

ATC Number ATC title/name  

   

   

 

Form P is non-applicable for the Scott Bridge + Michael Baker Design-Build team. We are not submitting any alternative 
technical concepts for this project. 
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EXHIBIT 20  
FORMS OF P&P BONDS, WARRANTY BOND 

(on following pages) 

Exhibit 20A Form of Performance Bond 

Exhibit 20B Form of Payment Bond 

Exhibit 20C Form of Warranty Bond (Performance Bond) 
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Exhibit 20A 

FORM OF PERFORMANCE BOND 

(Bond No. _______) 

KNOW ALL PERSONS BY THESE PRESENTS: 

That Scott Bridge Company, Inc., 2641 Interstate Drive, Opelika, AL 36801, an entity duly authorized to 

do business in the State of Georgia (the “State”), as Bond Principal (hereinafter referred to as “Principal”), 

and Travelers Cacualty and Surety Company of America, 2601 Bell Road, Montgomery, AL 36117, duly 

authorized to do business in the State, as surety (hereinafter referred to as “Surety”) are held and firmly 

bound unto the Georgia Department of Transportation, a body corporate and politic and an instrumentality 

and public corporation of the State of Georgia as obligee (the “Obligee” or “GDOT”), in the amount of 

$76,609,840.00, to which payment Principal and Surety bind themselves, their heirs, executors, 

administrators, successors and assigns, jointly and severally to the Obligee.  

WHEREAS, the Principal has entered into a contract with GDOT bearing the date of _____________, for 

designing and constructing of the SR 25 at Savannah & Middle River Bridges Replacement Project (the 

“Project”) (the “Design-Build Agreement”); which is incorporated herein by reference and made a part 

hereof; and  

NOW THEREFORE, THE CONDITION OF THIS OBLIGATION is such that,  

1. If the Principal shall promptly and faithfully perform and comply with the terms and conditions of 

the Design-Build Agreement; and shall indemnify and save harmless the Obligee, and each of its directors, 

officers, employees and representatives, against and from all cost, expenses, damages, injury or loss to 

which the Obligee (or any of its directors, officers, employees, and representatives) may be subjected by 

reason of any wrongdoing, including misconduct, want of care or skill, default or failure of performance on 

the part of said Principal, its agents, subcontractors or employees, in the execution or performance of that 

portion of the Work as defined in the Design-Build Agreement (as defined in the Design-Build Agreement); 

and if the Principal shall reimburse upon demand of the Obligee any sums paid to the Principal that exceed 

the final payment determined to be due upon final completion and acceptance of the Project, then this 

obligation shall be void, otherwise it shall remain in full force and effect. 

2. The Surety agrees that payments made to contractors and suppliers to satisfy claims on the payment 

bond do not reduce the Surety’s legal obligations under this bond.  Payments made to contractors or 

suppliers under any agreement where the Surety has arranged for completion of the work to satisfy this 

bond will not be considered payment bond claims. 

3. If the Principal fails to perform the Work as required pursuant to the Design-Build Agreement, the 

Surety shall promptly, at the Surety’s expense, take one of the following actions: 

(a) Remedy such breach or default; or 

(b) Complete the Work covered by this bond in accordance with the terms and conditions of 

the Design-Build Agreement then in effect; provided, however that completion of such work shall 

not be effected by the Principal or any affiliate of the Principal, for and on behalf of the Surety, 

without the Obligee’s express prior consent, granted in its sole discretion; or 

(c) select a qualified contractor or contractors to complete all Work covered by this bond in 

accordance with the terms and conditions of the Design-Build Agreement then in effect, which 
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qualifications shall include meeting the GDOT prequalification requirements, and to arrange for a 

contract meeting all the requirements of the Design-Build Agreement between such contractor or 

contractors and the Obligee, and make available as work progresses (even though there should be 

a breach or default (or a succession thereof) under such contract or contracts of completion arranged 

under this paragraph) sufficient funds to pay the cost of completion less the unpaid balance of the 

contract price, but not exceeding, including other costs and damages for which Surety is liable 

hereunder, the penal sum; or 

(d) Waive its right to remedy such breach or default, perform and complete, arrange for 

performance and completion, or obtain a new contractor or contractor (under the foregoing clauses 

(a) to (c)), and with reasonable promptness under the circumstances, time being of the essence, in 

no case to exceed 30 days after receipt of notice of Obligee’s declaration of default under the 

Design-Build Agreement, and make payment to the Obligee in full the penal sum. 

CONDITIONS OF THIS BOND ARE AS FOLLOWS: 

A. The said Surety to this bond, for value received, hereby stipulates and agrees that no change or 

changes, extension(s) of time, alteration(s), addition(s), omission(s) or other modification(s) to the 

terms of the Design-Build Agreement, or to the work to be performed with respect to the Project, 

or in the specifications, plans or drawings accompanying same, or the exercise of the Obligee’s 

right to do Work, or any change or modification of any terms of payment or extension of time for 

any payment pertaining or relating to the Design-Build Agreement, or any conditions precedent or 

subsequent in this bond attempting to limit the right of recovery of claimants otherwise entitled to 

recover under this bond, or any fraud practiced by any other person other than the claimant seeking 

to recover this bond, shall in any way affect its obligation on this bond, and it does hereby waive 

notice of any such change(s), extension(s) of time, alteration(s), addition(s), omission(s) or other 

modification(s) to the terms of the Design-Build Agreement or to the Work or to the specifications, 

plans or drawings. 

B. Any suit under this bond must be instituted on or prior to the Final Acceptance Date (as defined in 

the Design-Build Agreement) by the Obligee pursuant to and as defined in the Design-Build 

Agreement.   

C. The amount of this Bond is a fixed amount and shall not be changed.  The Surety hereunder shall 

not be liable to the Obligee in the aggregate in excess of the penal sum stated above. 

D. If the Surety elects, and Obligee consents, as applicable, to act under Section 4(a), Section 4(b), or 

Section 4(c), then the responsibilities of the Surety to the Obligee shall not be greater than those of 

the Principal under the Design-Build Agreement, and the responsibilities of the Obligee to the 

Surety shall not be greater than those of the Obligee under the Design-Build Agreement.  Subject 

to the commitment by the Obligee to pay the balance of the contract price, the Surety is obligated, 

without duplication, for: 

(i) the responsibilities of the Principal for correction of defective work and completion of the 

Project under the terms, and subject to the conditions, of the Design-Build Agreement then 

in effect; 

(ii) additional legal, design professional, delay costs, disruption costs, and other additional 

costs resulting from the Principal’s breach or default (to the extent not subject to liquidated 

damages under clause (c)), and resulting from the actions or failures to act of the Surety 

under Section 4; and 
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(iii) damages claimed by, and due and owing to the Obligee under, the terms of the Design-

Build Agreement, including liquidated damages, if any. 

For purposes of the foregoing, the “balance of the contract price” is the total amount to be payable 

by the Obligee to the Principal, if any, after all adjustments have been made to which the Principal 

is entitled, collectively reduced by all payments made to or on behalf of the Principal under the 

Design-Build Agreement. 

E. Notwithstanding the existence of the Design-Build Agreement, as the same may be amended, it is 

agreed that the Surety shall not be liable under this Bond to the Obligee, unless the Obligee has 

(i) made all payments to Design-Builder as and to the extent due under the Design-Build 

Agreement, and (ii) agrees, upon an election of Surety to complete or to arrange for completion of 

the Work pursuant to subparts (i) or (ii) of this Bond, to remit all payments to become due on 

account of further Work to be performed.  

F. Neither any change in or under the Design-Build Agreement, nor any compliance or noncompliance 

with any formalities provided in the Design-Build Agreement nor the change shall relieve the 

Surety of its obligations under this Bond. 

[remainder of page intentionally left blank] 
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Signed, sealed and dated this ______ day of __________________, 20__.  

Principal: Scott Bridge Company, Inc. 

 By: _____________________________________________  

 Name: __________________________________________  

 Its: _____________________________________________  (Seal) 

 

Obligee: Georgia Department of Transportation, a body corporate 

and politic and an instrumentality and public corporation of the State of 

Georgia  

 By: _____________________________________________  

 Name: __________________________________________  

 Its: _____________________________________________  (Seal) 

 

Surety: Travelers Casualty and Surety Company of America  

 By: _____________________________________________  

 Name: __________________________________________  

 Its: _____________________________________________  (Seal) 
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Exhibit 20B 

FORM OF PAYMENT BOND  

(Bond No. _______) 

KNOW ALL PERSONS BY THESE PRESENTS: 

That Scott Bridge Company, Inc., 2641 Interstate Drive, Opelika, AL 36801, an entity duly authorized to 

do business in the State of Georgia (the “State”), as Bond Principal (hereinafter referred to as “Principal”), 

and Travelers Cacualty and Surety Company of America, 2601 Bell Road, Montgomery, AL 36117, duly 

authorized to do business in the State, as surety (hereinafter referred to as “Surety”) are held and firmly 

bound unto the Georgia Department of Transportation, a body corporate and politic and an instrumentality 

and public corporation of the State of Georgia (“GDOT”) as obligee (the “Obligee”), in the amount of 

$76,609,840.00, to which payment Principal and Surety bind themselves, their heirs, executors, 

administrators, successors and assigns, jointly and severally to the Obligee.  

WHEREAS, the Principal has entered into a contract with GDOT bearing the date of _____________, for 

designing and constructing of the SR 25 at Savannah & Middle River Bridges Replacement Project (the 

“Project”) (the “Design-Build Agreement”); which is incorporated herein by reference and made a part 

hereof; and  

NOW THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if the Principal shall 

promptly and faithfully make payment to all claimants, for all labor, equipment and materials supplied in 

the prosecution of the work provided for in the Design-Build Agreement; then this obligation shall be void, 

otherwise it shall remain in full force and effect. 

CONDITIONS OF THIS BOND ARE AS FOLLOWS: 

A. Each said claimant shall have a right of action against the Principal and Surety for the amount due 

him or her due under the claimant’s contract. 

B. Every person entitled to the protection hereunder and who has not been paid in full for labor or 

materials furnished in the prosecution of the work referred to in said bond before the expiration of 

a period of ninety (90) days after the day on which the last of the labor was done or performed by 

him or her, or materials or equipment or machinery was furnished or supplied by him or her for 

which claim is made, shall have the right to sue on such payment bond for the amount, or the 

balance thereof, unpaid at the time of the commencement of such action and to prosecute such 

action to final execution and judgment for the sum or sums due him or her, provided, however, that 

any person having direct contractual relationship with a subcontractor, but no contractual 

relationship express or implied with the Principal furnishing said payment bond shall have (a) given 

written notice to said Principal within ninety (90) days from the day on which such person did or 

performed the last of the labor, or furnished the last of the materials or machinery or equipment for 

which such claim is made stating with substantial accuracy the amount claimed and the name of 

the party to whom the materials were furnished or supplied or for whom the labor was performed 

or done; and (b) if the Principal has filed a Notice of Commencement in accordance with the 

requirements of O.C.G.A. § 13-10-62, given to said contractor a written Notice to Contractor within 

thirty (30) days from the filing of the Notice of Commencement or thirty (30) days following the 

first delivery of labor, materials, machinery or equipment, whichever is later, setting forth: 

1. The name, address, and telephone number of the person providing labor, material, 

machinery, or equipment; 
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2. The name and address of each person at whose instance the labor, material, machinery or 

equipment is being furnished; 

3. The name and the location of the public work; and 

4. A description of the labor, material, machinery, or equipment being provided and, if 

known, the contract price or anticipated value of the labor, material, machinery, or 

equipment to be provided or the amount claimed to be due, if any.  

C. It is provided further that nothing contained herein shall limit the right of action to said ninety (90) 

day period. Notice may be served by the depositing of a notice, registered mail, postage paid, duly 

addressed to the Principal at any place it maintains an office or conducts its business, or its 

residence, in any post office or branch post office or any letter box under the control of the Post 

Office Department or notice may be served in any manner in which the sheriffs of Georgia are 

authorized by law to serve summons or process. Every suit instituted under this section shall be 

brought in the name of the claimant without Obligee being made a party thereof. The official who 

has custody of said bond is authorized and directed to furnish, to any person making application 

thereof who submits an affidavit that it has supplied labor or materials for such work and payment 

therefore has not been made, or that it is being sued on any such bond, a copy of such bond and the 

contract for which it was given, certified, by the official who has custody of said bond and contract 

shall be admitted in evidence without further proof. Applicants shall pay for such certified 

statements and such fees as the official fixes to cover the cost of preparation thereof, but in no case 

shall the fixed fee exceed the fees that the clerks of the superior courts are permitted to charge for 

similar copies. 

D. An action must be instituted by a claimant, whether in privity with the Principal or not, against the 

Principal or the Surety on this Bond within on this Bond within one year following Final 

Acceptance (as defined in the Design-Build Agreement) on account of any claim for payment.  A 

claimant may not waive in advance his or her right to bring an action under this Bond against the 

Surety.  In any action brought to enforce a claim against this Bond under this section, the prevailing 

party is entitled to recover a reasonable fee for the services of his or her attorney for trial and appeal 

or for arbitration, in an amount to be determined by the court, which fee must be taxed as part of 

the prevailing party’s costs, as allowed in equitable actions. 

E. The amount of this Bond is a fixed amount and shall not be changed.  The Surety hereunder shall 

not be liable to the Obligee in the aggregate in excess of the penal sum stated above.  

F. The Surety shall not be liable under this Bond to the Obligee, unless the Obligee has made all 

payments to the Principal as and to the extent due under the Design-Build Agreement, and 

otherwise agrees to perform all the other obligations pursuant to said Design-Build Agreement. 

G. Neither any change in or under the Design-Build Agreement, nor any compliance or noncompliance 

with any formalities provided in the Design-Build Agreement nor the change shall relieve the 

Surety of its obligations under this Bond. 

H. It is expressly agreed by the Principal and the Surety that the Obligee is at liberty to make inquiries 

at any time of subcontractors, laborers, materialmen, or other parties concerning the status of 

payments for labor, materials, or services furnished in the prosecution of the work. 
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I. For the purposes of this bond, the name and address of the responsible official of the Surety’s 

claims department, to whom correspondence and telecommunications may be addressed and/or 

with whom business concerning this bond may be conducted will be as follows: 

NAME: ___________________________ 

TITLE:____________________________ 

ADDRESS:________________________ 

CITY:  ________________________STATE:__________ ZIP CODE:___________ 

TELEPHONE:___________________________ 

J. A claimant as set forth pursuant to this Bond shall include only those individuals or entities having 

a direct contract with the Principal, or any subcontractor of any tier thereof, to furnish labor, 

materials, equipment or other elements of the Work.  The term claimant shall exclude any bank or 

financing institution. 

[remainder of page intentionally left blank] 
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Signed, sealed and dated this ______ day of __________________, 20__.  

Principal: Scott Bridge Company, Inc. 

 By: _____________________________________________  

 Name: __________________________________________  

 Its: _____________________________________________  (Seal) 

 

Obligee: Georgia Department of Transportation, a body corporate 

and politic and an instrumentality and public corporation of the State of 

Georgia  

 By: _____________________________________________  

 Name: __________________________________________  

 Its: _____________________________________________  (Seal) 

 

Surety: Travelers Casualty and Surety Company of America 

 By: _____________________________________________  

 Name: __________________________________________  

 Its: _____________________________________________  (Seal) 
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Exhibit 20C 

FORM OF WARRANTY BOND 

(Bond No. _______) 

KNOW ALL PERSONS BY THESE PRESENTS: 

That Scott Bridge Company, Inc., 2641 Interstate Drive, Opelika, AL 36801, an entity duly authorized to 

do business in the State of Georgia (the “State”), as Bond Principal (hereinafter referred to as “Principal”), 

and Travelers Cacualty and Surety Company of America, 2601 Bell Road, Montgomery, AL 36117, duly 

authorized to do business in the State, as surety (hereinafter referred to as “Surety”) are held and firmly 

bound unto the Georgia Department of Transportation, a body corporate and politic and an instrumentality 

and public corporation of the State of Georgia (“GDOT”) as obligee (the “Obligee”), in the amount of 

$76,609,840.00, to which payment the Principal and Surety bind themselves, their heirs, executors, 

administrators, successors and assigns, jointly and severally to the Obligee.  

WHEREAS, the Principal has entered into a contract with GDOT bearing the date of _____________, for 

designing and constructing of the SR 25 at Savannah & Middle River Bridges Replacement Project (the 

“Project”) (the “Design-Build Agreement”); which is incorporated herein by reference and made a part 

hereof; and  

NOW THEREFORE, THE CONDITION OF THIS OBLIGATION is such that,  

1. If the Principal shall promptly and faithfully perform and comply with the terms and conditions of 

the Design-Build Agreement arising on and after Final Acceptance (as defined under the Design-Build 

Agreement); and shall indemnify and save harmless the Obligee, and each of its directors, officers, 

employees and representatives, against and from all cost, expenses, damages, injury or loss to which the 

Obligee (or any of its directors, officers, employees, and representatives) may be subjected by reason of 

any wrongdoing, including misconduct, want of care or skill, default or failure of performance on the part 

of said Principal, its agents, subcontractors or employees, in the execution or performance of such portion 

of the Work as defined in the Design-Build Agreement arising on or after Final Acceptance (as defined in 

the Design-Build Agreement); and if the Principal shall reimburse upon demand of the Obligee any sums 

paid to the Principal that exceed the final payment determined to be due upon final completion and 

acceptance of the Project, then this obligation shall be void, otherwise it shall remain in full force and effect. 

2. The Surety agrees that payments made to contractors and suppliers to satisfy claims on the payment 

bond do not reduce the Surety’s legal obligations under this bond.  Payments made to contractors or 

suppliers under any agreement where the Surety has arranged for completion of the work to satisfy this 

bond will not be considered payment bond claims. 

3. If the Principal fails to perform the Work as required pursuant to the Design-Build Agreement, the 

Surety shall promptly, at the Surety’s expense, take one of the following actions: 

(a) Remedy such breach or default; or 

(b) Complete the Work covered by this bond in accordance with the terms and conditions of 

the Design-Build Agreement then in effect; provided, however that completion of such work shall 

not be effected by the Principal or any affiliate of the Principal, for and on behalf of the Surety, 

without the Obligee’s express prior consent, granted in its sole discretion; or 
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(c) select a qualified contractor or contractors to complete all Work covered by this bond in 

accordance with the terms and conditions of the Design-Build Agreement then in effect, which 

qualifications shall include meeting the GDOT prequalification requirements, and to arrange for a 

contract meeting all the requirements of the Design-Build Agreement between such contractor or 

contractors and the Obligee, and make available as work progresses (even though there should be 

a breach or default (or a succession thereof) under such contract or contracts of completion arranged 

under this paragraph) sufficient funds to pay the cost of completion less the unpaid balance of the 

contract price, but not exceeding, including other costs and damages for which Surety is liable 

hereunder, the penal sum; or 

(d) Waive its right to remedy such breach or default, perform and complete, arrange for 

performance and completion, or obtain a new contractor or contractor (under the foregoing clauses 

(a) to (c)), and with reasonable promptness under the circumstances, time being of the essence, in 

no case to exceed 30 days after receipt of notice of Obligee’s declaration of default under the 

Design-Build Agreement, and make payment to the Obligee in full the penal sum. 

CONDITIONS OF THIS BOND ARE AS FOLLOWS: 

A. The said Surety to this bond, for value received, hereby stipulates and agrees that no change or 

changes, extension(s) of time, alteration(s), addition(s), omission(s) or other modification(s) to the 

terms of the Design-Build Agreement, or to the work to be performed with respect to the Project, 

or in the specifications, plans or drawings accompanying same, or the exercise of the Obligee’s 

right to do Work, or any change or modification of any terms of payment or extension of time for 

any payment pertaining or relating to the Design-Build Agreement, or any conditions precedent or 

subsequent in this bond attempting to limit the right of recovery of claimants otherwise entitled to 

recover under this bond, or any fraud practiced by any other person other than the claimant seeking 

to recover this bond, shall in any way affect its obligation on this bond, and it does hereby waive 

notice of any such change(s), extension(s) of time, alteration(s), addition(s), omission(s) or other 

modification(s) to the terms of the Design-Build Agreement or to the Work or to the specifications, 

plans or drawings. 

B. Any suit under this bond must be instituted on or prior to expiration of the Warranty Period (as 

defined in the Design-Build Agreement) by the Obligee pursuant to and as defined in the Design-

Build Agreement.   

C. The amount of this Bond is a fixed amount and shall not be changed.  The Surety hereunder shall 

not be liable to the Obligee in the aggregate in excess of the penal sum stated above. 

D. If the Surety elects, and Obligee consents, as applicable, to act under Section 4(a), Section 4(b), or 

Section 4(c), then the responsibilities of the Surety to the Obligee shall not be greater than those of 

the Principal under the Design-Build Agreement, and the responsibilities of the Obligee to the 

Surety shall not be greater than those of the Obligee under the Design-Build Agreement.  Subject 

to the commitment by the Obligee to pay the balance of the contract price, the Surety is obligated, 

without duplication, for: 

(i) the responsibilities of the Principal for correction of defective work and completion of the 

Project under the terms, and subject to the conditions, of the Design-Build Agreement then 

in effect; 

(ii) additional legal, design professional, delay costs, disruption costs, and other additional 

costs resulting from the Principal’s breach or default (to the extent not subject to liquidated 
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damages under clause (c)), and resulting from the actions or failures to act of the Surety 

under Section 4; and 

(iii) damages claimed by, and due and owing to the Obligee under, the terms of the Design-

Build Agreement, including liquidated damages, if any. 

For purposes of the foregoing, the “balance of the contract price” is the total amount to be payable by the 

Obligee to the Principal, if any, after all adjustments have been made to which the Principal is entitled, 

collectively reduced by all payments made to or on behalf of the Principal under the Design-Build 

Agreement. 

E. Notwithstanding the existence of the Design-Build Agreement, as the same may be amended, it is 

agreed that the Surety shall not be liable under this Bond to the Obligee, unless the Obligee has 

(i) made all payments to Design-Builder as and to the extent due under the Design-Build 

Agreement, and (ii) agrees, upon an election of Surety to complete or to arrange for completion of 

the Work pursuant to subparts (i) or (ii) of this Bond, to remit all payments to become due on 

account of further Work to be performed. 

F. Neither any change in or under the Design-Build Agreement, nor any compliance or noncompliance 

with any formalities provided in the Design-Build Agreement nor the change shall relieve the 

Surety of its obligations under this Bond.  

[remainder of page intentionally left blank] 
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Signed, sealed and dated this ______ day of __________________, 20__.  

Principal: Scott Bridge Company, Inc. 

 By: _____________________________________________  

 Name: __________________________________________  

 Its: _____________________________________________  (Seal) 

 

Obligee: Georgia Department of Transportation, a body corporate 

and politic and an instrumentality and public corporation of the State of 

Georgia  

 By: _____________________________________________  

 Name: __________________________________________  

 Its: _____________________________________________  (Seal) 

 

Surety: Travelers Casualty and Surety Company of America  

 By: _____________________________________________  

 Name: __________________________________________  

 Its: _____________________________________________  (Seal) 
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Vice President
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Commissioner
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1 GENERAL REQUIREMENTS 

 Project Description 

The Project extends approximately 1.5 miles along SR 25 from west of the Savannah River to 
east of the Middle River. The Project is located approximately six miles north of the city of 
Savannah in Chatham County, Georgia. 

The Project will replace two bridges along SR 25; the SR 25 bridge over the Savannah River 
(Structure ID 051-0054-0), P.I. No. 0013741, and the SR 25 bridge over Middle River (Structure 
ID 051-0055-0), P.I. No. 0013742. The proposed bridges will be off-set alignment north of the 
existing bridge alignment, allowing the existing bridges, along with the existing Houlihan 
Landing, to remain open to traffic during construction. 

With the exception of certain signing, pavement marking, Intelligent Transportation System (ITS) 
components, buildings, and enclosed facilities necessary for operating the Project, and as more 
particularly described in the applicable sections of these Technical Provisions, the Design-
Builder shall construct the Project within the Project Limits. 

 Existing Road Designation  

The existing corridor consists of one 12-foot lane in each direction with a 6.5-foot outside paved 
shoulder. The existing pavement is flexible asphalt. 

 Related Transportation Facilities 

There are no anticipated Related Transportation Facilities needing coordination by the Design-
Builder. 

 Mandatory Configuration Elements  

The Design-Builder shall design and construct the Project in compliance with the following 
mandatory elements of the NEPA Basic Configuration: 

1. Replacement of Savannah River Bridge, including removal of existing bridge structure. 

2. Replacement of Middle River Bridge, including removal of existing bridge structure. 

The mandatory elements of the NEPA Basic Configuration set forth in this TP Section 1.4 do not 
identify all required Project components.  

 Project Standards 

1.5.1 General 

The Project Standards are set out in TP Attachment 1-4 (Project Standards).  

As applied to the Work, the Project Standards shall be in the form most recently published and 
in effect as at the Setting Date, subject to any Project Standards Changes which have been 
agreed and set out in Supplemental Agreements in accordance with DBA Section 14.6.1 
(Project Standards Changes). 

The Design-Builder may submit modifications to or replacements of the GDOT-published 
standards, specifications, and construction details wherever a Design-Builder-Provided 
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Specification is denoted in Tables 2, 3, and 4 of TP Attachment 1-4. A Design-Builder-Provided 
Specification shall: 

1. Provide equivalent or better safety, reliability, durability, performance, and service 
compared to the original GDOT-published standard, specification, or construction detail; 
or  

2. Have been adopted for current use in similar circumstances by any state or federal 
agency.  

Design-Builder-Provided Specifications shall be prepared in accordance with TP Section 4.3.4 
(Specifications), submitted with applicable design packages, and used and applied as Project 
Standards. For any item, if a Design-Builder-Provided Specification is not chosen to be used by 
the Design-Builder, then the listed GDOT specification shall apply. 

 Offices 

1.6.1 GDOT Project Office and Equipment Requirements 

The Design-Builder shall provide GDOT office facilities and equipment in accordance with the 
requirements of TP Attachment 1-5 (Project Office and Equipment).  

1.6.2 Connectivity and Communication Requirements 

The Design-Builder shall make necessary arrangements for providing access to the Design-
Builder-provided server, printers, and other hardware either through “hardwiring,” network 
configuration, or remote access. The Design-Builder shall also make arrangements for all of 
GDOT’s computers to be linked directly to GDOT’s network. 

 Existing Utility Location 

Prior to any excavation activities, the Design-Builder shall locate all underground Utilities. The 
Design-Builder is responsible for contacting the Georgia Utilities Protection Center (UPC) (811 
or 1-800-282-7411) a minimum of 48 and a maximum of 96 hours prior to the excavation Work. 
The Design-Builder is responsible for identifying and locating the local Utilities and any ITS fiber 
network that are not included in the UPC program.  

 Right of Way Commitments 

The Design-Builder shall track and comply with all commitments made during the right of way 
(ROW) acquisition process. This shall include Design-Builder Proposed/Design-Builder 
Acquired Right of Way, State Proposed/Design-Builder Acquired Right of Way, and State 
Proposed/State Acquired Right of Way.  

 Construction Material 

The Design-Builder shall ensure that all materials used to construct the Project meet the 
minimum requirements as specified in TP Attachment 1-4 (Project Standards). The Design-
Builder shall ensure all materials used to construct the Project conform to the requirements of 
the GDOT Qualified Products List (QPL) or equivalent as approved by GDOT. The process for 
requesting approval for new materials shall follow the process in TP Attachment 1-2 (QPL 
Process) and shall use the form in TP Attachment 1-1 (QPL Requirements). Ensure all material 
incorporated into the Project is new. 
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 Unmanned Aircraft System 

The Design-Builder may use small unmanned aircraft systems (UAS) in conducting Work for the 
Project, subject to the requirements in TP Attachment 1-3 (UAS Requirements). 

 Oversize Permits 

The Design-Builder shall acquire oversize permits for all loads as required. Information on size 
and weight restrictions, potential haul routes, and permit application process can be found on 
GDOT’s website (http://www.dot.ga.gov/PS/Permits/OversizePermits). 

 Submittals 

With respect to the general requirements described in this TP Section 1, the Design-Builder 
shall provide the Submittals identified in the Submittal Requirements Database and comply with 
DBA Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture) and TP Section 2.8 
(Submittals).  

Section 1 Attachments 

 Title 

Attachment 1-1 QPL Requirements 

Attachment 1-2 QPL Process 

Attachment 1-3 UAS Requirements  

Attachment 1-4 Project Standards 

Attachment 1-5 Project Office and Equipment 
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01/26/17 

(For Official Use Only) 

NPE 

# 

 

Date Received  

Payment Received  

  

NEW PRODUCT EVALUATION (NPE) FORM 
STATE OF GEORGIA 

DEPARTMENT OF TRANSPORTATION 
The Department will evaluate only those new products which have the potential to fulfill a real need,  

economically provide a satisfactory level of service, and are not covered by existing specifications.   

http://www.dot.ga.gov/PS/Materials/ProductSubmissions                                                  Page  1 of  3 

(2 COMPLETED FORMS & ADDITIONAL INFORMATION, 1 COPY OF CHECK OR 

MONEY ORDER, 1 DIGITAL COPY OF ALL INFO ON FLASH DRIVE MUST BE 

SUBMITTED AND THE REQUIRED FEE WITH A COPY OF NPE FORM MUST BE 

SUBMITTED {SEE DETAILS AT BOTTOM OF FORM}) 

 

Product must fall under one of these items:  

**Which item below does your product meet? 

□ No Existing GDOT Specification 

□ Product falls outside of current GDOT specification 

 Details:           

              

If product does not meet one of these items or is covered by the specifications, then please call the 

New Product Evaluation Engineer at 404-608-4810 or email at abandoh@dot.ga.gov.  
 

 

Date: _________________________________________ 
 

Trade Name:             
 

Manufacturer:             
 

Internet Address: _________________________________Toll Free # (____)________________ 
 

Contact Person:      Phone # ( )    
 

Email:               ___________________________________Fax   # ( )    
 

Address:             
 Street or P.O. Box    City   State              Zip Code 

****************************************************************************** 
Represented by:            
 

Address:             
 Street or P.O. Box    City   State              Zip Code 

 

Internet Address: _________________________________Toll Free # (____)________________ 
 

Contact Person #1:      Phone # ( )    
 

Email:                    ________________________________Fax     # ( )    
 

Contact Person #2:      Phone # ( )    
 

Email:                    ________________________________Fax     # ( )    
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Patented in U.S.:   Yes   No    Applied for:     
 

If yes, Patent No.(s)            
(Attach a copy of patent (s) ) 

 

Patented in other countries:  Yes   No    Applied for     
If Yes, attach information. 

 

Material Manufactured in what country?         

 

Product Description:            
             

             

              
 

Recommended or primary use:         
             

             

              
 

Alternate or secondary use:          
             

             

              
 

Outstanding features or advantages / disadvantages:        
             

             

              
 

Material composition (Generic description):         
             

             

              
 

Alternate or comparable to what existing material or product:       
             

              
 

Meets requirements of following specifications: 
 

AASHTO:            ASTM:             Fed. Spec:      
 

Availability:  Seasonal?  Yes         No       Delivery at site       days  

after receipt of order.  Are quantities limited?    Yes               No      
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New on Market?     Yes      No         Date introduced       
 

Estimated cost of material per unit:            
Will special equipment be required to install product?  Yes               No      
 

If yes, manufacturer / supplier will furnish the special equipment and install the material. 
 

Are educational courses or films available?  Yes         No      
 

Has this proposal been made previously?   Yes         No      
 

Background description of company offering this proposal       
             

             

              
 

Manufacturer / Supplier shall attach the following information to this form in order to substantiate, verify 

or clarify its contents. 

 Yes No 

Specifications _____________ _____________ 

Drawings, sketches, pictures _____________ _____________ 

Warranty _____________ _____________ 

Installation instructions _____________ _____________ 

Material Safety Data Sheet _____________ _____________ 

Product / Material literature _____________ _____________ 

Test data sheets _____________ _____________ 
 

Field test sites in the following locations: 

State Contact Person Telephone Number 

____________________ ________________________________ _____________________ 

____________________ ________________________________ _____________________ 

____________________ ________________________________ _____________________ 

Additional Information:            
             
              

1) 1 digital copy of all NPE form, documents and a 

copy of check or money order on flash drive to: 
 

Georgia Department of Transportation 

Office of Materials and Testing 

15 Kennedy Drive 

Forest Park, GA 30297-2599 

Attention: New Products Evaluation Committee 

2) Send $100 fee and copy of NPE form to: 

 

 

Georgia Department of Transportation 

P.O. Box 117136 

Atlanta, GA 30368-7136 
 

If you have any questions, then please contact the New Product Evaluation Engineer at 404-608-4810. 
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GEORGIA DEPARTMENT OF TRANSPORTATION 
NEW PRODUCTS EVALUATION COMMITTEE 

GUIDELINES AND PROCEDURES 
 

I. GENERAL: 

 

The purpose of the New Products Evaluation Program is to provide a well-

defined and organized system within the Department to handle requests 

from various sources for consideration of new products developed for use 

in road and bridge construction or maintenance.  To provide such a system 

the Department has established a New Products Evaluation Committee, 

which will operate in accordance with the following stated guidelines and 

procedures. 

  

II. POLICY: 

 

The Department will evaluate only those new products which have the 

potential to fulfill a real need, economically provide a satisfactory level of 

service, and are not covered by existing specifications.  It is the burden of 

the vendor to demonstrate that a need for a new product exists and that the 

product has a good potential for satisfying this need.  Vendor proposals 

that attempt to place the Department with the responsibility for developing 

the application for a product being offered will not be considered.  The 

Department will consider for evaluation only those products adequately 

developed, screened, and tested by the manufacturers. 

 

III. ORGANIZATION: 

 

The New Products Evaluation Committee will act as a clearing house 

where the proposals of manufacturers, producers, vendors, and others 

promoting new items for highway use can be reviewed and given proper 

consideration.  The Committee shall be composed of members from 

different Offices within the Department with sufficient expertise in their 

areas of responsibility to properly evaluate the merits of products proposed 

for use.   
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The Committee shall consist of a representative, selected by the Office 

Head, from each of the following offices: 

  

Bridge Design 

Construction 

Maintenance 

Materials and Testing 

Roadway Design 

Traffic Operations 

Design Policy and Support 

Utilities 

Environmental Compliance 

Transportation Data 

Georgia Soil and Water Conservation Commission Representative 
 

A representative from the Office of Materials and Testing will serve as 

Chairman of the Committee.  The Chairman will provide administrative 

support as may be required for proper operation of the Committee.  The 

Chairman shall appoint a Secretary who will arrange meetings, take and 

publish minutes of meetings, maintain files and records pertaining to the 

business of the Committee, and maintain a list of all new products with the 

status of review or actions taken on each product. 
 

Prior to each meeting, the Secretary will provide Committee members 

with an agenda, listing products to be presented and the names of vendors 

presenting the products.  Each product on the agenda will be given a file 

number. 
 

IV. OPERATING PROCEDURES: 
 

Meetings of the New Products Evaluation Committee will be scheduled 

quarterly.  At the discretion of the Chairman, additional meetings may be 

scheduled as necessary to provide reasonable response time to vendors and 

to maintain the effectiveness of the Committee.  If a Committee member 

believes that a product's use is urgent because it could offer substantial 

savings on a soon to be awarded project or for other appropriate reasons, 

that member should contact the Chairman and request a special meeting of 

the Committee. 
 

All new products presented to the Department will be assigned to the 

Committee member in whose work the product would be used.  That 

committee member will present the New Product Evaluation Assignment 

form to the full Committee with a recommendation of accepted, rejected, 

no application, action pending (additional information needed), project to 

project, allow the use, meets specifications, lab test, and/or field 

evaluation needed. 
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The Committee may immediately adopt a product for use if it is evident 

that the product would economically meet a need of the Department or if 

other conditions warrant immediate use of a new product.  The Committee 

may also reject a product that evidently would not be useful in the 

Department's work, would not be cost effective, or for other valid reasons.  

If immediate adoption or rejection of a product is not appropriate, the 

Committee will decide on what course of action is necessary to be able to 

make a final decision on the use of the product.  When a unanimous 

agreement cannot be reached by the committee members on actions to 

take on final disposition of a product, a vote will be taken.  A quorum of 

six members including the New Product Evaluation’s assigned Committee 

member must be present for a vote to be taken.  A simple majority of the 

Committee members present will rule. 

 

Within two weeks of the meeting a letter will be sent to the submitter to 

identify the action assigned at the meeting. 

 

Actions taken by the Committee will result in each product being assigned 

one of the following status classifications: 

 

"Accepted" Classifying a product as "accepted" does not 

obligate the Department in any way to use or 

specify the product.  Even though a product is 

accepted by the New Products Evaluation 

Committee, final acceptance by the New 

Products Evaluation Committee will be made by 

the appropriate Office head.  Use of a product is 

limited to the applications for which it is 

"accepted" only if there is a Department need, if 

the product meets that need, and if the 

Department is willing to draft a specification or 

special provision for the product. 

 

"Rejected" A product is usually rejected for one or more of 

the following reasons:  (1) product cost is 

prohibitive; (2) product does not perform as 

claimed by the manufacturer; or (3) the product 

does not perform in a way to meet the 

Department's needs. 

 

"Field Test" The product is under evaluation.  Field-testing is 

planned or in progress in order to obtain more 

information. 

 

"Laboratory Test" The product is under evaluation.  Laboratory 

testing is planned or in progress in order to 

obtain more information. 
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"Action Pending" Classification of the product is being delayed 

until additional information can be obtained 

from the manufacturer, supplier, other states, 

etc. 

 

"No Application" In the opinion of the Committee, the 

Department has no need or application for the 

product. 

 

"Withdrawn" Withdrawn from consideration at the request of 

the manufacturer. 

 

"Withdrawn/No Action" Withdrawn from consideration at the request of 

the New Products Evaluation Committee 

because of no contact from the manufacturer for 

a period of at least one year.  Once withdrawn, 

the product must be resubmitted for future 

evaluation. 

 

“Project to Project” In the opinion of the Committee, the 

Department needs to review this product per 

project due to the product’s special use.  Use of 

a product is limited to the applications for which 

the product meets the specification or special 

provision. 

 

“Allow the Use” Classifying a product as "allow the use" does 

not obligate the Department or contractor in any 

way to use or specify the product.  When it is 

recommended to “allow the use” of this product 

on Department projects at the discretion of the 

contractor, the product is approved as a non-pay 

item.  Use of a product is limited to the 

applications for which it is allowed. 

 

“Meets Specifications” There is a Department need and it has been 

identified that the product meets a specification 

or special provision. 
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V. REQUEST PROCEDURES: 

 

All manufacturers, vendors, contractors, etc. requesting an evaluation of a 

new product will be required to complete a New Products Evaluation 

Form.  All of those promoting products not previously used or approved 

should be advised of the Department's policy and procedures relative to 

new products.  The vendor is to be advised that the evaluation of their 

product is not a commitment to purchase, recommend, or specify their 

product, and that the data developed is public information. 

 

Normally vendors should contact the New Products Evaluation Committee 

Chairman with new products, but if the vendor contacts a committee 

member whose routine work assignment involves the type product 

presented, that member should obtain all information available and 

provide the vendor with a New Products Evaluation Form to complete and 

return.  If a vendor initially contacts Department personnel other than a 

Committee member, then the vendor should be referred to a committee 

member or the Chairman of the Committee. 

 

A submittal fee of $100.00 is required for each New Product Evaluation.  

This fee and a copy of the New Product Evaluation form should be 

submitted to the following address: 

  Georgia Department of Transportation 

  P.O. Box 117136 

  Atlanta, GA 30368-7136 

Checks and money orders should be made payable to the Georgia 

Department of Transportation. 

 

One copy of the check or money order, two completed New Product 

Evaluation Forms and additional information, , and 1 digital copy (flash 

drive) of the documents shall be sent to the following address: 

Georgia Department of Transportation 

Office of Materials and Testing 

  15 Kennedy Drive  

  Forest Park, GA  30297-2599 

  Attention:  New Product Evaluation Committee 

 

 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151

http://www.dot.ga.gov/PS/Materials/ProductSubmissions#tab-4


NEW Products Evaluation Committee 

Guidelines and Procedures 

Revised: Jan. 26, 2017 

http://www.dot.ga.gov/PS/Materials/ProductSubmissions#tab-4            Page 6 of 9 

VI. EVALUATION PROCEDURES: 

 

A. Preliminary Review 

 

The committee member handling a particular product presented shall 

review all data furnished.  It is important at this stage to contact those 

highway authorities and other agencies which the vendor claims are 

using the product.  In performing the preliminary review, the following 

should be considered:  Does the documentation received from others 

indicate that (1) the product will perform as stated; (2) a true need 

exists for the product; (3) the product will be economically 

competitive.   

 

B. Evaluation 

 

After the preliminary review, the Committee member, in collaboration 

with other technical experts in his or her field, shall decide to:  accept, 

reject, or, if no decision can be made, the member may present the 

product to the full Committee at an upcoming regularly scheduled 

meeting. 

 

C. Committee Evaluation 

 

If no decision is reached during the initial evaluation of a product, the 

full Committee shall evaluate the product at a regularly scheduled 

meeting.  The appropriate Committee member shall present the 

product to the Committee with a recommendation, if possible, on the 

disposition of the product.  Upon reviewing the information and the 

member's recommendation, the Committee shall decide if the product 

will be immediately accepted, rejected, or evaluated, and by what 

means.  If the Committee cannot make a decision due to lack of 

sufficient information on a product, the Chairman may request that the 

Committee member presenting the product obtain additional 

information as appropriate. 

 

At the discretion of the responsible member and with approval of the 

Chairman, the vendor may make a presentation to the Committee.  If 

deemed more appropriate, the presentation may be made to others in 

the Department involved in the use of the product.  Recommendations 

pertaining to the possible benefits of the product to the Department's 

work would be obtained from those attending by the Committee. 
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D. Lab or Field Evaluation 
 

If the Committee decides that a product merits in-house lab or field 

investigation, then an additional $500 fee will be required to continue 

the evaluation of the product and must be received within 1 month of 

receiving the official Georgia Department of Transportation letter.  

This fee and a copy of the official Georgia Department of 

Transportation letter should be submitted to the following address: 

  Georgia Department of Transporation 

  P.O. Box 117136 

  Atlanta, GA  30368-7136 

Checks or money orders should be made payable to the Georgia 

Department of Transportation.  Once this fee is received, then a 

study will be conducted by the appropriate subject matter expert(s) 

designated by the Committee.  Such investigations will be conducted 

consistent with the availability of resources (personnel, time, funds) 

within the Department at that time.  The results of such investigations 

will be presented to the Committee for a final decision on the use of 

the product. 
 

Lab/Field Evaluation Procedures: 
 

Lab Evaluation: 

On some products laboratory testing must be performed to evaluate 

product performance before a field test will be considered.  The vendor 

is responsible for providing the material in the amount and method 

required, at no cost to the Department, for the laboratory testing. 
 

The vendor will be provided a copy of the laboratory results. 
 

Field Evaluation: 

1)  Standard Field Test  

Vendor shall furnish the product for free for evaluation 

Vendor/Contractor shall submit the field test eligibility criteria 

form for a potential Georgia Department of Transportation project 

to the New Product Evaluation Chairman for review and 

acceptance with the following information: project contractor, 

project ID, location specifics, and photos of the test site.  The 

product Manufacturer must submit the form FT01, “Certification 

to Field Installation of Material to the Department’s Test Deck / 

Field Test Site”.  Also, consider the willingness of the vendor to 

furnish the product free for evaluation and willingness to 

participate if the product is used for evaluation purposes. 
 

2) Proposed Pilot Field Test  

Vendor/Contractor shall submit the pilot field test eligibility 

criteria form for a potential Georgia Department of Transportation 

project to the New Product Evaluation Chairman for review and 
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acceptance with the following information: project contractor, 

project ID, location specifics, photos of the test site, and brief 

summary of the anticipated benefits the product may offer GDOT, 

the known and potential risks of utilizing the product in a test 

section and a unit cost of the product (see Section VI, E).  The 

product Manufacturer must submit the form FT01, “Certification 

to Field Installation of Material to the Department’s Test Deck / 

Field Test Site”. 

 

 

The vendor may request in writing that the Department assist in 

identifying a potential GDOT project to use as a test site. 

 

Once the field test site is accepted, then the installation date will be 

determined and coordinated with the vendor, contractor, and GDOT 

representatives.  The Office of Materials and Testing New Product 

Evaluation Engineer must be contacted so that a representative from 

the GDOT Office of Materials and Testing can be present at 

installation for making a record of the event to be placed in the 

manufacturer’s New Product Evaluation file.  A “Product/Method 

Assessment Report” will be completed and photos taken will be filed. 

 

After successful completion of the installation of the test site the 

classification of the product may be changed from “Field Test” to 

“Allow for Use”.  Any additional projects placed after this time may 

be included in the NPE analysis. 

 

Depending on the product and the proposed application, a schedule is 

set up for review of the site / product.  Once the product has completed 

the field test evaluation, then the committee reviews the product at the 

next quarterly meeting for a possible change in classification. 

 

E. GDOT Pilot Test Sections 
 

When the Committee, or the majority vote of its quorum, determines a 

proposed new product possesses sufficient merit to expend GDOT 

funds in order to facilitate a working field test of a product, the 

Chairman shall prepare a request for considerations to be submitted to 

the State Materials Engineer.  The request shall include a brief 

summary of the anticipated benefits the product may offer GDOT, the 

known and potential risks of utilizing the product in a test section and 

a unit cost of the product. 

 

The State Materials Engineer, or their designee, shall prepare a written 

justification to expend State funds to the Director of Construction.  

The justification shall also include a listing of laboratory and/or field 

tests to be performed by GDOT or its consultants in support of efforts 

to examine the product for future approval.  The justification shall also 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151

http://www.dot.ga.gov/PS/Materials/ProductSubmissions#tab-4


NEW Products Evaluation Committee 

Guidelines and Procedures 

Revised: Jan. 26, 2017 

http://www.dot.ga.gov/PS/Materials/ProductSubmissions#tab-4            Page 9 of 9 

include any identified active, or soon to be active, project suitable for 

incorporation. 

 

The Director of Construction shall have 14 days to consider the 

justification and make further recommendation of approval to the 

Chief Engineer. 

 

Upon the Chief Engineer’s approval the justification bearing the Chief 

Engineer’s approval shall be routed to the appropriate Office 

overseeing the project and the State Construction Engineer.  In the 

event a contract modification is necessary the State Construction 

Engineer shall oversee its preparation and timely execution. 

 

VII. FINAL DISPOSITION: 

 

When the Committee makes a final decision on the disposition of a 

product, the Committee Chairman shall notify the vendor in writing of the 

decision.  If the Committee decision is to accept a product based on 

information furnished or based on the results of a Department evaluation, 

the approval must be signed by the appropriate Office Head.  The 

Chairman of the New Products Evaluation Committee will notify the 

vendor in writing of the decision. 

 

VIII. FILES: 

 

The New Products Evaluation Committee Secretary will maintain files on 

new products.  A file folder with file number will be maintained on each 

new product and will contain as a minimum:  a copy of the New Products 

Evaluation Form, any test reports, a copy of the final report if a product is 

evaluated by a research study, documentation of the Committee's final 

decision on the use of the product, a copy of the specification written to 

cover the product, and any other information pertinent to the product. 
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Attachment 1-3: UAS Requirements 
The Design-Builder may use any Small Unmanned Aircraft System (UAS), as defined in 14 CFR 
Part 107, in performance of the Work and for purposes related to the Work in accordance with 
DBA Section 7.12 (UAS Requirements) and the requirements set forth in this TP Attachment 1-
3.  

A. Prior to the use of any UAS, the Design-Builder shall submit to GDOT the following 
documentation (collectively, the “UAS Documentation”): 

(1) A copy of the current Federal Aviation Administration (FAA) UAS Registration 
Certificate obtained pursuant to 14 CFR Part 107.13 for each UAS to be used on this 
Project. 

(2) A copy of each UAS remote pilot’s certificate with a small UAS rating obtained 
pursuant to 14 CFR Part 107. If the pilot holds a FAA pilot certificate (other than a 
student pilot certificate) issued under 14 CFR Part 61 and meets the flight review 
requirements specified in 14 CFR 61.56, prior to the use of the UAS, the Design-
Builder shall provide a copy of their pilot’s certificate and copy of log book 
endorsement signed by a flight instructor certified to rate UAS remote pilots.  

(3) A Certificate of Insurance evidencing coverage either through a stand-alone 
unmanned aircraft systems policy or by endorsement (CG 24 50 or equivalent) to the 
commercial general liability policy. 

(4) A copy of the Design-Builder’s UAS policy and standard operating procedures which 
at a minimum must address applicable Laws relating to the ownership, use, and 
operation of UAS. 

(5) A copy of the Design-Builder’s UAS training program guidelines, which at a minimum 
must include UAS training requirements, the aviation safety plan, licensing and 
currency, recertification and the process for recording training attendance.  

(6) A copy of the Design-Builder’s aviation safety plan, which at a minimum must 
address emergency procedures (such as lost link, GPS signal, return to home, 
emergency voidance procedures, and emergency checklist), accident/incident 
reporting, flight area perimeter management, flight crew communications and 
external communications in controlled airspace.  

(7) A proposed flight plan which includes locations, dates and time of use of the UAS. 

B. The Design-Builder shall not be permitted to use any UAS with respect to the Project 
until all complete and compliant UAS Documentation has been submitted to GDOT.  

C. The Design-Builder shall obtain and maintain any and all FAA waivers, clearances, and 
authorizations necessary to fly in controlled airspace pursuant to 14 CFR Part 107 Part 
D through the FAA Portal and/or LAANC system and otherwise in accordance with 
applicable Laws. The Design-Builder shall provide, upon request, copies of any such 
waiver, clearance, and authorization requests, as well as approvals or rejections, 
including current Section 333 exemption, to GDOT at the time of submission to FAA or 
other Governmental Entities. 

D. When using a UAS in aid of the Design-Builder’s survey grade aerial mapping work, the 
Design-Builder shall complete a systems test by flying a full-grade mapping test site and 
meet the standard set ( 0.1 foot or 3 cm or less) by GDOT’s State Wide Location 
Bureau. 
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E. Any person piloting or controlling a UAS on behalf of the Design-Builder shall have a 
proper pilot’s certificate and have completed the Design-Builder’s training program as 
described above in the UAS Documentation. 
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Attachment 1-4: Project Standards 

1 Project Standards Application 

The Project Standards shall apply to the Work. 

2 Global modifications to the Project Standards 

The following global modifications and interpretations shall apply to the Project Standards:  

1. Notwithstanding that certain Project Standards including GDOT Manuals are drafted in 
the style of guidance documents, all provisions of Project Standards, including the 
figures and tables, shall be mandatory. The following modifications and definitions shall 
apply unless (a) identified otherwise in TP Attachment 11-1 (Design Criteria) or (b) 
where the use of a value other than desirable has been accepted by GDOT as a Design 
Exception or a Design Variance: 

a. “Should”, “Must”, “Preferred”, “Recommended” “Will”, “Require”: The use of these 
words indicates that the Design-Builder shall follow the design criteria unless doing 
so would be inconsistent with the Provided Environmental Approvals or would 
require Work outside the ROW and it should be documented as a Design Deviation.  

b. “May”, “Can”, “Could”, “Might”, “Where practical”, “Where necessary” and other 
words indicating a permissive condition: The use of these words indicates a 
permissive condition. If the Design-Builder does not adopt the permitted condition, a 
Design Deviation shall be required to provide documentation that in this decision 
sound engineering judgement has been used.  

c. “Not normally”, “is not good practice”, “Should never”, “Cannot”, “Should be avoided”: 
The use of these words indicates that the Design-Builder shall construe these as 
prohibited. 

d. The Design-Builder shall disregard qualifying words such as “usually,” “normally,” 
“commonly,” “in general” and “generally.” 

e. Where design criteria are designated as “desirable” values these shall be the 
minimum criteria for the Design Work 

2. Any references related to pay items, measurement for payment, method of 
measurement, basis of payment, extra work, adjustment of unit prices, or similar phrases 
shall be disregarded.  

3. For technical issues, use of the term “engineer” or “the engineer” shall mean the Design-
Builder. If the Design-Builder believes that the use of the term “engineer” or “the 
engineer” within a Project Standard is unclear, the Design-Builder shall submit a 
clarification request to GDOT. 

4. Words such as “Department” and “GDOT offices” shall have the meaning that would be 
reasonable to attribute to them with consideration of the roles and responsibilities 
otherwise established by the DB Documents. In the event of doubt or ambiguity of the 
appropriate meaning, GDOT shall have the right to determine the meaning at its sole 
discretion.  

5. Where provisions in a Project Standard do not apply to the Project, but provide general 
information (e.g., descriptions of GDOT divisions and their duties, descriptions of legal 
authority, or descriptions of internal GDOT procedures) these provisions shall be 
ignored. If the Design-Builder believes that applicability of such provisions to the Project 
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is unclear, the Design-Builder shall submit a clarification request to GDOT. 

6. The Design-Builder shall disregard provisions within the Project Standards relating to the 
mechanism for submitting clarification requests. All requests for clarification shall be 
submitted in accordance with the DB Documents.  

7. When a Project Standard refers to an action being necessary or needed, the Design-
Builder shall construe the action as required unless the context requires otherwise.  

8. Where the notes refer to items that are indicated in the Plans or special provisions or 
required in the Plans or special provisions, the Plans or special provisions shall mean 
the Design-Builder’s Plans or special provisions.  

9. References to approved products, materials, or equipment shall mean approved by 
GDOT. 

10. Where a Project Standard shows the use of a form by GDOT or other parties to report 
information, the Design-Builder shall prepare and submit forms within the AQMP, 
DQMP, or CQMP using substantially the same information and in the same format.  

11. References to GDOT practices and policies shall be construed to be mandatory 
requirements unless the context requires otherwise.  

12. The Design-Builder shall complete all laboratory testing at laboratories that have 
obtained all GDOT-required certifications.
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The following Tables 1 thru 5 list the status of the Project Standards. 

Table 1: Project Standards – Manuals & Guides 

INF Reference Information 
PS Project Standard for all Elements (subject to global modifications) 
IS Industry standard, Design-Builder’s responsibility to acquire 
E Document to be given to Design-Builder in electronic format 

W Standard is available as a download on organization’s website, Design-Builder’s 
responsibility to acquire 

 

Ref. Project Standard and Link Status Availability 

1 
AASHTO – A Policy on Geometric Design of Highways and 
Streets 

PS IS 

2 AASHTO – Guide for High-Occupancy Vehicle Facilities INF IS 

3 
AASHTO – LRFD Specifications for Structural Supports for 
Highway Signs, Luminaires, and Traffic Signals 

PS IS 

4 AASHTO – Roadside Design Guide PS IS 

5 AASHTO – Roadway Lighting Design Guide PS IS 

6 
AASHTO – AASHTO Standard Specifications for Highway 
Bridges, 17th Edition - 2002  

PS IS 

7 
AASHTO – AASHTO LRFD Bridge Design Specifications, 8th 
Edition - 2017 

PS IS 

8 
AASHTO –Manual for Bridge Evaluation, 2nd Edition, with 2011 
Interim Revisions 

PS IS 

9 
AASHTO – Guide Specification for Structural Design Sound 
Barrier 

PS IS 

10 AASHTO – AWS D1.1/ANSI Structural Welding Code – Steel PS IS 

11 AASHTO – D1.5/AWS D1.5 Bridge Welding Code (2015)   PS IS 

12 AASHTO – Highway Capacity Manual PS IS 

13 
AASHTO – Manual for Assessing Safety Hardware (MASH), 2nd 
Edition, 2016 

INF IS 

14 
AASHTO - Guide for the Planning, Design, and Operation of 
Pedestrian Facilities 

INF IS 

15 AASHTO - Guide for the Development of Bicycle Facilities INF IS 

16 ADA Standards for Accessible Design PS IS 

17 
Federal Highway Administration (FHWA) Roadway Construction 
Noise Model (RCNM) and Guideline Handbook 

PS IS 

18 
AISC Manual of Steel Construction, referred to as “AISC 
Specifications” 

PS IS 

19 

American National Standards Institute (ANSI)/ Illuminating 
Engineering Society of North America (IESNA) RP-8-18-
Recommended Practice for Design and Maintenance of Roadway 
and Parking Facility Lighting 

PS IS 

20 GDOT – Signing and Marking Design Guidelines PS E 

21 GDOT – Utility Accommodation Policy and Standards Manual PS E 
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Ref. Project Standard and Link Status Availability 

22 
GDOT – STI (Sampling, Testing and Inspection) Quick Guide and 
Documents  

INF E 

23 GDOT – Qualified Products List (QPL) PS W 

24 GDOT – Pavement Design Manual INF E 

25 GDOT – Pavement Type Selection Manual INF E 

26 GDOT –Drainage Design for Highways PS E 

27 GDOT – Automated Survey Manual PS E 

28 GDOT – Electronic Data Guidelines INF E 

29 GDOT – Plan Development Process INF E 

30 GDOT – Plan Presentation Guide PS E 

31 GDOT – Design Policy Manual PS E 

32 GDOT – ITS Design Manual PS E 

33 GDOT –Bridge and Structures Design Manual PS E 

34 AASHTO - Bridge Inspection Evaluation Maintenance Manual  INF IS 

35 FHWA Diverging Diamond Interchange Informational Guide PS IS 

36 FHWA Traffic Detector Handbook PS IS 

37 FHWA Mitigation Strategies for Design Exceptions INF IS 

38 FHWA Traffic Monitoring Guide PS IS 

39 
Occupational Safety and Health Administration Standards 
(OSHA) 

PS IS 

40 National Electrical Safety Code ANSI C2 (NESC) PS IS 

41 U. S. Environmental Protection Agency Regulations PS IS 

42 
American Railway Engineering and Maintenance-of-Way 
Association (AREMA) 

PS IS 

43 Federal Railroad Administration Regulations INF IS 

44 
Public Project Information for Construction and Improvement 
Projects That May Involve the Railroad (CSX) 

PS IS 

45 MUTCD – Standards Highway Signs and Markings PS IS 

46 Standard Highway Signs PS IS 

47 
ITE/AASHTO Traffic Management Data Dictionary (TMDD), 
Standards for Traffic Management Center to Center 
Communications  

PS IS 

48 AASHTO – A Policy on Design Standards Interstate System INF IS 

49 GDOT – Construction Manual and Form Documents INF E 

50 GDOT – Regulations for Driveway and Encroachment Control INF E 

51 
NPDES Construction Storm Water General Permits - GAR100002 
Infrastructure Construction General Permit 

PS IS 

52 GDOT – MS4 Special Design Post-Construction Details PS E 

53 GDOT – Right-of-Way Policies & Procedures PS E 

54 GDOT – Georgia Guidebook for Pedestrian Planning INF E 

55 GDOT – Acquisition Guide for Local Public Agencies  INF E 
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Ref. Project Standard and Link Status Availability 

56 GDOT – Statewide MS4 Permit PS IS 

57 
Georgia Soil and Water Conservation Commission - Manual for 
Erosion and Sediment Control in Georgia  

PS IS 

58 GDOT – Facilities Stormwater Pollution Prevention Plan  PS E 

59 GDOT – Stormwater System Inspection and Maintenance Manual PS E 

60 GDOT – Public Involvement Plan for NEPA Projects INF E 

61 GDOT – Work Zone Safety and Mobility Policy PS E 

62 Georgia Stormwater Management Manual Volumes 1 & 2 INF IS 

63 
Georgia EPD – Coastal Stormwater Supplement to the 
Stormwater management Manual 

INF IS 

64 GDOT – Pedestrian and Streetscape Guide  PS E 

65 Context Sensitive Design Online Manual INF E 

66 GDOT Design Build Manual INF E 

67 GDOT Roundabout Design Guide INF E 

68 FHWA Intersection Safety Roundabouts - Safety INF IS 

69 GDOT Signal Design Guidelines PS E 

70 Guidelines for Implementing Managed Lanes (NCHRP 835) INF IS 

71 Roundabouts: An Informational Guide (NCHRP 672) PS IS 

72 Priced Managed Lane Guide INF IS 

73 FHWA Work Zone Safety and Mobility Rule PS IS 

74 
AASHTO A Guide for Accommodating Utilities within Highway 
ROW 

PS IS 

75 
TRB Policies for Accommodation of Utilities on Highway Rights-
of-Way 

PS IS 

76 GDOT Bridge Detailing Manual PS E 

77 GDOT IRVM Herbicide Standards Manual INF E 

78 GDOT Geotechnical Manual 
See TP 
Attachment 
8-1 

E 

79 GDOT IRVM Straight Line Mowing Standards Manual INF E 

80 
GDOT Bridge Structure Maintenance & Rehabilitation Repair 
Manual 

INF E 

81 GDOT Bridge Structure Maintenance Plan INF E 

82 AASHTO Guide Specification for Bridge Temporary Works PS IS 

83 
Hydraulic Engineering Circular (HEC) 23 "Bridge Scour and 
Stream Instability Countermeasures" 

PS IS 

84 
Hydraulic Engineering Circular (HEC) 18 "Evaluating Scour at 
Bridges" 

PS IS 

85 
Hydraulic Engineering Circular (HEC) 14 "Hydraulic Design of 
Energy Dissipators for Culverts and Channels" 

PS IS 

86 GDOT Environmental Procedures Guidebook - General PS E 

87 GDOT Environmental Procedures Guidebook - Air & Noise PS E 
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Ref. Project Standard and Link Status Availability 

88 
GDOT Environmental Procedures Guidebook - Cultural 
Resources 

PS E 

89 GDOT Environmental Procedures Guidebook - Ecology PS E 

90 
GDOT Environmental Procedures Guidebook - Environmental 
Analysis 

PS E 

91 GDOT On-The-Job Training Program Manual PS E 

92 GDOT DBE Program PS E 

93 TIME Taskforce Guidelines INF E 

94 
TIME Taskforce Guidelines for the Mitigation of Motor Vehicle 
Fluid Spills and Crash Scenes 

INF E 

95 Soil Nail Walls Reference Manual PS IS 

96 GDOT Ramp Meter Design and Operations Manual PS E 

97 GDOT Pavement Distress Classifications INF E 

98 GDOT Winter Weather Plan INF E 

99 GDOT District 5 Snow and Ice Plan INF E 

100 
GDT126 – Test Method for Determining the Ride Quality and 
Smoothness of a pavement Surface using a Road Profiler 

PS E 

101 
GDT134 – Test Method to Determine the Ride Quality 
(Smoothness) of bridge decks and Approach Slabs 

PS E 

102 HPMS Field Manual PS IS 

103 
NFPA-780: Standard for the Installation of Lighting Protection 
Systems 

PS IS 

104 
Other manuals, documents, procedures, and standards as 
referenced in the Agreement 

PS IS 
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Table 2: Project Standards – Standard Specifications Construction of Transportation 
Systems 

N/A Specification shall not be included in Project Standards 
DB-PS Design-Builder-Provided Specification based upon the GDOT Specification (may be re-

written by Design-Builder) 
PS Project Standard (subject to global modifications) 

 

Specifications Status 

Section 101 - Definitions and Terms N/A 

Section 102 - Bidding Requirements and Conditions N/A 

Section 103 - Award and Execution of Contract N/A 

Section 104 - Scope of Work N/A 

Section 105 - Control of Work N/A 

Section 106 - Control of Materials DB-PS 

Section 107 - Legal Regulations and Responsibility to the Public N/A 

Section 108 - Prosecution and Progress N/A 

Section 109 - Measurement and Payment N/A 

Section 110 - Electronic Delivery Management System (e-Ticketing) N/A 

Section 148 - Pilot Vehicles DB-PS 

Section 149 - Construction Layout N/A 

Section 150 - Traffic Control N/A 

Section 151 - Mobilization N/A 

Section 152 - Field Laboratory Buildings N/A 

Section 153 - Field Engineer’s Office PS 

Section 154 - Construction Vibration Monitoring N/A 

Section 155 - Insect Control PS 

Section 156 - GPS Specifications for Conveyance Structures GIS Mapping PS 

Section 157 - Survey Aids PS 

Section 158 - Training Program N/A 

Section 160 - Reclamation of Material Pits and Waste Areas PS 

Section 161 - Control of Soil Erosion and Sedimentation PS 

Section 163 - Miscellaneous Erosion Control Items PS 

Section 165 - Maintenance of Temporary Erosion And Sedimentation Control 
Devices 

PS 

Section 166 - Restoration or Alteration of Lakes and Ponds PS 

Section 167 - Water Quality Monitoring PS 

Section 168 - Comprehensive Monitoring Program DB-PS 

Section 170 - Silt Retention Barrier PS 

Section 171 - Temporary Silt Fence PS 

Section 172 - Soil Test Boring DB-PS 

Section 201 - Clearing and Grubbing Right of Way PS 

Section 202 - Random Clearing and Grubbing N/A 

Section 203 - Foundation Exploration DB-PS 

Section 204 - Channel Excavation PS 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions   
Attachment 1-4 – Project Standards   Page 8 of 37 

Specifications Status 

Section 205 - Roadway Excavation PS 

Section 206 - Borrow Excavation PS 

Section 207 - Excavation and Backfill for Minor Structures PS 

Section 208 - Embankments PS 

Section 209 - Subgrade Construction PS 

Section 210 - Grading Complete PS 

Section 211 - Bridge Excavation and Backfill PS 

Section 212 - Granular Embankment PS 

Section 213 - Sand Backfill DB-PS 

Section 214 - Mitigation Site Construction DB-PS 

Section 215 - Removal of Solid Waste PS 

Section 216 - Unpaved Shoulders PS 

Section 217 - Removal of Underground Storage Tanks PS 

Section 218 - Blanket for Fill Slopes PS 

Section 219 - Crushed Aggregate Subbase DB-PS 

Section 221 - Special Subgrade Compaction and Test Rolling PS 

Section 222 - Aggregate Drainage Courses PS 

Section 225 - Soil-Lime Construction PS 

Section 228 - Grading - Modified DB-PS 

Section 230 - Lump Sum Construction N/A 

Section 231 - Miscellaneous Construction, Unpaved Roads and Streets DB-PS 

Section 232 - Railroad Construction DB-PS 

Section 233 - Haul Roads N/A 

Section 300 - General Specifications for Base and Subbase Courses PS 

Section 301 - Soil-Cement Construction PS 

Section 302 - Sand-Bituminous Stabilized Base Course PS 

Section 303 - Topsoil, Sand-Clay, or Chert Construction PS 

Section 304 - Soil Aggregate Construction PS 

Section 305 - Cement Stabilized Soil Aggregate Construction DB-PS 

Section 306 - Reclaimed Liquid Stabilized Base DB-PS 

Section 307 - Impermeable Membrane for Subgrade & Basins Ditches and Canals PS 

Section 310 - Graded Aggregate Construction PS 

Section 311 - Crushed Stone Base DB-PS 

Section 312 - Crushed Rap Base DB-PS 

Section 315 - Cement Stabilized Reclaimed Base Construction (CSRB) N/A 

Section 316 - Cement Stabilized Graded Aggregate Construction DB-PS 

Section 317 - Reconstructed Base Course PS 

Section 318 - Selected Material Surface Course PS 

Section 319 - Lime-Fly Ash Soil Construction DB-PS 

Section 325 - Stabilized Base Material for Patching PS 

Section 326 - Portland Cement Concrete Subbase PS 

Section 327 - Mining, Crushing, and Stockpiling Aggregates DB-PS 
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Specifications Status 

Section 328 - Foamed Asphalt Stabilized Base Course DB-PS 

Section 329 - Reclaiming, Crushing And Stockpiling Of Concrete And Asphalt 
Pavements 

DB-PS 

Section 400 - Hot Mix Asphaltic Concrete Construction PS 

Section 401 - Cold Mix for Patching PS 

Section 402 - Hot Mix Recycled Asphaltic Concrete PS 

Section 403 - Hot In-Place Recycled Asphaltic Concrete PS 

Section 404 - Paver-Laid Surface Treatment DB-PS 

Section 405 - Hot Asphalt-Vulcanized Rubber Seal Treatment PS 

Section 406 - Coal Tar Emulsion Seal Coat DB-PS 

Section 407 - Asphalt-Rubber Joint and Crack Seal PS 

Section 408 - Joint and Crack Cleaning and Seal DB-PS 

Section 409 - Latex Modified Asphalt Concrete DB-PS 

Section 410 - Warm Mix Recycled Asphaltic Concrete DB-PS 

Section 411 - Asphaltic Concrete Pavement, Partial Removal PS 

Section 412 - Bituminous Prime PS 

Section 413 - Bituminous Tack Coat PS 

Section 414 - Hot Asphalt—Rubber Seal Treatment for Stress Relieving Interlayer DB-PS 

Section 415 - Asphaltic Concrete Open Graded Crack Relief Interlayer PS 

Section 416 - Intelligent Compaction for Asphalt Concrete DB-PS 

Section 417 - Paver Mounted Temperature Equipment DB-PS 

Section 424 - Bituminous Surface Treatment PS 

Section 426 - Sprinkle Overlay Treatment DB-PS 

Section 427 - Emulsified Asphalt Slurry Seal PS 

Section 428 - Micro Surfacing PS 

Section 429 - Rumble Strips PS 

Section 430 - Portland Cement Concrete Pavement PS 

Section 431 - Grind Concrete Pavement PS 

Section 432 - Mill Asphaltic Concrete Pavement PS 

Section 433 - Reinforced Concrete Approach Slabs PS 

Section 434 - Asphalt Paved Ditches PS 

Section 435 - Rapid Setting Cement Concrete End Dams and Patches PS 

Section 436 - Asphaltic Concrete Curb PS 

Section 437 - Granite Curb PS 

Section 438 - Precast Concrete Header Curb PS 

Section 439 - Portland Cement Concrete Pavement (Special) PS 

Section 440 - Plain Portland Cement Concrete Shoulders PS 

Section 441 - Miscellaneous Concrete PS 

Section 442 - Roller Compacted Concrete Pavement DB-PS 

Section 443 - Elastomeric Profile Bridge Joint Seals N/A 

Section 444 - Sawed Joints in Existing Pavements PS 

Section 445 - Waterproofing Pavement Joints and Cracks PS 
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Specifications Status 

Section 446 - Placement of Pavement Reinforcement Fabric PS 

Section 447 - Modular Expansion Joints N/A 

Section 448 - Portland Cement Concrete End Dams and Patches DB-PS 

Section 449 - Bridge Deck Joint Seals PS 

Section 450 - Pressure Grouting Portland Cement Concrete Pavement PS 

Section 451 - Patching Portland Cement Concrete Pavement (Spall Repair) PS 

Section 452 - Full Depth Slab Replacement PS 

Section 453 - Portland Cement Concrete Whitetopping DB-PS 

Section 455 - Filter Fabric for Embankment Stabilization PS 

Section 456 - Indentation Rumble Strips PS 

Section 457 - Geogrid Reinforcement DB-PS 

Section 461 - Sealing Roadway and Bridge Joints and Cracks PS 

Section 462 - Polymer Modified Asphalt Joint System DB-PS 

Section 500 - Concrete Structures PS 

Section 501 - Steel Structures PS 

Section 502 - Timber Structures N/A 

Section 503 - Four Hour Accelerated Strength Concrete DB-PS 

Section 504 - Twenty-Four Hour Accelerated Strength Concrete PS 

Section 505 - Corrugated Steel Bridge Plank PS 

Section 506 - Expanded Mortar PS 

Section 507 - Prestressed Concrete Bridge Members PS 

Section 508 - Asphalt Plank Bridge Floor PS 

Section 509 - Prestressing Concrete by Post Tensioning PS 

Section 510 - Protective Platforms PS 

Section 511 - Reinforcement Steel PS 

Section 512 - Shear Connectors PS 

Section 513 - Precast Reinforced Concrete Box Culverts Barrel Sections and End 
Sections 

PS 

Section 514 - Epoxy Coated Steel Reinforcement PS 

Section 515 - Handrail-Ferrous Metal and Pipe PS 

Section 516 - Aluminum Handrail PS 

Section 517 - Protective Concrete Collar for Existing Columns DB-PS 

Section 518 - Raise Existing Bridge N/A 

Section 519 - Concrete Bridge Deck Overlay N/A 

Section 520 - Piling PS 

Section 521 - Patching Concrete Bridge N/A 

Section 522 - Shoring PS 

Section 523 - Dynamic Testing of Pile DB-PS 

Section 524 - Drilled Caisson Foundations DB-PS 

Section 525 - Cofferdams PS 

Section 526 - Steel Girder Flooring DB-PS 

Section 527 - Bridge Rehabilitation DB-PS 
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Specifications Status 

Section 528 - Epoxy Pressure Injection of Concrete Cracks PS 

Section 529 - Navigation Lighting PS 

Section 530 - Waterproofing Fabrics PS 

Section 531 - Dampproofing PS 

Section 533 - Bridge Deck Waterproofing Membrane PS 

Section 534 - Pedestrian Overpass Bridge DB-PS 

Section 535 - Painting Structures PS 

Section 537 - Cattle Pass DB-PS 

Section 538 - Post-tensioned Prestressed Concrete Construction DB-PS 

Section 539 - Inspection Traveler DB-PS 

Section 540 - Removal of Existing Bridge PS 

Section 541 - Detour Bridges PS 

Section 542 - Contractor Proposed Alternate to Reinforced Concrete Deck Girder N/A 

Section 543 - Bridge Complete N/A 

Section 544 - Deck Drain System PS 

Section 547 - Pile Encasement PS 

Section 550 - Storm Drain Pipe, Pipe-Arch Culverts, and Side Drain Pipe PS 

Section 551 - Pipe Protection in Earth Walls PS 

Section 555 - Tunnel Liner PS 

Section 560 - Structural Plate Pipe, Pipe-Arch and Arch Culverts PS 

Section 561 - Renovating Existing Pipe N/A  

Section 570 - Minor Drainage Structures for Detours PS 

Section 572 - Slope Underdrains PS 

Section 573 - Underdrains PS 

Section 574 - Edgedrains PS 

Section 576 - Slope Drain Pipe PS 

Section 577 - Metal Drain Inlets PS 

Section 581 - Pot Bearings PS 

Section 582 - Rock Dowels DB-PS 

Section 590 - Fiber Reinforced Polymer (Carbon) Br No- N/A 

Section 600 - Controlled Low Strength Flowable Fill PS 

Section 601 - Criblock Retaining Wall DB-PS 

Section 602 - Doublewall Precast Wall PS 

Section 603 - Rip Rap PS 

Section 607 - Rubble Masonry PS 

Section 608 - Brick Masonry PS 

Section 609 - Removal of Portland Cement Concrete Roadway Slabs PS 

Section 610 - Removal of Miscellaneous Roadway Items PS 

Section 611 - Relaying, Reconstructing, or Adjusting to Grade of Miscellaneous 
Roadway Structures 

PS 

Section 612 - Construct, Maintain, and Remove Median Crossover PS 

Section 613 - Docks PS 
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Specifications Status 

Section 615 - Jacking or Boring Pipe PS 

Section 616 - Tensar Geogrid Stabilized Embankment Wall DB-PS 

Section 617 - Permanent Anchored Walls PS 

Section 618 - Permanent Anchored Tie-Down Wall DB-PS 

Section 619 - Permanent Anchored Slurry Diaphragm Wall DB-PS 

Section 620 - Temporary Barrier PS 

Section 621 - Concrete Barrier PS 

Section 622 - Global Stability of Retaining Walls on Construction PS 

Section 623 - Pneumatically Applied Concrete PS 

Section 624 - Sound Barriers PS 

Section 625 - Visual Barriers PS 

Section 626 - Mechanically Stabilized Embankment Retaining Walls PS 

Section 627 - Mechanically Stabilized Embankment Retaining Wall—Contractor 
Design 

PS 

Section 628 - Permanent Soil Nail Wall N/A 

Section 629 - Genesis Mechanically Stabilized Earth Retaining Wall DB-PS 

Section 630 - Modular Block Retaining Wall System DB-PS 

Section 631 - Dynamic Message Sign PS 

Section 632 - Portable Changeable Message Signs PS 

Section 633 - Modification of Existing Signs DB-PS 

Section 634 - Monuments and Road Markers PS 

Section 635 - Barricades PS 

Section 636 - Highway Signs PS 

Section 637 - Illuminated Sign System PS 

Section 638 - Structural Supports for Overhead Signs PS 

Section 639 - Strain Poles for Overhead Sign and Signal Assemblies PS 

Section 640 - Retro-Reflectorized Railroad Cross Buck Sign PS 

Section 641 - Guard Rail PS 

Section 642 - Cable Barrier DB-PS 

Section 643 - Fence PS 

Section 645 - Repair of Galvanized Coatings PS 

Section 647 - Traffic Control Signal Installation PS 

Section 648 - Traffic Impact Attenuator PS 

Section 649 - Concrete Glare Screen PS 

Section 651 - Raised Traffic Bars PS 

Section 652 - Painting Traffic Stripe PS 

Section 653 - Thermoplastic Traffic Stripe PS 

Section 654 - Raised Pavement Markers PS 

Section 655 - Pavement Arrow with Raised Reflectors PS 

Section 656 - Removal of Pavement Markings PS 

Section 657 - Preformed Plastic Pavement Markings PS 

Section 658 - Standard and Wet Weather Polyurea Traffic Stripe PS 
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Specifications Status 

Section 659 - Hot Applied Preformed Plastic Pavement Markings PS 

Section 660 - Sanitary Sewers DB-PS 

Section 661 - Standard and Wet Weather Epoxy Traffic Stripe PS 

Section 663 - Electric Transmission System DB-PS 

Section 664 - Electric Distribution System DB-PS 

Section 665 - Gas Distribution System DB-PS 

Section 666 - Vertical Drainage Wicks PS 

Section 667 - Horizontal Drain DB-PS 

Section 668 - Miscellaneous Drainage Structures PS 

Section 670 - Water Distribution System DB-PS 

Section 676 - Appurtenances for Water Systems DB-PS 

Section 680 - Highway Lighting PS 

Section 682 - Electrical Wire, Cable, and Conduit PS 

Section 683 - High Level Lighting Systems PS 

Section 685 - Blast Cleaning Portland Cement Concrete Structures PS 

Section 686 - Radio Tower Antenna DB-PS 

Section 687 - Traffic Signal Timing DB-PS 

Section 688 - Motorist Aid Call Box DB-PS 

Section 690 - Static Scale System PS 

Section 691 - Weigh-in Motion Scale System PS 

Section 692 - Automatic Vehicle Indentification System, Tws DB-PS 

Section 693 - Truck Weigh Station Operations System DB-PS 

Section 694 - Weather Monitoring and Reporting System PS 

Section 695 - Elevator Systems DB-PS 

Section 700 - Grassing PS 

Section 701 - Wildflower Seeding PS 

Section 702 - Vine, Shrub, and Tree Planting PS 

Section 703 - Tree Wells, Tree Walls, and Root Protection PS 

Section 705 - Transplanting Trees PS 

Section 706 - Turf Establishment PS 

Section 708 - Plant Topsoil PS 

Section 711 - Turf Reinforcement Matting PS 

Section 712 - Fiberglass Blanket PS 

Section 713 - Organic and Synthetic Material Fiber Blanket PS 

Section 714 - Jute Mesh Erosion Control PS 

Section 716 - Erosion Control Mats (Slopes) PS 

Section 718 - Wood Fiber PS 

Section 719 - Silt Filter Bag PS 

Section 720 - Triangular Silt Barrier PS 

Section 721 - Fabric Formed Concrete Rip Rap DB-PS 

Section 725 - Weed Control PS 

Section 750 - Rest Room Building DB-PS 
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Specifications Status 

Section 751 - Water Supply System DB-PS 

Section 752 - Pneumatic Ejector Life Station DB-PS 

Section 753 - Waste Water Treatment Plant DB-PS 

Section 754 - Outdoor Furniture DB-PS 

Section 755 - Electrical Work PS 

Section 756 - Drilled Wells DB-PS 

Section 757 - Well Pumps DB-PS 

Section 758 - Travel Trailer Sanitary Disposal Station DB-PS 

Section 759 - Water Storage Tanks DB-PS 

Section 760 - Welcome Station Building DB-PS 

Section 761 - Information Center Building DB-PS 

Section 762 - Truck Weighing Station Building DB-PS 

Section 763 - Bus Pavillion DB-PS 

Section 765 - Flag Pole DB-PS 

Section 766 - Irrigation System DB-PS 

Section 767 - Sprinkler System DB-PS 

Section 768 - Truck Weigh Station Traffic Control Signs DB-PS 

Section 770 - Truck Weigh Station Height Checking Device DB-PS 

Section 772 - Truck Weigh Station Length Estimating Device DB-PS 

Section 774 - Mobile Operations Office DB-PS 

Section 776 - Check Point Shelter DB-PS 

Section 777 - Truck Weigh Station Communications System DB-PS 

Section 778 - Solar Application DB-PS 

Section 791 - Water Intake Structure DB-PS 

Section 792 - Display and Interior Furnishings DPS 

Section 795 - Vehicle Maintenance Building DB-PS 

Section 796 - Sewage Pumping Station DB-PS 

Section 797 - Buildings DB-PS 

Section 798 - Building Equipment DB-PS 

Section 800 - Coarse Aggregate PS 

Section 801 - Fine Aggregate PS 

Section 802 - Aggregates for Asphaltic Concrete PS 

Section 803 - Stabilizer Aggregate PS 

Section 804 - Abrasives For Blast Cleaning PS 

Section 805 - Riprap and Curbing Stone PS 

Section 806 - Aggregate for Drainage PS 

Section 809 - Geogrid Materials PS 

Section 810 - Roadway Materials PS 

Section 811 - Rock Embankment PS 

Section 812 - Backfill Materials N/A  

Section 813 - Pond Sand PS 

Section 814 - Soil Base Materials PS 
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Specifications Status 

Section 815 - Graded Aggregate PS 

Section 816 - Soil Aggregate Bases PS 

Section 817 - Shoulder Material PS 

Section 818 - Crushed Aggregate Subbase DB-PS 

Section 819 - Fiber Stabilizing Additives PS 

Section 820 - Asphalt Cement PS 

Section 821 - Cutback Asphalt PS 

Section 822 - Emulsified Asphalt PS 

Section 823 - Cutback Asphalt Emulsion PS 

Section 824 - Cationic Asphalt Emulsion PS 

Section 825 - Asphalt Plank PS 

Section 826 - Damp proofing or Waterproofing Material PS 

Section 827 - Pavement Patching Mastic PS 

Section 828 - Hot Mix Asphaltic Concrete Mixtures N/A 

Section 829 - Ground Tire Rubber PS 

Section 830 - Portland Cement PS 

Section 831 - Admixtures PS 

Section 832 - Curing Agents PS 

Section 833 - Joint Fillers and Sealers PS 

Section 834 - Masonry Materials PS 

Section 835 - Aluminum Powder PS 

Section 836 - Special Surface Coating for Concrete PS 

Section 837 - Polymer Concrete PS 

Section 838 - Graffiti Proof Coating for Concrete PS 

Section 839 - Corrugated Polyethylene Underdrain Pipe PS 

Section 840 - Corrugated Aluminum Alloy Pipe PS 

Section 841 - Iron Pipe PS 

Section 842 - Clay Pipe DB-PS 

Section 843 - Concrete Pipe PS 

Section 844 - Steel Pipe PS 

Section 845 - Thermoplastic Pipe PS 

Section 846 - Polyvinyl Chloride (PVC) Drain Pipe PS 

Section 847 - Miscellaneous Pipe PS 

Section 848 - Pipe Appurtenances PS 

Section 850 - Aluminum Alloy Metals PS 

Section 851 - Structural Steel PS 

Section 852 - Miscellaneous Steel Materials PS 

Section 853 - Reinforcement and Tensioning Steel PS 

Section 854 - Castings and Forgings PS 

Section 855 - Steel Pile PS 

Section 857 - Bronze Bushings, Bearings, and Expansion Plates PS 

Section 858 - Miscellaneous Metals PS 
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Section 859 - Guardrail PS 

Section 860 - Lumber and Timber PS 

Section 861 - Piling and Round Timber PS 

Section 862 - Wood Posts and Bracing PS 

Section 863 - Preservative Treatment of Timber Products PS 

Section 865 - Manufacture of Prestressed Concrete Bridge Members PS 

Section 866 - Precast Concrete Catch Basin, Drop Inlet, and Manhole Units PS 

Section 867 - Epoxy Coated Reinforcement Strips DB-PS 

Section 868 - Adhesive For Raised Pavement Markers PS 

Section 870 - Paint PS 

Section 880 - Water PS 

Section 881 - Fabrics PS 

Section 882 - Lime PS 

Section 883 - Mineral Filler PS 

Section 884 - Chlorides PS 

Section 885 - Elastomeric Bearing Pads PS 

Section 886 - Epoxy Resin Adhesives PS 

Section 887 - Bearing Plates with Polytetrafluoroethylene Surfaces PS 

Section 888 - Waterproofing Membrane Materials PS 

Section 890 - Seed and Sod PS 

Section 891 - Fertilizers PS 

Section 893 - Miscellaneous Planting Materials PS 

Section 894 - Fencing PS 

Section 895 - Polycrylamide (PAM) PS 

Section 900 - Miscellaneous DB-PS 

Section 910 - Sign Fabrication PS 

Section 911 - Sign Posts PS 

Section 912 - Sign Blanks and Panels PS 

Section 913 - Reflectorizing Materials PS 

Section 914 - Sign Paint PS 

Section 915 - Mast Arm Assemblies PS 

Section 916 - Delineators PS 

Section 917 - Reflectors and Nonreflective Characters PS 

Section 918 - Wild Animal Warning Reflector System DB-PS 

Section 919 - Raised Pavement Markers PS 

Section 920 - Lighting Standards and Towers N/A 

Section 921 - Luminaires PS 

Section 922 - Electrical Wire and Cable PS 

Section 923 - Electrical Conduit PS 

Section 924 - Miscellaneous Electrical Materials PS 

Section 925 - Traffic Control Signal Equipment PS 

Section 926 - Wireless Communications Equipment PS 
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Section 927 - Luminaires, LED PS 

Section 934 - Rapid Setting Patching Materials for Portland Cement Concrete PS 

Section 935 - Fiber Optic System N/A 

Section 936 - Closed Circuit Television PS 

Section 937 - Detection Systems PS 

Section 939 - Detection Systems PS 

Section 940 - NaviGAtor Advanced Transportation Management System 
Integration 

N/A  

Section 941 - Macro-Synthetic Fibers for Concrete Reinforcement PS 

Section 942 - ITS General Requirements (CCTV) PS 

Section 950 - Telecommunication Facilities DB-PS 

Section 951 - Cable Television Systems DB-PS 

Section 952 - Non-Invasive Magneto-Inductive Vehicle Sensor DB-PS 

Section 955 - Non-Invasive Magneto-Inductive Vehicle Sensor DB-PS 

Section 960 - Precast Reinforced Concrete Three Sided Culvert DB-PS 

Section 997 - Mowing DB-PS 
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Table 3: Project Standards – Special and Project Specific Provisions 

N/A Specification shall not be included in Project Standards 
DB-PS Design-Builder-Provided Specification based upon the GDOT Specification (may be re-

written by Design-Builder) 
PS Project Standard (subject to global modifications) 

 

Special Provisions Status 

Construction Activity Schedule N/A 

Construction Details for Resurfacing and Widening Projects N/A 

Escrow Bid Documentation N/A 

Small, Veteran, and Disadvantaged Business Special Provision (SVDBE) N/A 

Prompt Payment N/A 

Section 103: Award and Execution of Contract (120 Day Clause) N/A 

Section 103: Award and Execution of Contract (90 Day Clause) N/A 

Section 105: Control of Work – Duties of the Inspectors PS 

Section 107.23B/H: Bridge Construction over Waterways/Protection of Ecological 
Resources and Federally Protected Species 

PS 

Section 107.23G: Protection of Migratory Birds and Bats PS 

Section 108: Prosecution and Progress (70% work) N/A 

Section 108: Prosecution and Progress (Temp Suspension) N/A 

Section 108: Prosecution and Progress (Waive Progress) N/A 

Section 108: Prosecution and Progress (June 18, 2021) N/A 

Section 110: Electronic Delivery System (e-Ticketing) N/A 

Section 150: Traffic Control N/A 

Section 150: Traffic Control (12/7/2020) N/A 

Section 153: Field Engineer’s Office N/A 

Section 154: Construction Vibration Monitoring* 
PS 

*Design-Builder to modify per requirements in TP Section 11 (Roadways) 

Section 169: Post-Construction Stormwater BMP Items PS 

Section 300: Fine Grading Equipment PS 

Section 315: Cement Stabilized Reclaimed Base Construction (CSRB) PS 

Section 432: Remove Epoxy Polymer Overlay from Concrete PS 

Section 443: Elastomeric Profile Bridge Joint Seals PS 

Section 447: Modular Expansion Joints PS 

Section 449: Preformed Silicon Joints PS 

Section 449: Precompressed Joint PS 

Section 500: High Performance Concrete PS 

Section 500: High Strength Concrete PS 

Section 500: Lightweight Concrete PS 

Section 500: Mass Concrete PS 

Section 500: UHPC PS 
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Section 505: Composite Steel Grid Deck with Precast Concrete Slab PS 

Section 511: Mechanical Couplers PS 

Section 518: Raise Existing Bridge PS 

Section 519: Conventional Portland Cement Concrete Overlays with Hydrodemolition & 
Ride Quality Acceptance - Railroads 

PS  

Section 519: Conventional Portland Cement Concrete Overlays with Hydrodemolition & 
Ride Quality Acceptance 

PS 

Section 519: Fast Track Portland Cement Concrete Overlay with Hydrodemolition, Ride 
Quality Acceptance 

PS 

Section 519: Latex Modified Concrete PS 

Section 519: Two Part Epoxy Polymer Overlay PS 

Section 521: Patching Concrete Bridge Structures PS 

Section 528: Epoxy Pressure Injection of Concrete Cracks PS 

Section 528: Epoxy Sealing of Concrete Cracks PS 

Section 535: Metalizing Existing Structural Steel PS 

Section 561: Renovating Existing Pipe  PS 

Section 581: Disc Bearings PS 

Section 590: Fiber Reinforced Polymer (FRP) Composite Material PS 

Section 628: Permanent Soil Nailed Walls PS 

Section 643: Ornamental Fencing PS 

Section 702: Vine, Shrub, and Tree Planting N/A 

Section 713: Organic and Synthetic Material Fiber Blanket N/A 

Section 797: Hub Buildings PS 

Section 812: Backfill Materials PS 

Section 820: Asphalt Cement  PS 

Section 853: Reinforcement and Tensioning Steel PS 

Section 865: Manufacture of Prestressed Concrete Bridge Members PS 

Section 920: Lighting Standards and Towers PS 

Section 935: Fiber Optic Systems PS 

Section 940: NaviGator Advanced Transportation Management System Integration N/A 

Section 999: Precast Concrete Bridge Decks PS 

Section 999: Composite Deck Beam Units PS 

Section 999: Micropiles PS 
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Table 4: Project Standards – Construction Standards and Details 

N/A Specification shall not be included in Project Standards 
DPS Design-Builder-Provided Specification based upon the GDOT Specification (may be re-

written by Design-Builder) 
PS Project Standard (subject to global modifications) 
PS/M Project Standard applicable to maintenance of existing assets only (subject to global 

modifications) 

 

# Description Status 

1001b Pipe Culvert Concrete Headwall PS 

1004a Rubble Masonry Headwalls for Pipe Culverts PS 

1010 Catch Basins (With Cast Iron Grate Inlets) PS 

1011a Brick Manholes PS 

1011ap Precast Reinforced Concrete Manhole PS 

1013 Catch Basins (With Castings) PS 

1017 Pipe Arch Culverts Concrete Endwalls PS 

1018b Sand Cement Bag Rip Rap for Endwall and Apron PS 

1019a Drop Inlets PS 

1019ap Precast Drop Inlets PS 

1019b Drop Inlets Types V-1 and V-2 PS 

1029a Rip Rap for Structural Plate Pipe and Pipe Arch Culverts PS 

1030d1 Concrete and Metal Pipe Culverts Sheet 1 of 3 PS 

1030d2 Concrete and Metal Pipe Culverts Sheet 2 of 3 PS 

1030d3 Concrete and Metal Pipe Culverts Sheet 3 of 3 PS 

1030p Thermoplastic Pipe PS 

1033b Catch Basins (Max. Pipe Conn. - 18'' may be used in 4' Median) PS 

1033d Catch Basins (For use with 6'' or 8'' Ht. curb and gutter) PS 

1033dp Precast Catch Basins (For use with 6'' or 8'' Precast Ht. curb and gutter) PS 

1033e Catch Basins (For use with 4'' Ht. curb and gutter) PS 

1033ep Precast Catch Basins (For use with 4'' Ht. Precast curb and gutter) PS 

1033f Catch Basins (For use with Header or Integral curbs, 4'', 6'', 8'', or 10'' Ht.) PS 

1033fp 
Precast Catch Basins (For use with Header or Precast Integral curbs, 4'', 6'', 
8'', or 10'' Ht.) 

PS 

1033g Catch Basins (For use with 6'' mountable curb and gutter.) PS 

1033gp Precast Cast Basins (For use with 6'' mountable Precast curb and gutter.) PS 

1034d Catch Basins (For use with 6'' or 8'' curb and gutter in sags or low points) PS 

1034dp 
Precast Catch Basins (For use with 6'' or 8'' curb and Precast gutter in sags or 
low points) 

PS 

1034e Catch Basins (For use with 4'' Ht. curb and gutter in sags or low points) PS 

1034ep 
Precast Catch Basins (For use with 4'' Ht. curb and gutter in sags or low 
points) 

PS 

1034f 
Catch Basins (For use with 4'', 6'', 8'' or 10'' Ht. Header or Integral Curbs, (In 
sags or low points) 

PS 

1034fp 
Precast Catch Basins - For use with 4'', 6'', 8'' or 10'' Ht. Header or Integral 
Curbs (In sags or low points) 

PS 
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1034g 
Catch Basins - For use with Curb (6'' mountable) and Gutter (In sags or low 
points) 

PS 

1034gp 
Precast Catch Basins - For use with Curb (6'' mountable) & Gutter (In sags or 
low points) 

PS 

1035 Drain Inlet (Elbow type) PS 

1040 Circular Base Units and Risers for Catch Basins and Drop Inlets. PS 

1120 Flared End Sections for Pipes. PS 

1122-1 
Safety End Section (Metal) (for Side Drain pipe-or Storm Drain Pipe Parallel to 
Mainline) (Sheet 1 of 3) 

PS 

1122-2 
Safety End Section (Metal) (for Side Drain pipe-or Storm Drain Pipe Parallel to 
Mainline) (Sheet 2 of 3) 

PS 

1122-3 
Safety End Section (Concrete) (for Side Drain pipe-or Storm Drain Pipe 
Parallel to Mainline) (Sheet 3 of 3) 

PS 

1125 Inlet Headwall - Outlet Headwall. PS 

1401 
Pavement Patching Details (Storm Drain or Utility Installations by Open Cut 
Across Existing Pavement) 

PS 

2010-1 
Corrugated Metal Pipe Arch Culverts Spans 6 ft. 0 in. To 20 ft. 0 in. Inclusive 
(1 of 2) 

PS 

2010-2 
Corrugated Metal Pipe Arch Culverts Spans 6 ft. 0 in. To 20 ft. 0 in. Inclusive 
(2 of 2) 

PS 

2011b Structural Plate Pipe and Pipe Arch Culverts PS 

2312 
Details For Extending Culverts (Raising Parapets or Lengthening Culverts 2' or 
less) 

PS 

2317 Details for Extending Concrete Box Culverts PS 

2318 Details for Extending Concrete Box Culverts With Skews below 75 PS 

2400-1 Index of Reinforced Concrete Box Culverts (Sheet 1 of 1) PS 

2401-1 Reinforced Concrete Single Box Culvert (Sheet 1 of 3) PS 

2401-2-A 
Reinforced Concrete Single Box Culvert 4' x 3', 4' x 4', 4' x 5' and 4' x 6' (Sheet 
2-A of 3) 

PS 

2401-2-B Reinforced Concrete Single Box Culvert 5' x 3' and 5' x 4' (Sheet 2-B of 3) PS 

2401-2-C 
Reinforced Concrete Single Box Culvert 5' x 5', 5' x 6', 5' x 7' and 5' x 8' (Sheet 
2-C of 3) 

PS 

2401-2-D Reinforced Concrete Single Box Culvert 6' x 3' and 6' x 4' (Sheet 2-D of 3) PS 

2401-2-E 
Reinforced Concrete Single Box Culvert 6' x 5', 6' x 6', 6' x 7' and 6' x 8' (Sheet 
2-E of 3) 

PS 

2401-2-F Reinforced Concrete Single Box Culvert 7' x 4' (Sheet 2-F of 3) PS 

2401-2-G 
Reinforced Concrete Single Box Culvert 7' x 5', 7' x 6', 7' x 7' and 7' x 8' (Sheet 
2-G of 3) 

PS 

2401-2-H 
Reinforced Concrete Single Box Culvert 8' x 4', 8' x 5' and 8' x 6' (Sheet 2-H of 
3) 

PS 

2401-2-I 
Reinforced Concrete Single Box Culvert 8' x 7', 8' x 8', 8' x 9' and 8' x 10' 
(Sheet 2-I of 3) 

PS 

2401-2-J 
Reinforced Concrete Single Box Culvert 9' x 4', 9' x 5' and 9' x 6' (Sheet 2-J of 
3) 

PS 
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2401-2-K 
Reinforced Concrete Single Box Culvert 9' x 7', 9' x 8', 9' x 9' and 9' x 10' 
(Sheet 2-K of 3) 

PS 

2401-2-L Reinforced Concrete Single Box Culvert 10' x 4' (Sheet 2-L of 3) PS 

2401-2-M 
Reinforced Concrete Single Box Culvert 10' x 5', 10' x 6', 10' x 7' and 10' x 8' 
(Sheet 2-M of 3) 

PS 

2401-2-N 
Reinforced Concrete Single Box Culvert 10' x 9', 10' x 10', 10' x 11' and 10' x 
12' (Sheet 2-N of 3) 

PS 

2401-3 Reinforced Concrete Single Box Culvert (Sheet 3 of 3) PS 

2402-1 Reinforced Concrete Double Box Culvert (Sheet 1 of 3) PS 

2402-2-A 
Reinforced Concrete Double Box Culvert 4' x 3', 4' x 4', 4' x 5' and 4' x 6' 
(Sheet 2-A of 3) 

PS 

2402-2-B Reinforced Concrete Double Box Culvert 5' x 3' and 5' x 4' (Sheet 2-B of 3) PS 

2402-2-C 
Reinforced Concrete Double Box Culvert 5' x 5', 5' x 6', 5' x 7' and 5' x 8' 
(Sheet 2-C of 3) 

PS 

2402-2-D Reinforced Concrete Double Box Culvert 6' x 3' and 6' x 4' (Sheet 2-D of 3) PS 

2402-2-E 
Reinforced Concrete Double Box Culvert 6' x 5', 6' x 6', 6' x 7' and 6' x 8' 
(Sheet 2-E of 3) 

PS 

2402-2-F Reinforced Concrete Double Box Culvert 7' x 4' (Sheet 2-F of 3) PS 

2402-2-G 
Reinforced Concrete Double Box Culvert 7' x 5', 7' x 6', 7' x 7' and 7' x 8' 
(Sheet 2-G of 3) 

PS 

2402-2-H 
Reinforced Concrete Double Box Culvert 8' x 4', 8' x 5' and 8' x 6' (Sheet 2-H 
of 3) 

PS 

2402-2-I 
Reinforced Concrete Double Box Culvert 8' x 7', 8' x 8', 8' x 9' and 8' x 10' 
(Sheet 2-I of 3) 

PS 

2402-2-J 
Reinforced Concrete Double Box Culvert 9' x 4', 9' x 5' and 9' x 6' (Sheet 2-J of 
3) 

PS 

2402-2-K 
Reinforced Concrete Double Box Culvert 9' x 7', 9' x 8', 9' x 9' and 9' x 10' 
(Sheet 2-K of 3) 

PS 

2402-2-L Reinforced Concrete Double Box Culvert 10' x 4' (Sheet 2-L of 3) PS 

2402-2-M 
Reinforced Concrete Double Box Culvert 10' x 5', 10' x 6', 10' x 7' and 10' x 8' 
(Sheet 2-M of 3) 

PS 

2402-2-N 
Reinforced Concrete Double Box Culvert 10' x 9', 10' x 10', 10' x 11' and 10' x 
12' (Sheet 2-N of 3) 

PS 

2402-3 Reinforced Concrete Double Box Culvert (Sheet 3 of 3) PS 

2403-1 Reinforced Concrete Triple Box Culvert (Sheet 1 of 3) PS 

2403-2-A 
Reinforced Concrete Triple Box Culvert 4' x 3', 4' x 4', 4' x 5' and 4' x 6' (Sheet 
2-A of 3) 

PS 

2403-2-B Reinforced Concrete Triple Box Culvert 5' x 3' and 5' x 4' (Sheet 2-B of 3) PS 

2403-2-C 
Reinforced Concrete Triple Box Culvert 5' x 5', 5' x 6', 5' x 7' and 5' x 8' (Sheet 
2-C of 3) 

PS 

2403-2-D Reinforced Concrete Triple Box Culvert 6' x 3' and 6' x 4' (Sheet 2-D of 3) PS 

2403-2-E 
Reinforced Concrete Triple Box Culvert 6' x 5', 6' x 6', 6' x 7' and 6' x 8' (Sheet 
2-E of 3) 

PS 

2403-2-F Reinforced Concrete Triple Box Culvert 7' x 4' (Sheet 2-F of 3) PS 
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2403-2-G 
Reinforced Concrete Triple Box Culvert 7' x 5', 7' x 6', 7' x 7' and 7' x 8' (Sheet 
2-G of 3) 

PS 

2403-2-H 
Reinforced Concrete Triple Box Culvert 8' x 4', 8' x 5' and 8' x 6' (Sheet 2-H of 
3) 

PS 

2403-2-I 
Reinforced Concrete Triple Box Culvert 8' x 7', 8' x 8', 8' x 9' and 8' x 10' 
(Sheet 2-I of 3) 

PS 

2403-2-J 
Reinforced Concrete Triple Box Culvert 9' x 4', 9' x 5' and 9' x 6' (Sheet 2-J of 
3) 

PS 

2403-2-K 
Reinforced Concrete Triple Box Culvert 9' x 7', 9' x 8', 9' x 9' and 9' x 10' 
(Sheet 2-K of 3) 

PS 

2403-2-L Reinforced Concrete Triple Box Culvert 10' x 4' (Sheet 2-L of 3) PS 

2403-2-M 
Reinforced Concrete Triple Box Culvert 10' x 5, 10' x 6', 10' x 7' and 10' x 8' 
(Sheet 2-M of 3) 

PS 

2403-2-N 
Reinforced Concrete Triple Box Culvert 10' x 9', 10' x 10', 10' x 11' and 10' x 
12' (Sheet 2-N of 3) 

PS 

2403-3 Reinforced Concrete Triple Box Culvert (Sheet 3 of 3) PS 

2404-1 
Reinforced Concrete Wingwalls, Toewalls and Parapets for Concrete Box 
Culverts (Sheet 1 of 1) 

PS 

2405-1 
Reinforced Concrete Skewed Wingwalls, Toewalls And Parapets for 75 Deg, 
60 Deg and 45 Deg Skews (Sheet 1 of 3) 

PS 

2405-2 
Reinforced Concrete Skewed Wingwalls, Toewalls And Parapets for 75 Deg 
and 60 Deg Skews (Sheet 2 of 3) 

PS 

2405-3 
Reinforced Concrete Skewed Wingwalls, Toewalls And Parapets for 45 Deg 
Skew (Sheet 3 of 3) 

PS 

2406-1 Concrete Box Culvert Aprons and Baffles Detail (Sheet 1 of 2) PS 

2406-2 Concrete Box Culvert Aprons and Baffles Detail (Sheet 2 of 2) PS 

2530p Precast Box Culvert Barrels 4 x 3 Thru 10 x 10 Single and Multiple Lines PS 

2535p Precast Box Culvert Ends - Wingwalls, Parapets Toewalls and Aprons PS 

3054 End Post and End Post Guardrail Attachment Detail PS 

3215 Square Prestressed Concrete Piles PS 

3626 One Pipe Aluminum Handrailing for Bridges PS 

3632 Two Pipe Aluminum Handrailing for Bridges PS 

3901 Bar Bending Details PS 

4000w Guardrail Warrant Guides PS 

4030 Circular Guardrail for Protection of R.R. Signs PS 

4360 Reflectorized Guardrail Washers and Anchorage Nose Striping PS 

4380 W Beam Guardrail 31 Inch Guardrail Height PS 

4381 Posts and Offset Blocks for "W" PS 

4382 
Guardrail Connection at Bridge End or at Concrete Barrier End for 31 Inch 
High Guardrail 

PS 

4383 Guardrail Anchorage Type I 31 Inch Guardrail Height PS 

4384 Type 12 31 Inch Guardrail Height PS 

4385 T Beam Guardrail Connection to 31 Inch Height "W" Beam PS 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions   
Attachment 1-4 – Project Standards   Page 24 of 37 

# Description Status 

4386 
Guardrail Locations in Medians Guardrail Locations at Turnouts 31 Inch 
Guardrail Height 

PS 

4387 
Guardrail Location Details for Multi-Lane Divided Highways (With Shoulders 
Adjacent to Roadway) 31 Inch Guardrail Height 

PS 

4388 
Guardrail Location Details for Undivided Highways and Roads (With Shoulders 
Adjacent to the Roadway) 31 Inch Guardrail Height 

PS 

4389 Guardrail Location at Fixed Objects in Median 31 Inch Guardrail Height PS 

4390 W Beam Guardrail Transition 27 Inch Guardrail to 31 Inch Guardrail Height PS 

4391 Guardrail Location (On Roads with Curb PS 

4392 
Location of Continuous Double Faced Guardrail in Median 31 Inch Guardrail 
Height 

PS 

4941A Type S-1, S-2, And S-3 Concrete Median Barrier and Concrete Glare Screen PS 

4941B Concrete Median Barrier Types S-3A, S-3B PS 

4949B Concrete Side Barrier Types 2-S, 2-SA, 2-SB And 2-SC PS 

4949C Concrete Side Barrier Types, 6-S, 6-SA, 6-SB And 6-SC PS 

4949D Parapet Retaining Wall Types P1, P2, And P3 PS 

4960 Concrete Barrier - Temporary (End Treatment Options) PS 

4961 Details of Precast Temporary Barrier PS 

5001m Drop Inlet Types M-1 and M-2 Adjacent to Concrete Barrier (Sheet 1 of 2) PS 

5001mp Drop Inlet Types M-1 and M-2 Adjacent to Concrete Barrier (Sheet 2 of 2) PS 

5001-N_1-
A 

Narrow Median Inlet (Type 5001-N-1) Sheet 1-A of 5 PS 

5001-N_1-
B 

Narrow Median Inlet (Type 5001-N-2) Sheet 1-B of 5 PS 

5001-N_1-
C 

Narrow Median Inlet (Type 5001-N-3) Sheet 1-C of 5 PS 

5001-N_1-
D 

Narrow Median Inlet (Type 5001-N-4) Sheet 1-D of 5 PS 

5001-N_1-
E 

Narrow Median Inlet (Type 5001-N-5) Sheet 1-E of 5 PS 

5001-N_2 
Narrow Median Inlet (Isometric View and Rebar Detail for Narrow Inlet Collars) 
Sheet 2 of 5 

PS 

5001-N_3 Narrow Median Inlet (Inlet Box and Reducer Slab Details) Sheet 3 of 5 PS 

5001-N_4 
Narrow Median Inlet (Rebar Schedule, Grate, Safety Chain and Steel Ladder 
Bar Steps Details) Sheet 4 of 5 

PS 

5001-N_5 
Narrow Median Inlet (General Notes, Modified Barrier Throat and Longitudinal 
Reinforcement Details) Sheet 5 of 5 

PS 

5046h Joint Details For Plain Portland Cement Concrete Paving PS 

9003 
Federal Aid and State Project Markers; Right of Way Markers; County Line 
Marker 

PS 

9013 Concrete Spillways (Typical Use: Along Roadway at End of Curb) PS 

9017c Catch Basin (Precast or Built-in-Place Adjacent To Approach Slab) PS 

9017j Concrete Spillways (Adjacent to Approach Slabs) PS 

9017k 
Reinforced Concrete Approach Slab - 30 Ft. Length (Typical Use: Curb or 
Curb and Gutter Adjacent to Roadway and/or Sidewalk Across Bridge) 

PS 
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9017l 
Reinforced Concrete Approach Slab 20 Ft. Length (Typical Use: Curb and 
Gutter Adjacent to Roadway and/or Sidewalk Across Bridge) 

PS 

9017m Reinforced Concrete Approach Slab 30 Ft. Length (With Concrete Barrier) PS 

9017n Reinforced Concrete Approach Slab 20 Ft. Length (With Concrete Barrier) PS 

9017p 
Reinforced Concrete Approach Slab 30 Ft. Length (Typical Use: Where 
Shoulder is Adjacent to Roadway and/or Across Bridge) 

PS 

9017q 
Reinforced Concrete Approach Slab 20 Ft. Length (Typical Use: Where 
Shoulder is Adjacent to Roadway and/or Across Bridge) 

PS 

9017r Reinforced Concrete Approach Slab with Asphalt Inlay PS 

9021a Railroad Grade Crossing Paving PS 

9022a Railroad Grade Crossing Gates and Cantilevers PS 

9024a 
Railroad Grade Crossing - Railroad Signing and Marking at Crossing with RR 
Signals and/or Gates 

PS 

9025a Railroad Crossing with 14 Ft. Center Lane PS 

9029b Perforated Underdrain 
PS 

PS 

9030c Delineators & Object Markers and Alternate Post PS 

9031g Grouted Rubble Spillways (or Aprons) PS 

9031h 
Detail for Plugging Drilled Well, Stationing of Concrete Pavement, Concrete 
Slab Well Cover, Detail of Turnouts - Rural 

PS 

PS 

9031l Gravity Wall Typical Sections, Raising Headwall, And Typical Pipe Plug PS 

9031l2 
9031l2 (Details of catch basin for double grate, drop inlet modified for double 
grate, concrete spring box, concrete steps, catch basin or drop inlet connection 
to concrete box culvert capping existing drop inlet) 

PS 

9031n Chain-Link Wire Fence PS 

9031r 
Placing Roof Drain Pipe Under Sidewalk - Ramp Type Barricade - Pipe 
Handrail for Retaining Wall Pipe Handrail for Concrete Steps 

PS 

9031s Median Drop Inlet (Precast or Built-in-Place) and Concrete Apron PS 

9031t Isometric Views of Side Road or Drive Flare Detail at Bridge ends PS 

9031u 
Junction Boxes (Precast or Built-in-Place) Pipe Collars, Pipe Elbow and Pipe 
Curved Alignment 

PS 

9032b Concrete Curb and Gutter, Concrete Curbs, Concrete Medians PS 

9033 Mileposts DPS 

9037 Typical Fill Detail at End of Bridge PS 

9039 Permanent Timber Type Barricade PS 

9041 
Assembly Details on Aluminum Bolted Extruded Panels for Special Roadside 
Signs 

PS 

9042 
Aluminum Bolted Extruded Panels Assembly Components Details (For Special 
Roadside Signs) 

PS 

9046a Earth Spur Dike PS 

9054a Erection and Foundation Details for Special Roadside Signs - Breakaway Post PS 

9054b 
Erection and Foundation Details for Special Roadside Sign - Breakaway Type 
Post 

PS 
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9054c 
Erection and Foundation Details for Special Roadside Signs - Breakaway Type 
Post 

PS 

9055 
Erection and Foundation Details for Special Roadside Signs - Breakaway Type 
Post (Wood) (To be used only where specified) 

N/A 

9100 Traffic Control General Notes, Standard Legend, and Miscellaneous Details PS 

9102 Traffic Control Detail for Lane Closure on Two-Lane Highway PS 

9106 Traffic Control Detail for Lane Closure on Six-Lane Divided Highway PS 

9107 Traffic Control Detail for Lane Closure on Multi-Lane Undivided Highway PS 

9108 Traffic Control Detail Typical By-Pass Detour for 2-Lane Highway PS 

9109 Traffic Control Detail-Typical Detour Across Median PS 

9110 Detail for Oversize Truck Detour in Construction Areas PS 

9121 Tapers, Signs, and Markings for Passing Lanes PS 

A-1 Driveways With Tapered Entrances Concrete Valley Gutters PS 

A-2 Concrete Valley Gutter at Street Intersection 6 PS 

A-3 
This Detail Replaces Ga Standard 9031W: Special Details - Concrete 
Sidewalk Details Curb Cut (Wheelchair) Ramps 

PS 

A-4 
Detectable Warning Surface Truncated Dome Size, Spacing and Alignment 
Requirements 

PS 

D-1 Median Drain Drop Inlet PS 

D-10 4'' Concrete Ditch Paving Details & Quantities PS 

D-14 Drop Tapered Inlets PS 

D-15 Typical Skewed Culvert Ends PS 

D-18 Reinforced Concrete Saddle for Pipe Culverts PS 

D-19 Temporary Pipe Slope Drain With Drain Inlet PS 

D-20 Silt Control Gates for Structures Type - 1, 2, and 3 PS 

D-22A Temporary Sediment Basin (Sheet 1 of 2) PS 

D-22B Temporary Sediment Basin (Sheet 2 of 2) PS 

D-24A Temporary Silt Fence (Sheet 1 of 4) PS 

D-24B Temporary Silt Fence Berm Ditch, Installation, Brush Barrier (Sheet 2 of 4) PS 

D-24C Temporary Silt Fence J-Hooks, Inlet Sediment Traps (Sheet 3 of 4) PS 

D-24D Temporary Silt Fence Fabric Check Dam (Sheet 4 of 4) PS 

D-26 
Asphaltic Concrete Spillway with Metal Drain Inlet Asphaltic Concrete Curb; 
Outlet Apron 

PS 

D-27 Special Design Grate Inlet for Driveways PS 

D-28 Circular Corrugated Metal Bases for Catch Basins & Drop Inlets PS 

D-3 Median Drop Inlet Special Design PS 

D-32 Longitudinal Edgedrains with Laterals PS 

D-33 Type ''V'' Inlet;''V'' Gutter Details PS 

D-33B With Bicycle-Safe Grate PS 

D-34 Pipe/Box Culvert Collar Connection Detail PS 

D-35 Permanent Soil Reinforcing Mat (Turf Reinforcing Mat) Installation on ditches PS 

D-36 
Type M-1 and M-3 Modified Std. 5001-M Drop Inlets For Use in Front of R.E. 
Walls 

PS 
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D-38 Examples of Diversion Channels PS 

D-4 Ditch Drop Inlet with Fabricated Safety Grate and Weir Openings PS 

D-40 Culvert Plugs PS 

D-41 Construction Exit PS 

D-42 Inlet Sediment Traps PS 

D-43 Rock Filter Dam PS 

D-44 
Retrofitting Structure for Temporary Sediment Filter-Perforated Half-Round 
Pipe with Stone Filter 

PS 

D-45 
Retrofitting Structure for Temporary Sediment Filter-Slotted Board Dam with 
Stone Filter 

PS 

D-46 Stone Filter Ring PS 

D-47 Typical Diversion Across Road PS 

D-48 Fish Passage Culvert Concrete Veins PS 

D-49 Ditch Back of Retaining Wall Swale Ditches; Rip Rap Ditch PS 

D-5 Safety Inlets with Grates PS 

D-50 Stone Filter Berm PS 

D-51 Turbidity Curtain(Silt Retention Barrier) Floating or Staked PS 

D-52 Baled Straw PS 

D-53 Rock Outlet Temporary Sediment Trap PS 

D-54 Sod Installation PS 

D-55A RipRap Outlet Protection(Sheet 1 of 2) PS 

D-55B RipRap Outlet Protection(Sheet 2 of 2) PS 

D-56 Stone RipRap and Sand Bag Temporary Check Dams PS 

D-6 Fabrication Details for Safety Grates PS 

D-7 Berm Ditches, Side Ditches, Surface Ditches PS 

D-8 Inlet Drainage Structure at Surface Ditches PS 

D-9 Concrete Flumes Types "A" and "B" PS 

EC-L1 Erosion Control Legend and Uniform Code Sheet (Sheet 1 of 7) PS 

EC-L2 Erosion Control Legend and Uniform Code Sheet (Sheet 2 of 7) PS 

EC-L3 Erosion Control Legend and Uniform Code Sheet (Sheet 3 of 7) PS 

EC-L4 Erosion Control Legend and Uniform Code Sheet (Sheet 4 of 7) PS 

EC-L5 Erosion Control Legend and Uniform Code Sheet (Sheet 5 of 7) PS 

EC-L6 Erosion Control Legend and Uniform Code Sheet (Sheet 6 of 7) PS 

EC-L7 Erosion Control Legend and Uniform Code Sheet (Sheet 7 of 7) PS 

F-1 Woven Wire Fence PS 

F-2 Gate Details for Chain Link & Woven Wire Fence PS 

F-4 Typical Details for Field Fencing PS 

F-5 Detail of Gate to be Used With Field Fencing PS 

G-11 Guardrail Impact Attenuator Units PS 

G-12A 
Guardrail Terminal Type 10-D Double Faced Guardrail Terminal 31 Inch 
Height 

PS 

G-13 Guardrail At Detour Bridge Ends (See Section 541) PS 

G-2 Guardrail Anchorage Type 8 Guardrail at Trailing End of Narrow Bridge PS 
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G-4 Adjusting Guardrail to Grade PS 

G-8 
Converting Existing 9017-C Catch Basin to Spillway/Mounting Guardrail Post 
on Catch Basin Top 

PS 

ITS-01 ATMS LEGEND PS 

ITS-02 ELECTRICAL COMMUNICATION BOX TYPE 5 PS 

ITS-03 TUBULAR EXTENSION DETAIL PS 

ITS-04 CCTV/VDS/IVDS ASSEMBLY AND TYPICAL ERECTION DETAIL PS 

ITS-05 PLATFORM DETAILS PS 

ITS-07 CONDUIT AND CONDUIT DUCT BANK TYPE 3 INSTALLATION DETAILS PS 

ITS-08 UNDERBRIDGE CONDUIT DUCT BANK INSTALLATION DETAILS PS 

ITS-09 CONDUIT INSTALLATION AT DRAINAGE STRUCTURES PS 

ITS-10 STRUCTURE NUMBER PLACEMENT DETAIL PS 

ITS-11 RADAR ASSEMBLY FOR OVERHAEAD SIGN STRUCTURE PS 

ITS-12 ELECTRICAL SERVICE DETAIL PS 

ITS-13 HUB DETAILS - HUB PS 

ITS-14 Type C Cabinet Details PS 

ITS-15 Type D Cabinet Details PS 

ITS-16 Type F Cabinet Details PS 

ITS-51 RAMP METER INSTALLATION DETAILS 1 OF 2 PS 

ITS-52 RAMP METER INSTALLATION DETAIL 2 OF 2 PS 

ITS-53 RAMP METER INSTALLATION DETAILS - THREE LANE PS 

ITS-54 RAMP METER SIGNAL SUPPORT STRUCTURES DETAIL PS 

M-2 Subbases for Approach Slabs 
PS 

PS 

M-3A Median Crossovers PS 

M-3B Type B, 32' Median Crossover PS 

N-1A Foundation and Post Details PS 

N-1B Foundation and Post Details PS 

N-2 Details at Concrete Side Barrier PS 

N-3 Spread Footing Alternate for Sound Barrier Wall PS 

N-4 Sound Barrier, Type B, Interlocking Steel Panels PS 

N-5 Sound Barrier, Type C, Precast Concrete Panels PS 

P-1 Details For Grinding Pavement PS 

P-2 Details and Guidelines for Full Depth Slab Replacement PS 

P-3 
Resealing Joints in PCC Concrete Pavement and Bridge Decks Patching PCC 
Concrete Pavement 

PS 

P-7 Pavement Edge Treatment Asphalt and Concrete Pavement PS 

R-1 Exit Ramps for Interchanges Parallel Type PS 

R-2 Exit Ramps for Interchanges Taper Type PS 

RA-1 Roundabout Landscaping details PS 

RA-2 Roundabout Typical Section Asphaltic Concrete Circulatory Roadway PS 

S-4 Shoulder Paving and Surfacing at Guardrail PS 

S-6 Typical Slope Paving Details PS 
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S-7 Serrated Slope Detail/Benching Detail PS 

T-08 Traffic Control Detail for Bridge Widening One-Way Traffic Flow PS 

T-13D PAVEMENT MARKINGS - INTERSTATE SHIELDS AND WORDS PS 

T-20 Traffic Control Pedestrian Accessibility Around Workzone-Sidewalk Diversion PS 

T-21 Traffic Control Pedestrian Accessibility Around Workzone-Sidewalk Detour PS 

T-22 
Traffic Control Pedestrian Accessibility Around Workzone-Midblock Crossing 
and Sidewalk Detour 

PS 

T01 SIGN PLATES PS 

T02 DETAILS FOR TYPICAL FRAMING PS 

T03a Type 7,8 and 9 SQUARE TUBE POST INSTALLATION DETAIL PS 

T03b DETAILS OF SQUARE TUBE POST (BREAKAWAY SUPPORT) PS 

T03c DETAILS OF STRAIN POLE ERECTION FOR OVERHEAD SIGNS PS 

T03d DETAILS OF TIMBER POLE ERECTION FOR OVERHEAD SIGNS PS 

T04 DETAILS OF CARDINAL DIRECTION SIGNS PS 

T05a DETAILS OF REGULATORY SIGNS (SHEET 1 OF 2) PS 

T05b DETAILS OF REGULATORY SIGNS (SHEET 2 OF 2) PS 

T05c DETAILS OF WARNING SIGNS PS 

T06 DETAILS OF OVERHEAD SIGNS PS 

T07 DETAILS OF BRIDGE ATTACHMENT PS 

T09a DETAILS OF RIDESHARE SIGNS PS 

T09b DETAILS OF TRUCK RESTRICTION SIGNS PS 

T11a 
DETAILS OF PAVEMENT MARKING PLACEMENT ON NON-LIMITED 
ACCESS ROADWAY 

PS 

T11b 
DETAILS OF PAVEMENT MARKING PLACEMENT ON LIMITED ACCESS 
ROADWAY 

PS 

T12a DETAILS OF PAVEMENT MARKING ARROW LOCATION PS 

T12b PAVEMENT MARKINGS - ARROWS PS 

T13a DETAILS OF PAVEMENT MARKING WORDS (SHEET 1 OF 2) PS 

T13b DETAILS OF PAVEMENT MARKING WORDS (SHEET 2 OF 2) PS 

T13c DETAILS OF PAVEMENT MARKING WORDS PLACEMENT PS 

T14 DETAILS OF PAVEMENT MARKING HATCHING PS 

T15a 
DETAILS OF RAISED PAVEMENT MARKER LOCATION NON-LIMITED 
ACCESS ROADWAY 

PS 

T15b 
DETAILS OF RAISED PAVEMENT MARKER LOCATION LIMITED ACCESS 
ROADWAY 

PS 

T15c DETAILS OF RAISED PAVEMENT MARKERS 
PS 

PS 

T16 DETAILS OF BICYCLE LANE PAVEMENT MARKINGS PS 

T16A DETAILS OF SHARED BICYCLE LANE PS 

T17a DETAILS OF HOV LANE PAVEMENT MARKINGS PS 

T17b DETAILS OF HOV GORE AREA PAVEMENT MARKINGS PS 

T18 DETAILS OF HANDICAPPED PAVEMENT MARKINGS PS 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions   
Attachment 1-4 – Project Standards   Page 30 of 37 

# Description Status 

T19 
RUMBLE STRIPS: ROUNDABOUTS AND STOP CONTROLLED 
INTERSECTIONS 

PS 

T22A DETAILS FOR BRIDGE DELINEATION ON DIVIDED HIGHWAYS PS 

T22B 
DETAILS FOR BRIDGE DELINEATION ON DIVIDED HIGHWAY TWO WAY 
OPERATION 

PS 

T23A DETAILS OF EDGE LINE RUMBLE STRIP PS 

T23B DETAILS OF SHOULDER RUMBLE STRIP: NON-FREEWAY PS 

T23C DETAILS OF SHOULDER RUMBLE STRIP: ASPHALT FREEWAYS PS 

T24 DETAILS OF CENTERLINE RUMBLE STRIP PS 

T25 
DETAILS OF RUMBLE STRIP DETAILS FOR SHOULDER, EDGELINE AND 
FREEWAY 

PS 

TS 01 INDUCTIVE-LOOP DETECTOR INSTALLATION PS 

TS 02 PULLBOX ASSEMBLY AND INSTALLATION PS 

TS 03 CABINET BASE DETAIL PS 

TS 03a PEDESTRIAN FACILITIES INSTALLATION DETAILS PS 

TS 04 DETAILS OF METAL TRAFFIC SIGNAL SUPPORT STRUCTURES PS 

TS 05 DETAILS OF CONCRETE POLES PS 

TS 06 DETAILS OF STRAIN POLE AND MAST ARM FOUNDATIONS PS 

TS 07 GROUNDING DETAILS FOR TRAFFIC SIGNAL SUPPORT STRUCTURES PS 

TS 08 UTILITY CLEARANCE DETAIL PS 

TS 09 STANDARD GUYING DETAILS PS 

TS 10 FIBER OPTICS DETAILS 1 OF 2 PS 

TS 11 FIBER OPTICS DETAILS 2 OF 2 PS 

TS 12A Flashing School Assembly Spanwire Installation PS 

TS 12B Flashing School Assembly Post Mounted Installation PS 

TS-13 Coaxial Video Cable Termination Panel PS 

TS-13A Coaxial Block Diagram/Power Termination Panel PS 

TS-13B Video Camera Sensor Mounting With Coaxial Video Cable And Junction Box PS 

TS-13C Video Camera Sensor Mounting With Coaxial And Ethernet Cables PS 

  STANDARDS AND DETAILS BELOW THIS FOR MAINTENANCE ONLY   

2319a 
Reinforced Concrete Box Culverts Quadruple 10' x 10'for Depths of Fill Up to 
50 Feet 

PS/M 

2319b 
Reinforced Concrete Box Culverts Quadruple 10' x 10'for Depths of Fill Up to 
50 Feet 

PS/M 

2320a 
Reinforced Concrete Box Culverts Double 10' x 8', 10' x 9', and 10' x 10' for 
Depths of Fill Up to 50 Feet. 

PS/M 

2320b 
Reinforced Concrete Box Culverts Double 10' x 8', 10' x 9', and 10' x 10' for 
Depths of Fill Up to 50 Feet. 

PS/M 

2320c 
Reinforced Concrete Box Culverts Double 10' x 8', 10' x 9', 10' x 10' for 45, 60 
and 75 Deg Skews 

PS/M 

2320d 
Reinforced Concrete Box Culverts Double 10' x 8', 10' x 9', 10' x 10' for 45, 60 
and 75 Deg Skews 

PS/M 

2321-1 
Standard Reinforced Concrete Box Culvert Single 3FT x 2FT to Single 6FT x 
6FT For Depths of Fill Up To 20 FT 

PS/M 
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2321-2 
Standard Reinforced Concrete Box Culvert Single 3FT x 2FT to Single 6FT x 
6FT For Depths of Fill Up To 20 FT (Sheet 2) 

PS/M 

2322 
Reinforced Concrete Box Culverts Single 4' x 6', Single 5' x 6' for Depths of Fill 
Up to 20 Feet. 

PS/M 

2323-1 
Reinforced Concrete Box Culverts Single 7' x 4' To Single 9' x 10' for Depths of 
Fill Up to 20 Feet. Sheet 1/2 

PS/M 

2323-2 
Reinforced Concrete Box Culverts Single 7' x 4' To Single 9' x 10' for Depths of 
Fill Up to 20 Feet. Sheet 2/2 

PS/M 

2324-1 
Reinforced Concrete Box Culverts Single 10' x 4' Thru Single 10' x 12' for 
Depths of Fill Up to 20 Feet. (1 of 2) 

PS/M 

2324-2 
Reinforced Concrete Box Culverts Single 10' x 4' Thru Single 10' x 12' for 
Depths of Fill Up to 20 Feet. (2 of 2) 

PS/M 

2325-1 
Reinforced Concrete Box Culverts Double 3'x 2'6'' To Triple 6' x 6' for Depths 
of Fill Up to 20 Feet. (1 of 2) 

PS/M 

2325-2 
Reinforced Concrete Box Culverts Double 3'x 2'6'' To Triple 6' x 6' for Depths 
of Fill Up to 20 Feet. (2 of 2) 

PS/M 

2326-1 
Reinforced Concrete Box Culverts Double 7' x 4' To Triple 9' x 10' for Depths 
of Fill Up to 20 Feet. (1 of 2) 

PS/M 

2326-2 
Reinforced Concrete Box Culverts Double 7' x 4' To Triple 9' x 10' for Depths 
of Fill Up to 20 Feet. (2 of 2) 

PS/M 

2327-1 
Reinforced Concrete Box Culverts Double 10' x 4' To Triple 10' x 12' for 
Depths of Fill Up to 20 Feet. (1 of 2) 

PS/M 

2327-2 
Reinforced Concrete Box Culverts Double 10' x 4' To Triple 10' x 12' for 
Depths of Fill Up to 20 Feet. (2 of 2) 

PS/M 

2328-1 
Reinforced Concrete Box Culverts Single 3' x 2' To Triple 6' x 6' for 75, 60 and 
45 Skews (1 of 3) 

PS/M 

2328-2 
Reinforced Concrete Box Culverts Single 3' x 2' To Triple 6' x 6' for 75, 60 and 
45 Skews (2 of 3) 

PS/M 

2328-3 
Reinforced Concrete Box Culverts Single 3' x 2' To Triple 6' x 6' for 75, 60 and 
45 Skews (3 of 3) 

PS/M 

2329-1 
Reinforced Concrete Box Culverts Single 7' x 4' To Triple 9' x 10' For 75, 60, 
and 45 Skews (1 of 4) 

PS/M 

2329-2 
Reinforced Concrete Box Culverts Single 7' x 4' To Triple 9' x 10' For 75, 60, 
and 45 Skews (2 of 4) 

PS/M 

2329-3 
Reinforced Concrete Box Culverts Single 7' x 4' To Triple 9' x 10' For 75, 60, 
and 45 Skews (3 of 4) 

PS/M 

2329-4 
Reinforced Concrete Box Culverts Single 7' x 4' To Triple 9' x 10' For 75, 60, 
and 45 Skews (4 of 4) 

PS/M 

2330-1 
Reinforced Concrete Box Culverts Single 10' x 4' To Triple 10' x 12' for 75, 60, 
and 45 Skews (1 of 4) 

PS/M 

2330-2 
Reinforced Concrete Box Culverts Single 10' x 4' To Triple 10' x 12' for 75, 60, 
and 45 Skews (2 of 4) 

PS/M 

2330-3 
Reinforced Concrete Box Culverts Single 10' x 4' To Triple 10' x 12' for 75, 60, 
and 45 Skews (3 of 4) 

PS/M 

2330-4 
Reinforced Concrete Box Culverts Single 10' x 4' To Triple 10' x 12' for 75, 60, 
and 45 Skews (4 of 4) 

PS/M 
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2331 
Reinforced Concrete Box Culvert Wingwalls and Parapets Quantities Single 3' 
x 2' To Triple 10' x 12' For 75, 60, and 45 Skews 

PS/M 

2332a 
Concrete Box Culvert Aprons, Baffles and Inlet Beveling Detail and Adjacent 
Box Culvert Joint Detail (1 of 2) 

PS/M 

2332b 
Concrete Box Culvert Aprons, Baffles and Inlet Beveling Detail and Adjacent 
Box Culvert Joint Detail (2 of 2) 

PS/M 

4010 'W'' Beam Guardrail PS/M 

4011a 
Post and Offset Blocks for ''W'' and ''T'' Beam Guardrail (Replaces Standards 
4011 

PS/M 

4012c Guardrail Connection at Bridge End or at Concrete Barrier End. PS/M 

4012d Guardrail Anchorage Type 1 PS/M 

4013 
Guardrail Anchorage Type 5 and 6 - Guardrail Attachment to Columns, Piers, 
Walls 

PS/M 

4022a Location of Guardrail in Medians - Location of Guardrail at Turnouts PS/M 

4040 Guardrail Anchorage Type 12 PS/M 

4040a Guardrail Anchorage without Flare (Alternate A) PS/M 

4040b Guardrail Anchorage without Flare (Alternate B) PS/M 

4051 Guardrail Location Details for Multi-Lane Divided Highways PS/M 

4052 Guardrail Location Details for Undivided Highways and Roads PS/M 

4055 Guardrail Location at Fixed Objects in the Median PS/M 

4058 
Emergency Vehicle Openings for Continuous Double Faced Guardrail in 
Median (Replaces Const. Detail) 

PS/M 

4270 'T'' Beam Guardrail PS/M 

4280 Guardrail Location On Roads with Curb and Gutter or Curbs PS/M 

4940 
Concrete Median Barrier - Permanent (Types 20,21 And 7-M and Conc. Glare 
Screens) 

PS/M 

4948a Concrete Side Barrier Types 7-C, 7-R,7-T and 7-W (Replaces Standard 4948) PS/M 

4948b Concrete Side Barrier Types 2, 2-A, 2-B, and 2-C (Replaces Standard 4948) PS/M 

4948c Concrete Side Barrier Types 6, 6-A, 6-B, and 6-C (Replaces Standard 4948) PS/M 

DC-0 Index of Special Design Box Culverts PS/M 

DC-01 Special Design Box Culverts 4-4, 4-5, 4-6, 5-4, 5-6, 6-6 and 6-8, Sheet 1 of 3 PS/M 

DC-02 Special Design Box Culverts 6-4, 7-4, 5-7 and 5-8, Sheet 1A of 3 PS/M 

DC-03 
Special Design Box Culverts 4-4, 4-5, 4-6, 5-4, 5-6, 6-6, 6-8, 6-4, 7-4, 5-7 and 
5-8, Bar Reinforcement Details, Sheet 2 of 3 

PS/M 

DC-04 
Special Design Box Culverts 4-4, 4-5, 4-6, 5-4, 5-6, 6-6, 6-8, 6-4 and 7-4, Bar 
Reinforcement Details, Sheet 3 of 3 

PS/M 

DC-04A Special Design Box Culverts 5X5 PS/M 

DC-04B Special Design Box Culverts, Bar Reinforcement Details, 5X5 PS/M 

DC-05 
Special Design Box Culverts 4-3, 10-10, 6-5, 7-6, 7-8, 8-7, 8-6, and 8-8, Sheet 
1 of 3 

PS/M 

DC-06 
Special Design Box Culverts 4-3, 10-10, 6-5, 7-6, 7-8, 8-7, 8-6 and 8-8, Bar 
Reinforcement Details, Sheet 2 of 3 

PS/M 

DC-07 
Special Design Box Culverts 4-3, 10-10, 6-5, 7-6, 7-8, 8-7, 8-6 and 8-8, Bar 
Reinforcement Details, Sheet 3 of 3 

PS/M 
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DC-08 Special Design Box Culverts 7X7, 9X9, 7X5, 9X8, 10X9, 9X6 and 9X5 PS/M 

DC-09 
Special Design Double Box Culverts 6-7, 6-5, 9-9, 10-8, 10-9, 5-5, 7-5, and 10-
6, Sheet 1 of 3 

PS/M 

DC-10 
Special Design Double Box Culverts 6-7, 6-5, 9-9, 10-8, 10-9, 5-5, 7-5 and 10-
6, Bar Reinforcement Details, Sheet 2 of 3 

PS/M 

DC-11 
Special Design Double Box Culverts 6-7, 6-5, 9-9, 10-8, 10-9, 5-5, 7-5 and 10-
6, Bar Reinforcement Details, Sheet 3 of 3 

PS/M 

DC-12 Special Design Box Culverts 5-4, 4-4 and 4-5, Sheet 1 of 2 PS/M 

DC-13 
Special Design Box Culverts 5-4, 4-4 and 4-5, Bar Reinforcement Details, 
Sheet 2 of 2 

PS/M 

DC-13A Special Design Double Box Culverts 6X6 PS/M 

DC-13B Special Design Double Box Culverts, Bar Reinforcement Details, 6X6 PS/M 

DC-14 
Special Design Double Box Culverts 5-6, 8-8, 9-8, 7-6, 8-7 and 8-6, Sheet 1 of 
3 

PS/M 

DC-15 
Special Design Double Box Culverts 5-6, 8-8, 9-8, 7-6, 8-7 and 8-6, Bar 
Reinforcement Details, Sheet 2 of 3 

PS/M 

DC-16 
Special Design Double Box Culverts 5-6, 8-8, 9-8, 7-6, 8-7 and 8-6, Bar 
Reinforcement Details, Sheet 3 of 3 

PS/M 

DC-17 Special Design Double Box Culverts 7X7 and 9X6 PS/M 

DC-18 Special Design Triple Box Culvert 5X5 PS/M 

DC-19 Special Design Triple Box Culvert 6X4 PS/M 

DC-20 Special Design Triple Box Culvert 6X5 PS/M 

DC-21 Special Design Triple Box Culvert 6X6 PS/M 

DC-22 Special Design Triple Box Culvert 7X5 PS/M 

DC-23 Special Design Triple Box Culvert 7X6 PS/M 

DC-24 Special Design Triple Box Culvert 7X7 PS/M 

DC-25 Special Design Triple Box Culvert 8X6 PS/M 

DC-26 Special Design Triple Box Culvert 8X8 PS/M 

DC-26A Special Design Triple Box Culvert 8X10 PS/M 

DC-27 Special Design Triple Box Culvert 9X7 PS/M 

DC-28 Special Design Triple Box Culvert 9X8 PS/M 

DC-29 Special Design Triple Box Culvert 9X9 PS/M 

DC-30 Special Design Triple Box Culvert 10X6 PS/M 

DC-31 Special Design Triple Box Culvert 10X8 PS/M 

DC-32 Special Design Triple Box Culvert 10X9 PS/M 

DC-33 Special Design Triple Box Culvert 10X10 PS/M 

DC-34 Special Design Triple Box Culvert 10X11 PS/M 

DC-35 Special Design Triple Box Culvert 10X12 PS/M 

DC-36 Special Design Quadruple Box Culvert 7X4 PS/M 

G-12 Guardrail Anchorage Type 10-D Double Faced Guardrail Terminal PS/M 

PW-1 Parapet Retaining Wall, Type P1, P2 and P3 PS/M 
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Table 5: Project Standards – GDOT Policy and Procedures 

N/A Specification shall not be included in Project Standards 
INF Reference Information 
PS Project Standard for all Elements (subject to global modifications) 

 

Ref. GDOT Policy, Procedure or Form Status 

13-6 IT Development Procedures N/A 

2230-1 Leave – General Provisions N/A 

22-6 Errors and Omissions Cost-recovery Procedure N/A 

22-6a Errors and Omissions Cost-recovery Process Chart N/A 

22-6b Notification Letter - Immediate Corrective Action Taken N/A 

22-6c Early Notification Letter N/A 

22-6d Decision Pursure Cost Recovery Notification Letter N/A 

22-6e Decision Not to Pursure Cost Recovery Letter N/A 

22-7 Contract Monitoring and Closeout Procedures N/A 

2310-1 Cell Phones and Other Wireless Communication Devices N/A 

2410-1 Processing Projects Exempt from FHWA Oversight INF 

2410-2 Georgia Performance Measure Indicators INF 

2410-3 Environmental Process for Federal-Aid Highway Projects INF 

2434-1 Method of Payment for Earthwork N/A 

2440-1 Field Plan Review Inspections N/A 

2440-1a Field Plan Review Inspection Report N/A 

2440-1b Final Field Plan Review Inspection Checklist N/A 

2440-1c Preliminary Field Plan Review Inspection Checklist N/A 

2440-1e Interim Field Plan Review Inspection Checklist N/A 

2440-2 Performance Measures N/A 

2445-1 Specification Guidelines INF 

2445-1a Specification Template PS 

2450-1 Value Engineering N/A 

2721-1 Quick Response (QR) Procedures Policy N/A 

2840-1 Equal Employment Opportunities Policy Statement - Commissioners Policy N/A 

2841-1 ADA Policy Statement INF 

2841-1a ADA Complaint Form INF 

2841-1b ADA Self-Evaluation Form INF 

2841-2 ADA Notice to Public INF 

2842-1 Title VI Policy Statement INF 

2842-1a Title VI Complaint Form INF 

2842-1b Title VI Self Survey INF 

2842-1c Title VI Compliance Questionnaire for Local Agencies INF 

2842-1d Title VI Compliance Questionnaire for Planning Organizations INF 

2a-6 Bylaws of the State Transportation Board N/A 
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Ref. GDOT Policy, Procedure or Form Status 

2D-4 Priorities for Application of Funds N/A 

2I-3 Standard for Internal Controls N/A 

3140-1 
Responsibility and Procedures for Interchange Justification IJR and 
Interchange Modification IMR Reports 

INF 

3145-1 
GDOT Consultation Process With Local Officials in Non-Metropolitan Areas 
of the State 

N/A 

3145-1a Certificate of Cooperation with Local Elected Officials N/A 

3150-1 
Preliminary Engineering (PE) Oversight Funding Structure for Non-GDOT 
Sponsored Projects 

N/A 

3150-2 Metro Planning Funding Process N/A 

3540-2 Harbor Sediment Testing Policy INF 

3540-3 Visitation to the Dredged Material Containment Areas N/A 

3545-1 
Policy and Operational Guidelines for Small Unmanned Aircraft Systems 
(Drones) 

N/A 

3625-2 Certified Public Road Mileage INF 

3A-9 Cost Estimating Purpose N/A 

3.00E-01 Public Interest Determination Policy INF 

4415-10 GA Environmental Protection Act - GEPA N/A 

4445-2 Guidelines for Construction Cross Sections INF 

4465-1 Preconstruction Survey Procedures--Utilities N/A 

4465-2 Relocation of Endangered Survey Control Marks INF 

4465-6 Survey Manpower to Meet Project Schedules N/A 

4465-7 Guidelines for Lake Surveys N/A 

4465-8 
Guidelines for Performing Network Real Time Kinematic Global Positioning 
System Surveys 

N/A 

4A-5 Intersection Control Evaluation (ICE) Policy PS 

4A-5a ICE Memo PS 

4B-1 Asset Management Policy N/A 

5250-1 Certified Flaggers on All Work Done on State Route System PS 

5520-5d Federal-Aid Local Let Projects N/A 

6120-3 Resurfacing at Bridge Approaches PS 

6120-6 Off-System Bridge Steel N/A 

6120-8 Vehicle Routing Policy PS 

6120-9 Reporting of Change in Vertical Clearance PS 

6160-9 Highway Safety Memorial Markers INF 

6160-9a Request for Placement of Roadside Memorial Marker INF 

6170-1 Vegetation Management at Outdoor Advertising Signs INF 

6755-12 
Granting Permits for Requests to Use Right of Way for Movie and Television 
Production 

INF 

6755-12a Movie and Production Permit Guidelines N/A 
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Ref. GDOT Policy, Procedure or Form Status 

6755-12b Film Permit Fees INF 

6755-9 Policy for Landscaping and Enhancements on GDOT Right of Way PS 

6770-1 Multi Use Parallel Paths INF 

6785-2 Left Turn Phasing PS 

6815-4 Billing under Railroad Signal Projects N/A 

6850-11 Procedures for Processing Utility Permits Across District Boundaries N/A 

6863-10 Inclusion of Utility Adjustments in Construction Contracts N/A 

6863-11 Utility Aid Guidelines N/A 

6863-11a Utility Aid Attachment N/A 

6863-12 Public Interest Determination INF 

6863-12a Utility Risk Management Plan Letter N/A 

6863-12c Utility Risk Management Plan and Risk Matrix N/A 

6863-7 The District Quarterly Utilities and Railroad Meeting N/A 

6863-9 Utility Adjustment Schedules and Delays to Highway Contractors N/A 

6863-9b Utility Conflicts - Special Provision INF 

6863-9c Utility Adjustment Schedule Procedures INF 

6863-9d Utility Adjustment Schedule Definitions INF 

6863-9e Utility Adjustment Schedule INF 

6865-10 Duty of Railroads to Maintain Grade Crossings on all Public Roads N/A 

6865-11 
Procedures for Encroachment on ROW for a Proposed Railroad Grade 
Crossing 

N/A 

6865-7 
Vertical Clearance of Bridges over RR Tracks & Assignment of Railroad 
USDOT Inventory 

N/A 

6865-8 Railroad Maintenance of Grade Crossings on the State Highway System N/A 

6865-9 Acquisition of Right of Way from Railroads N/A 

6865-9a Example 1 - Highway Crossing a Railroad N/A 

6865-9b Example 2 - Highway Parallel to Railroad N/A 

8010-2 Computer Information Systems Policy N/A 

8010-3 
User Responsibilities and Acknowledgements to the Computer Information 
Systems Policy 

N/A 

8030-3 Password Authentication N/A 

8068-1 Network Security Controls and Remote Access N/A 

8068-1a GDOT Non-Disclosure / Confidentiality Agreement N/A 

8070-4 Social Media Policy N/A 

8075-1 Database Design and Modeling Standard N/A 

8075-2 GDOT Data Management Strategy N/A 

8075-3 Database System Access Standard N/A 

8075-4 Database Systems Standard N/A 

8075-5 Metadata Registry N/A 

8085-1 Geospatial Data Policy and Standards INF 
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Ref. GDOT Policy, Procedure or Form Status 

8085-2 GPS Data Collection Policy INF 

DOT0314 DOT Traffic Fatality Notification Fax Sheet N/A 

DOT1900 Waste Disposal - Processing Facility Coordination Form N/A 

DOT1901 Notice of Intent to Fly At or Near Airport for UAS Operators PS 

DOT1902 GDOT UAS Inventory and Preventive Maintenance Inspection Form N/A 

DOT1903 GDOT UAS Preflight Check Form N/A 

DOT1904 GDOT UAS Purchase/Lease Applications Form N/A 

DOT1905 GDOT UAS Certificate and Training Request Form N/A 

DOT1906 GDOT UAS Post-Flight Check Log N/A 

DOT1907 GDOT UAS Inventory and Annual Inspection Form N/A 

DOT5020-1a Agreement for Furnishing Engineering Supervision for Construction Projects N/A 

DOT6122-2a Oversize Permit Revision Request Form PS 

DOT6170-2a Outdoor Advertising Permit Transfer INF 

DOT6170-2b Outdoor Advertising Permit and Property Owner Transfer Sheet N/A 

MCR-1 Railroad Grade Crossing – Maintenance Complaint N/A 

ST-5 Sales and Use Tax Certificate of Exemption N/A 
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Attachment 1-5: Project Office and Equipment 

1 General Requirements 

The preferred location for the Project Office is within the Project Limits. If the preferred location 
is not feasible then it shall be located within 2 miles (or further at GDOT’s sole discretion) of the 
Project Limits. The location shall meet all Federal, State, and Local laws and environmental 
codes and regulations and shall be approved by GDOT. The Design-Builder shall verify the 
location is not in an environmentally sensitive area. 

The Design-Builder shall submit a preliminary and a final Project Office layout to address 
comments with sufficient time to provide the Project Office (available for occupancy) no later 
than 90 days before the first phased construction of NTP 3 is started. 

The Design-Builder may submit a building, storefront, rented office space, house, mobile office, 
or trailer to GDOT for approval as the Project Office. The Project Office shall be in good and 
serviceable condition, and shall be at least of the same quality as those of the Design-Builder’s 
local Project Office, at all times. If a mobile office or trailer are provided, the doors, walls, roof, 
ceiling, floor, and office support shall meet the requirements of GDOT Special Provision 
153.3.05 B (Building Requirements). 

The Design-Builder shall provide the following for GDOT use: 

1. Project Office providing a minimum total of 1,440 square feet. 

2. Access to the space 24 hours per day, seven days per week, until Final Acceptance. 

3. All necessary permits and ensure the building space meets all local building code 
requirements. 

4. Two reasonably sound-proof, closed-door office spaces with lockable doors. Each sized 
to be approximately 100 square feet with a minimum of one exterior window. 

5. Each exterior wall (unless predominately occupied by a door) shall have at least one 
hinged, jalousied, or sliding window that is glazed, screened, and fitted with horizontal 
mini-blind window coverings. 

6. Eight workstations (cubicles) that must be a minimum of 50 square feet. 

7. Sufficient general area to support a conference area, plan review, document storage, 
breakroom, and document printing. 

8. Overhead lighting that meets the requirements of the United States Occupational Safety 
and Health Administration (OSHA), and building and electrical codes for office space, 
which shall include a minimum circuit capacity of 20 amperes, and at least two duplex 
receptacles for each office space. 

9. Insurance shall be obtained by the Design-Builder covering the use of the Project Office 
by GDOT. The insurance required shall be no less than required by the DBA. 

10. Provide dedicated electrical power circuits for copiers  

11. Heating, ventilation, air conditioning, and cooling systems capable of maintaining 
temperatures between 68 and 75 degrees Fahrenheit in all spaces, including the 
network room, 24 hours per day, seven days per week, through Final Acceptance. 
GDOT shall maintain control of the thermostats. 
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12. Separate women’s and men’s restrooms. Provide hot water to the sink in both. 

13. Break area with a seven-foot long counter space with sink, hot and cold water, and a 
garbage disposal. 

14. A room with a lockable door for use as a computer server and telephone network 
connection room. The computer network and phone network connections for the GDOT 
office spaces shall terminate in this room. The flooring material shall be non-static. This 
room may be common with the Design-Builder's phone and computer network service 
room.  

15. A lockable 3-foot by 3-foot storage closet with two keys. 

16. At least two building entrances/exits − each secured with a door lock plus a dead-bolt 
lock and electronic security system.  

17. A fire suppression system or extinguishers per the local fire code and fire marshal with 
jurisdiction. 

18. Ensure that the site and office space meet all accessibility requirements of the 
Americans with Disabilities Act (ADA), as amended (42 USC §12101, et seq.). 

19. Concrete Cylinder Curing Box constructed of non-corroding materials and capable of 
storing a minimum of 22, 6-inch-by-12-inch (150-mm-by-300-mm) test cylinders stored 
vertically with the lid closed. Additional capacity may be required at the direction of 
GDOT. The curing box shall be equipped with heating/cooling capabilities, automatic 
temperature control, and a maximum/minimum (high/low) temperature readout. The 
curing box shall be capable of meeting the moisture and temperature requirements of 
AASHTO T 23.  

20. Loss or damage:  

 If the GDOT office space, related facilities, or fixtures are destroyed, damaged, or 
stolen during the Work, the Design-Builder shall, at its cost, within 10 Business Days 
after occurrence of such destruction or damage, repair the items to their original 
condition or replace them. 

 If any Loss or damage has been caused as a direct result of willful misconduct of 
GDOT personnel, GDOT will reimburse Design-Builder for the actual, reasonable, 
and documented costs of the repair, replacement, and/or restoration prior to the 
Termination Date. 

21. At least one large conference room for shared use between the Design-Builder and 
GDOT with tables and chairs capable of seating 30 people.  

 In the event the requirements for any meeting exceed the space available, the 
Design-Builder shall provide meeting space at a suitable alternate location. The 
alternate location shall be located within 2 miles of the Project Office, unless 
otherwise accepted by GDOT. 

2 Requirements for Security, Site and Utilities 

The Design-Builder shall provide for the Project Office: 

1. A well-graded site secured with a 6-foot high chain link fence that has an access road 
and appropriately sized parking area. A minimum of 25 all-weather 24-hour parking 
spaces. 
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2. All utilities at no cost to GDOT. 

3. Potable water and sewer service. 

4. Weatherproof, outdoor 220-volt electrical receptable attached to a power source. 

5. Outdoor water faucet with a minimum 75-foot heavy duty hose. 

6. Exterior security lighting that is automatically activated at low-light levels to maintain at 
least 2 foot-candles of lighting around all sides of the building. 

7. 24-hour security patrol service or an alarm system in accordance with Special Provision 
153.3.05 B (28) Alarm System. 

8. A Project Office sign presenting at a minimum the GDOT logo, Project Name, Design-
Builder name, 24-hour contact, website. The sign shall be fabricated and installed 
according to GDOT Standard Specifications Section 636, Section 910, Section 911, 
Section 912, and Section 913. 

9. If the Project Office is not located adjacent to the Project roadway, the Design-Builder 
shall install a second sign on the Project according to Special Provision 153 and as 
directed by GDOT, as well as a sufficient number of guide signs to direct Users to the 
Project Office. Guide signs shall be as shown in Special Provision 153 Figures 2 and 3. 

3 Requirements for Office Furniture and Equipment 

The Design-Builder shall provide, install, and maintain the following office furniture and 
equipment in new condition: 

Table 1: Office Furniture and Equipment 

PER OFFICE (100 SF): 

Item Description Quantity/Units  

Desk 
At least 24 square feet of surface area with four lockable 
drawers with keys  

1 

Desk Chair Office desk chair on wheels and 46-inch by 60-inch chair mat 1 

Bookcase 36-inch by 72-inch bookcase with minimum four shelves  1 

Fireproof Filing 
Cabinet 

Minimum of four lockable drawers 1 

Dry Erase Board 
4-foot by 6-foot (minimum) heavy-duty porcelain steel 
magnetic dry erase board and map rail  

1 

Display Rail 
Cork strip style, clamp style, or accepted other for hanging 
roll plots and other display materials: 10-foot minimum  

1 

Garbage Can 7-gallon garbage can 1 

PER WORKSTATION (cubicles) 

Item Description Quantity/Units  

Desk Table or desk with two lockable drawers with keys 1 

Desk Chair Office desk chair on wheels and 46-inch by 60-inch chair mat 1 

Garbage Can 7-gallon garbage can 1 

CONFERENCE AREA or ROOM: 

Item Description Quantity/Units 

Conference Table 
Table to comfortably seat 10 people and HDMI / USB / VGA 
system to connect to room monitors or overhead projector  

1 

Chairs Office desk chairs on wheels 10 
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Dry Erase Board 
4-foot by 8-foot (minimum) heavy-duty porcelain steel magnetic 
dry erase board and maprail  

1 

Display Rail 
20-foot (minimum) of cork strip style, clamp style, or accepted 
other for hanging roll plots and other display materials. 

1 
 

Garbage Can 15-gallon garbage can 1 

GDOT STORAGE ROOM: 

Item Description Quantity/Units 

Bookcase 
36-inch by 72-inch bookcase with minimum four shelves or 
equivalent amount of wall shelving 

3 

PLAN REVIEW: 

Item Description Quantity/Units 

Bookcases 
Bookcases capable of storing 11-inch by 17-inch design set 
submittal progression in an organized manner 

As needed to 
store all 
drawings 

Hole punch High-Capacity electric (300 sheets) three-hole punch 1 

Paper trimmer Heavy-Duty guillotine style paper trimmer 1 

Filing cabinets Fire-proof and lockable four-drawer filing cabinet with keys 1 

Paper shredder or 
shredder service 

Large capacity paper shredder or shredding service 
containers which provides secure document handling 

1 
 

BREAKROOM: 

Item Description Quantity/Units 

Refrigerator 
Full size refrigerator (minimum 24 cubic feet) with a freezer 
compartment  

1 

Microwave Minimum 2 cubic feet, 1250 watts 1 

Water cooler  
Water cooler (which provides filtered cold water) and water 
service  

1 

Bulletin Board 2-foot by 3-foot (minimum) bulletin board (corkboard) 1 

Garbage Can 30-gallon garbage can 1 

4 Information Technology and Communication 

The Design-Builder shall provide technology meeting the following minimum requirements: 

1. High speed broadband Internet service to each office, workspace, and conference room, 
prior to occupancy by GDOT. Bandwidth shall be a minimum of 300 Mbps download and 
20 Mbps upload for asynchronous internet such as Comcast, Time Warner, or AT&T U-
Verse. For synchronous internet, bandwidth shall be a minimum of 25 Mbps upload and 
25 Mbps download. For synchronous internet, dedicated internet access shall be used, 
which is typically delivered over fiber. Minimum requirement for latency is 90 
milliseconds or less. Statis IP address as approved by GDOT. 

2. Prior to selection of the service provider, the Design-Builder shall obtain GDOT 
acceptance for the proposed method for providing service. The service shall include all 
equipment necessary to provide the service to each office space and work station. The 
service provided to meet these requirements shall be used solely by GDOT. 

3. Cradle Point Mobile Broadband Router with modem security enclosure or equal 
approved by GDOT IT Infrastructure.  

4. Uninterruptible Power Supply: American Power Conversion Corporation Back-UPS ES 
750 or Newpoint 750 V A Battery Backup or Equivalent (minimum five receptacles). 
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5. The Design-Builder shall punch out and wire the Project Office space for CAT6 network 
jacks installed approximately every 10 feet along the walls, with a minimum of four 
network jacks per side office, a minimum of one network jack to each workstation, and a 
minimum of four network jacks in the conference area/main room. CAT6 cables will be 
run from the CAT6 network jacks back to a Project Office server and telephone room 
and terminate into a patch panel. All network jacks shall be terminated, tested, toned, 
and labeled. The Design-Builder shall also provide a shelf to support the equipment 5 
feet off the floor, and a minimum of eight duplex receptacles with three dedicated 20-
ampere circuits and one 30-ampere circuit to power network equipment. 

6. Provide local and U.S. long-distance telephone service with at least one direct outside 
line (with voicemail service) for each office and a fax machine with one outside line 
dedicated to fax service. All internet/phone service shall be routed through servers 
located within the United States (no routing outside of the U.S.). GDOT use shall not be 
monitored nor restricted by the Design-Builder. 

4.1 Requirements for Electronic Equipment 

The Design-Builder shall provide, install, and maintain the following electronic equipment in 
Table 2 (Electronic Equipment), in working order. All computer, printer, plotter, photocopy, and 
phone equipment shall include the appropriate data and/or voice cabling for a complete 
installation and shall include cord protectors for all cables and cords in exposed areas, per 
safety standards. 

Table 2: Electronic Equipment 

PER OFFICE and WORKSTATIONS (cubicles): 

Item  Size 
Min 

Resolution 
Hertz Display Output Other 

Quantity/
Units 

Monitor  27-inch 1920x1080 60 > 

LED 
backlit 
LCD, Anti-
glare 

VGA / 
USB/ HDMI 

  1 

CONFERENCE AREA or ROOM: 

Item  Size 
Min 

Resolution 
Hertz Display Output Other 

Quantity 
/Units 

Large 
screen/TV 
LED, 
including 
VGA and 
HDMI 
cables 

47-inch  1080p 120-240 LED TV 
HDMI/VGA
/USB 

 
1 
 

Conference call station/ device 1 
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PLAN REVIEW AREA  

Item  Size 
Min 

Resolution 
Hertz Display Output Other 

Quantity 
/Units 

Copier/ 
printer - 
multi 
function  

11-inch by 
17-inch 
sheet 

Color 
1200 by 
1200 

Color: 31 
ppm 

Yes 

Two-
sided 
Printing, 
multi tray, 
auto 
staple, 
network 
connectiv
ity 

1 

A scanner capable of handling 11-inch by 17-inch (tabloid) scans or full size (24-inch by 36 
-inch) scans and converting to PDF and JPEG formats. 

1 

5 Requirements for Office Supplies, Services, and Maintenance 

The Design-Builder shall provide the following supplies, services, and maintenance for the 
entire time the Project Office is in use by GDOT:  

1. Office supplies (including but not limited to): scissors, staplers, pens, notebook 
pads/paper, binders, highlighters, hanging folders for filing cabinets, tape and tape 
dispensers, staples and staplers, masking tape, dry erase markers, erasers, and 
cleaners, business cards, printed stock material. 

2. Restroom supplies (including but not limited to): hand towels (unless air hand dryer 
installed), toilet paper, cleaning supplies.  

3. Break room supplies (including but not limited to): coffee, sugar, creamer, hot/cold drink 
cups, napkins, paper towels, disposable plates and utensils, dish soap, garbage can 
liners, hand soap, sponges, spray cleaner. 

4. Provide weekly janitorial service (except on Saturdays, Sundays, and holidays), 
including a stringent nightly cleaning services, which includes disinfecting surfaces, 
cleaning floors, cleaning restroom facilities, maintenance of trash containers, 
replacement of light bulbs, and trash pickup service. 

5. Provide disposal or removal of all temporary office facilities and facilitate any site 
restoration needed when and as agreed to by GDOT in writing. 

6. Maintenance of the exterior areas, including the access to parking areas, that keeps 
them neat, clean, in good repair, and safe; including access to parking area and snow 
removal. 
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2 PROJECT MANAGEMENT 

2.1 General Requirements 

This TP Section 2 includes project management requirements, including the Project 
Management Plan, the Project Schedule, Schedule of Values (SOV), the Project Management 
Controls System (PMCS), document management, safety, public information and 
communications, and Submittals.  

2.1.1 Project Standards 

TP Attachment 1-4 (Project Standards) lists the Project Standards.  

The Design-Builder shall conduct all Work governed by this TP Section 2 in accordance with the 
Project Standards. 

2.1.2 Key Personnel and Required Personnel  

With respect to the project management requirements described in this TP Section 2, the 
Design-Builder shall engage the Key Personnel and Required Personnel identified in TP 
Attachment 2-1 (Key Personnel and Required Personnel) with the responsibilities listed in TP 
Attachment 2-1. The Key Personnel and Required Personnel shall have the minimum 
qualifications and fulfill the specified responsibilities described in TP Attachment 2-1. 

2.1.3 Required Meetings 

The Design-Builder shall, at a minimum, hold the Project meetings set forth in TP Table 2-1 
(Required Project Meetings). The meetings shall, at a minimum, be at the frequency and include 
the attendees identified in TP Table 2-1. The Design-Builder shall invite the necessary staff from 
GDOT and its representatives and shall cause to attend each meeting the necessary Key 
Personnel, Required Personnel, and other staff having responsibility for the subject matter, 
authority to make decisions, and ability to implement actions arising at the meeting. The Design-
Builder is encouraged to combine meetings when appropriate. The Design-Builder shall lead 
and facilitate the meetings, prepare and distribute meeting agendas a minimum of 24 hours in 
advance, and prepare and distribute meeting minutes within three Business Days after the 
meeting. The Design-Builder shall hold additional meetings and cause additional staff to attend 
all meetings if requested by GDOT or its representatives. At a minimum, meeting minutes shall 
clearly identify the following:  

 Date, time, location, and purpose of meeting 

 Meeting attendees 

 Action items and issues 

 Parties responsible for each action item 

 Due dates for identified action items 

 Status of action items and issues (once completed, note “completed” in next meeting 
minutes before removing from subsequent minutes) 

Table 2-1: Required Project Meetings 

Meeting and Section Reference Frequency Design-Builder Attendees 

Project communications meeting As needed PIC, subject matter experts, as 
needed 
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Meeting and Section Reference Frequency Design-Builder Attendees 

Baseline Project Schedule 
alignment meetings 
TP Section 2.3.1 (Baseline Project 
Schedule Alignment Meetings) 

Prior to submittal of each 
Baseline Project Schedule 

CPM, DPM, Project Scheduler 

Project Schedule Update and SOV 
Update review meetings  

Monthly (no earlier than 5 
Business Days of submitting 
Project Schedule Update and 
SOV Update) 

CPM, DPM, Project Scheduler 

Bi-Weekly progress status team 
meetings 

Bi-Weekly CPM, DPM, EOR, QAM, ECM, 
Project Scheduler  

DBE coordination meetings Monthly CPM, DBE Manager 

Basis of D&C workshop  
TP Section 2.2.1.11 (Basis of D&C) 

Scheduled no later than NTP1 
+ 30 Business Days; Held prior 
to issuance of NTP2 

CPM, DPM, EOR, QCM, 
DQCM, UM, ECM  

Stakeholder meetings As needed CPM, DPM, PIC, others as 
needed 

Submittals review team meetings Weekly DPM, EOR, DQCM 

2.1.4 Invoice Support Package 

The Design-Builder shall include the following Invoice support package components as part of 
each Invoice package: 

 An exhibit (PDF) of the SOV Update that is prepared in the same manner set forth for 
the Baseline SOV and ‘rolled-up’ to display only levels of SOV Line Items that detail and 
enumerate the Value Earned for Work performed during the current Invoice Period, with 
the sum total of the Value Earned for Work performed during the current Invoice Period 
matching the amount shown on the corresponding Invoice. 

 List of Contracts and Contractors in accordance with DBA Section 10.1 (Responsibility 
for Work, Contractors and Employees). 

 DBE Participation Report corresponding to the current Invoice Period and meeting the 
requirements set forth in DBA Section 10.8.2 (DBE Goals, Commitments). 

 OJT Report corresponding to the current Invoice Period and meeting the requirements 
set forth in DBA Section 10.10 (OJT Goal). 

 OJT Quarterly Progress Report meeting the requirements set forth in DBA Section 
10.10. 

 Monthly Acquisition Services Status Report corresponding to the current Invoice Period 
and meeting the requirements set forth in TP Section 6.2.6 (Monthly Acquisition Services 
Status Report). 

 Monthly summary quality reports corresponding to the current Invoice Period and 
meeting the requirements set forth in TP Section 3 (Design-Builder Quality Program). 

2.2 Project Management Plan 

The Design-Builder shall develop, utilize, and maintain a Project Management Plan (PMP) that 
includes, at a minimum, the component plans identified in this TP Section 2, other sections of 
these Technical Provisions, and as shown in TP Figure 2-1 (Project Management Plan 
Organization). The PMP shall meet the following requirements: 

 Comply with the requirements of all provisions of the DB Documents that identify a 
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requirement of the PMP or specify a component of the PMP. 

 Be consistent with DBA Exhibit 2 (Proposal Commitments). 

 Be a living document, with the Design-Builder updating the individual components of the 
PMP as required by the DB Documents. 

The Design-Builder shall assist GDOT as necessary and provide all pertinent information to 
GDOT in connection with its preparation of any required project management plan submissions 
by GDOT to FHWA pursuant to the FHWA requirements for major projects. 

Upon GDOT’s review, comment, or acceptance, as applicable, of each component plan of the 
PMP and updates thereto, such component plans shall remain in effect until Final Acceptance.  
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Figure 2-1: Project Management Plan Organization 

 

2.2.1 PMP Component Plans  

 

The PMP Executive Summary shall describe the Design-Builder’s organization, approach to 
managing and implementing the Work, approach to quality, and approach to ensuring that the 
requirements of the DB Documents are met and consistent with the Project goals and 
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objectives. The PMP Executive Summary shall provide the Design-Builder’s overall approach to 
the Project with respect to each of the component plans of the PMP. 

 

The Design-Builder’s Organization Description shall detail the structure of the Design-Builder’s 
team, other identified Contractors, including at least those party to the Contracts referred to in 
DBA Section 10.1 (Responsibility for Work, Contractors and Employees), and all Key Personnel 
and Required Personnel. The Design-Builder’s Organization Description shall demonstrate how 
the Design-Builder addresses each section of these Technical Provisions from NTP1 through 
Final Acceptance. 

The Design-Builder’s Organization Description shall include organization diagrams presented as 
a minimum of three diagrams showing the following:  

 Corporate organizational charts indicating the roles of the Design-Builder Entity, Lead 
Design Consultant, Lead Construction Contractor, and Subcontractors identified by the 
Proposer as of the Proposal Due Date (identifying DBEs, if any), and their respective 
shares of ownership or responsibilities in any joint venture, whether unincorporated or 
incorporated 

 The design organization, indicating the responsibilities and structure of the design staff, 
down to and including the lead discipline engineers 

 The construction organization, indicating the responsibilities and structure of the 
construction staff, down to and including field superintendents 

The Design-Builder’s Organization Description shall include a narrative describing how each of 
the design and construction organizations function and interface with each other and with the 
Design-Builder organization. Roles and responsibilities of Key Personnel, Required Personnel, 
and other management and Project execution staff shall be defined. The narrative shall convey 
how appropriate management oversight and responsibility will be carried out. 

 

The Design-Builder shall prepare the Team Communications and Partnering Plan to include the 
following information: 

1. Jointly with GDOT developed Project charter, Project goals, and objectives 

2. Roles, responsibilities, and authorities for communication in the Design-Builder’s 
organization 

3. Relationship ladder and description of procedures for communication of Project 
information between the Design-Builder’s organization and GDOT 

4. Description of how the Design-Builder’s organization will respond to unexpected 
requests for information and communicate changes necessary to the Design-Builder’s 
personnel 

5. Description of how Project documents and records will be controlled and managed, 
including handling of confidential records 

6. Procedure for handling Project meetings with GDOT 

7. Procedure to notify affected stakeholders before and after changes are made that affect 
the Work 
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The Disadvantaged Business Enterprises (DBE) Performance Plan shall be developed in 
accordance with DBA Exhibit 14 (DBE Requirements). 

 

The On-The-Job Training (OJT) Plan shall be developed in accordance with DBA Exhibit 15 
(OJT Requirements). 

 

The Public Information and Communications Plan shall be developed in accordance with TP 
Section 2.7 (Public Information and Communications). 

 

The Quality Management Plan (QMP) General Provisions shall be developed in accordance 
with TP Section 3 (Design-Builder Quality Program). 

 

The Administrative Quality Management Plan (AQMP) shall be developed in accordance with 
TP Section 3 (Design-Builder Quality Program). 

 

The Design Quality Management Plan (DQMP) shall be developed in accordance with TP 
Section 3 (Design-Builder Quality Program).  

 

The Construction Quality Management Plan (CQMP) shall be developed in accordance with TP 
Section 3 (Design-Builder Quality Program). 

 

The Basis of Design and Construction (D&C) shall be developed in accordance with TP 
Attachment 2-2 (Basis of D&C Requirements). 

 

The Utility Management Plan shall be developed in accordance with TP Section 7 (Utility 
Adjustments). 

 

The Transportation Management Plan (TMP) shall be developed in accordance with TP Section 
18 (Traffic Control). 

 

The Comprehensive Environmental Protection Plan (CEPP) shall be developed in accordance 
with TP Section 5 (Environmental). 

 

The Maintenance Management Plan (MMP) shall be developed in accordance with TP Section 
19 (Maintenance). 
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The Right of Way (ROW) Acquisition Plan shall be developed in accordance with TP Section 6 
(Right of Way). 

 

The Safety Plan shall be developed in accordance with TP Section 2.6 (Safety). 

 

The Design-Builder shall establish and implement a Project Schedule Workplan that describes 
the approach to developing and maintaining the Baseline Project Schedule from NTP1 through 
Final Acceptance. The Design-Builder shall address, and differentiate as needed, its approach 
to preparing both the Baseline Project Schedule and Project Schedule Updates. Excepting the 
NTP1 Baseline Project Schedule, the Project Schedule Workplan shall, at a minimum, be 
prepared or updated prior to each Baseline Project Schedule Submittal and shall include the 
following: 

 A description of the positions, roles, and responsibilities of individuals employed by the 
Design-Builder involved in planning and scheduling the Work, including the Project 
Scheduler, DPM, CPM, ECM, ROW PM, and UM, as applicable. 

 A narrative explaining how the Design-Builder will coordinate and incorporate activities, 
durations, Work sequences, resource constraints, and scheduled value amounts into the 
Baseline Project Schedule for all scopes of Work to be performed by the D&C Contractor 
and any Contractor who has been further subcontracted for any part of the Work.  

 A narrative explaining how the Design-Builder will coordinate and incorporate activity 
status information and progress percent complete into each Project Schedule Update for 
all scopes of Work performed during the Invoice Period by the D&C Contractor and any 
Contractor who has been further subcontracted for any part of the Work. 

 A narrative explaining how the Design-Builder will coordinate with and incorporate all 
activities to be performed by GDOT and other third-party involvement in the Work, and 
for interfaces with Related Transportation Facilities, localities, municipalities, and other 
Governmental Entities, into the Baseline Project Schedule. 

 Workflows showing how Baseline Project Schedules are to be developed, maintained, 
and internally approved by the Design-Builder from NTP1 through Final Acceptance. The 
workflows shall identify how the Project Scheduler will solicit input and obtain internal 
approvals from the individuals employed by the Design-Builder involved in planning and 
scheduling the Work, identified under clause 1 just above, as well as Contractors, 
Subcontractors, and Suppliers that have been contracted/subcontracted for any part of 
the Work.  

 A reference to the quality review process described in TP Section 3 (Design-Builder 
Quality Program) that the Design-Builder shall apply to each Baseline Project Schedule 
Submittal (and each subsequent Project Schedule Update Submittal thereafter) prior to 
submission to GDOT. The Project Schedule Workplan shall describe the individuals and 
the process for confirming that each Project Schedule Submittal has been independently 
reviewed for compliance with the requirements set out in the DB Documents and the 
accepted PMP. 
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 An explanation of how the Design-Builder will coordinate with GDOT and facilitate 
GDOT’s reviews and resolve GDOT’s comments. 

 A narrative detailing the Design-Builder’s approach to developing the Work Breakdown 
Structure (WBS), activity coding, activity identification numbers, and definition of 
activities to be included in the Baseline Project Schedule. The Design-Builder shall 
include a proposed WBS as part of the Project Schedule Workplan.  

 A description of how the Baseline Project Schedule will address and accommodate the 
following: a) use and application of the Design-Builder’s workdays per week, number of 
shifts per day, number of hours per shift, and holidays observed; b) anticipated adverse 
weather days for each month; c) Work to be completed each season; d) maintenance of 
traffic, e) lane closure or travel restriction periods, f) self-imposed and regulatory non-
work periods for environmental or other restrictions, g) all other non-work periods, and h) 
all other time restrictions prescribed by the DB Documents. The Design-Builder shall 
include a list of all proposed calendars and all proposed constraints to be used in the 
Baseline Project Schedule and a description of the use of each. 

 If the Design-Builder elects to price-load the Baseline Project Schedule with the Baseline 
SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), the Project 
Schedule Workplan shall include a narrative detailing the Design-Builder’s methodology 
for price-loading the Baseline Project Schedule with the Baseline SOV.  

 A description of how the Design-Builder will prepare, update, and correlate the Project 
Schedule Narrative with each Project Schedule Submittal. The Design-Builder shall 
include a proposed template for the Baseline Project Schedule Narrative and the Project 
Schedule Update Narrative as part of the Project Schedule Workplan. 

 

The Design-Builder shall establish the D&C Closeout Plan, which shall be progressively 
developed. The preliminary D&C Closeout Plan shall include the Design-Builder’s approach to 
meeting the requirements for the final D&C Closeout Plan identified below. 

 Identification of the roles and responsibilities of all personnel involved in the D&C 
closeout process, including production, and Quality Management  

 Statement that the Project is free from Defects and all Nonconforming Work has been 
corrected or remedied, subject only to SC List and FA Punch List items  

 Identification of the SC List and FA Punch List 

 Detailed workplan and schedule to complete the SC List and FA Punch List 

 Identification of all Submittals required to be submitted to GDOT prior to the Substantial 
Completion Date 

 Plan and procedures to ensure Record Design Documents have incorporated all Field 
Design Changes and changes to the Design Documents resulting from any Notice of 
Design Change 

 Plan and procedures to ensure all SC List and FA Punch List items and Nonconforming 
Work will be resolved 

 Plan and procedures to engage GDOT in the preparation and addressing of all SC List 
and FA Punch List items, including documentation and reporting to be provided, planned 
inspections, and protocols for scheduling inspections 
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 Identification, plan, and procedures to hand over equipment and material warranties, 
operations and maintenance manuals, spare parts, and related items 

 Identification, plan, and procedures for obtaining all required reviews, certifications, and 
sign-offs (include both the Design-Builder and GDOT) 

 Plan for ensuring compliance requirements of the DB Documents related to the 
establishment of vegetative ground cover 

2.2.2 PMP Updates 

After each component of the PMP has been reviewed, commented on, or accepted by GDOT 
for the first time, individual components shall be subject to changes, including clarifications, 
modifications, additions, and deletions. The components of the PMP shall remain in effect until 
review, comment, or acceptance of any update thereto. PMP changes may be initiated by the 
Design-Builder, the QCM, the CQCM, the DQCM, or GDOT. Circumstances that trigger a 
change to a component of the PMP include the following: 

 Changes to organization, other Contracts referred to in DBA Section 10.1 (Responsibility 
for Work, Contractors and Employees), Key Personnel, Required Personnel, changes to 
staff with stop Work authority, changes in roles, responsibilities, authorities, and line 
reporting relationships  

 Changes to testing agencies, including information on each agency’s capability to 
provide the specific services required for the Work, certifications held, equipment, and 
location of laboratories 

 Work undertaken for which the current version of the PMP contains inadequate process 
or procedure 

 Remedies to audit findings resulting from Project process or product audits initiated by 
either GDOT or the Design-Builder  

 Evidence of a substantial or systemic problem related to the performance or progress of 
the Work 

 The existence of Nonconforming Work or a Noncompliance Event and subsequent root 
cause analysis of the event demonstrates that one of the following occurred:  

 An existing component of the PMP was inadequate to properly control the Work 

 Assignment of responsibilities for the performance of processes and procedures 
within the PMP was unclear 

 Project scope has changed substantially due to Supplemental Agreements 

 Changes to the Design-Builder’s overall approach to planning the Work, including 
adjustments, betterments, and refinements 

Any requirement, event, or circumstance that triggers a change to a component of the PMP will 
require a mandatory Submittal by Design-Builder to GDOT. In addition to the foregoing 
requirement, GDOT shall be entitled to initiate a change to any component of the PMP upon 
becoming aware of any such requirement, event, or circumstance. 

As part of any Submittal to GDOT in accordance with the preceding paragraph, the Design-
Builder shall include and update a revisions table at the front of the PMP and any component 
part thereof with the revision number, date of the revision, and a description of the revision. 
Revised portions of the PMP may be submitted individually upon an interim update to a 
component part of the PMP. The PMP shall be conformed and updated through an annual 
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Submittal of the entire PMP that lists and incorporates all interim updates over the preceding 12 
months, regardless of any interim updates of individual components of the PMP initiated and 
submitted as described earlier in this TP Section 2.2.2. Submissions of the PMP and all updates 
to the PMP shall include both a clean copy and a copy tracking and clearly identifying all 
changes since the previous full accepted version.  

2.3 Project Schedule and Schedule of Values 

In addition to the requirements of this TP Section 2.3, the Design-Builder shall generally 
conform with the terminology and methods in the publication CPM in Construction Management, 
latest edition, by James J. O’Brien and Fredric L. Plotnick.  

For each Submittal of the Project Schedule, the Design-Builder shall comply with the 
requirements set forth in this TP Section 2.3, TP Attachment 2-5 (Project Schedule Technical 
Requirements), TP Attachment 2-6 (Project Schedule Software Requirements), TP Attachment 
2-7 (SOV and Price-Loading Requirements), and TP Attachment 2-8 (Project Schedule and 
SOV Submittal Requirements). 

2.3.1 Baseline Project Schedule Alignment Meetings  

Prior to submittal of each Baseline Project Schedule, the Design-Builder shall schedule and 
conduct a meeting with the attendees shown in TP Table 2-1 (Required Project Meetings) to 
discuss the Baseline Project Schedule. Baseline Project Schedule alignment meetings shall 
include a discussion of the following topics:  

 WBS; activity coding; and the breakdown, detail, and definition of activities 

 Design-Builder’s approach and sequencing of Administrative Work, ROW acquisitions, 
Utility Adjustments, environmental permitting, and the Submittal Packaging Plan to: a) 
accommodate all necessary reviews and approvals; and b) enable execution of the 
Construction Phasing and Staging Plan 

 Construction phasing, staging, sequencing, anticipated staffing, and resource constraints 

 Identification of the Critical Path 

 Identification, forecasted timing, durations, sequencing, and Float values for all activities 
to be performed by GDOT and other third-party involvement in the Work and for 
interfaces with Related Transportation Facilities, localities, municipalities, and other 
Governmental Entities  

 Identification and forecasted achievement of major traffic shifts as indicated in the 
Construction Phasing and Staging Plan 

 Forecasted achievement of the Milestone Deadlines 

2.3.2 Baseline Project Schedule 

The Design-Builder shall implement a multi-staged Baseline Project Schedule development 
process consistent with this TP Section 2.3.2. Each Baseline Project Schedule shall accurately 
forecast the achievement of each Milestone Deadline, reflect requirements in the DB 
Documents relating to commencement of certain portions of the Work, reflect constraints 
imposed by the DB Documents on certain activities, and reflect the Design-Builder’s overall 
approach and planning for the prosecution of the Work. 
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The Design-Builder shall submit the NTP1 Baseline Project Schedule that fully details all Work 
(as further specified in TP Attachment 2-5 (Project Schedule Technical Requirements)) that is: 
a) authorized by NTP1 and NTP2; b) required for issuance of NTP3; and c) required as 
conditions to commence the Design Work and the Construction Work, respectively. The scope 
of all remaining Work, including all Work authorized by NTP3, shall be encompassed in the 
NTP1 Baseline Project Schedule and shall, at a minimum, be represented by activities at a 
summary-level of detail (e.g., one or more activities representing each Construction Phase).  

As a foundation to prepare the NTP1 Baseline Project Schedule, the Design-Builder shall use 
the Proposal Schedule and make the following modifications: a) adjust the data date and 
imposed Milestone Deadline constraints to reflect the executed date of NTP1; and b) if the 
Design-Builder elects to price-load the Baseline Project Schedule with the Baseline SOV as set 
forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), the Design-Builder shall price-load 
the NTP1 Baseline Project Schedule with the NTP1 Baseline SOV in the manner set forth in TP 
Attachment 2-7 (SOV and Price-Loading Requirements).  

 

The Design-Builder shall submit the NTP2 Baseline Project Schedule for GDOT’s acceptance 
that fully details all Work (as further specified in TP Attachment 2-5 (Project Schedule Technical 
Requirements)) that is specified to be ‘fully detailed’ in the NTP1 Baseline Project Schedule and 
all early Construction Work packages identified in the Design-Builder’s Basis of D&C. The scope 
of all remaining Work shall be encompassed in the NTP2 Baseline Project Schedule and 
represented by activities at a sufficient level of detail commensurate to the requirements 
specified for such Work in the NTP1 Baseline Project Schedule. The NTP2 Baseline Project 
Schedule shall accurately memorialize actual progress data, showing only un-Disputed status 
information based on the accepted Project Schedule Updates and approved Invoices since the 
latest accepted Baseline Project Schedule. The Design-Builder shall only submit the NTP2 
Baseline Project Schedule after GDOT has accepted the NTP2 Baseline SOV, the initial Basis 
of D&C, and the initial Project Schedule Workplan. 

 

The Design-Builder shall submit the NTP3 Baseline Project Schedule for GDOT’s acceptance 
that: a) fully details all Work and activities necessary to complete the Work (as further specified 
in TP Attachment 2-5 (Project Schedule Technical Requirements)); and b) accurately 
memorializes actual progress data, showing only un-Disputed status information based on the 
accepted Project Schedule Updates and approved Invoices since the latest accepted Baseline 
Project Schedule. The Design-Builder shall only submit the NTP3 Baseline Project Schedule 
after GDOT has accepted the NTP3 Baseline SOV, an up-to-date Basis of D&C, and an up-to-
date Project Schedule Workplan. 

 

Revised Baseline Project Schedule means the Baseline Project Schedule submitted by the 
Design-Builder for acceptance by GDOT that: a) accurately memorializes actual progress data, 
showing only un-Disputed status information based on the accepted Project Schedule Updates 
and approved Invoices since the latest accepted Baseline Project Schedule; and b) may 
otherwise introduce changes to the Baseline Project Schedule when any of the conditions set 
forth in this TP Section 2.3.2.4 occur, all as subject to review and acceptance by GDOT. A 
Revised Baseline Project Schedule shall be submitted by the Design-Builder for GDOT’s 
acceptance when any of the following occurs:  
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 When Project scope has changed due to Supplemental Agreement and/or when 
changes are made to the Work itself, in either case that affect the sequence or timing of 
the Work. 

 When the Design-Builder identifies and intends to implement substantial changes to the 
Design-Builder’s plan and approach to perform the Work (e.g., revisions to the Basis of 
D&C; resequencing and timing to perform the Work; changes to the Design-Builder’s 
means, methods, crew planning and staffing, field conditions, resource constraints, and 
production rates) relative to the latest accepted Baseline Project Schedule. 

 When material deviations from the latest accepted Baseline Project Schedule are 
observed by GDOT either in the Design-Builder’s execution of the Work during the 
course of the Project or when reviewing a Project Schedule Update Submittal; and when 
GDOT, in its sole discretion, deems that the nature of proposed changes introduced by 
the Design-Builder in a Project Schedule Update Submittal necessitate a Revised 
Baseline Project Schedule Submittal.  

 When the Design-Builder proposes modifications to historical actual progress data 
(actual dates, actual price data, etc.) relative to that shown in the latest accepted 
Baseline Project Schedule and any accepted Project Schedule Update thereafter. 

 Following GDOT acceptance of a Revised Baseline SOV.  

 If the Design-Builder elects to price-load the Baseline Project Schedule with the Baseline 
SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), a Revised 
Baseline Project Schedule shall be submitted by the Design-Builder for GDOT’s 
acceptance when any of the following occurs: 

 When Design-Builder proposes changes to price-loaded data relative to the latest 
accepted Baseline Project Schedule such as changes to: a) SOV Line Item account 
structure or price-loading methodology; b) SOV Line Item assignments to one or 
more Baseline Project Schedule activities; and c) individual scheduled value 
(budgeted amount) assignments to one or more Baseline Project Schedule activities. 

 The aggregate Value Earned for Work performed through the close of the current 
Invoice Period (in dollars) falls either below 95 percent of the latest accepted 
Baseline Project Schedule late-date basis cumulative S-curve or exceeds the early-
date basis cumulative S-curve by more than 5 percent. 

 A Project Schedule Update indicates a lack of progression of the Work, including: a) 
consumption of available Float established for some or all activities in the latest 
accepted Baseline Project Schedule; and b) failure to accomplish Work to date (i.e., up 
to the current data date) within the late start and late finish dates established for some or 
all activities in the latest accepted Baseline Project Schedule. 

 A Project Schedule Update forecasts a delay in achieving any Milestone Deadline, for a 
period that exceeds either: i) 30 days or ii) the number of days equal to 5 percent of the 
days remaining until any Milestone Deadline. 

 GDOT, in its sole discretion, determines that either a Project Schedule Update is 
insufficient or unreasonable, or that the Design-Builder’s execution of the current plan as 
depicted in the latest accepted Baseline Project Schedule is insufficient and unlikely to 
achieve the successful completion of the relevant Work by any Milestone Deadline. 

Notwithstanding the foregoing triggers to a Revised Baseline Project Schedule, a Revised 
Baseline Project Schedule shall be submitted at a frequency of no less than every twelve 
months following initial acceptance by GDOT of the NTP1 Baseline Project Schedule, NTP2 
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Baseline Project Schedule, NTP3 Baseline Project Schedule, or the latest Revised Baseline 
Project Schedule accepted by GDOT thereafter.  

A Revised Baseline Project Schedule shall detail the Work to a commensurate level of detail as 
the Baseline Project Schedule it is intended to replace (i.e., NTP1 Baseline Project Schedule, 
NTP2 Baseline Project Schedule, NTP3 Baseline Project Schedule, or the latest Revised 
Baseline Project Schedule accepted by GDOT thereafter). 

2.3.3 Project Schedule Updates 

The Design-Builder shall submit Project Schedule Updates based on the latest accepted 
Baseline Project Schedule and corresponding to each Invoice Period (i.e., on a monthly basis) 
until the earliest occurrence of the following: a) the next Baseline Project Schedule is accepted 
by GDOT (upon which Project Schedule Updates shall commence in the same manner set forth 
herein); or b) until Final Acceptance is achieved and the final Project Schedule Update (i.e., as-
built Project Schedule Update) is submitted by the Design-Builder and accepted by GDOT.  

Project Schedule Updates shall accurately reflect and report out: a) the current status (i.e. 
progress) of the Work performed during each Invoice Period (i.e., based on all prior accepted 
Project Schedule Updates and approved Invoices and the current Invoice Period) for the 
primary purpose of justifying Invoice amounts as set forth in DBA Exhibit 7 (Contract Sum and 
Payment Terms); and b) the forecasted plan to perform the remaining Work and achieve the 
Milestone Deadlines in relation to the latest accepted Baseline Project Schedule.  

Project Schedule Updates may include minor changes and adjustments relative to the latest 
accepted Baseline Project Schedule (such as splitting activity sets and adjusting relationships to 
account for out-of-sequence progress). 

If the Project Schedule Update contains changes to the plan to perform the Work relative to the 
latest accepted Baseline Project Schedule, including Work-in-progress changes, to any of the 
following: a) activity sets (added, deleted, or modified); b) original durations; c) activity 
relationships (logic); d) calendar assignments; e) calendar work/non-work periods (work days or 
work hours/day); f) WBS (or equivalent activity code groupings); g) activity code definitions; and 
h) software settings, the Design-Builder shall additionally include a ‘progress-only’ version of the 
latest accepted Baseline Project Schedule as part of the current Project Schedule Update 
Submittal. For avoidance of doubt, a ‘progress-only’ Baseline Project Schedule is for information 
purposes only and does not, nor shall be deemed to, supplant the latest accepted Baseline 
Project Schedule. 

This progress-only version of the Baseline Project Schedule shall: a) contain all progress-
related data (e.g., data date, stored period performance, actual starts, actual finishes, physical 
percent completes, actual price data, calendars reflecting actual days worked/not worked during 
the update interval, etc.) matching exactly the progress-related data included in the current 
Project Schedule Update, but shall contain no other changes from the latest accepted Baseline 
Project Schedule; and b) otherwise meet all requirements for a Project Schedule Update 
Submittal as set forth in this TP Section 2.3, TP Attachment 2-5 (Project Schedule Technical 
Requirements), TP Attachment 2-6 (Project Schedule Software Requirements), TP Attachment 
2-8 (Project Schedule and SOV Submittal Requirements), and if the Design-Builder elects to 
price-load the Baseline Project Schedule with the Baseline SOV as set forth in TP Section 
2.3.4.6 (Price-Loaded Project Schedule), TP Attachment 2-7 (SOV and Price-Loading 
Requirements). 
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The Design-Builder shall identify all changes included in the Project Schedule Update relative to 
the progress-only version of the Baseline Project Schedule and the justification for each change 
in the accompanying Project Schedule Narrative. Depending on the nature of proposed changes 
and at the sole discretion of GDOT, a Project Schedule Update may be returned by GDOT to 
the Design-Builder directing preparation and submission of a Revised Baseline Project 
Schedule for review and acceptance. 

2.3.4 SOV and Price-Loading 

Schedule of Values (SOV) shall mean the DB Contract Sum distributed across SOV Line Items 
such that the sum of the prices of all SOV Line Items equals the DB Contract Sum, in each 
case, as may be adjusted pursuant to the DB Documents. Under the DB Documents, the SOV 
is either any SOV Updates or the Baseline SOV, as context may require, and each SOV is 
further described in this TP Section 2.3.4. Each SOV Submittal shall comply with the 
requirements set forth in TP Attachment 2-7 (SOV and Price-Loading Requirements) and TP 
Attachment 2-8 (Project Schedule and SOV Submittal Requirements). 

The Design-Builder shall implement a multi-staged Baseline SOV development process 
consistent with this TP Section 2.3.4. 

 

The Design-Builder shall submit the NTP1 Baseline SOV that is prepared in the format 
prescribed in TP Attachment 2-7 (SOV and Price-Loading Requirements) and TP Attachment 2-
8 (Project Schedule and SOV Submittal Requirements), but shall otherwise match exactly the 
SOV Line Items and scheduled values shown on the Proposal SOV. The NTP1 Baseline SOV 
shall be submitted with the NTP1 Baseline Project Schedule. 

 

The Design-Builder shall submit the NTP2 Baseline SOV for GDOT’s acceptance that fully 
details SOV Line Items for all Work (as further specified in TP Attachment 2-7 (SOV and Price-
Loading Requirements)) that is: a) authorized by NTP1 and NTP2; b) required for issuance of 
NTP3; c) required as conditions to commence the Design Work and the Construction Work, 
respectfully; and d) all early Construction Work packages identified in the Design-Builder’s Basis 
of D&C. The scope of all remaining Work shall be encompassed in the NTP2 Baseline SOV and 
represented by SOV Line Items at a sufficient level of detail to accurately represent the Design-
Builder’s price breakdown of the Work and, if the Design-Builder elects to price-load the 
Baseline Project Schedule with the Baseline SOV as set forth in TP Section 2.3.4.6 (Price-
Loaded Project Schedule), capable of being price-loaded onto the NTP2 Baseline Project 
Schedule. The NTP2 Baseline SOV shall accurately memorialize actual progress data, showing 
only un-Disputed status information based on the accepted SOV Updates and approved 
Invoices since the latest accepted Baseline SOV. The Design-Builder shall obtain GDOT 
acceptance of the NTP2 Baseline SOV prior to submitting the NTP2 Baseline Project Schedule. 

 

The Design-Builder shall submit the NTP3 Baseline SOV for GDOT’s acceptance that: a) fully 
details all Work (as further specified in TP Attachment 2-7 (SOV and Price-Loading 
Requirements)) and, if the Design-Builder elects to price-load the Baseline Project Schedule 
with the Baseline SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), is 
capable of being price-loaded onto the NTP3 Baseline Project Schedule; and b) accurately 
memorializes actual progress data, showing only un-Disputed status information based on the 
accepted SOV Updates and approved Invoices since the latest accepted Baseline SOV. The 
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Design-Builder shall obtain GDOT acceptance of the NTP3 Baseline SOV prior to submitting the 
NTP3 Baseline Project Schedule. 

 

Changes to the DB Contract Sum resulting from a Supplemental Agreement shall be 
incorporated into a Revised Baseline SOV in the manner set forth in the Supplemental 
Agreement and shall be submitted by the Design-Builder for GDOT’s acceptance as a Revised 
Baseline SOV Submittal. 

Any Design-Builder-proposed changes to the previously accepted Baseline SOV (such as 
changes in format, structure, and modifications to SOV Line Item identification numbers, SOV 
Line Item descriptions, and scheduled values assigned to each SOV Line Item) shall be 
submitted by the Design-Builder for GDOT’s acceptance as a Revised Baseline SOV Submittal. 

A Revised Baseline SOV shall accurately memorialize actual progress data, showing only un-
Disputed status information based on the accepted SOV Updates and approved Invoices since 
the latest accepted Baseline SOV. 

A Revised Baseline SOV shall detail the Work to a commensurate level of detail as the Baseline 
SOV it is intended to replace (i.e., NTP1 Baseline SOV, NTP2 Baseline SOV or NTP3 Baseline 
SOV). The Design-Builder shall obtain GDOT acceptance of the Revised Baseline SOV prior to 
submitting the corresponding Revised Baseline Project Schedule. 

 

The Design-Builder shall submit SOV Updates based on the latest accepted Baseline SOV and 
corresponding to each Invoice Period (i.e., on a monthly basis) until the earliest occurrence of 
the following: a) the next Baseline SOV is accepted by GDOT (upon which SOV Updates shall 
commence in the same manner set forth herein); or b) until Final Acceptance is achieved and 
the final SOV Update is submitted by the Design-Builder and accepted by GDOT. 

SOV Updates shall accurately reflect the Value Earned for Work performed on each SOV Line 
Item during the Invoice Period relative to the scheduled value for each SOV Line Item shown in 
the accepted Baseline SOV for the primary purpose of justifying Invoice amounts as set forth in 
DBA Exhibit 7 (Contract Sum and Payment Terms). Each SOV Update shall be supported by 
and aligned with the progress data shown in the corresponding Project Schedule Update in the 
manner set forth in TP Attachment 2-7 (SOV and Price-Loading Requirements). SOV Update 
Submittals shall be submitted with Project Schedule Update Submittals. 

 

This Section 2.3.4.6, and all related price-loading requirements set forth by the DB Documents, 
shall apply if the Design-Builder elects to price-load the Baseline Project Schedule with the 
Baseline SOV (as determined by the Design-Builder at time of the NTP1 Baseline Project 
Schedule and NTP1 Baseline SOV Submittal), and upon such Submittal, shall remain in effect 
until the Design-Builder achieves Final Acceptance. 

The Baseline Project Schedule shall be price-loaded with the corresponding Baseline SOV and, 
excepting the NTP1 Baseline Project Schedule, shall show SOV Line Item-related progress data 
(i.e., Value Earned for Work performed) through the most recently approved Invoice Period in 
the manner set forth in TP Attachment 2-7 (SOV and Price-Loading Requirements). The 
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Baseline Project Schedule shall show all scheduled values matching exactly those shown in the 
corresponding Baseline SOV.  

All Project Schedule Updates and SOV Updates shall show SOV Line Item-related progress 
data (i.e., Value Earned for Work performed) through the current Invoice Period in the manner 
set forth in TP Attachment 2-7 and with all scheduled values matching exactly those shown in 
the corresponding and latest accepted versions of the Baseline Project Schedule and Baseline 
SOV, respectively. 

2.3.5 Time Impact Analysis  

If the Design-Builder is preparing a Relief Event Notice or a response to a Request for Change 
Proposal or a Change Request, the Design-Builder shall prepare and submit a Time Impact 
Analysis meeting the requirements of this TP Section 2.3.5 and based on the latest accepted 
Baseline Project Schedule as of the date of the effect giving rise to the Relief Event Notice, date 
specified in the Request for Change Proposal, or Change Request, as applicable.  

The Design-Builder shall use the latest accepted Baseline Project Schedule and shall accurately 
show un-Disputed status information (i.e., actual dates, percent complete, remaining durations, 
actual price data, and remaining price data, etc.) based on the accepted Project Schedule 
Updates and approved Invoices with a data date updated to the start of the asserted Relief 
Event or the date of directed or suggested implementation of the Relief Event Notice, Change 
Proposal, or Change Request, as applicable. Using this statused version of the Baseline Project 
Schedule, the Design-Builder shall incorporate a Fragnet demonstrating how the Design-Builder 
proposes to accommodate the change, delay, or request.  

The Design-Builder shall insert the Fragnet into the statused version of the Baseline Project 
Schedule and calculate schedule effects using the Critical Path Method. The impacted version 
of the statused Baseline Project Schedule shall identify the predecessors to the Fragnet and 
demonstrate the effects upon successor activities. The Time Impact Analysis shall demonstrate 
the time impact to each and every affected Baseline Project Schedule activity at the time of the 
occurrence, and the time computation of all affected Baseline Project Schedule activities shall 
include the effects of steps used by the Design-Builder to mitigate the impacts of the effect or 
request.  

If the Baseline Project Schedule is subsequently revised by the Design-Builder and accepted by 
GDOT following submission of the Time Impact Analysis, but prior to GDOT determining its 
disposition, the Design-Builder shall: a) re-Submit the modified version of the Time Impact 
Analysis when directed by the Authority; and b) promptly indicate the same by Notice to 
Authority of the need for a modification, if any, to the submitted Time Impact Analysis. 

As part of the Time Impact Analysis Submittal, the Design-Builder shall include both the 
accepted Baseline Project Schedule, further statused (and clearly so identified), as well as the 
version incorporating the Fragnet demonstrating the Design-Builder’s proposed 
accommodation. Both the nonimpacted and impacted versions of the statused Baseline Project 
Schedule included in the Time Impact Analysis Submittal shall be: a) subject to all requirements 
for the Baseline Project Schedule as set forth in this TP Section 2.3, TP Attachment 2-5 (Project 
Schedule Technical Requirements), TP Attachment 2-6 (Project Schedule Software 
Requirements), and if the Design-Builder elects to price-load the Baseline Project Schedule with 
the Baseline SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), TP 
Attachment 2-7 (SOV and Price-Loading Requirements); and b) submitted in the format and 
with the contents specified for a Baseline Project Schedule set forth in TP Attachment 2-8 
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(Project Schedule and SOV Submittal Requirements). The Time Impact Analysis Submittal shall 
include a Project Schedule Narrative (PDF or MS Word file format) that: a) details the change, 
delay, or request, including justification for all added, changed, or deleted data for Baseline 
Project Schedule activities, durations, and logic; and b) describes the steps used by the Design-
Builder to mitigate the impacts of the effect or request.  

Upon execution of a Supplemental Agreement in respect to the Relief Event Determination or 
Authority Change Order, or as may be determined pursuant to Dispute Resolution Procedures, 
Design-Builder shall Submit a Revised Baseline Project Schedule setting forth the final 
extension of time, the impacted version of the preceding statused Baseline Project Schedule, 
adjusted in accordance with the Supplemental Agreement, which shall: a) be updated through 
the current period to accurately show un-Disputed status information (i.e., actual dates, percent 
complete, remaining durations, actual price data, and remaining price data) based on the 
accepted Project Schedule Updates and approved Invoices; and b) comply with all requirements 
for a Revised Baseline Project Schedule Submittal as set forth in this TP Section 2.3, TP 
Attachment 2-5 (Project Schedule Technical Requirements), TP Attachment 2-6 (Project 
Schedule Software Requirements), TP Attachment 2-8 (Project Schedule and SOV Submittal 
Requirements), and if the Design-Builder elects to price-load the Baseline Project Schedule with 
the Baseline SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), TP 
Attachment 2-7 (SOV and Price-Loading Requirements); provided, however, that the Submitted 
Revised Baseline Project Schedule further to Dispute Resolution Procedures shall reflect all, not 
merely un-Disputed, status information, as described in clause a) above. Following GDOT’s 
acceptance, the Revised Baseline Project Schedule shall form the basis for subsequent Project 
Schedule Updates as set forth in TP Section 2.3.2.4 (Revised Baseline Project Schedule) and 
TP Section 2.3.3 (Project Schedule Updates). 

2.3.6 Two-Week Detail Schedules 

In addition to Project Schedule Submittals, the Design-Builder shall submit Two-Week Detail 
Schedules that comply with the following: 

 Include a rolling period of at least two weeks ahead for planned activities and one week 
back (recording actual dates and durations for Work performed). 

 Use the latest accepted Baseline Project Schedule as a foundation and provide a more 
detailed breakdown of the activities for the purpose of coordination of the Work, 
oversight planning, verification of Work completed, and materials inspection and testing. 

 Align accurately with and be derived from the latest accepted Baseline Project Schedule 
(and showing accurate progress information matching each Project Schedule Update 
submitted thereafter). 

 Reference the Baseline Project Schedule activity identification numbers and define 
subsequent daily operations for all Work activities scheduled to be performed during the 
look-ahead period.  

 Show all of the planned activities, including all anticipated material quantities for 
sampling, and testing preparations; and all planned Control Point Inspections within the 
period shown. 

 Show all planned Lane Closures in the Two-Week Detail Schedule in accordance with 
TP Section 18 (Traffic Control). 

Two-Week Detail Schedules may be prepared and submitted in a software other than Primavera 
P6 (e.g., MS Excel format). 
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2.4 Project Management Controls System  

The Design-Builder shall use the web-based Project Management Controls System (PMCS) 
provided by GDOT in accordance with TP Attachment 2-9 (Project Management Controls 
System Requirements). This PMCS provides the following: 

 Centralized data that acts as a single source of information 

 Access to Project information 

 Built-in work processes for certain administrative elements of the Work 

 Automated ball-in-court tracking for certain processes 

 Project reporting 

2.5 Design-Builder-Maintained Information Systems 

Independent of and in addition to the PMCS provided by GDOT, the Design-Builder shall 
establish and maintain a document control system to store, catalog, and retrieve all Project-
related documents in a format that is accepted for use by GDOT from NTP1 through Final 
Acceptance. 

For documents retained by the Design-Builder, the Design-Builder shall provide a secure, 
fireproof location with controlled access to store electronic and hardcopy backup files to protect 
them from Loss, damage, and deterioration. For electronic files, the Design-Builder shall provide 
off-Site backup. 

2.6 Safety 

The Design-Builder shall comply with the requirements for safety set forth in TP Attachment 2-4 
(Safety Requirements). 

2.7 Public Information and Communications 

The Design-Builder shall comply with the requirements for public information and 
communications set forth in TP Attachment 2-3 (Public Information and Communications). 

2.7.1 Streaming Cameras 

The Design-Builder shall provide and operate, at a minimum, three streaming cameras, one on 
each end of the Savannah River Bridge and one at the Middle River Bridge, with remote digital 
access to camera livestreams and prior camera footage at all times (24 hours per day, seven 
days per week, and 365/6 days per year), in a manner compatible with GDOT’s existing 
technology infrastructure, and otherwise satisfactory to GDOT. Streaming cameras shall be 
operational no later than the issuance of NTP3 and shall remain operational through Substantial 
Completion. Cameras shall provide the following:  

 Timeline navigation system for selecting specific images and times; 

 Time date overlay for instant viewing, downloading, and embedding;  

 Day and night function; 

 Minimum 6-megapixel resolution; and 

 Wireless data connection 
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The Design-Builder shall submit the camera specifications and locations for GDOT’s review and 
acceptance no later than 90 days prior to the start of the construction phase or the issuance of 
NTP3. GDOT reserves the right to request the adjustment of camera locations once they are in 
place in order to capture a clear picture of the Work effort. Any adjustments to camera locations 
shall be completed by the Design-Builder within seven-days of receiving the adjustment request. 

The Design-Builder shall submit to GDOT at the start of each month a video archive of the 
previous month’s recorded activity compiled of stilled images captured at least every 10 
minutes. The Design-Builder shall also submit a final video archive of the compiled still image 
Project video to GDOT prior to Final Acceptance. All streaming camera footage shall be Books 
and Records and shall not be deemed Proprietary Intellectual Property. 

2.8 Submittals 

2.8.1 Design-Builder Responsibility for Submittals 

The Design-Builder shall provide all Submittals as required to demonstrate compliance with the 
requirements set out in the DB Documents, the Applicable Standards, Governmental Approvals, 
and the Law. TP Attachment 2-10 (Submittal Requirements Database) provides a list of 
baseline Submittals and requirements pursuant to these Technical Provisions. The Design-
Builder shall fully develop, update, and maintain the Submittal Requirements Database in 
accordance with the requirements set out in TP Section 2.8.7 (Submittal Requirements 
Database).  

The Submittals listed in TP Attachment 2-10 may not be all-inclusive or exhaustive. It is the 
Design-Builder’s responsibility to determine and submit all items required by the DB Documents, 
the Applicable Standards, Governmental Approvals, and the Law. 

2.8.2 Submittal Requirements Database Submittals 

The Submittal Requirements Database indicates for each Submittal whether it is a Type 1, Type 
2, or Type 3 Submittal. Any Submittal not included in the Submittal Requirements Database, 
including any additional Submittal required by an Applicable Standard, shall be either a Type 1 
or Type 2 Submittal as determined by GDOT. 

2.8.3 Coordination and Discipline Groups 

The Design-Builder shall schedule and coordinate all Submittals to allow an efficient and orderly 
Submittal review process. The Submittal Requirements Database provides a list of Submittals 
and Submittal dates for coordinating reviews and facilitating the Work. Notwithstanding the 
suggested initial Submittal dates provided in TP Attachment 2-10 (Submittal Requirements 
Database), the Design-Builder shall provide each Submittal at the appropriate time for review, 
comment, or acceptance by GDOT to enable the Design-Builder to comply with the Baseline 
Project Schedule, including achieving each NTP and Release for Construction date.  

For purposes of GDOT review, the Design-Builder shall categorize Submittals into Discipline 
Groups as follows: 

 ROW, Railroad, Utilities, and Transit (RRUT Group) 

 Roadway, Drainage, and Maintenance of Traffic (RDMOT Group) 

 Bridge, Structures, Retaining Walls, and Aesthetics (BSRA Group) 

 ITS, Toll Infrastructure and Traffic, including signing, pavement marking, signals, and 
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lighting (ITSTT Group) 

 Project Management and Project Quality (PMPQ Group) 

 Environmental, Public Information and Communications (EPIC Group) 

 Maintenance (MN Group) 

 Other (OTH Group) 

2.8.4 Time Periods for GDOT Review 

Time periods for GDOT review, comment, or acceptance shall be as set out in TP Attachment 2-
10 (Submittal Requirements Database), or if no time period is specified for a Submittal, the time 
period specified in DBA Section 6.3.2 (Time Periods). For any Submittals received after 12:00 
p.m. (noon) Eastern Time, GDOT’s review period begins the following Business Day. 

The durations provided in TP Attachment 2-10 are specifically for the review period required for 
GDOT to review, comment, or accept. Accuracy, completeness, and time spent to address 
GDOT comments and resubmit for re-review of any Submittal in accordance with DBA Section 
6.3 (Submittal Review; GDOT Oversight; Quality Posture) are the responsibility of the Design-
Builder. The Design-Builder shall provide sufficient review and revision time in the Baseline 
Project Schedule and account for possible multiple re-Submittals to secure GDOT review, 
comment or acceptance, and when applicable, third-party approvals. 

Submittals and re-Submittals shall be considered distinct Submittals for purposes of calculating 
the number of concurrent Submittals in review at one time. GDOT’s review periods shall be 
adjusted for multiple concurrent Submittals as follows: 

 Whenever there are more than five concurrent Submittals in review in the subject 
document’s particular Discipline Group, an additional five Business Days will be added 
to the prescribed review period for each additional increment of five concurrent 
Submittals. For example, if there are between six and 10 Submittals in concurrent review 
in a Discipline Group, then an additional five Business Days are added to the prescribed 
review period for each Submittal; if there are between 11 and 15 Submittals in 
concurrent review in a Discipline Group, then an additional 10 Business Days are added 
to the prescribed review period for each Submittal, and so forth. With respect to 
Submittals required by TP Section 6 (Right of Way), excluding the ROW Acquisition Plan 
and the Monthly Acquisition Services Status Report, the requirements of TP Section 6.7 
(Submittals) shall apply to review duration and maximum number of concurrent 
Submittals.  

 For purposes of calculating the number of Submittals, the accepted Baseline Project 
Schedule will be used as a guide, except that complementary documents (e.g., bridge 
plans and bridge calculations) will be considered a single Submittal. Documents that fully 
integrate multiple disciplines in the presentation (e.g., roadway and drainage plans, 
together with the respective calculations) will be counted as one Submittal. For Design 
Documents or packages that include multiple bridges, each individual bridge will be 
counted as a separate Submittal. For Design Documents or packages that include 
multiple retaining walls, noise barriers, BFIs, or WFIs, GDOT will determine the number 
of Submittals to be counted. 
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2.8.5 Quality Review and Format 

The Design-Builder shall complete the quality review process described in TP Section 3 
(Design-Builder Quality Program) and identified in the Submittal Requirements Database for 
each Submittal prior to submission to GDOT. 

The Design-Builder shall provide all Submittals in electronic format via the PMCS and hardcopy 
format as specified elsewhere in the DB Documents. The Design-Builder shall include and 
update a revisions table at the front of all Submittals with the revision number, date of the 
revision, and a description of the revision. Re-Submittals shall include both a clean copy and a 
copy tracking and clearly identifying all changes since the previous submitted version. 

2.8.6 Other Agency Reviews and Coordination 

In addition to the Submittals to GDOT, the Design-Builder is also responsible for providing 
submittals to third parties and Governmental Entities as set forth in the DB Documents. The 
Design-Builder shall comply with the requirements of relevant sections of these Technical 
Provisions for coordination and duration of Submittal reviews, including for Construction Work 
being performed on or over the third-party ROW.  

2.8.7 Submittal Requirements Database 

The Design-Builder shall prepare the Submittal Requirements Database in compliance with 
these Technical Provisions and include all Submittals identified in the Submittal Packaging Plan, 
the DB Documents, Applicable Standards, and Governmental Approvals.  

The Design-Builder shall submit the Submittal Requirements Database in MS Excel (.xlsx or 
equivalent) format or approved equivalent as part of each Basis of D&C Submittal. The Design-
Builder shall include a definition of any columns added to the Submittal Requirements Database 
and a description of the options for each field. 

The Design-Builder shall update and maintain, at a minimum of a monthly basis, the Submittal 
Requirements Database, which may include minor changes or revisions. The Design-Builder 
shall notify GDOT in writing upon each modification to the Submittal Requirements Database 
including an itemized description and justification of the changes. Depending on the nature of 
such modifications including any wholesale changes to the Submittal Requirements Database, 
the Design-Builder shall resubmit the Submittal Requirements Database for Review and 
Comment. Submittal of the Submittal Requirements Database need not be listed as a Submittal 
in Submittal Requirements Database.  

The Submittal Requirements Database shall be consistent with the requirements shown in TP 
Attachment 2-10 (Submittal Requirements Database) and shall comply with the following 
requirements. The Submittal Requirements Database shall show, for each Submittal:  

 Unique item number. 

 Unique title/description of the Submittal. 

 Section number, page number, and source document prescribing the Submittal, whether 
from DB Documents, Project Specifications Book, GDOT’s Standard Specifications, the 
Supplemental Specifications, and/or the Special Provisions required in TP Attachment 1-
4 (Project Standards). 

 The requirements for the timing of the initial Submittal. 

 The status of Submittal required prior to NTP2 and NTP3. 
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 The Milestone or other event for which GDOT’s acceptance of the Submittal is a 
condition precedent. 

 The minimum required updates from GDOT’s initial acceptance through Final 
Acceptance. 

 The Submittal type (Discretionary, Non-Discretionary, or Review and Comment). 

 The Submittal classification (Administrative Work, Design Work, or Construction Work). 

 Proposed GDOT Discipline Group as set out in TP Section 2.8.3 (Coordination and 
Discipline Groups). 

 The GDOT review period subject to amendment in accordance with TP Section 2.8.4 
(Time Periods for GDOT Review). 

 Submittals involving review by SRTA, including all Submittals related to ITS and Tolling 
Elements. 

 The GDOT review period amended for Submittals involving SRTA in accordance with TP 
Section 2.8.4. 

 Submittals involving review by a Third Party and the associated Review Period. 

 The designated quality process, including: 

 The primary production responsibility by named individual, including individuals 
responsible for preparation, those to be consulted, and those to certify the Submittal. 

 The individuals responsible for Design-Builder Quality Management and certification 
of the Submittal (as applicable). 

 A reference to the quality procedure applicable to the Submittal defined in the 
relevant part of the QMP. 

 For each listed Shop Drawing Submittal and Construction Document Submittal, the 
Design-Builder shall additionally identify the following: 

 Clear linkages to each corresponding component of the Design Documents included 
in a staged Design Documents Submittal. 

 Clear linkages to the corresponding SOV Line Item number from the Design-
Builder’s accepted Schedule of Values. 

 Clear linkages to the corresponding file structure utilized in GDOT’s laboratory 
information management system (ATSER systems). 

Section 2 Attachments 

 Title 

Attachment 2-1 Key Personnel and Required Personnel 

Attachment 2-2 Basis of D&C Requirements  

Attachment 2-3 Public Information and Communications 

Attachment 2-4 Safety Requirements 

Attachment 2-5 Project Schedule Technical Requirements 

Attachment 2-6 Project Schedule Software Requirements 

Attachment 2-7 SOV and Price-Loading Requirements  

Attachment 2-8 Project Schedule and SOV Submittal Requirements 

Attachment 2-9 Project Management Controls System Requirements 

Attachment 2-10 Submittal Requirements Database 
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Attachment 2-1: Key Personnel and Required Personnel 

Table 1: Key Personnel 

Position Role Minimum Qualifications Commitment 

Lead Contractor 
PM (CPM) 

Responsible for management of the design and 
construction for the Project (with primary 
responsibility for Project permitting and schedule). 
Serves as the single point of contact for all 
contract administration and correspondence with 
GDOT. 
 
May not hold any other position. 

A minimum of 10 years' industry 
experience and at least three years' 
experience in the same or similar role for 
projects of similar size and complexity as 
the Project. 

Full time from NTP1 
to Final Acceptance 

Lead Design 
Consultant PM 
(DPM) 

Responsible for oversight of all necessary design-
related Work and permitting throughout the term 
of the Project. 
 
May also be the EOR. 

• A minimum of 10 years' industry 
experience and at least three years' 
experience in the same or similar 
role for projects of similar size and 
complexity as the Project. 

• Professional Engineer  

Full time from NTP1 
until NTP3, then as 
needed until Final 
Acceptance 

Engineer of Record 
(EOR) 

Responsible for the supervision and quality of all 
design Work and design process throughout the 
Term, with primary responsibility for accuracy, 
adequacy, and conformance of the Work (as 
defined in the DB Documents) to the Technical 
Provisions, professional standards of practice, 
and other applicable standards, specifications, or 
criteria, including conformance of the constructed 
Project to the design).  
 
May also be the DPM. 

• A minimum of 10 years' industry 
experience and at least three years' 
experience in the same or similar 
role for projects of similar size and 
complexity as the Project. 

• Professional Engineer 

Full time from NTP1 
until NTP3, then as 
needed until Final 
Acceptance 

Quality Control 
Manager (QCM) 

Responsible for the quality control of the overall 
Project, specifically integrating the required quality 
control activities into the planning and execution 
of the Work in coordination with the DQCM and 
CQCM. Must be capable of answering 
question/inquiries relating to design and 
construction Work. 
 
May not hold any other position except for DQCM 
or CQCM but cannot hold all three positions. 

A minimum of 10 years' industry 
experience and at least three years' 
experience in the same or similar role for 
projects of similar size and complexity as 
the Project. 
 

Full time from NTP1 
until Substantial 
Completion, then as 
needed until Final 
Acceptance 
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Position Role Minimum Qualifications Commitment 

Superintendent 

Responsible for overseeing the day to day 
construction operations, including Quality Control, 
for the Design-Builder with primary responsibility 
for construction supervision, construction 
scheduling, and adherence to design and 
construction specifications, standards, and 
requirements (including specifically): 
• Project safety; 
• Environmental compliance; 
• Utility relocation; 
• Erosion and sediment control; and 
• Maintenance of traffic.  
 
May not hold any other position. 

A minimum of 10 years' industry 
experience and at least three years' 
experience in the same or similar role for 
projects of similar size and complexity as 
the Project. 
 

Full time from NTP3 
until Substantial 
Completion, then as 
needed until Final 
Acceptance 

Environmental 
Compliance 
Manager (ECM) 

Responsible for overall environmental compliance 
for the Project. The ECM shall monitor, document, 
report the status of environmental compliance, 
and verify monthly reporting requirements for the 
Project. The ECM shall report and coordinate all 
issues directly with GDOT and the PM. The ECM 
shall not report directly to personnel having 
production responsibilities within the design or 
contractor organizations. The ECM shall have the 
authority to stop Work. 

The ECM shall report immediately to GDOT and 
the Design-Builder any violation in Environmental 
Law or environmental Noncompliance Event and 
shall include, with any such report, the appropriate 
recommendations for corrective action. 

Refer to TP Section 5.2.2.1 (Environmental 
Compliance Manager). 
 
 

At least five years’ experience managing 
environmental compliance of similar 
scope and complexity to the Project. 
 
The individual shall have implemented a 
CEPP with environmental mitigation plan 
and personal protection training. 
 
The individual shall have developed and 
managed a storm water pollution 
prevention plan consistent with the 
NPDES Construction General Permit 
(GAR1000002). 
 
The individual shall have developed and 
managed a hazardous substance and 
petroleum products management plan 
consistent with ASTM E 1527-05, 
Standard Practice for Environmental Site 
Assessment Process. 
 
The individual shall have monitored 
compliance with Section 404 Permit 
conditions 

As needed to perform 
their duties upon 
NTP1 then full-time 
upon NTP3 until 
Substantial 
Completion, then as 
needed until Final 
Acceptance. 
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Table 2: Required Personnel 

Position Role Minimum Qualifications Commitment 

DBE Manager 

Responsible for ensuring Design-Builder 
compliance with the requirements in DBA Exhibit 
14 (DBE Requirements). 
 

At least five years of relevant experience 
developing and overseeing DBE plans and 
requirements.  

As needed to meet the 
requirements upon 
NTP1 until Final 
Acceptance. 

Project Scheduler 

Responsible for developing, assembling, 
updating, maintaining, and reporting on the 
Project Schedule as set out in TP Section 2.3 
(Project Schedule and Schedule of Values). 

At least five years of experience 
developing, creating, managing, and 
reporting on schedules for projects of 
similar size, type, and complexity to this 
Project and proficient in the designated 
scheduling software system. 

As needed to meet the 
requirements upon 
NTP1 until Final 
Acceptance. 

PMCS 
Coordinator 

Responsible for being the internal point of contact 
for coordinating the Design-Builder’s use of the 
PMCS as set out in TP Section 2.4 (Project 
Management Controls System). Responsible to 
ensure all electronic documents are properly 
uploaded in PMCS in a timely manner. This 
position is considered an administrative function. 

At least one year of relevant experience 
and proficient in the designated software 
system. 

• Full time upon 
NTP1 until 
Substantial 
Completion and 
then as needed 
until Final 
Acceptance.  

• May have other 
administrative 
duties. 

Public Information 
Coordinator (PIC) 

Lead communications and public information 
efforts for the Design-Builder and serve as 
primary point of contact with GDOT.  
 
Refer to TP Attachment 2-3 (Public Information 
and Communications) for additional information 
and requirements. 

N/A 
 

As needed to meet the 
requirements upon 
NTP1 until Final 
Acceptance. 

Safety Manager 

Responsible for the development of the Safety 
Plan and the enforcement of safety and health 
policies, procedures, and work practices. Refer to 
TP Section 2.6 (Safety) for additional information. 

At least five years of relevant safety 
management experience, and OSHA 100 
certification. 

Full-time upon NTP3 
until Substantial 
Completion and then 
as needed until Final 
Acceptance. 
 
May have other 
administrative duties. 
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Position Role Minimum Qualifications Commitment 

Design Quality 
Control Manager 
(DQCM) 

Responsible for the development and 
implementation of the DQMP, meeting the 
requirements in TP Section 3 (Design-Builder 
Quality Program), and supervision of the 
associated quality control personnel. 

Recent experience in the management of 
a quality management program of similar 
size and complexity as the Project. 

Full time upon NTP1, 
during design 
production, and then 
as needed during 
construction until Final 
Acceptance. 

Construction 
Quality Control 
Manager (CQCM) 

Responsible for the development and 
implementation of the CQMP, meeting the 
requirements in TP Section 3 (Design-Builder 
Quality Program), and supervision of the 
associated quality control personnel. 

Recent experience in the management of 
a quality management program of similar 
size and complexity as the Project. 

Full time upon NTP2 
until Substantial 
Completion, then as 
needed until Final 
Acceptance. 

Worksite Erosion 
Control 
Supervisor 
(WECS) 

Responsible for the oversight of initiation, 
installation, maintenance, inspection, and 
condition reporting of all erosion control devices. 
Refer to TP Section 5.2.2.2 (Worksite Erosion 
Control Supervisor) for additional information. 

Has at least one year of experience in 
erosion and sediment control, including 
the installation, inspection, maintenance 
and reporting of BMPs. 
 
Has successfully completed the Georgia 
Soil and Water Conservation Commission 
Certification Course Level IA and GDOT’s 
WECS Certification Course. 

Full time upon NTP3 
to Substantial 
Completion then as 
needed until Final 
Acceptance.  

NEPA Specialist 

Provide expertise in Environmental Laws, 
regulations, and policies during the Term, lead 
environmental inputs (duration, logic linkages, 
etc.) into the Design-Builder's Project Schedule, 
and address environmental justice (EJ) issues 
related to the Project. 

Meets the certification requirement of 
GDOT’s Consultant Prequalification 
Manual, Section VII Transportation 
Planning Area Class1.06(a) NEPA 
Documentation. 

As needed upon 
NTP1 until Final 
Acceptance. 

History Specialist 

Provide expertise in NHPA Section 106 laws, 
regulations, and policies as it pertains to historic 
resources. Provide expertise in monitoring 
impacts to historic resources during the course of 
the Work. 

Meets the certification requirement of 
GDOT’s Construction Prequalification 
Manual, Section VII Transportation 
Planning Area Class 1.06(b) History. 
 
Cultural Resource Management Personnel 
must meet professional standards under 
regulations developed by the Secretary of 
the Interior, found at 
http://www.nps.gov/history/local-
law/Prof_Qual_83.htm. 

As needed upon 
NTP1 until Final 
Acceptance. 
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Position Role Minimum Qualifications Commitment 

Archaeology 
Specialist 

Provide expertise in NHPA Section 106 laws, 
regulations, and policies as it pertains to 
archaeological resources. Provide expertise in 
monitoring impacts to archaeological resources 
during the course of the Work. 

Meets the certification requirement of 
GDOT’s Construction Prequalification 
Manual, Section VII Transportation 
Planning Area Class 1.06(f) Archaeology. 
 
Cultural Resource Management Personnel 
must meet professional standards under 
regulations developed by the Secretary of 
the Interior, found at 
http://www.nps.gov/history/local-
law/Prof_Qual_83.htm. 

As needed upon 
NTP1 until Final 
Acceptance. 

Water Quality 
Specialist 

Provide expertise in permitting (USACE Section 
404 and GA EPD Buffer Variance), State and 
federal waters delineations, storm water pollution 
prevention, and the protection of jurisdictional 
State and federal waters. 

Provide expertise in permitting (USACE 
Section 404 and GA EPD Buffer 
Variance), state and federal waters 
delineations, storm water pollution 
prevention, and the protection of 
jurisdictional state and federal waters.  
 
Meets the certification requirements of 
GDOT’s Construction Prequalification 
Manual, Section VII Transportation 
Planning Area Classes 1.06(e) (Ecology). 
 
Meets the certification requirements of 
GDOT’s Construction Prequalification 
Manual, Section VII Transportation 
Planning Area Classes 1.06(e) (Ecology). 

As needed upon 
NTP1 until Final 
Acceptance. 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges  September 28, 2021 

Technical Provisions 
Attachment 2-1 – Key Personnel and Required Personnel          Page 6 of 8 

Position Role Minimum Qualifications Commitment 

Hazardous 
Materials 
Manager 

Provide expertise in the safe handling of 
Hazardous Materials required to perform the 
Work and those that may be discovered/impacted 
during the Term. 
 
Schedule and/or conduct training for the Design-
Builder's employees. 
 
Verify all employee certifications prior to and 
required for any handling of Hazardous Materials. 
 
Maintain records of all Incidents involving 
Hazardous Materials and notify the ECM, GDOT, 
and appropriate authorities in writing of any such 
Incidents. 
 

Meets the certification requirements of 
GDOT Soils, Foundation and Material 
Testing, Hazardous Waste Site 
Assessment Studies 6.05 
 
Is a qualified professional with 40 hours of 
HAZWOPER certification. 
 
Has at least five years of experience on 
projects of similar scope and complexity to 
the Project in the following areas: 

• Development of investigative work 
plans, site investigation reports, and 
remedial action plans or equivalent 
reports necessary and acceptable to 
the EPA in material discovery and 
remediation efforts of Hazardous 
Materials. 

• Investigation and remediation of 
Hazardous Materials following GDOT 
Environmental Procedures Manual 
guidelines. 

As needed upon 
NTP1 until Final 
Acceptance. 

ROW Project 
Manager 

The ROW Project Manager is responsible for 
supervision of Acquisition Services.  

Verifiable experience with the GDOT ROW 
Manual in regard to performing project 
management and oversight of all 
Acquisition Services. 
 
Service Class D-1 (R/W Project Manager) 
of GDOT ROW Pre-Qualification 
Application 

As required to meet 
requirements of the 
DB Documents. 

ROW Acquisition 
Manager 

The ROW Acquisition Manager oversees all 
aspects of TP Section 6.5 (Parcel Acquisition 
Services).  

Verifiable experience with the GDOT ROW 
Manual in regard to Performing Parcel 
Acquisition Services. 
 
Service Class D-3 (Acquisition Manager) 
of GDOT ROW Pre-Qualification 
Application. 

As required to meet 
requirements of the 
DB Documents. 
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Position Role Minimum Qualifications Commitment 

Utility Manager 
(UM)  

The UM shall manage all obligations of the 
Design-Builder with respect to Utility Adjustments 
such as financial arrangements with Utility 
Owners and technical requirements. 

The UM shall have at least four years of 
relevant experience in coordinating Utility 
Adjustments on projects of similar 
complexity, size, and scope to the Project. 

Full-time upon NTP1 
until completion of all 
Utility Adjustment 
Work. 

Utility Design 
Coordinator 
(UDC) 

The UDC shall be responsible for coordinating 
the Utility Adjustment design with the overall 
Project design features. 
 

The UDC shall have at least four years of 
relevant experience in coordinating Utility 
Adjustments on projects of similar 
complexity, size, and scope to the Project. 

Full-time upon NTP1 
until completion of all 
Utility Adjustment 
Work. 

Worksite Utility 
Coordination 
Supervisor 
(WUCS) 

The WUCS shall be responsible for initiating and 
conducting Utility Coordination Meetings, 
accurately recording and reporting the progress 
of Utility Adjustments, ensuring contact with 
www.Georgia 811.com and that requirements 
have been met, and preparing the EURP.  
 

Shall have at least four years of relevant 
experience in coordinating complex Utility 
Adjustments on highway improvement 
projects of similar complexity, size, scope, 
and delivery method to the Project. Shall 
have a complete understanding of the 
Georgia Utilities protection Center 
operation and shall be knowledgeable of 
the High-Voltage Safety Act and Trained 
on the GUFPA (Georgia Utility Facility 
Protection Act). 

Full-time upon NTP1 
until Substantial 
Completion. 

Emergency Utility 
Coordinator 
(EUC) 

The EUC is responsible notifying the appropriate 
Utility Owner and/or Utility Owner's subcontractor 
in case of an Emergency.  
 
May be the UM. 

Shall have at least four years of relevant 
experience in coordinating complex Utility 
Adjustments on highway improvement 
projects of similar complexity, size, scope, 
and delivery method to the Project. 
 
This responsibility may be assigned to 
another person on the Required Personnel 
list if they meet the minimum 
qualifications. 

As needed upon 
NTP1. 
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Position Role Minimum Qualifications Commitment 

Traffic Control 
Manager (TCM) 

Prepare, implement, monitor, and maintain the 
Transportation Management Plan (TMP). 
 
Supervise the implementation and maintenance 
of traffic management strategies including the 
planning and implementation of TIRs detailed in 
TP Attachment 18-3 (Traffic Interruption Report). 
 
Coordinate with the construction Project team to 
ensure traffic control activities support the 
planned Work activities. 
 
Supervise the activities of the WTCS.  

Professional Engineer with relevant 
experience overseeing the development 
and implementation of a traffic 
management plan and implementation of 
temporary traffic control plans on highway 
projects similar in size and scope as the 
Project. 

As needed upon 
NTP1. 

Worksite Traffic 
Control 
Supervisor(s) 
(WTCS) 

Oversee installation and maintenance, and 
continuously monitor and inspect daily all traffic 
control devices under the supervision of the TCM 
and as specified in TP Attachment 18-1 
(Temporary Traffic Control). 
 
Notify the TCM when traffic control is causing 
unanticipated impacts to the Level of Service of 
the roadway. 
 
Ensure staffing for traffic control implementation 
is adequate at each location.  

Hold an unexpired certificate issued by the 
American Traffic Safety Services 
Association (ATSSA) Work Site Traffic 
Supervisor Certification Program or the 
National Safety Council Certification 
Program. 

Full time upon NTP3 
through Substantial 
Completion then as 
needed until Final 
Acceptance. Must be 
local and available to 
visit the Site within two 
hours after notice. 
May have other 
administrative duties. 

 

Note: Any time a position is referred to as 'As needed', the position may be needed as determined by either the Design-Builder or by GDOT. 
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Attachment 2-2: Basis of D&C Requirements 

1 Administrative 

The Basis of Design and Construction (D&C) is a Project-specific planning process for the D&C 
Work prepared as a single Submittal inclusive of the entire Project to document development 
and delivery of the Design Document Submittal packages for all Plans, specifications, reports, 
calculations, other design-related Submittals, and the Design-Builder’s approach to constructing 
the Project. The Design-Builder shall logically organize the Project sections and design 
packages into buildable units and shall include sufficient information and details to confirm the 
Design-Builder’s intent and to validate conditions included in the Basis of D&C. The Basis of 
D&C Submittal shall include the following: 

 Design-Builder’s Schematic Plan of Project meeting the requirements prescribed in this 
TP Attachment 2-2. 

 Submittal Packaging Plan meeting the requirements prescribed in this TP Attachment 2-
2. 

 Construction Phasing and Staging Plan meeting the requirements prescribed in this TP 
Attachment 2-2. 

 For modifications to or replacement of GDOT-published standards, specifications, 
Construction Standards, or Construction Details permitted as a Design-Builder Provided 
Specification as identified in TP Attachment 1-4 (Project Standards), an explanation of 
the design criteria and parameters; Standard Drawings; design manuals; and other 
design requirements that shall apply. 

 Brief narrative describing approach to implementing standards, specifications, design 
reports and calculations, design Plans, and other design related documentation within 
each Design Document Submittal. 

 Complete and up-to-date documentation for all design criteria, design parameters, and 
design decisions. The Design-Builder shall update and include all relevant portions with 
each Design Document Submittal. The Design-Builder shall include the finalized and 
comprehensive documentation for all design criteria, design parameters, and design 
decisions with the Record Design Documents. 

 Proposed Design-Builder Changes to Project Standards in accordance with DBA Section 
14.6.1 (Project Standards Changes) and DBA Section 14.2 (Design-Builder Changes). 

 Comprehensive list of all proposed alternative design software products in accordance 
with TP Section 4 (Design Documents). 

The Design-Builder shall schedule and conduct a Basis of D&C workshop with the attendees 
shown in TP Section 2 (Project Management), TP Table 2-1 (Required Project Meetings) to 
discuss the Design-Builder’s approach to design and construct the Project including the Design-
Builder’s Schematic Plan of Project, Submittal Packaging Plan, and Construction Phasing and 
Staging Plan. The purpose shall be to familiarize involved personnel with the design concepts, 
environmental documentation, Submittal packaging, issues, status, and review procedures. The 
Design-Builder shall jointly develop the workshop agenda with GDOT and agree upon how it will 
be organized (such as by GDOT department and engineering discipline). During the workshop, 
the Design-Builder shall discuss with GDOT any application of Over-The-Shoulder (OTS) design 
review meetings to reach resolution for Project Elements that pose complex constraints or entail 
additional review effort. The workshop shall also discuss the extent of GDOT, SRTA, Utility 
Owner, and third-party reviews. A primary goal of the workshop is to make the design review 
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process more effective and efficient for all parties. Agreements made regarding design review 
periods are aspirational only and do not override the durations stipulated in the DB Documents. 
The Design-Builder shall submit the Basis of D&C to GDOT as part of the PMP in accordance 
with TP Section 2 following the Basis of D&C workshop. 

2 Design-Builder’s Schematic Plan of Project 

 General

The Design-Builder’s Schematic Plan of Project shall provide the Design-Builder’s design and 
approach to the roadways, bridges and other structures, interchanges, drainage, signing, 
pavement markings, and lighting. The Design-Builder’s Schematic Plan of Project shall show 
the following:  

1. The Design-Builder’s proposed preliminary schematics depicting the lane configuration 
that is consistent with the requirements of these Technical Provisions and to the level of 
detail shown on the NEPA Basic Configuration 

2. Any Design-Builder Proposed/Design-Builder Acquired Right of Way and any Temporary 
Interests that are adjacent to the Site and required for construction or maintenance 
activity  

3. Any areas that are not consistent with the Provided Environmental Approvals 

4. Any areas that, by reason of a change to layout or geometry, may require consultation 
with a Governmental Entity 

5. Any additional or modified Design Exceptions or Design Variances necessary compared 
to the Design Exceptions and Design Variances identified in TP Attachment 11-2 
(Design Exceptions and Variances).  

6. Any additional or modified Design Deviations.  

The Design-Builder’s Schematic Plan of Project shall include conceptual design schematic 
drawings and an accompanying narrative as further described herein. 

2.2 Conceptual Design Schematic Drawings 

 

The conceptual design schematic drawings shall include the following elements related to 
roadway: 

1. General Project roadway information, including Project limits, design speeds, functional 
classifications, and other data 

2. Horizontal alignments, including P.I. station/location, degree of curve, radius, length of 
curve, PCs and PTs (graphical locations), and bearings 

3. Planimetrics, including curbs and barriers, driveways, sidewalks, edges of pavement, 
and surface roadways’ edge of shoulders 

4. Directional arrows indicating the number of lanes 

5. Profiles, including existing/natural ground, vertical clearance, grades, VPI stations, 
vertical curve lengths, and K-values 

6. Typical sections, including existing ground, pavement cross-slope, superelevation, lane 
and shoulder widths, and slope ratio for fills and cuts  

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges  September 28, 2021 

Technical Provisions   
Attachment 2-2 – Basis of D&C Requirements  Page 3 of 7 

 

The conceptual design schematic drawings shall include the following elements related to 
drainage: 

1. The Design-Builder’s conceptual design for conveying runoff through the Site to 
discharge points, including major trunk lines for pipes with a diameter greater than or 
equal to 48 inches, with detail showing pipe sizes, drainage areas, flow direction, 
outfalls, receiving waters/streams, and contour lines 

2. The approximate limits of temporary construction easements and drainage easements 
necessary for completion of the drainage work 

 

The conceptual design schematic drawings shall include the following elements related to 
pavement: 

1. Plan drawings clearly identifying the areas of new pavement construction, any areas of 
retained existing pavement, and rehabilitated existing pavement 

 

The conceptual design schematic drawings shall include the following elements related to 
structures (including walls): 

1. Sufficient detail to indicate bridge locations and limits, bridge types, assumed foundation 
types, controlling vertical clearances, and typical span arrangements 

2. Preliminary wall types, proposed preliminary locations and limits for retaining and noise 
barriers 

3. Tables for preliminary barriers and retaining walls that show elevations and stations 
where elevation changes occur in the wall profile 

4. Details demonstrating conformance with aesthetic requirements for Project structures 
(including walls), if applicable 

 

 

The conceptual design schematic drawings shall include the following elements related to ROW: 

1. Identification of State Proposed/Design-Builder Acquired ROW  

2. Identification of Design-Builder Proposed/Design-Builder Acquired ROW parcels, if any 

3. Identification of State Proposed/State Acquired ROW 

 

The conceptual design schematic drawings shall include the following elements related to Utility 
Adjustments: 

1. Alignments for major Utility Adjustments representing significant risk to the Project 

2.3 Narrative 

The Design-Builder shall include a narrative that describes its approach to ROW acquisitions, 
Utility Adjustments, environmental permitting, and the Submittal Packaging Plan based on its 
anticipated design to accommodate all necessary reviews and approvals. The Design-Builder 
shall demonstrate how the approach and sequencing of each will enable execution of the 
Construction Phasing and Staging Plan. The Design-Builder shall identify and describe the parts 
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of the Design-Builder’s Schematic Plan of Project where the design or the construction means 
and methods differ from the assumptions included in the NEPA Basic Configuration in a manner 
that may result in a different environmental impact compared to the impact assessed in the 
Provided Environmental Approvals in accordance with TP Section 5 (Environmental).  

2.4 Submittal Format 

The conceptual design schematic drawings shall be submitted in English units on scalable 11-
inch by 17-inch plans (at a scale of 1 = 100 feet) and 36-inch by 125-inch maximum length roll 
plots (at a scale of 1 inch = 200 feet), and shall clearly identify the Work to be completed. The 
drawings shall be legible and clearly convey intent. A larger scale may be necessary to convey 
details in critical areas. The narrative shall be submitted as a letter-sized (8.5-inch by 11-inch) 
PDF. 

3 Submittal Packaging Plan 

3.1 Staged Design Document Submittals 

For each Construction Phase, the Design-Builder shall either submit a complete set of Design 
Documents that advance through the standard design progression (e.g., Preliminary Design 
Documents, Final Design Documents, and RFC Design Documents) set out in TP Section 4 
(Design Documents) or make a series of staged Design Document Submittals.  

A staged Design Document Submittal is a distinct Submittal of one or more component 
packages of the Design Documents representing a portion or portions of the Work within the 
limits of a Construction Phase, and capable of being logically submitted in a series of related 
Design Document Submittals to enable execution of the D&C Work. For example, component 
packages of Design Documents for a particular Construction Phase may include grading; 
drainage; roadway; traffic sequencing; signing and pavement marking; erosion control; 
individual structures such as a bridge or one or more of its components, such as foundations, 
substructures, abutments, complete continuous units of superstructure; etc.  

Staged Design Document Submittals shall advance through the standard design progression of 
Design Document Submittals and shall comply with the requirements set out in TP Section 4. 
The timing and content of staged Design Document Submittals shall be logical and include or be 
preceded by related items (e.g., bridge submittals must include or be preceded by related 
highway geometry; a bridge and its related retaining walls must be submitted together; etc.). 
The Design-Builder shall correlate and align staged Design Document Submittals with the 
anticipated schedule for Governmental Approvals, Environmental Approvals, and permits. 

3.2 Submittal Packaging Plan Contents 

The Submittal Packaging Plan shall encompass the Design-Builder’s plan for providing 
Submittals during the period between NTP1 and Final Acceptance, including all Design 
Documents and Construction Documents, and shall contain the following items: 

1. A list of proposed segments (i.e., station x+xx to station y+yy) for the Work that aligns 
with the Construction Phases depicted in the Design-Builder’s Construction Phasing and 
Staging Plan.  

2. A proposed list and guide/index of Design Documents that reflect the Design-Builder’s 
approach to submit staged Design Document Submittals. The list and guide/index of 
Design Documents shall include the following: 

a. List of the staged Design Document Submittals required to support each 
Construction Phase.  
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b. Indication of the Design Documents Submittal type (e.g., Preliminary Design 
Documents, Final Design Documents, RFC Design Documents, etc.) included in 
each staged Design Document Submittal. 

c. List of the component packages of Design Documents to be included in each staged 
Design Document Submittal. 

d. Index of Plan sheets, reports, studies, and calculations for each component package 
of Design Documents to be included in each staged Design Document Submittal. 
File naming of each Plan sheet listed in the index shall not be modified in 
subsequent Design Document Submittals. The naming and numbering convention 
for the drawings must support the Construction Phases and include flexibility to 
accommodate changes in the phasing without impacting drawings already 
developed.  

e. Index listing all specification section numbers, titles, and the Work activities/materials 
to be covered by each section of the Project Specifications Book, as described in TP 
Section 4 (Design Documents). 

3. Prior to issuance of NTP3, the Design-Builder shall submit an updated Submittal 
Packaging Plan that includes a list of all required Shop Drawing Submittals and all 
Construction Document Submittals required for the various elements of construction 
activity including signed and sealed Shop Drawings, associated mix designs, technical 
cut sheets or literature, work plans, material certifications, testing methods, installation 
plans, calculations, or resumes.  

4 Construction Phasing and Staging Plan 

The initial Construction Phasing and Staging Plan shall fully detail the Design-Builder’s 
approach to perform all early Construction Work packages. All remaining Construction Work 
packages shall be shown at a sufficient level of detail to accurately reflect the latest approach 
and planning for the prosecution of the Work. The Design-Builder shall submit an updated and 
fully detailed Construction Phasing and Staging Plan prior to commencing Construction Work. 
The Construction Phasing and Staging Plan shall be consistent with the Design-Builder’s 
approach to achieving the Milestone Deadlines shown in the DB Documents.  

The Construction Phasing and Staging Plan shall contain the following items: 

 Drawings including the following elements related to construction phasing and staging: 

a. Construction phasing and staging layout (scale: 1 inch = 200 feet) depicting both 
Temporary Works and Permanent Works and indicating the Design-Builder’s overall 
sequencing of the Construction Work including lane configuration, traffic 
management, anticipated treatment of ramps, Utility Adjustments, installation of 
noise barriers, and staging of major drainage trunk lines during the Construction 
Phases of the Project.  

b. Supporting drawings such as identification of yard size and locations for laydown 
areas and the associated sequencing. 

 A supplemental narrative that is aligned with the drawings and describes the following 
elements related to construction phasing and staging: 

a. An overall description of the how the Design-Builder will approach and sequence 
each Construction Phase. The description shall illustrate the Design-Builder’s 
approach to constructing the Work, including a description of Work areas, sequence 
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of Work to be performed during each Construction Phase, and the overall order, 
sequence, and linkages between each Construction Phase. 

b. A description of how the Design-Builder intends to schedule and sequence the 
construction to minimize impacts on the Environment, communities, third-party 
agencies, and the traveling public, while still providing acceptable construction 
performance. 

c. Procedures and processes for installing and maintaining safe ingress and egress of 
construction vehicles in the work zone, including acceleration and deceleration lanes 
for construction vehicles. 

d. A description of intended laydown, recycling, staging, disposal, and maintenance 
locations to be used during construction. 

e. A description of how the ROW and adjacent roads and properties will be maintained 
and protected, including the intended measures to be used to mitigate and minimize 
noise, vibration, light, dust, erosion/run-off, and local road damage. 

f. A description of all existing roadways and structures to be closed, demolished, left as 
is, or incorporated into the Project. 

g. A listing of the Design Document Submittals and Construction Document Submittals 
associated with each Construction Phase consistent with the Submittal Packaging 
Plan. 

h. A description indicating how the Construction Phasing and Staging Plan will be 
closely coordinated with the Transportation Management Plan (TMP) and Traffic 
Control Plans. The Design-Builder shall reference the TMP and Traffic Control Plans 
with which the Construction Phasing and Staging Plan aligns. The Design-Builder 
shall clearly describe any discrepancies or deviations between the Construction 
Phasing and Staging Plan, TMP, and Traffic Control Plans and state the reasons and 
justification for each (if none; so state). 

 Any other information to supplement the construction phasing and staging drawings and 
narrative and pertinent to the Design-Builder’s intended approach to construct the Work. 

 For all fully detailed Construction Phases, the following additional items shall be 
included: 

a. Interim Milestone dates (i.e., the need to open a structure by a certain date for traffic 
operations). 

b. Bridge Demolition Plan meeting the requirements included in TP Section 13 
(Structures). 

c. Overall construction sequence: the order in which individual structures are to be built, 
the sequence in which individual spans of girders or cantilevers are to be erected, 
and the sequence in which spans are to be made continuous. Erection plans and 
sequence drawings shall be provided for all bridge construction. 

d. The general location of any physical obstacles that might impose restraints or 
otherwise affect construction, and an outline of how to deal with such obstacles 
during Construction Work. Obstacles may include road, rail, and waterway 
clearances; temporary diversions; transmission lines; Utilities; and the Design-
Builder’s own Temporary Works such as haul roads, cofferdams, plant clearances; 
and the like. 
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e. The approximate location of any special lifting equipment in relation to structures, 
including clearances required for the operation of the equipment (e.g., crane 
positions, operating radii, and the like). 

f. The approximate locations of all temporary falsework and the conceptual outline of 
all special erection equipment.  

g. An outline of the handling, transportation, and storage of fabricated components, 
such as girders or concrete segments.  

h. The Design-Builder shall present the information in items (a) through (g) on as few 
drawings as possible to show the Design-Builder’s approach in relation to the design 
intent.  
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Attachment 2-3: Public Information and Communications 

1 General Requirements 

This TP Attachment 2-3 describes the requirements regarding the provision of information and 
communication to assist GDOT in facilitating public information, communications, and education 
to media, Governmental Entities, Users, business owners, third-parties affected by the Project, 
and other organizations with interest in the Project.  

2 Administrative Requirements 

The Public Information and Communications Work shall be in general conformance with the 
latest versions of GDOT’s Public Involvement Plan and OID Style Guide. GDOT will provide the 
Design-Builder with the latest versions of these documents as they are updated. 

3 Public Information and Communications General Requirements 

The Design-Builder shall assist GDOT in preparation of first drafts of statements and messages 
in a manner that is consistent with the Public Information and Communications Plan (PICP) 
described in this TP Attachment 2-3, Public Information and Communications Plan 
Requirements, and GDOT communication branding and messaging protocols. The Design-
Builder shall tailor statements and messages to specific audiences in coordination with GDOT, 
as needed. The Design-Builder shall not serve as the public and media spokesperson for the 
Project. The Design-Builder, or any subcontractors, shall not create or maintain Project-specific 
websites or social media channels. 

3.1 Public Information Requests  

The Design-Builder, in coordination with GDOT, shall be responsible for providing materials and 
developing messaging related to public information requests (PIR). Excluding media requests, 
the Design-Builder shall submit a report to GDOT identifying the nature of the request and the 
proposed approach to responding to the request within two days of receiving a PIR (e.g., 
meeting requests, information requests, etc.). The PIC shall acknowledge receipt of the PIR with 
the inquirer within one Business Day. The Design-Builder shall provide support to GDOT in 
development of a response to the PIR within five Business Days.  

The Design-Builder shall maintain a log of comments, concerns, and requests, along with the 
response that was provided through the PIR process in the PMCS. 

The Design-Builder shall immediately notify GDOT of the following: 

1. Requests received from elected officials  

2. Inquiries with a known negative implication  

3. Inquiries from a known Project opponent  

For media requests, see Section 7.1.2 (Media Relations Protocol) of the PICP Template 
(Appendix A).  

3.2 Public Information Materials 

The Design-Builder shall prepare public information materials regarding Project-related subjects 
for GDOT’s review and use in all communications, public information, and outreach activities, as 
requested by GDOT. This information shall be used for meetings, news releases, telephone 
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correspondence, traffic impact alerts, newsletters, web alerts, presentations, and email. The 
Design-Builder will use GDOT-approved templates and layouts utilizing Adobe CC and MS 
Office software platforms. 

The Design-Builder shall be responsible for advertisements associated with public information 
and communications. 

The Design-Builder shall develop and provide materials, including the following: 

1. Display boards 

2. Content for email newsletters, fact sheets, and FAQ sheets 

3. Content for PowerPoints and presentations 

4. Public notice signage 

5. Maps and renderings 

6. Content for Social media Web pages 

7. Content for press releases and media advisories 

The Design-Builder shall also support development of the materials described in Table 1 (Public 
Information Material Details) 

Table 1: Public Information Material Details 

Material Description Design-Builder Requirements 

Public 
Information 
Displays 

Public information displays will be used to 
educate and increase awareness for 
individuals living and working near the 
Project. These displays connect with the 
community at places of high traffic such as 
government facilities, public offices, 
libraries, community centers, places of 
worship, and large employers. The displays 
will typically include fact sheets and FAQs. 
These displays should be equitability placed 
throughout the Project corridor. 

The Design-Builder shall be responsible 
for developing, furnishing, and installing 
public information displays. 

 

The Design-Builder shall inspect and 
maintain public information displays on 
a bi-weekly basis to ensure the 
information provided is current. 

Traffic Impact 
Reports 

Traffic impact reports are distributed to 
inform the media and traveling public of 
activities on the roadway that may have an 
impact to motorists. 

The Design-Builder shall use GDOT-
approved templates for traffic impact 
reports and press release/media 
advisories.  

The Design-Builder shall provide traffic 
impact reports, press releases/media 
advisories, and detour maps (if 
necessary) to GDOT’s Public Relations 
Specialist for review on a weekly basis 
for the following week’s traffic impacts. 

Newsletters Content will include links to Project 
resources, articles about Milestone 
activities, photos of construction progress, 
and human-interest stories. 

The PIC shall provide newsletter 
content and images to GDOT for 
monthly distribution. 
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Material Description Design-Builder Requirements 

Photos & 
Videos 

Digital photographs and videos will be used 
for public communications, media relations, 
and GDOT archival purposes. Any 
photographs including aerial 
orthophotographs taken by the Design-
Builder during construction of the Project 
shall be provided to GDOT, upon request. 

The Design-Builder shall provide high-
quality digital photos and videos 
depicting construction progress that 
allow indexing by date and location.  

 

The Design-Builder shall provide a 
minimum of five digital photos at up to 
ten locations requested by GDOT on a 
monthly basis during the period from 
NTP1 through Final Acceptance. 

The Design-Builder shall provide, at GDOT’s direction, public information and communication 
materials in English and Spanish. 

3.3 Public Information Coordinator Requirements 

The Design-Builder shall designate a member of the Project team (the Public Information 
Contact (PIC)), who will be the point of contact to GDOT on behalf of the DB Team for public 
information and involvement activities throughout the Term of the Agreement. Make available 
the PIC 24 hours per day, seven days per week. 

The PIC shall perform the following: 

1. Notify GDOT no less than 21 days in advance of the start of any long-term construction 
activity (impacts greater than 24 hours) that will impact Users, such as any changes in 
traffic patterns to the existing transportation facilities, so that GDOT can communicate 
the potential impacts of these activities to Users and affected Governmental Entities. 

2. Notify GDOT no less than 72 hours (by noon Thursday for any closure occurring at the 
beginning of the following week) in advance of the start of short-term construction 
activities (impacts less than 24 hours) that will impact Users, such as any changes in 
traffic patterns to the existing transportation facilities, so that GDOT can communicate 
the potential impacts of these activities to Users and affected Governmental Entities. 

3. Provide Lane Closures for GDOT distribution by following the Traffic Interruption 
Request (TIR) process in TP Attachment 18-3 (Traffic Interruption Request). The PIC 
shall attend the weekly District 7 Construction coordination meeting, and participate in 
the weekly TIR meeting. 

4. When requested by GDOT, assist in coordinating media and other group tours of the 
Project at appropriate times and stages. 

5. Participate, as requested, in on-going dialog among customer groups (e.g., media, 
Governmental Entities, Users, business owners, third-parties affected by the Project, 
and other organizations with interest in the Project), GDOT, and the Design-Builder. 

6. Attend meetings and events, upon request and with GDOT’s approval, along with other 
Design-Builder staff, elected officials, the general public, representatives of civic 
organizations, businesses, and special interest groups along the Project corridor 
(individually or in groups), for the purpose of building rapport with affected stakeholders. 
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7. Upon GDOT's request and approval, make presentations for GDOT to present to the 
general public, civic organizations, businesses, and other community and stakeholder 
groups. 

8. Provide relevant Project information, such as Milestone updates, traffic interruptions, and 
construction activity, to GDOT for communication to stakeholders in advance of activities 
in accordance with TP Section 18 (Traffic Control). 

9. Upon request from GDOT, prepare and supply Project information displays throughout 
the Project corridor. Project information displays include Project fact sheets, FAQs, and 
other Project information at high-traffic public areas, such as city halls, libraries, 
community centers, and places of worship throughout the Project vicinity. Up to ten 
displays shall be provided. 

10. Provide GDOT with information on Project status and other information, as well as 
provide relevant materials, such as media alerts, fact sheets, and maps, for 
communication to key stakeholder groups and the general public through email, text, 
web, and social media. 

11. Upon request from GDOT, provide social media content and images. 

12. Provide supportive information for media inquiries when requested by GDOT. 

13. Support of assigned public information and communications responsibilities detailed in 
TP Section 18 (Traffic Control). 

3.4 Project Telephone Hotline, Email, and Web Page 

The Design-Builder shall support GDOT in responding to emails received through the GDOT-
owned email address for the Project. The PIC shall acknowledge receipt of any email forwarded 
to Design-Builder by GDOT and shall contact the inquirer within one Business Day. The Design-
Builder shall coordinate with GDOT to provide a response to emails within five Business Days. 

The Project web page is hosted on the GDOT website and maintained by GDOT. The Design-
Builder shall provide and assist GDOT in the development of Project-related information for the 
GDOT Project web page, including: 

1. Project maps, photos, visualizations, and renderings 

2. Fact sheets 

3. Frequently asked questions (FAQs) 

4. Current Project activities addressing design and construction 

5. Timing of Lane Closures, including ramps, and openings 

6. Lane Closures, traffic shifts, and any other construction activities affecting Users 

7. Utility disruptions 

8. Recommended route alternatives during Lane Closures 

The Design-Builder shall not create a separate Project web page.  

The Design-Builder staff shall maintain a log of comments, concerns, and requests received 
through the hotline, email, and web page, along with the responses provided in accordance with 
the PIR process described in this TP Attachment 2-3, Section 3.1 (Public Information Requests). 
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3.5 Meetings with the Public and Customer Groups 

When requested by GDOT, the Design-Builder shall participate in meetings with the public and 
customer groups (e.g., media, Governmental Entities, Users, business owners, third-parties 
affected by the Project, and other organizations with interest in the Project) that GDOT 
conducts. The Design-Builder shall provide necessary project management, technical support, 
and other staffing support for these meetings. The Design-Builder, in coordination with GDOT, is 
responsible for planning events, obtaining necessary permits, reserving meeting space with 
appropriate seating, furnishing refreshments, and other activities necessary to facilitate 
meetings with the public and customer groups. The PIC shall also coordinate with media 
pursuant to Section 7.1 (Stakeholder Engagement) of the PICP Template to provide relevant 
meeting information. 

During public meetings, the Design-Builder shall assist GDOT in informing the public of the 
Project progress and to discuss key issues as they emerge. The PIC shall be present during 
public meetings to perform the following: 

1. Take photographs of the public meeting 

2. Answer questions 

3. Develop meeting minutes for distribution  

Meetings with the public and customer groups shall be held at facilities that accommodate 
members of the public for whom there may be accessibility issues, in accordance with the Law. 

4 Public Information and Communications Plan Requirements 

GDOT will prepare a Public Information and Communications Plan (PICP) and will coordinate 
specific communications strategies and tactics for the Project with the Design-Builder.  The 
PICP shall use the template in Appendix A (PICP Template).  

Design-Builder shall review and update the PICP, as needed, to improve effectiveness based 
on the needs of the public, external agencies, and GDOT, and to reflect Project updates, 
conditions, or identified concerns. Additionally, the PICP shall be updated to maintain 
consistency with public information and communications components related to the 
Comprehensive Environmental Protection Plan (CEPP) described in TP Section 5 
(Environmental) and the Transportation Management Plan (TMP) described in TP Section 18 
(Traffic Control).  
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SR 25 AT SAVANNAH & MIDDLE RIVER | PUBLIC INFORMATION AND COMMUNICATIONS PLAN  

DRAFT/MONTH 2020  

1. Introduction 
The Public Information and Communications Plan (PICP) for the Project outlines the public information 
responsibilities, actions, and protocols for the Project as implemented and managed by the Georgia 
Department of Transportation (Georgia DOT) in coordination with the [DESIGN-BUILD TEAM]. The 
plan is designed to provide project history and facts, highlight communications opportunities and 
potential challenges, and define the organizational structure, roles and responsibilities for project 
communications as well as communications tools and techniques to help mitigate these potential 
challenges. The plan also defines the organizational structure for project communications and the 
specific roles for each task. 

 

2. Public Information policy 
The Design-Build Team (DBT) shall coordinate and collaborate with the Project Management Team 
(PMT) and Program Management Consultant (PMC) on the development of the PICP. The DBT shall 
provide updated Project information to Georgia DOT based on timing requirements per deliverable 
type. The DBT shall document all forms of projects communications with customer groups, interested 
citizens, stakeholders, and the general public. The DBT shall develop a communications and public 
information program conforming to the requirements in DBA Section XX. 

Delivering consistent and accurate in-person and written statements to the public will be essential in 
educating the public, gaining trust, and receiving valuable public input. As needed, messages will be 
tailored to a specific audience; however, all message points will be consistent with the goals of this 
plan. All messaging will be developed in coordination with the PMC and Georgia DOT Office of 
Strategic Communications, emphasizing benefits of the Projects in addition to features of the Projects. 
The DBT will follow Georgia DOT’s Office of Innovative Delivery’s (OID) communication branding and 
messaging protocols. Georgia DOT will be responsible for all communications with the media; all media 
inquiries shall be directed to Georgia DOT for responses.  

The DBT shall comply with the PICP throughout the term of the Agreement. In the event of any conflict, 
ambiguity, or inconsistency between the PICP and any of the DB documents, the latter shall take 
precedence and control and the DBT shall be held to the terms and provisions of the Agreement. 

 

3. PICP Purpose 
The PICP is a key component of the Project Management Plan (PMP). The purpose of the PICP is to 
meet the requirements of the PMP and set forth a strategy to maintain the highest level of 
communication by informing and engaging local and state government agencies, special interest 
groups, businesses, the general public, key stakeholders and community groups, and the media about 
the Project status throughout the final design and construction phases.  

This PICP will:  

• Define roles and responsibilities of the Project teams;  

• Define the flow of communications between Georgia DOT, PMC, PMT, and DBT; 

• Define how the communications team will build and maintain support for the Project 

• Define the methods to effectively communicate with groups and individuals affected by the 

Project or its impacts; and 

• Describe how stakeholder inquiries will be addressed, logged, and responded to. 

This PICP will be flexible to capture the full magnitude of the Project impacts and robust enough to lead 
to the successful implementation of outlined communications strategies. The PICP will serve as the 
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guideline for coordinating public and stakeholder activities, distributing information about the Project, 
engaging the public and interested parties throughout the process, and collecting stakeholder input. 
This plan outlines and identifies roles, outreach strategies, input opportunities, methods and tools for 
communication, success measurements, and comment collection/documentation. Regarded as a “living 
document,” the PICP will be evaluated for effectiveness and revised accordingly to reflect updates, 
conditions, or concerns and needs of the public, agencies, and the Project team. Updates to the PICP 
will occur at least annually.  

This PICP is designed to comply with all applicable federal as well as state requirements for public 
involvement, including those referenced in Moving Ahead for Progress in the 21st Century Act (MAP-
21), NEPA, Title VI of the Civil Rights Act of 1964, Executive Orders 12898 and 13166 – 2000 
regarding Environmental Justice (EJ) and Limited English Proficiency (LEP) populations, Americans 
with Disabilities Act (ADA), and Georgia DOT’s Public Involvement Plan (PIP), Plan Development 
Process, and Environmental Procedures Manual.  

 

4. PICP Goals 
A critical goal for all projects is to maintain the trust, support, and confidence of the media and public 
throughout the life of the Project. In order to meet this goal, it will be critical to proactively manage 
messages and communications to the media. 

In order to meet this goal, the communications team must provide numerous opportunities to educate 
the public, stakeholders, and media on the Project, foster engagement and support of the Project, and 
proactively convey updated commuter and traffic information and construction impacts. Connecting with 
stakeholders and the public early and supplying a continual stream of accurate information is essential 
to the success of the Project. The stakeholders, the general public, affected agencies, and elected 
officials must remain informed throughout the final design and construction phases of the Projects. 

To meet these goals, the communications team will specifically carry out the following:     

• Identify: Continuously identify key stakeholders, influencers, champions of the Project who will 

be educated on the need and the benefits of the Project and/or will assist the team in 

disseminating information or championing the Project. 

• Inform, Involve, and Engage: Proactively seek out, inform, and involve the public early in the 

process. Provide transparency, access to information, and responsiveness that will gain public 

trust by delivering meaningful and timely solicitation, collection, review, and response to official 

public comments and inquiries.  

• Inclusion: Eliminate barriers to participation by proactively utilizing a range of communications 

strategies, including those necessary to meet the needs of the traditionally underserved and/or 

those with Limited English Proficiency (LEP).   

• Partner: Establish partnerships and communication with other agencies, local governments, 

community organizations, influencers, champions, and others.   

• Compliance: Comply with requirements of federal and state laws, regulations and policies that 

guide public information and communications in development of the Project.  

This PICP calls for a broad approach to proactively and regularly inform the public of Project activities. 
It calls for public outreach that: 

• Informs and engages the public on the status of planning, design, and construction; 

• Notifies the public in advance of construction and potential impacts to travel; 

• Helps inform the public about the Project and its benefits; and 
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• Demonstrates to the public that the Project is being developed pursuant to a well-executed 

PICP. 

 

5. Roles and Responsibilities 
The communications team is responsible for all media and public information efforts for the Project. It is 
critical that the team speak in “one voice.” The Project communications team shall: 

• Implement and maintain the PICP throughout the life of the Project; 

• Proactively convey current Project status to Georgia DOT to relay to the media and the public, 

including milestone dates;  

• Proactively convey up-to-date commuter and traffic information to motorists, residents, local 

businesses, the trucking industry, and the media including construction impacts, traffic shifts, 

lane closures, delays, work zone incidents, and detours; 

• Respond timely to stakeholder questions and requests for information; 

• Coordinate with Georgia DOT on media requests; and 

• Address emergency incidents in a timely manner. 

The communications team works collaboratively to convey information accurately and timely. Specific 
roles and responsibilities as related to task are outlined in the Responsibilities Matrix, found in 
Appendix A. 

5.1 Georgia DOT’s Office of Strategic Communications 

Georgia DOT’s Office of Strategic Communications is the primary and final decision-maker on all 

communications and public information strategies and tactics for the Project. The PMC represents the 

Department in this effort and all requests of the PMC should be interpreted of that of Georgia DOT. In 

the event a request is received from Georgia DOT, it must be quickly acted upon, and a documented 

email to the Georgia DOT Principal in Charge (PIC) and PMC Project Manager (PM) must follow 

immediately. 

5.2 PMC Project Communications Manager  

The PMC Project Communications Manager (PCM) is the liaison between the Georgia DOT Office of 
Strategic Communications and the PMT. The PCM has primary responsibility for the successful delivery 
of the PICP. As such, the PMC PCM will review and finalize editing and approval of the PICP, including 
strategies, tactics, and time frames that follow. The PCM also assures Georgia DOT and OID brand 
standards and guidelines are maintained. 

5.3 Georgia DOT District Communications Officer 

Georgia DOT’s District Communications Officer (DCO) may be responsible for media relations, District 
social media execution, and special District-sponsored events for the Project. In the event a request is 
received from the DCO, it must be quickly acted upon, and a documented email to the Georgia DOT 
PIC and PMC PM must follow immediately. 
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5.4 Project Management Team 

The Project Management Team (PMT) is responsible for the day-to-day management of the Project 
and works directly with the Georgia DOT PIC. The PMT is responsible for providing review and 
oversight of public communications produced by the DBT. The PMT shall provide support in the 
execution of the PICP and is a combination of the PMC and GEC. 

5.5 DBT 

The DBT shall coordinate and collaborate with Georgia DOT on the development of the PICP. The DBT 
shall provide updated project information and construction impacts to Georgia DOT. Short-term 
impacts, or closures conducted for less than 24-hours, require at least 72 hour notification to Georgia 
DOT. Long-term impacts, or closures conducted for longer than 24 hours, require at least 21 days’ 
notice to Georgia DOT. The DBT shall document Project communications with stakeholder audiences, 
interested citizens, and the general public. 

5.6 Public Information Coordinator 

The DBT shall provide a Public Information Coordinator (PIC) who will be Georgia DOT’s point of 
contact for public information and communications activities until Final Acceptance of the Project. The 
PIC will provide information in advance of key construction activities that may have impacts to the 
traveling public and communities nearby. The PIC or another designated member of the DBT familiar 
with the PICP shall be available 24 hours per day, seven days per week.  

Exhibit 5-1: communications and public information organization chart  

6. Emergency Event And Non-Routine Communications Plan 
An emergency or non-routine event is defined as a serious and unexpected event or situation that 
poses a threat to the Project, the traveling public, or Georgia DOT’s operations or reputation. Other 
than anticipated adverse weather impacts, an emergency or non-routine event may occur without 
warning and is likely to generate attention from stakeholders, the media, and the general public.  

An Emergency Event and Non-Routine Communications Plan is critical to the success of the Project. 
The purpose of the plan is to set forth protocols regarding how to provide appropriate information and 
instructions to the media and the public during an emergency or incident.  

The Emergency Event and Non-Routine Communications Plan will serve as a step-by-step guide. The 
Emergency Event and Non-Routine Communications Plan will address how to provide accurate and 
timely information that will be communicated to the media and public about the situation and how to 
keep all stakeholders informed of the situation, its impacts, and solutions. An emergency 24-hour 
contact list will be located and maintained within the Emergency Response section of the Safety plan 
and will be utilized for emergency events and incidents.  

For emergency events and crises such as vehicle collisions, weather conditions, hazardous material 
spills, construction failures or injuries, Force Majeure Events, or other unforeseen events or incidents, 
the PIC shall take timely and appropriate action to inform Georgia DOT of all pertinent details. The PIC 
shall provide these details through the agree-upon protocol to deliver effective and timely 
communication. Georgia DOT will inform the media, elected and local officials, and key stakeholders. 
Georgia DOT may request the DBT be involved in media requests during emergency situations. 

Exhibit 6-1: emergency communications phone/email tree 
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6.1 Georgia DOT Incident Statement Outline 

Per Georgia DOT, when an incident is confirmed within project limits the following is an outline of 
requested information. The DBT and PMT will be responsible for providing an updated draft response 
to PMC for review. PMT and PMC will route to Georgia DOT Communications.  

• We confirmed there was an incident at [LOCATION] at [TIME/DATE].  

• The incident involved the employee of one of our [CONTRACTOR; Georgia DOT, etc.] – (modify 

statement as needed).  

• That contractor is the administrator of the project, meaning that they are responsible for all 

communication regarding the incident. We are referring all queries regarding the incident to the 

contractor, or to law enforcement who were involved. (modify statement as needed) 

• The incident [DID/DID NOT] affect any roadways or traffic. (If so, provide details) 

 

7. Communications AND Public Information Tools AND 

Techniques 
The Project teams strategically implement outreach and communications activities to strengthen 
understanding of the Project. Georgia DOT envisions a community outreach program that supports the 
Project, which includes commitments to the Environmental Justice (EJ) and Limited English Proficiency 
(LEP) communities outlined in the environmental document EA. 

7.1 Stakeholder Engagement 

7.1.1 Stakeholder Identification and Database 

An initial list of stakeholders will be compiled through coordination with existing local contacts and 
partner agencies, coordination with previous and ongoing projects in the Project area, field work, 
property owner database research, and consultations with Georgia DOT. The existing stakeholder 
database will be provided to the PIC. The contacts in the database will be given information such as 
meeting notifications and updates on the Project. Additional stakeholders may be identified as 
individuals or groups who make inquiries to the Project email address or hotline, as well as groups or 
individuals recommended for inclusion by other stakeholders.  

Identified audience segments for stakeholder outreach are grouped below. Communications shall be 
distributed to each group in the following order to ensure that information is received in appropriate time 
frames.  

Tier One 

• State Transportation Board 

• Legislators/elected officials (local, state, and federal) 

• Partner agencies 

Tier Two 

• Emergency responders 

• Business and economic development organizations 

• Media 
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Tier Three 

• Community stakeholders 

• Georgia citizens 

• Transportation industry representatives 

• EJ 

• LEP 

7.1.2 Media Relations Protocol 

Traditional media includes all paper-based media such as newspapers, magazines, trade publications, 
newsletters, as well as electronic media such as radio, social media, websites, TV broadcasting, and 
online newsletters. In an effort to provide consistent communication, Project-related and MMIP media 
inquiries made to any member of the PMT or DBT (including any of its contractors and subcontractors) 
must be immediately referred to the PMC PCM and copy Georgia DOT’s spokeswoman, Natalie Dale 
(ndale@dot.ga.gov), and Director of Strategic Communications, Scott Higley (shigley@dot.ga.gov). The 
PIC should help develop content or provide background information to facilitate the response from 
Georgia DOT to the media outlet. 

The following individuals, or his/her designee, are authorized to speak publicly and/or to the media on 
behalf of the Projects:   

• Georgia DOT PIC;  

• Natalie Dale, Georgia DOT Spokeswoman; and 

• Scott Higley, Georgia DOT Director of Strategic Communications 

7.1.3 Social Media Protocols 

Because social media is viewed by many as credible and influences traditional media, information 
exchanged through social media and online sources are to be addressed in a similar manner as 
traditional media. 

Georgia DOT manages social media channels including Facebook, Twitter, Instagram, LinkedIn, and 
YouTube. Georgia DOT does not create or maintain Project-specific social media channels. The DBT 
will not create or maintain Project-specific social media channels.  

Should any member of the DBT become aware of information regarding the Project, they are to notify 
the PMC PCM promptly, providing the source and information discovered, especially if it includes any 
known misinformation or asserts on the Project. Georgia DOT will respond and clarify to any social 
media questions, issues, or other matters on the channels they manage. The PIC may be asked to 
provide background information or copy to facilitate Georgia DOT’s response. 

The PIC shall develop and submit social media content related to the Project for publishing on Georgia 
DOT social media channels and provide information to respond to and/or clarify information found on 
other social media channels upon Georgia DOT request.  

 

8. Communications and Public Information Strategies, Tools, and 

Tactics 
The communications team strategically implements outreach and communications activities to 
strengthen the understanding of the Project. Collateral materials and visualizations will be developed 
and updated based on the approved OID Style Guide and approved templates. The PIC will be 
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responsible for making content updates to all informational and outreach materials. Materials may need 
to be translated based on the project area.  

The below list includes collateral material envisioned to support outreach and communications efforts, 
which will be provided and updated by the PIC and DBT: 

• Display boards 

• Email newsletters 

• Videos, simulations, and/or visualizations 

• Fact sheets and FAQ sheets 

• Infographics 

• PowerPoints 

• Surveys 

• Public notice signage 

• Maps and renderings 

• Web page content 

• Press releases and media advisories 

8.1 Communications Tools 

Strategically using technology solutions will assist in successfully engaging the stakeholders throughout 
the life of the Project. Below are the tools projected to be used to increase, monitor, and document 
public stakeholder engagement.  

Exhibit 8-1: engagement and communication tools  

ENGAGEMENT AND COMMUNICATION TOOLS  

Adobe Creative Cloud  
Graphic design and photo editing software used to develop 
communication materials. InDesign is primarily used for 
collateral development. 

Meltwater 

Media monitoring service that provides notification of mentions 
of the Project on TV, in print, online, or on social media. 
Includes measurement and graphic analysis of media 
coverage and reach. Georgia DOT manages this platform. 

Email address  
The Project email address is owned by Georgia DOT. The 
PMC manages this account. 

e-Builder  

Used to manage, track, and document public comments and 
questions while coordinating individual official responses (i.e. 
PIR Process). 

Documents, such as press releases and social media content, 
will be submitted for review and comment through e-Builder. 

Mailchimp  
Email marketing platform used to send campaign/emails about 
the Project to stakeholders. The PMC manages this account. 

Stock Image Database  
Utilized only when royalty-free images are not available, stock 
images will be used to enhance stakeholder facing materials.  
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8.2 Meetings 

Meetings with stakeholders about the Project allow for opportunities for discussion about Project 
impacts and the mitigation of the spread of misinformation. Meetings will be tailored to fit the 
stakeholder’s interests; however, a standard, high-level presentation should be developed. Materials 
that may be needed at meetings include presentations, fact sheets, videos, maps and renderings, and 
display boards. The PIC shall support the planning and implementation of these meetings including 
providing presentation materials, attending the meetings, taking photos, answering questions, and 
providing meeting minutes.  

8.2.1 Public Meetings 

Public meetings may be needed, such as a Public Information Open House (PIOH), Public Detour 
Open House (PDOH), or Noise Barrier Meeting. Depending on the type of meeting, public notice 
signage will be placed in public areas and meeting information will be developed and shared with local 
media. All display and advertising materials will be approved by Georgia DOT. The DBT shall provide 
information, materials, and staffing for these public meetings. When conducting these public meetings, 
involvement of the environmental team and Georgia DOT is required as there is a need for federal 
consistency for the Project environmental process. 

8.3 Surveys 

To gain robust and meaningful stakeholder feedback throughout the life of the Project, SCOUT (a PMC-
developed survey and mapping tool) or SurveyMonkey will be used to collect public comment and 
feedback. Content for the survey will be developed by the PIC. The final survey will be distributed 
across available communications channels such as the Project web page, email distribution lists, and 
social media. The survey will be provided to Project stakeholders such as cities, counties, and 
community improvement districts (CIDs) to share on their own channels. Surveys will be produced and 
delivered at least annually.  

8.4 Public Information Displays 

The PIC shall be responsible for developing and maintaining public information displays to educate and 
increase awareness for people living and working near the Project. These displays connect with the 
community at places of high traffic such as government facilities, public offices, libraries, community 
centers, places of worship, and large employers. The displays will typically include fact sheets and 
FAQs. These displays should be equitability placed throughout the Project limits and maintained on a 
bi-weekly basis to ensure the most up-to-date information is being provided. The displays are to be kept 
current and maintained through the duration of the Project by the PIC. 

8.5 Website 

All Project web pages are hosted by Georgia DOT. A separate Project web page will not be created by 
the DBT or PMT. The PIC shall provide bi-weekly audits of the Project web page and provide updates 
to the PMC PCM as needed. The audit includes reviews of the web page content as well as videos, 
documents, maps, links, and photos housed on the web page.  

8.6 Traffic Impact Reports  

Traffic Impact Reports (TIRs) are distributed to inform the media and traveling public of activities on the 
roadway that may have an impact to motorists. The DBT shall be provided with approved templates for 
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TIRs and press release/media advisories. The PIC shall provide TIRs, press releases/media advisories, 
and detour maps, if necessary, to the PMC PCM for review weekly by Thursday at noon for the 
following week’s traffic impacts. The PMC PCM will send the approved TIR, press releases/media 
advisories, and/or detour maps to Georgia DOT for distribution. 

8.7 Project email and Hotline 

The Project email address is owned by Georgia DOT and managed by the PMC. The PMC PCM will 
forward any Project-related email to the PIC upon receipt.  

The PIC shall manage a Project hotline, which will be provided by the DBT. The hotline will be 
accessible to the public 24 hours per day and manned during normal business hours, with a recorded 
message describing the Project and emergency procedures after hours. The PIC will acknowledge 
receipt of the voicemail to the inquirer with one business day and provide a response within five 
business days,  

8.8 Public Information Requests 

Public Information Requests (PIRs) will be received through the Project email, hotline, mail, comment 
card, or in-person. If anyone on the Project team receives a phone call or email inquiry, it should be 
forwarded to the PIC immediately. The PIC will acknowledge receipt with the inquirer within one 
business day. 

As questions and comments are received, the PIC will document them in e-Builder through the PIR 
process. The PIC is the primary initiator for the e-Builder process. All responses will be crafted to be 
consistent with Project and programmatic messaging. All PIRs will be responded to within five business 
days. Programmatic inquiries will be forwarded to the PCM. 

Any request from an elected official requires notification to the Georgia DOT Project Principal and PMC 
PM immediately. The media protocol should be followed for any inquiry received from a member of the 
media. Any inquiry with known negative implications or from a known Project opponent requires 
notification to the Georgia DOT Project Principal, PMC PM, and PMC PCM. 

 

9. Monthly Communication Reporting 
The PIC shall provide a monthly report regarding issues, situations, or activities where public 
information and communications strategies and tactics were implemented to Georgia DOT including: 

• Issues affecting adjacent residential areas, frontage roads, local streets, and utilities, including 
such issues as Project definition, grading, drainage, noise, retaining walls, lane closures, ramp 
closures, local road closures, and traffic shifts (changes in any use of existing traffic) during the 
period from NTP1 through Final Acceptance 

• Stakeholder coordination meetings and presentations 

• Public meetings 

• Occurrence and response to safety Incidents, Emergencies, and other Incidents 

• 30-day look-ahead schedule of anticipated DBT activities that may impact local communities or 
motorists 

 

10. Quality Assurance 
Accuracy and consistency of messaging will be important in building trust with those groups and 
individuals impacted by the Project. To reduce the likelihood of errors in materials and messaging, in 
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advance of publishing electronic or print materials created for public consumption, draft versions will be 
presented to the PMC PCM for review and approval. The DBT is expected to have an internal quality 
process in place prior to the PMC PCM receiving project-related materials for review. The Quality 
Assurance process is to be included in the Project Quality Management Plan (PQMP). The PMC PCM 
will be involved in the quality process as well for high-stake deliverables and help ensure quality is 
planned into the communications and public involvement work as part of the Project. 

 

11. Appendices 
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11.1 Appendix A – RESPONSIBILITIES MATRIX 

 

TASK SCHEDULE DBT/PIC PMC PCM 

Develop PICP 
NTP1 with 

annual 
updates 

• Develop initial draft and finalize  

• Coordinate annual updates 

• Provide feedback, review, and 
approve 

Collateral materials Ongoing 

• Provide content for Collateral material • Review and provide edits to ensure 
consistency Approve within one-week  

Photography/Videography Monthly 
• Provide photos/videos per the DBA and the TPs • Provide Project and Program-related 

videos upon Georgia DOT request 

Social media As needed 
• Upon request, and upon major milestones, provide 

photos and associated context. 

• Review and provide comments 

• Submit to Georgia DOT 

Press releases/Media advisories As needed 

• Support GDOT in developing and finalizing, and 
provide photos and associated context. 

• Review, provide edits, and publish as 
needed 

• Submit to Georgia DOT for review as 
needed 

Meetings (stakeholder, EJ/LEP, and 
public) 

As needed 

• Provide photos and supporting documentation, as 
needed 

• Available to attend and present in meetings, as 
needed 

• Recommend materials for meetings 

• Review meeting materials 

• Provide staffing support upon request 

Project email address Ongoing 
 • Manage email inbox 

• Forward emails to PIC to address in 
PIR process 

Public Inquiry Requests (PIRs) Ongoing 

• Acknowledge inquiry within one business day 

• Draft initial responses received  

• Initiate e-Builder PIR process 

• Provide approved response to inquirer 

 

Media requests As needed 
• Send media requests to the PMC PCM 

• Provide background information and content to 
facilitate the media response 

• Provide media request to Georgia 
DOT and assist in responding to 
media inquiry 
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TASK SCHEDULE DBT/PIC PMC PCM 

Outreach As needed 
• Provide materials for outreach efforts 

• Conduct outreach 

• Participate in outreach 

• Review materials, if needed 

Traffic Impact Report (TIR) Weekly 
• Provide TIR in Georgia-DOT approved templates 

no later than the noon on Thursdays for the 
upcoming week’s work 

• Review and provide edits 

• Provide TIR to Georgia DOT 

• Deliver TIR to distribution list 

Communications for short-term 
activities 

As needed 

• Notify PMT no less than 72 hours in advance of 
construction activity that will impact the general or 
motoring public  

• Develop notification plan 

• Prepare TIRs and press release/media advisories 

• Communicate with stakeholders with impacts  

• Review materials/notification plan and 
provide edits 

• Provide information to Georgia DOT 

• Deliver TIR to distribution list 

Communications for long-term 
activities 

As needed 

• Notify PMT no less than 21 days in advance of 
construction activity that will impact the general or 
motoring public  

• Develop notification plan 

• Prepare TIRs and press release/media advisories 

• Communicate with stakeholders with impacts  

• Review materials/notification plan and 
provide edits  

• Provide information to Georgia DOT 

• Deliver TIR to distribution list 

Project site visits As needed 
• Conduct tours with coordination through the PMT 

and Georgia DOT DCO, if needed 

• Assist and provide guidance 

Emergency communications As needed 
• Refer to emergency communications plan • Refer to emergency communications 

plan 
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Attachment 2-4: Safety Requirements 

1 Safety Plan 

The Design-Builder shall prepare and submit to GDOT a comprehensive Safety Plan. GDOT 
review is limited to verifying the Safety Plan appears to be specific to the Project. In the Safety 
Plan, the Design-Builder shall fully describe the Design-Builder’s policies, procedures, plans, 
training programs, worksite controls, and Incident response plans to ensure the health and 
safety of personnel involved in the Project and the general public affected by the Project during 
the period commencing at NTP1 through Final Acceptance. 

The Design-Builder shall incorporate the following requirements into the Project and include 
them in the Safety Plan to ensure that the Project is a safe and secure environment for all 
individuals working on the Project. The prevention of accidents during execution of the Project 
shall be a primary concern of all participants and shall be the responsibility of all levels of the 
Design-Builder and Design-Builder Related Parties. Safety shall never be sacrificed for 
production and shall be considered an integral part of an efficient and quality project. The Safety 
Plan shall include and/or address the following: 

1. Safety and health standards  

2. Roles and responsibilities of the safety staff 

3. Contractors having a safety manager and an accepted safety manual (or plan) that is 
consistent with the Design-Builder’s Safety Plan and available to all employees 

4. Contractors holding periodic on-Site safety meetings 

5. Contractors conducting periodic on-Site safety inspections 

6. Contractors providing safety training for all new employees and refresher training for all 
employees 

7. Contractors conducting drug screening for all new hires 

8. Contractors establishing daily housekeeping and clean-up procedures 

9. First-aid and medical kits readily available 

10. Emergency management, including roles and responsibilities, Emergency evacuations, 
communications, first responder awareness training, and field drills 

11. Establishment of an employee identification (ID) system 

12. Periodic safety reporting (no less than monthly) 

13. Schedule of recurring safety meetings to be held on the Project 

In addition, the Design-Builder shall conduct appropriate threat and vulnerability assessments 
and take these assessments into consideration throughout the period commencing at NTP1 
through Final Acceptance.  

2 Safety Management 

The Design-Builder shall provide health and safety leadership and promote and support a safe 
working environment. All Design-Builder management and Contractors shall support the 
Design-Builder’s safety personnel in the implementation and enforcement of the Safety Plan. 

The Design-Builder shall provide adequate safety personnel suitable to the size of the Project 
and length of the corridor and shall designate a Safety Manager. The responsibilities of the 
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Safety Manager are set out in TP Attachment 2-1 (Key Personnel and Required Personnel). The 
role of the Safety Manager includes providing Project direction to maintain a safe, healthy, and 
secure work environment for all employees, Contractors, GDOT personnel, and Users. The 
Safety Manager shall have the authority to suspend all or a portion of the Work because of 
public or worker safety-related issues. 

All workers are responsible for planning and completing all Work in a safe manner by following 
all applicable policies, procedures, and safe work practices. 

3 Safety Training 

The Safety Manager shall ensure that all personnel on the Project are provided a thorough 
safety orientation and periodic refreshers on the Project safety requirements. The Design-
Builder shall provide access to the Safety Plan and safety training to GDOT personnel and their 
representatives assigned to the Project prior to entry to the Site. The safety orientation shall 
include the following: 

1. Roles and responsibilities 

2. Hazard communications 

3. Job hazard analysis 

4. Reporting of Incidents and accidents 

5. Drug and alcohol policies 

6. Driving policies 

7. Disciplinary procedures 

8. General health and safety requirements including proper usage of personal protective 
equipment (PPE) 

9. General Site safety rules 

10. Proper use, care, and storage of specialty safety equipment 

11. Other training as applicable under Good Industry Practice and/or stemming from a job 
hazard analysis 
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Attachment 2-5: Project Schedule Technical Requirements 

1 Baseline Project Schedule Technical Requirements  

The Design-Builder shall comply with the following Baseline Project Schedule requirements: 

1. Show the Design-Builder’s plan to complete the Work in compliance with the Milestone 
Deadlines, as adjusted for Relief Events that have been finally determined under Dispute 
Resolution Procedures and otherwise as pursuant to Supplemental Agreements that are 
executed by the Parties. 

2. Use a Work Breakdown Structure (WBS) and activity codes to organize all Work 
activities shown in the Baseline Project Schedule and comply with the following 
requirements: 

 Use the first level of the WBS as the Project itself. Include discrete nodes at the 
second level of the WBS for the following: Project summary and milestones, general 
and Project management, environmental and permitting, Design Work, ROW, Utility 
Adjustment Work (including Utility coordination, design, and construction), 
procurement (including individual Contractors, long-lead materials, and equipment), 
Construction Work, and close-out.  

 Reflect the Design-Builder’s overall approach to the planning and execution of the 
Work in the organization and breakdown of the WBS. Align the WBS with the latest 
accepted Basis of D&C, including Submittals depicted in the Submittal Packaging 
Plan and Construction Phases depicted in the Construction Phasing and Staging 
Plan.  

 For Construction Work, the lowest level of the WBS shall be broken down to 
identifiable physical locations within definable geometric limits and Work features, 
such as location/alignment, station-to-station sectioning, and specific retaining wall or 
bridge identified by structure number. For Design Work, Administrative Work, and all 
other pre-Construction Work, the lowest level of the WBS shall be broken down to 
identifiable features of Work, such as specific design package, Submittal, ROW 
parcel, permit type, or procurement item (including individual Contractors, long-lead 
materials, and equipment).  

 The Design-Builder shall remain consistent with the order and hierarchy number of 
each specific level of the WBS used. The Design-Builder shall develop additional 
detail in the WBS, provided that any modifications do not alter the principles 
identified herein or affect the Design-Builder’s ability to summarize to the required 
WBS levels. 

 For all Construction Work and Utility Adjustment Work (construction only), include 
the following activity codes assigned to each activity: Work element (each individual 
bridge, retaining wall, noise wall, drainage run, etc.), location/alignment (each 
mainline, collector-distributor, ramp, and crossing street and further defined by 
geometric limits such as sections for station-to-station, inside/outside, etc.), Work 
type (environmental, roadway, drainage, bridges, retaining walls, noise barriers, 
landscaping, ITS, etc.), responsibility (party within Design-Builder’s team responsible 
for each activity with individual Contractors identified), and Construction Phase. Use 
only Project-level (not global) activity codes. Include the P.I. number in the 
description of all activity code definition titles (i.e., PI######_Work type; 
PI######_responsibility; etc.).  
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3. Use standard and consistent activity identification numbers and activity textual 
descriptions (i.e., activity names) and comply with the following requirements: 

 Use a coding structure for activity identification numbers with no spaces, hyphens, 
symbols, or special characters.  

 Ensure each activity is uniquely named and consists of a verb, noun, and location in 
the activity description (i.e., activity name), and is consistent with its WBS and 
activity code assignments. For Construction Work and Utility Adjustment Work 
(construction only), include identifiable physical locations within definable geometric 
limits and Work features in each activity description such as location/alignment, 
station-to-station sectioning, specific retaining wall or bridge, bent and span 
numbers, drainage structure numbers, etc. For Design Work, Administrative Work, 
and all other pre-Construction Work activities, include identifiable feature of Work, 
such as specific design package, Submittal, ROW parcel, permit type, or 
procurement item (including individual Contractors, long-lead materials, and 
equipment) in the activity description. Activity descriptions referring to a percentage 
of a multi-element item (e.g., construct deck 50%) shall not be used. 

 All activities shall be defined by identifiable Work features such that any change to 
the Design-Builder’s Basis of D&C or Work sequencing shall not affect or alter the 
definition of an activity in subsequent versions of the Baseline Project Schedule 
following acceptance of the NTP1 Baseline Project Schedule.  

4. Encompass all Work and activities necessary to complete the Work as specified by the 
DB Documents and illustrate the Design-Builder’s approach, means, and methods. 
Break the Work into discrete activities commensurate with the level of detail prescribed 
in TP Section 2.3.2 (Baseline Project Schedule) for each Baseline Project Schedule 
type. Scopes of Work identified as ‘fully detailed’ in TP Section 2.3.2 and further 
described herein shall be shown as discrete activities associated with only one operation 
or tightly integrated operations in a single, contiguous and continuous area of the Project 
and sufficiently detailed to readily identify, evaluate, and measure progress. If the 
Design-Builder elects to price-load the Baseline Project Schedule with the Baseline SOV 
as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), each Baseline 
Project Schedule shall include activity sets capable of being price-loaded with the 
Baseline SOV as set forth in TP Attachment 2-7 (SOV and Price-Loading 
Requirements). The Baseline Project Schedule shall include the following activities and 
shall likewise meet the following activity requirements: 

 Start milestones for each of the following: NTP1, NTP2, NTP3, and the 
commencement of Construction Work.  

 Finish milestones for each of the following: each Interim Milestone Deadline, the 
Substantial Completion Deadline, and the Final Acceptance Deadline.  

 Project start-up, site setup, and Work related to mobilization. 

 Level of effort activities for:  

 Ongoing activities as identified in TP Attachment 2-7; and  

 Each duration specified by the DB Documents with appropriate logic ties to the 
detailed Work activities and/or Milestone activities. 

 Planning, management, administrative, and pre-Construction Work, including 
Submittals required by the DB Documents. Depending on each Baseline Project 
Schedule type as set forth in TP Section 2.3.2, scopes of Work required to be ‘fully 
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detailed’ shall include distinct activities for the preparation, submittal, review, and 
approval/acceptance of each Submittal. The Design-Builder shall depict Submittals in 
the Baseline Project Schedule consistent with the Submittal Requirements Database. 

 Design Work. Depict Baseline Project Schedule activities consistent with the Design-
Builder’s Basis of D&C, including the Submittal Packaging Plan and Submittal 
Requirements Database. Depending on each Baseline Project Schedule type as set 
forth in TP Section 2.3.2, scopes of Work required to be ‘fully detailed’ shall include 
distinct activities for the preparation, submittal, review and acceptance or RFC of 
each staged Design Document Submittal and each Shop Drawing Submittal.  

 Environmental Work (Design-Builder-Led Environmental Permit Approval Services, 
Environmental Mitigation Costs, Design-Builder Support to Provided Environmental 
Approval Reevaluation, etc.), including Work shown in TP Table 5-3 (GDOT-Led 
Environmental Preparation and Approval) and TP Table 5-4 (Design-Builder-Led 
Environmental Permit Approval). Depending on each Baseline Project Schedule type 
as set forth in TP Section 2.3.2, scopes of Work required to be ‘fully detailed’ shall 
include distinct activities for the development, submittal, review, and approval or 
issuance of each. 

 ROW, right of entry, and easement Work required by the DB Documents. Depending 
on each Baseline Project Schedule type as set forth in TP Section 2.3.2, scopes of 
Work required to be ‘fully detailed’ shall include distinct activities for: a) the 
preparation, submittal, review, and acceptance of ROW-related Submittals, including 
the ROW Plans, ROW Acquisition Plan, and ROW Certification and Release; and b) 
Acquisition Services including Pre-Acquisition Services, Parcel Acquisition Services, 
and Post-Acquisition Services for each required Parcel.  

 Utility Adjustment Work (including utility coordination, design, and construction) 
required by the DB Documents. Depending on each Baseline Project Schedule type 
as set forth in TP Section 2.3.2, scopes of Work required to be ‘fully detailed’ shall 
include distinct activities for:  

 The preparation, submittal, review, and acceptance of Utility-related Submittals, 
letters, and requests;  

 Supplemental verification, investigations, and SUE Utility Impact Analysis;  

 Preparation, submittals, review and acceptance/issuance of Utility Adjustment 
Preliminary Plans, Utility Adjustment Plans, Utility Work Plan, agreements, 
reports, procedures, permits and certifications; and  

 Construction of each Utility Adjustment.  

Sufficient detail for constructing the Utility Adjustment Work shall be commensurate 
to that required for the Construction Work under each Baseline Project Schedule 
type. 

 Owner or other third-party involvement in the Work and for interfaces with Related 
Transportation Facilities, localities, municipalities, and other Governmental Entities.  

 Procurement (including individual Contractors, long-lead materials, and equipment). 
Depending on each Baseline Project Schedule type as set forth in TP Section 2.3.2, 
scopes of Work required to be ‘fully detailed’ shall include distinct activity durations 
for:  

 Procurement of individual Contractors; and  
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 Fabrication and delivery of long-lead materials and equipment items. 

 Depending on each Baseline Project Schedule type as set forth in TP Section 2.3.2, 
scopes of Work required to be ‘fully detailed’ shall include distinct activities for all 
Permanent Works, demolition of existing facilities, and Temporary Works. Sufficient 
detail for activities representing the Construction Work shall be achieved as follows: 

 For bridge structure Work, indicate each element of individual bents (piles, 
footings, columns, caps, with separate activities for formwork, rebar, concrete 
placements, strip and cure times); each element of Work in individual spans 
(girders, strip seal joints, decks with separate activities for formwork, rebar, 
concrete placements, strip and cure times); individual approach slabs, railings, 
and miscellaneous other bridge Work.  

 For cast-in-place retaining wall structure Work, indicate each broken-out by 
excavation, formwork, rebar, concrete placements, strip and cure times, and 
back-fill; and for mechanically-stabilized earth (MSE) walls, indicate each broken-
out by excavation, leveling pad, lifts, settlement periods, wall caps, and related 
Work.  

 For noise barrier Work, indicate each broken-out by excavation, post 
piles/foundations, posts, panels, and related Work. 

 For grading, roadway, and related elements of Work, include distinct activities 
within identifiable physical locations and definable geometric limits, such as 
location/alignment and station-to-station sectioning for the following: individual 
temporary access roads; detour roads; temporary traffic control including traffic 
shifts; Maintenance During Construction; clearing and grubbing; excavation and 
embankment; removal of existing pavements, pipes, buildings, and 
miscellaneous structures; subgrade preparation and stabilization; dust control; 
aggregate surfacing; earth shouldering; cast-in-place barrier; roadway base 
courses and paving layers; guardrail; crash cushions/impact attenuators; fencing; 
permanent lighting including electrical systems and lighting structures; signing, 
pavement marking, and signalization; landscape and hardscape enhancements; 
bicycle and pedestrian facilities; and other miscellaneous elements. 

 For drainage Work, include distinct activities for physical components of the 
Drainage System encompassing identifiable Work elements (such as drainage 
structure numbers) within identifiable physical locations for the following: riverine 
bridges, stormwater conveyances (open-channel and closed-conduit), inlets, 
stormwater management, detention/retention ponds, soil erosion measures, 
pavement and subgrade drainage, culverts, stream and wetland restoration, 
bridge deck drainage, and any other stormwater drainage components. 

 For ITS Work, include structure foundations, structure supports, conduits, 
cabinets, power conductors, fiber optic, ITS equipment, cable splicing, testing 
and start-up, and other related Work encompassing identifiable Work elements 
and within identifiable physical locations.  

 Equipment installation, testing and start-up, and other related Work 
encompassing identifiable Work elements and within identifiable physical 
locations. 

 Activities representing the start and completion of each Construction Phase and 
the various stages of the Construction Work. 
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 Submittal and execution of all FA Punch List, Record Design Documents, 
demobilization and closeout of the Work. 

5. Use durations in whole day increments with a maximum duration of 20 working days 
(based on the assigned calendar) or 30 days, and not less than one day, except for the 
following:  

 Milestone activities allowable under this TP Attachment 2-5;  

 Level of effort activities allowable under TP Attachment 2-7;  

 Summary-level activities allowable under NTP1 Baseline Project Schedule 
Submittals and NTP2 Baseline Project Schedule Submittals;  

 Submittal preparation activities;  

 Long-lead procurement activities;  

 Embankment settlement activities; and  

 Agency review durations stipulated in the DB Documents.  

Ensure activity durations represent the anticipated Work effort to complete the task and 
reflect planned production rates. Activity durations shall be contiguous and not 
interruptible. 

6. The Baseline Project Schedule shall be a logic-driven, computer-generated Critical Path 
Method (CPM) graphic diagram that uses the Precedence Diagram Method (PDM) and 
shall include appropriate logic ties necessary to complete the Work and illustrate the 
Design-Builder’s approach as well as means and methods. This includes sufficient hard 
logic (i.e., relationships between activities depicting how the Work must logically flow, 
such as construction logic) and sufficient preferential logic (i.e., flow of Work based on 
the Design-Builder’s available resources (i.e., resource constraints) and soft logic). 
Identify all resource constraints using activity relationships. Include preferential logic ties 
that accurately dictate the planned flow of Work on an early date basis, as well as 
sufficient logic ties to ensure the late date basis represents a reasonable plan and 
accurately reflects the Design-Builder’s production rates and resource constraints. 
Comply with the following Baseline Project Schedule logic requirements: 

 Ensure all activities, except for the NTP1 start milestone and “forecasted Final 
Acceptance Date” finish milestone, have a minimum of one predecessor activity and 
one successor activity. Ensure each activity has at least one “start” predecessor (i.e., 
FS0d, SS0d) and one “finish” successor (i.e., FS0d, FF0d). 

 Use finish-to-start (FS) relationship types with no lags whenever possible. Finish-to-
finish (FF) or start-to-start (SS) relationship types shall generally be avoided. Do not 
use start-to-finish (SF) relationship types.  

 Use of lags with a negative value is not allowed. Do not use relationship lags when 
the creation of an activity will perform the same function, including: 

 SS lags where lag is greater than predecessor’s original duration 

 FF lags where lag is greater than successor’s original duration 

 FS lags greater than zero days 

7. Constrain start milestone activity for NTP1 with a “start on or after” primary constraint 
date to reflect executed NTP1 date using beginning of day convention.  
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8. Show Baseline Project Schedule Float calculations based on the Milestone Deadlines 
using the following convention: 

 Include a start milestone with activity name “NTP2.” This activity shall have as 
predecessors all the activities that must be completed prior to the NTP2 Conditions 
Deadline. Assign any suitable successors to the NTP2 Conditions Deadline to this 
activity. Constrain this activity with an activity-level “start on or before” primary 
constraint date reflecting the NTP2 Conditions Deadline shown as a calendar date 
using beginning of day convention. Do not use a secondary constraint on this 
activity.  

 Include a finish milestone with activity name “forecasted Substantial Completion 
Date.” This activity shall have as predecessors all the activities that must be 
completed prior to the Substantial Completion Deadline. Assign any suitable 
successors to the Substantial Completion Deadline to this activity. Constrain this 
activity with an activity-level “finish on or before” primary constraint date reflecting the 
Substantial Completion Deadline shown as a calendar date using end of day 
convention. Do not use a secondary constraint on this activity. Use this same 
convention for all Interim Milestone Deadlines. 

 Include a finish milestone with activity name “forecasted Final Acceptance Date.” 
This activity shall have as predecessors all the activities that must be completed prior 
to the Final Acceptance Deadline. Do not use a primary constraint or secondary 
constraint on this activity. Use the Project-level “must finish by” date to reflect the 
Final Acceptance Deadline shown as a calendar date using end of day convention. 

 Do not sequester Float through the use of lags, extended durations, calendar 
manipulation or any other such methodology. Date constraints, other than those 
required by the DB Documents, will not be allowed in the Baseline Project Schedule 
unless accepted by GDOT as part of the Design-Builder’s Project Schedule 
Workplan. Do not use “as late as possible” and “mandatory” constraint types for any 
proposed constraints. Do not use or reference external dates. 

9. Use the Gregorian calendar and comply with the following requirements: 

 Use only Project-level calendars. Do not use or reference global level calendars. Do 
not use the “inherit holidays and exceptions from global calendar” option. 

 Include a clear, identifiable, and unique name for each calendar used in the Baseline 
Project Schedule (e.g., include a unique descriptor and identify the standard 
workdays per week and any standard non-workdays per week in the description of 
each calendar).  

 Satisfactorily account for anticipated adverse weather. Use calendar non-workdays 
clearly defined for anticipated adverse weather or other equally effective means. 

 Show maintenance of traffic/closure or restriction periods, self-imposed and 
regulatory non-work periods for environmental or other restrictions, all non-work 
periods, or any other time restrictions prescribed by the DB Documents, including 
those specified in TP Section 1 (General Requirements), TP Section 5 
(Environmental), and TP Section 18 (Traffic Control). The Design-Builder shall 
constrain Work scheduling in these periods by using special calendars or other 
equally effective means. 

 Unless otherwise accepted in the Project Schedule Workplan by GDOT, the Design-
Builder shall maintain the same hourly work/non-work times and same hours/day for 
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each calendar used in the Baseline Project Schedule. The Design-Builder shall 
ensure all calendars (and all activity durations) used in the Baseline Project 
Schedule consist of workday shifts in full-day increments such that all start and finish 
times for each Baseline Project Schedule activity are calculated by the scheduling 
software using a beginning of day and end of day convention, respectively.  

10. Excepting the NTP1 Baseline Project Schedule (which shall be based on the Proposal 
Schedule), the Design-Builder shall at all times use the latest previously accepted 
Baseline Project Schedule as a foundation to prepare the new version of the Baseline 
Project Schedule. For instance:  

 As a foundation to prepare the NTP2 Baseline Project Schedule, the Design-Builder 
shall use the latest accepted Baseline Project Schedule (i.e., the NTP1 Baseline 
Project Schedule or a Revised Baseline Project Schedule accepted by GDOT 
thereafter);  

 As a foundation to prepare the NTP3 Baseline Project Schedule, the Design-Builder 
shall use the latest accepted Baseline Project Schedule (i.e., the NTP2 Baseline 
Project Schedule or a Revised Baseline Project Schedule accepted by GDOT 
thereafter); and so forth. 

11. The Design-Builder shall incorporate changes to the Work into the Baseline Project 
Schedule upon authorization of a Supplemental Agreement by GDOT. Include the 
Supplemental Agreement number in the activity description, WBS, and activity code 
groupings.  

12. The data date in the NTP1 Baseline Project Schedule shall be set equal to the executed 
date of NTP1 using a beginning of day convention. Excepting the NTP1 Baseline Project 
Schedule, the Design-Builder shall set the data date in all other Baseline Project 
Schedules to the day immediately following close of the most recently approved Invoice 
Period]. For example, if the period closes on the 31st at 11:59 p.m., set the data date to 
the 1st of the next month using a beginning of day convention. 

13. Work activities in the NTP1 Baseline Project Schedule shall not indicate progress (i.e., 
no actual dates or actual price data). Excepting the NTP1 Baseline Project Schedule, all 
other Baseline Project Schedules shall accurately memorialize actual progress (not 
calculated progress) data, showing only un-Disputed status information (e.g., actual start 
dates, actual finish dates, physical percent complete (manually input), remaining 
durations, actual price data (i.e., aggregate Value Earned for Work performed), and 
remaining price data) for all activities completed and in-progress as of the data date and 
based on the accepted Project Schedule Updates and approved Payment Requests. 
Limit the input of actual progress data to the period spanning from the data date in the 
latest previously accepted Baseline Project Schedule through the most recently 
approved Invoice Period. Do not show actual dates beyond the data date. Do not revise 
previously actualized start and finish dates shown in the latest previously accepted 
Baseline Project Schedule except when directed in writing by GDOT to correct the 
Project Schedule to display un-Disputed status information based on the accepted 
Project Schedule Updates and approved Payment Requests. Do not use expected finish 
dates. 

14. Update all working day calendars, including weather-sensitive calendars, to record:  

 Actual days that were not worked, including adverse weather days; and  
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 Actual days that were worked during the period spanning from the data date in the 
latest previously accepted Baseline Project Schedule through the most recently 
approved Invoice Period. 

15. Calculate the Baseline Project Schedule using the retained logic method with no out-of-
sequence progress activities. Reforecast early dates and recalculate late dates for all 
remaining activities (i.e., those in-progress and those not yet started). 

16. Ensure period performance is stored in the Baseline Project Schedule corresponding to 
each Invoice Period in the manner set forth in TP Attachment 2-6 (Project Schedule 
Software Requirements). 

17. Maintain the unique activity identification number, name, and scope of each activity 
shown in the NTP1 Baseline Project Schedule in every subsequent Baseline Project 
Schedule Submittal throughout the period between NTP1 through Final Acceptance. 
Activity identification numbers can only be used once. After the NTP1 Baseline Project 
Schedule is accepted, the Design-Builder shall not be permitted to:  

 Modify, reassign or reuse activity identification numbers;  

 Revise activity descriptions to represent different scope than originally intended; or  

 Delete any activities.  

If an activity’s scope is eliminated, the Design-Builder shall revise the description to 
include “scope deleted,” reduce the duration to zero days, remove logic, and actualize 
dates to the day immediately preceding the data date. If additional activities are 
incorporated into the NTP2 Baseline Project Schedule, NTP3 Baseline Project Schedule, 
or a Revised Baseline Project Schedule to refine, supplement, or replace the scope of a 
single activity shown in the latest previously accepted Baseline Project Schedule, the 
existing activity shall maintain its activity identification number and be converted to a 
level of effort summary activity that spans the newly added detailed activities. 

2 Project Schedule Update Technical Requirements 

The Design-Builder shall comply with the following Project Schedule Update requirements: 

1. Project Schedule Updates shall accurately memorialize actual progress (not calculated 
progress) data, showing status information (e.g., actual start dates, actual finish dates, 
physical percent complete (manually input), remaining durations, actual price data (i.e., 
aggregate Value Earned for Work performed), and remaining price data) for all activities 
completed and in-progress as of the close of the current Invoice Period. The Design-
Builder shall not use default mechanisms included in the scheduling software system to 
automatically status the Project Schedule Update. The Design-Builder shall limit the 
input of actual progress data to the period spanning from the data date in the latest 
previously accepted Project Schedule (i.e., Project Schedule Updates shall be based on 
the Baseline Project Schedule or the latest accepted Project Schedule Update 
thereafter) through the close of the current Invoice Period. Do not show actual dates 
beyond the data date. Do not revise previously actualized start and finish dates shown in 
the latest accepted Baseline Project Schedule and the latest previously accepted Project 
Schedule Update except when directed in writing by GDOT to correct the Project 
Schedule to display un-Disputed status information based on the accepted Project 
Schedule Updates and approved Payment Requests. Do not use expected finish dates. 

2. Update all working day calendars, including weather-sensitive calendars, to record:  

 Actual days that were not worked, including adverse weather days; and  
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 Actual days that were worked during the period spanning from the data date in the 
latest previously accepted Project Schedule (i.e., Baseline Project Schedule or the 
latest accepted Project Schedule Update thereafter) through the close of the current 
Invoice Period. 

3. The Design-Builder shall set the data date in each Project Schedule Update to the day 
immediately following close of the current Invoice Period. For example, if the period 
closes on the 31st at 11:59 p.m., set the data date to the 1st of the next month using a 
beginning of day convention. 

4. Ensure period performance is stored corresponding to each Invoice Period in the 
manner set forth in TP Attachment 2-6 (Project Schedule Software Requirements). 

5. Calculate the Project Schedule Update using the retained logic method to demonstrate 
compliance with schedule-related constraints imposed under the DB Documents and the 
forecasted plan to achieve the Milestone Deadlines in relation to the latest accepted 
Baseline Project Schedule. Revise, adjust, and recalculate the Project Schedule Update 
to represent the current plan to complete the Work with no out-of-sequence progress 
activities. 

6. For interruptions after an activity has begun, add a separate interruption activity so that 
the original activity is split into two activities. Mark the initial portion of the original activity 
as completed with an actual finish the day preceding the start of the interruption activity. 
Use a FS relationship between the completed portion of the activity, the interruption 
activity, and the new portion of the activity and retain all existing successor relationships. 

7. Notwithstanding the foregoing requirements, Project Schedule Updates shall comply 
with the requirements specified in this TP Attachment 2-5 for Baseline Project 
Schedules, including those specified for activity scope eliminations, refinements, and 
supplements. 

 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

 

 

Georgia Department of Transportation  

 

Technical Provisions 

For 

Design-Build Agreement 

P.I. Nos. 0013741 & 0013742 

 

Attachment 2-6 

PROJECT SCHEDULE SOFTWARE 

REQUIREMENTS 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions   
Attachment 2-6 – Project Schedule Software Requirements Page 1 of 2 

Attachment 2-6: Project Schedule Software Requirements 

The Design-Builder shall prepare all Project Schedule Submittals using Oracle Primavera P6 
software. 

The Design-Builder shall apply the following Primavera P6 software admin settings: 

 Use “engineering and construction” as the industry to use for terminology and default 
calculation settings in the P6 Professional module. 

 Use “USD – dollar” as currency type. 

 Check “use assigned calendar to specify the number of work hours for each time 
period.” 

 Use “activity % complete” as the earned value technique for computing performance 
percent complete. 

 Use “ETC = remaining cost for activity” as the technique for computing estimate to 
complete (ETC). 

 Use “at completion values with current dates” or “planned values with current dates” 
when calculating earned value. Do not use “planned values with planned dates” option. 

The Design-Builder shall apply the following Project settings and defaults: 

1. Clearly identify each Project Schedule Submittal with a unique Project ID and Project file 
name (i.e., the Primavera P6 file’s data fields within the software) and clearly label as the 
NTP1 Baseline Project Schedule, NTP2 Baseline Project Schedule, NTP3 Baseline 
Project Schedule, each Revised Baseline Project Schedule, and each Project Schedule 
Update prior to submission (prior to starting the export process). Excepting the NTP1 
Baseline Project Schedule, additionally include the corresponding Payment Request 
number and Invoice Period in the Project file name. 

2. Set the Project status to “active.” 

3. Use “.” as the character for separating code fields for the WBS tree. 

4. Use “July” as the fiscal year begins on the 1st day of setting. 

5. Use “Project baseline” as the baseline for earned value calculations. 

6. Use “longest path” to define critical activities. 

7. Set default price/unit for activities without resource or role price/units to “$0.00/h.” 

8. Uncheck “activity percent complete based on activity steps.” 

9. Check “link budget and at completion for not started activities.” 

10. Select “reset remaining duration and units to original.” 

11. Set the default calendar to the most common Project-specific production calendar. 
Calendar assignments may be changed at the activity level, as applicable. 

The Design-Builder shall apply and ensure all Project Schedule activities conform to the 
following: 

1. Use “fixed duration and units” as duration type for all task dependent and level of effort 
activities; use “fixed duration and units/time” for milestones. 

2. Use “physical” as percent complete type for all activities. 
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3. Use “task dependent” as activity type for all activities except for Milestones and level of 
effort activities allowable under the DB Documents. Do not use resource dependent or 
WBS summary activity types. 

The Design-Builder shall apply the following WBS default settings: 

1. Set the status for all WBS levels with activities assigned to “active.” 

2. Select “activity percent complete” as the technique for computing performance percent 
complete. Uncheck “use resource curves / future period buckets.” 

3. Select “ETC = remaining cost for activity” as the technique for computing estimate to 
complete (ETC). 

Under Primavera P6 tools, schedule, the Design-Builder shall apply the following options: 

1. Check “ignore relationships to and from other projects.” 

2. Uncheck “make open-ended activities critical.” 

3. Uncheck “use expected finish dates.” 

4. Uncheck “schedule automatically when a change affects dates.” 

5. Uncheck “level resources during scheduling.” 

6. Uncheck “recalculate assignment costs after scheduling.” 

7. When scheduling progressed activities use “retained logic.” 

8. Calculate start-to-start lag from “early start.” 

9. Define critical activities as “longest path.” 

10. Calculate Float based on finish date of “each project.” 

11. Compute total Float as “finish Float = late finish - early finish.” 

12. In setting the calendar for scheduling relationship lag, use “predecessor activity 
calendar” or specify with the Baseline Project Schedule Submittal if lags are to be 
calculated on predecessor, successor, or 24-hour calendar, and do not change in future 
Project Schedule Submittals. 

If the Design-Builder elects to price-load the Baseline Project Schedule with the Baseline SOV 
as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), the Design-Builder shall 
establish financial periods that correspond to each Invoice Period (e.g., spanning from the first 
day of each month to the last day of each month or as otherwise determined in accordance with 
Section 1.2 (Timing) of DBA Exhibit 7 (Contract Sum and Payment Terms)). Under Primavera 
P6 tools, the Design-Builder shall ‘store period performance’ prior to preparing each Project 
Schedule Update Submittal such that the previous month’s period data is accurately retained 
within the software through the last day of each Invoice Period.  

The following data types shall not be imported and will not be considered for purposes of review 
or acceptance by GDOT: resource codes, resource code values, shift names, work products 
and documents, relationships to external projects, project funding assignments, issues, project 
code assignments, thresholds, activity step templates/activity steps, timesheets, risks, high level 
planning assignments and project budget data (budget log, spending plans, funding sources, 
and current budget), user defined fields (UDFs), notebook topics/notebook entries, activity 
discussion and feedback tabs. 
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Attachment 2-7: SOV and Price-Loading Requirements 

1 SOV Requirements 

1.1 Baseline SOV 

The Design-Builder shall structure the Baseline SOV in a hierarchal manner to include subtotals 
for logical groupings of SOV Line Items that meet the requirements of Section 1.3 (SOV Line 
Items). The Design-Builder shall include a separate row for each SOV Line Item shown on the 
Baseline SOV with the following columns and populated fields: 

 Unique and consistently labeled SOV Line Item identification number 

 Unique and consistently labeled SOV Line Item description 

 Scheduled value for each SOV Line Item (i.e., budgeted value of Work on price basis; 
include quantity, unit of measure, and unit price if applicable) which shall be established 
in the accepted Baseline SOV and shall not be modified in SOV Updates 

 Aggregate Value Earned for Work performed prior to the current Invoice Period (i.e., 
aggregate value based on all prior approved Payment Requests) for each SOV Line 
Item (i.e., on price and percent-complete basis of scheduled value established in the 
latest accepted Baseline SOV)  

 Value Earned for Work performed during the current Invoice Period for each SOV Line 
Item (on price and percent-complete basis of scheduled value established in the latest 
accepted Baseline SOV) 

 Aggregate Value Earned for Work performed through the close of the current Invoice 
Period (i.e., aggregate value based on all prior approved Payment Requests plus the 
value performed during the current Invoice Period) for each SOV Line Item (i.e., on price 
and percent-complete basis of scheduled value established in the latest accepted 
Baseline SOV) 

 Balance to finish for each SOV Line Item (i.e., remaining amount on price and percent-
complete basis of scheduled value established in the latest accepted Baseline SOV) 
which shall equal the difference between the scheduled value and the aggregate Value 
Earned for Work performed through the close of the current Invoice Period for  each 
SOV Line Item 

Excepting the NTP1 Baseline SOV (which shall be based on the Proposal SOV), the Design-
Builder shall at all times use the latest previously accepted Baseline SOV as a foundation to 
prepare the new version of the Baseline SOV. For instance: a) as a foundation to prepare the 
NTP2 Baseline SOV, the Design-Builder shall use the latest accepted Baseline SOV (i.e., the 
NTP1 Baseline SOV or a Revised Baseline SOV accepted by GDOT thereafter); b) as a 
foundation to prepare the NTP3 Baseline SOV, the Design-Builder shall use the latest accepted 
Baseline SOV (i.e., the NTP2 Baseline SOV or a Revised Baseline SOV accepted by GDOT 
thereafter); and so forth. 

The NTP1 Baseline SOV shall not indicate progress (i.e., no actual price data). Excepting the 
NTP1 Baseline SOV, all other Baseline SOV Submittals shall accurately show un-Disputed 
status information (e.g., items 4-7 listed above) updated through the most recently approved 
Invoice Period and in the manner set forth in this TP Attachment 2-7. The Design-Builder shall 
limit the input of actual progress data to the period spanning from the latest previously accepted 
Baseline SOV through the most recently approved Invoice Period. 
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1.2 SOV Updates 

Each SOV Update shall be prepared in the same manner as the latest accepted Baseline SOV, 
showing only progress (status) related information for items 4-7 listed in Section 1.1 (Baseline 
SOV) during each Invoice Period (i.e., based on all prior approved Invoice Periods and the 
current Invoice Period) and with no changes to the information included in items 1-3 listed in 
Section 1.1 as shown in the latest accepted Baseline SOV. 

1.3 SOV Line Items 

SOV Line Items shown on each Baseline SOV shall match the SOV Line Items shown on the 
Proposal SOV, including prescribed dollar and percentage allocation requirements, structure, 
order, and exact scheduled values shown on the Proposal SOV, subject only to adjustments as 
set forth in the DB Documents.  

Levels of SOV Line Items for the Baseline SOV are defined as follows: 

1. Level 1 is the D&C Amount and the DB Contract Sum, as may be adjusted further to the 
DB Documents;  

2. Level 2 includes general, design services, and construction that correspond to the 
capital letter headings on the Proposal SOV; 

3. Level 3 includes those numerically numbered SOV Line Items listed on the Proposal 
SOV as direct subsidiaries to general, design services, and construction; 

4. Level 4 includes those lower-case lettered SOV Line Items listed on the Proposal SOV 
and any further breakdown of level 3 SOV Line Items (that do not have a level 4 on the 
Proposal SOV) by the Design-Builder; and 

5. Level 5 shall include a further breakdown of level 4 SOV Line Items by the Design-
Builder in accordance with the requirements set forth herein. 

The Design-Builder shall utilize subsidiary levels to the SOV Line Items shown in the Proposal 
SOV to achieve the level of detail prescribed in TP Section 2.3.4 (SOV and Price-Loading) for 
each Baseline SOV type. Elements of the Work required to be ‘fully detailed’ in the Baseline 
SOV shall comply with the following requirements: 

1. ‘B.1.a. Design Documents’ shall be broken down into separate level 5 SOV Line Items in 
a manner consistent with the Basis of D&C. ‘B.1.b. Design-Builder Support to Provided 
Environmental Approval Reevaluation’, ‘B.1.c. ROW Acquisition Services’, and ‘B.1.d. 
Utility Design’ shall likewise be subdivided to commensurately detailed level 5 SOV Line 
Items representing discrete elements of the Work. 

2. Level 4 subsidiaries to ‘C.1. Construction cost and support’ shall be broken down into 
separate level 5 SOV Line Items in a manner consistent with the Basis of D&C.  

The scheduled value for each SOV Line Item shown on the Baseline SOV shall accurately 
represent the value of the component of the Work identified. SOV Line Items shall not be front-
loaded. The Design-Builder shall provide further detail to accurately represent the scheduled 
value of the Work for the SOV Line Items comprising the Baseline SOV when directed in writing 
by GDOT. No SOV Line Item may be assigned a scheduled value greater than $250,000 except 
when otherwise stipulated by the DB Documents. 

1.4 Method for Determining Value Earned for Work 

The Design-Builder shall comply with the requirements set forth in Table 1 (Method for 
Determining Value Earned for Work), or if the Design-Builder elects to price-load the Baseline 
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Project Schedule with the Baseline SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project 
Schedule), Table 2 (Price-Loading Assignments and Method for Determining Value Earned for 
Work) shall apply. 

Table 1: Method for Determining Value Earned for Work 

SOV Line Item Method for Determining Value Earned for Work Performed 

A. General  

A.1. Insurance & bonds 
Scheduled value shall be earned upon performance of the Work and 
all relevant and required documentation has been submitted by the 
Design-Builder. 

A.2. Project Office facilities, 
equipment, and supplies 

Scheduled value shall be earned in equal amounts on a monthly 
basis (e.g., linear and uniform over the aggregate duration of the 
associated Work). Also see note a and note b. 

A.3.a. Project management and 
coordination 

Scheduled value shall be earned in equal amounts on a monthly 
basis (e.g., linear and uniform over the aggregate duration of the 
associated Work). Also see note a and note b. 

A.3.b. Home office overhead & 
support 

Scheduled value shall be earned in equal amounts on a monthly 
basis (e.g., linear and uniform over the aggregate duration of the 
associated Work). Also see note a and note b. 

A.3.c. Project Management 
Plan; and 
 
A.3.d. Project Schedule and 
SOV 

For each Submittal: 
a. 45% of the scheduled value shall be earned upon initial 

Submittal.  

b. 45% of the scheduled value shall be earned upon GDOT 
acceptance of the initial Submittal. 

c. 10% of the scheduled value shall be earned in equal 
amounts upon each updated Submittal (as determined by 
number of planned updates to account for yearly 
maintenance or required updates to the Submittal). 

A.3.e. Project reporting 
Scheduled value shall be earned in equal amounts on a monthly 
basis (e.g., linear and uniform over the aggregate duration of the 
associated Work). Also see note a and note b. 

A.3.f. Public information and 
communications 

Scheduled value shall be earned in equal amounts on a monthly 
basis (e.g., linear and uniform over the aggregate duration of the 
associated Work). Also see note a and note b. 

A.4. Design-Builder-Led 
Environmental Permit Approval 
Services 

For each Submittal: 
a. 60% of the scheduled value shall be earned upon initial 

Submittal.  

b. 15% of the scheduled value shall be earned upon GDOT 
acceptance of the initial Submittal. 

c. 25% of the scheduled value shall be earned upon agency 
acceptance/issuance. If agency review is not required by the 
DB Documents, the remaining 25% shall be divided evenly 
between Design-Builder’s initial Submittal and GDOT’s 
acceptance. 

A.5. Environmental mitigation 
costs 

Scheduled value shall be earned upon performance of the Work and 
all relevant and required documentation has been submitted by the 
Design-Builder. 

A.6. Design-Builder Quality 
Management 

Scheduled value shall be earned in equal amounts on a monthly 
basis (e.g., linear and uniform over the aggregate duration of the 
associated Work). Also see note a and note b. 

A.7. Mobilization 
Scheduled value shall be evenly apportioned and earned in equal 
amounts upon achievement of each NTP1, NTP2, and NTP3 
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SOV Line Item Method for Determining Value Earned for Work Performed 

activity. 

B. Design Services  

B.1.a. Design Documents 
Also see note c. 

For each Submittal: 
a. 35% of scheduled value shall be earned upon initial 

Submittal of Preliminary Design Documents (PDDs). 

b. 15% of scheduled value shall be earned upon GDOT 
acceptance of the PDDs Submittal. 

c. 25% of scheduled value shall be earned upon initial 
Submittal of Final Design Documents (FDDs). 

d. 15% of scheduled value shall be earned upon GDOT 
acceptance of the FDDs Submittal. 

e. 10% of scheduled value shall be earned upon initial 
Submittal of RFC Design Documents. 

B.1.b. Design-Builder Support 
to Provided Environmental 
Approval Reevaluation 

See note d. 

B.1.c. ROW Acquisition 
Services 

See note d. 

B.1.d. Utility Design See note d. 

B.2. Design support during 
Construction 

Scheduled value shall be earned in equal amounts on a monthly 
basis (e.g., linear and uniform over the aggregate duration of the 
associated Work). Also see note a and note b. 

B.2. Record Design Documents See note d. 

C. Construction  

C.1.a. through C.1.p., C.1.s. 
and C.1.t. 

Scheduled value(s) shall be earned in amounts accurately reflecting 
the physical percent complete of the associated Baseline Project 
Schedule activity(s) representing the Work. Also see note e and note 
f. 

C.1.q. Maintenance during 
Construction & temporary 
conditions 

Scheduled value(s) shall be earned in equal amounts on a monthly 
basis (e.g., linear and uniform over the aggregate duration of the 
associated Work). Also see note a and note b. 

C.1.r. Traffic control related to 
ongoing elements of Work such 
as Work zone law enforcement 

Scheduled value shall be earned in equal amounts on a monthly 
basis (e.g., linear and uniform over the aggregate duration of the 
associated Work). Also see note a and note b. 

C.1.r. Traffic control related to 
discrete elements of Work such 
as installation of:  
a) temporary concrete barrier;  
b) temporary signals; and  
c) temporary pavement 
markings 

Scheduled value(s) shall be earned in amounts accurately reflecting 
the physical percent complete of the associated Baseline Project 
Schedule activity(s) representing the Work. 

C.2. Training hours 
Scheduled value(s) shall be earned in amounts accurately reflecting 
the physical percent complete of the associated Baseline Project 
Schedule activity(s) representing the Work. 

C.3. Punch List, final close-out, 
and demobilization 

Scheduled value shall be earned as a lump sum amount upon 
achievement of Final Acceptance. 

Notes: 
a. Unless otherwise stipulated by the DB Documents, the Design-Builder shall reflect 0% of the 

scheduled value as Value Earned for Work when the associated Work has not started for that 
Invoice Period and redistribute those funds equally among remaining months. 

b. With regard to those SOV Line Items for which value is earned monthly in equal amounts, if the 
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SOV Line Item Method for Determining Value Earned for Work Performed 

associated schedule duration is adjusted in accordance with the terms of the DB Documents, 
then the unearned value of that SOV Line Item shall be redistributed equally across the 
remaining months such that that total amount that may be earned for that item remains 
unchanged. 

c. Requirements prescribed for ‘C.1.a. Design Documents’ shall apply to SOV Line Items 
apportioned to each Submittal of the Design Documents (whether the sum total of Design 
Documents representing each stage of the standard design progression (e.g., Preliminary, 
Final, and RFC Design Documents) for the whole Project or subtotals representing the standard 
design progression for an element of the Work through a series of staged Design Document 
Submittals). 

d. Unless otherwise stipulated by the DB Documents, the Design-Builder shall earn the scheduled 
values for the following SOV Line Items (and all subsidiary SOV Line Items thereof): ‘C.1.b. 
Design-Builder Support to Provided Environmental Approval Reevaluation’, ‘C.1.c. ROW 
Acquisition Services’, ‘ C.1.d. Utility Design’, and ‘C.2. Record Design Documents’ in a manner 
consistent with the requirements set forth for ‘C.1.a. Design Documents’.  

e. All progress on Construction Work represented by SOV Line Items ‘C.1.a. through C.1.p., C.1.s. 
and C.1.t.’ and all subsidiary SOV Line Items thereof shall be: a) consistent with and supported 
by the physical percent complete of the corresponding Baseline Project Schedule activity(s); 
and b) reimbursable up to 90% of the scheduled value until all relevant and required 
documentation has been submitted by the Design-Builder. Upon such submittal, the Design-
Builder shall be entitled to reflect as completed the remaining 10% of the schedule value 
assigned to the relevant SOV Line Items.  

f. If GDOT determines that physical percent complete for a SOV Line Item was inaccurate in 
excess of 10% or that unincorporated material is not on-site and that either was reported as 
Value Earned for Work on a previously accepted SOV Update or approved Payment Request 
then GDOT may reduce the next certificate to be processed by the corresponding amount if the 
Work has not been progressed in line with the reporting or the materials remain undelivered. 

General requirements: 

1. No portion of a scheduled value shall be recorded as Value Earned for Work performed on any 
SOV Line Item that is not supported by an accurate actual start date for the associated Work 
activity(s) in the Baseline Project Schedule. The full scheduled value shall only be marked as 
Value Earned for Work performed on any SOV Line Item when supported by an accurate 
actual finish date for the associated Work activity(s) in the Baseline Project Schedule. 

2. The Value Earned for Work performed shall be: a) reflected in each SOV Update and supported 
by the corresponding Project Schedule Update for the period in which the Work was performed; 
and b) subject to all requirements for Nonconforming Work as set forth in the DB Documents. 

1.5 Unincorporated Materials 

The Design-Builder may reflect as Value Earned for Work performed a portion of an SOV Line 
Item to account for Project specific unincorporated materials, which will be stored onsite or 
offsite material, for the following items: prestressed concrete beams; fabricated steel beams or 
girders; MSE wall panels; overhead sign structures; large sign panels; noise barrier posts and 
panels; ITS hub buildings; support poles; generators; emergency access gates; Dynamic 
Message Signs (DMS); piling; timber and lumber (not including formwork or falsework); concrete 
traffic barrier; precast box culverts larger than 25 square feet; reinforced concrete pipe larger 
than 66 inches; illumination poles; or other materials subject to prior written approval by GDOT.  

In no case shall the portion of scheduled value reflected as Value Earned for Work performed 
representing the unincorporated material exceed 75 percent of the total scheduled value for the 
SOV Line Item in aggregate and the associated Permanent Works at the specific location to 
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which the materials will be incorporated. The Design-Builder shall not reflect as Value Earned 
for Work performed representing unincorporated material worth less than $25,000.00.  

The method for determining the Value Earned for Work performed for unincorporated materials 
shall comply with the requirements for ‘C.1.a. through C.1.p., C.1.s. and C.1.t.’ and all 
subsidiary SOV Line Items thereof in the manner set forth in Table 1 (Method for Determining 
Value Earned for Work), or if the Design-Builder elects to price-load the Baseline Project 
Schedule with the Baseline SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project 
Schedule), Table 2 (Price-Loading Assignments and Method for Determining Value Earned for 
Work) shall apply. 

The Design-Builder shall retain all records, bills of sale, and invoices related to such 
unincorporated materials until Final Acceptance and provide these records to GDOT upon 
request. 

2 Price-Loaded Project Schedule Requirements 

If the Design-Builder elects to price-load the Baseline Project Schedule with the Baseline SOV 
as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), this Section 2 shall apply. 

2.1 Baseline Project Schedule 

The Design-Builder shall devise a hierarchical account structure (using Primavera P6 cost 
accounts or equivalent as described in the accepted Project Schedule Workplan) in the Baseline 
Project Schedule representing the SOV Line Items shown in the accepted Baseline SOV. The 
Design-Builder shall apportion the accepted scheduled value of each SOV Line Item across 
Baseline Project Schedule activities (using Primavera P6 project expenses or equivalent as 
described in the accepted Project Schedule Workplan) that, in aggregate, represent the 
associated Work.  

The first level of the account structure shall be the Project itself (i.e., level 1 of the accepted 
Baseline SOV) with all other accounts (i.e., levels 2-5 of the accepted Baseline SOV) assigned 
as subsidiaries. Each SOV Line Item account shall include one or more price-loaded Baseline 
Project Schedule activities capable of being grouped by the individual SOV Line Item account to 
which they are assigned. The price-loading method must be capable of displaying, for each 
Baseline Project Schedule activity and SOV Line Item account, the following populated fields: 

 Unique and consistently labeled SOV Line Item identification number 

 Unique and consistently labeled SOV Line Item description 

 Scheduled value (i.e., budgeted amount on price basis; include quantity, unit of 
measure, and unit price if applicable) which shall be established in the accepted 
Baseline Project Schedule and shall not be modified in Project Schedule Updates 

 Aggregate Value Earned for Work performed through the close of the current Invoice 
Period (i.e., aggregate value based on all prior approved Payment Requests plus the 
value performed during the current Invoice Period) on price and percent-complete basis 
of scheduled value established in the latest accepted Baseline Project Schedule  

 Balance to finish (i.e., remaining amount on price-basis) which shall equal the difference 
between the scheduled value established in the latest accepted Baseline Project 
Schedule and the aggregate Value Earned for Work performed through the close of the 
current Invoice Period  

 At completion value (i.e., the sum of the aggregate Value Earned for Work performed 
through the close of the current Invoice Period and balance to finish on price-basis) 
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which shall equal the scheduled value established in the latest accepted Baseline 
Project Schedule 

The Design-Builder shall comply with the following price-loaded Baseline Project Schedule 
requirements: 

 Price-load the Baseline Project Schedule with the monetary valuation of all SOV Line 
Items comprising, collectively, the D&C Amount. The sum total of scheduled values for 
all price-loaded Baseline Project Schedule activities shall equal the D&C Amount.  

 Price-load the NTP1 Baseline Project Schedule with the NTP1 Baseline SOV; the NTP2 
Baseline Project Schedule with the accepted NTP2 Baseline SOV; the NTP3 Baseline 
Project Schedule with the accepted NTP3 Baseline SOV; and each Revised Baseline 
Project Schedule with the accepted Revised Baseline SOV.  

 Activities assigned to a particular SOV Line Item account in each price-loaded Baseline 
Project Schedule shall match exactly and roll-up to the associated SOV Line Item values 
(e.g., scheduled values, aggregate Value Earned for Work performed, and balance to 
finish values) shown in the corresponding Baseline SOV. 

 Distribute SOV Line Items onto Baseline Project Schedule activities and reflect the Value 
Earned for Work performed in each subsequent version of the Baseline Project 
Schedule thereafter in the manner set forth in section 2.3 (Price-Loading Assignments 
and Method for Determining Value Earned for Work). 

2.2 Project Schedule Updates 

The Design-Builder shall comply with the following price-loaded Project Schedule Update 
requirements: 

 Once the price-loaded Baseline Project Schedule is accepted, no changes shall be 
made in any subsequent Project Schedule Update to the SOV Line Item account 
structure, Baseline Project Schedule activity assignments and individual scheduled value 
(budgeted amount) assignments. Any Design-Builder-proposed changes to such items 
shall be submitted by the Design-Builder for GDOT’s acceptance as a Revised Baseline 
Project Schedule Submittal. 

 Activities assigned to a particular SOV Line Item account in each price-loaded Project 
Schedule Update shall match exactly and roll-up to the associated SOV Line Item values 
(e.g., scheduled values, aggregate Value Earned for Work performed, and balance to 
finish values) shown in the corresponding SOV Update. 

 Reflect the Value Earned for Work performed in each Project Schedule Update in the 
manner set forth in Section 2.3 (Price-Loading Assignments and Method for Determining 
Value Earned for Work). 

2.3 Price-Loading Assignments and Method for Determining Value Earned 
for Work  

The Design-Builder shall comply with the requirements set forth in Table 2 (Price-Loading 
Assignments and Method for Determining Value Earned for Work). 
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Table 2: Price-Loading Assignments and Method for Determining Value Earned for Work 

SOV Line Item 

Baseline 
Project 

Schedule 
Activity 

Type 

Price-loading Assignments to 
Baseline Project Schedule 
Activity(s) and Distribution 

Type 

Method for Determining 
Value Earned for Work 

Performed 

A. General  

A.1. Insurance & bonds Milestone 

Lump sum (evenly apportioned to 
one or more activities 
representing the associated 
Work). 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 

A.2. Project Office 
facilities, equipment, 
and supplies 

Level of 
effort 

Monthly (linear and uniform over 
one or more activities 
representing aggregate duration 
of the associated Work). Also see 
note a and note i. 

Monthly in equal amounts. 
Also see note b. 

A.3.a. Project 
management and 
coordination 

Level of 
effort 

Monthly (linear and uniform over 
one or more activities 
representing aggregate duration 
of the associated Work). Also see 
note a and note i. 

Monthly in equal amounts. 
Also see note b. 

A.3.b. Home office 
overhead & support 

Level of 
effort 

Monthly (linear and uniform over 
one or more activities 
representing aggregate duration 
of the associated Work). Also see 
note a and note i. 

Monthly in equal amounts. 
Also see note b. 

A.3.c. Project 
Management Plan; and 
 
A.3.d. Project Schedule 
and SOV 

Task 
dependent 

For each Submittal: 
a. 45% of the scheduled 

value shall be assigned to 
initial one-day ‘submit’ 
activity (or on last day of 
initial ‘prepare and submit’ 
activity).  

b. 45% of the scheduled 
value shall be assigned to 
one-day ‘GDOT accept’ 
activity (or on last day of a 
‘GDOT review and accept’ 
activity). 

c. 10% of the scheduled 
value shall be apportioned 
equally by number of 
planned updates to 
account for yearly 
maintenance or required 
updates to the Submittal 
and shall be assigned to a 
one-day ‘submit update’ 
activity (or on last day of 
an ‘update and submit’ 
activity). 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 
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SOV Line Item 

Baseline 
Project 

Schedule 
Activity 

Type 

Price-loading Assignments to 
Baseline Project Schedule 
Activity(s) and Distribution 

Type 

Method for Determining 
Value Earned for Work 

Performed 

A.3.e. Project reporting 
Level of 
effort 

Monthly (linear and uniform over 
one or more activities 
representing aggregate duration 
of the associated Work). Also see 
note a and note i. 

Monthly in equal amounts. 
Also see note b. 

A.3.f. Public information 
and communications 

Level of 
effort 

Monthly (linear and uniform over 
one or more activities 
representing aggregate duration 
of the associated Work). Also see 
note a and note i. 
 

Monthly in equal amounts. 
Also see note b. 

A.4. Design-Builder-
Led Environmental 
Permit Approval 
Services 

Task 
Dependent 

For each Submittal: 
a. 60% of the scheduled 

value shall be assigned 
to initial one-day ‘submit’ 
activity (or on last day of 
initial ‘prepare and 
submit’ activity).  

b. 15% of the scheduled 
value shall be assigned 
to one-day ‘GDOT 
accept’ activity (or on last 
day of a ‘GDOT review 
and accept’ activity). 

c. 25% of the scheduled 
value shall be assigned 
to one-day ‘agency 
accept/issue’ activity (or 
on last day of a ‘agency 
review and accept/issue’ 
activity). If agency review 
is not required by the DB 
Documents, the 
remaining 25% shall be 
divided evenly between 
Design-Builder’s ‘submit’ 
activity and GDOT’s 
‘accept’ activity. 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 

A.5. Environmental 
mitigation costs 

Task 
Dependent  

For each Submittal, the 
apportioned scheduled value 
shall be assigned to one-day 
‘submit proof of purchase’ activity 
(or on last day of ‘prepare and 
submit proof of purchase’ 
activity). 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 
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SOV Line Item 

Baseline 
Project 

Schedule 
Activity 

Type 

Price-loading Assignments to 
Baseline Project Schedule 
Activity(s) and Distribution 

Type 

Method for Determining 
Value Earned for Work 

Performed 

A.6. Design-Builder 
Quality Management 

Level of 
effort 

Monthly (linear and uniform over 
one or more activities 
representing aggregate duration 
of the associated Work). Also see 
note a and note i. 

Monthly in equal amounts. 
Also see note b. 

A.7. Mobilization Milestone 
Lump sum (evenly apportioned in 
equal amounts to each NTP1, 
NTP2, and NTP3 activity). 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 

B. Design Services  

B.1.a. Design 
Documents 
Also see note c. 

Task 
dependent 

For each Submittal: 
a. 35% of scheduled value 

shall be assigned to one-
day ‘submit Preliminary 
Design Documents 
(PDDs)’ activity (or on 
last day of ‘prepare & 
submit PDDs’ activity). 

b. 15% of scheduled value 
shall be assigned to one-
day ‘GDOT accept PDDs’ 
activity (or on last day of 
a ‘GDOT review and 
accept PDDs’ activity). 

c. 25% of scheduled value 
shall be assigned to one-
day ‘submit Final Design 
Documents (FDDs)’ 
activity (or on last day of 
‘prepare & submit FDDs’ 
activity). 

d. 15% of scheduled value 
shall be assigned to one-
day ‘GDOT accept FDDs’ 
activity (or on last day of 
a ‘GDOT review and 
accept FDDs’ activity). 

e. 10% of scheduled value 
shall be assigned to one-
day ‘submit RFC Design 
Documents’ activity (or 
on last day of ‘prepare 
and submit’ activity). 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 
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SOV Line Item 

Baseline 
Project 

Schedule 
Activity 

Type 

Price-loading Assignments to 
Baseline Project Schedule 
Activity(s) and Distribution 

Type 

Method for Determining 
Value Earned for Work 

Performed 

B.1.b. Design-Builder 
Support to Provided 
Environmental 
Approval Reevaluation 

Task 
dependent 

See note d. 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 

B.1.c. ROW Acquisition 
Services 

Task 
dependent 

See note d. 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 

B.1.d. Utility Design 
Task 
dependent 

See note d. 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 

B.2. Design support 
during Construction 

Level of 
effort 

Monthly (linear and uniform over 
one or more activities 
representing aggregate duration 
of the associated Work). Also see 
note a and note i. 

Monthly in equal amounts. 
Also see note b. 

B.2. Record Design 
Documents 

Task 
dependent 

See note d. 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 

C. Construction  

C.1.a. through C.1.p., 
C.1.s. and C.1.t. 

Task 
dependent 

See note e and note f. See note g and note h. 

C.1.q. Maintenance 
during Construction & 
temporary conditions 

Level of 
effort 

Monthly (linear and uniform over 
one or more activities 
representing aggregate duration 
of the associated Work). Also see 
note a and note i. 

Monthly in equal amounts. 
Also see note b. 

C.1.r. Traffic control 
related to ongoing 
elements of Work such 
as Work zone law 
enforcement 

Level of 
effort 

Monthly (linear and uniform over 
one or more activities 
representing aggregate duration 
of the associated Work). Also see 
note a and note i. 

Monthly in equal amounts. 
Also see note b. 

C.1.r. Traffic control 
related to discrete 
elements of Work such 
as installation of:  
a) temporary concrete 
barrier;  
b) temporary signals; 
and  
c) temporary pavement 
markings 

Task 
dependent 

See note e and note f. 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 
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SOV Line Item 

Baseline 
Project 

Schedule 
Activity 

Type 

Price-loading Assignments to 
Baseline Project Schedule 
Activity(s) and Distribution 

Type 

Method for Determining 
Value Earned for Work 

Performed 

C.2. Training hours 
Level of 
effort 

Monthly (linear and uniform over 
one or more activities 
representing aggregate duration 
of the associated Work). Also see 
note a and note i. 

Monthly in amounts 
accurately reflecting the 
physical percent complete 
of the associated Baseline 
Project Schedule 
activity(s) representing the 
Work. 

C.3. Punch List, final 
close-out, and 
demobilization 

Milestone 
Lump sum (assigned to Final 
Acceptance activity). 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 

Notes: 
a. Unless otherwise stipulated by the DB Documents, each ongoing level of effort activity shall: 1) 

span the planned start of the activity through Substantial Completion or Final Acceptance, as 
applicable; and 2) be price-loaded with one SOV Line Item only, with a scheduled value equal to 
the associated SOV Line Item. Adjustments to ongoing level of effort activities shall occur when 
Work has not started, and the Design-Builder shall reflect 0% for that update period and 
redistribute those funds equally among remaining months. 

b. With regard to those SOV Line Items for which value is earned monthly in equal amounts, if the 
associated schedule duration is adjusted in accordance with the terms of the DB Documents, 
then the unearned value of that SOV Line Item shall be redistributed equally across the 
remaining months such that that total amount that may be earned for that item remains 
unchanged. 

c. Requirements prescribed for ‘B.1.a. Design Documents’ shall apply to SOV Line Items 
apportioned to each Submittal of the Design Documents (whether the sum total of Design 
Documents representing each stage of the standard design progression (e.g., Preliminary, 
Final, and RFC Design Documents) for the whole Project or subtotals representing the standard 
design progression for an element of the Work through a series of staged Design Document 
Submittals). 

d. Unless otherwise stipulated by the DB Documents, the Design-Builder shall apportion the 
scheduled values for SOV Line Items ‘B.1.b. Design-Builder Support to Provided Environmental 
Approval Reevaluation’, ‘B.1.c. ROW Acquisition Services’, ‘B.1.d. Utility Design’, and ‘B.2. 
Record Design Documents’ in a manner consistent with the requirements set forth for ‘B.1.a. 
Design Documents’ (e.g., distributed across detailed, task dependent activities for ‘Design-
Builder submit’, ‘GDOT acceptance’, and ‘agency acceptance/issuance’ of each Submittal, as 
applicable).  

e. The relevant portion(s) of subsidiary SOV Line Items to ‘C.1. Construction Cost and Support’ 
shall be price-loaded in the NTP1 Baseline Project Schedule and NTP2 Baseline Project 
Schedule (and any Revised Baseline Project Schedule thereafter) onto the detailed, task-
dependent activities representing all early Construction Work packages identified in the Design-
Builder’s Basis of D&C in the manner set forth in the table above. The remaining portion of the 
SOV Line Item ‘C.1. Construction Cost and Support’ shall be price-loaded in the NTP1 Baseline 
Project Schedule and NTP2 Baseline Project Schedule (and any Revised Baseline Project 
Schedule thereafter) onto one or more summary-level activities representing the Work. Only for 
such summary-level Construction Work activities allowable under the NTP1 Baseline Project 
Schedule and NTP2 Baseline Project Schedule, the Design-Builder may elect to apply a 
distribution curve (e.g., nonlinear) to approximate the forecasted earnings per month for the 
associated portion(s) of the SOV Line Item. 
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SOV Line Item 

Baseline 
Project 

Schedule 
Activity 

Type 

Price-loading Assignments to 
Baseline Project Schedule 
Activity(s) and Distribution 

Type 

Method for Determining 
Value Earned for Work 

Performed 

f. Unless otherwise stipulated by the DB Documents, all subsidiary SOV Line Items to ‘C.1. 
Construction Cost and Support’ shall be price-loaded in the NTP3 Baseline Project Schedule 
(and any Revised Baseline Project Schedule thereafter) onto the detailed, task-dependent 
activities representing the associated Construction Work in the manner set forth in the table 
above. 

g. All progress on Construction Work represented by SOV Line Items ‘C.1.a. through C.1.p., C.1.s. 
and C.1.t.’ and all subsidiary SOV Line Items thereof shall be: a) based on the physical percent 
complete of the relevant Baseline Project Schedule activity(s); and b) reimbursable up to 90% of 
the scheduled value until all relevant and required documentation has been submitted by the 
Design-Builder. Upon such submittal, the Design-Builder shall be entitled to reflect as 
completed the remaining 10% of the schedule value assigned to the relevant Baseline Project 
Schedule activity(s).  

h. If GDOT determines that physical percent complete for a SOV Line Item was inaccurate in 
excess of 10% or that unincorporated material is not on-site and that either was reported as 
Value Earned for Work on a previous approved Payment Request then GDOT may reduce the 
next certificate to be processed by the corresponding amount if the Work has not been 
progressed in line with the reporting or the materials remain undelivered. 

i. The Design-Builder may elect to breakout pertinent elements of Work or a portion of SOV Line 
Item(s) identified as ‘level of effort’ in the table above into detailed, task dependent activities. 
Such elements shall be price-loaded and recorded as Value Earned for Work performed in a 
manner consistent with the requirements set forth herein for other ‘task dependent’ elements 
(such as by Submittal, acceptance, etc.). 

General requirements: 

3. The scheduled value (or portion of scheduled value) of each SOV Line Item assigned to each 
Baseline Project Schedule activity shall accurately represent the value of the component of the 
Work identified.  

4. No Baseline Project Schedule activity may be of a nature to have a scheduled value less than 
$1,000.00. No Baseline Project Schedule activity may be assigned a scheduled value greater 
than $100,000.00 except for the following: ongoing level of effort activities listed in table above 
and summary-level activities allowable under NTP1 Baseline Project Schedule Submittals and 
NTP2 Baseline Project Schedule Submittals or as otherwise stipulated by the DB Documents. 

5. Baseline Project Schedule activities shall not be front-loaded, whether over an individual 
activity’s duration or when a SOV Line Item is apportioned across multiple Baseline Project 
Schedule activities. Unless otherwise stipulated by this TP Attachment 2-7, the Design-Builder 
shall distribute prices in a linear and uniform manner.  

6. The Design-Builder shall provide further detail to accurately represent the SOV Line Item 
scheduled value apportioned to each Baseline Project Schedule activity when directed in writing 
by GDOT. 

7. No portion of a scheduled value shall be recorded as Value Earned for Work performed on any 
Baseline Project Schedule activity that does not contain an accurate actual start date. The full 
scheduled value shall only be marked as Value Earned for Work performed on Baseline Project 
Schedule activities that contain an accurate actual finish date. 

8. The Value Earned for Work performed shall be: a) reflected in each SOV Update and Project 
Schedule Update for the period in which the Work was performed; and b) subject to all 
requirements for Nonconforming Work as set forth in the DB Documents. 

9. The Design-Builder may price-load a portion of a SOV Line Item onto Baseline Project Schedule 
activities that account for Project specific unincorporated materials as set forth in Section 1.5 
(Unincorporated Materials). In no case shall the portion of scheduled value assigned to a 
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SOV Line Item 

Baseline 
Project 

Schedule 
Activity 

Type 

Price-loading Assignments to 
Baseline Project Schedule 
Activity(s) and Distribution 

Type 

Method for Determining 
Value Earned for Work 

Performed 

Baseline Project Schedule activity representing the unincorporated material exceed 75 percent 
of the total scheduled value for the SOV Line Item in aggregate and the associated Permanent 
Works at the specific location to which the materials will be incorporated. The Design-Builder 
shall not price-load any Baseline Project Schedule activity representing unincorporated material 
worth less than $25,000.00. The scheduled value for each unincorporated materials item shall 
be assigned to a one-day ‘obtain and store unincorporated materials’ activity (or on the last day 
of a ‘fabricate, deliver, obtain and store unincorporated materials’ activity) representing the 
associated Work in the Baseline Project Schedule. The method for determining the Value 
Earned for Work performed for unincorporated materials shall comply with the requirements for 
‘C.1.a. through C.1.p., C.1.s. and C.1.t.’ and all subsidiary SOV Line Items thereof in the 
manner set forth in this Table 2. 
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Attachment 2-8: Project Schedule and SOV Submittal 
Requirements 

1 Schedule of Values (SOV) Submittal Requirements 

1.1 Baseline SOV Submittal Requirements 

The Design-Builder shall submit each Baseline SOV in MS Excel (.xlsx or equivalent) and PDF 
in the manner set forth in TP Attachment 2-7 (SOV and Price-Loading Requirements) and 
‘rolled-down’ to display all levels of SOV Line Items.  

Excepting the NTP1 Baseline SOV, the Design-Builder shall include a Baseline SOV narrative 
(PDF) meeting the requirements prescribed herein with all Baseline SOV Submittals. The 
Design-Builder shall update and correlate the Baseline SOV narrative with each Baseline SOV 
Submittal. The Design-Builder shall attach all required support documentation, such as 
responses to previously provided GDOT review comments, to the Baseline SOV narrative. The 
Baseline SOV narrative shall describe the Design-Builder’s rational basis for the contents 
included on the Baseline SOV, including sufficient detail that addresses each of the following:  

 The structure and organization of the Baseline SOV 

 The scope of each SOV Line Item shown on the Baseline SOV 

 The scheduled value (budgeted amount) assigned to each SOV Line Item 

1.2 SOV Update Submittal Requirements 

The Design-Builder shall submit each SOV Update in MS Excel (.xlsx or equivalent) and PDF 
formats in the manner set forth in TP Attachment 2-7 and including the following: 

1. An exhibit (PDF) of the SOV Update that is prepared in the same manner set forth for 
the Baseline SOV and ‘rolled-down’ to display all levels of SOV Line Items.  

2. An exhibit (PDF) of the SOV Update that is prepared in the same manner set forth for 
the Baseline SOV and ‘rolled-up’ to display only levels of SOV Line Items that detail and 
enumerate the Value Earned for Work performed during the current Invoice Period. 

2 Project Schedule Submittal Requirements 

The file type for each Project Schedule Submittal shall be electronic Primavera P6 file format 
(XER) compatible with the software version in use by GDOT at the date of Submittal. If the 
Design-Builder intends to use a different file type, the file shall be a P6 export file type providing 
equivalent functionality and readability to the XER file type and shall be subject to GDOT’s 
acceptance prior to the NTP1 Baseline Project Schedule Submittal. The Design-Builder shall not 
submit multiple P6 Projects in a single XER file.  

2.1 Baseline Project Schedule Submittal Requirements 

In addition to submitting the XER file of each Baseline Project Schedule, the Design-Builder 
shall include the following with each Baseline Project Schedule Submittal: 

 Baseline Project Schedule Narrative (PDF or MS Word file format) meeting the 
requirements prescribed herein. 

 Corresponding Baseline SOV in MS Excel (.xlsx or equivalent) and PDF formats. 

 Gantt chart exhibit (PDF) filtered to display all activities. 

 Gantt chart exhibit (PDF) filtered to display activities on the Critical Path. 
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 Gantt chart exhibit (PDF) filtered to display: a) activities performed during the most 
recently approved Invoice Period; b) all in progress activities as of the close of the most 
recently approved Invoice Period; and c) all activities planned to occur within the next 
Invoice Period. 

 Gantt chart exhibit (PDF) filtered to display: a) activities performed during the most 
recently approved Invoice Period; b) all in progress activities as of the close of the most 
recently approved Invoice Period; and c) all activities planned to occur within the next 
Invoice Period with total Float less than or equal to 30 days. 

 If the Design-Builder elects to price-load the Baseline Project Schedule with the Baseline 
SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), each Baseline 
Project Schedule Submittal shall additionally include the following: 

a. SOV Line Item assignment data (PDF): shall be a product of the software creating 
the price-loaded Baseline Project Schedule and in a tabular layout or report grouped 
by SOV Line Item accounts with summary band info displayed and rolled-down to 
display all assigned price-loaded Baseline Project Schedule activities. Display the 
SOV Line Item account, activity ID, activity name, activity status, budgeted unit, 
price/unit, budgeted cost (i.e., scheduled value), percent complete, actual cost (i.e., 
aggregate Value Earned for Work performed) based on approved Payment 
Requests, remaining cost, at completion cost (which shall match the budgeted cost), 
and activity assignment distribution type. 

b. Incremental and cumulative s-curve data (MS Excel format): shall be a product of the 
software creating the price-loaded Baseline Project Schedule and in a tabulation of 
monthly incremental and cumulative price-loaded data including actual values and 
forecasted values (i.e., remaining and at completion values) on an early-date and 
late-date basis. 

2.2 Project Schedule Update Submittal Requirements 

In addition to submitting the XER file of each Project Schedule Update, the Design-Builder shall 
include the following with each Project Schedule Update Submittal: 

 Project Schedule Update Narrative (PDF or MS Word file format) meeting the 
requirements prescribed herein. 

 Corresponding SOV Update in MS Excel (.xlsx or equivalent) and PDF formats. 

 Gantt chart exhibit (PDF) filtered to display all activities. 

 Gantt chart exhibit (PDF) filtered to display activities on the Critical Path. 

 Gantt chart exhibit (PDF) filtered to display: a) activities performed during the current 
Invoice Period; b) all in progress activities as of the close of the current Invoice Period; 
and c) all activities planned to occur within the next Invoice Period. In addition to meeting 
the requirements prescribed for a Gantt chart herein, the Design-Builder shall use this 
exhibit to prominently and accurately display the current Project Schedule Update 
information in relation to the latest accepted Baseline Project Schedule (on an early-date 
basis) assigned as a target schedule (i.e., the ‘Project Baseline’) within Primavera P6. 
Use the activity columns, a unique bar color, bar chart legend, and the footer to identify 
the information from the latest accepted Baseline Project Schedule displayed in the 
exhibit as the target schedule for comparison. 

 Gantt chart exhibit (PDF) filtered to display: a) activities performed during the current 
Invoice Period; b) all in progress activities as of the close of the current Invoice Period; 
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and c) all activities planned to occur within the next Invoice Period with total Float less 
than or equal to 30 days. 

 If the Design-Builder elects to price-load the Baseline Project Schedule with the Baseline 
SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), each Project 
Schedule Update Submittal shall additionally include the following: 

a. SOV Line Item assignment data (PDF): shall be a product of the software creating 
the price-loaded Project Schedule Update and presented in a tabular layout or report 
grouped by SOV Line Item accounts with summary band info displayed and rolled-
down to display all price-loaded activities showing: a) the scheduled (i.e., budgeted) 
value of each activity as accepted in the Baseline Project Schedule; and b) the actual 
value (i.e., aggregate Value Earned for Work performed) asserted by the Design-
Builder to have been progressed (each in relation to the scheduled value established 
in the latest accepted Baseline Project Schedule) through the current Invoice Period. 
Display the SOV Line Item account, activity ID, activity name, activity status, 
budgeted unit, price/unit, budgeted cost (i.e., scheduled value established in the 
latest accepted Baseline Project Schedule), percent complete, actual cost (i.e., 
aggregate Value Earned for Work performed through the current Invoice Period), 
remaining cost, at completion cost (which shall match the budgeted cost), and 
activity assignment distribution type.  

2.3 Gantt Chart Exhibit Requirements 

All Gantt chart exhibits submitted by the Design-Builder shall: 

 Be generated from and match exactly the data contained in the then-current XER file of 
the Project Schedule. 

 Be in 11-inch by 17-inch landscape color PDF, at 85 percent normal or greater. 

 Be in Arial font, black in color, and a minimum size of 8-point font. 

 Display the activity table on the left side and bar chart on the right side of each page. 
The timescale shall be commensurate with the filter utilized (e.g., display Project start 
through Project finish with the year and month displayed for most exhibits). The 
timescale for look-ahead schedules shall be scaled appropriately to the shorter interval 
being displayed. 

 Display activities organized by a logical grouping such as WBS (or by equivalent activity 
code groupings). 

 Display the following columns: activity ID; activity name; original duration; remaining 
duration; start date; finish date; physical percent complete; total Float; activity calendar; 
and, if the Design-Builder elects to price-load the Baseline Project Schedule with the 
Baseline SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), price-
loaded data (scheduled (i.e., budgeted) value as accepted in the Baseline Project 
Schedule and the actual value (i.e., aggregate Value Earned for Work performed) 
through the current Invoice Period). 

 Display a legend at the bottom of each page that displays the following: Design-Builder 
name; Project number and name; Primavera P6 project ID and file name; layout and 
filter name; data date; date prepared; bar legend; and page numbers (current/total). The 
legend shall define all abbreviations, terms, and symbols used. 

 Display distinctive colors, symbols, and bar types for activities shown on the Gantt chart. 
Show task dependent activities on the Critical Path as red bars, completed activities as 
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blue bars, remaining (non-critical) activities as green bars, level of effort activities as teal 
bars, and Milestones as black diamonds. 

2.4 Project Schedule Narrative Requirements 

With each Project Schedule Submittal, the Design-Builder shall include a Project Schedule 
Narrative. The Design-Builder shall update and correlate the Project Schedule Narrative with 
each Project Schedule Submittal. The Design-Builder shall attach all required support 
documentation, such as responses to previously provided GDOT review comments, to the 
Project Schedule Narrative. 

 

Each Baseline Project Schedule Narrative shall include the following, separated into sections:  

 Reference the Basis of D&C and Project Schedule Workplan with which the Baseline 
Project Schedule Submittal aligns.  

 Identification of the Design-Builder’s planned resourcing and staffing levels to perform all 
D&C Work. The Design-Builder shall identify all resource constraints, including a listing 
of the various types and available number of design and construction crews and major 
equipment to perform the D&C Work. Describe how these resource constraints are 
incorporated into the Baseline Project Schedule, including the order in which the Design 
Work will progress based on the available design team resources, where the 
Construction Work will begin, and how crews will progress through the Project based on 
the available construction resources. If recovery efforts are required as part of a Revised 
Baseline Project Schedule, the Design-Builder shall also identify the composition of, and 
production rate for each crew type.  

 A description of the Critical Paths and near-Critical Paths.  

 Clearly identify any non-work periods, starts, or completions imposed on the Baseline 
Project Schedule. The Design-Builder shall clearly identify such starts or completions 
imposed (e.g., special calendars, constraints, etc.) on the Baseline Project Schedule and 
include a detailed description of each. 

 The Design-Builder shall identify any lag greater than zero days proposed and provide 
an explanation for the purpose of the lag.  

 A statement describing the status of any required permits.  

 If the Design-Builder elects to price-load the Baseline Project Schedule with the Baseline 
SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), the Design-
Builder shall include a description detailing how specific scheduled value assignments 
were determined, distributed, and allocated to Baseline Project Schedule activities for 
each SOV Line Item. 

 A description of any risks, issues, or problems encountered or anticipated since the 
latest accepted Baseline Project Schedule, inclusive of any unusual labor, shift, 
equipment or material conditions, or restrictions encountered. The Design-Builder shall 
include proposed and recommended solutions to each item identified. 

 Excepting the NTP1 Baseline Project Schedule Submittal, the Design-Builder shall 
include a detailed description of all proposed changes to the latest accepted Baseline 
Project Schedule with justification for changes to any of the following: Critical Path, 
activity sets (added, deleted, or modified), original durations, activity relationships (logic), 
calendar assignments, calendar work/non-work periods (work days or work hours/day), 
constraints, WBS (or equivalent activity code groupings), activity code definitions, 
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software settings, scheduled value assignments for price-loaded activities (if the Design-
Builder elects to price-load the Baseline Project Schedule with the Baseline SOV as set 
forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule)), modifications to historical 
actual progress data (actual dates, actual price data, etc.) shown in the latest accepted 
Baseline Project Schedule, and inclusion of Work authorized by Supplemental 
Agreement. Identify any changes to the work crews (number and size of each crew), 
shifts, hours worked, days worked, or major equipment changes. 

 A description of the status of the forecasted completion dates relative to the Milestone 
Deadlines. The Design-Builder shall address any changes since the latest accepted 
Baseline Project Schedule and provide an explanation if any forecasted completion 
dates are projected to occur after the Milestone Deadlines. 

 

Each Project Schedule Update Narrative shall include the following, separated into sections: 

 A detailed description of the Work performed during the current Invoice Period in relation 
to the latest accepted Baseline Project Schedule. The Design-Builder shall sufficiently 
describe all Design Work, Administrative Work, and all other pre-Construction Work 
performed during the current Invoice Period, identifying the scopes of Work performed, 
including identifiable features of Work (e.g., specific design package, Submittal, ROW 
parcel, permit type, procurement item, etc.) and each responsible Contractor. The 
Design-Builder shall sufficiently describe all Construction Work performed during the 
current Invoice Period, identifying the scopes of Work performed, including identifiable 
features of Work (e.g., identifiable physical locations within definable geometric limits) 
and each responsible Contractor. If the Work performed does not match the Work 
scheduled to be performed as forecasted in the latest accepted Baseline Project 
Schedule (on an early-date basis), the Design-Builder shall include a detailed description 
of why there is a discrepancy between the activities that should have been completed or 
progressed as indicated (on an early-date basis) in the latest accepted Baseline Project 
Schedule. The Design-Builder shall include an analysis of time lost/gained during the 
current Invoice Period on the Critical Path and near-Critical Paths as indicated in the 
latest accepted Baseline Project Schedule. The Design-Builder shall include an analysis 
and explanation for the consumption of available Float (as established for each activity in 
the latest accepted Baseline Project Schedule) during the current Invoice Period. 

 If the Design-Builder elects to price-load the Baseline Project Schedule with the Baseline 
SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), the Design-
Builder’s rational basis and justification for the asserted Value Earned for Work 
performed (each in relation to the scheduled value established in the latest accepted 
Baseline Project Schedule) for activities marked as started, completed, and in-progress 
during the current Invoice Period. 

 A description of the status of the forecasted completion dates relative to the Milestone 
Deadlines. The Design-Builder shall address any changes since the latest accepted 
Baseline Project Schedule and provide an explanation if any forecasted completion 
dates are projected to occur after the Milestone Deadlines. 

 A description of any risks, issues, or problems encountered or anticipated since the 
latest accepted Baseline Project Schedule, inclusive of any unusual labor, shift, 
equipment or material conditions, or restrictions encountered. The Design-Builder shall 
include proposed and recommended solutions to each item identified. 

 A statement describing the status of any required permits. 
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 A detailed description of all proposed changes introduced in a Project Schedule Update 
relative to the latest accepted Baseline Project Schedule with justification for changes to 
any of the following: a) activity sets (added, deleted, or modified); b) original durations; c) 
activity relationships (logic); d) calendar assignments; e) calendar work/non-work 
periods (work days or work hours/day); f) WBS (or equivalent activity code groupings); g) 
activity code definitions; and h) software settings. Identify any changes to the work crews 
(number and size of each crew), shifts, hours worked, days worked, or major equipment 
changes.  
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Attachment 2-9: Project Management Controls System 
Requirements 

1 Administrative 

The Design-Builder shall use the web-based Project Management Controls System (PMCS), 
provided by GDOT, for the period commencing at NTP1 through Final Acceptance to transmit to 
GDOT all Submittals, correspondence, communication, and any information required by the DB 
Documents. The Design-Builder shall comply with the following requirements: 

1. Use GDOT’s current PMCS (e-Builder), laboratory information management system 
(ATSER), and any successor systems that GDOT may implement throughout the period 
commencing at NTP1 through Final Acceptance. The Design-Builder shall comply with 
the requirements of current and successor systems as implemented by GDOT from time 
to time including modifications to folder structures, file naming conventions, file types, 
training requirements, and access protocols. The Design-Builder shall provide reporting, 
recording keeping, and documentation as outlined in the CQAP and identified in the 
accepted Submittal Requirements Database via the PMCS and laboratory information 
management system, as applicable. 

2. The Design-Builder shall ensure at all times throughout the period commencing at NTP1 
through Final Acceptance that all users of the PMCS have completed PMCS training. 
GDOT will provide PMCS training within five Business Days of receipt of written request 
from the Design-Builder.  

3. Where physical samples are required, the Design-Builder shall review and track the 
Submittal via the laboratory information management system and transmit the sample 
itself to the reviewer via traditional means. 

2 File Formats 

Unless otherwise specified by the DB Documents, the Design-Builder shall ensure that Project 
documents transmitted via the PMCS comply with the following electronic formats: 

1. Scan documents that are marked up or unavailable in electronic format (drawings, 
sketches, correspondence, etc. generated by hand drafting methods) to tagged image 
file format version (.TIF), bitonal (or black and white (or line art), on some scanners) or 
PDF, black and white with a resolution of 200 dpi using CCITT group 4 (2d fax) 
compression. 

2. Submit documents that have been generated using PDF printer drivers (not scanned). 

3. Submit electronic photographs in joint photographic experts group (JPEG) (.jpg) file 
format, sized at a minimum resolution of 1024 by 768 pixels or in .TIF file format.  

4. Save grayscale or color photo images that are scanned in .jpg file format with medium to 
low quality compression at a resolution of 200 dpi. 

5. Submit product data that is available for download from the manufacturer’s website that 
has been generated using PDF printer drivers (not scanned). 

3 File Naming Convention 

Unless otherwise specified by the DB Documents, including  file naming requirements 
prescribed in TP Section 4.3.5 (Submittal Contents) and TP Section 4.3.6 (Final Set of Plans 
Submittal Contents), the Design-Builder shall use the format shown in the following table: 
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PROJECT  Project Number (i.e., 000XXXX- (7 digit)) 

Tracking 
Number 

 PMCS-assigned process number, or user-defined tracking number 

DocType   The 3-digit document type (e.g., LTR = Letter, TRN = Transmittal, RPT 
= Report)  

Descr   Document title (short description, think Google key words, include 
sender/recipient acronyms if appropriate) 

Date  YYYY-MM-DD.  (ex: July 4, 1776 would be represented as 1776-07-
04) 

Rev  The 2-digit revision or version number (if applicable)  

 

Use the following file naming convention on all documents created or issued by the Project and 
for filing any document: 

Project Number_Tracking Number_DocType_Descr_Date_Rev  

Clearly identify all FINAL versions of documents and save them in the Final Deliverables folder 
(where applicable) as follows:  

Project Number_Tracking Number_DocType_Descr_Date_Final 

The Design-Builder shall comply with the following file naming conventions: 

1. Correspondence files: Include an indication of the subject and the date of the 
correspondence. 

2. Keep file names short but meaningful: Some words add length to a file name but do 
not contribute towards the meaning. For example, avoid words like “the”, “a”, and “and.” 

3. No spaces in file names: Use an underscore “_”, a dash “-”, heading fields, and words 
for ease in sorting. Use caps to distinguish words (e.g., Document_Management_Plan). 

4. Numbers in file names: Include the zero for numbers 0-9 to maintain the numeric order 
when file names include numbers. This helps to retrieve the latest record number (e.g., 
01, 02 … 99), unless it is a year or another number with more than two digits. 

5. Special characters: Do not use special characters such as @ # $ % ^ & *.,? in file 
names, as they can cause problems with uploading, viewing, and downloading 
documents.  
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QCM AQM No

TBD Prepare No

QCM AQM No

PS Prepare No

DPM Prepare No

CPM Prepare No

DQCM AQM No

CQCM AQM No

DBEM Prepare No

QCM AQM No

DBEM Prepare No

QCM AQM No

TBD TBD No

TBD TBD No

DBEM Prepare No

QCM AQM No

DBEM Prepare No

QCM AQM No

PIC Update No

TBD AQM No

TBD Prepare No

QCM AQM No

TBD Prepare No

QCM AQM No

DQCM Prepare No

QCM AQM No

CQCM Prepare No

QCM AQM No

DPM Prepare No

CPM Prepare No

ECM Prepare No

TBD Prepare No

DQAM AQM No

CQAM AQM No

QAM AQM No

UM Prepare No

DQAM AQM No

CQAM AQM No

QAM AQM No

NA

000010 SC List DBA Article 7 As required by Article 7 NA NA Substantial Completion

NA NA Final Acceptance As required by Article 7 2 AW PMPQ 10 BD TBD TBD TBD TBD NA NA

TBD TBD NA NA NA

000020 FA Punch List DBA Article 7 As required by Article 7

S
u

b
m

it
ta

l 
T

y
p

e
 *

7

Item No. Submittal Item Description*12 Source*12 Initial Submittal Date*5 *11

Status of Submittal Required*4:

GDOT acceptance Condition 

Precedent to*5 *11:

As required by Article 7 2 AW PMPQ 10 BD
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n

*9

AW NA

NA

NA

5 TBDTBD

NA NANo

TBD TBD

TBD

TBD

020050

NA

NA

020120 Basis of D&C TP 2 After NTP1 issuance Final
Final (including any 

updates)

NTP2&3; Submittal of Pre-Construction 

BPS, Construction BPS, & L&D Report
Annual, as required

Prior to the start of SUE QL-A 

investigations or start of corresponding 

field activities

Annual, as required 2 AW 10 TBD020130 Utility Management Plan TP 2, TP 7

020100 Design Quality Management Plan (DQMP) TP 2, TP 3

020060

2

After NTP1 issuance

BD

After NTP1 issuance Final
Final (including any 

updates)
NTP2&3 Annual, as required

PDDs Annual, as required 2 AW 10020110 Construction Quality Management Plan (CQMP) After NTP1 issuance

TP 2, TP 3

NTP3
NTP3 + 30 days for Final OJT Plan, 

Annual thereafter

NTP2&3; Public Information Materials 

Requirements; & Monthly Reporting

30OJT Plan TP 2

020080

TBD

25

Quality Management Plan (QMP) General Provisions TP 2, TP 3

TP 2, TP 3

Final
Final (including any 

updates)

TBD TBD No

Annual, as required

Team Communications and Partnering Plan Final for all NTP1&2 Work Final for all D&C Work

Final

TP 2 After NTP1 issuance

No

2

2 AW

PMPQ

Administrative Quality Management Plan (AQMP)

PMP Executive Summary 2

TBD

TP 2 After NTP1 issuance Final
Final (including any 

updates)
NTP2&3 Annual, as required

TBD

After NTP1 issuance Final
Final (including any 

updates)
NTP2&3 Annual, as required

NA

Updates to Public Information and Communications Plan

2

NTP2&3 Annual, as required

After NTP1 issuance Final for all NTP1&2 Work

After NTP1 issuance

TBD

PMPQ

PMPQNTP2&3 Annual, as required

After NTP1 issuance

Final (including any 

updates)

2

NA

020020

NTP2&3020030 Design-Builder’s Organization Description

020040

AW 10 TBD

TBD TBD No

PMPQ TBD TBD

TP 2 After NTP1 issuance

Meeting minutes

PMPQ TBD

020010

Final for all D&C Work

AW

DBE Performance Plan

AW

TP 2

TP 2

AW

Annual, as required No

2 AW 10 TBD

NA

NA

NA

NA

NA

NA

NA

NA

NA

2 AW 10020090

020070

Final for any planned 

preliminary field activities
Final for all D&C Work

2 AW

After NTP1 issuance NA NA

NA

AW

NA

BD

NA

NA

NA

NA

NA

No

TBD

PMPQ

10

NANo

NA

NA

TBD

10
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TBD

PMPQ

PMPQ NA

25 BDFHWA

NA

NA
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NA

NA

NAYes NA NA

NA

NA

NA

NA

NANo

TBDNA

FHWA

TBD

TP 1 After NTP1 issuance NA Final Project Office Layout Submittal

NA NA NA NA 1

AW 50

No

NA

3

010010

AW NA

NA

NA CD

No

010020 Preliminary Project Office Layout

TP 2
5 Business Days prior to each 

meeting

TP 2
Within 3 Business Days of each 

meeting

NA TBD

NA

Draft

1

Final
Final (including any 

updates)

AW 15

BD

PMPQ

PMPQ

102

BD

NA

NTP2&3 Annual, as required

NA

10
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25 BDFHWA

25 BD
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BD

BD

BD
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FHWA
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NA TBD NA
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No

NA

NA

Shop Drawing and 

Construction Document 

Submittals Only

NA

Third Party Review Period

NA

BD

BD

BD

BD

BD

TBD

NA

TBD

NA

NANoTBDTBD

NA

NA

NA

NA NA NA

No

NA

PMPQ TBD NA

TBD

NA

TBD

NA NA

Quality Process*10
GDOT Review Period *6 

*8

NA NANo

TBD

Start of associated Construction Work

NA TBD

TBD

10PMPQAW1NA

Construction Material (QPL Process) TP 1 After NTP1 issuance

NA

NA000030 OJT Quarterly Progress Report
DBA Article 

10
As required by DBA Article 10 NA NA NA As required by DBA Article 10 2 AW PMPQ 10 BD TBD TBD TBD TBD NA NA

NA

2 AW PMPQ 5 BD No NANA

As required 3 TBD

Meeting agenda

NA NA000025 Invoice package
PA Exhibit 7,

TP 2

After initial Submittal of Project 

Schedule Update and SOV Update & 

no earlier than 5 Business Days 

following close of each month

NA NA As set forth in PA Exhibit 7 Monthly 2 AW PMPQ 5 BD No NA NA TBD NA

As required by DBA Article 10 2 AW PMPQ 10 BD No000040 DBE Recovery Plan
DBA Article 

10
As required by DBA Article 10 NA NA NA

NA

010030 Final Project Office Layout TP 1
Within 10 days of GDOT review of 

Preliminary Project Office Layout
NA Final Establishment of Project Office

NA 

020000
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Item No. Submittal Item Description*12 Source*12 Initial Submittal Date*5 *11

Status of Submittal Required*4:

GDOT acceptance Condition 

Precedent to*5 *11:
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u
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ta
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n

*9

D
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c
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n
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p

Shop Drawing and 

Construction Document 

Submittals Only

Third Party Review Period Quality Process*10
GDOT Review Period *6 

*8

TCM Prepare No

CQCM Prepare No

TBD Prepare No

DQAM AQM No

CQAM AQM No

QAM AQM No

ECM Prepare No

TBD Prepare No

DQAM AQM No

CQAM AQM No

QAM AQM No

TBD Prepare No

DQAM AQM No

CQAM AQM No

QAM AQM No

ROW PM Prepare No

ROW AM Prepare No

QCM AQM No

SM Prepare No

CQCM AQM No

QCM AQM No

PS Prepare No

DPM Prepare No

CPM Prepare No

DQCM AQM No

CQCM AQM No

TBD Prepare No

TBD AQM No

DQAM AQM No

CQAM AQM No

QCM AQM No

PS Prepare No

DPM Prepare No

CPM Prepare No

DQCM AQM No

CQCM AQM No

PS Prepare No

DPM Prepare No

CPM Prepare No

DQCM AQM No

CQCM AQM No

PS Prepare No

DPM Prepare No

CPM Prepare No

DQCM AQM No

CQCM AQM No

PS Prepare No

DPM Prepare No

CPM Prepare No

DQCM AQM No

CQCM AQM No

PS Prepare No

DPM Prepare No

CPM Prepare No

DQCM AQM No

CQCM AQM No

020212 Change to any component of the PMP TP 2

NA

Submittal of first Project Schedule 

Update and SOV Update; NTP2 

Baseline SOV Submittal and NTP2 BPS 

Submittal

See Project Schedule Updates and 

SOV Updates
1 AW PMPQ 15 BD No NA

NA

Within 14 days of any triggering 

requirement, event, or circumstance 

and within 14 days of being 

requested by GDOT

As specified herein for 

each component of the 

PMP

As specified herein for 

each component of the 

PMP

As specified herein for each component 

of the PMP

As specified herein for each 

component of the PMP

As 

specified 

herein for 

each 

component 

of the PMP

AW PMPQ

As 

specified 

herein for 

each 

component 

of the PMP

As 

specified 

herein for 

each 

component 

of the PMP

As specified 

herein for 

each 

component 

of the PMP

As 

specified 

herein for 

each 

component 

of the PMP

020190

NTP2; NTP2 BPS Submittal

020230 NTP3 Baseline SOV TP 2 After NTP2 issuance NA
See Project Schedule Updates and 

SOV Updates
2

NA

020220 NPT2 Baseline SOV TP 2

Safety Plan TP 2

020240 Revised Baseline SOV TP 2

NTP2 & NTP3; Submittal of NTP2 BPS & 

NTP3 BPS
NA

NA

NA

NA

NAPMPQ

TBDAfter NTP1 issuance Final
Final (including any 

updates)

NA NANo

NA NANo

PMPQ

PMPQ

PMPQ

NANA NA020215
NTP1 Baseline SOV and NTP1 Baseline Project 

Schedule (BPS)
TP 2

Within 5 Business Days of NTP1 

issuance

NA

As specified 

herein for 

each 

component 

of the PMP

As specified 

herein for 

each 

component 

of the PMP

As specified 

herein for 

each 

component 

of the PMP

As 

specified 

herein for 

each 

component 

of the PMP

As specified 

herein for 

each 

component 

of the PMP

NAAW

AW

AW

AW

NA

NA

TBD

TBD

TBD

AW 10 TBD

25AW

BD

BD

BD

BD

BDPMPQ

TBD

Annual, as required 2 AW 5020180 ROW Acquisition Plan TP 2, TP 6 After NTP2 issuance, as required NA NA

NTP3 Annual, as required 2020210 D&C Closeout Plan TP 2 After NTP2 issuance NA Final

As required 2

Final for all D&C Work NTP2&3 Annual, as required 1

020200 Project Schedule Workplan (PSWP) TP 2

NA020160
Maintenance Management Plan

(MMP)
TP 2, TP 19 After NTP1 issuance Final

Final (including any 

updates)
NTP2&3

Updates required whenever 

changes implemented and annually 

60 days before each anniversary of 

NTP3

BD NANA NANo

NA

020140 Transportation Management Plan (TMP) TP 2, TP 18 After NTP1 issuance
Final for any planned 

preliminary field activities
Final for all D&C Work NTP2&3*1 Annual, as required

NTP2&3*2 Annual, as required 2 AW 15 TBD020150

After NTP1 issuance

Comprehensive Environmental Protection Plan TP 2, TP 5 After NTP1 issuance
Final for any planned 

preliminary field activities
Final for all D&C Work

BD

BD

NA

NA

AW 15

See Project Schedule Updates and 

SOV Updates
NTP2

NA

NTP2 Baseline Project Schedule (BPS)

2

Within 14 days of an executed 

Supplemental Agreement; and within 

14 days of being directed

TP 2

2 TBD

NA

020250

PMPQ

PMPQ

2

Start of Acquisition Services; Alternative 

Parcel Grouping; Specialty Report 

2

Final for any planned 

preliminary field activities
PMPQ

See Project Schedule Updates and 

SOV Updates

Final NTP3; NTP3 BPS Submittal

After GDOT acceptance of NTP1 

BPS, Basis of D&C, PSWP & NTP2 

Baseline SOV

AW

AW 15

10

NA

NA

NA

NA

BD

TBD

NA

NA

TBD

NA

PMPQ

PMPQ

10

Revised BPS Submittal
See Project Schedule Updates and 

SOV Updates
2

NA

Final NA

NAFinal

After GDOT acceptance of NTP1 

Baseline SOV

NA

NA

NA

No

PMPQ

BD

10

BD

NANo10

10

NA

NA

NA

NA

NA

NA

TBD

NA

NA

NA

NA

NA

NA

NA NANo

NANA

No

NA

NANo

NA NANo

No

NA

NA

NA

TBD

No

NA

NANA
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Minimum Required Updates:

Prior to NTP2 Prior to NTP3
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Submittal Through Final 

Acceptance
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Item No. Submittal Item Description*12 Source*12 Initial Submittal Date*5 *11

Status of Submittal Required*4:

GDOT acceptance Condition 

Precedent to*5 *11:

S
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b
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if
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a
ti
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*9
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c
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e
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p

Shop Drawing and 

Construction Document 

Submittals Only

Third Party Review Period Quality Process*10
GDOT Review Period *6 

*8

PS Prepare No

DPM Prepare No

CPM Prepare No

DQCM AQM No

CQCM AQM No

PS Prepare No

DPM Prepare No

CPM Prepare No

DQCM AQM No

CQCM AQM No

PS Prepare No

DPM Prepare No

CPM Prepare No

DQCM AQM No

CQCM AQM No

CPM Prepare No

DPM Prepare No

TBD AQM No

DQCM AQM No

CQCM AQM No

PS Prepare No

CPM Prepare No

DPM Prepare No

DQCM AQM No

CQCM AQM No

TBD Prepare No

TBD AQM No

PIC Prepare No

TBD AQM No

PIC Prepare No

TBD AQM No

PIC Prepare No

TBD AQM No

TBD Prepare No

QCM QM No

EOR Prepare No

DQCM DQM No

QCM Verify No

EOR Prepare No

DQCM DQM No

QCM Verify No

EOR Prepare Sign & Seal

DQCM DQM No

QCM Verify No

EOR Prepare Sign & Seal

DQCM DQM No

QCM Verify No

EOR Prepare Sign & Seal

DQCM DQM No

QCM Verify No

EOR Prepare Sign & Seal

DQCM DQM No

QCM Verify No

SDE Prepare Sign & Seal

EOR Approve Stamp

DQCM DQM No

QCM Verify No

SDE Prepare Sign & Seal

EOR Approve Stamp

DQCM DQM No

QCM Verify No

NA

NA

TBD

NANo NA NA NA

NA NA020275 Time Impact Analysis TP 2 As required by DBA Article 13 NA NA Revised BPS Submittal
See Project Schedule Updates and 

SOV Updates
3 AW PMPQ 25 BD No

See Project Schedule Updates and 

SOV Updates
2

TBD

TBD

TBD

AW

AW

BD

BD

BD

BD

BD NA

NA

NA

After GDOT acceptance of PICP NA NA Public distribution

TP 4 After Construction Work is completed

NA

TP 2

Re-Submittal of Project Schedule Updates and SOV 

Updates (when required) 
TP 2

Within 5 Business Days of: a) 

holding the Project Schedule Update 

and SOV Update review meeting; 

and b) Notification to Design-Builder 

of required Re-Submittal of Invoice 

package (when required)

1

As required 1

NANo

040070 Shop Drawings (SDs)

040060 Record Design Documents NA NA

040080 Changes to SDs

NA NA FDDs Submittal

After GDOT acceptance of PDDsTP 4Final Design Documents (FDDs)

020300 Public Information Materials Requirements

Monthly Communication Reporting

TP 4

020310

TP 2 After GDOT acceptance of PICP NA NA

TP 2

040040 Level 1 Field Design Changes (FDCs)

040050 Level 2 FDCs & Changes to RFCDDs

After GDOT acceptance of FDDs NA

TP 4 TBDAs required

DW

Revised Baseline Project Schedule (BPS) TP 2

NTP3

PMPQ

2

AW

040020

040010 Preliminary Design Documents (PDDs)

020285

NTP3 Baseline Project Schedule (BPS)

040030 RFC Design Documents (RFCDDs)

020270

020290 Two-Week Detail Schedules TP 2, TP 3
Same day every week in which 

Construction Work occurs
NA

020280

Monthly and as required

See Project Schedule Updates and 

SOV Updates

TBDTBDTBDTBD

TBDTBD

NA

NA1 DW 5 TBD

TBD

TBD

TP 4

TBDTBD

TBDTBD

TBD

NA2

TP 4 After GDOT acceptance of RFCDDs

BD

After GDOT acceptance of SDs

TBDTBD

TBDTBD

TBD

TBD

1

BD

BD

NANANA

TBD

NA

NA

NA

TP 4 After NTP2 issuance

Submittal of RFCDDs, SDs & CDsNANA

5

15

TBD

NANABD

TP 4

As required

NA NA

2

2

After GDOT acceptance of FDDs

NA NA

NA

020260
After GDOT acceptance of Basis of 

D&C, PSWP & NTP3 Baseline SOV

NA

NA

Initial Submittal of Project Schedule Updates and SOV 

Updates
TP 2

NA Final

Within 5 Business Days following 

close of each Invoice Period and 

upon achievement of Final 

Acceptance (after GDOT 

acceptance of NTP1 BPS, NTP2 

BPS, NTP3 BPS, or Revised BPS 

PMPQ 25

NA

NA

1

NA

NA

NA

NA

25PMPQ

TBD

NA NA

NA

NA2

AW

TBD TBD

No NA

NA2

BD

AW 5

5

NA

Public distribution

NA NA

NA

After GDOT acceptance of Revised 

Baseline SOV; within 14 days of an 

executed Supplemental Agreement; 

and within 14 days of being directed

NA

NA

Initial Submittal of Project Schedule 

Update and SOV Update required: a) 

prior to Submittal of corresponding draft 

Invoice Request package; and b) at least 

5 Business Days prior to holding Project 

Schedule Update and SOV Update 

Monthly 1

1 DW

After GDOT acceptance of RFCDDs NA NA Start of associated Construction Work DWAs required

NA

Re-Submittal of Project Schedule 

Update and SOV Update required prior 

to Re-Submittal of Invoice package 

(when required)

Monthly (when required)

TBD

AW

Start of associated Construction Work

TBD

AW

AW PMPQ 5

Monthly and as required

NA Weekly

DW

Final Acceptance As required

Start of associated Construction Work

2

1

As required

Start of associated Construction Work As required

DW

TBD

TBD

TBD

10

TBD

DW

BDDW 10NA Start of associated Construction Work As required

10

NA

TBD

TBD

NA

TBD

NA

NA

NA

10

30

NATBD

NA

TBD

TBD

TBD

TBD

TBD

NA TBD

TBD

NA

NA

NA

NA

TBD NA

NA

No

NA

NA

TBD

NA

TBDTBD

TBD

NA

TBD

TBD

TBD

TBD

TBD

TBD

NA

TBDTBD

NA

NA

TBD

NA

NA

NA

NA

PMPQ

BD

NANo

NA

TBD

NA

NA

TBD

NA

TBD

TBD

10

10 BD

TBD

030010 Corrective/Preventative Action Report (PAR) TP 3

No later than 5 Days after issuance 

of a Corrective Action Request 

(CAR) by GDOT

NA NA
Failure to Submit a PAR when required 

is a Noncompliance Event
NA 2 TBD PMPQ 15 BD No

CD

BD

NA

Weekly

As Required

1

DW

RDMOT

TBD

3

15

BD

BD

TBD

No

TBD

TBDTBD

TBD

020320

020330

Traffic Impact Report

Streaming camera Specifications and Locations

TP 2

TP 2

After NTP2

After NTP2 Issuance and at least 90 

days prior to NTP3

NA

NA

NA

NA

Public distribution; Start of associated 

Lane Closure(s)

Streaming Camera operations (prior to 

NTP3)
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Prior to NTP2 Prior to NTP3
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Item No. Submittal Item Description*12 Source*12 Initial Submittal Date*5 *11

Status of Submittal Required*4:

GDOT acceptance Condition 

Precedent to*5 *11:

S
u

b
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it
ta

l 
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la
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s
if
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ti
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n

*9

D
is

c
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n

e
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u

p

Shop Drawing and 

Construction Document 

Submittals Only

Third Party Review Period Quality Process*10
GDOT Review Period *6 

*8

TBD Prepare No

CQCM CQM No

QCM Verify No

NA NA50110 Environmental Monitoring Report TP 5 After GDOT acceptance of CEPP NA NA
Subsequent Monthly Environmental 

Monitoring Report
Monthly and as required 2 AW EPIC 10 BD No NA NA TBD

TBD

DW

No NA

TBD

TBD

TBD TBD

NA

TBD

CD TBD

TBD TBD

TBD

NA NA NA

NA

TBD NA NA NA

NA

NA

TBD TBD TBD TBD NA

NA NA

NA NA

NA

NA NA

NA NA

TBD TBD

TBD TBD

NA

NANo

NA

10

CD

NANo

TBD NA

TBD TBD

No

NA

No

NA NA

NA

NA

RRUT TBD TBD TBD

CD

CD

As required 2 AW 30

2 AW 14RRUT TBD

RRUT NA

NA

45

As required 1 DW EPIC 15 CD No NA

As required 2 AW 15 NA

RRUT

TBD

AW

No

NA

NA NA NA

050080
Submittals to support Noise Impact Assessment (NIA) 

conducted by GDOT
TP 5

After GDOT acceptance of Noise 

Barrier Design to support GDOT-Led 

Noise Barrier Vote

NA Final GDOT-Led development of NIA As required 2 DW EPIC 30 CD No NA

TBD TBD TBD NA NA NA050070

NA NA050050

Noise Barrier Change Memorandum TP 5
After GDOT acceptance of 

associated PDDs
NA Final

Submittal of Noise Barrier Design to 

support GDOT-Led Noise Barrier Vote  
As required 2 DW EPIC 15 CD No NA

TBDNPDES Construction General Permit (GAR100003), NOI TP 5 After signed & sealed ESPCPs NA 1 EPIC NA

TBD050060 TBD

NA

NA NA

050040  NPDES Construction General Permit (GAR100002), NOI TP 5 After signed & sealed ESPCPs NA Final NA (Submitted by Design-Builder to EPD) As required 1 DW EPIC NA CD EPD

See TP 

Section 5 

Table 5-4

CD TBD TBD TBD TBD NA NA NA

TBD TBD TBD050030 2

NA NA

050020
Section 404 Permit Application 

(Type TBD)
TP 5

After GDOT acceptance of 

associated Final ESPCPs; & 

updated ERIT

NA Final
Submittal of Section 404 Permit 

Application to USACE
As required 2 DW EPIC 30 CD USACE

TBD 

(see TP 

Section 5 

Table 5-4)

CD TBD TBD TBD TBD NA

After GDOT acceptance of Proposed 

Negotiation Settlement Offer or 

Counter Offer

NA NA Closing of Parcel As required

NA NA

TBDNA TBD TBD NA

CD

NA

060090 Administrative Review Package  TP 6
After GDOT acceptance of Appraisal 

Report
NA NA Closing of Parcel TBD TBD NA

TBD TBD TBDNANo NACD

060070 Counter Offer  TP 6
7 days after the Design-Builder's 

receipt from the Parcel Owner
NA NA 2 AW 10

TBD TBD TBD

TBDTBD

NA

060040 Relocation Package  TP 6
After GDOT acceptance of Appraisal 

Report
NA NA Relocation Benefits Claim Form As required 2 AW 30RRUT TBD TBD TBD TBD NA NA NA

TBD060030 Appraisal Report  TP 6
After GDOT acceptance of Specialty 

Report

TBD NA NA

TBD NA NA

050010

Updated Environmental Resource Impact Table (ERIT) 

[including narrative & documentation to support 

amendments or supplements to a Provided 

Environmental Approval including environmental 

reevaluation]

TP 5
After GDOT acceptance of 

associated PDDs
NA Final

Submittal of Section 404 Permit 

Application & Georgia SBV Application
As required 2 DW EPIC 30 CD

Relocation Package Submittal; Proposed 

Negotiation Settlement Offer; 

Administrative Review Package; 

Condemnation Package 

As required

Georgia Stream Buffer Variance (SBV) Application TP 5

After GDOT acceptance of 

associated Final ESPCPs; & 

updated ERIT

NA

060020 Specialty Report  TP 6
After GDOT acceptance of ROW 

Acquisition Plan
NA NA 2

TBD

TBDTBDTBDTBDTBD TBD

RRUT

NA

NA NA

As required 2 AW

Submittal of Georgia SBV Application to 

EPD

TBD 10

AW

NA

CD

As required

2 DW EPIC

2

AW 15RRUT

NA NA

BD1 CW

DW EPIC 30

CDFinal NA (Submitted by Design-Builder to EPD) As required

After NTP2 issuance NA NA
GDOT acceptance of ROW Acquisition 

Plan

 TP 6

RRUT

After GDOT acceptance of FDDs
Start of associated Construction Work or 

as required by the Agreement
As required

060050 Relocation Benefits Claim Form  TP 6
After GDOT acceptance of 

Relocation Package
NA NA GDOT payment to displacee

060010 ROW Plans

060080 Closing Documents

TP 4040090 Construction Documents (CDs)

Final As required

As required TP 6

Appraisal Report Submittal

NA
After GDOT acceptance of Noise 

Barrier Change Memorandum

060060 Proposed Negotiation Settlement Offer

Closing Documents Submittal As required

TP 5
Noise Barrier Design to support GDOT-Led Noise Barrier 

Vote
Final

GDOT-Led Noise Barrier Vote; & 

Submittals to support NIA conducted by 

GDOT

CD

No

TBD

EPD

TBD

TBD TBDEPD

TBD

NA

See TP 

Section 5 

Table 5-4

CD

CD

TBD

NA

30

RRUT

CD

CD

2

Closing Documents Submittal

NA

NA

NA

NA

See TP 

Section 5 

Table 5-4

No

NA

NA

TBD

NA

CD

CD

TBD TBD

NA

NA

No

 TP 6
After GDOT acceptance of Appraisal 

Report

No NA

NATBDNo

NATBD

NA TBD TBD TBD NA NA

NA
Start of associated fencing removal and 

installation within ESAs
As required

050100
USACE Section 404 and GA EPD Buffer Variance 

Mitigation Credits Proof of Purchases
TP 5 After NTP2 issuance NA NA

Start of associated Construction Work 

within ESAs
As required 2 AW EPIC 30

30050090 Limited Access Fencing Removal and Installation Plan TP 5
60 days in advance of L/A fencing 

work in ESAs
NA NA
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Submittal Through Final 

Acceptance
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Item No. Submittal Item Description*12 Source*12 Initial Submittal Date*5 *11

Status of Submittal Required*4:

GDOT acceptance Condition 

Precedent to*5 *11:
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Shop Drawing and 

Construction Document 

Submittals Only

Third Party Review Period Quality Process*10
GDOT Review Period *6 

*8

TBD TBD TBD

NA

TBD

TBD

TBD

TBD

TBD

TBD

NANo TBD

NA

TBD

NA NA NA

TBD NA NA

NA NA

NA NA

TBD

TBD NA NA

NA

NA

NA

NA NA

NA

NA NA NATBD

NA

NANANA

NANo

NANo

NA

NA

TBDTBD

TBD

25

NA

AW 30 NA

NA NA

TBD

TBD TBD TBD

TBD

TBDTBD

BD

No

25 150

TBD

NA

TBD

NA

NA

NA

No

As required

 TP 6

TBD TBDNA060120 Notice to Clear  TP 6
After closing or condemnation of 

Parcel
NA NA ROW Certification & Release Submittal As required 2 AW 14RRUT

RRUT

AW 14RRUT

060110 Alternative Parcel Grouping

060130 Final Parcel File TBD TBD

060140

After closing or condemnation of 

Parcel
NA NA

NA NA Start of associated Construction Work

060100 Condemnation Package  TP 6
After GDOT acceptance of Appraisal 

Report
NA NA Condemnation of Parcel As required 2 AW 30RRUT TBD TBDNANA

CD

No

NA

NA ROW Certification & Release Submittal

NA

UAPP Submittal

CD

NA

EPA

NA

RRUT

NA

As required

DW

DW

RRUT

Final Utility As-Built Drawings Submittal As required 2

Prior to drilling activities

DW RRUT

TBD

BD

2 DW

 TP 6

GDOT acceptance of Parcel 

Grouping; Notice to Clear; & Final 

Parcel File

As required

NA

No

As required

ROW Certification & Release Submittal

RRUT

 TP 6
After GDOT acceptance of ROW 

Acquisition Plan

TP 8
After satisfying requirements 

prescribed in PA Section 3.4
NA

TP 8
After NTP3 issuance; and 7 days 

following each dynamic pile test

070010

ROW Certification & Release

As required

10Dynamic pile testing reports

Environmental Site Assessment Phase II

080040

NA

NA

NA NA

14

NA

NA

NA TBD TBD

NA

No

NA

As required

AW

NA As required

1 AW

2 AW 7

RRUT 212

No

NA

CD

CD

CD

NA

TBD

TBD

070050

As required 2 AW RRUT 7

Utility Operations Report

070040 SUE Utility Impact Analysis (UIA)

1

After NTP1 issuance NA

After NTP2 issuance; & after GDOT 

acceptance of QL-A

QL-B Submittal

TBD TBD

070060

No

NA

NA

NA

TBD TBD

TBD

TBD

NA

TP 7

TP 7 After GDOT acceptance of QL-B

No

BD

CD

QL-A Submittal; & Utility Operations 

Report Submittal

After GDOT acceptance of UIA

As required 2 AW

RRUT

TBD

RRUT

2

TBD

Post-Let Utility Certification As required

2

2

NACD

Environmental Site Assessment Phase I TP 8
After satisfying requirements 

prescribed in PA Section 3.4
NA NA

Environmental Site Assessment Phase II 

Submittal
As required 2

After Environmental Site 

Assessment Phase I acceptance
NA

NA As required 1

070080

TP 8080030

1

Overhead/Subsurface Utility Engineering (SUE) 

Investigations - QL-A as required

080010 Subsurface exploration and testing program

080020

070090

NA

Utility Adjustment Plans (UAP) TP 7 CD

Preliminary Utility Status Report (PUSR)

NA

AW

No

NA NA NA Bi-Weekly

UAP Submittal 2

NA

No

TP 7 After GDOT acceptance of UIA NA

As requiredNA Utility Work Plan Submittal

NA

Utility Adjustment Preliminary Plans (UAPP) TP 7

14

DW

NA

TBD

NA

TBD

RRUT 7 CD

No NA

CD

TBD

NA

NA

No

TBD

TBD

TBD TBD

14 CD

TBD

No NA TBD

NA

NA

NA

TBD

NA

CD

NA

NACD

TBD NA

NANo

TBD

TBD TBD

TBD

NA

TBD

NA

TBD

No

Emergency Utility Response Plan (EURP) TP 7 After NTP1 issuance NA NA

Prior to the start of SUE QL-A 

investigations or start of corresponding 

field activities

As required 2 AW RRUT 14 CD

RRUT 7

070030
Supplemental verification of Overhead/Subsurface Utility 

Engineering (SUE) Investigations - QL-B
TP 7

After GDOT acceptance of URPN 

Letter 1a
NA NA UIA Submittal

7NA As required 1 AW

NA

TP 7

NA

070020 URPN Letter 1a TP 7

070070

NA

After GDOT acceptance of UAP NA NA Post-Let Utility Certification As required 1 AW 14 No NA NANANARRUT

RRUT TBD TBD TBD TBDDW 21

After GDOT acceptance of UAPP NA NA
MUAA/MUAAA; PUSR; UAFMP; & 

URPN Letter 2
As required

NACD

DW

070100 URPN Letter 2 TP 7 After GDOT acceptance of UAP CD TBDNA7

NA

070120 Utility Adjustment Field Modification Procedure (UAFMP) TP 7 After GDOT acceptance of UAP NA NA Utility Work Plan Submittal As required 2 AW RRUT 14 CD TBD TBD

TBD TBD

TBD NA

070130

NA

Utility Work Plan TP 7

After GDOT acceptance of 

MUAA/MUAAA; URPN Letter 2; & 

UAFMP

NA

No NA TBD

TBD

NA

NA

070150 Final Utility As-Built Drawings TP 7
After GDOT acceptance of Interim 

Utility As-Built Drawings
NA NA

Utility Facility Relocation Acceptance 

Form Submittal
As required 2 DW RRUT 21 CD No NA NA TBD

070140 Interim Utility As-Built Drawings TP 7
No later than 60 days after 

completion of Utility Adjustment
TBDTBDCD TBD

NA NA

NA070160 Utility Facility Relocation Acceptance Form TP 7
After GDOT acceptance of Final 

Utility As-Built Drawings
NA NA Final Acceptance As required 2 AW RRUT 14 CD No NA NATBD TBD

Acquisition of property from RECs

Start of associated Construction Work

TBD

BD TBD

NA CD

TBD NA

NATBD

TBDNA TBD

TBD

NA

TBD

NA

TBD

No

NA

NA

NA

NA

NA

NA

NA

NA

TBD TBD TBD NA

TBD

TBD

NA

NA

NA

NA

NA NA2

NA

NA

TBD TBD TBD

NA

TBD

DW 15TBD
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Minimum Required Updates:

Prior to NTP2 Prior to NTP3

Following Initial Acceptance of 

Submittal Through Final 

Acceptance
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Item No. Submittal Item Description*12 Source*12 Initial Submittal Date*5 *11

Status of Submittal Required*4:

GDOT acceptance Condition 

Precedent to*5 *11:
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Shop Drawing and 

Construction Document 

Submittals Only

Third Party Review Period Quality Process*10
GDOT Review Period *6 

*8

EOR Prepare No

DQCM DQM No

QAM Verify No

EOR Prepare No

DQCM DQM No

QCM Verify No

EOR Prepare Sign & Seal

DQCM DQM No

QCM Verify No

TBD Prepare No

TCM Verify No

CQCM CQM No

TBD Prepare No

DQCM Consult No

TCM Verify No

CQCM CQM No

QCM Verify No

TBD

NA

NA

NA

BDTBD TBD

NA

NA

NA

BD TBD TBD TBD TBD NA

NA

NA

CD

NA NA

No

NATBD TBD TBD

NA

NA

TBD

NA

TBD TBD TBD

No

NA NA

080060 Pavement Designs TP 8 After NTP2 issuance NA NA FDDs Submittal As required 3 DW RDMOT 25 BD No

Bridge Demolition Plan  TP 13

TBD TBD NA

NA

TBD TBD TBD TBD NA

NA

190010 TP 19 Prior to NTP3 issuance NA Final NTP3Baseline Element Condition Report (BECR)

TBD TBD Yes NA130020 FAA Submittals TP 13 After NTP2 issuance NA NA Start of associated Construction Work As required 1

160010 Traffic Signal Timing Plan 10 TBD

Yes

After NTP2 issuance NA NA

TBD

AW TBD

ITSTT

FAA TBD CD

160020 Traffic Signal Permit TP 16 After GDOT acceptance of PDDs

NA BD TBD

60

TBD TBD TBD

NATBD

See Basis 

of D&C 

Submittal

NANA

NA

NA NA

NA NA

TP 12 GDOT acceptance of Draft PCSR NA NA BD EPD

CD NA

NA NA

TBD NANA NA

TBD TBD

After NTP2 issuanceTP 11Design Exceptions and Variances110030

No

Survey Letters

110020 Location and Design (L&D) Report TP 11

090020 Survey Control Package TP 9

TP 12120010

BD1 DW 5

NA NA

120020 Draft Post Construction Stormwater Report (PCSR) TP 12 After NTP2 issuance Start of Construction Work As required 1

TP 9

As required 2
After completion of associated 

Construction Work
NA

2 DW

As required 2

After NTP2 issuance

NA

DW BD

DW

AW

See Basis 

of D&C 

Submittal

See Basis 

of D&C 

Submittal

DW

Start of associated Construction Work As required

2 DW TBD 30 CD TBD TBD

Prior to accessing private property

TBD TBD

No

BD

BDAs required

NA NAAfter NTP2 issuance

5

No

130010

NA TBD

10

090030

TBD

See Basis of D&C 

Submittal

See Basis of D&C 

Submittal
FDDs Submittal

See Basis of D&C Submittal; and 

90 days before any planned bridge 

demolition

NA DW TBD 10

DW RDMOT

080050

DW

Initial bathymetric charts and sonar images

AWAs part of Basis of D&C Submittal

NA

After GDOT acceptance of PDDs

NA NA

TP 8
After NTP3 issuance; and 60 days 

before any planned blasting

NA

TBD Yes

NA15TBD TBD TBD TBD

NA

15TBD TBD

365

See Basis 

of D&C 

Submittal

Multiple 

(FHWA, 

FEMA, etc.)

See Basis 

of D&C 

Submittal

NA

NA

See Basis 

of D&C 

Submittal

NA

Final Acceptance

NA

NANA

Blasting plan(s)

2After NTP2 issuanceTP 9

Prior to survey As required

090010

NA

10

120030 Post Construction Stormwater Report (PCSR)

2

NA

See Basis 

of D&C 

Submittal

EPD disapproval period expiration prior 

to Substantial Completion

BD

TBD Yes

TBD

See Basis 

of D&C 

Submittal

See Basis 

of D&C 

Submittal

See Basis 

of D&C 

Submittal

See Basis 

of D&C 

Submittal

NA Start of associated Construction Work As required

2

090040 Final bathymetric charts and sonar images TP 9

CLOMR Application

After GDOT acceptance of Basis of 

D&C
NA NA ROW Plans Submittal

NA

10 BD

Start of construction activities within the 

drainage basin
As required

NA NA

FDDs Submittal As required

TBD

RDMOT

2

DW 10TBD

3

NA NA Before beginning signal work As required 2 DW ITSTT 10 BD TBD TBD

TBD TBD NA

TBD TBD

As required 2 AW MN 15 BD No NA NA TBD TBD TBD TBD NA

BD

NA

As required 2 AW PMPQ
Per TP 18 

& TP 2

NA

NA

TBD

BD

NA NA

NA

Before beginning signal work

NA

As required

NA

NA NA

NA

NA

NA NA

TBD

BD

BD

NoPrior to Lane Closure NA TBD NA NA NATraffic Interruption Request After NTP1 issuance

TBD

BD

NA TBD

TP 16

180030 Lane Closure modification request

180020 TP 18 NA NA

TP 18 After NTP3 issuance NA NA Prior to Lane Closure As required 3 AW NA

TBD TBD

NA

NA TBDPMPQ 10 BD No NA
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General Requirements

*
1
 GDOT acceptance of roles, responsibilities, and closure procedures is condition precedent to performance of exploratory field Work.

*7 Submittal Types are: Type 1, 2, and 3 Submittals.

Type 1 submittals are as follows:

- GDOT can take the following actions: comment

- Are there restrictions on GDOT comments? No

- Design-Builder obligations with respect to comments: take reasonable effort to incorporate comments; e.g. actions that do not materially 

impact costs

- Can the Design-Builder work at risk? Yes, but only up to the point of receiving comments

Type 2 submittals are as follows:

- GDOT can take the following actions: accept, reject, comment

     - Are there limitations to GDOT's rejection? Shall be based on requirements of the agreement, and GDOT shall identify the basis of rejection

     - GDOT may comment in addition to accepting or rejecting

- Design-Builder obligations with respect to comments: take reasonable effort to incorporate comments; e.g. actions that do not materially 

impact costs

- Can the Design-Builder work at risk? No, if Work is a Control Point to Acceptance, the Design-Builder cannot proceed until the Submittal has 

been accepted

Type 3 submittals are as follows:

- GDOT can take the following actions: accepts or rejects Submittal in its sole discretion

- Can the Design-Builder work at risk? No, if Work is a Control Point to Acceptance, the Design-Builder cannot proceed until the Submittal has 

been accepted

*
6
 Review Periods shown shall be utilized and accounted for as set out in Section 2.8.4 (Time Periods for GDOT Review).

*
5
 An NTP3 may be issued for the entire Project or any Construction Phase of the Project. Unless otherwise stipulated by the requirements set 

out in the Agreement, the initial Submittal date and GDOT acceptance condition precedence requirements shown in the table above shall 

pertain to the earliest NTP3 and each subsequent NTP3 that may be issued.

*
4
 Unless otherwise stipulated by the requirements set out in the Agreement, the required Submittal status listed as “Draft” and “Final” shall 

encompass the scope of all D&C Work and shall not be limited in scope to a particular Construction Phase.

*
2
 GDOT acceptance of Environmental Sensitive Area(s) determination, roles, responsibilities, and training processes is condition precedent to 

performance of exploratory field Work.
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General Abbreviations

EPA Environmental Protection Agency

EPD Environmental Protection Division

FEMA Federal Emergency Management Agency

FAA Federal Aviation Administration

FHWA Federal Highway Administration

IGA Intergovernmental Agreement

NA Not Applicable

NTP Notice to Proceed

TBD To Be Determined by Design-Builder

USACE United States Army Corps of Engineers

Personnel Abbreviations

CPM Contractor Project Manager

CQCM Construction Quality Control Manager

DPM Design Consultant Project Manager

DBEM DBE Manager

*
12

 Design-Builder shall further develop the Submittal Requirements Database to include a separate row populated for each Submittal depicted 

in the Submittal Packaging Plan included in the Basis of D&C. This shall include identification of each staged Design Documents Submittal, as 

well as sufficiently detailed rows to identify individual components of Submittals that consist of one or more unique elements that are separate 

from the main Submittal, such as if a component of the Submittal requires review by one or more Third Parties.

*
11

 Dependency relationships identified in columns titled "Initial Submittal Dates" and "GDOT acceptance Condition Precedent to" are not 

intended to be inclusive or exhaustive of all dependency relationships that may be required to logically perform the Work.

*
10

 Personnel, actions, and certification requirements identified represent the minimum requirements to complete the quality process. The 

Design-Builder shall further develop the Submittal Requirements Database in accordance with the requirements set out in the Agreement, 

including TP Section 2.8 (Submittals).

*
9
 Submittal Classifications are: Administrative Work (AW), Design Work (DW), Construction Work (CW)

*
8
 Review Periods shown are specifically for the review period required for GDOT to review, comment, or accept as set out in Section 2.8  

(Submittals). The Design-Builder shall identify and account for all Governmental Entity review timeframe(s) in addition to the Review Periods 

shown that are required for certain Submittals or components of Submittals (e.g., CQMP, Design Exceptions, Drainage Design Report, 

Erosion Control Plans, etc.). Unless otherwise stated by the Agreement, assume an additional 25 Business Days for Governmental Entity 

reviews and account for possible multiple re-Submittals.
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DQCM Design Quality Control Manager

ECM Environmental Compliance Manager

EOR Engineer(s) of Record

ITS CM ITS Construction Manager

PIC Public Information Coordinator

PS Project Scheduler

QCM Quality Control Manager

ROW AM ROW Acquisition Manager

ROW PM ROW Project Manager

SDE Shop Drawing Engineer

SM Safety Manager

TCM Traffic Control Manager

UM Utility Manager

Discipline Group Abbreviations

RRUT ROW, Railroad, Utilities, and Transit

RDMOT Roadway, Drainage, and Maintenance of Traffic

BSRA Bridge, Structures, Retaining Walls, and Aesthetics

ITSTT ITS, Toll Infrastructure, and Traffic, including signing, pavement marking, signals, and lighting

PMPQ Project Management and Project Quality

EPIC Environmental, Public Information and Communications

MN Maintenance

OTH Other

Action Descriptions

Approve EOR's review and approval of Shop Drawings. Refer to TP Section 2 (Project Management) for additional information.

AQM Administrative Quality Management. Refer to TP Section 3 (Design-Builder Quality Program) for additional information.

CQM Construction Quality Management. Refer to TP Section 3 (Design-Builder Quality Program) for additional information.

Consult Refer roles defined in Attachment 2-1 (Key Personnel and Required Personnel), TP Section 2 (Project Management), and TP 

Section 3 (Design-Builder Quality Program).

DQM Design Quality Management. Refer to TP Section 3 (Design-Builder Quality Program) for additional information.

Prepare Primary production responsibility, including preparation, assembling and consulting.

QM Quality Management. Refer to TP Section 3 (Design-Builder Quality Program) for additional information.
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Verify Refer roles defined in Attachment 2-1 (Key Personnel and Required Personnel), TP Section 2 (Project Management), and TP 

Section 3 (Design-Builder Quality Program).

Certification Descriptions

Sign & Seal Signature and seal of Professional Engineer in accordance with requirements of the State Board and the Georgia Practicing 

Act. Refer to TP Section 4 (Design Documents) for additional information.

Stamp EOR's review and approval stamp of Shop Drawings. Refer to TP Section 4 (Design Documents) for additional information.

Yes Requires Submittal to complete the specified quality review process described in TP Section 3 (Design-Builder Quality 

Program).
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Georgia Department of Transportation Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges  September 28, 2021 

Technical Provisions 
Section 3 – Design-Builder Quality Program  Page 3-1 

3 DESIGN-BUILDER QUALITY PROGRAM   

 General Requirements 

This TP Section 3 sets out the requirements for the Design-Builder Quality Control Program for 
the Work (including Maintenance During Construction). The Design-Builder shall establish, 
implement, and continually improve the Design-Builder Quality Program.   

 Project Standards 

TP Attachment 1-4 (Project Standards) lists the Project Standards.  

The Design-Builder shall conduct all Work governed by this TP Section 3 in accordance with the 
Project Standards and comply with DBA Section 14.6.1 (Project Standards Changes). 

 Design-Builder Coordination with GDOT Oversight 

The Design-Builder shall assist, coordinate schedules with, and provide training and equipment 
to GDOT to allow for safe access for GDOT in its performance of GDOT oversight pursuant to 
DBA Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture).  

 Key Personnel and Required Personnel 

With respect to the Design-Builder Quality Program requirements described in this TP Section 
3, the Design-Builder shall engage the Key Personnel and Required Personnel as identified in 
TP Attachment 2-1 (Key Personnel and Required Personnel) with the responsibilities listed in 
TP Attachment 2-1. The Key Personnel and Required Personnel shall have the minimum 
qualifications and fulfill the specified responsibilities described in TP Attachment 2-1.  

 Required Meetings 

The Design-Builder shall, at a minimum, hold Project meetings in TP Table 3-1 (Required 
Project Meetings). The meetings shall, at a minimum, be at the frequency and include the 
attendees identified in TP Table 3-1. The Design-Builder shall invite the necessary staff from 
GDOT and its representatives and shall cause to attend each meeting the necessary Key 
Personnel, Required Personnel, and other staff having responsibility for the subject matter, 
authority to make decisions, and ability to implement actions arising at the meeting. The Design-
Builder is encouraged to combine meetings when appropriate. The Design-Builder shall lead 
and facilitate the meetings, prepare and distribute meeting agendas a minimum of 24 hours in 
advance, and prepare and distribute meeting minutes within three Business Days after the 
meeting. The Design-Builder shall hold additional meetings and cause additional staff to attend 
all meetings if requested by GDOT or its representatives. At a minimum, meeting minutes shall 
clearly identify the following: 

1. Date, time, location, and purpose of meeting 

2. Meeting attendees 

3. Action items and issues 

4. Parties responsible for each action item 

5. Due dates for identified action items 

6. Status of action items and issues (once completed, note “completed” in next meeting 
minutes before removing from subsequent minutes) 
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Georgia Department of Transportation Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges  September 28, 2021 

Technical Provisions 
Section 3 – Design-Builder Quality Program  Page 3-2 

Table 3-1: Required Project Meetings 

Meeting and Section Reference Frequency Design-Builder Attendees 

Construction kick-off meeting  Prior to NTP3 CPM, QM, CQM 

Pre-activity meeting  
TP Section 3.4.2 (Pre-Activity Meetings) 

As needed CPM, QCM, CQCM, others 
as needed 

Materials, quality, and reporting meeting Bi-Weekly CPM, QCM, CQCM 

Audit close-out meeting For each External Audit CPM, QCM, DQCM, CQCM 

 Quality Management Plan 

The Design-Builder shall prepare, implement, monitor compliance with, and continually update a 
Quality Management Plan (QMP) that clearly sets out the policy, organization, roles, 
responsibilities, processes, procedures, and other administrative activities of Quality 
Management. The QMP shall include the Design-Builder’s approach to meeting the quality 
requirements set out in the Submittal Requirements Database. 

The QMP shall include the following parts:  

1. Quality Management Plan General Provisions as further set out in this TP Section 3.1.5 

2. AQMP as further set out in TP Section 3.2.1 (Administrative Quality Management Plan) 

3. DQMP as further set out in TP Section 3.3.2 (Design Quality Management Plan) 

4. CQMP as further set out in TP Section 3.4.4 (Construction Quality Management Plan) 

After the initial QMP has been accepted by GDOT, the Design-Builder shall update the QMP 
from time to time in accordance with TP Section 2.2.2 (PMP Updates).   

 

The QMP shall include a quality policy statement that includes the corporate quality policies of 
the Design-Builder, sets out the Design-Builder's Quality Management objectives, and describes 
the Design-Builder’s commitment to implement and continually improve the Design-Builder 
Quality Program. 

 

The QMP shall include an overall high-level organizational chart identifying the Design-Builder’s 
Quality Management personnel, including the responsibilities for each employee and the lines of 
authority and reporting responsibilities. The high-level organizational chart included in the QMP 
shall include links to detailed organizational charts included in the AQMP, DQMP, and CQMP. 
Contact information shall be provided for all quality personnel. The Design-Builder shall include 
in the QMP a process to track and report that the available resources.  

 

The QMP shall include processes and procedures for the identification and rectification of 
Nonconforming Work described in TP Section 3.5 (Nonconforming Work) and the procedures 
that the Design-Builder shall use to prepare Corrective/Preventative Action Reports (PARs) in 
response to a Corrective Action Request (CAR) issued by GDOT in accordance with TP Section 
3.5.7 (Corrective Action Request) and TP Section 3.5.8 (Corrective/Preventative Action Report).   
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 Administrative Quality Control 

The Design-Builder shall perform quality control to ensure that administrative Submittals meet 
the requirements of the DB Documents, the Submittal Requirements Database, and the 
accepted PMP.   

 Administrative Quality Management Plan  

As a part of the QMP, the Design-Builder shall prepare, implement, monitor compliance with, 
and continually update the AQMP that clearly sets out the Design-Builder’s processes and 
procedures necessary to ensure that administrative Quality Management meet the requirements 
of the DB Documents. The AQMP shall include the Design-Builder’s approach to meeting the 
quality requirements for administrative Submittals set out in the Submittal Requirements 
Database and the requirements set out in TP Attachment 3-3 (AQMP Requirements).       

 Design Quality Control 

The Design-Builder shall perform quality control to ensure that the Design Work and all 
Submittals meet the requirements of the DB Documents, TP Attachment 2-10 (Submittal 
Requirements Database), and the accepted PMP.   

 Requirements 

The Design-Builder shall integrate design Quality Control into its production operations by 
developing processes, procedures, reviews, and checks to control the quality of the Design 
Work. Design Quality Control shall include review and checking of math and engineering 
computations; technical accuracy; appropriate methodology; compliance with applicable codes 
and standards; conformance to Contract requirements; review of form, content, and spelling; 
and coordination with other disciplines, including construction.  

Designated design Quality Control personnel, who are not directly responsible for the particular 
Design Work product and are under the supervision of the DQCM, shall be responsible for 
reviewing and checking the Design Work product for conformance with the requirements of the 
DB Documents, shall participate in audits in which compliance with processes and procedures 
are verified, and shall ensure the implementation of any changes identified. 

Design Quality Control shall be carried out to a level commensurate with the complexity of the 
design approach and the criticality of the design element. Design Quality Control shall be led by 
a Professional Engineer officially licensed in at least one state within the United States with an 
appropriate level of experience in the design discipline of the Work being reviewed and 
checked. Each design Quality Control review and check shall clearly identify the design 
engineer and the individual performing the design Quality Control and be verified by the DQCM. 
All design Quality Control records showing date, designer, reviewer, and resolution of 
comments shall be maintained by the Design-Builder in an auditable format.    

Design Quality Control shall also evaluate whether the design engineer appropriately applied 
the correct analyses and assigned qualified personnel to the tasks, including the following: 

1. Addressing whether the design solution meets the requirements set out in the DB 
Documents and, if not, proposing remedies. 

2. Addressing or incorporating internal or external design comment resolution. 

3. Applying appropriate skill and experience to the particular complexity of the Work. 
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4. Applying professional engineering judgment, taking into consideration safety, operational 
requirements, Level of Service, life cycle performance, and the standards and 
performance requirements set out in the DB Documents. 

5. Applying Good Industry Practice, methods, techniques, and standards.  

6. Verifying software output information. Use of software does not relieve designers of their 
responsibility to perform required design Quality Management of designs performed 
using this software.  

The design Quality Control function shall incorporate processes to resolve disagreement, 
correct errors or omissions, resolve comments, and make the resulting appropriate 
modifications to the Design Documents at all stages of their development, up to and including 
Record Design Documents. 

 Design Quality Management Plan 

As a part of the QMP, the Design-Builder shall prepare, implement, monitor compliance with, 
and continually update a DQMP that clearly sets out the Design-Builder’s processes and 
procedures necessary to ensure that design Quality Management meet the requirements of this 
TP Section 3 and the other requirements of the DB Documents. The DQMP shall include the 
Design-Builder’s approach to meeting the quality requirements for design Submittals set out in 
the Submittal Requirements Database and the requirements set out in TP Attachment 3-4 
(DQMP Requirements).   

 Construction Quality Control 

The Design-Builder shall perform quality control to ensure that Construction Work and 
Submittals meet the requirements of the DB Documents, the Submittal Requirements Database, 
the accepted PMP, and the Design Documents.   

 Requirements 

The CQCM shall integrate construction Quality Control into the Design-Builder’s production 
operations by developing processes, procedures, tests, inspections, checks, and control points 
to be implemented by personnel, under the supervision of the CPM, in order to control the 
quality of the construction Work. The Design-Builder’s Quality Control is intended to validate 
and support GDOT’s inspection and testing operations.  

 Pre-Activity Meetings 

The CPM shall hold pre-activity meetings, providing GDOT advance notice of at least five 
Business Days, whenever any of the following are to occur: 

1. A new phase of Construction Work is due to commence 

2. A new type of construction activity (e.g., pile driving, soil nail installation, underground 
drainage) is due to commence  

3. Commencement of demolition or construction of a bridge 

4. A new Contractor commences Work  

The purpose of a pre-activity meeting is to validate that the Design-Builder is ready to proceed 
with the upcoming phase of Work and that the required quality activities have been planned. 
Topics to be included in the pre-activity meetings shall include traffic control for new phases or 
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changed conditions, bridge beam placement, Work over or directly adjacent to traffic, and 
safety. The CQCM shall attend pre-activity meetings.  

 Stop Work Authority 

The QCM and CQCM shall have the right and obligation to issue a stop Work notice to the 
Design-Builder requiring all or part of the Work to cease in order to prevent or mitigate a 
violation of the Design-Builder Quality Program. Any such notice shall be copied to GDOT and 
shall include the reasons for the stop Work notice and the conditions that must be fulfilled before 
Work resumes. Upon receipt, the Design-Builder shall immediately cease the Work that is 
subject of the stop Work notice. Examples of circumstances that require the issue of a stop 
Work notice include: 

 Nonconforming Work has been identified and if the Work were to proceed the 
Nonconforming Work would be covered 

 Work is about to proceed absent a Control Point Inspection (CPI) in circumstances 
where a CPI should have been issued 

 Stopping the Work is necessary to prevent the occurrence of a potential NCR 

 Stopping the Work would prevent or mitigate the assessment of a Quality Instance or 
noncompliance event related to the Design-Builder Quality Program 

 The Design-Builder is failing to comply with its Safety Plan 

 Construction Quality Management Plan  

As a part of the QMP, the Design-Builder shall prepare, implement, monitor compliance with, 

and continually update the CQMP that clearly sets out the Design-Builder’s processes and 

procedures necessary to ensure that construction Quality Control meets the requirements of this 

TP Section 3 and the other requirements of the DB Documents. The CQMP shall include 

Design-Builder’s approach to meeting the quality requirements for construction Submittals set 

out in the Submittal Requirements Database and the requirements set out in TP Attachment 3-5 

(CQMP Requirements).   

 Site Observation Compliance Report 

The CQCM shall perform a Site inspection within 30 days following NTP3, and subsequent Site 
inspections no less than every 90 days thereafter until Substantial Completion is achieved. The 
purpose of the Site inspections is for the CQCM to document the progression of the Work and 
compliance with DB Document requirements. After each inspection, the CQCM shall prepare 
and send to the EOR a Site Observation Compliance Report per the requirements listed in TP 
Attachment 3-1 (Template Site Observation Compliance Report). The EOR shall review and 
sign the Site Observation Compliance Report assessment, including any recommended 
corrective actions. If the noted elements of the Work are not compliant with the DB Documents, 
the EOR shall coordinate with the CQCM and the Design-Builder to determine corrective action 
and describe the corrective action in the Site Observation Compliance Report. Following review 
and coordination, the EOR shall sign the report providing concurrence with next steps or 
comments as necessary. The Site Observation Compliance Report shall be submitted within 
seven days of the Site visit. 
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 Control Point Inspections 

TP Attachment 3-5 (CQMP Requirements) specifies the minimum construction activities and 
requirements for Control Point Inspections (CPIs). The Design-Builder (in consultation with the 
CQCM, EOR, and GDOT) shall propose additional CPIs or modify the list of activities requiring 
CPIs to align with their planned Construction Work.  

The process for identifying CPIs and implementing/documenting the inspections shall be 
identified in the CQMP. The process shall ensure that the required construction quality control, 
including testing and reporting, are being performed and completed. The process shall ensure 
that the quality assurance inspection, testing, and reporting is performed prior to Work being 
covered up, built upon, or otherwise in a condition that inhibits these activities. The Design-
Builder shall list all planned CPIs in the Two-Week Detail Schedules in accordance with TP 
Section 2.3.6 (Two-Week Detail Schedules). 

In addition to the construction activities and requirements identified in TP Attachment 3-5, a CPI 
shall occur at a minimum for any of the following conditions: 

1. Before any Construction Work begins in Environmentally Sensitive Areas  

2. After implementation of Best Management Practices (BMPs) and environmental controls 
per the permitting requirements 

3. Prior to disturbing any stream, dewatering, diverting watercourses, or building 
cofferdams 

4. Prior opening traffic of a new traffic control phase 

5. Whenever there is a significant risk of third-party impact arising from the Design-
Builder’s specific design and construction approaches 

6. When Work will be covered or inaccessible if progressed to the next subsequent activity, 
or as required for acceptance by the applicable DB Documents. 

The Design-Builder shall invite GDOT to all CPIs, with notice of each provided three days prior 
to the expected inspection time and 24 hours in advance of the actual inspection. GDOT must 
be provided with the opportunity and safe access to attend and witness each CPI.  

 Nonconforming Work  

 Nonconforming Work Process 

The process for identification of Nonconforming Work, the initiation of a Nonconformance 
Report (NCR), the classification of the NCR, the identification and implementation of a 
Nonconforming Work Remedy, and where applicable, the issuance of a CAR and the production 
and implementation of a PAR are described below and depicted in TP Attachment 3-2 
(Nonconforming Work Process).  

The Design-Builder shall comply with the following process for Nonconforming Work: 

1. When identified during Quality Control, the Design-Builder shall immediately cause an 
NCR to be initiated within the PMCS in accordance with TP Section 3.5.2 (Initiation of 
NCR).  

2. Detail the Nonconforming Work and the resulting NCR in the PMCS in accordance with 
TP Section 3.5.3 (NCR Data Requirements). 
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3. Following submittal of an NCR by the Design-Builder, GDOT will review the NCR for 
compliance with the DB Documents and the accepted PMP and respond within five 
Business Days.  

4. Following GDOT determination in its sole discretion of the NCR, including classification 
and disposition, the Design-Builder shall implement the accepted Nonconforming Work 
Remedy in accordance with TP Section 3.5.6 (Nonconforming Work Remedy). Where 
GDOT does not accept the NCR, the Design-Builder shall revise and resubmit the NCR 
to GDOT via the PMCS within five Business days.  

5. An NCR shall be closed when it meets the requirements set forth in TP Section 3.5.6. 

6. A CAR notice may be issued to the Design-Builder at any point during the 
Nonconforming Work process as set out in TP Section 3.5.7 (Corrective Action 
Request). In the event a CAR is issued, the Design-Builder shall submit a PAR in 
accordance with TP Section 3.5.8 (Corrective/Preventative Action Report).  

 Initiation of NCR  

During quality assurance inspections, GDOT is entitled to initiate an NCR, which would then 
follow the process in TP Section 3.5.1 (Nonconforming Work Process). The Design-Builder shall 
initiate an NCR within 24 hours whenever the Design-Builder discovers from Quality Control 
inspections or testing that Nonconforming Work has occurred. The Design-Builder shall ensure 
that whenever the QCM, DQCM, or CQCM becomes aware of Nonconforming Work, such party 
shall initiate an NCR. No later than five days after initiation of an NCR, the Design-Builder shall 
upload to the PMCS all information required by TP Section 3.5.3 (NCR Data Requirements). 
The Design-Builder shall rectify or otherwise address the Nonconforming Work as described in 
the NCR, subject to GDOT’s acceptance, in a manner that allows each NCR to be closed out 
within the period identified in the NCR, but in any event no later than the Substantial Completion 
Date, or as otherwise stated in DBA Section 7.3 (Design-Builder Responsibility for 
Nonconforming Work). 

 NCR Data Requirements 

Where the NCR is initiated by GDOT, the Design-Builder shall populate all required details 
pertaining to the Nonconforming Work in the PMCS not already populated by GDOT and in 
accordance with TP Section 3.5.1 (Nonconforming Work Process). 

 

Each NCR developed shall include the following, where applicable: 

1. NCR number using GDOT-accepted naming and numbering convention. 

2. Location of Nonconforming Work utilizing an established Project naming convention to 
support tracking and in a manner consistent with Project stationing or utilized naming 
convention. 

3. Description of the Nonconforming Work details. 

4. The Nonconforming Work and the proposed Nonconforming Work Remedy. 

5. Where the NCR is associated with Design Work including a process or procedure: 

a. Identification of the element of the Work which is Nonconforming with reference to 
DB Document requirement 

b. The reference to the process or procedure affected 
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c. An explanation of how the process or procedure was not followed 

6. Root cause of the Nonconforming Work and explanation of why the Nonconforming 
Work occurred. 

7. Assessment and proposed NCR disposition in accordance with TP Section 3.5.5 (NCR 
Disposition Options). 

8. Proposed Nonconforming Work Remedy to correct the Nonconforming Work in 
accordance with TP Section 3.5.6 (Nonconforming Work Remedy). 

9. Proposed level of inspection protocols during Nonconforming Work Remedy 

10. Timeline to implement proposed Nonconforming Work Remedy in accordance with TP 
Section 3.5.2 (Initiation of NCR). 

11. Proposed classification of NCR in accordance with TP Section 3.5.4 (Nonconforming 
Work Classification). 

12. Proposed preventative action implemented to prevent the recurrence of Nonconforming 
Work of a similar nature. The Design-Builder shall provide a clear linkage within the 
PMCS between the NCR and the associated PAR (if required). 

13. Any other documents needed to support the NCR. 

 Nonconforming Work Classification 

NCRs shall be classified according to status, severity, frequency, and other factors. NCR1 shall 
be an NCR that meets all the characteristics set forth in TP Table 3-2 (Characteristics of NCR1).  

Any NCR not classified as NCR1 shall be classified as NCR2. If GDOT issues to the Design-
Builder a CAR notice as set forth in TP Section 3.5.7 (Corrective Action Request), the NCR shall 
be classified as a type NCR2. 

In the case of an NCR classified as NCR1, the information uploaded by the Design-Builder to 
the PMCS shall be considered an R&C Submittal. 

In the case of an NCR classified as NCR2, the information uploaded by the Design-Builder to 
the PMCS shall be considered a Non-Discretionary Submittal. 

Notwithstanding that the information uploaded to the PMCS for an NCR1 is considered to be an 
R&C Submittal, the classification and associated disposition of an NCR in accordance with TP 
Section 3.5.5 (NCR Disposition Options) shall be at GDOT’s sole discretion. 

The PMCS shall facilitate GDOT review of the NCR classification and the evidence of 
classification and shall enable GDOT to flag concurrence or to Dispute such classification. 

Table 3-2: Characteristics of NCR1 

Factor Characteristics of NCR1 

Identification of process  The Nonconforming Work arose from the failure to follow a process that can be 
clearly identified.  

Recurrence of failure The Nonconforming Work is not part of a pattern of similar failures or a 
recurrent failure of similar elements. 

Extent of re-work The rectification of the Nonconforming Work itself and any associated effort to 
address and rectify the root cause does not require substantial re-work. 
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Factor Characteristics of NCR1 

Extent of required 
change to process or 
procedures 

May require a change or improvement in process or procedure to prevent 
recurrence, but the process to control quality associated with the 
Nonconforming Work is already in place.   

Extent of input required 
from EOR 

Does not require the input of the EOR to resolve and correct the 
Nonconforming Work. 

Extent of investigation 
and root cause analysis 

The reasons for the Nonconforming Work are evident at the time of discovery 
and do not require significant root cause analysis or forensic investigation. 

Experience and 
capability of personnel  

Personnel responsible for the Nonconforming Work have previously produced 
similar Work in compliance with the DB Documents and understand the 
causes and reasons for the Nonconforming Work.  

 NCR Disposition Options 

After an NCR has been initiated, Design-Builder, in conjunction with the Engineer of Record, 
shall provide a proposed disposition. Notwithstanding the Design-Builder’s proposal of an NCR 
disposition, GDOT shall determine the disposition of each NCR within the PMCS at its sole 
discretion. Options available for the NCR disposition are: 

1. Submit/re-submit – Nonconforming Work can be corrected by performing or submitting 
the required Work or correction of the Non-Conformance and subsequent resubmittal.  

2. Redesign – Design Work process or procedure is found to be out of compliance and 
requires remedy or a Design Work Submittal is found to be out of compliance and 
requires remedy. Applicable only to Design Work Submittal at or after RFC status or its 
associated R&C Submittals. 

3. Rework – The Nonconforming Work can be brought into conformance with the 
requirements set out in the DB Documents through re-machining, reassembling, 
reprocessing, reinstalling, or completing the required operations. In cases of re-work, a 
CPI shall be required after completion to verify the re-work is satisfactory. 

4. Reject and replace – The Work is unsuitable for its intended use and incapable of being 
re-worked or repaired to meet the requirements of the DB Documents. 

5. Repair – Action is required that will result in making the Work acceptable for its intended 
use, as determined by an engineering evaluation, although the element subject to the 
NCR may not meet all of the requirements set out in the DB Documents. In cases of 
repair, a CPI shall be required after completion to verify the re-work is satisfactory.  

6. Accept as-is – Allows the use of the Work completed that does not meet all requirements 
set out in the DB Documents, but it is determined by engineering evaluation that the 
Work will satisfy its intended use.  

 Nonconforming Work Remedy 

Where GDOT accepts the disposition of an NCR as “rework,” “repair,” or “accept as-is”: 

1. Prior to implementation of any accepted remedy involving re-work or repair, the Design-
Builder shall cause one or more CPIs to be implemented to verify the Work is 
satisfactory and in conformance with the intended remedy. 

2. Where the disposition of an NCR is to “repair” or “accept as-is”, the EOR . shall issue an 
associated sign and sealed Notice of Design Change or Field Design Change for the 
“repair” disposition.  

3. For NCR disposition “repair” or “accept as-is,” the provisions of DBA Section 7.11 
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(Warranties; Contractor Warranties and Correction of Defects; Correction of 
Nonconforming Work) shall apply.  

Where the disposition of a NCR is set to “submit/re-submit” for periodic or re-occurring 
Submittals, the accepted remedy must have been implemented prior to the next periodic 
Submittal or subsequent stage of Submittal. 

Where the disposition of an NCR is set to “re-design” for a post-RFC Design Work Submittal 
and the remedy requires the Design Work to be modified, the Design-Builder shall issue the 
associated Field Design Change or Notice of Design Change with the Submittal in accordance 
with the process set forth in TP Section 4 (Design Documents). 

The Design-Builder shall document the completion of any Nonconforming Work Remedy and, if 
applicable, any corrective action, once accomplished, and shall promptly notify GDOT so that 
GDOT can perform its verification. 

 Corrective Action Request  

GDOT is entitled to issue to the Design-Builder a CAR notice if any of the following 
circumstances apply: 

1. NCRs have occurred in similar work types or elements more than four times in any 
calendar year.  

1. More than two NCRs have occurred in any 30-day period that result from inadequacies 
in either production processes or quality testing or inspections. 

2. The Design-Builder has failed to timely submit the required information with respect to 
NCRs on more than two occasions in a 30-day period.  

3. The Design-Builder has failed to act upon and implement an accepted Nonconforming 
Work Remedy on more than two occasions in a 30-day period. 

4. Nonconforming Work Remedies have failed to address the root cause of 
Nonconforming Work on more than one occasion in any calendar year.  

5. There is evidence that actions arising from Design-Builder quality audits are not being 
implemented. 

6. Quality procedures are systemically not being carried out per the QMP or resolved in a 
timely fashion.  

7. When the Nonconforming Work imposed on public health and safety, third-party 
property, or environmental elements.  

 Corrective/Preventative Action Report 

Following the issuance of a CAR notice, the Design-Builder shall submit a PAR. The PAR shall 
follow the processes and procedures in the QMP including those described in TP Section 
3.1.5.3 (Nonconforming Work and Corrective Action). The PAR shall address whether the 
performance by personnel responsible for the relevant activity(ies) may be a primary or 
contributing cause of the systemic Nonconforming Work. In such case, remedial action shall 
include additional training or the replacement of personnel or Contractors from the activity or 
Project. Where GDOT does not accept the PAR, the Design-Builder shall revise and resubmit 
the PAR via the PMCS. Upon GDOT acceptance of a PAR, the CAR shall be closed. The 
Design-Builder’s failure to provide or address GDOT’s comments shall be handled in 
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accordance with DBA Section 7.3.5 (Failure to Implement Corrective/Preventative Action 
Report).  

The Design-Builder’s corrective and preventative action procedures shall include the following: 

1. Identification and improvement of processes and remedy of issues that produce, or may 
produce, systemic Nonconforming Work 

2. Methods to investigate the cause of systemic Nonconforming Work and to determine 
what corrective action is needed to prevent recurrence 

3. Methods to analyze all processes, work operations, quality records, service reports, and 
assessments/testing to detect and eliminate the possibility of systemic Nonconforming 
Work from occurring 

4. Methods to prioritize corrective action efforts based upon the level of risk to the quality of 
the Work 

5. Controls to ensure that effective corrective action is taken when the need is identified 

6. Methods to implement and record changes in procedures resulting from any corrective 
action 

 External Audits 

GDOT will conduct system audits, process audits, and product audits with respect to the 
Design-Builder Quality Program. 

GDOT will communicate via PMCS its intent to conduct an external audit and will provide a 
minimum of 48 hours’ notification. As part of each external audit, GDOT will provide with its 
notification a list of questions to which the Design-Builder will be required to respond and will 
identify the documentation, processes, procedures, or products for which the Design-Builder 
must provide evidence to substantiate its responses.  

The Design-Builder shall ensure prompt responses to all audit questions and shall immediately 
make Books and Records available to GDOT in response to audit questions in accordance with 
DBA Section 20.2 (Audits). 

Upon receipt of the external audit notice, the Design-Builder shall, within the time period 
specified in the audit notification, upload responses in the appropriate PMCS folders with 
objective evidence of compliance with the applicable process, procedure, or product for each of 
the questions. 

Following the Design-Builder’s upload to PMCS of responses and evidence of compliance, 
GDOT will convene an audit close-out meeting to be attended by the QCM, DQCM, CQCM, and 
EOR as appropriate together with the individuals responsible for production, checking, 
oversight, or review of each element of the Work that is subject to audit. 

GDOT’s audit findings will be in the following categories: 

1. Accepted 

2. Unable to make a determination 

3. Deficiency notice and corrective action required – Design-Builder shall initiate NCR 
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 Submittals 

With respect to the requirements of the Design-Builder Quality Program described in this TP 
Section 3, the Design-Builder shall provide the Submittals identified in the Submittal 
Requirements Database and comply with DBA Section 6.3 (Submittal Review; GDOT Oversight; 
Quality Posture) and TP Section 2.8 (Submittals).  

Section 3 Attachments 

 Title 

Attachment 3-1 Template Site Observation Compliance Report 

Attachment 3-2 Nonconforming Work Process 

Attachment 3-3 AQMP Requirements 

Attachment 3-4 DQMP Requirements 

Attachment 3-5 CQMP Requirements 
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Yes No

Administration

Current RFC Plans

Current Shop Drawings

Quality Documentation Audit

Safety Issues

Progress Photos

Final Close-out

Review CQMP documentation.

Testing and inspection activities. 

Construction Work product compliance.

Internal audit status. 

NCR status.

Control point inspection Documents

DBE Documentation

Schedule status

Pay Estimate Status

Key personnel available/on-site as 

required by contract 

Construction

Traffic Control

Roadway

Drainage

Grading

GAB

Asphalt

PCCP

Guardrail

Signing 

Lighting 

Traffic Signals

Striping

Bridge

Substructure

Beams

Superstructure

Walls

Environmental Compliance

Erosion Control

Temporary Erosion Control

Permanent Erosion Control 

ERIT Table Audit

Permit Compliance

Contract Compliance

Observations Corrective Actions

Attachment 3-1: Template Site Observation Compliance Report

Compliance Items

Please check yes or no against each Compliance Item

If checked yes, please note any observations made at the Site

If checked No, please note the observations made at the Site which are not contract compliant

If checked No, please recommend corrective actions and the time period within which the corrective actions should be 

implemented

Certification should confirm required audits are being performed, meet requirements and findings addressed

Based on the observations made by CQCM, the CQCM shall add more compliance items to the list pertinent to the items being 

observed.

Certification should focus on ensuring the contractor is performing QC activities in accordance with RFC Plans and the DB 

Documents
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Attachment 3-2: Nonconforming Work Process 
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Attachment 3-3: AQMP Requirements 

 General 

The Administrative Quality Management Plan (AQMP) shall describe the Design-Builder’s 
organization, roles, responsibilities, staffing, approach, processes, and procedures required to 
ensure the Administrative Work is performed in accordance with the requirements set out in the 
DB Documents.  

The AQMP shall include a coversheet with the document’s title, Project name and number, date, 
table of contents, record of revisions block, and a list of signatures by the authors and reviewers 
involved in preparing the AQMP.  

 AQMP Structure and Contents 

The AQMP shall consist of the following sections meeting the requirements as further 
prescribed within this TP Attachment 3-3, in the order listed below: 

1. Section 1: Introduction 

2. Section 2: Administrative Quality Organization Description 

3. Section 3: Administrative Quality Approach 

4. Section 4: Administrative Quality Processes and Procedures 

5. Section 5: Appendices 

 Introduction 

The introduction to the AQMP shall comply with the following: 

1. Introduce how the contents of the document are organized and structured. 

2. Make reference to the quality policy statement of the Design-Builder Quality Control 
Program and apply that to corresponding goals and objectives for the Administrative 
Work. 

3. Describe the management and administrative disciplines covered within the AQMP.  

4. Describe how the AQMP verifies incorporation of Proposal Commitments. 

5. Describe how the AQMP was prepared and how and when it will be updated or revised 
between NTP1 and Final Acceptance.  

 Administrative Quality Organization Description 

The administrative quality organization description shall be in general conformance with the 
Design-Builder’s Organization Description included as part of the Project Management Plan. 
The AQMP shall further detail the structure of the Design-Builder’s administrative organization 
with clear delineations between production and administrative quality control. The AQMP shall 
provide a detailed description of the Design-Builder’s administrative organization, accompanied 
by a complete organizational chart of the administrative portion of the Design-Builder Quality 
Control Program showing functional relationships between the following: 

1. Lead Contractor Project Manager (CPM), Lead Design Consultant Project Manager 
(DPM), Required Personnel, and personnel involved in the production, coordination, and 
execution of the Administrative Work. 

2. Designated personnel responsible for performing administrative quality control. 
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3. Quality Control Manager (QCM), DQCM and CQCM. 

4. Mapping of the personnel involved in production, coordination, and execution of the 
Administrative Work; AQM personnel with GDOT counterparts.  

The Design-Builder’s administrative quality organization description shall include the following: 

1. A detailed description of the roles and responsibilities that each individual identified 
within the administrative quality organization performs. Identify the roles and scope of 
each position, and authority of each. 

2. A narrative describing the lines of authority, reporting, and coordination as depicted on 
the organizational chart. 

3. A description of the internal and external communication and coordination roles and 
responsibilities of personnel involved in production, coordination, and execution of the 
Administrative Work and AQM personnel.  

 Administrative Quality Approach 

The AQMP shall describe how the Design-Builder Quality Program incorporates and addresses 
the following topics with appropriate and clear linkages to the processes and procedures 
included in the AQMP. 

 Administrative Quality Control 

Describe how the Administrative Work will undergo administrative quality control. The AQMP 
shall establish a systematic approach to define the processes, methods, procedures, and 
documentation necessary for delivery of AQM. The AQMP shall include clearly labeled 
subheadings and a description of the approach to fulfill the AQM requirements set out in the DB 
Documents, including the Submittal Requirements Database. 

 Administrative Submittals 

Describe how administrative Submittals will be provided to GDOT as complete Submittals 
inclusive of all necessary evidence demonstrating the Submittal has been subject to the 
required quality processes, checks, reviews, and approvals and contains the necessary records 
and certifications required by the DB Documents and the AQMP. 

 Document Management 

Describe how administrative Submittals and quality records will be recorded, maintained, 
organized, indexed, and distributed as part of the Design-Builder-maintained information 
systems. Include where and how the information is stored, how it is transmitted, and the level of 
access into the records provided to Design-Builder and GDOT personnel. 

 Administrative Quality Processes and Procedures 

The AQMP shall include all AQM processes and procedures used by the Design-Builder to 
confirm the Administrative Work is delivered in accordance with the requirements set out in the 
DB Documents. 

The processes and procedures defined in the AQMP shall include commitments that are 
measurable and provide information that addresses in detail who does what, where in the 
process, when in context of the overall work effort, and for what purpose. 
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 Processes and Procedure Contents 

The processes and procedures shall be clear, detailed, and include, at a minimum, the following 
contents: 

1. General information including a description of the purpose/intent, scope/applicability, 
definitions, and acronyms. 

2. Detailed description of each of the procedural steps.  

3. Description of the responsible parties performing the actions. 

4. Workflow diagrams graphically depicting the process. 

5. Forms, schedules, checklists, and lists of any reference documentation. 

 Required Processes and Procedures 

The AQMP shall include processes and procedures that implement the approach to performing 
AQM on all Administrative Work, including how these functions are performed in accordance 
with the requirements set out in the Submittal Requirements Database.  

AQM functions shall be clearly delineated using separate procedures or may be included within 
the same procedure so long as it clearly delineates the procedural steps and responsible parties 
performing separate actions for AQM. 

 Appendices 

The Design-Builder shall include as attachments all necessary forms, schedules, checklists, 
supplementary information, etc. as referenced in the AQMP. 
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Attachment 3-4: DQMP Requirements 

1 General 

The Design Quality Management Plan (DQMP) shall describe the Design-Builder’s 
organization, roles, responsibilities, staffing, approach, processes, and procedures required 
to ensure the Design Work is performed in accordance with the requirements set out in the 
DB Documents.   

The DQMP shall include a coversheet with the document’s title, Project name and number, 
date, table of contents, record of revisions block, and a list of signatures by the authors and 
reviewers involved in preparing the DQMP.  

2 DQMP Structure and Contents 

The DQMP shall consist of the following sections meeting the requirements as further 
prescribed within this TP Attachment 3-4, in the order listed below: 

1. Section 1: Introduction 

2. Section 2: Design Quality Organization Description 

3. Section 3: Design Quality Approach 

4. Section 4: Design Quality Processes and Procedures 

5. Section 5: Appendices 

2.1 Introduction 

The introduction to the DQMP shall comply with the following requirements: 

1. Describe the scope of the DQMP and introduce how the contents of the document 
are organized and structured. 

2. Make reference to the quality policy statement of the Design-Builder Quality 
Program and apply that to corresponding goals and objectives for the Design Work. 

3. Describe how the DQMP verifies incorporation of Proposal Commitments, if 
applicable. 

4. Describe how the DQMP was prepared.  

2.2 Design Quality Organization Description 

The design quality organization description shall be in general conformance with the 
Design-Builder’s Organization Description included as part of the Project Management Plan. 
The DQMP shall provide a detailed description of the Design-Builder’s design organization, 
accompanied by a complete organizational chart of the design portion of the Design-Builder 
Quality Program showing functional relationships between all quality personnel including: 

1. Design production staff, including the EOR  

2. DQCM and designated DQM personnel 

3. Mapping of the design production staff and DQM personnel with GDOT counterparts  

The Design-Builder’s design quality organization description shall include the following: 

1. A detailed description of the roles and responsibilities that each individual identified 
within the design quality organization performs. Identify the roles and scope of the 
position, and authority of each. 
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2. A narrative describing the lines of authority, reporting, and coordination as depicted 
on the organizational chart. 

3. A description of the internal and external communication and coordination roles and 
responsibilities of production and design quality personnel.  

2.3 Design Quality Approach 

The DQMP shall describe how the Design-Builder Quality Program incorporates and 
addresses the following topics with appropriate and clear linkages to the processes and 
procedures included in the DQMP. 

2.3.1 Design Quality Control 

The Design-Builder shall describe how the Design Work will undergo design quality control 
to meet all the requirements in TP Section 3 (Design-Builder Quality Program), including 
review and certification by the DQCM and a Professional Engineer with the appropriate 
level of experience and expertise in the design discipline of the Work being checked, and is 
not involved with the production of design on this project. The Design-Builder shall describe 
and attach forms and checklists supporting the certifications process. The Design-Builder 
shall describe how design quality control will be performed to ensure the following: 

1. Confirmation of design requirements, to ensure that all personnel have the current 
and complete set of DB Document requirements applicable to their task. 

2. Identification of any deviations from the requirements of the DB Documents, and a 
process for how such deviations will be addressed. 

3. Review of design inputs (design criteria, Project Standards, etc.) to allow resolution 
of ambiguous requirements or inconsistencies. 

4. Validation of computer programs/outputs.  

5. Define requirements for how the proper information will be included to allow each 
checker, reviewer, or commenter to understand the design criteria, assumptions, 
and inputs sufficiently to perform their task.  

6. How and how often cross-discipline reviews will be conducted.  

7. Conformance checking, to ensure the correct criterion is being applied.  

8. Accuracy checking, to ensure calculations, figures, and summaries are true and 
correct 

9. Checking of all structural calculations to assure that the code requirements, 
structural theory, design formulae, mathematics and other pertinent elements of the 
design used by the designer are correct and proper, which may include independent 
calculations, input and output to verify all structural calculations. 

10. Scope checking to verify the completeness of Design Document Submittals. 

2.3.2 Submittals 

The Design-Builder shall describe how the Design Work will be provided to GDOT as 
complete Submittals inclusive of all necessary evidence demonstrating the Submittal has 
been subject to the required quality processes, checks, reviews, approvals and contains the 
necessary records and certifications that are required by the DB Documents and under the 
plan. This shall include a description of Design-Builder’s process for capturing, tracking, and 
resolving all review comments.  
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2.3.3 Design Coordination 

The Design-Builder shall describe how it will: 

1. Identify, coordinate, and control the quality of the Design Work that may be affected 
by other design disciplines or elements of the Work. 

2. Perform design coordination between different persons, firms, or disciplines on 
related tasks to ensure that no conflicts, omissions, or misalignments occur. 

3. Ensure compliance of the design that is prepared in accordance with TP Section 5 
(Environmental). 

4. Ensure commitments and actions from applicable Utility avoidance, Utility 
Relocation, Utility MOUs, or Utility Agreements are incorporated into the design. 

5. Ensure oversight and constructability reviews by technical and management staff 
are carried out to provide coordination and uniformity among discipline designs, and 
to facilitate the timely planning and execution of construction activities. 

2.3.4 GDOT Involvement 

The Design-Builder shall describe how OTS design review meetings and GDOT reviews are 
incorporated into the design quality process. The Design-Builder shall describe how design 
review comments provided by GDOT will be accounted for, addressed, and incorporated 
into the Design Documents. 

2.3.5 Document Management 

The Design-Builder shall describe how Design Documents and quality records will be 
recorded, maintained, organized, indexed, and distributed as part of the Design-Builder-
maintained information systems. Where and how the information is stored, how it is 
transmitted, and the level of access into the records provided to Design-Builder and GDOT 
personnel shall be included. 

2.3.6 Training 

The Design-Builder shall describe how adequate levels of training will be provided for those 
personnel carrying out the various processes, procedures, management, and coordination. 

2.4 Design Quality Processes and Procedures 

The DQMP shall include all processes and procedures pertaining to the required reviews, 
checks, and back-checks, corrections, verifications, and certifications to confirm the Design 
Work is performed in accordance with the DB Documents. 

The processes and procedures defined in the DQMP shall include commitments that are 
measurable and provide information that addresses in detail who does what, where in the 
process, when in context of the overall work effort, and for what purpose. 

2.4.1 Processes and Procedure Contents 

The processes and procedures shall be clear and detailed and include, at a minimum, the 
following contents: 

1. General information including a description of the purpose/intent, scope/applicability, 
definitions, and acronyms. 
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2. Detailed description of each of the procedural steps.  

3. Description of the responsible parties performing the actions. 

4. Workflow diagrams graphically depicting the process. 

5. Forms, schedules, checklists, and lists of any reference documentation. 

2.4.2 Required Processes and Procedures 

The DQMP shall include processes and procedures that implement the approach to 
performing design quality control on all Design Work, including how these functions are 
performed in accordance with the requirements set out in the Submittal Requirements 
Database.  

The DQMP shall include design quality control processes and procedures for the following: 

1. Design reports, analysis or supporting documents required in the Technical 
Provisions 

2. Preliminary Design Documents  

3. Final Design Documents 

4. RFC Design Documents 

5. Shop Drawings 

6. Record Design Documents 

7. Design changes to RFC Design Documents or revised Shop Drawings  

2.5 Appendices 

The Design-Builder shall include as appendices all necessary forms, schedules, checklists, 
supplementary information, etc. as referenced in the DQMP. 
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Attachment 3-5: CQMP Requirements 

1 General 

The Construction Quality Management Plan (CQMP) shall describe the Design-Builder’s 
organization, roles, responsibilities, staffing, approach, processes, and procedures required 
to ensure the Construction Work is performed in accordance with the requirements set out 
in the DB Documents and as described in TP Section 3 (Design-Builder Quality Program).  

The CQMP shall include a coversheet with the document’s title, Project name and number, 
date, table of contents, record of revisions block, and a list of signatures by the authors and 
reviewers involved in preparing the CQMP.  

2 CQMP Structure and Contents 

The CQMP shall consist of the following sections meeting the requirements as further 
prescribed within this TP Attachment 3-5, in the order listed below: 

1. Section 1: Introduction 

2. Section 2: Construction Quality Organization Description 

3. Section 3: Construction Quality Approach 

4. Section 4: Construction Quality Processes and Procedures 

5. Section 5: Appendices 

2.1 Introduction 

The introduction to the CQMP shall comply with the following: 

1. Describe the scope of the CQMP and introduce how the contents of the document 
are organized and structured. 

2. Make reference to the quality policy statement of the Design-Builder Quality Control 
Program and apply that to corresponding goals and objectives for the Construction 
Work. 

3. Describe the construction disciplines covered within the CQMP.  

4. Describe how the CQMP verifies incorporation of Proposal Commitments, if 
applicable. 

5. Describe how the CQMP was prepared and how and when it will be updated or 
revised prior to NTP3 and through Final Acceptance.  

2.2 Construction Quality Organization Description 

The construction quality organization description shall be in general conformance with the 
Design-Builder’s Organization Description included as part of the PMP. The CQMP shall 
further detail the structure of the Design-Builder’s construction organization with clear 
delineations between production and construction Quality Control, accompanied by a 
complete organizational chart of the construction portion of the Design-Builder Quality 
Program showing functional relationships between: 

1. CPM, superintendents, and construction workforce involved in the production, 
coordination, and execution of the Construction Work. 

2. CQCM and designated personnel responsible for performing Quality Control. 
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3. Mapping of the personnel involved in production, coordination, and execution of the 
Construction Work and construction Quality Control personnel with GDOT 
counterparts.  

The Design-Builder’s construction quality organization description shall include the 
following: 

1. A detailed description of the roles and responsibilities that each individual identified 
within the construction quality organization performs. Identify the roles and scope of 
each position, and authority of each. 

2. A narrative describing the lines of authority, reporting, and coordination as depicted 
on the organizational chart. 

3. A description of the internal and external communication and coordination roles and 
responsibilities of personnel involved in production, coordination, and execution of 
the Construction Work, and construction Quality Control personnel.  

2.3 Construction Quality Approach 

The CQMP shall describe how the Design-Builder Quality Program incorporates and 
addresses the following topics with appropriate and clear linkages to the processes and 
procedures included in the CQMP. 

2.3.1 Construction Quality Control Process 

The CQMP shall describe how the Construction Work will undergo the construction Quality 
Control process. The CQMP shall establish a systematic approach to define the processes, 
methods, procedures, and documentation necessary for delivery of Quality Control on the 
Project. The CQMP shall include clearly labeled subheadings and a description of the 
approach to fulfill the Quality Control requirements set out in the DB Documents. 

2.3.2 Construction Document Submittals 

The CQMP shall describe how Construction Documents will be provided to GDOT as 
complete Submittals inclusive of all necessary evidence demonstrating the Submittal has 
been subject to the required quality processes, checks, reviews, and approvals and 
contains the necessary records and certifications that are required by the DB Documents. 

2.3.3 Audits 

The CQMP shall set forth a process for audits by the Design-Builder and GDOT to review 
the effectiveness of the overall construction quality program and to assess whether the 
established organization, processes, and procedures are performing as intended and, 
where not, develop and implement recommendations for improving, correcting, or 
enhancing the CQMP to improve performance. 

2.3.4 Training 

The CQMP shall describe how adequate levels of training will be provided for those 
personnel carrying out the various processes, procedures, management, and coordination 
of the construction Quality Control functions. 
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2.4 Construction Quality Processes and Procedures 

The CQMP shall include all processes and procedures used by the Design-Builder to 
confirm the Construction Work is delivered in accordance with the requirements set out in 
the DB Documents. 

The processes and procedures defined in the CQMP shall include commitments that are 
measurable and provide information that addresses in detail who does what, where in the 
process, when in context of the overall work effort, and for what purpose. 

2.4.1 Processes and Procedure Contents 

The processes and procedures shall be clear and detailed and include, at a minimum, the 
following contents: 

1. General information including a description of the purpose/intent, scope/applicability, 
definitions, and acronyms. 

2. Detailed description of each of the procedural steps.  

3. Description of the responsible parties performing the actions. 

4. Workflow diagrams graphically depicting the process. 

5. Forms, schedules, checklists, and lists of any reference documentation. 

6. Control Point Inspection process. 

2.4.2 Required Processes and Procedures 

The CQMP shall include processes and procedures that implement the approach to 
performing construction Quality Control on all Construction Work prior to the performance of 
Quality Assurance by GDOT, including how these functions are performed in accordance 
with the requirements set out in the Submittal Requirements Database. The CQMP shall 
also include the processes and procedures for Quality Control inspections, checklists, and 
certification Quality Control has been performed to be provided to GDOT prior to quality 
assurance inspection and testing. 

2.5 Appendices 

The Design-Builder shall include as appendices all necessary forms, schedules, checklists, 
supplementary information, etc. as referenced in the CQMP. 
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4 DESIGN DOCUMENTS 

4.1 General Requirements 

This TP Section 4 includes the standard design progression process and requirements for 
Design Documents, including Preliminary Design Documents, Final Design Documents, 
Released for Construction (RFC) Design Documents, Shop Drawings, Field Design Changes 
(FDCs), Notice of Design Changes (NDCs), and Record Design Documents.  

The Design-Builder shall comply with the requirements for Design Documents and Construction 
Documents set forth in this TP Section 4, including TP Attachment 4-1 (Shop Drawing 
Requirements). The Design-Builder shall prepare and submit Design Documents and 
Construction Documents in accordance with the Submittal Packaging Plan and Submittal 
Requirements Database included in the accepted Basis of D&C. 

The Design-Builder shall not commence any part of the Construction Work until the Design-
Builder has submitted the applicable signed and sealed RFC Design Documents and Shop 
Drawings and GDOT has returned them with an acknowledgement of receipt. 

4.1.1  Project Standards 

TP Attachment 1-4 (Project Standards) lists the Project Standards.  

The Design-Builder shall conduct all Work governed by this TP Section 4 in accordance with the 
Project Standards. 

4.1.2 Key Personnel and Required Personnel 

With respect to the Design Document requirements described in this TP Section 4, the Design-
Builder shall engage the Key Personnel and Required Personnel identified in TP Attachment 2-1 
(Key Personnel and Required Personnel) with the responsibilities listed in TP Attachment 2-1. 
The Key Personnel and Required Personnel shall have the minimum qualifications and fulfill the 
specified responsibilities described in TP Attachment 2-1. 

4.1.3 Required Meetings 

The Design-Builder shall, at a minimum, hold the Project meetings set forth in TP Table 4-1 
(Required Project Meetings). The meetings shall, at a minimum, be at the frequency and include 
the attendees identified in TP Table 4-1. The Design-Builder shall invite the necessary staff from 
GDOT and its representatives and shall cause to attend each meeting the necessary Key 
Personnel, Required Personnel, and other staff having responsibility for the subject matter, 
authority to make decisions, and ability to implement actions arising at the meeting. The Design-
Builder is encouraged to combine meetings when appropriate. The Design-Builder shall lead 
and facilitate the meetings, prepare and distribute meeting agendas a minimum of 24 hours in 
advance, and prepare and distribute meeting minutes within three Business Days after the 
meeting. The Design-Builder shall hold additional meetings and cause additional staff to attend 
all meetings if requested by GDOT or its representatives. At a minimum, meeting minutes shall 
clearly identify the following:  

1. Date, time, location, and purpose of meeting 

2. Meeting attendees 

3. Action items and issues 
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4. Parties responsible for each action item 

5. Due dates for identified action items 

6. Status of action items and issues (once completed, note “completed” in next meeting 
minutes before removing from subsequent minutes) 

Table 4-1: Required Project Meetings 

Meeting and Section Reference Frequency Design-Builder Attendees 

Design coordination meetings Biweekly or as deemed appropriate CPM, DPM, EOR, UDC  

Field Plan Review meeting Following the submittal of 
Preliminary Design Documents 
(PDDs) 

CPM, DPM, EOR, QCM, as 
required 

Over-the-Shoulder (OTS) design 
review meetings 

TP Section 4.1.3.2 (OTS Design 
Review Meetings) 

As needed CPM, DPM, EOR, QCM, 
DQCM 

4.1.3.1 Field Plan Review Meeting 

GDOT will facilitate a Field Plan Review Meeting. The purpose of the meeting is to provide 
GDOT the opportunity to review and comment on the PDDs prior to the development of Final 
Design Documents. Emphasis of review will be placed the Utilities, bridges and walls, 
constructability, signs and signals, drainage, and appropriate environmental impacts (including 
erosion control).  

4.1.3.2 OTS Design Review Meetings 

The Design-Builder may initiate and conduct OTS design review meetings with its design 
personnel, GDOT, third parties, the DQCM, and DQM personnel related to design during the 
course of the development of the Design Documents. GDOT may also initiate and participate in 
OTS design review meetings in accordance with DBA Section 6.3.8 (Oversight by GDOT, 
FHWA and Federal Compliance). OTS design review meetings are not intended to restrict the 
progress of the design but serve as opportunities for GDOT to provide interim comments and 
feedback during the development of the Design Documents. OTS design review meetings shall 
be led by the EOR or the DPM, and may be used to: 

1. Discuss general design concepts, parameters, approaches, and application of design 
standards. 

2. Address complex or unique design issues or elements or where the Design-Builder 
intends for such reviews to increase Project efficiency through such engagement.  

3. Resolve conflicts and unresolved comments after the Preliminary Design Documents 
have been reviewed but prior to the Final Design Documents submittal. The Design-
Builder shall specifically highlight, check, and bring to the attention of GDOT any 
information differing from or supplemented to that presented in the Preliminary Design 
Documents. 

4. Remedy conflicts, account for exceptions, and incorporate betterments during the 
development of the Design Documents. 

4.1.4 Design Software 

Proprietary structural design software may be used in lieu of GDOT specific computer software 
products. The Design-Builder shall include a comprehensive list of all proposed alternative 
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software products as part of the initial Basis of D&C Submittal. All proposed alternative software 
products shall constitute a Discretionary Submittal, and upon such approval may be used to 
design the following Structural Elements: 

 Prestressed concrete beams 

 Steel girders (both curved and straight) 

 Concrete decks 

 Bridge substructure, including end bents and intermediate bents 

 Foundations, including pilings and drilled caissons 

 Bearings 

Structural analysis software may be used to perform complex analysis or finite element 
modeling of bridges and bridge elements. 

Spreadsheets or MathCad-type programs may be used to develop hand calculations for 
repetitive design elements. 

The Design-Builder shall ensure all software, spreadsheets, and MathCad output is present in 
design documentation so that it can be verified to be compliant with design requirements by an 
independent checker. The Design-Builder shall provide the input, formulas (with code 
references shown), and output for hand calculations developed using software so that it can be 
verified. The Design-Builder shall ensure that all code checks, including those performed on 
propriety software output, are visible to be verified in accordance with the process defined in TP 
Section 3 (Design-Builder Quality Program). 

4.1.5 Federal Aviation Administration  

The Design-Builder shall facilitate and comply with an FAA aeronautical study, as applicable. 

4.2 Design Document Types 

Design Documents shall include the design of all Permanent Works. Temporary Works shall be 
shown in the Design Documents wherever it is considered necessary and as prescribed for 
Shop Drawings in TP Attachment 4-1 (Shop Drawing Requirements). Design Documents shall 
meet the following requirements and shall be presented at the levels of completeness identified 
below. 

4.2.1 Preliminary Design Documents 

The Preliminary Design Documents (approximately 60 percent complete design) shall provide a 
formal opportunity for GDOT to confirm the design is progressing in conformance with the 
requirements set out in the DB Documents. Preliminary Design Documents shall include 
updates to the Environmental Resource Impact Table and shall show final design impacts to all 
Environmentally Sensitive Areas (ESAs). Preliminary Design Documents shall include final 
ROW and easement areas, cut and fill limits, temporary work areas/impacts for large culverts 
and bridges, and any other areas of impact to ESAs (temporary or permanent) that are needed 
to construct the Project. 

The Preliminary Design Documents shall include Plans, specifications, and reports that capture 
all major items, elements, and portions of the Work such that the Design-Builder can 
demonstrate a comprehensive understanding of the Project, including the following: 
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 Verification of Project ROW 

 Substantiation of design concepts through Site investigation and analysis of Site 
conditions 

 Appropriate application of Project Standards 

 Verification of design concept constructability 

The following items shall be included within the Preliminary Design Documents: 

 Cover Sheet 

 Index 

 General notes 

 Typical sections in accordance with GDOT’s Plan Presentation Guide (PPG) related to 
the following elements: 

a. Travel-way including number, width, and cross-slope of all proposed travel lanes 

b. Shoulders (paved and unpaved), including width and cross-slope  

c. Location of profile grade point 

d. Typical side-slope design, including width and slopes of foreslopes, ditches, and 
backslopes 

e. Pavement composition 

f. Longitudinal joints 

g. Subsurface drainage (e.g., underdrains, aggregate drains) 

h. Details of curbs, walls, and guardrail locations 

 Portions of the plan and profile sheets in accordance with GDOT’s PPG related to the 
following elements: 

a. Existing topography 

b. Existing buildings 

c. Existing ROW lines 

d. Delineated streams, wetlands, floodplains, floodways and other major environmental 
features 

e. Existing overhead and underground Utilities 

f. Horizontal alignment information (e.g., centerlines, curve data) 

g. Vertical alignment data 

h. Horizontal and vertical clearances 

i. Construction limits 

j. Culverts 

k. Permanent storm water protection features 

l. Storm sewer systems, including trunk lines 

m. Driveway locations and profiles 

n. Guardrail locations including proposed end treatments 

o. Signal pole locations 
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p. Noise wall locations 

q. Retaining wall locations 

r. Proposed ROW and easements 

s. Proposed signing, delineation, and pavement marking locations 

 Portions of the cross-section sheets in accordance with GDOT’s PPG related to the 
following elements: 

a. Existing and proposed centerline elevations using profile grade 

b. Foreslopes, ditches, and backslopes 

c. Cross-sections depicting the various stages of maintenance of traffic 

d. Cross drain drainage structures 48 inches and larger 

e. Grading for guardrail end treatments 

f. Retaining walls 

g. Bridge structures 

 Traffic Control Plans per requirements in TP Section 18 (Traffic Control) 

 Signing and Pavement Marking Plans per requirements in TP Section 16 (Signing, 
Pavement Marking, Signalization) 

 Preliminary erosion, sedimentation, and pollution control plans per requirements in TP 
Section 12 (Drainage) 

 Post-construction stormwater BMP grading sheets 

 Superelevation tables/details 

 Utility Impact Analysis per requirements in TP Section 7 (Utility Adjustments) 

 Preliminary bridge layouts per requirements in TP Section 13 (Structures) 

 Design reports, studies, and related data, including: 

a. Geotechnical Engineering Reports per requirements in TP Section 8 (Geotechnical) 

b. Pavement Evaluation and Design Report per requirements in TP Section 8  

c. Topographic mapping per requirements in TP Section 9 (Surveying and Mapping) 

d. Demolition and Abandonment Plan per requirements in TP Section 10 (Grading) 

e. Drainage Design Report per requirements in TP Section 12  

f. Vibration Control Plan per requirements in TP Section 11 (Roadways) 

g. Capacity analysis of intersections 

h. Intersection sight distance calculations 

i. Stopping sight distance calculations 

 Design calculations supporting all the above information 

 Project Specifications Book, as described later in this TP Section 4 

4.2.2 Final Design Documents 

The Final Design Documents (100 percent complete design) shall be prepared by the Design-
Builder for each respective element and discipline of the Project. When the design for a given 
package is deemed 100 percent complete by the Design-Builder and after the Design-Builder 
has resolved all review comments from the Preliminary Design Documents Submittal, or any 
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necessary resubmittal into the Design Documents, the Design-Builder shall submit the Final 
Design Documents to GDOT. 

The contents of the Final Design Documents shall be as specified in the requirements set out in 
the DB Documents and shall include all information necessary to construct the Work. The 
Design-Builder shall include the following in the Final Design Documents: 

 Design drawings (Plans) 

 Design reports, studies, and related data 

 Design calculations 

 List of Applicable Standards used in the design 

 Copies of any GDOT or other agency (when appropriate) approval for deviations of 
Applicable Standards and/or Design Exceptions 

 Material type and associated quantity estimates for the purposes of planning inspection, 
sampling, and testing requirements set out in the DB Documents 

 Project Specifications Book 

4.2.3 Released for Construction (RFC) Design Documents 

After the Design-Builder has resolved all review comments from the Final Design Document 
Submittal, or any necessary resubmittal, into the Design Documents, the Design-Builder shall 
submit the RFC Design Documents to GDOT. RFC Design Documents shall be signed and 
sealed by the EOR.  

The Design-Builder’s RFC Design Documents shall comply with requirements in the DB 
Documents, shall be detailed, complete, fit for use, constructible, and shall allow verification of 
the design criteria in compliance with the DB Documents. 

4.2.4 Shop Drawings 

Shop Drawings shall comply with the requirements prescribed in TP Attachment 4-1 (Shop 
Drawing Requirements). 

4.2.5 Record Design Documents 

Upon completion of the Construction Work, a complete set of Record Design Documents 
organized by Construction Phase shall be provided to GDOT. The Design-Builder shall provide 
Record Design Documents as CAD generated drawings that compile all Field Design Changes, 
Plan revisions as a result of NDCs, and all accepted as-is Nonconforming Work into a single 
strike-through format set of Plans. Where appropriate, new drawings may be inserted into the 
Plans to depict portions of the as-built Construction Work. Record Design Documents shall be 
signed and sealed by a Professional Engineer.  

The Design-Builder shall submit to GDOT, as part of the Record Design Documents, a final 
ground digital terrain model which reflects the as-built conditions, along with bound field notes 
per the requirements set out in TP Section 9 (Survey and Mapping). 

4.3 Design Document Submittal Requirements 

Design Document Submittals shall include all component packages with all Plan sheets, reports, 
studies, calculations, and specifications per the indexes depicted in the Design-Builder’s 
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Submittal Packaging Plan for a given staged Design Document Submittal. Design Document 
Submittals shall comply with the following requirements. 

The Design-Builder shall include in all Design Document Submittals a QC certification statement 
that the Submittal complies with all terms and conditions of the DBA, signed by the EOR and the 
DQCM. GDOT will reject any submittal with respect to which the QC certification statement is 
not included. 

4.3.1 Plan Presentation Requirements 

Unless otherwise specified by the DB Documents, the Design-Builder shall provide all Plan 
Submittals in a format consistent with GDOT’s PPG. The Plans shall be fully dimensioned in 
English units, and all elevations necessary for construction shall be shown. All Plans are to be 
prepared using the scales according to GDOT’s PPG. Plan Submittals shall include Plans, 
reports, and calculations for all elements adjacent to or impacting the submitted components so 
that the Submittal can be reviewed holistically, and connections with communication and 
electrical networks in the location are clearly understood. Plan Submittals shall be 
commensurate with the level of detail pertinent to the Design Document Submittal type. Final 
Design Document and RFC Design Document Submittals shall be fully detailed and include all 
required back-up calculations and documentation.  

4.3.2 Computations 

As part of each Design Document Submittal, the Design-Builder shall provide all supporting 
calculations, design computations, computer printouts, and tabulations. A complete tabulation of 
the drainage analysis, along with the calculations used to determine the size of drainage 
structures, shall be provided. All calculations, design computations, computer printouts and 
tabulations shall be neatly recorded, fully checked, titled, numbered, indexed, and dated. 

4.3.3 Detailed Estimate of Quantities 

As part of each Design Document Submittal, the Design-Builder shall provide a detailed 
summary of quantities with the Design Documents that identifies standardized item numbers, 
item descriptions, units, and estimated quantities for the Project. 

4.3.4 Specifications 

The Design-Builder shall prepare, maintain, and update a Project Specifications Book using the 
procedures set forth herein for Construction Work not covered in TP Attachment 1-4 (Project 
Standards) in addition to the design drawings that include Georgia Construction Standards and 
Construction Details. Design-Builder-Provided Specifications shall be derived from source 
documents that are in current use by a U.S. Department of Transportation or an equivalent 
standard setting body such as AASHTO, ASTM, ACI, or FHWA. 

The Project Specifications Book shall comply with the following requirements: 

 Shall define the methods, processes, and procedures that will enable the Design-Builder 
to meet the requirements of the DB Documents. 

 Shall include the appropriate combination of: “method specifications”; “material and 
equipment requirements”; “construction requirements”; “end result specifications”; 
“quality assurance specifications”; “performance-related specifications”; and 
“performance‐based specifications” as those terms are defined in: Major Types of 
Transportation Construction Specifications: A Guideline to Understanding Their 
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Evolution and Application (AASHTO Highway Subcommittee on Construction, Quality 
Construction Task Force, August 2003). 

 Shall be drafted using terminology consistent with the defined terms from the 
requirements set out in the DB Documents and the glossary of Highway Quality 
Assurance Terms, Transportation Research Circular E‐C074, 3d Update, 
(Transportation Research Board, May 2005). 

 Shall correctly define the roles of the Design-Builder and the EOR, avoiding the use of 
terms such as “contractor” and “subcontractor”. 

 Where adopting construction specifications used by GDOT or any other state highway 
Governmental Entity, shall incorporate necessary amendments to all defined terms and 
shall omit sections that are not applicable to the Project. 

The Project Specifications Book shall contain the following: 

 An index listing all specification section numbers, titles, and current version/date of each 
specification contained in the book. Except where individual sections are not applicable 
to the Project, the specification book numbering, specification titles, and the Work 
activities/materials covered by each section of the Project Specifications Book shall 
follow the sequence and format set forth in GDOT’s “Standard Specifications 
Construction of Transportation Systems” and GDOT Policy 2445-1a. 

 Definitions of abbreviations and terms used. 

 For each section and Work activity/material, provide the following: 

a. A detailed description of the Work included. 

b. A detailed description of the materials to be used in the Work. This includes all 
material related requirements, such as gradation parameters, material properties or 
characteristics, any alternate materials, material sources, and any prohibited 
materials. 

c. A detailed description of the means, methods, processes, planned production rates 
and any related requirements such as lift thicknesses, specific equipment to be used, 
and number of passes with a specified roller. 

d. Construction requirements such as tolerances, density requirements, temperature 
restrictions, moisture limitations, evaporation rate limitations, and spread rates. 

e. List and detailed description of all associated submittal requirements for Design 
Documents and Construction Documents pertaining to the section and Work 
activity/material with all related references clearly identified. 

f. A detailed description of the required Design-Builder Quality Management 
documentation to provide assurance that the workmanship and materials satisfy the 
requirements of the DB Documents. Documentation of materials includes provisions 
to provide assurance that the actual quantity of required materials installed equals or 
exceeds the plan quantity of materials required. 

The Project Specifications Book shall be submitted as part of the Design-Builder’s initial staged 
Design Documents Submittal and shall thereafter be maintained and updated throughout the 
period from NTP1 through Final Acceptance and submitted as part of each Design Documents 
Submittal.  

The Design-Builder shall ensure a fully updated Project Specifications Book is maintained at the 
Site and available immediately upon request by GDOT. 
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4.3.5 Submittal Contents 

Unless otherwise specified by the DB Documents, each Design Document Submittal shall be 
provided to GDOT in the following formats: 

 Electronic delivery via the PMCS as well as electronic storage on a medium and in a 
format acceptable to GDOT containing: 

a. All electronic design files (e.g., MicroStation V8-format) in the format and with the 
naming convention requirements shown TP Table 4-2 (Naming Convention 
Requirements): 

Table 4-2: Naming Convention Requirements 

XXXXXXXBRDG Bridge Plans 

XXXXXXXCNCP-E Concept Plans (Existing) 

XXXXXXXCNCP-P Concept Plans (Proposed) 

XXXXXXXCNLY Construction Layout 

XXXXXXXDRNG Drainage (Plan View) 

XXXXXXXECON Existing Contours 

XXXXXXXENVE Existing Environmental and Cultural Resources 

XXXXXXXENVP Proposed Environmental and Cultural Resources 

XXXXXXXFCON Final Contours 

XXXXXXXHLT Concept Headers, Legends and Typicals 

XXXXXXXITS Intelligent Transportation System 

XXXXXXXLGHT Lighting Plans 

XXXXXXXLIMT Construction Limits 

XXXXXXXLNSC Landscaping 

XXXXXXXMAIN Alignment, edge of pavement 

XXXXXXXMNTC Maintenance Plans 

XXXXXXXPROF Profiles 

XXXXXXXPROP Existing Property Information 

XXXXXXXQTYS Quantities/Summary Drawings 

XXXXXXXQUAD QUAD Maps 

XXXXXXXRAST Raster Images 

XXXXXXXREQD Required Right-of-Way and Easements 

XXXXXXXRWTB Right of Way and Easement Tables 

XXXXXXXSGNL Signals 

XXXXXXXSIGN Signing and Pavement marking 

XXXXXXXSTE# Staging/Erosion Control (per stage #) 

XXXXXXXSTATE MAP State Map 

XXXXXXXTOPO Existing Topography 

XXXXXXXTRWK Turning Analysis and Roundabouts 

XXXXXXXTYPS Typical Sections 

XXXXXXXUTLE Utilities (Existing) 

XXXXXXXUTLP Utilities (Proposed) 

XXXXXXXWALL Walls (Plan View) 

XXXXXXXWPRO Walls (Profile View) 

XXXXXXXXSEC Cross Sections 

 

b. All electronic calculations, design computations, computer printouts and tabulations, 
etc. in letter-sized (8.5-inch by 11-inch) or tabloid-sized (11-inch by 17-inch) PDF  

c. Detailed estimate of quantities in PDF  

d. Full-sized (24-inch by 36-inch) PDF of each Plan sheet – one sheet per file 
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e. Full-sized (24-inch by 36-inch) PDF containing the entire Plan set 

f. Letter-sized (8.5-inch by 11-inch) PDF of the Project Specifications Book 

g. Updated Basis of D&C Submittal inclusive of complete and up-to-date documentation 
in PDF for all design criteria, design parameters, and design decisions pertaining to 
the particular Design Documents Submittal. Preliminary Design Document 
Submittals shall include a list of Design Exceptions, Design Variances, and Design 
Deviations incorporated into the design of the Project. Final Design Document and 
RFC Design Document Submittals shall include signed Design Exceptions, Design 
Variances, and Design Deviations. Record Design Documents Submittals shall 
include finalized and comprehensive documentation in PDF for all design criteria, 
design parameters, and design decisions. 

h. Design reports, studies, and related data in the format and with the contents 
specified in these Technical Provisions. 

i. All required support documentation, such as responses to previously provided GDOT 
review comments. 

 Five sets of half-size (11-inch by 17-inch or 12-inch by 18-inch) and appropriately bound 
Plan sheets in hardcopy format. Record Design Documents Submittals shall include two 
sets of half-size (11-inch by 17-inch or 12-inch by 18-inch) and appropriately bound Plan 
sheets in hardcopy format. 

 RFC Design Documents Submittals and Record Design Documents Submittals shall 
additionally include two sets of full-size (24-inch by 36-inch) and appropriately bound 
Plan sheets in hardcopy format. 

 Five sets of letter-sized (8.5-inch by 11-inch) or tabloid-sized (11-inch by 17-inch) and 
appropriately bound calculations, design computations, computer printouts and 
tabulations, etc. in hardcopy format. Record Design Documents shall include two sets of 
letter-sized (8.5-inch by 11-inch) or tabloid-sized (11-inch by 17-inch) and appropriately 
bound calculations, design computations, computer printouts and tabulations, etc. in 
hardcopy format. 

 Five sets of letter-sized (8.5-inch by 11-inch) and appropriately bound Project 
Specifications Book in hardcopy format. Record Design Documents Submittals shall 
include a complete and updated final Project Specifications Book in hardcopy format. 

4.3.6 Final Set of Plans Submittal Contents 

The Design-Builder shall compile and provide to GDOT a final complete set of Plans for the 
Project: 

1. After all individual RFC Design Document Submittals have been Released for 
Construction. 

2. Upon completion of the Construction Work as part of the Record Design Documents. 

These Plan sets shall meet the following requirements: 

1. Scalable tabloid-sized (11-inch by 17-inch) PDF of each Plan sheet – one sheet per file. 

2. PDF files shall be named [insert PI number]_##X-YYYYZZZ.pdf, where: 

a. ## is the Plan section number as defined in Section 1.2.1 of the GDOT PPG 

b. X, if applicable, is the letter sequencing of segments 

c. YYYY is sequentially numbered in increments of 0001 
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d. ZZZ, if applicable, is the letter sequencing of sheets (i.e., “A” sheets) 

e. For staging and erosion Plan sheets, Design-Builder shall use the format [insert PI 
number]_##X-**.YYYYZZZ.pdf where ** is the applicable stage/phase 

3. Record Design Document Submittal Plan sheets shall correspond to the RFC Design 
Documents Plan set. Additional sheets, including all approved Shop Drawings, shall 
utilize the ZZZ to supplement the RFC Design Documents numbering. 

4.4 Changes to RFC Design Documents 

Design changes are changes to the Work that were not included in the RFC Design Documents. 
Design changes may be initiated by a FDC or NDC as further described herein. 

4.4.1 Field Design Changes 

A FDC encompasses any situation where design changes are initiated in the field that 
necessitate a change to one or more Plan sheets and/or specifications of the Design 
Documents that have been Released for Construction. Modifications to the RFC Design 
Documents that are initiated by the Design-Builder to address field conditions shall be classified 
based on the impact of change as follows: 

1. Level 1 – These changes may or may not materially affect design but require 
confirmation as to the impact on design. At the discretion of the EOR, Design 
Documents that incorporate level 1 changes shall be signed and sealed by the EOR. 

2. Level 2 – These changes may or may not materially affect design but require 
modification to the Design Documents. FDCs requiring re-design, modification of design, 
or additional design, such that revision of the RFC Design Documents is necessary for 
construction, shall be deemed level 2. Design Documents incorporating level 2 changes 
shall follow the process specified for a NDC, including being signed and sealed by the 
EOR. 

Once a FDC is determined necessary, the Design-Builder shall notify GDOT in writing of the 
nature of the field change and the level of FDC required. The Design-Builder shall identify any 
other affected design disciplines or elements of the Work requiring additional coordination. 

The Design-Builder shall then complete the process for the specified level of FDC as set out in 
the DQMP. The Design-Builder shall submit the completed FDC package, including 
documentation of the field request and the set of affected drawings or specifications indicating 
the field changes signed and sealed by the EOR. These can be hand-marked corrections or 
comments that explain or show the field change. All FDCs shall provide enough information to 
communicate the field change for inclusion in the Record Design Documents. 

4.4.2 Notice of Design Changes 

A NDC encompasses any situation where design changes are initiated by the EOR that 
necessitate a change to one or more Plan sheets and/or specifications of the Design 
Documents that have been Released for Construction.  

Once a NDC is determined necessary, the Design-Builder shall notify GDOT in writing of the 
nature of the design change. The Design-Builder shall include supporting and clarifying 
information to document the NDC, including the set of affected drawings or specifications 
indicating the design changes. These can be hand-marked corrections or comments that 
explain or show the design change. The Design-Builder shall identify any other affected design 
disciplines or elements of the Work requiring additional coordination. 
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The Design Documents revised as a result of a NDC shall be submitted to GDOT using the 
same process that applied to the RFC Design Documents including being signed and sealed by 
the EOR. The Design-Builder shall reference the design change in the revision block of the 
sheets in the affected Design Documents. The Submittal of the revised Design Documents shall 
be subject to the same requirements as the initial RFC Design Documents Submittal. 

Section 4 Attachments 

 Title 

Attachment 4-1 Shop Drawing Requirements 
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Attachment 4-1: Shop Drawing Requirements 

1 Terminology 

1. Falsework includes any Temporary Works used to support the installation of the 
permanent structure until it becomes self-supporting, such as steel or timber beams, 
girders, columns, piles, foundations, and any proprietary equipment or adjustable 
support structures.  

2. Temporary shoring includes Temporary Works used as retaining structures such as 
sheet piling, anchor walls, or post and lagging configurations.  

3. Formwork includes any structure or mold used to retain plastic or fluid concrete in its 
designated shape until it hardens. Formwork comprises common materials such as 
wood or metal sheets, battens, soldiers and walers, ties, proprietary forming systems 
such as stay-in-place metal forms, and proprietary supporting bolts, hangers, and 
brackets.  

4. Scaffolding is an elevated work platform used to support workers, materials, and 
equipment, but is not intended to support the structure.  

5. Construction affecting public safety is defined as construction that may jeopardize public 
safety, such as structures spanning functioning vehicular roadways, pedestrian 
walkways, railroads, navigation channels of navigable waterways, and walls or other 
structure foundations located in embankments immediately adjacent to functioning 
roadways. 

2 Work Items Requiring Shop Drawings  

The Design-Builder shall submit Shop Drawings for items of Work not fully detailed in the Plans 
that require additional drawings and coordination prior to constructing the item, including: 

 Bridge components not fully detailed in the Plans (e.g., segments, steel girder details, 
post-tensioning details, handrails, etc.). The Design-Builder shall furnish the following: 

 Shop Drawings for structural steel and miscellaneous metals. Shop Drawings shall 
consist of working, Shop, and erection drawings; welding procedures; and other 
working Plans showing details, dimensions, sizes of material, and other information 
necessary for the complete fabrication and erection of the metal work. 

 Shop Drawings for precast concrete components.  

 Shop Drawings for all details that are required for the effective prosecution of the 
concrete components of the Permanent Works, including: masonry layout diagrams, 
diagrams for bending reinforcing steel, and any details required for concrete 
components of the Permanent Works. 

 Erection plans for curved steel bridges. 

 Retaining wall systems. 

 Precast box culverts. 

 Building structures. 

 Drainage structures, attenuators, and other nonstructural items. 

 Design and structural details furnished by the Design-Builder in compliance with the 
requirements set out in the DB Documents. 

 Permanent formwork such as stay-in-place metal or concrete forms. 
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 Temporary Works for construction affecting public safety and for major and unusual 
structures. For work that meets either of these classifications, the Design-Builder shall 
furnish Shop Drawings for Temporary Works, including special erection equipment, 
temporary shoring, falsework, temporary formwork, scaffolding, etc. 

3 Shop Drawing Contents 

Shop Drawing contents shall include drawings and accompanying documents including a 
transmittal letter with pertinent tracking information as further described herein. 

3.1 Drawings 

The Design-Builder shall submit the Shop Drawings electronically in PDF via the PMCS. In 
addition to the electronic delivery, the Design-Builder shall furnish four sets of printed Shop 
Drawings to GDOT for review and shall consecutively number each sheet in the Submittal 
series, indicating the total number in the series (e.g., 1 of 12, 2 of 12, … 12 of 12).  

Included on each sheet shall be the following items as a minimum requirement:  

 For bridge Elements, bridge numbers, including Design-Builder-designated numbering 
and national bridge inventory numbering 

 Drawing title and number 

 A title block showing the names of the fabricator or producer, Contractor, and the 
Design-Builder for which the Work is being done 

 The initials of the persons responsible for the drawing  

 The date on which the drawing was prepared 

 The location of the Element within the Project 

 The signature and seal of the Shop Drawing Engineer 

 The EOR’s approval stamp with date and initials 

The Design-Builder shall indicate on each series of drawings the specification section and page 
or drawing number of the RFC Design Documents to which the submission applies. The Design-
Builder shall indicate on the Shop Drawings all changes from the RFC Design Documents and 
itemize all changes in a transmittal letter. Likewise, whenever a Shop Drawing Submittal 
conforms to the RFC Design Documents, the Design-Builder shall clearly state so in the 
transmittal letter. 

3.2 Other Documents 

For accompanying documents, the Design-Builder shall: 

 Provide four sets of original documents or clearly legible photographic or xerographic 
copies of documents other than drawings, such as trade literature, catalogue 
information, calculations, and manuals. The Design-Builder shall clearly label and 
number each sheet in the Submittal to indicate the total number of sheets in the series 
(e.g., 1 of 12, 2 of 12, … 12 of 12).  

 Provide an additional three sets of documentation for items involved with precast pre-
stressed components and an additional two sets of documentation for items involving 
structural steel components. 

 Submit appropriately prepared and checked calculations and manuals that clearly outline 
the design criteria. 
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 Include on the individual sheets the initials of the persons responsible for preparing and 
checking the document.  

 Clearly label trade literature and catalogue information on the front cover with the title, 
date, and name of the firm and persons responsible for that document. 

 Bind and submit all documents with a table of contents and a cover sheet listing the total 
number of pages and appendices, and including a title referencing: 

 The Submittal items 

 The name of the firm and persons responsible for the preparation of the document 

 The signature and seal of the Shop Drawing Engineer 

 EOR’s approval stamp with date and initials.  

 For construction affecting public safety, include a copy of the Design-Builder’s approval 
letter indicating an independent design review of all relevant Shop Drawings and similar 
documents as prescribed in this TP Attachment 4-1. 

4 Additional Shop Drawing Requirements 

4.1 Responsibility for Accuracy of Shop Drawings 

The Design-Builder shall ensure that each sheet of the Shop Drawings and the cover sheet of 
the applicable calculations are signed and sealed by a Shop Drawing Engineer and shall ensure 
Shop Drawings and applicable calculations are reviewed and approved as set out in the Design-
Builder’s DQMP. The Design-Builder shall coordinate, review, date, stamp, accept, and sign all 
Shop Drawings prepared by the Shop Drawing Engineer and approved by the EOR prior to 
submitting them to GDOT for review. Submittal of the drawings confirms verification of the Work 
requirements, units of measurement, field measurements, construction criteria, sequence of 
assembly and erection, access and clearances, catalog numbers, and other applicable data.  

For construction affecting public safety, the Design-Builder shall make an independent design 
review of all relevant Shop Drawings and similar documents, including a review of Shop 
Drawings for overall structural adequacy of the item to support the imposed loads and intended 
use as set out in the Design-Builder’s DQMP.  

4.2 Scope of Review and Approval by the EOR 

The EOR’s review and approval of the Shop Drawings is for the intent of the design. The 
Design-Builder shall not proceed with construction of the Permanent Works until receiving the 
EOR’s approval. 
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5 ENVIRONMENTAL 

 General Requirements 

This TP Section 5 describes environmental requirements, including the description of the 
Design-Builder’s responsibility to develop plans, to provide staff, and to execute and comply 
with all Laws and Governmental Approvals.  

 Administrative Requirements 

5.2.1 Project Standards 

TP Attachment 1-4 (Project Standards) lists the Project Standards.  

The Design-Builder shall conduct all Work governed by this TP Section 5 in accordance with the 
Project Standards.  

5.2.2 Key Personnel and Required Personnel  

With respect to the environmental requirements described in this TP Section 5, the Design-
Builder shall engage the Key Personnel and Required Personnel identified in TP Attachment 2-1 
(Key Personnel and Required Personnel) with the responsibilities listed in TP Attachment 2-1. 
The Key Personnel and Required Personnel shall have the minimum qualifications and fulfill the 
specified responsibilities described in TP Attachment 2-1. 

5.2.2.1 Environmental Compliance Manager 

The Environmental Compliance Manager (ECM) requirements and duties, in addition to those 
described herein, are set forth in TP Attachment 2-1 (Key Personnel and Required Personnel). 

If the ECM, in consultation with the CPM, the CQCM, and GDOT, is unable to reach satisfactory 
resolution of any violation in Environmental Law or environmental noncompliance event, the 
process set forth in DBA Section 17.8 (Dispute Resolution Procedures) shall be followed. 

The ECM shall perform or shall oversee and direct the work of the Required Personnel specified 
in TP Attachment 2-1 in the performance of environmental Work, including the following: 

1. Preparation of Submittals to GDOT to support re-evaluation, amendments, and 
supplements to the Provided Environmental Approvals in accordance with the 
requirements of DBA Section 6.2.11 (Provided Environmental Approval Re-evaluation), 
FHWA, and other Governmental Entities.  

2. Providing environmental inputs and contractual durations and maintain active 
participation in the development of the Project Schedule.  

3. Preparation and submittal of environmental documents and monitoring reports to the 
appropriate Governmental Entities routed through GDOT unless otherwise noted, as 
needed to obtain and maintain compliance with the Environmental Approvals. 

4. The training and certification of environmental personnel as described in TP Attachment 
1-4 (Project Standards) and TP Attachment 5-6 (Requirements for the CEPP). 

5.2.2.2 Worksite Erosion Control Supervisor  

The Worksite Erosion Control Supervisor (WECS) shall perform the following in accordance with 
applicable specifications and provisions identified in TP Attachment 1-4 (Project Standards): 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions 
Section 5 – Environmental Page 5-2 

1. Inspect all erosion control devices daily and provide inspection reports to the ECM 
weekly. 

2. Ensure that erosion control deficiencies are corrected and that the site is patrolled for 
potential erosion problems.  

3. Attend the site within three hours after receiving notification of a potential or actual 
erosion control event, prepared to correct any deficient conditions encountered.  

4. Ensure records are submitted and retained. 

The WECS shall maintain current certifications as described in TP Attachment 1-4 whenever 
employed in connection with the Project.  

The Design-Builder shall provide a WECS for every 17-acre segment of disturbed land in 
accordance with GDOT Special Provision Section 161.3.05, E. (Erodible Area). 

The Design-Builder may utilize additional persons having WECS qualifications to facilitate 
compliance; however, only one WECS shall be designated for each 17-acre segment of 
disturbed land at any time. The current WECS and alternates, shall meet the specified 
qualifications and experience criteria. The Design-Builder shall inform GDOT in writing 
whenever an alternate WECS assumes Project responsibilities. The designated WECS or 
alternate shall be available 24 hours per day and shall have access to the equipment, 
personnel, and materials needed to maintain erosion control and ensure the erosion control 
devices are maintained to avoid or minimize erosion and flooding. The Design-Builder shall 
provide phone numbers to contact the designated WECS on a 24 hours per day basis.  

5.2.3 Required Meetings 

The Design-Builder shall, at a minimum, hold the Project meetings set forth in TP Table 5-1 
(Required Project Meetings). The meetings shall, at a minimum, be at the frequency and include 
the attendees identified in TP Table 5-1 (Required Project Meetings). The Design-Builder shall 
invite the necessary staff from GDOT and its representatives and shall cause to attend each 
meeting the necessary Key Personnel, Required Personnel, and other staff having responsibility 
for the subject matter, authority to make decisions, and ability to implement actions arising at 
the meeting. The Design-Builder is encouraged to combine meetings when appropriate. The 
Design-Builder shall lead and facilitate the meetings, prepare and distribute meeting agendas a 
minimum of 24 hours in advance, and prepare and distribute meeting minutes within three 
Business Days after the meeting. The Design-Builder shall hold additional meetings and cause 
additional staff to attend all meetings if requested by GDOT or its representatives. At a 
minimum, meeting minutes shall clearly identify the following:  

1. Date, time, location, and purpose of meeting 

2. Meeting attendees 

3. Action items and issues 

4. Parties responsible for each action item 

5. Due dates for identified action items 

6. Status of action items and issues (once completed, note “completed” in next meeting 
minutes before removing from subsequent minutes) 
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Table 5-1: Required Project Meetings 

Meeting and Section Reference Frequency Design-Builder Attendees 

Meeting to determine whether the Provided 
Environmental Approvals require re-evaluation, 
amendment, or supplement  
TP Section 5.3.4.2 (Determining Scope of Re-
evaluation) 

After acceptance of 
Basis of D&C and as 
required 

ECM, DPM 

Environmental and Construction Coordination 
Meeting, and validation of scope of Re-
evaluation meeting results remain accurate 

Bi-weekly after 
NTP1 

ECM and others as 
needed. 

 Overview of Environmental Obligations 

5.3.1 Design-Builder’s Environmental Obligations 

During the Term, the Design-Builder shall perform the following: 

1. Comply with all conditions imposed by, undertake all actions required by, and undertake 
all actions necessary to maintain in full force and effect, all Environmental Approvals, 
except to the extent specified in TP Section 5.3.2 (GDOT Retained Environmental 
Responsibilities)  

2. Perform all the Environmental Commitments as described in TP Attachment 5-3 
(Environmental Commitments), except to the extent specified in TP Section 5.3.2  

3. Perform the Work in accordance with the accepted CEPP 

In the performance of the Work, the Design-Builder shall:  

1. Adhere to the requirements in the applicable Special Provision 107.23H. 

2. Provide documents and schedule, and participate in all meetings to support GDOT in 
determination of circumstances where the Provided Environmental Approvals may 
require re-evaluation, amendment, or supplements, as further described in TP Section 
5.3.4 (Amendments to Provided Environmental Approvals). 

3. Make submittals to GDOT to support Environmental Approvals, including re-evaluation, 
amendment, or supplements to Provided Environmental Approvals that must be applied 
for in GDOT’s name as further described in TP Section 5.3.4.3 (Design-Builder 
Submittals to Support Re-evaluation). 

4. Obtain all Environmental Approvals and make submittals to Governmental Entities for 
those permits that may be applied for in the Design-Builder’s name, SRTA’s name, or 
GDOT’s name, as further described in TP Section 5.3.6 (Design-Builder-Led 
Environmental Approvals), including the purchase of all required mitigation credits. 

5. Monitor and document Work activities so that documents providing evidence for 
compliance, including photo documentation and other appropriate methods, are 
available to FHWA, Governmental Entities, and GDOT for inspection at any time.  

6. Notify GDOT of any breach of Environmental Laws, a failure to comply with an 
Environmental Approval, or failure to perform any Environmental Commitment as set 
forth in this TP Section 5. 

7. Incorporate the use of environmentally sustainable practices and/or materials in the 
development of the Project. 
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The Design-Builder shall incorporate all permanent environmental protection features into the 
Work at the earliest practicable time. Temporary environmental protection measures shall be 
used to correct conditions that develop during Construction Work that were not foreseen during 
design; that are needed prior to installation of environmental protection features; or that are 
needed temporarily to control erosion that develops during normal construction practices, but 
are not associated with permanent control features on the Project. 

The Design-Builder shall implement temporary environmental protections that may include 
control measures outside the Project Limits where such protection is necessary as a direct 
result of Construction Work.  

5.3.2 GDOT Retained Environmental Responsibilities 

During the Term, GDOT will be responsible for the following: 

1. All conditions imposed by Environmental Approvals that are GDOT's responsibility, as 
set out in TP Attachment 5-4 (Environmental Document Responsibility Matrix) 

2. All activities of GDOT that are required for the Design-Builder to achieve its 
Environmental Commitments, as set out in TP Section 5.3.2.1 (GDOT Retained 
Environmental Commitments). 

5.3.2.1 GDOT Retained Environmental Commitments 

Upon receipt of Design-Builder’s documentation supporting the Environmental Commitments 
based on the Provided Environmental Approvals, GDOT will perform the following activities: 

1. Submit the completed application and supporting documentation to the USACE and 
serve as the applicant, including submittals of application of USACE permit and 
notification of USACE comments and/or approvals to the Design-Builder. 

2. Submit the completed EPD Buffer Variance application and supporting documentation to 
the EPD, including submittals of application of EPD Buffer Variance and notification of 
EPD comments and/or approvals to the Design-Builder. 

3. Conduct public outreach with property owners and tenants of benefited receptors and be 
responsible for the voting regarding proposed noise abatement, per GDOT’s March 2020 
Policy, after issuance of NTP2.  

4. Obtain a GADNR CRD Revocable License for each P.I. No prior to NTP3.  

5.3.3 Provided Environmental Approvals 

TP Table 5-2 (Provided Environmental Approvals) sets out the Provided Environmental 
Approvals comprised of approved environmental studies and such approvals or concurrences 
by Governmental Entities. 

Table 5-2: Provided Environmental Approvals 

Provided Environmental Approval Approval Date 

P.I. No. 0013741 

Categorical Exclusion / Section 4(f) Evaluation  

Ecology Resource Survey Report (ERSR)  November 27, 2018 

Combined Ecology Resource Survey and Resources Assessment of Effects 
Report (ERSAOER) ERAOE) with Biological Assessment 

August 7, 2020 
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Provided Environmental Approval Approval Date 

Historic Resource Survey Report (HRSR) and Area of Potential Effects (APE) 
Memorandum(SHPO concurrence) 

February 4, 2019 

Archaeology Resources Survey Report Phase I (SHPO concurrence) September 11, 2019 

Cultural Resources Assessment of Effects (CRAOE) Report  April 6, 2020 

Type III Noise Assessment  December 26, 2018 

Air Quality Impact Assessment Report for CO and MSAT December 26, 2018 

Conceptual Stage Study (CSS) Not required 

Environmental Commitments Table (ECT) January 21, 2021 

Section 4(f) De Minimis Determination  

• SHPO concurrence 

• USFWS concurrence 

• GA DNR concurrence 

• Port Wentworth concurrence 

 
May 4, 2020 
October 13, 2020 
June 12, 2020 
June 12, 2020 

Environmentally Sensitive Areas (ESA) and Environmental Survey Boundary 
(ESB) per TP Attachment 5-5  

N/A 

P.I. No. 0013742 

Categorical Exclusion / Section 4(f) Evaluation  

Ecology Resource Survey Report (ERSR)  April 25, 2019 

Ecology Resources Assessment of Effects Report (ERAOE)  April 8, 2020 

Historic Resource Survey Report (HRSR) (SHPO concurrence) June 11, 2019 

Archaeology Resources Survey Report Phase I (SHPO concurrence) February 4, 2020 

Cultural Resources Assessment of Effects (CRAOE) Report  May 4, 2020 

Type III Noise Assessment  March 4, 2019 

Air Quality Impact Assessment Report for CO and MSAT March 4, 2019 

Conceptual Stage Study (CSS) Not required 

Environmental Commitments Table (ECT) July 1, 2020 

Section 4(f) De Minimis Determination  

• SHPO concurrence 

• USFWS concurrence 

• GA DNR concurrence 

• Port Wentworth concurrence 

 
May 4, 2020 
October 13, 2020 
June 12, 2020 
June 12, 2020 

Environmentally Sensitive Areas (ESA) and Environmental Survey Boundary 
(ESB) per TP Attachment 5-5  

N/A 

5.3.4 Amendments to Provided Environmental Approvals 

5.3.4.1 Circumstances Requiring Environmental Re-
evaluation 

DBA Section 6.2.11 (Provided Environmental Approval Re-Evaluation) sets out when re-
evaluation, amendment, or supplement of a Provided Approval is required. 

5.3.4.2 Determining Scope of Re-evaluation 

As part of the Basis of D&C described in TP Attachment 2-2 (Basis of D&C Requirements), the 
Design-Builder shall identify those parts of the Design-Builder’s Schematic Plan of Project and 
other Design Documents which are impacted by circumstances as identified in DBA Section 
6.2.11 (Provided Environmental Approval Re-Evaluation). 
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To support FHWA's or the relevant Governmental Entity's assessment as to whether the 
Provided Environmental Approvals require re-evaluation, amendment, or supplement, the 
Design-Builder shall schedule and facilitate a meeting with GDOT to discuss differences 
between the evolving design (including means and methods) specified in TP Attachment 5-1 
(Environmental Resource Impact Table), TP Attachment 5-3 (Environmental Commitments), the 
assumptions in the Provided Environmental Approvals and NEPA Basic Configuration, and to 
discuss any Change in Law. As available, the Design-Builder shall provide the supporting 
Design-Builder's Schematic Plan of Project and other Design Documents showing the changes 
to environmental resource impacts. The determination of the scope and type of re-evaluation 
will follow the process set forth in DBA Section 6.2.11 (Provided Environmental Approval Re-
evaluation). 

5.3.4.3 Design-Builder Submittals to Support Re-
evaluation 

The Design-Builder shall prepare and submit to GDOT all documentation necessary to support 
revisions to environmental studies. The documentation shall be consistent with the level of detail 
for technical report studies established in the original NEPA Approval. Such documentation will 
be assembled and transmitted by GDOT to the applicable Governmental Entities. 

The Design-Builder shall submit a Re-evaluation Support Package which shall include the 
following: 

1. Narrative report identifying changes as identified in TP Section 5.3.4.1 (Circumstances 
Requiring Environmental Re-evaluation) with reasons and justification. 

2. Construction means and methods for the Project consistent with TP Attachment 5-3 
(Environmental Commitments).  

3. Plan sheets and associated electronic design files showing impacts to ESAs consistent 
with the Final Design Documents and as required for permit applications. 

4. Updates to TP Attachment 5-1 (Environmental Resource Impact Table) depicting 
impacts to all ESAs and updated impacts associated with each of the Design-Builder’s 
Construction Phases and stages throughout the D&C Period. This table shall be updated 
during the D&C Period. This table shall be updated during the D&C Period with any 
changes to impacts or the Design-Builder’s Construction Phasing and Staging Plan. 

5. Documentation supporting status of TP Attachment 5-3 requirements upon completion of 
each commitment as applicable. 

The Design-Builder shall provide design information to support the development of amendments 
to Provided Environmental Approvals conducted by GDOT.  

When reassessing impacts and submitting information to GDOT for incorporation into re-
evaluation reports and studies, the Design-Builder shall follow all requirements under 
Environmental Laws and Project Standards.  

5.3.5 Time Periods for Amendments to Provided 
Environmental Approvals 

Where the Provided Environmental Approvals require re-evaluation, amendment, or supplement 
and the Design-Builder has provided the supporting documentation as described in TP Section 
5.3.4 (Amendments to Provided Environmental Approvals), the time periods required for actions 
by GDOT and the anticipated time periods for action by Governmental Entities are set forth in 
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TP Table 5-3 (GDOT-Led Environmental Preparation and Approvals) and TP Attachment 5-4 
(Environmental Document Responsibility Matrix). These time periods do not include any 
required public comment period or time for responding to the public comments.  

Upon receipt of acceptable Submittals by the Design-Builder, GDOT will develop the technical 
report addenda and NEPA Approval re-evaluations and initiate communication and consultation 
with the relevant Governmental Entities within the time periods set forth in TP Table 5-3. The 
review and issuance time periods set forth in TP Table 5-3 per Governmental Entity shall be 
consecutive and may not occur concurrently. The time periods for the development of the 
technical studies and NEPA Approval re-evaluation by GDOT may exceed the periods shown if 
the extent of change to design or means and methods proposed by the Design-Builder, 
compared to the Provided Environmental Approvals is extensive. 

Table 5-3: GDOT-Led Environmental Preparation and Approvals 

Document 
Governmental Entity Approval Time Frame  

(Calendar Days) 
Reviewing 

Governmental Entity 

NEPA Approval 
re-evaluation 

Prepare Document: 30 days (from receipt of acceptable 
technical report addenda) 

GDOT 

Revise Document: 7 days (after each GDOT or 
Governmental Entity review period) 

GDOT 

Review period 1: 30 days 
Review period 2: 14 days 

GDOT 

Review period 1: 30 days 
Review period 2: 14 days 

FHWA 

Combined Ecology 
Resource Survey 
and Assessment 
of Effects Report / 
Biological 
Assessment 
Addendum 

Prepare Survey and Report Addendum: 30 days (from 
receipt of acceptable Design-Builder’s preliminary design 
plans, change description, and calculated impacts to 
resources) 

GDOT 

Revise Addendum: 7 days (after each GDOT or 
Governmental Entity review period) 

GDOT 

Review period 1: 30 days 
Review period 2: 14 days 

GDOT 

Review period: 30 days FHWA 

Review period: 45 days (informal Section 7, after FHWA 
review) 

USFWS 

Review period: 135 days 
(for formal Section 7, after FHWA review) 
Issuance of Biological Opinion: 45 days 
(for protected species - for Fish and Wildlife Coordination 
Act concurrence, after FHWA review) 

NOAA Fisheries 

Review period: 45 days 
(for Essential Fish Habitat Coordination, after FHWA 
review) 

NOAA Fisheries 

Cultural 
Resources AOE 
Addendum 

Prepare AOE Addendum: 21 days (from receipt of 
acceptable Design-Builder’s preliminary design plans, 
change description, and calculated impacts to resources) 

GDOT 

Review period 1: 30 days 
Review period 2: 14 days 

GDOT 

Revise AOE Addendum: 7 days (for each GDOT or 
Governmental Entity review period) 

GDOT 
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Document 
Governmental Entity Approval Time Frame  

(Calendar Days) 
Reviewing 

Governmental Entity 

Review Period: 30 days 
State Historic 
Preservation Officer 
(SHPO) 

Public Detour 
Open House 
(PDOH) 

Prepare Document: 30 days prior to PDOH (from receipt 
of the Design-Builder detour plan) 

GDOT 

Noise Impact 
Assessment 
Report and 
Addendum 

Prepare Document: 30 days (from acceptance of 
Preliminary Plans and acceptance of horizontal/vertical 
roadway plans for Traffic Noise Model (TNM))  

GDOT 

Review period 1: 30 days 
Review period 2: 14 days 

GDOT 

Revise noise report: 7 days (after each GDOT or 
Governmental Entity review period) 

GDOT 

30 days FHWA 

Section 4(f) 
Analysis 

Prepare Draft 4(f) Analysis: 60 days (from receipt of 
acceptable Design-Builder’s preliminary design plans, 
change description, and calculated impacts to resources) 

GDOT 

GDOT Review period 1: 30 days 

FHWA Review period 2: 60 days 
GDOT or FHWA 

US Department of the Interior (DOI) Review/Public 
Notification of Draft Section 4(f): 40 days 

US Department of 
Interior (DOI) 

Prepare Final 4(f) Analysis: 12 days GDOT 

FHWA Review period: 80 days FHWA 

Section 4(f) de 
minimis Findings 
for Public 
Recreation Sites 

GDOT review period: 30 days 
Agency review and concurrences: 
USFWS: 60 days 
GA DNR: 30 days 
City of Port Wentworth: 30 days  

GDOT 

Air Quality Report 
and Addendum 

Prepare Document: Memo to file for no change: 7 days GDOT 

30 days GDOT 

Revise air memo: 7 days (after each GDOT or 
Governmental Entity review period) 

GDOT  

30 days FHWA 

Traffic Report and 
Addendum 

Prepare Document: 60 days (following major project 
changes, such as begin/end limits or operational 
changes) 

GDOT 

Review period 1: 45 days 
Review period 2: 15 days 

GDOT  

Revise traffic document: 14 days (after each GDOT or 
Governmental Entity review period) 

GDOT 

30 days FHWA 

5.3.6 Design-Builder-Led Environmental Approvals 

The Design-Builder shall prepare all information for Design-Builder-Led Environmental 
Approvals, including those set forth in TP Table 5-4 (Design-Builder-Led Environmental Permit 
Approval). The Design-Builder shall provide to GDOT copies of receipts of delivery of the 
applications and paid fees to the Governmental Entities. For Notices of Termination (NOT), the 
Design-Builder shall provide to GDOT a copy of the acknowledgement of receipt of the NOT by 
EPD.  
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The Design-Builder shall obtain all Design-Builder-Led Environmental Approvals, including any 
additional mitigation credits required based on their updated design and Environmental 
Approvals not included in TP Table 5-4, necessary to perform the Work in accordance with the 
DB Documents. Where the applicant is listed as the Design-Builder, the Design-Builder shall 
provide to GDOT a copy of each permit application or permit modification prior to the Design-
Builder’s submittal to the appropriate Governmental Entities.  

The Governmental Entity review time periods for certain Design-Builder-Led Environmental 
Approvals is set forth in TP Table 5-4. The review and issuance time periods set forth in TP 
Table 5-4 for Design-Builder-Led Environmental Approvals do not include time for revisions to 
such Governmental Approvals necessitated due to any re-evaluation, assessment, or 
supplement of a Provided Environmental Approval under DBA Section 6.2.11 (Provided 
Environmental Approval Re-evaluation). 

The permits and review times in TP Table 5-4 do not contemplate activities on Temporary 
Interests that the Design-Builder may propose for use in construction or other non-permanent 
construction. 

Review and issuance time periods will commence once a completed permit package complying 
with the DB Documents requirements is accepted by GDOT and submitted to the issuing 
Governmental Entity. Review and issuance time periods will end once the permit is issued by 
the appropriate Governmental Entity. The Design-Builder shall schedule sufficient periods prior 
to Governmental Entity submittal to ensure proper planning to accomplish the entire process for 
each required permit. For Submittals in TP Table 5-4 with GDOT listed as the applicant, each 
initial GDOT review period shall be 30 days. Should the Submittal be incomplete or rejected, 
each subsequent review period will be an additional 15 days.  

The Design-Builder shall obtain photogrammetric and/or geographic information system (GIS) 
data for the Project that depict any impaired waters as listed by EPD. The Design-Builder shall 
conduct topographic and/or environmental surveys for information not available from other 
sources. 

Table 5-4: Design-Builder-Led Environmental Permit Approval 

Permit Required 

Governmental Entity 
Review and Issuance 

Time Period 
(Calendar Days) 

Listed 
Applicant 

Preparer of 
Application 

United States Army Corps of Engineers 
(USACE) Section 404 General Permit 
(Note 1) 

120 GDOT Design-Builder  

USACE Section 404 Individual Permit 
(Note 2) 

240 GDOT Design-Builder 

USACE Section 404 Individual Permit 
Modifications 

90 GDOT Design-Builder 

Surface testing of all Underground 
Storage Tanks and Hazardous Materials 

150 GDOT Design-Builder 

National Pollutant Discharge Elimination 
System (NPDES) Construction General 
Permit (GAR100002), NOI  

14 Design-Builder Design-Builder 
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Permit Required 

Governmental Entity 
Review and Issuance 

Time Period 
(Calendar Days) 

Listed 
Applicant 

Preparer of 
Application 

NPDES Construction General Permit 
(GAR100003), NOI for Georgia Work  

14 Design-Builder Design-Builder 

Georgia Stream Buffer Variance (Note 3) 150 GDOT Design-Builder 

404 and Stream Buffer Variance 
Mitigation Credits Proof of Purchase 

N/A GDOT Design-Builder 

US Coast Guard Permit 90 GDOT Design-Builder 

1 This applies to Section 404 permitting and if additional impacts are incurred after the permit has been approved, 
a new permit that covers all impacts is required and the original review times apply to the new permit. No Work is 
authorized in the areas of the previous permit until the new permit is approved and construction authorization is 
received. 
2 This applies to Section 404 permitting impacts which may exceed the cumulative threshold for a General Permit. 
3 Mitigation credits for Georgia Stream Buffer Variance shall be obtained by the Design-Builder. 

 Reserved 

 Comprehensive Environmental Protection Plan 

The Design-Builder shall develop, submit, execute, and maintain a Comprehensive 
Environmental Protection Plan (CEPP) for the Work to ensure compliance with the Design-
Builder’s environmental obligations. The Design-Builder’s CEPP shall adopt a proactive 
approach for overseeing and inspecting the Work to avoid, to the extent possible, unanticipated 
impacts to the environment, to rapidly mitigate any such impacts that do occur, and to prevent 
recurrence. The CEPP shall comply with the requirements of TP Attachment 5-6 (Requirements 
for the CEPP). Component parts of the CEPP shall include: 

1. Environmental Compliance and Mitigation Plan (ECMP) 

2. Environmental Protection Training Plan (EPTP) 

3. Hazardous Materials Management Plan (HMMP) 

4. Hazardous Materials Operations, Safety and Health Plan (HMOSHP) 

5. Compliance Action Plan (CAP) 

6. Standard Operating Procedures (SOP) 

7. Control of Odors and Dust Plan (CODP) 

The Design-Builder shall ensure the CEPP describes how the Design-Builder will protect the 
Environment and document the measures taken during the performance of the Work to avoid, 
minimize, and mitigate impacts on the Environment from the Work. The CEPP shall establish a 
goal of zero environmental violations during the performance of all Work activities while meeting 
each Governmental Entity’s permitting requirements and set forth detailed processes for 
rectifying such violations in an appropriate and timely manner should violations occur.  

 Submittals 

With respect to environmental requirements described in this TP Section 5, the Design-Builder 
shall provide the Submittals identified in the Submittal Requirements Database and comply with 
DBA Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture) and TP Section 2.8 
(Submittals).  
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Section 5 Attachments 

 Title 

Attachment 5-1 Environmental Resource Impact Table  

Attachment 5-2 Reserved 

Attachment 5-3 Environmental Commitments  

Attachment 5-4 Environmental Document Responsibility Matrix 

Attachment 5-5 Environmental Resource Exhibit 

Attachment 5-6 Requirements for the CEPP 
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ENVIRONMENTAL COMMITMENTS TABLE 
PI#: 0013742 County: Chatham 

Date Updated: 7/21/2021 | Stage: CE Approval  
Transmittal Date for Plans Reviewed by OES (if applicable): 12/2/2019 

Page 1 of 3 
Estimated Costs are for planning purpose only, in current dollars as of date updated. 

A. Resources to be Delineated on the Plans and/or Listed in the Environmental Resource Impact Table (ERIT)

Resource Name Permitted Construction Activity Refer to Name and Date of Report or 
Transmittal 

Correctly Shown? 
Plan Sheet ERIT 

A-1 Colerain Plantation District No Activity C-1

Assessment of Effects Report – 
April 20, 2020 

Boundary Transmittal Letter – 
 September 22, 2020 

Yes No 

A-2 Atlantic Coastal Highway 
Removal of GDOT Bridge 051-0055-0 and 
northward realignment. Removal of Sabal 

palmettos. 
E-1 Assessment of Effects Report – 

April 20, 2020 “ “ 

A-3 Listed Species Construction such that harm to the listed 
species is avoided. B-1

Revised Ecology Resource Survey 
and Assessment of Effects Report– 

April 8, 2020 
“ “ 

A-4 Wetland (WL) 1 
Discharge of Fill - 0.2 acre (ac) permanent 
Clearing and Grubbing – 0.4 ac permanent 
Vegetative Conversion – 0.1 ac permanent 

C-1 “ “ “ 

A-5 WL 1 Buffer 

Activities for bridge construction within 100 
feet of the proposed bridge are exempt  

- 
 Non-exempt lateral encroachment from side 

slope fill for bridge approach 

C-1 “ “ “ 

A-6 WL 2 
Discharge of Fill - 0.5 ac permanent 

Clearing and Grubbing – 0.3 ac permanent 
Vegetative Conversion – 0.05 ac permanent 

C-1 “ “ “ 

A-7 WL 2 Buffer 

Activities for bridge construction within 100 
feet of the proposed bridge are exempt  

- 
 Non-exempt lateral encroachment from side 

slope fill for bridge approach 

C-1 “ “ “ 

A-8 Middle River/ Perennial Stream 
(PS) 3 

Construction of the proposed bridge, 
temporary work trestles/bridges with driven 

pile installation 
- “ “ “ 

A-9 Middle River/ PS 3 Buffer Activities for bridge construction within 100 
feet of the proposed bridge are exempt  - “ “ “ 

A-10 WL 4 Discharge of Fill - 0.7 ac permanent 
Clearing and Grubbing – 0.7 ac permanent C-1 “ “ “ 

A-11 WL 4 Buffer Activities for bridge construction within 100 C-1 “ “ “ 

C.C. - 7/21/21
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feet of the proposed bridge are exempt  
- 

 Non-exempt lateral encroachment from side 
slope fill for bridge approach 

A-12 Back River/ PS 5 No Activity - “ “ “ 
A-13 Back River/ PS 5 Buffer No Activity - “ “ “ 

B. Special Provisions (Attach all special provisions with transmittal letters to the commitments table, if available)
Special Provision Purpose Est. Cost SP’s Latest Date 

B-1 SP 107.23H For the protection of listed species: Atlantic and shortnose Sturgeon, West Indian 
Manatee, Wood Stork, Bald Eagles, and least tern Negligible 3.16.2020 

C. ERIT Comments and Design Features (Description: For ERIT Comments, provide exact wording for the comments section of the ERIT)
ERIT Comment or Design Feature Description Est. Cost  Correctly Shown? 

C-1 Protection of Environmentally 
Sensitive Areas (ESAs) 

The Contractor shall install, maintain, and replace as necessary orange barrier fence 
at the ESA established for the Colerain Plantation District, WL 1 and WL 1 buffer, WL 

2 and WL 2 buffer, and WL 4 and WL 4 buffer 
Negligible Yes 

D. Necessary Permits, Buffer Variances and Mitigation Credits
Permit, Variance, etc. Add’l Info (permit expiration date, number of credits needed, etc…) Est. Cost Acquired? 

D-1 Regional Permit 34 Expires October 4, 2023 Negligible 
Will be acquired 
by Design Build 

(DB) Team 

D-2 Wetland Mitigation Credits 
Tidal Wetland 

2018 Credits: 2.83 
Grandfathered Credits: 22.64 

$1,132,000 Will be acquired 
by GDOT 

D-3 Buffer Variance CRD Coastal Marshland Negligible 
Will be 

acquired by DB 
Team 

D-4 Stream Buffer Mitigation Credits Buffer Impact Mitigation Credits: 1,579* $118,425 
Will be 

acquired by DB 
Team

D-5 EFH Mitigation 
Tidal Wetland 

2018 Credits: 2.25 
Grandfathered Credits: 18.00 

$900,000 Will be acquired 
by GDOT 
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D-6 GADNR Revocable License 
A revocable license, issued by the Georgia Department of Natural Resources 

Coastal Resources Division is required for work under the Coastal Zone 
Management Program. 

Negligible 
Will be 

acquired by DB 
Team 

D-7 Notice of Intent (NOI) for NPDES 
The Office of Bidding Administration and Construction Contractor will submit a NOI 

to the NPDES General Permit following award of the contract but prior to 
construction. 

Negligible 
Will be 

acquired by DB 
Team  

*Based on projected worst-case buffer impacts.  Final design is needed to fully and accurately assess buffer impacts.

E. Other Commitments or Requirements (Status: Pre- and Post – Complete or Incomplete; During – Signature Req’d)
Pre-, During, or Post Commitment Responsible party Est. Cost Status 

E-1 Pre-and Post-Construction 

GDOT will conduct a reconnaissance-level survey of the 
known Atlantic Coastal Highway roadway corridor in 

Georgia, photograph the general conditions observed, and 
develop a technical memorandum summarizing the 

survey’s findings that includes a GIS layer of the identified 
route in Georgia.  This memorandum will provide a high-

level narrative overview of the roadway’s documented and 
identified route(s).  Surveyors will utilize historic period 
mapping including USGS topographic maps and GDOT 

county maps and plans to identify bypassed segments of 
the original route.  The technical memorandum will be 

provided to the GA SHPO for their review and comment; 
once approved, the memorandum will be provided to 

relevant historical societies and libraries for their 
collections.  Additionally, the GIS mapping of the Atlantic 
Coastal Highway in Georgia will be provided to GA SHPO 
for inclusion within Georgia’s Natural, Archaeological, and 

Historic Resources GIS (GNAHRGIS) database. 

GDOT Office of 
Environmental 

Services 
Negligible Incomplete 

E-2 Pre-Construction 
The quantity of required fill within the floodplain is to be 
documented in an Environmental Reevaluation prior to 

Construction. 

GDOT Office of 
Environmental 

Services  
Negligible Incomplete 

Total Estimated Cost $2,150,425 
If Project is Complete or Under Construction, Area or Construction Engineer affirms that all Special Provisions, Plan Notes and During Construction Commitments were 
or are being adhered to during the project’s construction.  
Please Print Name and Title: ____________________________ Signature: ________________ Date: __________ Please provide an explanation if unable to sign. 
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Attachment 5-3: Environmental Commitments 

 General Commitments  

1.1 USACE Section 404 Regional Permit 

The Design-Builder shall complete the appropriate Section 404 Regional Permit applications, and 
all required supporting documentation for the permit applications for the USACE for the 
Project(s). 

The Design-Builder shall complete all permitted activities per the Section 404 Regional Permits 
within duration established by permit authorizations.  

The Design-Builder shall obtain the permits prior to land disturbing activities for impacts to the 
Waters of the U.S. listed in the Table 1 (Permits). 

The Design-Builder shall conduct in-water Work in accordance with the Section 404 Regional 
Permits authorizations upon USACE issuing the authorizations for proposed impacts to Waters of 
the U.S. 

Table 1: Permits 

Permit, Variance, etc. Additional Info (permit expiration date, number of credits needed, etc.) 

USACE Section 404 
Regional Permits 

PI 0013741: A Section 404 Regional Permit 34 will be obtained after letting for 
impacts to: WL 2, WL 3, WL 4, WL 5, PS 6, and WL 7. 
 
PI 0013742: A Section 404 Regional Permit 34 will be obtained after letting for 
impacts to: WL 1, WL 2, and WL 4. 
 
These are impacted waters based on the NEPA Basic Configuration and upon 
selection of the Design-Builder, some waters that are not impacted in the 
Provided Environmental Approvals may become impacted and some that are 
impacted may become avoided. The Regional Permits shall be prepared and 
authorizations from USACE obtained by the Design-Builder prior to NTP3.  

Wetland Mitigation 
Credits 

PI 0013741: Based on the NEPA Basic Configuration, the Project requires 
27.20 grandfathered wetland mitigation credits (3.40 2018 wetland credits) that 
will be obtained by GDOT. Additional credits required based on the Design-
Builder’s final plans shall be acquired by the Design-Builder. 
 
PI 0013742: Based on the NEPA Basic Configuration, the Project requires 
22.64 grandfathered wetland mitigation credits (2.83 2018 wetland credits) that 
will be obtained by GDOT. Additional credits required based on the Design-
Builder’s Final Design Documents shall be acquired by the Design-Builder.  

Essential Fish Habitat 
Mitigation Credits 

PI 0013741: Based on the NEPA Basic Configuration, the Project requires 
22.00 grandfathered mitigation credits (2.75 2018 tidal credits) that will be 
obtained by GDOT. Additional credits required based on the Design-Builder’s 
final plans shall be acquired by the Design-Builder. 
 
PI 0013742: Based on the NEPA Basic Configuration, the Project requires 
18.00 grandfathered mitigation credits (2.25 2018 tidal credits) that will be 
obtained by GDOT. Additional credits required based on the Design-Builder’s 
Final Design Documents shall be acquired by the Design-Builder. 

1.1.1 Vegetative Clearing Requirements 

The Design-Builder shall comply with Special Provision (SP) 107.23H for vegetative clearing.  
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1.2 GAEPD Buffer Variance 

The Design-Builder shall complete the appropriate applications and all required supporting 
documentation for the appropriate buffer variances from GAEPD for the Projects. 

The Design-Builder shall obtain the buffer variances prior to issuance of NTP3 associated with 
proposed the impacts. The variances will be required for impacts to the stream buffers listed in 
Table 2 (Buffer Variance). 

The Design-Builder shall obtain buffer mitigation credits for impacts to the buffers listed in Table 
2. 

The Design-Builder shall conduct Work in State buffers in accordance with the buffer variance 
applications and authorizations. 

Table 2: Buffer Variance 

Permit, Variance, etc. Additional Info (permit expiration date, number of credits needed, etc.) 

EPD Buffer Variance 

PI 0013741: Required for impacts to WL 4 Buffer and WL 7 Buffer. 
 
PI 0013742: Required for impacts to WL1 Buffer, WL 2 Buffer, and WL 4 Buffer. 
 
These are non-exempt buffer impacts based on the NEPA Basic Configurations 
and upon selection of the Design-Builder some waters that are not exempt may 
become exempt and vice versa. The Buffer Variances will be prepared based 
on Final Design Documents and authorizations from EPD obtained by the 
Design-Builder prior to NTP3. 

Buffer Mitigation 
Credits 

PI 0013741: Based on the NEPA Basic Configuration, the Project requires 
1,567 grandfathered stream mitigation credits. All mitigation credits required 
based on the Design-Builder’s Final Design Documents shall be acquired by 
the Design-Builder. 
 
PI 0013742: Based on the NEPA Basic Configuration, the Project requires 
1,579 grandfathered stream mitigation credits. All mitigation credits required 
based on the Design-Builder’s Final Design Documents shall be acquired by 
the Design-Builder.  

1.3 NPDES Permit 

The Design-Builder shall complete the Checklist to submit the NOIs for the Projects. 

The Design-Builder shall complete the NOIs for the Projects and submit to EPD through the 
Georgia EPD Online System (GEOS). 

The Design-Builder shall provide the Project Schedule and Final Erosion, Sedimentation, and 
Pollution Control Plans (ESPCP) to EPD through the Georgia EPD Online System (GEOS). 

The Design-Builder shall complete the NOTs for the Projects and submit to file and close out 
within allowable days of completing construction activity. The Design-Builder shall submit the 
NOT forms including related certifications to EPD through GEOS. 

1.4 Restricted Access Areas 

PI 0013741: The Design-Builder shall not exceed impacts to the Mulberry Grove Mitigation Site 
based on the NEPA Basic Configuration. The Restrictive Covenant (RC) has been amended and 
is currently on file with Chatham County. The GDOT has already purchased the required 6.50 
mitigation credits. 
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1.5 Bridge Piers 

PI 0013741: Refer to SP 107.23H for in-water work restrictions. 

1.6 Environmental Resources Plan Label 

The Design-Builder shall include the following note on all plan sheets with resources delineated 
as ESAs: “See Environmental Resources Impact Table in the General Notes for Construction 
Restrictions.” The Design-Builder shall ensure that no construction related activities, other than 
those shown on the approved plans, occur within the boundary of the identified resources. Any 
impacts to the identified resources proposed beyond the OBF or Required ROW, as shown on 
the plans, will require an environmental re-evaluation or must adhere to conditions within Special 
Provision 107.23H (specifically vegetative clearing restrictions).  

1.7 Section 10 

The Design-Builder shall complete Section 10 of the Rivers and Harbors Act as part of the 
Design-Builder’s permitting packages to the USACE and the Section 10 authorizations shall be 
obtained by the Design-Builder prior to NTP3.  

 After Issuance of NTP 2 - Pre-construction 

2.1 Public Involvement (PI) 

If the Design-Builder utilizes off-site detours not identified as approved detours in TP Attachment 
18-4 (Approved and Design-Builder Identified Detours), re-opening of the PI process under 
NEPA and Section 4(f) would be required and documented for FHWA, City of Port Wentworth, 
GADNR, Savannah National Wildlife Refuge, and requires applicable GDOT and agency 
approvals per TP Table 5-3 (GDOT-Led Environmental Preparation and Approval). 

 After Issuance of NTP 3 - During Construction 

See TP Section 18 (Traffic Control). 

3.1 Roadway Signage  

Roadway or trail blazing signage placed outside of the Project Limits shall be placed outside of 
any Waters of the U.S. by the Design-Builder. 

3.2 Recognized Environmental Concerns 

A Phase I Site Assessment has been performed, and a Phase II Stie Assessment is not required 
for the project area included in the costing plans.  

3.3 Houlihan Landing Boat Ramp Park 

The Design-Builder shall maintain access to Houlihan Landing Boat Ramp Park via SR 25. If the 
Design-Builder utilizes this area for equipment staging, re-opening of the Section 4(f) process 
under NEPA would be required and documented for FHWA, City of Port Wentworth, GADNR, 
and requires applicable GDOT and agency approvals per TP Table 5-3 (GDOT-Led 
Environmental Preparation and Approval). 

See also TP Section 18 (Traffic Control). 
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3.4 Savannah National Wildlife Refuge 

The Design-Builder shall maintain access to the Savannah National Wildlife Refuge via SR 25. If 
the Design-Builder utilizes this area for equipment staging, re-opening of the Section 4(f) process 
under NEPA would be required and documented for FHWA, SNWR, and requires applicable 
GDOT and agency approvals per TP Table 5-3 (GDOT-Led Environmental Preparation and 
Approval). 

See also TP Section 18 (Traffic Control). 

3.5 Savannah River In-Water Work Restrictions 

PI 0013741: Refer to SP 107.23H for in-water work restrictions. 

3.6 Temporary Pile 

The Design-Builder shall install in-water temporary metal shell piles utilizing a vibratory hammer 
as specified in SP 107.23H.  The Design-Builder may confirm bearing capacity through use of an 
impact hammer which shall follow ramp-up requirement to prevent injury or mortality.  

 After Construction Completion 

The Design-Builder shall comply with post-construction commitments per SP 107.23H and 
SP107.13J, SP 610, and SP 611 after completion of Construction Work in the designated areas. 
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Timing

Design-Builder Provides A NTP1

Design Builder Submits B NTP2

GDOT Provides C NTP3

GDOT Transmits D

FHWA Provides E

USACE Provides F

EPD Provides G

Design-Builder GDOT FHWA USACE EPD

Combined Ecology Resource Survey and Assessment of Effects 

Report 
C NTP1 0

GDOT provided Environmental Approvals

ERIT and Change Narrative B NTP2 (X)

Design plans (DGN) B NTP2 (X)

Ecology Resource Survey and Assessment of Effects Report  

Addendum C, D
NTP2

81 GDOT prepares, reviews, accepts based on Design-Builder-led Environmental Approval Permit 

FHWA Acceptance E NTP2 30 GDOT Transmits to FHWA transmits to USFWS for concurrence

USFWS Concurrence E NTP2 45

Approved Ecology Resource Survey and Assessment of Effects 

Report  Addendum 
C NTP2 1

GDOT provides to Design-Builder for 404 Permit and Stream Buffer Variance

Combined Ecology Resource Survey and Assessment of Effects 

Report 
C NTP1 0

GDOT provided Environmental Approvals

ERIT and Change Narrative B NTP2 (X)

Design Plans (DGN) B NTP2 (X)

Design-Builder Provided Plans for Permit:

 •Cover Sheet

 •Index (Sec8on 2)

 •General Notes (Sec8on 4)

 •Typical Sec8ons (Sec8on 5)

 •Mainline Roadway Plans (Sec8on 13)

 •Mainline Roadway Profiles (Sec8on 15)

 •Crossroad Profiles (Sec8on 16)

 •Construc8on Staging Sheets (Sec8ons 18, 19, and 20)

 •Cross-Sec8ons (Sec8on 23)

 •U8lity Plans (Sec8on 24)

 •Bridge Plans (Sec8ons 35, 36, 37, and 39)

 •Erosion Control Plans (Sec8ons 50-55)

 •Stream cross-sec8ons and longitudinal profiles (Sec8on 13, 15, 19 and 23) only for projects proposing new culverts on 

perennial streams

 •Culvert for perennial streams (Sec8on 36, 39)

Draft 404 Permit Application B NTP2 (X)

Ecology Report and Addendum Revision(s) C NTP2 1 GDOT transmits with 404 Permit to USACE for approval (See durations above for Ecology Report and Addm)

GDOT-Accepted 404 Permit D NTP2 30 GDOT accepts Design-Builder 404 Permit and transmits to USACE for approval

USACE-Approved 404 Permit F NTP2 240 USACE review duration after GDOT acceptance

USACE-Approved 404 Permit C NTP2 1 GDOT provides USACE-Approved 404 Permit to Design-Builder for NTP3 compliance

Ecology Resource Survey and Assessment of Effects Report  

Addendum 
C NTP1 1

See durations above for Ecology Report and Addendum

ERIT and Change Narrative B NTP2 (X)

ESPCP B NTP2 (X) Design-Builder submits Signed & Sealed ESPCP to EPD

EPD Approved NOI for ESPCP G NTP2 14 EPD review duration 

Attachment 5-4

Ecology Report and 

Addendum

Duration

(Days)

Legend

Environmental Document Responsibility Matrix

Environmental 

Document Type
Activities Description Comments

Responsibility

Notice of Intent (NOI)

Timing

USACE Section 404 

Permit
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Design-Builder GDOT FHWA USACE EPD

Duration

(Days)

Environmental 

Document Type
Activities Description Comments

Responsibility
Timing

Combined Ecology Resource Survey and Assessment of Effects 

Report 
C NTP1 1

See durations above for Ecology Report and Addendum

ERIT and Change Narrative B NTP2 (X)

Design plans (DGN) B NTP2 (X) Final ESPCP and signed & sealed ESPCP

Draft Buffer Variance Application B NTP2 (X)

Ecology Report and Addendum Revision(s) C NTP2 1 GDOT transmits with BV to EPD for approval (See durations above for Ecology Report and Addm)

GDOT-Accepted Buffer Variance D NTP2 30 GDOT transmits to EPD for approval

EPD Approved Buffer Variance G NTP2 150 EPD review duration after GDOT acceptance

EPD Approved Buffer Variance C NTP2 1 GDOT provides to Design-Builder for NTP3 compliance

Cultural Resources AOE C NTP1 0 GDOT provided Environmental Approvals

HRSR and Area of Potential Effect Memorandum C NTP1 0 GDOT provided Environmental Approvals

Archaeology Resource Phase I Report C NTP1 0 GDOT provided Environmental Approvals

ERIT and Change Narrative B NTP2 (X)

Design plans (DGN) B NTP2 (X)

HRSR Addendum C, D NTP2 72 GDOT prepares, reviews, accepts based on Design-Builder Change and transmits to SHPO

Phase I Archaeological Survey Report Addendum C, D NTP2 72 GDOT prepares, reviews, accepts based on Design-Builder Change and transmits to SHPO

Cultural Resources AOE Addm C, D NTP2 72 GDOT prepares, reviews, accepts based on Design-Builder Change and transmits to SHPO

SHPO Concurrence C NTP2 30 SHPO provides Concurrence to GDOT for NEPA Reeval

Draft 4(f) Analysis C, D NTP2 150 GDOT prepares, reviews, accepts based on Design-Builder Change and transmits to FHWA

Stakeholder Involvement C, D NTP2 40 GDOT prepares, reviews, accepts based on Design-Builder Change and transmits

DOI Review C, D NTP2 40 GDOT prepares, reviews, accepts based on Design-Builder Change and transmits

Final 4(f) Analysis with FHWA Approval C, D NTP2 92 GDOT prepares, reviews, accepts based on Design-Builder Change and transmits to FHWA

Type III Noise Assessment C NTP1 0 GDOT provided Environmental Approvals

Design-Builder Noise Barrier Change Memorandum B NTP2 (X) Design-Builder prepares and submits Noise Barrier Change Memorandum

TNM 2.5 Sound Results Table B NTP2 (X) Demonstrates equal number of benefitted receivers (compared to NIA “With Barrier” results) and meets GDOT Noise Policy

TNM 2.5 Barrier Input table B NTP2 (X)

TNM 2.5 Barrier Description table B NTP2 (X)

Roadway plans (DGN) B NTP2 (X) Preliminary Design Documents

Elevation Data (DTM) B NTP2 (X) Preliminary Design Documents

Concurrence on Sound Results C NTP2 2

Final Heights C NTP2 14 Final noise barrier heights based on Design-Builder-proposed horizontal alignment

Shop drawings and RFC noise barrier plans B NTP2 (X) Concurrent with activities below

Noise Vote Process C NTP2 1 See NEPA Reevaluation for Noise Vote Process

GDOT-Accepted Noise Addendum D NTP2 81 GDOT prepares, review, and accepts

FHWA Approved Noise Addendum E NTP2 30

Air Quality Impact Assessment Report for CO and MSAT C NTP1 0 GDOT provided Environmental Approvals

Change Narrative B NTP2 (X) GDOT Traffic Approval dependent for Substantial Changes

Air Quality Report and Addendum Memo to file C NTP2 37 GDOT prepares, review, and accepts

FHWA Approved Air Quality Addendum E NTP2 30 As needed, if Memo to file is not accepted.

Traffic Report C NTP1 0 GDOT provided Environmental Approvals

Change Narrative B NTP2 1 Design-Builder Submits after Basis of D&C Acceptances

Traffic Report and Addendum C NTP2 120

FHWA Approved Traffic Report and Addendum E NTP2 30

Approved Ecology Resource Survey and Assessment of Effects 

Report  Addendum 
C NTP1 1

See durations above for Ecology Report and Addendum

USACE-Approved 404 Permit C NTP1 1 See durations above for  404 Permit approval

EPD Approved NOI for ESPCP A NTP1 (X) See durations above for NOI approval

EPD Approved Buffer Variance C NTP1 1 See durations above for Buffer Variance approval

NEPA Approval C NTP1 0 GDOT provided Environmental Approvals

GDOT-Accepted Scope of Reevaluation C NTP1 10 Scope of Reevaluation meeting; after Basis of D&C Acceptances & any additional Changes

ERIT and Change Narrative B NTP2 (X)

Buffer Variance B NTP2 (X) Design-Builder provides for documentation of Env Commitment completion

Permit B NTP2 (X) Design-Builder provides for documentation of Env Commitment completion

Noise Vote Process C , D E NTP2 90 GDOT and FHWA Acceptance of Vote

Noise Addendum D NTP2 1 See durations above for FHWA approval of Noise Addendum

GDOT-Accepted NEPA Reevaluation D NTP2 81

GDOT Transmits to FHWA D NTP2 1

FHWA Reviews NEPA Reevaluation E NTP2 44

Section 4(f) Analysis

NEPA Reevaluation

Traffic Report and 

Addendum

History and 

Archaeology Report 

Addenda, Cultural 

Resources AOE 

Addendum

Noise Report and 

Addendum

Air Quality Report and 

Addendum

Stream Buffer Variance 
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Design-Builder GDOT FHWA USACE EPD

Duration

(Days)

Environmental 

Document Type
Activities Description Comments

Responsibility
Timing

FHWA Approval E NTP2 1

Notes:

(X) Denotes time durations to be provided by the Design-Builder for the development, review and acceptance of Design-Builder provided documents to support the environmental documents
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ENVIRONMENTAL RESOURCE EXHIBIT 
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Attachment 5-6: Requirements for the CEPP 

1 CEPP General Requirements 

The Design-Builder shall develop and implement a Comprehensive Environmental Protection Plan 
(CEPP), which shall be the overarching plan by which the Design-Builder shall ensure that the 
Environmental Commitments are met during the Design-Builder’s performance of the Work. At a 
minimum, the CEPP shall contain the following elements: 

1. Establish processes that the Design-Builder will follow to manage and comply with 
Environmental Approvals, Environmental Commitments, requirements of Governmental 
Entities, FHWA requirements, DB Document requirements, and Environmental Laws. 

2. Describe the processes that will be followed during the performance of the Work to comply 
with the Environmental Approvals, mitigate the impacts of the Work on the Environment 
and adopt measures to ensure compliance with Environmental Laws. 

3. Component parts of the CEPP shall reflect in order of priority: impact identification, 
avoidance due to stakeholder involvement and ESAs as documented in the NEPA Basic 
Configuration and updated during the Design-Builder’s performance of the Work and in 
compliance with the requirements in Permits, minimization, and as a last resort, mitigation.   

4. Commitment tracking system, which the Design-Builder shall use to identify and track the 
Design-Builder and GDOT responsibilities and status of all Environmental Commitments 
consistent with the Environmental Commitments Table as documented in the NEPA Basic 
Configuration in the Provided Environmental Approvals. 

5. Identification and tracking of environmental compliance efforts, unresolved issues, 
environmental Noncompliance Events, environmental violations, and the identified actions 
required and taken to make appropriate notifications and correct any such Noncompliance 
Events and environmental violations and updated during the Design-Builder’s performance 
of the Work with additional Environmental Commitments included in the Amendments to 
Provided Approvals. 

6. Provide on a monthly basis Environmental Monitoring Reports summarizing the bi-weekly 
coordination and any Environmental Commitment compliance events and remediation 
requirements.. 

7. The process to be implemented by the Design-Builder to record and document the 
measures taken during the performance of the Work to avoid and minimize impacts on the 
environment. 

8. Describe the Design-Builder’s plan for training and safety. 

9. Describe the Quality Control and Quality Assurance measures that the Design-Builder will 
implement to verify the compliance of the CEPP with Environmental Laws. 

10. Detailed processes for rectifying environmental Noncompliance Events and environmental 
violations in an appropriate and timely manner. 

The CEPP and its component parts shall cover management of resources, compliance with 
Environmental Law, and notifications to GDOT on adherence to TP Section 5 (Environmental). 
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2 Environmental Compliance and Mitigation Plan (ECMP) 

The ECMP shall document and detail the following: 

1. Compliance strategies  

2. Standard Operating Procedures (SOPs) for Construction Work as further defined in Section 
7 (Standard Operating Procedures (SOP) of this TP Attachment 5-6 

3. Document protocols and methods to be used in performing the Work 

4. Monitoring, reporting, corrective actions, and adaptive management of compliance with 
Environmental Commitments 

5. Any mitigation required by Environmental Approvals and the Design-Builder’s approach to 
satisfying mitigation requirements, including mitigation requirements identified after 
completion of the ECMP  

6. Identification and contact information for designated responsible individuals and 
emergency telephone numbers 

3 Environmental Protection Training Plan (EPTP) 

The EPTP shall include methods and procedures to educate and train every non-administrative 
worker and/or visitor to, at a minimum: 

1. Recognize the overall importance of environmental issues to constructing, operating, and 
maintaining a successful Project 

2. Recognize environmentally sensitive resources that may be encountered during the Work 

3. Avoid or take appropriate action to minimize environmental impacts arising from the Work 

4. Know the required actions, practices, and procedures regarding regulated resources 
identified above in Section 1 (CEPP General Requirements) of this TP Attachment 5-6 

5. Foster the Design-Builder's management and supervisory personnel's attitude of 
commitment to the Project's environmental quality 

6. Convey to all workers the Design-Builder's management commitment to comply with 
Environmental Approvals and Environmental Law 

7. Convey to all workers the Design-Builder's commitment to zero tolerance for violations. 

The training shall, at a minimum, cover the following elements: 

1. Erosion control measures – sequencing, implementation, and maintenance 

2. Maintaining approved maximum clearing limits 

3. Tree and shrub protection 

4. Avoidance and minimization of impact to wetland areas, streams, or other water bodies 

5. Wildlife habitat protection 

6. Seasonal work restrictions – trees and waterways 

7. Pumping and dewatering operations 
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8. Accidental discovery of archaeological material or human remains 

9. Impacts and consequences for departure from approved operating procedures 

10. Hazardous Materials 

11. No-work zones and impact freeze areas 

12. Historic properties 

Design-Builder shall not allow any non-administrative personnel to enter the Project ROW without 
completing the required training. 

4 Hazardous Materials Management Plan (HMMP) 

The HMMP shall include safe handling, storage, treatment and/or disposal of Hazardous Materials, 
whether encountered at or brought onto the Project ROW by the Design-Builder, GDOT, SRTA, or 
by a third party during the Term. The HMMP shall follow the applicable Environmental Laws and 
Project Standards for Underground Storage Tank (UST) and Hazardous Waste (HW) Site 
Investigation Procedure and include, at a minimum: 

1. Technical details about all sites having any Hazardous Materials involvement, including the 
site description, site plan locating sources, and storage locations of Hazardous Materials, 
and inventory of Hazardous Materials present including amounts 

2. Updated safety data sheets (SDS) for all chemicals to be used on the Project, per OSHA 
requirements, for the Term 

3. Designated individuals responsible for implementation of the plan 

4. Procedures for ensuring that all applicable certifications, licenses, authorizations, and 
Governmental Approvals for personnel handling Hazardous Materials are current and valid 
through the duration of the Work 

5. Procedures for identifying and documenting potential contaminated sites which might 
impact Project development 

6. Assessment of the risk of release of Hazardous Materials into the ground, groundwater, or 
surface water of the Site as a result of Design-Builder’s Work 

7. Procedures for Hazardous Materials Management of known contaminated sites anticipated 
to impact Construction Work 

8. Procedures for Hazardous Materials Management of unanticipated contaminated sites 
encountered during Construction Work 

9. Provisions for appropriate storage and management or remediation of Hazardous Materials 
encountered on Site for the Term 

10. Procedures for developing a detailed Spill Response Plan according to ASTM 
requirements throughout the Term 

11. Process for training personnel for responding to and mitigating Incidents involving 
contamination or waste including a Hazardous Materials training module as an element of 
the EPTP 
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12. Procedures for preparing an Investigative Work Plan and Site Investigative Report in the 
event that Hazardous Materials are discovered during Construction Work or Maintenance 
Work 

13. Procedures for preparing UST/HW site investigation reports, and package submittals to the 
Environmental Testing Branch of the Office of Materials and Testing (OMAT) for review in 
the event that Hazardous Materials are discovered during Construction Work 

14. Identification and contact information for designated responsible individuals. 

The Design-Builder shall ensure the HMMP includes provisions for making all personnel aware of 
the potential Hazardous Materials to which they may be exposed, limiting Contractors and other 
Site workers’ exposure to Hazardous Materials and providing all personal protective equipment to 
protect workers from exposure. The Design-Builder shall ensure the HMMP requires the Design-
Builder to provide any non-Design-Builder personnel who visits the Project area with the 
appropriate personal protective equipment. 

The HMMP shall require that all non-administrative personnel of the Design-Builder handling 
Hazardous Materials be trained and certified at least to the minimum requirements established 
under the current guidelines of OSHA 1910.120 (HAZWOPER Training) 

The HMMP shall include procedures for ensuring that all applicable certifications, licenses, 
authorizations, and Governmental Approvals for Design-Builder personnel handling Hazardous 
Materials are current and valid through the Term. 

5 Hazardous Materials Operations, Safety and Health Plan 
(HMOSHP) 

The Design-Builder shall prepare, implement, manage, operate, and, as required, update a 
Hazardous Materials Operations, Safety, and Health Plan that complies with all Laws and Good 
Industry Practice, including at a minimum: 

1. Procedures and contingency plans to meet the Resource Conservation and Recovery Act 
requirements in 40 CFR 262 for waste operations 

2. Risk identification and assessment, decontamination procedures, Emergency response 
procedures, training procedures for employees, personnel roles; lines of authority, training 
and communications; Emergency recognition and prevention; Site security; evacuation 
routes and procedures; decontamination procedures; emergency medical treatment; and 
Emergency alerting procedures. 

3. Details of the training to be provided by Design-Builder for GDOT staff required by their 
duties to visit the Project or facilities to be used in connection with the Project including, at 
a minimum, facilities for the production of materials or equipment. 

4. Provisions for making all on-site workers aware of the potential Hazardous Materials to 
which they may be exposed, limiting Design-Builder, Contractors and other site workers' 
exposure to Hazardous Materials and providing all necessary personal protective 
equipment to protect workers from exposure. 

5. Requirement that the Design-Builder to provide any non-Design-Builder personnel who visit 
the Project with the appropriate personal protection equipment, full descriptions of Design-
Builder’s policies, plans, training programs, work site controls, and Incident response plans 
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to ensure the health and safety of personnel involved in the Project and the general public 
affected by the Project during the Term. 

6. Address procedures for immediately notifying GDOT of all Incidents involving Hazardous 
Materials arising out of or in connection with the performance of the Work, whether on or 
adjacent to the Project. 

6 Compliance Action Plan (CAP) 

The CAP shall consist of a decision-making matrix which will define the triggers for initiating or re- 
initiating environmental compliance actions for Construction Work and Maintenance Work in order 
to document status of Environmental Commitments. For each trigger, the CAP shall identify the 
appropriate type or level of environmental study, response, or other compliance action necessary 
to ensure the ongoing compliance with Environmental Approvals and Environmental 
Commitments. The CAP shall include: 

1. Design-Builder hierarchy for environmental management and compliance action team 

2. Determination of action thresholds and corresponding notification processes 

3. Description of resource allocation for compliance responses 

4. Identification of specific at risk resources Project wide 

7 Standard Operating Procedures (SOP) 

Design-Builder shall develop and implement SOPs for Construction Work. SOPs for the following 
activities related to meeting Environmental compliance shall be developed and implemented, at a 
minimum: 

1. Controlling dust during Construction Work 

2. Mitigating noise and vibration during Construction Work 

3. Mitigating light intrusion on adjacent properties 

4. Maintaining stream flow for bridge and culvert Construction Work 

5. Water quality monitoring 

8 Control of Odors and Dust Plan (CODP) 

The Design-Builder’s CODP shall limit hazardous odors and nuisance odors encountered or 
created during Work on this Project, including odors associated with Site sanitation. 

Design-Builder’s plan shall include dust control practices to: 

1. Reduce wind erosion and dust 

2. Minimize deposition of dust and wind-transported soils into water bodies through run-off or 
wind action 

3. Reduce respiratory problems 

4. Minimize low-visibility conditions caused by airborne dust 

The Design-Builder shall maintain maximum opacity limits of 20 percent on-Site and 15 percent at 
the Project ROW boundary. The Design-Builder shall document compliance by conducting regular 
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monitoring, which is defined as daily or as reasonably requested by GDOT, in accordance with 
EPA standards and requirements. The Design-Builder’s opacity monitor shall be certified through 
an EPA approved opacity training and certification course. 

Noncompliance with this performance specification shall require timely modification and/or 
mitigation of activities to bring the operation into compliance within two hours of discovery, or 
cessation of any and all operations in sufficiency to bring the overall operation into full compliance 
with opacity thresholds. 

Dust control practices may include: 

1. Limiting the area of exposed dust generation 

2. Application of mulch and vegetation-mulch or seed and mulch to protect exposed soil from 
wind erosion 

3. Establishment of vegetation 

4. Tilling or roughening surface using chisel-type plows spaced 12 inches apart and plowing 
from the windward side of the Site 

5. Irrigation with water until the surface is wet and no runoff occurs 

6. Placement of barriers such as solid board fences, snow fences, burlap fences, crate walls, 
and bales of hay at right angles to prevailing wind currents and at intervals of about 15 
times the barrier height 

7. Application of natural or organic tackifiers and soil stabilizers approved by GDOT and used 
in conformance with GDOT standards. 

 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



 

 

 
 
 
 
 
 
 

Georgia Department of Transportation 

VOLUME 2 

Technical Provisions  
For 

Design-Build Agreement 

P.I. Nos. 0013741 & 0013742 

 

SR 25 AT SAVANNAH & MIDDLE RIVER 
BRIDGES DESIGN-BUILD PROJECT 

 
 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions 
Table of Contents           Page ii 

CONTENTS 

1 GENERAL REQUIREMENTS ......................................................................................... 1-1 

2 PROJECT MANAGEMENT ............................................................................................ 2-1 

3 DESIGN-BUILDER QUALITY PROGRAM...................................................................... 3-1 

4 DESIGN DOCUMENTS  .................................................................................................. 4-1 

5 ENVIRONMENTAL  ........................................................................................................ 5-1 

6 RIGHT OF WAY (ROW) .................................................................................................. 6-1 

7 UTILITY ADJUSTMENTS ............................................................................................... 7-1 

8 GEOTECHNICAL ............................................................................................................ 8-1 

9 SURVEYING AND MAPPING ......................................................................................... 9-1 

10 GRADING ..................................................................................................................... 10-1 

11 ROADWAYS ................................................................................................................. 11-1 

12 DRAINAGE ................................................................................................................... 12-1 

13 STRUCTURES .............................................................................................................. 13-1 

14 RESERVED .................................................................................................................. 14-1 

15 RESERVED .................................................................................................................. 15-1 

16 SIGNING, PAVEMENT MARKING, SIGNALIZATION .................................................. 16-1 

17 RESERVED .................................................................................................................. 17-1 

18 TRAFFIC CONTROL .................................................................................................... 18-1 

19 MAINTENANCE ............................................................................................................ 19-1 

20 RESERVED .................................................................................................................. 20-1 

21 RESERVED .................................................................................................................. 21-1 

22 RESERVED .................................................................................................................. 22-1 

23 RESERVED .................................................................................................................. 23-1 

 
 

 

 

 

 

 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions 
Table of Contents           Page iii 

ATTACHMENTS 

Attachment 1-1 .................................................................................................................................. QPL Requirements 

Attachment 1-2 ............................................................................................................................................ QPL Process 

Attachment 1-3 .................................................................................................................................. UAS Requirements 

Attachment 1-4 .................................................................................................................................... Project Standards 

Attachment 1-5 .................................................................................................................. Project Office and Equipment 

Attachment 2-1 .................................................................................................. Key Personnel and Required Personnel 

Attachment 2-2 .................................................................................................................... Basis of D&C Requirements 

Attachment 2-3 ................................................................................................. Public Information and Communications 

Attachment 2-4 ............................................................................................................................... Safety Requirements 

Attachment 2-5 .............................................................................................. Project Schedule Technical Requirements 

Attachment 2-6 ............................................................................................... Project Schedule Software Requirements 

Attachment 2-7 .................................................................................................... SOV and Price-Loading Requirements  

Attachment 2-8 ............................................................................... Project Schedule and SOV Submittal Requirements 

Attachment 2-9 ............................................................................... Project Management Control System Requirements 

Attachment 2-10 ........................................................................................................ Submittal Requirements Database 

Attachment 3-1 ....................................................................................... Template Site Observation Compliance Report 

Attachment 3-2 ................................................................................................................. Nonconforming Work Process 

Attachment 3-3 ............................................................................................................................... AQMP Requirements 

Attachment 3-4 ............................................................................................................................... DQMP Requirements 

Attachment 3-5 ............................................................................................................................... CQMP Requirements 

Attachment 4-1 ................................................................................................................... Shop Drawing Requirements 

Attachment 5-1 .................................................................................................. Environmental Resources Impact Table 

Attachment 5-2 ................................................................................................................................................. Reserved 

Attachment 5-3 ................................................................................................................... Environmental Commitments 

Attachment 5-4 ....................................................................................... Environmental Document Responsibility Matrix 

Attachment 5-5 .............................................................................................................. Environmental Resource Exhibit 

Attachment 5-6 ..................................................................................................................... Requirements for the CEPP 

Attachment 6-1 ............................................................................................................... Acquisition Services Workflows 

Attachment 6-2 ...................................................................................................................... SPSA Required Clearance 

Attachment 6-3 ........................................................................................... State Proposed/ State Acquired ROW Plans 

Attachment 7-1 ....................................................................................... DB Utility Facility Relocation Acceptance Form 

Attachment 7-2 ................................................................................................................................................. Reserved 

Attachment 7-3 ................................................................................................................................................. Reserved 

Attachment 7-4 ............................................................................................................................. Executed Utility MOUs 

Attachment 7-5 .............................................................................................................................................. Utility Plans 

Attachment 8-1 ................................................................................... Status of Geotechnical Design Policy and Guides 

Attachment 8-2 ............................................................................................................................. Blasting Requirements 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions 
Table of Contents           Page iv 

Attachment 8-3 ................................................................................................................................................. Reserved 

Attachment 8-4 ................................................................................................................................................. Reserved 

Attachment 8-5 ..................................................................................................................... Pavement Design Checklist 

Attachment 11-1 ....................................................................................................................................... Design Criteria 

Attachment 11-2 ......................................................................................................... Design Exceptions and Variances 

Attachment 11-3 .................................................................................................. Location and Design Report Template 

Attachment 12-1 ............................................................................................................................. MS4 Responsibilities 

Attachment 12-2 ...................................................................................... Requirements for the Drainage Design Report 

Attachment 13-1 ..................................................................................................................... Legal Load Configurations 

Attachment 13-2 ............................................................................................................................ Wheel Path Definition  

Attachment 16-1 ........................................................................................................................ Bridge Boat Sign Layout 

Attachment 18-1 ...................................................................................................................... Temporary Traffic Control 

Attachment 18-2 ..................................................................................................................... Requirements for the TMP 

Attachment 18-3 ................................................................................................................... Traffic Interruption Request 

Attachment 18-4 ................................................................................... Approved and Design-Builder Identified Detours 

Attachment 18-5 ............................................................................................ Lane and Shoulder Closure Requirements 

Attachment 19-1 ................................................................................ Maintenance Defect Definition and Remedy Table 

Attachment 19-2 .................................................................................................................... Requirements for the MMP 

 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions  
Section 1 – General Requirements  Page 1-1 

1 GENERAL REQUIREMENTS 

 Project Description 

The Project extends approximately 1.5 miles along SR 25 from west of the Savannah River to 
east of the Middle River. The Project is located approximately six miles north of the city of 
Savannah in Chatham County, Georgia. 

The Project will replace two bridges along SR 25; the SR 25 bridge over the Savannah River 
(Structure ID 051-0054-0), P.I. No. 0013741, and the SR 25 bridge over Middle River (Structure 
ID 051-0055-0), P.I. No. 0013742. The proposed bridges will be off-set alignment north of the 
existing bridge alignment, allowing the existing bridges, along with the existing Houlihan 
Landing, to remain open to traffic during construction. 

With the exception of certain signing, pavement marking, Intelligent Transportation System (ITS) 
components, buildings, and enclosed facilities necessary for operating the Project, and as more 
particularly described in the applicable sections of these Technical Provisions, the Design-
Builder shall construct the Project within the Project Limits. 

 Existing Road Designation  

The existing corridor consists of one 12-foot lane in each direction with a 6.5-foot outside paved 
shoulder. The existing pavement is flexible asphalt. 

 Related Transportation Facilities 

There are no anticipated Related Transportation Facilities needing coordination by the Design-
Builder. 

 Mandatory Configuration Elements  

The Design-Builder shall design and construct the Project in compliance with the following 
mandatory elements of the NEPA Basic Configuration: 

1. Replacement of Savannah River Bridge, including removal of existing bridge structure. 

2. Replacement of Middle River Bridge, including removal of existing bridge structure. 

The mandatory elements of the NEPA Basic Configuration set forth in this TP Section 1.4 do not 
identify all required Project components.  

 Project Standards 

1.5.1 General 

The Project Standards are set out in TP Attachment 1-4 (Project Standards).  

As applied to the Work, the Project Standards shall be in the form most recently published and 
in effect as at the Setting Date, subject to any Project Standards Changes which have been 
agreed and set out in Supplemental Agreements in accordance with DBA Section 14.6.1 
(Project Standards Changes). 

The Design-Builder may submit modifications to or replacements of the GDOT-published 
standards, specifications, and construction details wherever a Design-Builder-Provided 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions  
Section 1 – General Requirements  Page 1-2 

Specification is denoted in Tables 2, 3, and 4 of TP Attachment 1-4. A Design-Builder-Provided 
Specification shall: 

1. Provide equivalent or better safety, reliability, durability, performance, and service 
compared to the original GDOT-published standard, specification, or construction detail; 
or  

2. Have been adopted for current use in similar circumstances by any state or federal 
agency.  

Design-Builder-Provided Specifications shall be prepared in accordance with TP Section 4.3.4 
(Specifications), submitted with applicable design packages, and used and applied as Project 
Standards. For any item, if a Design-Builder-Provided Specification is not chosen to be used by 
the Design-Builder, then the listed GDOT specification shall apply. 

 Offices 

1.6.1 GDOT Project Office and Equipment Requirements 

The Design-Builder shall provide GDOT office facilities and equipment in accordance with the 
requirements of TP Attachment 1-5 (Project Office and Equipment).  

1.6.2 Connectivity and Communication Requirements 

The Design-Builder shall make necessary arrangements for providing access to the Design-
Builder-provided server, printers, and other hardware either through “hardwiring,” network 
configuration, or remote access. The Design-Builder shall also make arrangements for all of 
GDOT’s computers to be linked directly to GDOT’s network. 

 Existing Utility Location 

Prior to any excavation activities, the Design-Builder shall locate all underground Utilities. The 
Design-Builder is responsible for contacting the Georgia Utilities Protection Center (UPC) (811 
or 1-800-282-7411) a minimum of 48 and a maximum of 96 hours prior to the excavation Work. 
The Design-Builder is responsible for identifying and locating the local Utilities and any ITS fiber 
network that are not included in the UPC program.  

 Right of Way Commitments 

The Design-Builder shall track and comply with all commitments made during the right of way 
(ROW) acquisition process. This shall include Design-Builder Proposed/Design-Builder 
Acquired Right of Way, State Proposed/Design-Builder Acquired Right of Way, and State 
Proposed/State Acquired Right of Way.  

 Construction Material 

The Design-Builder shall ensure that all materials used to construct the Project meet the 
minimum requirements as specified in TP Attachment 1-4 (Project Standards). The Design-
Builder shall ensure all materials used to construct the Project conform to the requirements of 
the GDOT Qualified Products List (QPL) or equivalent as approved by GDOT. The process for 
requesting approval for new materials shall follow the process in TP Attachment 1-2 (QPL 
Process) and shall use the form in TP Attachment 1-1 (QPL Requirements). Ensure all material 
incorporated into the Project is new. 
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 Unmanned Aircraft System 

The Design-Builder may use small unmanned aircraft systems (UAS) in conducting Work for the 
Project, subject to the requirements in TP Attachment 1-3 (UAS Requirements). 

 Oversize Permits 

The Design-Builder shall acquire oversize permits for all loads as required. Information on size 
and weight restrictions, potential haul routes, and permit application process can be found on 
GDOT’s website (http://www.dot.ga.gov/PS/Permits/OversizePermits). 

 Submittals 

With respect to the general requirements described in this TP Section 1, the Design-Builder 
shall provide the Submittals identified in the Submittal Requirements Database and comply with 
DBA Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture) and TP Section 2.8 
(Submittals).  

Section 1 Attachments 

 Title 

Attachment 1-1 QPL Requirements 

Attachment 1-2 QPL Process 

Attachment 1-3 UAS Requirements  

Attachment 1-4 Project Standards 

Attachment 1-5 Project Office and Equipment 
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01/26/17 

(For Official Use Only) 

NPE 

# 

 

Date Received  

Payment Received  

  

NEW PRODUCT EVALUATION (NPE) FORM 
STATE OF GEORGIA 

DEPARTMENT OF TRANSPORTATION 
The Department will evaluate only those new products which have the potential to fulfill a real need,  

economically provide a satisfactory level of service, and are not covered by existing specifications.   

http://www.dot.ga.gov/PS/Materials/ProductSubmissions                                                  Page  1 of  3 

(2 COMPLETED FORMS & ADDITIONAL INFORMATION, 1 COPY OF CHECK OR 

MONEY ORDER, 1 DIGITAL COPY OF ALL INFO ON FLASH DRIVE MUST BE 

SUBMITTED AND THE REQUIRED FEE WITH A COPY OF NPE FORM MUST BE 

SUBMITTED {SEE DETAILS AT BOTTOM OF FORM}) 

 

Product must fall under one of these items:  

**Which item below does your product meet? 

□ No Existing GDOT Specification 

□ Product falls outside of current GDOT specification 

 Details:           

              

If product does not meet one of these items or is covered by the specifications, then please call the 

New Product Evaluation Engineer at 404-608-4810 or email at abandoh@dot.ga.gov.  
 

 

Date: _________________________________________ 
 

Trade Name:             
 

Manufacturer:             
 

Internet Address: _________________________________Toll Free # (____)________________ 
 

Contact Person:      Phone # ( )    
 

Email:               ___________________________________Fax   # ( )    
 

Address:             
 Street or P.O. Box    City   State              Zip Code 

****************************************************************************** 
Represented by:            
 

Address:             
 Street or P.O. Box    City   State              Zip Code 

 

Internet Address: _________________________________Toll Free # (____)________________ 
 

Contact Person #1:      Phone # ( )    
 

Email:                    ________________________________Fax     # ( )    
 

Contact Person #2:      Phone # ( )    
 

Email:                    ________________________________Fax     # ( )    
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Patented in U.S.:   Yes   No    Applied for:     
 

If yes, Patent No.(s)            
(Attach a copy of patent (s) ) 

 

Patented in other countries:  Yes   No    Applied for     
If Yes, attach information. 

 

Material Manufactured in what country?         

 

Product Description:            
             

             

              
 

Recommended or primary use:         
             

             

              
 

Alternate or secondary use:          
             

             

              
 

Outstanding features or advantages / disadvantages:        
             

             

              
 

Material composition (Generic description):         
             

             

              
 

Alternate or comparable to what existing material or product:       
             

              
 

Meets requirements of following specifications: 
 

AASHTO:            ASTM:             Fed. Spec:      
 

Availability:  Seasonal?  Yes         No       Delivery at site       days  

after receipt of order.  Are quantities limited?    Yes               No      
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New on Market?     Yes      No         Date introduced       
 

Estimated cost of material per unit:            
Will special equipment be required to install product?  Yes               No      
 

If yes, manufacturer / supplier will furnish the special equipment and install the material. 
 

Are educational courses or films available?  Yes         No      
 

Has this proposal been made previously?   Yes         No      
 

Background description of company offering this proposal       
             

             

              
 

Manufacturer / Supplier shall attach the following information to this form in order to substantiate, verify 

or clarify its contents. 

 Yes No 

Specifications _____________ _____________ 

Drawings, sketches, pictures _____________ _____________ 

Warranty _____________ _____________ 

Installation instructions _____________ _____________ 

Material Safety Data Sheet _____________ _____________ 

Product / Material literature _____________ _____________ 

Test data sheets _____________ _____________ 
 

Field test sites in the following locations: 

State Contact Person Telephone Number 

____________________ ________________________________ _____________________ 

____________________ ________________________________ _____________________ 

____________________ ________________________________ _____________________ 

Additional Information:            
             
              

1) 1 digital copy of all NPE form, documents and a 

copy of check or money order on flash drive to: 
 

Georgia Department of Transportation 

Office of Materials and Testing 

15 Kennedy Drive 

Forest Park, GA 30297-2599 

Attention: New Products Evaluation Committee 

2) Send $100 fee and copy of NPE form to: 

 

 

Georgia Department of Transportation 

P.O. Box 117136 

Atlanta, GA 30368-7136 
 

If you have any questions, then please contact the New Product Evaluation Engineer at 404-608-4810. 
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NEW Products Evaluation Committee 

Guidelines and Procedures 

Revised: Jan. 26, 2017 
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GEORGIA DEPARTMENT OF TRANSPORTATION 
NEW PRODUCTS EVALUATION COMMITTEE 

GUIDELINES AND PROCEDURES 
 

I. GENERAL: 

 

The purpose of the New Products Evaluation Program is to provide a well-

defined and organized system within the Department to handle requests 

from various sources for consideration of new products developed for use 

in road and bridge construction or maintenance.  To provide such a system 

the Department has established a New Products Evaluation Committee, 

which will operate in accordance with the following stated guidelines and 

procedures. 

  

II. POLICY: 

 

The Department will evaluate only those new products which have the 

potential to fulfill a real need, economically provide a satisfactory level of 

service, and are not covered by existing specifications.  It is the burden of 

the vendor to demonstrate that a need for a new product exists and that the 

product has a good potential for satisfying this need.  Vendor proposals 

that attempt to place the Department with the responsibility for developing 

the application for a product being offered will not be considered.  The 

Department will consider for evaluation only those products adequately 

developed, screened, and tested by the manufacturers. 

 

III. ORGANIZATION: 

 

The New Products Evaluation Committee will act as a clearing house 

where the proposals of manufacturers, producers, vendors, and others 

promoting new items for highway use can be reviewed and given proper 

consideration.  The Committee shall be composed of members from 

different Offices within the Department with sufficient expertise in their 

areas of responsibility to properly evaluate the merits of products proposed 

for use.   
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The Committee shall consist of a representative, selected by the Office 

Head, from each of the following offices: 

  

Bridge Design 

Construction 

Maintenance 

Materials and Testing 

Roadway Design 

Traffic Operations 

Design Policy and Support 

Utilities 

Environmental Compliance 

Transportation Data 

Georgia Soil and Water Conservation Commission Representative 
 

A representative from the Office of Materials and Testing will serve as 

Chairman of the Committee.  The Chairman will provide administrative 

support as may be required for proper operation of the Committee.  The 

Chairman shall appoint a Secretary who will arrange meetings, take and 

publish minutes of meetings, maintain files and records pertaining to the 

business of the Committee, and maintain a list of all new products with the 

status of review or actions taken on each product. 
 

Prior to each meeting, the Secretary will provide Committee members 

with an agenda, listing products to be presented and the names of vendors 

presenting the products.  Each product on the agenda will be given a file 

number. 
 

IV. OPERATING PROCEDURES: 
 

Meetings of the New Products Evaluation Committee will be scheduled 

quarterly.  At the discretion of the Chairman, additional meetings may be 

scheduled as necessary to provide reasonable response time to vendors and 

to maintain the effectiveness of the Committee.  If a Committee member 

believes that a product's use is urgent because it could offer substantial 

savings on a soon to be awarded project or for other appropriate reasons, 

that member should contact the Chairman and request a special meeting of 

the Committee. 
 

All new products presented to the Department will be assigned to the 

Committee member in whose work the product would be used.  That 

committee member will present the New Product Evaluation Assignment 

form to the full Committee with a recommendation of accepted, rejected, 

no application, action pending (additional information needed), project to 

project, allow the use, meets specifications, lab test, and/or field 

evaluation needed. 
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The Committee may immediately adopt a product for use if it is evident 

that the product would economically meet a need of the Department or if 

other conditions warrant immediate use of a new product.  The Committee 

may also reject a product that evidently would not be useful in the 

Department's work, would not be cost effective, or for other valid reasons.  

If immediate adoption or rejection of a product is not appropriate, the 

Committee will decide on what course of action is necessary to be able to 

make a final decision on the use of the product.  When a unanimous 

agreement cannot be reached by the committee members on actions to 

take on final disposition of a product, a vote will be taken.  A quorum of 

six members including the New Product Evaluation’s assigned Committee 

member must be present for a vote to be taken.  A simple majority of the 

Committee members present will rule. 

 

Within two weeks of the meeting a letter will be sent to the submitter to 

identify the action assigned at the meeting. 

 

Actions taken by the Committee will result in each product being assigned 

one of the following status classifications: 

 

"Accepted" Classifying a product as "accepted" does not 

obligate the Department in any way to use or 

specify the product.  Even though a product is 

accepted by the New Products Evaluation 

Committee, final acceptance by the New 

Products Evaluation Committee will be made by 

the appropriate Office head.  Use of a product is 

limited to the applications for which it is 

"accepted" only if there is a Department need, if 

the product meets that need, and if the 

Department is willing to draft a specification or 

special provision for the product. 

 

"Rejected" A product is usually rejected for one or more of 

the following reasons:  (1) product cost is 

prohibitive; (2) product does not perform as 

claimed by the manufacturer; or (3) the product 

does not perform in a way to meet the 

Department's needs. 

 

"Field Test" The product is under evaluation.  Field-testing is 

planned or in progress in order to obtain more 

information. 

 

"Laboratory Test" The product is under evaluation.  Laboratory 

testing is planned or in progress in order to 

obtain more information. 
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"Action Pending" Classification of the product is being delayed 

until additional information can be obtained 

from the manufacturer, supplier, other states, 

etc. 

 

"No Application" In the opinion of the Committee, the 

Department has no need or application for the 

product. 

 

"Withdrawn" Withdrawn from consideration at the request of 

the manufacturer. 

 

"Withdrawn/No Action" Withdrawn from consideration at the request of 

the New Products Evaluation Committee 

because of no contact from the manufacturer for 

a period of at least one year.  Once withdrawn, 

the product must be resubmitted for future 

evaluation. 

 

“Project to Project” In the opinion of the Committee, the 

Department needs to review this product per 

project due to the product’s special use.  Use of 

a product is limited to the applications for which 

the product meets the specification or special 

provision. 

 

“Allow the Use” Classifying a product as "allow the use" does 

not obligate the Department or contractor in any 

way to use or specify the product.  When it is 

recommended to “allow the use” of this product 

on Department projects at the discretion of the 

contractor, the product is approved as a non-pay 

item.  Use of a product is limited to the 

applications for which it is allowed. 

 

“Meets Specifications” There is a Department need and it has been 

identified that the product meets a specification 

or special provision. 
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V. REQUEST PROCEDURES: 

 

All manufacturers, vendors, contractors, etc. requesting an evaluation of a 

new product will be required to complete a New Products Evaluation 

Form.  All of those promoting products not previously used or approved 

should be advised of the Department's policy and procedures relative to 

new products.  The vendor is to be advised that the evaluation of their 

product is not a commitment to purchase, recommend, or specify their 

product, and that the data developed is public information. 

 

Normally vendors should contact the New Products Evaluation Committee 

Chairman with new products, but if the vendor contacts a committee 

member whose routine work assignment involves the type product 

presented, that member should obtain all information available and 

provide the vendor with a New Products Evaluation Form to complete and 

return.  If a vendor initially contacts Department personnel other than a 

Committee member, then the vendor should be referred to a committee 

member or the Chairman of the Committee. 

 

A submittal fee of $100.00 is required for each New Product Evaluation.  

This fee and a copy of the New Product Evaluation form should be 

submitted to the following address: 

  Georgia Department of Transportation 

  P.O. Box 117136 

  Atlanta, GA 30368-7136 

Checks and money orders should be made payable to the Georgia 

Department of Transportation. 

 

One copy of the check or money order, two completed New Product 

Evaluation Forms and additional information, , and 1 digital copy (flash 

drive) of the documents shall be sent to the following address: 

Georgia Department of Transportation 

Office of Materials and Testing 

  15 Kennedy Drive  

  Forest Park, GA  30297-2599 

  Attention:  New Product Evaluation Committee 
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VI. EVALUATION PROCEDURES: 

 

A. Preliminary Review 

 

The committee member handling a particular product presented shall 

review all data furnished.  It is important at this stage to contact those 

highway authorities and other agencies which the vendor claims are 

using the product.  In performing the preliminary review, the following 

should be considered:  Does the documentation received from others 

indicate that (1) the product will perform as stated; (2) a true need 

exists for the product; (3) the product will be economically 

competitive.   

 

B. Evaluation 

 

After the preliminary review, the Committee member, in collaboration 

with other technical experts in his or her field, shall decide to:  accept, 

reject, or, if no decision can be made, the member may present the 

product to the full Committee at an upcoming regularly scheduled 

meeting. 

 

C. Committee Evaluation 

 

If no decision is reached during the initial evaluation of a product, the 

full Committee shall evaluate the product at a regularly scheduled 

meeting.  The appropriate Committee member shall present the 

product to the Committee with a recommendation, if possible, on the 

disposition of the product.  Upon reviewing the information and the 

member's recommendation, the Committee shall decide if the product 

will be immediately accepted, rejected, or evaluated, and by what 

means.  If the Committee cannot make a decision due to lack of 

sufficient information on a product, the Chairman may request that the 

Committee member presenting the product obtain additional 

information as appropriate. 

 

At the discretion of the responsible member and with approval of the 

Chairman, the vendor may make a presentation to the Committee.  If 

deemed more appropriate, the presentation may be made to others in 

the Department involved in the use of the product.  Recommendations 

pertaining to the possible benefits of the product to the Department's 

work would be obtained from those attending by the Committee. 
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D. Lab or Field Evaluation 
 

If the Committee decides that a product merits in-house lab or field 

investigation, then an additional $500 fee will be required to continue 

the evaluation of the product and must be received within 1 month of 

receiving the official Georgia Department of Transportation letter.  

This fee and a copy of the official Georgia Department of 

Transportation letter should be submitted to the following address: 

  Georgia Department of Transporation 

  P.O. Box 117136 

  Atlanta, GA  30368-7136 

Checks or money orders should be made payable to the Georgia 

Department of Transportation.  Once this fee is received, then a 

study will be conducted by the appropriate subject matter expert(s) 

designated by the Committee.  Such investigations will be conducted 

consistent with the availability of resources (personnel, time, funds) 

within the Department at that time.  The results of such investigations 

will be presented to the Committee for a final decision on the use of 

the product. 
 

Lab/Field Evaluation Procedures: 
 

Lab Evaluation: 

On some products laboratory testing must be performed to evaluate 

product performance before a field test will be considered.  The vendor 

is responsible for providing the material in the amount and method 

required, at no cost to the Department, for the laboratory testing. 
 

The vendor will be provided a copy of the laboratory results. 
 

Field Evaluation: 

1)  Standard Field Test  

Vendor shall furnish the product for free for evaluation 

Vendor/Contractor shall submit the field test eligibility criteria 

form for a potential Georgia Department of Transportation project 

to the New Product Evaluation Chairman for review and 

acceptance with the following information: project contractor, 

project ID, location specifics, and photos of the test site.  The 

product Manufacturer must submit the form FT01, “Certification 

to Field Installation of Material to the Department’s Test Deck / 

Field Test Site”.  Also, consider the willingness of the vendor to 

furnish the product free for evaluation and willingness to 

participate if the product is used for evaluation purposes. 
 

2) Proposed Pilot Field Test  

Vendor/Contractor shall submit the pilot field test eligibility 

criteria form for a potential Georgia Department of Transportation 

project to the New Product Evaluation Chairman for review and 
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acceptance with the following information: project contractor, 

project ID, location specifics, photos of the test site, and brief 

summary of the anticipated benefits the product may offer GDOT, 

the known and potential risks of utilizing the product in a test 

section and a unit cost of the product (see Section VI, E).  The 

product Manufacturer must submit the form FT01, “Certification 

to Field Installation of Material to the Department’s Test Deck / 

Field Test Site”. 

 

 

The vendor may request in writing that the Department assist in 

identifying a potential GDOT project to use as a test site. 

 

Once the field test site is accepted, then the installation date will be 

determined and coordinated with the vendor, contractor, and GDOT 

representatives.  The Office of Materials and Testing New Product 

Evaluation Engineer must be contacted so that a representative from 

the GDOT Office of Materials and Testing can be present at 

installation for making a record of the event to be placed in the 

manufacturer’s New Product Evaluation file.  A “Product/Method 

Assessment Report” will be completed and photos taken will be filed. 

 

After successful completion of the installation of the test site the 

classification of the product may be changed from “Field Test” to 

“Allow for Use”.  Any additional projects placed after this time may 

be included in the NPE analysis. 

 

Depending on the product and the proposed application, a schedule is 

set up for review of the site / product.  Once the product has completed 

the field test evaluation, then the committee reviews the product at the 

next quarterly meeting for a possible change in classification. 

 

E. GDOT Pilot Test Sections 
 

When the Committee, or the majority vote of its quorum, determines a 

proposed new product possesses sufficient merit to expend GDOT 

funds in order to facilitate a working field test of a product, the 

Chairman shall prepare a request for considerations to be submitted to 

the State Materials Engineer.  The request shall include a brief 

summary of the anticipated benefits the product may offer GDOT, the 

known and potential risks of utilizing the product in a test section and 

a unit cost of the product. 

 

The State Materials Engineer, or their designee, shall prepare a written 

justification to expend State funds to the Director of Construction.  

The justification shall also include a listing of laboratory and/or field 

tests to be performed by GDOT or its consultants in support of efforts 

to examine the product for future approval.  The justification shall also 
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include any identified active, or soon to be active, project suitable for 

incorporation. 

 

The Director of Construction shall have 14 days to consider the 

justification and make further recommendation of approval to the 

Chief Engineer. 

 

Upon the Chief Engineer’s approval the justification bearing the Chief 

Engineer’s approval shall be routed to the appropriate Office 

overseeing the project and the State Construction Engineer.  In the 

event a contract modification is necessary the State Construction 

Engineer shall oversee its preparation and timely execution. 

 

VII. FINAL DISPOSITION: 

 

When the Committee makes a final decision on the disposition of a 

product, the Committee Chairman shall notify the vendor in writing of the 

decision.  If the Committee decision is to accept a product based on 

information furnished or based on the results of a Department evaluation, 

the approval must be signed by the appropriate Office Head.  The 

Chairman of the New Products Evaluation Committee will notify the 

vendor in writing of the decision. 

 

VIII. FILES: 

 

The New Products Evaluation Committee Secretary will maintain files on 

new products.  A file folder with file number will be maintained on each 

new product and will contain as a minimum:  a copy of the New Products 

Evaluation Form, any test reports, a copy of the final report if a product is 

evaluated by a research study, documentation of the Committee's final 

decision on the use of the product, a copy of the specification written to 

cover the product, and any other information pertinent to the product. 
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Attachment 1-3: UAS Requirements 
The Design-Builder may use any Small Unmanned Aircraft System (UAS), as defined in 14 CFR 
Part 107, in performance of the Work and for purposes related to the Work in accordance with 
DBA Section 7.12 (UAS Requirements) and the requirements set forth in this TP Attachment 1-
3.  

A. Prior to the use of any UAS, the Design-Builder shall submit to GDOT the following 
documentation (collectively, the “UAS Documentation”): 

(1) A copy of the current Federal Aviation Administration (FAA) UAS Registration 
Certificate obtained pursuant to 14 CFR Part 107.13 for each UAS to be used on this 
Project. 

(2) A copy of each UAS remote pilot’s certificate with a small UAS rating obtained 
pursuant to 14 CFR Part 107. If the pilot holds a FAA pilot certificate (other than a 
student pilot certificate) issued under 14 CFR Part 61 and meets the flight review 
requirements specified in 14 CFR 61.56, prior to the use of the UAS, the Design-
Builder shall provide a copy of their pilot’s certificate and copy of log book 
endorsement signed by a flight instructor certified to rate UAS remote pilots.  

(3) A Certificate of Insurance evidencing coverage either through a stand-alone 
unmanned aircraft systems policy or by endorsement (CG 24 50 or equivalent) to the 
commercial general liability policy. 

(4) A copy of the Design-Builder’s UAS policy and standard operating procedures which 
at a minimum must address applicable Laws relating to the ownership, use, and 
operation of UAS. 

(5) A copy of the Design-Builder’s UAS training program guidelines, which at a minimum 
must include UAS training requirements, the aviation safety plan, licensing and 
currency, recertification and the process for recording training attendance.  

(6) A copy of the Design-Builder’s aviation safety plan, which at a minimum must 
address emergency procedures (such as lost link, GPS signal, return to home, 
emergency voidance procedures, and emergency checklist), accident/incident 
reporting, flight area perimeter management, flight crew communications and 
external communications in controlled airspace.  

(7) A proposed flight plan which includes locations, dates and time of use of the UAS. 

B. The Design-Builder shall not be permitted to use any UAS with respect to the Project 
until all complete and compliant UAS Documentation has been submitted to GDOT.  

C. The Design-Builder shall obtain and maintain any and all FAA waivers, clearances, and 
authorizations necessary to fly in controlled airspace pursuant to 14 CFR Part 107 Part 
D through the FAA Portal and/or LAANC system and otherwise in accordance with 
applicable Laws. The Design-Builder shall provide, upon request, copies of any such 
waiver, clearance, and authorization requests, as well as approvals or rejections, 
including current Section 333 exemption, to GDOT at the time of submission to FAA or 
other Governmental Entities. 

D. When using a UAS in aid of the Design-Builder’s survey grade aerial mapping work, the 
Design-Builder shall complete a systems test by flying a full-grade mapping test site and 
meet the standard set ( 0.1 foot or 3 cm or less) by GDOT’s State Wide Location 
Bureau. 
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E. Any person piloting or controlling a UAS on behalf of the Design-Builder shall have a 
proper pilot’s certificate and have completed the Design-Builder’s training program as 
described above in the UAS Documentation. 
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Attachment 1-4: Project Standards 

1 Project Standards Application 

The Project Standards shall apply to the Work. 

2 Global modifications to the Project Standards 

The following global modifications and interpretations shall apply to the Project Standards:  

1. Notwithstanding that certain Project Standards including GDOT Manuals are drafted in 
the style of guidance documents, all provisions of Project Standards, including the 
figures and tables, shall be mandatory. The following modifications and definitions shall 
apply unless (a) identified otherwise in TP Attachment 11-1 (Design Criteria) or (b) 
where the use of a value other than desirable has been accepted by GDOT as a Design 
Exception or a Design Variance: 

a. “Should”, “Must”, “Preferred”, “Recommended” “Will”, “Require”: The use of these 
words indicates that the Design-Builder shall follow the design criteria unless doing 
so would be inconsistent with the Provided Environmental Approvals or would 
require Work outside the ROW and it should be documented as a Design Deviation.  

b. “May”, “Can”, “Could”, “Might”, “Where practical”, “Where necessary” and other 
words indicating a permissive condition: The use of these words indicates a 
permissive condition. If the Design-Builder does not adopt the permitted condition, a 
Design Deviation shall be required to provide documentation that in this decision 
sound engineering judgement has been used.  

c. “Not normally”, “is not good practice”, “Should never”, “Cannot”, “Should be avoided”: 
The use of these words indicates that the Design-Builder shall construe these as 
prohibited. 

d. The Design-Builder shall disregard qualifying words such as “usually,” “normally,” 
“commonly,” “in general” and “generally.” 

e. Where design criteria are designated as “desirable” values these shall be the 
minimum criteria for the Design Work 

2. Any references related to pay items, measurement for payment, method of 
measurement, basis of payment, extra work, adjustment of unit prices, or similar phrases 
shall be disregarded.  

3. For technical issues, use of the term “engineer” or “the engineer” shall mean the Design-
Builder. If the Design-Builder believes that the use of the term “engineer” or “the 
engineer” within a Project Standard is unclear, the Design-Builder shall submit a 
clarification request to GDOT. 

4. Words such as “Department” and “GDOT offices” shall have the meaning that would be 
reasonable to attribute to them with consideration of the roles and responsibilities 
otherwise established by the DB Documents. In the event of doubt or ambiguity of the 
appropriate meaning, GDOT shall have the right to determine the meaning at its sole 
discretion.  

5. Where provisions in a Project Standard do not apply to the Project, but provide general 
information (e.g., descriptions of GDOT divisions and their duties, descriptions of legal 
authority, or descriptions of internal GDOT procedures) these provisions shall be 
ignored. If the Design-Builder believes that applicability of such provisions to the Project 
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is unclear, the Design-Builder shall submit a clarification request to GDOT. 

6. The Design-Builder shall disregard provisions within the Project Standards relating to the 
mechanism for submitting clarification requests. All requests for clarification shall be 
submitted in accordance with the DB Documents.  

7. When a Project Standard refers to an action being necessary or needed, the Design-
Builder shall construe the action as required unless the context requires otherwise.  

8. Where the notes refer to items that are indicated in the Plans or special provisions or 
required in the Plans or special provisions, the Plans or special provisions shall mean 
the Design-Builder’s Plans or special provisions.  

9. References to approved products, materials, or equipment shall mean approved by 
GDOT. 

10. Where a Project Standard shows the use of a form by GDOT or other parties to report 
information, the Design-Builder shall prepare and submit forms within the AQMP, 
DQMP, or CQMP using substantially the same information and in the same format.  

11. References to GDOT practices and policies shall be construed to be mandatory 
requirements unless the context requires otherwise.  

12. The Design-Builder shall complete all laboratory testing at laboratories that have 
obtained all GDOT-required certifications.
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The following Tables 1 thru 5 list the status of the Project Standards. 

Table 1: Project Standards – Manuals & Guides 

INF Reference Information 
PS Project Standard for all Elements (subject to global modifications) 
IS Industry standard, Design-Builder’s responsibility to acquire 
E Document to be given to Design-Builder in electronic format 

W Standard is available as a download on organization’s website, Design-Builder’s 
responsibility to acquire 

 

Ref. Project Standard and Link Status Availability 

1 
AASHTO – A Policy on Geometric Design of Highways and 
Streets 

PS IS 

2 AASHTO – Guide for High-Occupancy Vehicle Facilities INF IS 

3 
AASHTO – LRFD Specifications for Structural Supports for 
Highway Signs, Luminaires, and Traffic Signals 

PS IS 

4 AASHTO – Roadside Design Guide PS IS 

5 AASHTO – Roadway Lighting Design Guide PS IS 

6 
AASHTO – AASHTO Standard Specifications for Highway 
Bridges, 17th Edition - 2002  

PS IS 

7 
AASHTO – AASHTO LRFD Bridge Design Specifications, 8th 
Edition - 2017 

PS IS 

8 
AASHTO –Manual for Bridge Evaluation, 2nd Edition, with 2011 
Interim Revisions 

PS IS 

9 
AASHTO – Guide Specification for Structural Design Sound 
Barrier 

PS IS 

10 AASHTO – AWS D1.1/ANSI Structural Welding Code – Steel PS IS 

11 AASHTO – D1.5/AWS D1.5 Bridge Welding Code (2015)   PS IS 

12 AASHTO – Highway Capacity Manual PS IS 

13 
AASHTO – Manual for Assessing Safety Hardware (MASH), 2nd 
Edition, 2016 

INF IS 

14 
AASHTO - Guide for the Planning, Design, and Operation of 
Pedestrian Facilities 

INF IS 

15 AASHTO - Guide for the Development of Bicycle Facilities INF IS 

16 ADA Standards for Accessible Design PS IS 

17 
Federal Highway Administration (FHWA) Roadway Construction 
Noise Model (RCNM) and Guideline Handbook 

PS IS 

18 
AISC Manual of Steel Construction, referred to as “AISC 
Specifications” 

PS IS 

19 

American National Standards Institute (ANSI)/ Illuminating 
Engineering Society of North America (IESNA) RP-8-18-
Recommended Practice for Design and Maintenance of Roadway 
and Parking Facility Lighting 

PS IS 

20 GDOT – Signing and Marking Design Guidelines PS E 

21 GDOT – Utility Accommodation Policy and Standards Manual PS E 
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Ref. Project Standard and Link Status Availability 

22 
GDOT – STI (Sampling, Testing and Inspection) Quick Guide and 
Documents  

INF E 

23 GDOT – Qualified Products List (QPL) PS W 

24 GDOT – Pavement Design Manual INF E 

25 GDOT – Pavement Type Selection Manual INF E 

26 GDOT –Drainage Design for Highways PS E 

27 GDOT – Automated Survey Manual PS E 

28 GDOT – Electronic Data Guidelines INF E 

29 GDOT – Plan Development Process INF E 

30 GDOT – Plan Presentation Guide PS E 

31 GDOT – Design Policy Manual PS E 

32 GDOT – ITS Design Manual PS E 

33 GDOT –Bridge and Structures Design Manual PS E 

34 AASHTO - Bridge Inspection Evaluation Maintenance Manual  INF IS 

35 FHWA Diverging Diamond Interchange Informational Guide PS IS 

36 FHWA Traffic Detector Handbook PS IS 

37 FHWA Mitigation Strategies for Design Exceptions INF IS 

38 FHWA Traffic Monitoring Guide PS IS 

39 
Occupational Safety and Health Administration Standards 
(OSHA) 

PS IS 

40 National Electrical Safety Code ANSI C2 (NESC) PS IS 

41 U. S. Environmental Protection Agency Regulations PS IS 

42 
American Railway Engineering and Maintenance-of-Way 
Association (AREMA) 

PS IS 

43 Federal Railroad Administration Regulations INF IS 

44 
Public Project Information for Construction and Improvement 
Projects That May Involve the Railroad (CSX) 

PS IS 

45 MUTCD – Standards Highway Signs and Markings PS IS 

46 Standard Highway Signs PS IS 

47 
ITE/AASHTO Traffic Management Data Dictionary (TMDD), 
Standards for Traffic Management Center to Center 
Communications  

PS IS 

48 AASHTO – A Policy on Design Standards Interstate System INF IS 

49 GDOT – Construction Manual and Form Documents INF E 

50 GDOT – Regulations for Driveway and Encroachment Control INF E 

51 
NPDES Construction Storm Water General Permits - GAR100002 
Infrastructure Construction General Permit 

PS IS 

52 GDOT – MS4 Special Design Post-Construction Details PS E 

53 GDOT – Right-of-Way Policies & Procedures PS E 

54 GDOT – Georgia Guidebook for Pedestrian Planning INF E 

55 GDOT – Acquisition Guide for Local Public Agencies  INF E 
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Ref. Project Standard and Link Status Availability 

56 GDOT – Statewide MS4 Permit PS IS 

57 
Georgia Soil and Water Conservation Commission - Manual for 
Erosion and Sediment Control in Georgia  

PS IS 

58 GDOT – Facilities Stormwater Pollution Prevention Plan  PS E 

59 GDOT – Stormwater System Inspection and Maintenance Manual PS E 

60 GDOT – Public Involvement Plan for NEPA Projects INF E 

61 GDOT – Work Zone Safety and Mobility Policy PS E 

62 Georgia Stormwater Management Manual Volumes 1 & 2 INF IS 

63 
Georgia EPD – Coastal Stormwater Supplement to the 
Stormwater management Manual 

INF IS 

64 GDOT – Pedestrian and Streetscape Guide  PS E 

65 Context Sensitive Design Online Manual INF E 

66 GDOT Design Build Manual INF E 

67 GDOT Roundabout Design Guide INF E 

68 FHWA Intersection Safety Roundabouts - Safety INF IS 

69 GDOT Signal Design Guidelines PS E 

70 Guidelines for Implementing Managed Lanes (NCHRP 835) INF IS 

71 Roundabouts: An Informational Guide (NCHRP 672) PS IS 

72 Priced Managed Lane Guide INF IS 

73 FHWA Work Zone Safety and Mobility Rule PS IS 

74 
AASHTO A Guide for Accommodating Utilities within Highway 
ROW 

PS IS 

75 
TRB Policies for Accommodation of Utilities on Highway Rights-
of-Way 

PS IS 

76 GDOT Bridge Detailing Manual PS E 

77 GDOT IRVM Herbicide Standards Manual INF E 

78 GDOT Geotechnical Manual 
See TP 
Attachment 
8-1 

E 

79 GDOT IRVM Straight Line Mowing Standards Manual INF E 

80 
GDOT Bridge Structure Maintenance & Rehabilitation Repair 
Manual 

INF E 

81 GDOT Bridge Structure Maintenance Plan INF E 

82 AASHTO Guide Specification for Bridge Temporary Works PS IS 

83 
Hydraulic Engineering Circular (HEC) 23 "Bridge Scour and 
Stream Instability Countermeasures" 

PS IS 

84 
Hydraulic Engineering Circular (HEC) 18 "Evaluating Scour at 
Bridges" 

PS IS 

85 
Hydraulic Engineering Circular (HEC) 14 "Hydraulic Design of 
Energy Dissipators for Culverts and Channels" 

PS IS 

86 GDOT Environmental Procedures Guidebook - General PS E 

87 GDOT Environmental Procedures Guidebook - Air & Noise PS E 
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Ref. Project Standard and Link Status Availability 

88 
GDOT Environmental Procedures Guidebook - Cultural 
Resources 

PS E 

89 GDOT Environmental Procedures Guidebook - Ecology PS E 

90 
GDOT Environmental Procedures Guidebook - Environmental 
Analysis 

PS E 

91 GDOT On-The-Job Training Program Manual PS E 

92 GDOT DBE Program PS E 

93 TIME Taskforce Guidelines INF E 

94 
TIME Taskforce Guidelines for the Mitigation of Motor Vehicle 
Fluid Spills and Crash Scenes 

INF E 

95 Soil Nail Walls Reference Manual PS IS 

96 GDOT Ramp Meter Design and Operations Manual PS E 

97 GDOT Pavement Distress Classifications INF E 

98 GDOT Winter Weather Plan INF E 

99 GDOT District 5 Snow and Ice Plan INF E 

100 
GDT126 – Test Method for Determining the Ride Quality and 
Smoothness of a pavement Surface using a Road Profiler 

PS E 

101 
GDT134 – Test Method to Determine the Ride Quality 
(Smoothness) of bridge decks and Approach Slabs 

PS E 

102 HPMS Field Manual PS IS 

103 
NFPA-780: Standard for the Installation of Lighting Protection 
Systems 

PS IS 

104 
Other manuals, documents, procedures, and standards as 
referenced in the Agreement 

PS IS 
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Table 2: Project Standards – Standard Specifications Construction of Transportation 
Systems 

N/A Specification shall not be included in Project Standards 
DB-PS Design-Builder-Provided Specification based upon the GDOT Specification (may be re-

written by Design-Builder) 
PS Project Standard (subject to global modifications) 

 

Specifications Status 

Section 101 - Definitions and Terms N/A 

Section 102 - Bidding Requirements and Conditions N/A 

Section 103 - Award and Execution of Contract N/A 

Section 104 - Scope of Work N/A 

Section 105 - Control of Work N/A 

Section 106 - Control of Materials DB-PS 

Section 107 - Legal Regulations and Responsibility to the Public N/A 

Section 108 - Prosecution and Progress N/A 

Section 109 - Measurement and Payment N/A 

Section 110 - Electronic Delivery Management System (e-Ticketing) N/A 

Section 148 - Pilot Vehicles DB-PS 

Section 149 - Construction Layout N/A 

Section 150 - Traffic Control N/A 

Section 151 - Mobilization N/A 

Section 152 - Field Laboratory Buildings N/A 

Section 153 - Field Engineer’s Office PS 

Section 154 - Construction Vibration Monitoring N/A 

Section 155 - Insect Control PS 

Section 156 - GPS Specifications for Conveyance Structures GIS Mapping PS 

Section 157 - Survey Aids PS 

Section 158 - Training Program N/A 

Section 160 - Reclamation of Material Pits and Waste Areas PS 

Section 161 - Control of Soil Erosion and Sedimentation PS 

Section 163 - Miscellaneous Erosion Control Items PS 

Section 165 - Maintenance of Temporary Erosion And Sedimentation Control 
Devices 

PS 

Section 166 - Restoration or Alteration of Lakes and Ponds PS 

Section 167 - Water Quality Monitoring PS 

Section 168 - Comprehensive Monitoring Program DB-PS 

Section 170 - Silt Retention Barrier PS 

Section 171 - Temporary Silt Fence PS 

Section 172 - Soil Test Boring DB-PS 

Section 201 - Clearing and Grubbing Right of Way PS 

Section 202 - Random Clearing and Grubbing N/A 

Section 203 - Foundation Exploration DB-PS 

Section 204 - Channel Excavation PS 
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Specifications Status 

Section 205 - Roadway Excavation PS 

Section 206 - Borrow Excavation PS 

Section 207 - Excavation and Backfill for Minor Structures PS 

Section 208 - Embankments PS 

Section 209 - Subgrade Construction PS 

Section 210 - Grading Complete PS 

Section 211 - Bridge Excavation and Backfill PS 

Section 212 - Granular Embankment PS 

Section 213 - Sand Backfill DB-PS 

Section 214 - Mitigation Site Construction DB-PS 

Section 215 - Removal of Solid Waste PS 

Section 216 - Unpaved Shoulders PS 

Section 217 - Removal of Underground Storage Tanks PS 

Section 218 - Blanket for Fill Slopes PS 

Section 219 - Crushed Aggregate Subbase DB-PS 

Section 221 - Special Subgrade Compaction and Test Rolling PS 

Section 222 - Aggregate Drainage Courses PS 

Section 225 - Soil-Lime Construction PS 

Section 228 - Grading - Modified DB-PS 

Section 230 - Lump Sum Construction N/A 

Section 231 - Miscellaneous Construction, Unpaved Roads and Streets DB-PS 

Section 232 - Railroad Construction DB-PS 

Section 233 - Haul Roads N/A 

Section 300 - General Specifications for Base and Subbase Courses PS 

Section 301 - Soil-Cement Construction PS 

Section 302 - Sand-Bituminous Stabilized Base Course PS 

Section 303 - Topsoil, Sand-Clay, or Chert Construction PS 

Section 304 - Soil Aggregate Construction PS 

Section 305 - Cement Stabilized Soil Aggregate Construction DB-PS 

Section 306 - Reclaimed Liquid Stabilized Base DB-PS 

Section 307 - Impermeable Membrane for Subgrade & Basins Ditches and Canals PS 

Section 310 - Graded Aggregate Construction PS 

Section 311 - Crushed Stone Base DB-PS 

Section 312 - Crushed Rap Base DB-PS 

Section 315 - Cement Stabilized Reclaimed Base Construction (CSRB) N/A 

Section 316 - Cement Stabilized Graded Aggregate Construction DB-PS 

Section 317 - Reconstructed Base Course PS 

Section 318 - Selected Material Surface Course PS 

Section 319 - Lime-Fly Ash Soil Construction DB-PS 

Section 325 - Stabilized Base Material for Patching PS 

Section 326 - Portland Cement Concrete Subbase PS 

Section 327 - Mining, Crushing, and Stockpiling Aggregates DB-PS 
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Specifications Status 

Section 328 - Foamed Asphalt Stabilized Base Course DB-PS 

Section 329 - Reclaiming, Crushing And Stockpiling Of Concrete And Asphalt 
Pavements 

DB-PS 

Section 400 - Hot Mix Asphaltic Concrete Construction PS 

Section 401 - Cold Mix for Patching PS 

Section 402 - Hot Mix Recycled Asphaltic Concrete PS 

Section 403 - Hot In-Place Recycled Asphaltic Concrete PS 

Section 404 - Paver-Laid Surface Treatment DB-PS 

Section 405 - Hot Asphalt-Vulcanized Rubber Seal Treatment PS 

Section 406 - Coal Tar Emulsion Seal Coat DB-PS 

Section 407 - Asphalt-Rubber Joint and Crack Seal PS 

Section 408 - Joint and Crack Cleaning and Seal DB-PS 

Section 409 - Latex Modified Asphalt Concrete DB-PS 

Section 410 - Warm Mix Recycled Asphaltic Concrete DB-PS 

Section 411 - Asphaltic Concrete Pavement, Partial Removal PS 

Section 412 - Bituminous Prime PS 

Section 413 - Bituminous Tack Coat PS 

Section 414 - Hot Asphalt—Rubber Seal Treatment for Stress Relieving Interlayer DB-PS 

Section 415 - Asphaltic Concrete Open Graded Crack Relief Interlayer PS 

Section 416 - Intelligent Compaction for Asphalt Concrete DB-PS 

Section 417 - Paver Mounted Temperature Equipment DB-PS 

Section 424 - Bituminous Surface Treatment PS 

Section 426 - Sprinkle Overlay Treatment DB-PS 

Section 427 - Emulsified Asphalt Slurry Seal PS 

Section 428 - Micro Surfacing PS 

Section 429 - Rumble Strips PS 

Section 430 - Portland Cement Concrete Pavement PS 

Section 431 - Grind Concrete Pavement PS 

Section 432 - Mill Asphaltic Concrete Pavement PS 

Section 433 - Reinforced Concrete Approach Slabs PS 

Section 434 - Asphalt Paved Ditches PS 

Section 435 - Rapid Setting Cement Concrete End Dams and Patches PS 

Section 436 - Asphaltic Concrete Curb PS 

Section 437 - Granite Curb PS 

Section 438 - Precast Concrete Header Curb PS 

Section 439 - Portland Cement Concrete Pavement (Special) PS 

Section 440 - Plain Portland Cement Concrete Shoulders PS 

Section 441 - Miscellaneous Concrete PS 

Section 442 - Roller Compacted Concrete Pavement DB-PS 

Section 443 - Elastomeric Profile Bridge Joint Seals N/A 

Section 444 - Sawed Joints in Existing Pavements PS 

Section 445 - Waterproofing Pavement Joints and Cracks PS 
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Specifications Status 

Section 446 - Placement of Pavement Reinforcement Fabric PS 

Section 447 - Modular Expansion Joints N/A 

Section 448 - Portland Cement Concrete End Dams and Patches DB-PS 

Section 449 - Bridge Deck Joint Seals PS 

Section 450 - Pressure Grouting Portland Cement Concrete Pavement PS 

Section 451 - Patching Portland Cement Concrete Pavement (Spall Repair) PS 

Section 452 - Full Depth Slab Replacement PS 

Section 453 - Portland Cement Concrete Whitetopping DB-PS 

Section 455 - Filter Fabric for Embankment Stabilization PS 

Section 456 - Indentation Rumble Strips PS 

Section 457 - Geogrid Reinforcement DB-PS 

Section 461 - Sealing Roadway and Bridge Joints and Cracks PS 

Section 462 - Polymer Modified Asphalt Joint System DB-PS 

Section 500 - Concrete Structures PS 

Section 501 - Steel Structures PS 

Section 502 - Timber Structures N/A 

Section 503 - Four Hour Accelerated Strength Concrete DB-PS 

Section 504 - Twenty-Four Hour Accelerated Strength Concrete PS 

Section 505 - Corrugated Steel Bridge Plank PS 

Section 506 - Expanded Mortar PS 

Section 507 - Prestressed Concrete Bridge Members PS 

Section 508 - Asphalt Plank Bridge Floor PS 

Section 509 - Prestressing Concrete by Post Tensioning PS 

Section 510 - Protective Platforms PS 

Section 511 - Reinforcement Steel PS 

Section 512 - Shear Connectors PS 

Section 513 - Precast Reinforced Concrete Box Culverts Barrel Sections and End 
Sections 

PS 

Section 514 - Epoxy Coated Steel Reinforcement PS 

Section 515 - Handrail-Ferrous Metal and Pipe PS 

Section 516 - Aluminum Handrail PS 

Section 517 - Protective Concrete Collar for Existing Columns DB-PS 

Section 518 - Raise Existing Bridge N/A 

Section 519 - Concrete Bridge Deck Overlay N/A 

Section 520 - Piling PS 

Section 521 - Patching Concrete Bridge N/A 

Section 522 - Shoring PS 

Section 523 - Dynamic Testing of Pile DB-PS 

Section 524 - Drilled Caisson Foundations DB-PS 

Section 525 - Cofferdams PS 

Section 526 - Steel Girder Flooring DB-PS 

Section 527 - Bridge Rehabilitation DB-PS 
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Specifications Status 

Section 528 - Epoxy Pressure Injection of Concrete Cracks PS 

Section 529 - Navigation Lighting PS 

Section 530 - Waterproofing Fabrics PS 

Section 531 - Dampproofing PS 

Section 533 - Bridge Deck Waterproofing Membrane PS 

Section 534 - Pedestrian Overpass Bridge DB-PS 

Section 535 - Painting Structures PS 

Section 537 - Cattle Pass DB-PS 

Section 538 - Post-tensioned Prestressed Concrete Construction DB-PS 

Section 539 - Inspection Traveler DB-PS 

Section 540 - Removal of Existing Bridge PS 

Section 541 - Detour Bridges PS 

Section 542 - Contractor Proposed Alternate to Reinforced Concrete Deck Girder N/A 

Section 543 - Bridge Complete N/A 

Section 544 - Deck Drain System PS 

Section 547 - Pile Encasement PS 

Section 550 - Storm Drain Pipe, Pipe-Arch Culverts, and Side Drain Pipe PS 

Section 551 - Pipe Protection in Earth Walls PS 

Section 555 - Tunnel Liner PS 

Section 560 - Structural Plate Pipe, Pipe-Arch and Arch Culverts PS 

Section 561 - Renovating Existing Pipe N/A  

Section 570 - Minor Drainage Structures for Detours PS 

Section 572 - Slope Underdrains PS 

Section 573 - Underdrains PS 

Section 574 - Edgedrains PS 

Section 576 - Slope Drain Pipe PS 

Section 577 - Metal Drain Inlets PS 

Section 581 - Pot Bearings PS 

Section 582 - Rock Dowels DB-PS 

Section 590 - Fiber Reinforced Polymer (Carbon) Br No- N/A 

Section 600 - Controlled Low Strength Flowable Fill PS 

Section 601 - Criblock Retaining Wall DB-PS 

Section 602 - Doublewall Precast Wall PS 

Section 603 - Rip Rap PS 

Section 607 - Rubble Masonry PS 

Section 608 - Brick Masonry PS 

Section 609 - Removal of Portland Cement Concrete Roadway Slabs PS 

Section 610 - Removal of Miscellaneous Roadway Items PS 

Section 611 - Relaying, Reconstructing, or Adjusting to Grade of Miscellaneous 
Roadway Structures 

PS 

Section 612 - Construct, Maintain, and Remove Median Crossover PS 

Section 613 - Docks PS 
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Specifications Status 

Section 615 - Jacking or Boring Pipe PS 

Section 616 - Tensar Geogrid Stabilized Embankment Wall DB-PS 

Section 617 - Permanent Anchored Walls PS 

Section 618 - Permanent Anchored Tie-Down Wall DB-PS 

Section 619 - Permanent Anchored Slurry Diaphragm Wall DB-PS 

Section 620 - Temporary Barrier PS 

Section 621 - Concrete Barrier PS 

Section 622 - Global Stability of Retaining Walls on Construction PS 

Section 623 - Pneumatically Applied Concrete PS 

Section 624 - Sound Barriers PS 

Section 625 - Visual Barriers PS 

Section 626 - Mechanically Stabilized Embankment Retaining Walls PS 

Section 627 - Mechanically Stabilized Embankment Retaining Wall—Contractor 
Design 

PS 

Section 628 - Permanent Soil Nail Wall N/A 

Section 629 - Genesis Mechanically Stabilized Earth Retaining Wall DB-PS 

Section 630 - Modular Block Retaining Wall System DB-PS 

Section 631 - Dynamic Message Sign PS 

Section 632 - Portable Changeable Message Signs PS 

Section 633 - Modification of Existing Signs DB-PS 

Section 634 - Monuments and Road Markers PS 

Section 635 - Barricades PS 

Section 636 - Highway Signs PS 

Section 637 - Illuminated Sign System PS 

Section 638 - Structural Supports for Overhead Signs PS 

Section 639 - Strain Poles for Overhead Sign and Signal Assemblies PS 

Section 640 - Retro-Reflectorized Railroad Cross Buck Sign PS 

Section 641 - Guard Rail PS 

Section 642 - Cable Barrier DB-PS 

Section 643 - Fence PS 

Section 645 - Repair of Galvanized Coatings PS 

Section 647 - Traffic Control Signal Installation PS 

Section 648 - Traffic Impact Attenuator PS 

Section 649 - Concrete Glare Screen PS 

Section 651 - Raised Traffic Bars PS 

Section 652 - Painting Traffic Stripe PS 

Section 653 - Thermoplastic Traffic Stripe PS 

Section 654 - Raised Pavement Markers PS 

Section 655 - Pavement Arrow with Raised Reflectors PS 

Section 656 - Removal of Pavement Markings PS 

Section 657 - Preformed Plastic Pavement Markings PS 

Section 658 - Standard and Wet Weather Polyurea Traffic Stripe PS 
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Specifications Status 

Section 659 - Hot Applied Preformed Plastic Pavement Markings PS 

Section 660 - Sanitary Sewers DB-PS 

Section 661 - Standard and Wet Weather Epoxy Traffic Stripe PS 

Section 663 - Electric Transmission System DB-PS 

Section 664 - Electric Distribution System DB-PS 

Section 665 - Gas Distribution System DB-PS 

Section 666 - Vertical Drainage Wicks PS 

Section 667 - Horizontal Drain DB-PS 

Section 668 - Miscellaneous Drainage Structures PS 

Section 670 - Water Distribution System DB-PS 

Section 676 - Appurtenances for Water Systems DB-PS 

Section 680 - Highway Lighting PS 

Section 682 - Electrical Wire, Cable, and Conduit PS 

Section 683 - High Level Lighting Systems PS 

Section 685 - Blast Cleaning Portland Cement Concrete Structures PS 

Section 686 - Radio Tower Antenna DB-PS 

Section 687 - Traffic Signal Timing DB-PS 

Section 688 - Motorist Aid Call Box DB-PS 

Section 690 - Static Scale System PS 

Section 691 - Weigh-in Motion Scale System PS 

Section 692 - Automatic Vehicle Indentification System, Tws DB-PS 

Section 693 - Truck Weigh Station Operations System DB-PS 

Section 694 - Weather Monitoring and Reporting System PS 

Section 695 - Elevator Systems DB-PS 

Section 700 - Grassing PS 

Section 701 - Wildflower Seeding PS 

Section 702 - Vine, Shrub, and Tree Planting PS 

Section 703 - Tree Wells, Tree Walls, and Root Protection PS 

Section 705 - Transplanting Trees PS 

Section 706 - Turf Establishment PS 

Section 708 - Plant Topsoil PS 

Section 711 - Turf Reinforcement Matting PS 

Section 712 - Fiberglass Blanket PS 

Section 713 - Organic and Synthetic Material Fiber Blanket PS 

Section 714 - Jute Mesh Erosion Control PS 

Section 716 - Erosion Control Mats (Slopes) PS 

Section 718 - Wood Fiber PS 

Section 719 - Silt Filter Bag PS 

Section 720 - Triangular Silt Barrier PS 

Section 721 - Fabric Formed Concrete Rip Rap DB-PS 

Section 725 - Weed Control PS 

Section 750 - Rest Room Building DB-PS 
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Specifications Status 

Section 751 - Water Supply System DB-PS 

Section 752 - Pneumatic Ejector Life Station DB-PS 

Section 753 - Waste Water Treatment Plant DB-PS 

Section 754 - Outdoor Furniture DB-PS 

Section 755 - Electrical Work PS 

Section 756 - Drilled Wells DB-PS 

Section 757 - Well Pumps DB-PS 

Section 758 - Travel Trailer Sanitary Disposal Station DB-PS 

Section 759 - Water Storage Tanks DB-PS 

Section 760 - Welcome Station Building DB-PS 

Section 761 - Information Center Building DB-PS 

Section 762 - Truck Weighing Station Building DB-PS 

Section 763 - Bus Pavillion DB-PS 

Section 765 - Flag Pole DB-PS 

Section 766 - Irrigation System DB-PS 

Section 767 - Sprinkler System DB-PS 

Section 768 - Truck Weigh Station Traffic Control Signs DB-PS 

Section 770 - Truck Weigh Station Height Checking Device DB-PS 

Section 772 - Truck Weigh Station Length Estimating Device DB-PS 

Section 774 - Mobile Operations Office DB-PS 

Section 776 - Check Point Shelter DB-PS 

Section 777 - Truck Weigh Station Communications System DB-PS 

Section 778 - Solar Application DB-PS 

Section 791 - Water Intake Structure DB-PS 

Section 792 - Display and Interior Furnishings DPS 

Section 795 - Vehicle Maintenance Building DB-PS 

Section 796 - Sewage Pumping Station DB-PS 

Section 797 - Buildings DB-PS 

Section 798 - Building Equipment DB-PS 

Section 800 - Coarse Aggregate PS 

Section 801 - Fine Aggregate PS 

Section 802 - Aggregates for Asphaltic Concrete PS 

Section 803 - Stabilizer Aggregate PS 

Section 804 - Abrasives For Blast Cleaning PS 

Section 805 - Riprap and Curbing Stone PS 

Section 806 - Aggregate for Drainage PS 

Section 809 - Geogrid Materials PS 

Section 810 - Roadway Materials PS 

Section 811 - Rock Embankment PS 

Section 812 - Backfill Materials N/A  

Section 813 - Pond Sand PS 

Section 814 - Soil Base Materials PS 
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Specifications Status 

Section 815 - Graded Aggregate PS 

Section 816 - Soil Aggregate Bases PS 

Section 817 - Shoulder Material PS 

Section 818 - Crushed Aggregate Subbase DB-PS 

Section 819 - Fiber Stabilizing Additives PS 

Section 820 - Asphalt Cement PS 

Section 821 - Cutback Asphalt PS 

Section 822 - Emulsified Asphalt PS 

Section 823 - Cutback Asphalt Emulsion PS 

Section 824 - Cationic Asphalt Emulsion PS 

Section 825 - Asphalt Plank PS 

Section 826 - Damp proofing or Waterproofing Material PS 

Section 827 - Pavement Patching Mastic PS 

Section 828 - Hot Mix Asphaltic Concrete Mixtures N/A 

Section 829 - Ground Tire Rubber PS 

Section 830 - Portland Cement PS 

Section 831 - Admixtures PS 

Section 832 - Curing Agents PS 

Section 833 - Joint Fillers and Sealers PS 

Section 834 - Masonry Materials PS 

Section 835 - Aluminum Powder PS 

Section 836 - Special Surface Coating for Concrete PS 

Section 837 - Polymer Concrete PS 

Section 838 - Graffiti Proof Coating for Concrete PS 

Section 839 - Corrugated Polyethylene Underdrain Pipe PS 

Section 840 - Corrugated Aluminum Alloy Pipe PS 

Section 841 - Iron Pipe PS 

Section 842 - Clay Pipe DB-PS 

Section 843 - Concrete Pipe PS 

Section 844 - Steel Pipe PS 

Section 845 - Thermoplastic Pipe PS 

Section 846 - Polyvinyl Chloride (PVC) Drain Pipe PS 

Section 847 - Miscellaneous Pipe PS 

Section 848 - Pipe Appurtenances PS 

Section 850 - Aluminum Alloy Metals PS 

Section 851 - Structural Steel PS 

Section 852 - Miscellaneous Steel Materials PS 

Section 853 - Reinforcement and Tensioning Steel PS 

Section 854 - Castings and Forgings PS 

Section 855 - Steel Pile PS 

Section 857 - Bronze Bushings, Bearings, and Expansion Plates PS 

Section 858 - Miscellaneous Metals PS 
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Specifications Status 

Section 859 - Guardrail PS 

Section 860 - Lumber and Timber PS 

Section 861 - Piling and Round Timber PS 

Section 862 - Wood Posts and Bracing PS 

Section 863 - Preservative Treatment of Timber Products PS 

Section 865 - Manufacture of Prestressed Concrete Bridge Members PS 

Section 866 - Precast Concrete Catch Basin, Drop Inlet, and Manhole Units PS 

Section 867 - Epoxy Coated Reinforcement Strips DB-PS 

Section 868 - Adhesive For Raised Pavement Markers PS 

Section 870 - Paint PS 

Section 880 - Water PS 

Section 881 - Fabrics PS 

Section 882 - Lime PS 

Section 883 - Mineral Filler PS 

Section 884 - Chlorides PS 

Section 885 - Elastomeric Bearing Pads PS 

Section 886 - Epoxy Resin Adhesives PS 

Section 887 - Bearing Plates with Polytetrafluoroethylene Surfaces PS 

Section 888 - Waterproofing Membrane Materials PS 

Section 890 - Seed and Sod PS 

Section 891 - Fertilizers PS 

Section 893 - Miscellaneous Planting Materials PS 

Section 894 - Fencing PS 

Section 895 - Polycrylamide (PAM) PS 

Section 900 - Miscellaneous DB-PS 

Section 910 - Sign Fabrication PS 

Section 911 - Sign Posts PS 

Section 912 - Sign Blanks and Panels PS 

Section 913 - Reflectorizing Materials PS 

Section 914 - Sign Paint PS 

Section 915 - Mast Arm Assemblies PS 

Section 916 - Delineators PS 

Section 917 - Reflectors and Nonreflective Characters PS 

Section 918 - Wild Animal Warning Reflector System DB-PS 

Section 919 - Raised Pavement Markers PS 

Section 920 - Lighting Standards and Towers N/A 

Section 921 - Luminaires PS 

Section 922 - Electrical Wire and Cable PS 

Section 923 - Electrical Conduit PS 

Section 924 - Miscellaneous Electrical Materials PS 

Section 925 - Traffic Control Signal Equipment PS 

Section 926 - Wireless Communications Equipment PS 
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Specifications Status 

Section 927 - Luminaires, LED PS 

Section 934 - Rapid Setting Patching Materials for Portland Cement Concrete PS 

Section 935 - Fiber Optic System N/A 

Section 936 - Closed Circuit Television PS 

Section 937 - Detection Systems PS 

Section 939 - Detection Systems PS 

Section 940 - NaviGAtor Advanced Transportation Management System 
Integration 

N/A  

Section 941 - Macro-Synthetic Fibers for Concrete Reinforcement PS 

Section 942 - ITS General Requirements (CCTV) PS 

Section 950 - Telecommunication Facilities DB-PS 

Section 951 - Cable Television Systems DB-PS 

Section 952 - Non-Invasive Magneto-Inductive Vehicle Sensor DB-PS 

Section 955 - Non-Invasive Magneto-Inductive Vehicle Sensor DB-PS 

Section 960 - Precast Reinforced Concrete Three Sided Culvert DB-PS 

Section 997 - Mowing DB-PS 
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Table 3: Project Standards – Special and Project Specific Provisions 

N/A Specification shall not be included in Project Standards 
DB-PS Design-Builder-Provided Specification based upon the GDOT Specification (may be re-

written by Design-Builder) 
PS Project Standard (subject to global modifications) 

 

Special Provisions Status 

Construction Activity Schedule N/A 

Construction Details for Resurfacing and Widening Projects N/A 

Escrow Bid Documentation N/A 

Small, Veteran, and Disadvantaged Business Special Provision (SVDBE) N/A 

Prompt Payment N/A 

Section 103: Award and Execution of Contract (120 Day Clause) N/A 

Section 103: Award and Execution of Contract (90 Day Clause) N/A 

Section 105: Control of Work – Duties of the Inspectors PS 

Section 107.23B/H: Bridge Construction over Waterways/Protection of Ecological 
Resources and Federally Protected Species 

PS 

Section 107.23G: Protection of Migratory Birds and Bats PS 

Section 108: Prosecution and Progress (70% work) N/A 

Section 108: Prosecution and Progress (Temp Suspension) N/A 

Section 108: Prosecution and Progress (Waive Progress) N/A 

Section 108: Prosecution and Progress (June 18, 2021) N/A 

Section 110: Electronic Delivery System (e-Ticketing) N/A 

Section 150: Traffic Control N/A 

Section 150: Traffic Control (12/7/2020) N/A 

Section 153: Field Engineer’s Office N/A 

Section 154: Construction Vibration Monitoring* 
PS 

*Design-Builder to modify per requirements in TP Section 11 (Roadways) 

Section 169: Post-Construction Stormwater BMP Items PS 

Section 300: Fine Grading Equipment PS 

Section 315: Cement Stabilized Reclaimed Base Construction (CSRB) PS 

Section 432: Remove Epoxy Polymer Overlay from Concrete PS 

Section 443: Elastomeric Profile Bridge Joint Seals PS 

Section 447: Modular Expansion Joints PS 

Section 449: Preformed Silicon Joints PS 

Section 449: Precompressed Joint PS 

Section 500: High Performance Concrete PS 

Section 500: High Strength Concrete PS 

Section 500: Lightweight Concrete PS 

Section 500: Mass Concrete PS 

Section 500: UHPC PS 
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Special Provisions Status 

Section 505: Composite Steel Grid Deck with Precast Concrete Slab PS 

Section 511: Mechanical Couplers PS 

Section 518: Raise Existing Bridge PS 

Section 519: Conventional Portland Cement Concrete Overlays with Hydrodemolition & 
Ride Quality Acceptance - Railroads 

PS  

Section 519: Conventional Portland Cement Concrete Overlays with Hydrodemolition & 
Ride Quality Acceptance 

PS 

Section 519: Fast Track Portland Cement Concrete Overlay with Hydrodemolition, Ride 
Quality Acceptance 

PS 

Section 519: Latex Modified Concrete PS 

Section 519: Two Part Epoxy Polymer Overlay PS 

Section 521: Patching Concrete Bridge Structures PS 

Section 528: Epoxy Pressure Injection of Concrete Cracks PS 

Section 528: Epoxy Sealing of Concrete Cracks PS 

Section 535: Metalizing Existing Structural Steel PS 

Section 561: Renovating Existing Pipe  PS 

Section 581: Disc Bearings PS 

Section 590: Fiber Reinforced Polymer (FRP) Composite Material PS 

Section 628: Permanent Soil Nailed Walls PS 

Section 643: Ornamental Fencing PS 

Section 702: Vine, Shrub, and Tree Planting N/A 

Section 713: Organic and Synthetic Material Fiber Blanket N/A 

Section 797: Hub Buildings PS 

Section 812: Backfill Materials PS 

Section 820: Asphalt Cement  PS 

Section 853: Reinforcement and Tensioning Steel PS 

Section 865: Manufacture of Prestressed Concrete Bridge Members PS 

Section 920: Lighting Standards and Towers PS 

Section 935: Fiber Optic Systems PS 

Section 940: NaviGator Advanced Transportation Management System Integration N/A 

Section 999: Precast Concrete Bridge Decks PS 

Section 999: Composite Deck Beam Units PS 

Section 999: Micropiles PS 
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Table 4: Project Standards – Construction Standards and Details 

N/A Specification shall not be included in Project Standards 
DPS Design-Builder-Provided Specification based upon the GDOT Specification (may be re-

written by Design-Builder) 
PS Project Standard (subject to global modifications) 
PS/M Project Standard applicable to maintenance of existing assets only (subject to global 

modifications) 

 

# Description Status 

1001b Pipe Culvert Concrete Headwall PS 

1004a Rubble Masonry Headwalls for Pipe Culverts PS 

1010 Catch Basins (With Cast Iron Grate Inlets) PS 

1011a Brick Manholes PS 

1011ap Precast Reinforced Concrete Manhole PS 

1013 Catch Basins (With Castings) PS 

1017 Pipe Arch Culverts Concrete Endwalls PS 

1018b Sand Cement Bag Rip Rap for Endwall and Apron PS 

1019a Drop Inlets PS 

1019ap Precast Drop Inlets PS 

1019b Drop Inlets Types V-1 and V-2 PS 

1029a Rip Rap for Structural Plate Pipe and Pipe Arch Culverts PS 

1030d1 Concrete and Metal Pipe Culverts Sheet 1 of 3 PS 

1030d2 Concrete and Metal Pipe Culverts Sheet 2 of 3 PS 

1030d3 Concrete and Metal Pipe Culverts Sheet 3 of 3 PS 

1030p Thermoplastic Pipe PS 

1033b Catch Basins (Max. Pipe Conn. - 18'' may be used in 4' Median) PS 

1033d Catch Basins (For use with 6'' or 8'' Ht. curb and gutter) PS 

1033dp Precast Catch Basins (For use with 6'' or 8'' Precast Ht. curb and gutter) PS 

1033e Catch Basins (For use with 4'' Ht. curb and gutter) PS 

1033ep Precast Catch Basins (For use with 4'' Ht. Precast curb and gutter) PS 

1033f Catch Basins (For use with Header or Integral curbs, 4'', 6'', 8'', or 10'' Ht.) PS 

1033fp 
Precast Catch Basins (For use with Header or Precast Integral curbs, 4'', 6'', 
8'', or 10'' Ht.) 

PS 

1033g Catch Basins (For use with 6'' mountable curb and gutter.) PS 

1033gp Precast Cast Basins (For use with 6'' mountable Precast curb and gutter.) PS 

1034d Catch Basins (For use with 6'' or 8'' curb and gutter in sags or low points) PS 

1034dp 
Precast Catch Basins (For use with 6'' or 8'' curb and Precast gutter in sags or 
low points) 

PS 

1034e Catch Basins (For use with 4'' Ht. curb and gutter in sags or low points) PS 

1034ep 
Precast Catch Basins (For use with 4'' Ht. curb and gutter in sags or low 
points) 

PS 

1034f 
Catch Basins (For use with 4'', 6'', 8'' or 10'' Ht. Header or Integral Curbs, (In 
sags or low points) 

PS 

1034fp 
Precast Catch Basins - For use with 4'', 6'', 8'' or 10'' Ht. Header or Integral 
Curbs (In sags or low points) 

PS 
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# Description Status 

1034g 
Catch Basins - For use with Curb (6'' mountable) and Gutter (In sags or low 
points) 

PS 

1034gp 
Precast Catch Basins - For use with Curb (6'' mountable) & Gutter (In sags or 
low points) 

PS 

1035 Drain Inlet (Elbow type) PS 

1040 Circular Base Units and Risers for Catch Basins and Drop Inlets. PS 

1120 Flared End Sections for Pipes. PS 

1122-1 
Safety End Section (Metal) (for Side Drain pipe-or Storm Drain Pipe Parallel to 
Mainline) (Sheet 1 of 3) 

PS 

1122-2 
Safety End Section (Metal) (for Side Drain pipe-or Storm Drain Pipe Parallel to 
Mainline) (Sheet 2 of 3) 

PS 

1122-3 
Safety End Section (Concrete) (for Side Drain pipe-or Storm Drain Pipe 
Parallel to Mainline) (Sheet 3 of 3) 

PS 

1125 Inlet Headwall - Outlet Headwall. PS 

1401 
Pavement Patching Details (Storm Drain or Utility Installations by Open Cut 
Across Existing Pavement) 

PS 

2010-1 
Corrugated Metal Pipe Arch Culverts Spans 6 ft. 0 in. To 20 ft. 0 in. Inclusive 
(1 of 2) 

PS 

2010-2 
Corrugated Metal Pipe Arch Culverts Spans 6 ft. 0 in. To 20 ft. 0 in. Inclusive 
(2 of 2) 

PS 

2011b Structural Plate Pipe and Pipe Arch Culverts PS 

2312 
Details For Extending Culverts (Raising Parapets or Lengthening Culverts 2' or 
less) 

PS 

2317 Details for Extending Concrete Box Culverts PS 

2318 Details for Extending Concrete Box Culverts With Skews below 75 PS 

2400-1 Index of Reinforced Concrete Box Culverts (Sheet 1 of 1) PS 

2401-1 Reinforced Concrete Single Box Culvert (Sheet 1 of 3) PS 

2401-2-A 
Reinforced Concrete Single Box Culvert 4' x 3', 4' x 4', 4' x 5' and 4' x 6' (Sheet 
2-A of 3) 

PS 

2401-2-B Reinforced Concrete Single Box Culvert 5' x 3' and 5' x 4' (Sheet 2-B of 3) PS 

2401-2-C 
Reinforced Concrete Single Box Culvert 5' x 5', 5' x 6', 5' x 7' and 5' x 8' (Sheet 
2-C of 3) 

PS 

2401-2-D Reinforced Concrete Single Box Culvert 6' x 3' and 6' x 4' (Sheet 2-D of 3) PS 

2401-2-E 
Reinforced Concrete Single Box Culvert 6' x 5', 6' x 6', 6' x 7' and 6' x 8' (Sheet 
2-E of 3) 

PS 

2401-2-F Reinforced Concrete Single Box Culvert 7' x 4' (Sheet 2-F of 3) PS 

2401-2-G 
Reinforced Concrete Single Box Culvert 7' x 5', 7' x 6', 7' x 7' and 7' x 8' (Sheet 
2-G of 3) 

PS 

2401-2-H 
Reinforced Concrete Single Box Culvert 8' x 4', 8' x 5' and 8' x 6' (Sheet 2-H of 
3) 

PS 

2401-2-I 
Reinforced Concrete Single Box Culvert 8' x 7', 8' x 8', 8' x 9' and 8' x 10' 
(Sheet 2-I of 3) 

PS 

2401-2-J 
Reinforced Concrete Single Box Culvert 9' x 4', 9' x 5' and 9' x 6' (Sheet 2-J of 
3) 

PS 
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2401-2-K 
Reinforced Concrete Single Box Culvert 9' x 7', 9' x 8', 9' x 9' and 9' x 10' 
(Sheet 2-K of 3) 

PS 

2401-2-L Reinforced Concrete Single Box Culvert 10' x 4' (Sheet 2-L of 3) PS 

2401-2-M 
Reinforced Concrete Single Box Culvert 10' x 5', 10' x 6', 10' x 7' and 10' x 8' 
(Sheet 2-M of 3) 

PS 

2401-2-N 
Reinforced Concrete Single Box Culvert 10' x 9', 10' x 10', 10' x 11' and 10' x 
12' (Sheet 2-N of 3) 

PS 

2401-3 Reinforced Concrete Single Box Culvert (Sheet 3 of 3) PS 

2402-1 Reinforced Concrete Double Box Culvert (Sheet 1 of 3) PS 

2402-2-A 
Reinforced Concrete Double Box Culvert 4' x 3', 4' x 4', 4' x 5' and 4' x 6' 
(Sheet 2-A of 3) 

PS 

2402-2-B Reinforced Concrete Double Box Culvert 5' x 3' and 5' x 4' (Sheet 2-B of 3) PS 

2402-2-C 
Reinforced Concrete Double Box Culvert 5' x 5', 5' x 6', 5' x 7' and 5' x 8' 
(Sheet 2-C of 3) 

PS 

2402-2-D Reinforced Concrete Double Box Culvert 6' x 3' and 6' x 4' (Sheet 2-D of 3) PS 

2402-2-E 
Reinforced Concrete Double Box Culvert 6' x 5', 6' x 6', 6' x 7' and 6' x 8' 
(Sheet 2-E of 3) 

PS 

2402-2-F Reinforced Concrete Double Box Culvert 7' x 4' (Sheet 2-F of 3) PS 

2402-2-G 
Reinforced Concrete Double Box Culvert 7' x 5', 7' x 6', 7' x 7' and 7' x 8' 
(Sheet 2-G of 3) 

PS 

2402-2-H 
Reinforced Concrete Double Box Culvert 8' x 4', 8' x 5' and 8' x 6' (Sheet 2-H 
of 3) 

PS 

2402-2-I 
Reinforced Concrete Double Box Culvert 8' x 7', 8' x 8', 8' x 9' and 8' x 10' 
(Sheet 2-I of 3) 

PS 

2402-2-J 
Reinforced Concrete Double Box Culvert 9' x 4', 9' x 5' and 9' x 6' (Sheet 2-J of 
3) 

PS 

2402-2-K 
Reinforced Concrete Double Box Culvert 9' x 7', 9' x 8', 9' x 9' and 9' x 10' 
(Sheet 2-K of 3) 

PS 

2402-2-L Reinforced Concrete Double Box Culvert 10' x 4' (Sheet 2-L of 3) PS 

2402-2-M 
Reinforced Concrete Double Box Culvert 10' x 5', 10' x 6', 10' x 7' and 10' x 8' 
(Sheet 2-M of 3) 

PS 

2402-2-N 
Reinforced Concrete Double Box Culvert 10' x 9', 10' x 10', 10' x 11' and 10' x 
12' (Sheet 2-N of 3) 

PS 

2402-3 Reinforced Concrete Double Box Culvert (Sheet 3 of 3) PS 

2403-1 Reinforced Concrete Triple Box Culvert (Sheet 1 of 3) PS 

2403-2-A 
Reinforced Concrete Triple Box Culvert 4' x 3', 4' x 4', 4' x 5' and 4' x 6' (Sheet 
2-A of 3) 

PS 

2403-2-B Reinforced Concrete Triple Box Culvert 5' x 3' and 5' x 4' (Sheet 2-B of 3) PS 

2403-2-C 
Reinforced Concrete Triple Box Culvert 5' x 5', 5' x 6', 5' x 7' and 5' x 8' (Sheet 
2-C of 3) 

PS 

2403-2-D Reinforced Concrete Triple Box Culvert 6' x 3' and 6' x 4' (Sheet 2-D of 3) PS 

2403-2-E 
Reinforced Concrete Triple Box Culvert 6' x 5', 6' x 6', 6' x 7' and 6' x 8' (Sheet 
2-E of 3) 

PS 

2403-2-F Reinforced Concrete Triple Box Culvert 7' x 4' (Sheet 2-F of 3) PS 
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2403-2-G 
Reinforced Concrete Triple Box Culvert 7' x 5', 7' x 6', 7' x 7' and 7' x 8' (Sheet 
2-G of 3) 

PS 

2403-2-H 
Reinforced Concrete Triple Box Culvert 8' x 4', 8' x 5' and 8' x 6' (Sheet 2-H of 
3) 

PS 

2403-2-I 
Reinforced Concrete Triple Box Culvert 8' x 7', 8' x 8', 8' x 9' and 8' x 10' 
(Sheet 2-I of 3) 

PS 

2403-2-J 
Reinforced Concrete Triple Box Culvert 9' x 4', 9' x 5' and 9' x 6' (Sheet 2-J of 
3) 

PS 

2403-2-K 
Reinforced Concrete Triple Box Culvert 9' x 7', 9' x 8', 9' x 9' and 9' x 10' 
(Sheet 2-K of 3) 

PS 

2403-2-L Reinforced Concrete Triple Box Culvert 10' x 4' (Sheet 2-L of 3) PS 

2403-2-M 
Reinforced Concrete Triple Box Culvert 10' x 5, 10' x 6', 10' x 7' and 10' x 8' 
(Sheet 2-M of 3) 

PS 

2403-2-N 
Reinforced Concrete Triple Box Culvert 10' x 9', 10' x 10', 10' x 11' and 10' x 
12' (Sheet 2-N of 3) 

PS 

2403-3 Reinforced Concrete Triple Box Culvert (Sheet 3 of 3) PS 

2404-1 
Reinforced Concrete Wingwalls, Toewalls and Parapets for Concrete Box 
Culverts (Sheet 1 of 1) 

PS 

2405-1 
Reinforced Concrete Skewed Wingwalls, Toewalls And Parapets for 75 Deg, 
60 Deg and 45 Deg Skews (Sheet 1 of 3) 

PS 

2405-2 
Reinforced Concrete Skewed Wingwalls, Toewalls And Parapets for 75 Deg 
and 60 Deg Skews (Sheet 2 of 3) 

PS 

2405-3 
Reinforced Concrete Skewed Wingwalls, Toewalls And Parapets for 45 Deg 
Skew (Sheet 3 of 3) 

PS 

2406-1 Concrete Box Culvert Aprons and Baffles Detail (Sheet 1 of 2) PS 

2406-2 Concrete Box Culvert Aprons and Baffles Detail (Sheet 2 of 2) PS 

2530p Precast Box Culvert Barrels 4 x 3 Thru 10 x 10 Single and Multiple Lines PS 

2535p Precast Box Culvert Ends - Wingwalls, Parapets Toewalls and Aprons PS 

3054 End Post and End Post Guardrail Attachment Detail PS 

3215 Square Prestressed Concrete Piles PS 

3626 One Pipe Aluminum Handrailing for Bridges PS 

3632 Two Pipe Aluminum Handrailing for Bridges PS 

3901 Bar Bending Details PS 

4000w Guardrail Warrant Guides PS 

4030 Circular Guardrail for Protection of R.R. Signs PS 

4360 Reflectorized Guardrail Washers and Anchorage Nose Striping PS 

4380 W Beam Guardrail 31 Inch Guardrail Height PS 

4381 Posts and Offset Blocks for "W" PS 

4382 
Guardrail Connection at Bridge End or at Concrete Barrier End for 31 Inch 
High Guardrail 

PS 

4383 Guardrail Anchorage Type I 31 Inch Guardrail Height PS 

4384 Type 12 31 Inch Guardrail Height PS 

4385 T Beam Guardrail Connection to 31 Inch Height "W" Beam PS 
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4386 
Guardrail Locations in Medians Guardrail Locations at Turnouts 31 Inch 
Guardrail Height 

PS 

4387 
Guardrail Location Details for Multi-Lane Divided Highways (With Shoulders 
Adjacent to Roadway) 31 Inch Guardrail Height 

PS 

4388 
Guardrail Location Details for Undivided Highways and Roads (With Shoulders 
Adjacent to the Roadway) 31 Inch Guardrail Height 

PS 

4389 Guardrail Location at Fixed Objects in Median 31 Inch Guardrail Height PS 

4390 W Beam Guardrail Transition 27 Inch Guardrail to 31 Inch Guardrail Height PS 

4391 Guardrail Location (On Roads with Curb PS 

4392 
Location of Continuous Double Faced Guardrail in Median 31 Inch Guardrail 
Height 

PS 

4941A Type S-1, S-2, And S-3 Concrete Median Barrier and Concrete Glare Screen PS 

4941B Concrete Median Barrier Types S-3A, S-3B PS 

4949B Concrete Side Barrier Types 2-S, 2-SA, 2-SB And 2-SC PS 

4949C Concrete Side Barrier Types, 6-S, 6-SA, 6-SB And 6-SC PS 

4949D Parapet Retaining Wall Types P1, P2, And P3 PS 

4960 Concrete Barrier - Temporary (End Treatment Options) PS 

4961 Details of Precast Temporary Barrier PS 

5001m Drop Inlet Types M-1 and M-2 Adjacent to Concrete Barrier (Sheet 1 of 2) PS 

5001mp Drop Inlet Types M-1 and M-2 Adjacent to Concrete Barrier (Sheet 2 of 2) PS 

5001-N_1-
A 

Narrow Median Inlet (Type 5001-N-1) Sheet 1-A of 5 PS 

5001-N_1-
B 

Narrow Median Inlet (Type 5001-N-2) Sheet 1-B of 5 PS 

5001-N_1-
C 

Narrow Median Inlet (Type 5001-N-3) Sheet 1-C of 5 PS 

5001-N_1-
D 

Narrow Median Inlet (Type 5001-N-4) Sheet 1-D of 5 PS 

5001-N_1-
E 

Narrow Median Inlet (Type 5001-N-5) Sheet 1-E of 5 PS 

5001-N_2 
Narrow Median Inlet (Isometric View and Rebar Detail for Narrow Inlet Collars) 
Sheet 2 of 5 

PS 

5001-N_3 Narrow Median Inlet (Inlet Box and Reducer Slab Details) Sheet 3 of 5 PS 

5001-N_4 
Narrow Median Inlet (Rebar Schedule, Grate, Safety Chain and Steel Ladder 
Bar Steps Details) Sheet 4 of 5 

PS 

5001-N_5 
Narrow Median Inlet (General Notes, Modified Barrier Throat and Longitudinal 
Reinforcement Details) Sheet 5 of 5 

PS 

5046h Joint Details For Plain Portland Cement Concrete Paving PS 

9003 
Federal Aid and State Project Markers; Right of Way Markers; County Line 
Marker 

PS 

9013 Concrete Spillways (Typical Use: Along Roadway at End of Curb) PS 

9017c Catch Basin (Precast or Built-in-Place Adjacent To Approach Slab) PS 

9017j Concrete Spillways (Adjacent to Approach Slabs) PS 

9017k 
Reinforced Concrete Approach Slab - 30 Ft. Length (Typical Use: Curb or 
Curb and Gutter Adjacent to Roadway and/or Sidewalk Across Bridge) 

PS 
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9017l 
Reinforced Concrete Approach Slab 20 Ft. Length (Typical Use: Curb and 
Gutter Adjacent to Roadway and/or Sidewalk Across Bridge) 

PS 

9017m Reinforced Concrete Approach Slab 30 Ft. Length (With Concrete Barrier) PS 

9017n Reinforced Concrete Approach Slab 20 Ft. Length (With Concrete Barrier) PS 

9017p 
Reinforced Concrete Approach Slab 30 Ft. Length (Typical Use: Where 
Shoulder is Adjacent to Roadway and/or Across Bridge) 

PS 

9017q 
Reinforced Concrete Approach Slab 20 Ft. Length (Typical Use: Where 
Shoulder is Adjacent to Roadway and/or Across Bridge) 

PS 

9017r Reinforced Concrete Approach Slab with Asphalt Inlay PS 

9021a Railroad Grade Crossing Paving PS 

9022a Railroad Grade Crossing Gates and Cantilevers PS 

9024a 
Railroad Grade Crossing - Railroad Signing and Marking at Crossing with RR 
Signals and/or Gates 

PS 

9025a Railroad Crossing with 14 Ft. Center Lane PS 

9029b Perforated Underdrain 
PS 

PS 

9030c Delineators & Object Markers and Alternate Post PS 

9031g Grouted Rubble Spillways (or Aprons) PS 

9031h 
Detail for Plugging Drilled Well, Stationing of Concrete Pavement, Concrete 
Slab Well Cover, Detail of Turnouts - Rural 

PS 

PS 

9031l Gravity Wall Typical Sections, Raising Headwall, And Typical Pipe Plug PS 

9031l2 
9031l2 (Details of catch basin for double grate, drop inlet modified for double 
grate, concrete spring box, concrete steps, catch basin or drop inlet connection 
to concrete box culvert capping existing drop inlet) 

PS 

9031n Chain-Link Wire Fence PS 

9031r 
Placing Roof Drain Pipe Under Sidewalk - Ramp Type Barricade - Pipe 
Handrail for Retaining Wall Pipe Handrail for Concrete Steps 

PS 

9031s Median Drop Inlet (Precast or Built-in-Place) and Concrete Apron PS 

9031t Isometric Views of Side Road or Drive Flare Detail at Bridge ends PS 

9031u 
Junction Boxes (Precast or Built-in-Place) Pipe Collars, Pipe Elbow and Pipe 
Curved Alignment 

PS 

9032b Concrete Curb and Gutter, Concrete Curbs, Concrete Medians PS 

9033 Mileposts DPS 

9037 Typical Fill Detail at End of Bridge PS 

9039 Permanent Timber Type Barricade PS 

9041 
Assembly Details on Aluminum Bolted Extruded Panels for Special Roadside 
Signs 

PS 

9042 
Aluminum Bolted Extruded Panels Assembly Components Details (For Special 
Roadside Signs) 

PS 

9046a Earth Spur Dike PS 

9054a Erection and Foundation Details for Special Roadside Signs - Breakaway Post PS 

9054b 
Erection and Foundation Details for Special Roadside Sign - Breakaway Type 
Post 

PS 
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9054c 
Erection and Foundation Details for Special Roadside Signs - Breakaway Type 
Post 

PS 

9055 
Erection and Foundation Details for Special Roadside Signs - Breakaway Type 
Post (Wood) (To be used only where specified) 

N/A 

9100 Traffic Control General Notes, Standard Legend, and Miscellaneous Details PS 

9102 Traffic Control Detail for Lane Closure on Two-Lane Highway PS 

9106 Traffic Control Detail for Lane Closure on Six-Lane Divided Highway PS 

9107 Traffic Control Detail for Lane Closure on Multi-Lane Undivided Highway PS 

9108 Traffic Control Detail Typical By-Pass Detour for 2-Lane Highway PS 

9109 Traffic Control Detail-Typical Detour Across Median PS 

9110 Detail for Oversize Truck Detour in Construction Areas PS 

9121 Tapers, Signs, and Markings for Passing Lanes PS 

A-1 Driveways With Tapered Entrances Concrete Valley Gutters PS 

A-2 Concrete Valley Gutter at Street Intersection 6 PS 

A-3 
This Detail Replaces Ga Standard 9031W: Special Details - Concrete 
Sidewalk Details Curb Cut (Wheelchair) Ramps 

PS 

A-4 
Detectable Warning Surface Truncated Dome Size, Spacing and Alignment 
Requirements 

PS 

D-1 Median Drain Drop Inlet PS 

D-10 4'' Concrete Ditch Paving Details & Quantities PS 

D-14 Drop Tapered Inlets PS 

D-15 Typical Skewed Culvert Ends PS 

D-18 Reinforced Concrete Saddle for Pipe Culverts PS 

D-19 Temporary Pipe Slope Drain With Drain Inlet PS 

D-20 Silt Control Gates for Structures Type - 1, 2, and 3 PS 

D-22A Temporary Sediment Basin (Sheet 1 of 2) PS 

D-22B Temporary Sediment Basin (Sheet 2 of 2) PS 

D-24A Temporary Silt Fence (Sheet 1 of 4) PS 

D-24B Temporary Silt Fence Berm Ditch, Installation, Brush Barrier (Sheet 2 of 4) PS 

D-24C Temporary Silt Fence J-Hooks, Inlet Sediment Traps (Sheet 3 of 4) PS 

D-24D Temporary Silt Fence Fabric Check Dam (Sheet 4 of 4) PS 

D-26 
Asphaltic Concrete Spillway with Metal Drain Inlet Asphaltic Concrete Curb; 
Outlet Apron 

PS 

D-27 Special Design Grate Inlet for Driveways PS 

D-28 Circular Corrugated Metal Bases for Catch Basins & Drop Inlets PS 

D-3 Median Drop Inlet Special Design PS 

D-32 Longitudinal Edgedrains with Laterals PS 

D-33 Type ''V'' Inlet;''V'' Gutter Details PS 

D-33B With Bicycle-Safe Grate PS 

D-34 Pipe/Box Culvert Collar Connection Detail PS 

D-35 Permanent Soil Reinforcing Mat (Turf Reinforcing Mat) Installation on ditches PS 

D-36 
Type M-1 and M-3 Modified Std. 5001-M Drop Inlets For Use in Front of R.E. 
Walls 

PS 
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D-38 Examples of Diversion Channels PS 

D-4 Ditch Drop Inlet with Fabricated Safety Grate and Weir Openings PS 

D-40 Culvert Plugs PS 

D-41 Construction Exit PS 

D-42 Inlet Sediment Traps PS 

D-43 Rock Filter Dam PS 

D-44 
Retrofitting Structure for Temporary Sediment Filter-Perforated Half-Round 
Pipe with Stone Filter 

PS 

D-45 
Retrofitting Structure for Temporary Sediment Filter-Slotted Board Dam with 
Stone Filter 

PS 

D-46 Stone Filter Ring PS 

D-47 Typical Diversion Across Road PS 

D-48 Fish Passage Culvert Concrete Veins PS 

D-49 Ditch Back of Retaining Wall Swale Ditches; Rip Rap Ditch PS 

D-5 Safety Inlets with Grates PS 

D-50 Stone Filter Berm PS 

D-51 Turbidity Curtain(Silt Retention Barrier) Floating or Staked PS 

D-52 Baled Straw PS 

D-53 Rock Outlet Temporary Sediment Trap PS 

D-54 Sod Installation PS 

D-55A RipRap Outlet Protection(Sheet 1 of 2) PS 

D-55B RipRap Outlet Protection(Sheet 2 of 2) PS 

D-56 Stone RipRap and Sand Bag Temporary Check Dams PS 

D-6 Fabrication Details for Safety Grates PS 

D-7 Berm Ditches, Side Ditches, Surface Ditches PS 

D-8 Inlet Drainage Structure at Surface Ditches PS 

D-9 Concrete Flumes Types "A" and "B" PS 

EC-L1 Erosion Control Legend and Uniform Code Sheet (Sheet 1 of 7) PS 

EC-L2 Erosion Control Legend and Uniform Code Sheet (Sheet 2 of 7) PS 

EC-L3 Erosion Control Legend and Uniform Code Sheet (Sheet 3 of 7) PS 

EC-L4 Erosion Control Legend and Uniform Code Sheet (Sheet 4 of 7) PS 

EC-L5 Erosion Control Legend and Uniform Code Sheet (Sheet 5 of 7) PS 

EC-L6 Erosion Control Legend and Uniform Code Sheet (Sheet 6 of 7) PS 

EC-L7 Erosion Control Legend and Uniform Code Sheet (Sheet 7 of 7) PS 

F-1 Woven Wire Fence PS 

F-2 Gate Details for Chain Link & Woven Wire Fence PS 

F-4 Typical Details for Field Fencing PS 

F-5 Detail of Gate to be Used With Field Fencing PS 

G-11 Guardrail Impact Attenuator Units PS 

G-12A 
Guardrail Terminal Type 10-D Double Faced Guardrail Terminal 31 Inch 
Height 

PS 

G-13 Guardrail At Detour Bridge Ends (See Section 541) PS 

G-2 Guardrail Anchorage Type 8 Guardrail at Trailing End of Narrow Bridge PS 
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G-4 Adjusting Guardrail to Grade PS 

G-8 
Converting Existing 9017-C Catch Basin to Spillway/Mounting Guardrail Post 
on Catch Basin Top 

PS 

ITS-01 ATMS LEGEND PS 

ITS-02 ELECTRICAL COMMUNICATION BOX TYPE 5 PS 

ITS-03 TUBULAR EXTENSION DETAIL PS 

ITS-04 CCTV/VDS/IVDS ASSEMBLY AND TYPICAL ERECTION DETAIL PS 

ITS-05 PLATFORM DETAILS PS 

ITS-07 CONDUIT AND CONDUIT DUCT BANK TYPE 3 INSTALLATION DETAILS PS 

ITS-08 UNDERBRIDGE CONDUIT DUCT BANK INSTALLATION DETAILS PS 

ITS-09 CONDUIT INSTALLATION AT DRAINAGE STRUCTURES PS 

ITS-10 STRUCTURE NUMBER PLACEMENT DETAIL PS 

ITS-11 RADAR ASSEMBLY FOR OVERHAEAD SIGN STRUCTURE PS 

ITS-12 ELECTRICAL SERVICE DETAIL PS 

ITS-13 HUB DETAILS - HUB PS 

ITS-14 Type C Cabinet Details PS 

ITS-15 Type D Cabinet Details PS 

ITS-16 Type F Cabinet Details PS 

ITS-51 RAMP METER INSTALLATION DETAILS 1 OF 2 PS 

ITS-52 RAMP METER INSTALLATION DETAIL 2 OF 2 PS 

ITS-53 RAMP METER INSTALLATION DETAILS - THREE LANE PS 

ITS-54 RAMP METER SIGNAL SUPPORT STRUCTURES DETAIL PS 

M-2 Subbases for Approach Slabs 
PS 

PS 

M-3A Median Crossovers PS 

M-3B Type B, 32' Median Crossover PS 

N-1A Foundation and Post Details PS 

N-1B Foundation and Post Details PS 

N-2 Details at Concrete Side Barrier PS 

N-3 Spread Footing Alternate for Sound Barrier Wall PS 

N-4 Sound Barrier, Type B, Interlocking Steel Panels PS 

N-5 Sound Barrier, Type C, Precast Concrete Panels PS 

P-1 Details For Grinding Pavement PS 

P-2 Details and Guidelines for Full Depth Slab Replacement PS 

P-3 
Resealing Joints in PCC Concrete Pavement and Bridge Decks Patching PCC 
Concrete Pavement 

PS 

P-7 Pavement Edge Treatment Asphalt and Concrete Pavement PS 

R-1 Exit Ramps for Interchanges Parallel Type PS 

R-2 Exit Ramps for Interchanges Taper Type PS 

RA-1 Roundabout Landscaping details PS 

RA-2 Roundabout Typical Section Asphaltic Concrete Circulatory Roadway PS 

S-4 Shoulder Paving and Surfacing at Guardrail PS 

S-6 Typical Slope Paving Details PS 
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S-7 Serrated Slope Detail/Benching Detail PS 

T-08 Traffic Control Detail for Bridge Widening One-Way Traffic Flow PS 

T-13D PAVEMENT MARKINGS - INTERSTATE SHIELDS AND WORDS PS 

T-20 Traffic Control Pedestrian Accessibility Around Workzone-Sidewalk Diversion PS 

T-21 Traffic Control Pedestrian Accessibility Around Workzone-Sidewalk Detour PS 

T-22 
Traffic Control Pedestrian Accessibility Around Workzone-Midblock Crossing 
and Sidewalk Detour 

PS 

T01 SIGN PLATES PS 

T02 DETAILS FOR TYPICAL FRAMING PS 

T03a Type 7,8 and 9 SQUARE TUBE POST INSTALLATION DETAIL PS 

T03b DETAILS OF SQUARE TUBE POST (BREAKAWAY SUPPORT) PS 

T03c DETAILS OF STRAIN POLE ERECTION FOR OVERHEAD SIGNS PS 

T03d DETAILS OF TIMBER POLE ERECTION FOR OVERHEAD SIGNS PS 

T04 DETAILS OF CARDINAL DIRECTION SIGNS PS 

T05a DETAILS OF REGULATORY SIGNS (SHEET 1 OF 2) PS 

T05b DETAILS OF REGULATORY SIGNS (SHEET 2 OF 2) PS 

T05c DETAILS OF WARNING SIGNS PS 

T06 DETAILS OF OVERHEAD SIGNS PS 

T07 DETAILS OF BRIDGE ATTACHMENT PS 

T09a DETAILS OF RIDESHARE SIGNS PS 

T09b DETAILS OF TRUCK RESTRICTION SIGNS PS 

T11a 
DETAILS OF PAVEMENT MARKING PLACEMENT ON NON-LIMITED 
ACCESS ROADWAY 

PS 

T11b 
DETAILS OF PAVEMENT MARKING PLACEMENT ON LIMITED ACCESS 
ROADWAY 

PS 

T12a DETAILS OF PAVEMENT MARKING ARROW LOCATION PS 

T12b PAVEMENT MARKINGS - ARROWS PS 

T13a DETAILS OF PAVEMENT MARKING WORDS (SHEET 1 OF 2) PS 

T13b DETAILS OF PAVEMENT MARKING WORDS (SHEET 2 OF 2) PS 

T13c DETAILS OF PAVEMENT MARKING WORDS PLACEMENT PS 

T14 DETAILS OF PAVEMENT MARKING HATCHING PS 

T15a 
DETAILS OF RAISED PAVEMENT MARKER LOCATION NON-LIMITED 
ACCESS ROADWAY 

PS 

T15b 
DETAILS OF RAISED PAVEMENT MARKER LOCATION LIMITED ACCESS 
ROADWAY 

PS 

T15c DETAILS OF RAISED PAVEMENT MARKERS 
PS 

PS 

T16 DETAILS OF BICYCLE LANE PAVEMENT MARKINGS PS 

T16A DETAILS OF SHARED BICYCLE LANE PS 

T17a DETAILS OF HOV LANE PAVEMENT MARKINGS PS 

T17b DETAILS OF HOV GORE AREA PAVEMENT MARKINGS PS 

T18 DETAILS OF HANDICAPPED PAVEMENT MARKINGS PS 
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T19 
RUMBLE STRIPS: ROUNDABOUTS AND STOP CONTROLLED 
INTERSECTIONS 

PS 

T22A DETAILS FOR BRIDGE DELINEATION ON DIVIDED HIGHWAYS PS 

T22B 
DETAILS FOR BRIDGE DELINEATION ON DIVIDED HIGHWAY TWO WAY 
OPERATION 

PS 

T23A DETAILS OF EDGE LINE RUMBLE STRIP PS 

T23B DETAILS OF SHOULDER RUMBLE STRIP: NON-FREEWAY PS 

T23C DETAILS OF SHOULDER RUMBLE STRIP: ASPHALT FREEWAYS PS 

T24 DETAILS OF CENTERLINE RUMBLE STRIP PS 

T25 
DETAILS OF RUMBLE STRIP DETAILS FOR SHOULDER, EDGELINE AND 
FREEWAY 

PS 

TS 01 INDUCTIVE-LOOP DETECTOR INSTALLATION PS 

TS 02 PULLBOX ASSEMBLY AND INSTALLATION PS 

TS 03 CABINET BASE DETAIL PS 

TS 03a PEDESTRIAN FACILITIES INSTALLATION DETAILS PS 

TS 04 DETAILS OF METAL TRAFFIC SIGNAL SUPPORT STRUCTURES PS 

TS 05 DETAILS OF CONCRETE POLES PS 

TS 06 DETAILS OF STRAIN POLE AND MAST ARM FOUNDATIONS PS 

TS 07 GROUNDING DETAILS FOR TRAFFIC SIGNAL SUPPORT STRUCTURES PS 

TS 08 UTILITY CLEARANCE DETAIL PS 

TS 09 STANDARD GUYING DETAILS PS 

TS 10 FIBER OPTICS DETAILS 1 OF 2 PS 

TS 11 FIBER OPTICS DETAILS 2 OF 2 PS 

TS 12A Flashing School Assembly Spanwire Installation PS 

TS 12B Flashing School Assembly Post Mounted Installation PS 

TS-13 Coaxial Video Cable Termination Panel PS 

TS-13A Coaxial Block Diagram/Power Termination Panel PS 

TS-13B Video Camera Sensor Mounting With Coaxial Video Cable And Junction Box PS 

TS-13C Video Camera Sensor Mounting With Coaxial And Ethernet Cables PS 

  STANDARDS AND DETAILS BELOW THIS FOR MAINTENANCE ONLY   

2319a 
Reinforced Concrete Box Culverts Quadruple 10' x 10'for Depths of Fill Up to 
50 Feet 

PS/M 

2319b 
Reinforced Concrete Box Culverts Quadruple 10' x 10'for Depths of Fill Up to 
50 Feet 

PS/M 

2320a 
Reinforced Concrete Box Culverts Double 10' x 8', 10' x 9', and 10' x 10' for 
Depths of Fill Up to 50 Feet. 

PS/M 

2320b 
Reinforced Concrete Box Culverts Double 10' x 8', 10' x 9', and 10' x 10' for 
Depths of Fill Up to 50 Feet. 

PS/M 

2320c 
Reinforced Concrete Box Culverts Double 10' x 8', 10' x 9', 10' x 10' for 45, 60 
and 75 Deg Skews 

PS/M 

2320d 
Reinforced Concrete Box Culverts Double 10' x 8', 10' x 9', 10' x 10' for 45, 60 
and 75 Deg Skews 

PS/M 

2321-1 
Standard Reinforced Concrete Box Culvert Single 3FT x 2FT to Single 6FT x 
6FT For Depths of Fill Up To 20 FT 

PS/M 
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2321-2 
Standard Reinforced Concrete Box Culvert Single 3FT x 2FT to Single 6FT x 
6FT For Depths of Fill Up To 20 FT (Sheet 2) 

PS/M 

2322 
Reinforced Concrete Box Culverts Single 4' x 6', Single 5' x 6' for Depths of Fill 
Up to 20 Feet. 

PS/M 

2323-1 
Reinforced Concrete Box Culverts Single 7' x 4' To Single 9' x 10' for Depths of 
Fill Up to 20 Feet. Sheet 1/2 

PS/M 

2323-2 
Reinforced Concrete Box Culverts Single 7' x 4' To Single 9' x 10' for Depths of 
Fill Up to 20 Feet. Sheet 2/2 

PS/M 

2324-1 
Reinforced Concrete Box Culverts Single 10' x 4' Thru Single 10' x 12' for 
Depths of Fill Up to 20 Feet. (1 of 2) 

PS/M 

2324-2 
Reinforced Concrete Box Culverts Single 10' x 4' Thru Single 10' x 12' for 
Depths of Fill Up to 20 Feet. (2 of 2) 

PS/M 

2325-1 
Reinforced Concrete Box Culverts Double 3'x 2'6'' To Triple 6' x 6' for Depths 
of Fill Up to 20 Feet. (1 of 2) 

PS/M 

2325-2 
Reinforced Concrete Box Culverts Double 3'x 2'6'' To Triple 6' x 6' for Depths 
of Fill Up to 20 Feet. (2 of 2) 

PS/M 

2326-1 
Reinforced Concrete Box Culverts Double 7' x 4' To Triple 9' x 10' for Depths 
of Fill Up to 20 Feet. (1 of 2) 

PS/M 

2326-2 
Reinforced Concrete Box Culverts Double 7' x 4' To Triple 9' x 10' for Depths 
of Fill Up to 20 Feet. (2 of 2) 

PS/M 

2327-1 
Reinforced Concrete Box Culverts Double 10' x 4' To Triple 10' x 12' for 
Depths of Fill Up to 20 Feet. (1 of 2) 

PS/M 

2327-2 
Reinforced Concrete Box Culverts Double 10' x 4' To Triple 10' x 12' for 
Depths of Fill Up to 20 Feet. (2 of 2) 

PS/M 

2328-1 
Reinforced Concrete Box Culverts Single 3' x 2' To Triple 6' x 6' for 75, 60 and 
45 Skews (1 of 3) 

PS/M 

2328-2 
Reinforced Concrete Box Culverts Single 3' x 2' To Triple 6' x 6' for 75, 60 and 
45 Skews (2 of 3) 

PS/M 

2328-3 
Reinforced Concrete Box Culverts Single 3' x 2' To Triple 6' x 6' for 75, 60 and 
45 Skews (3 of 3) 

PS/M 

2329-1 
Reinforced Concrete Box Culverts Single 7' x 4' To Triple 9' x 10' For 75, 60, 
and 45 Skews (1 of 4) 

PS/M 

2329-2 
Reinforced Concrete Box Culverts Single 7' x 4' To Triple 9' x 10' For 75, 60, 
and 45 Skews (2 of 4) 

PS/M 

2329-3 
Reinforced Concrete Box Culverts Single 7' x 4' To Triple 9' x 10' For 75, 60, 
and 45 Skews (3 of 4) 

PS/M 

2329-4 
Reinforced Concrete Box Culverts Single 7' x 4' To Triple 9' x 10' For 75, 60, 
and 45 Skews (4 of 4) 

PS/M 

2330-1 
Reinforced Concrete Box Culverts Single 10' x 4' To Triple 10' x 12' for 75, 60, 
and 45 Skews (1 of 4) 

PS/M 

2330-2 
Reinforced Concrete Box Culverts Single 10' x 4' To Triple 10' x 12' for 75, 60, 
and 45 Skews (2 of 4) 

PS/M 

2330-3 
Reinforced Concrete Box Culverts Single 10' x 4' To Triple 10' x 12' for 75, 60, 
and 45 Skews (3 of 4) 

PS/M 

2330-4 
Reinforced Concrete Box Culverts Single 10' x 4' To Triple 10' x 12' for 75, 60, 
and 45 Skews (4 of 4) 

PS/M 
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2331 
Reinforced Concrete Box Culvert Wingwalls and Parapets Quantities Single 3' 
x 2' To Triple 10' x 12' For 75, 60, and 45 Skews 

PS/M 

2332a 
Concrete Box Culvert Aprons, Baffles and Inlet Beveling Detail and Adjacent 
Box Culvert Joint Detail (1 of 2) 

PS/M 

2332b 
Concrete Box Culvert Aprons, Baffles and Inlet Beveling Detail and Adjacent 
Box Culvert Joint Detail (2 of 2) 

PS/M 

4010 'W'' Beam Guardrail PS/M 

4011a 
Post and Offset Blocks for ''W'' and ''T'' Beam Guardrail (Replaces Standards 
4011 

PS/M 

4012c Guardrail Connection at Bridge End or at Concrete Barrier End. PS/M 

4012d Guardrail Anchorage Type 1 PS/M 

4013 
Guardrail Anchorage Type 5 and 6 - Guardrail Attachment to Columns, Piers, 
Walls 

PS/M 

4022a Location of Guardrail in Medians - Location of Guardrail at Turnouts PS/M 

4040 Guardrail Anchorage Type 12 PS/M 

4040a Guardrail Anchorage without Flare (Alternate A) PS/M 

4040b Guardrail Anchorage without Flare (Alternate B) PS/M 

4051 Guardrail Location Details for Multi-Lane Divided Highways PS/M 

4052 Guardrail Location Details for Undivided Highways and Roads PS/M 

4055 Guardrail Location at Fixed Objects in the Median PS/M 

4058 
Emergency Vehicle Openings for Continuous Double Faced Guardrail in 
Median (Replaces Const. Detail) 

PS/M 

4270 'T'' Beam Guardrail PS/M 

4280 Guardrail Location On Roads with Curb and Gutter or Curbs PS/M 

4940 
Concrete Median Barrier - Permanent (Types 20,21 And 7-M and Conc. Glare 
Screens) 

PS/M 

4948a Concrete Side Barrier Types 7-C, 7-R,7-T and 7-W (Replaces Standard 4948) PS/M 

4948b Concrete Side Barrier Types 2, 2-A, 2-B, and 2-C (Replaces Standard 4948) PS/M 

4948c Concrete Side Barrier Types 6, 6-A, 6-B, and 6-C (Replaces Standard 4948) PS/M 

DC-0 Index of Special Design Box Culverts PS/M 

DC-01 Special Design Box Culverts 4-4, 4-5, 4-6, 5-4, 5-6, 6-6 and 6-8, Sheet 1 of 3 PS/M 

DC-02 Special Design Box Culverts 6-4, 7-4, 5-7 and 5-8, Sheet 1A of 3 PS/M 

DC-03 
Special Design Box Culverts 4-4, 4-5, 4-6, 5-4, 5-6, 6-6, 6-8, 6-4, 7-4, 5-7 and 
5-8, Bar Reinforcement Details, Sheet 2 of 3 

PS/M 

DC-04 
Special Design Box Culverts 4-4, 4-5, 4-6, 5-4, 5-6, 6-6, 6-8, 6-4 and 7-4, Bar 
Reinforcement Details, Sheet 3 of 3 

PS/M 

DC-04A Special Design Box Culverts 5X5 PS/M 

DC-04B Special Design Box Culverts, Bar Reinforcement Details, 5X5 PS/M 

DC-05 
Special Design Box Culverts 4-3, 10-10, 6-5, 7-6, 7-8, 8-7, 8-6, and 8-8, Sheet 
1 of 3 

PS/M 

DC-06 
Special Design Box Culverts 4-3, 10-10, 6-5, 7-6, 7-8, 8-7, 8-6 and 8-8, Bar 
Reinforcement Details, Sheet 2 of 3 

PS/M 

DC-07 
Special Design Box Culverts 4-3, 10-10, 6-5, 7-6, 7-8, 8-7, 8-6 and 8-8, Bar 
Reinforcement Details, Sheet 3 of 3 

PS/M 
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DC-08 Special Design Box Culverts 7X7, 9X9, 7X5, 9X8, 10X9, 9X6 and 9X5 PS/M 

DC-09 
Special Design Double Box Culverts 6-7, 6-5, 9-9, 10-8, 10-9, 5-5, 7-5, and 10-
6, Sheet 1 of 3 

PS/M 

DC-10 
Special Design Double Box Culverts 6-7, 6-5, 9-9, 10-8, 10-9, 5-5, 7-5 and 10-
6, Bar Reinforcement Details, Sheet 2 of 3 

PS/M 

DC-11 
Special Design Double Box Culverts 6-7, 6-5, 9-9, 10-8, 10-9, 5-5, 7-5 and 10-
6, Bar Reinforcement Details, Sheet 3 of 3 

PS/M 

DC-12 Special Design Box Culverts 5-4, 4-4 and 4-5, Sheet 1 of 2 PS/M 

DC-13 
Special Design Box Culverts 5-4, 4-4 and 4-5, Bar Reinforcement Details, 
Sheet 2 of 2 

PS/M 

DC-13A Special Design Double Box Culverts 6X6 PS/M 

DC-13B Special Design Double Box Culverts, Bar Reinforcement Details, 6X6 PS/M 

DC-14 
Special Design Double Box Culverts 5-6, 8-8, 9-8, 7-6, 8-7 and 8-6, Sheet 1 of 
3 

PS/M 

DC-15 
Special Design Double Box Culverts 5-6, 8-8, 9-8, 7-6, 8-7 and 8-6, Bar 
Reinforcement Details, Sheet 2 of 3 

PS/M 

DC-16 
Special Design Double Box Culverts 5-6, 8-8, 9-8, 7-6, 8-7 and 8-6, Bar 
Reinforcement Details, Sheet 3 of 3 

PS/M 

DC-17 Special Design Double Box Culverts 7X7 and 9X6 PS/M 

DC-18 Special Design Triple Box Culvert 5X5 PS/M 

DC-19 Special Design Triple Box Culvert 6X4 PS/M 

DC-20 Special Design Triple Box Culvert 6X5 PS/M 

DC-21 Special Design Triple Box Culvert 6X6 PS/M 

DC-22 Special Design Triple Box Culvert 7X5 PS/M 

DC-23 Special Design Triple Box Culvert 7X6 PS/M 

DC-24 Special Design Triple Box Culvert 7X7 PS/M 

DC-25 Special Design Triple Box Culvert 8X6 PS/M 

DC-26 Special Design Triple Box Culvert 8X8 PS/M 

DC-26A Special Design Triple Box Culvert 8X10 PS/M 

DC-27 Special Design Triple Box Culvert 9X7 PS/M 

DC-28 Special Design Triple Box Culvert 9X8 PS/M 

DC-29 Special Design Triple Box Culvert 9X9 PS/M 

DC-30 Special Design Triple Box Culvert 10X6 PS/M 

DC-31 Special Design Triple Box Culvert 10X8 PS/M 

DC-32 Special Design Triple Box Culvert 10X9 PS/M 

DC-33 Special Design Triple Box Culvert 10X10 PS/M 

DC-34 Special Design Triple Box Culvert 10X11 PS/M 

DC-35 Special Design Triple Box Culvert 10X12 PS/M 

DC-36 Special Design Quadruple Box Culvert 7X4 PS/M 

G-12 Guardrail Anchorage Type 10-D Double Faced Guardrail Terminal PS/M 

PW-1 Parapet Retaining Wall, Type P1, P2 and P3 PS/M 
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Table 5: Project Standards – GDOT Policy and Procedures 

N/A Specification shall not be included in Project Standards 
INF Reference Information 
PS Project Standard for all Elements (subject to global modifications) 

 

Ref. GDOT Policy, Procedure or Form Status 

13-6 IT Development Procedures N/A 

2230-1 Leave – General Provisions N/A 

22-6 Errors and Omissions Cost-recovery Procedure N/A 

22-6a Errors and Omissions Cost-recovery Process Chart N/A 

22-6b Notification Letter - Immediate Corrective Action Taken N/A 

22-6c Early Notification Letter N/A 

22-6d Decision Pursure Cost Recovery Notification Letter N/A 

22-6e Decision Not to Pursure Cost Recovery Letter N/A 

22-7 Contract Monitoring and Closeout Procedures N/A 

2310-1 Cell Phones and Other Wireless Communication Devices N/A 

2410-1 Processing Projects Exempt from FHWA Oversight INF 

2410-2 Georgia Performance Measure Indicators INF 

2410-3 Environmental Process for Federal-Aid Highway Projects INF 

2434-1 Method of Payment for Earthwork N/A 

2440-1 Field Plan Review Inspections N/A 

2440-1a Field Plan Review Inspection Report N/A 

2440-1b Final Field Plan Review Inspection Checklist N/A 

2440-1c Preliminary Field Plan Review Inspection Checklist N/A 

2440-1e Interim Field Plan Review Inspection Checklist N/A 

2440-2 Performance Measures N/A 

2445-1 Specification Guidelines INF 

2445-1a Specification Template PS 

2450-1 Value Engineering N/A 

2721-1 Quick Response (QR) Procedures Policy N/A 

2840-1 Equal Employment Opportunities Policy Statement - Commissioners Policy N/A 

2841-1 ADA Policy Statement INF 

2841-1a ADA Complaint Form INF 

2841-1b ADA Self-Evaluation Form INF 

2841-2 ADA Notice to Public INF 

2842-1 Title VI Policy Statement INF 

2842-1a Title VI Complaint Form INF 

2842-1b Title VI Self Survey INF 

2842-1c Title VI Compliance Questionnaire for Local Agencies INF 

2842-1d Title VI Compliance Questionnaire for Planning Organizations INF 

2a-6 Bylaws of the State Transportation Board N/A 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions   
Attachment 1-4 – Project Standards   Page 35 of 37 

Ref. GDOT Policy, Procedure or Form Status 

2D-4 Priorities for Application of Funds N/A 

2I-3 Standard for Internal Controls N/A 

3140-1 
Responsibility and Procedures for Interchange Justification IJR and 
Interchange Modification IMR Reports 

INF 

3145-1 
GDOT Consultation Process With Local Officials in Non-Metropolitan Areas 
of the State 

N/A 

3145-1a Certificate of Cooperation with Local Elected Officials N/A 

3150-1 
Preliminary Engineering (PE) Oversight Funding Structure for Non-GDOT 
Sponsored Projects 

N/A 

3150-2 Metro Planning Funding Process N/A 

3540-2 Harbor Sediment Testing Policy INF 

3540-3 Visitation to the Dredged Material Containment Areas N/A 

3545-1 
Policy and Operational Guidelines for Small Unmanned Aircraft Systems 
(Drones) 

N/A 

3625-2 Certified Public Road Mileage INF 

3A-9 Cost Estimating Purpose N/A 

3.00E-01 Public Interest Determination Policy INF 

4415-10 GA Environmental Protection Act - GEPA N/A 

4445-2 Guidelines for Construction Cross Sections INF 

4465-1 Preconstruction Survey Procedures--Utilities N/A 

4465-2 Relocation of Endangered Survey Control Marks INF 

4465-6 Survey Manpower to Meet Project Schedules N/A 

4465-7 Guidelines for Lake Surveys N/A 

4465-8 
Guidelines for Performing Network Real Time Kinematic Global Positioning 
System Surveys 

N/A 

4A-5 Intersection Control Evaluation (ICE) Policy PS 

4A-5a ICE Memo PS 

4B-1 Asset Management Policy N/A 

5250-1 Certified Flaggers on All Work Done on State Route System PS 

5520-5d Federal-Aid Local Let Projects N/A 

6120-3 Resurfacing at Bridge Approaches PS 

6120-6 Off-System Bridge Steel N/A 

6120-8 Vehicle Routing Policy PS 

6120-9 Reporting of Change in Vertical Clearance PS 

6160-9 Highway Safety Memorial Markers INF 

6160-9a Request for Placement of Roadside Memorial Marker INF 

6170-1 Vegetation Management at Outdoor Advertising Signs INF 

6755-12 
Granting Permits for Requests to Use Right of Way for Movie and Television 
Production 

INF 

6755-12a Movie and Production Permit Guidelines N/A 
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Ref. GDOT Policy, Procedure or Form Status 

6755-12b Film Permit Fees INF 

6755-9 Policy for Landscaping and Enhancements on GDOT Right of Way PS 

6770-1 Multi Use Parallel Paths INF 

6785-2 Left Turn Phasing PS 

6815-4 Billing under Railroad Signal Projects N/A 

6850-11 Procedures for Processing Utility Permits Across District Boundaries N/A 

6863-10 Inclusion of Utility Adjustments in Construction Contracts N/A 

6863-11 Utility Aid Guidelines N/A 

6863-11a Utility Aid Attachment N/A 

6863-12 Public Interest Determination INF 

6863-12a Utility Risk Management Plan Letter N/A 

6863-12c Utility Risk Management Plan and Risk Matrix N/A 

6863-7 The District Quarterly Utilities and Railroad Meeting N/A 

6863-9 Utility Adjustment Schedules and Delays to Highway Contractors N/A 

6863-9b Utility Conflicts - Special Provision INF 

6863-9c Utility Adjustment Schedule Procedures INF 

6863-9d Utility Adjustment Schedule Definitions INF 

6863-9e Utility Adjustment Schedule INF 

6865-10 Duty of Railroads to Maintain Grade Crossings on all Public Roads N/A 

6865-11 
Procedures for Encroachment on ROW for a Proposed Railroad Grade 
Crossing 

N/A 

6865-7 
Vertical Clearance of Bridges over RR Tracks & Assignment of Railroad 
USDOT Inventory 

N/A 

6865-8 Railroad Maintenance of Grade Crossings on the State Highway System N/A 

6865-9 Acquisition of Right of Way from Railroads N/A 

6865-9a Example 1 - Highway Crossing a Railroad N/A 

6865-9b Example 2 - Highway Parallel to Railroad N/A 

8010-2 Computer Information Systems Policy N/A 

8010-3 
User Responsibilities and Acknowledgements to the Computer Information 
Systems Policy 

N/A 

8030-3 Password Authentication N/A 

8068-1 Network Security Controls and Remote Access N/A 

8068-1a GDOT Non-Disclosure / Confidentiality Agreement N/A 

8070-4 Social Media Policy N/A 

8075-1 Database Design and Modeling Standard N/A 

8075-2 GDOT Data Management Strategy N/A 

8075-3 Database System Access Standard N/A 

8075-4 Database Systems Standard N/A 

8075-5 Metadata Registry N/A 

8085-1 Geospatial Data Policy and Standards INF 
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Ref. GDOT Policy, Procedure or Form Status 

8085-2 GPS Data Collection Policy INF 

DOT0314 DOT Traffic Fatality Notification Fax Sheet N/A 

DOT1900 Waste Disposal - Processing Facility Coordination Form N/A 

DOT1901 Notice of Intent to Fly At or Near Airport for UAS Operators PS 

DOT1902 GDOT UAS Inventory and Preventive Maintenance Inspection Form N/A 

DOT1903 GDOT UAS Preflight Check Form N/A 

DOT1904 GDOT UAS Purchase/Lease Applications Form N/A 

DOT1905 GDOT UAS Certificate and Training Request Form N/A 

DOT1906 GDOT UAS Post-Flight Check Log N/A 

DOT1907 GDOT UAS Inventory and Annual Inspection Form N/A 

DOT5020-1a Agreement for Furnishing Engineering Supervision for Construction Projects N/A 

DOT6122-2a Oversize Permit Revision Request Form PS 

DOT6170-2a Outdoor Advertising Permit Transfer INF 

DOT6170-2b Outdoor Advertising Permit and Property Owner Transfer Sheet N/A 

MCR-1 Railroad Grade Crossing – Maintenance Complaint N/A 

ST-5 Sales and Use Tax Certificate of Exemption N/A 
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Attachment 1-5: Project Office and Equipment 

1 General Requirements 

The preferred location for the Project Office is within the Project Limits. If the preferred location 
is not feasible then it shall be located within 2 miles (or further at GDOT’s sole discretion) of the 
Project Limits. The location shall meet all Federal, State, and Local laws and environmental 
codes and regulations and shall be approved by GDOT. The Design-Builder shall verify the 
location is not in an environmentally sensitive area. 

The Design-Builder shall submit a preliminary and a final Project Office layout to address 
comments with sufficient time to provide the Project Office (available for occupancy) no later 
than 90 days before the first phased construction of NTP 3 is started. 

The Design-Builder may submit a building, storefront, rented office space, house, mobile office, 
or trailer to GDOT for approval as the Project Office. The Project Office shall be in good and 
serviceable condition, and shall be at least of the same quality as those of the Design-Builder’s 
local Project Office, at all times. If a mobile office or trailer are provided, the doors, walls, roof, 
ceiling, floor, and office support shall meet the requirements of GDOT Special Provision 
153.3.05 B (Building Requirements). 

The Design-Builder shall provide the following for GDOT use: 

1. Project Office providing a minimum total of 1,440 square feet. 

2. Access to the space 24 hours per day, seven days per week, until Final Acceptance. 

3. All necessary permits and ensure the building space meets all local building code 
requirements. 

4. Two reasonably sound-proof, closed-door office spaces with lockable doors. Each sized 
to be approximately 100 square feet with a minimum of one exterior window. 

5. Each exterior wall (unless predominately occupied by a door) shall have at least one 
hinged, jalousied, or sliding window that is glazed, screened, and fitted with horizontal 
mini-blind window coverings. 

6. Eight workstations (cubicles) that must be a minimum of 50 square feet. 

7. Sufficient general area to support a conference area, plan review, document storage, 
breakroom, and document printing. 

8. Overhead lighting that meets the requirements of the United States Occupational Safety 
and Health Administration (OSHA), and building and electrical codes for office space, 
which shall include a minimum circuit capacity of 20 amperes, and at least two duplex 
receptacles for each office space. 

9. Insurance shall be obtained by the Design-Builder covering the use of the Project Office 
by GDOT. The insurance required shall be no less than required by the DBA. 

10. Provide dedicated electrical power circuits for copiers  

11. Heating, ventilation, air conditioning, and cooling systems capable of maintaining 
temperatures between 68 and 75 degrees Fahrenheit in all spaces, including the 
network room, 24 hours per day, seven days per week, through Final Acceptance. 
GDOT shall maintain control of the thermostats. 
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12. Separate women’s and men’s restrooms. Provide hot water to the sink in both. 

13. Break area with a seven-foot long counter space with sink, hot and cold water, and a 
garbage disposal. 

14. A room with a lockable door for use as a computer server and telephone network 
connection room. The computer network and phone network connections for the GDOT 
office spaces shall terminate in this room. The flooring material shall be non-static. This 
room may be common with the Design-Builder's phone and computer network service 
room.  

15. A lockable 3-foot by 3-foot storage closet with two keys. 

16. At least two building entrances/exits − each secured with a door lock plus a dead-bolt 
lock and electronic security system.  

17. A fire suppression system or extinguishers per the local fire code and fire marshal with 
jurisdiction. 

18. Ensure that the site and office space meet all accessibility requirements of the 
Americans with Disabilities Act (ADA), as amended (42 USC §12101, et seq.). 

19. Concrete Cylinder Curing Box constructed of non-corroding materials and capable of 
storing a minimum of 22, 6-inch-by-12-inch (150-mm-by-300-mm) test cylinders stored 
vertically with the lid closed. Additional capacity may be required at the direction of 
GDOT. The curing box shall be equipped with heating/cooling capabilities, automatic 
temperature control, and a maximum/minimum (high/low) temperature readout. The 
curing box shall be capable of meeting the moisture and temperature requirements of 
AASHTO T 23.  

20. Loss or damage:  

 If the GDOT office space, related facilities, or fixtures are destroyed, damaged, or 
stolen during the Work, the Design-Builder shall, at its cost, within 10 Business Days 
after occurrence of such destruction or damage, repair the items to their original 
condition or replace them. 

 If any Loss or damage has been caused as a direct result of willful misconduct of 
GDOT personnel, GDOT will reimburse Design-Builder for the actual, reasonable, 
and documented costs of the repair, replacement, and/or restoration prior to the 
Termination Date. 

21. At least one large conference room for shared use between the Design-Builder and 
GDOT with tables and chairs capable of seating 30 people.  

 In the event the requirements for any meeting exceed the space available, the 
Design-Builder shall provide meeting space at a suitable alternate location. The 
alternate location shall be located within 2 miles of the Project Office, unless 
otherwise accepted by GDOT. 

2 Requirements for Security, Site and Utilities 

The Design-Builder shall provide for the Project Office: 

1. A well-graded site secured with a 6-foot high chain link fence that has an access road 
and appropriately sized parking area. A minimum of 25 all-weather 24-hour parking 
spaces. 
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2. All utilities at no cost to GDOT. 

3. Potable water and sewer service. 

4. Weatherproof, outdoor 220-volt electrical receptable attached to a power source. 

5. Outdoor water faucet with a minimum 75-foot heavy duty hose. 

6. Exterior security lighting that is automatically activated at low-light levels to maintain at 
least 2 foot-candles of lighting around all sides of the building. 

7. 24-hour security patrol service or an alarm system in accordance with Special Provision 
153.3.05 B (28) Alarm System. 

8. A Project Office sign presenting at a minimum the GDOT logo, Project Name, Design-
Builder name, 24-hour contact, website. The sign shall be fabricated and installed 
according to GDOT Standard Specifications Section 636, Section 910, Section 911, 
Section 912, and Section 913. 

9. If the Project Office is not located adjacent to the Project roadway, the Design-Builder 
shall install a second sign on the Project according to Special Provision 153 and as 
directed by GDOT, as well as a sufficient number of guide signs to direct Users to the 
Project Office. Guide signs shall be as shown in Special Provision 153 Figures 2 and 3. 

3 Requirements for Office Furniture and Equipment 

The Design-Builder shall provide, install, and maintain the following office furniture and 
equipment in new condition: 

Table 1: Office Furniture and Equipment 

PER OFFICE (100 SF): 

Item Description Quantity/Units  

Desk 
At least 24 square feet of surface area with four lockable 
drawers with keys  

1 

Desk Chair Office desk chair on wheels and 46-inch by 60-inch chair mat 1 

Bookcase 36-inch by 72-inch bookcase with minimum four shelves  1 

Fireproof Filing 
Cabinet 

Minimum of four lockable drawers 1 

Dry Erase Board 
4-foot by 6-foot (minimum) heavy-duty porcelain steel 
magnetic dry erase board and map rail  

1 

Display Rail 
Cork strip style, clamp style, or accepted other for hanging 
roll plots and other display materials: 10-foot minimum  

1 

Garbage Can 7-gallon garbage can 1 

PER WORKSTATION (cubicles) 

Item Description Quantity/Units  

Desk Table or desk with two lockable drawers with keys 1 

Desk Chair Office desk chair on wheels and 46-inch by 60-inch chair mat 1 

Garbage Can 7-gallon garbage can 1 

CONFERENCE AREA or ROOM: 

Item Description Quantity/Units 

Conference Table 
Table to comfortably seat 10 people and HDMI / USB / VGA 
system to connect to room monitors or overhead projector  

1 

Chairs Office desk chairs on wheels 10 
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Dry Erase Board 
4-foot by 8-foot (minimum) heavy-duty porcelain steel magnetic 
dry erase board and maprail  

1 

Display Rail 
20-foot (minimum) of cork strip style, clamp style, or accepted 
other for hanging roll plots and other display materials. 

1 
 

Garbage Can 15-gallon garbage can 1 

GDOT STORAGE ROOM: 

Item Description Quantity/Units 

Bookcase 
36-inch by 72-inch bookcase with minimum four shelves or 
equivalent amount of wall shelving 

3 

PLAN REVIEW: 

Item Description Quantity/Units 

Bookcases 
Bookcases capable of storing 11-inch by 17-inch design set 
submittal progression in an organized manner 

As needed to 
store all 
drawings 

Hole punch High-Capacity electric (300 sheets) three-hole punch 1 

Paper trimmer Heavy-Duty guillotine style paper trimmer 1 

Filing cabinets Fire-proof and lockable four-drawer filing cabinet with keys 1 

Paper shredder or 
shredder service 

Large capacity paper shredder or shredding service 
containers which provides secure document handling 

1 
 

BREAKROOM: 

Item Description Quantity/Units 

Refrigerator 
Full size refrigerator (minimum 24 cubic feet) with a freezer 
compartment  

1 

Microwave Minimum 2 cubic feet, 1250 watts 1 

Water cooler  
Water cooler (which provides filtered cold water) and water 
service  

1 

Bulletin Board 2-foot by 3-foot (minimum) bulletin board (corkboard) 1 

Garbage Can 30-gallon garbage can 1 

4 Information Technology and Communication 

The Design-Builder shall provide technology meeting the following minimum requirements: 

1. High speed broadband Internet service to each office, workspace, and conference room, 
prior to occupancy by GDOT. Bandwidth shall be a minimum of 300 Mbps download and 
20 Mbps upload for asynchronous internet such as Comcast, Time Warner, or AT&T U-
Verse. For synchronous internet, bandwidth shall be a minimum of 25 Mbps upload and 
25 Mbps download. For synchronous internet, dedicated internet access shall be used, 
which is typically delivered over fiber. Minimum requirement for latency is 90 
milliseconds or less. Statis IP address as approved by GDOT. 

2. Prior to selection of the service provider, the Design-Builder shall obtain GDOT 
acceptance for the proposed method for providing service. The service shall include all 
equipment necessary to provide the service to each office space and work station. The 
service provided to meet these requirements shall be used solely by GDOT. 

3. Cradle Point Mobile Broadband Router with modem security enclosure or equal 
approved by GDOT IT Infrastructure.  

4. Uninterruptible Power Supply: American Power Conversion Corporation Back-UPS ES 
750 or Newpoint 750 V A Battery Backup or Equivalent (minimum five receptacles). 
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5. The Design-Builder shall punch out and wire the Project Office space for CAT6 network 
jacks installed approximately every 10 feet along the walls, with a minimum of four 
network jacks per side office, a minimum of one network jack to each workstation, and a 
minimum of four network jacks in the conference area/main room. CAT6 cables will be 
run from the CAT6 network jacks back to a Project Office server and telephone room 
and terminate into a patch panel. All network jacks shall be terminated, tested, toned, 
and labeled. The Design-Builder shall also provide a shelf to support the equipment 5 
feet off the floor, and a minimum of eight duplex receptacles with three dedicated 20-
ampere circuits and one 30-ampere circuit to power network equipment. 

6. Provide local and U.S. long-distance telephone service with at least one direct outside 
line (with voicemail service) for each office and a fax machine with one outside line 
dedicated to fax service. All internet/phone service shall be routed through servers 
located within the United States (no routing outside of the U.S.). GDOT use shall not be 
monitored nor restricted by the Design-Builder. 

4.1 Requirements for Electronic Equipment 

The Design-Builder shall provide, install, and maintain the following electronic equipment in 
Table 2 (Electronic Equipment), in working order. All computer, printer, plotter, photocopy, and 
phone equipment shall include the appropriate data and/or voice cabling for a complete 
installation and shall include cord protectors for all cables and cords in exposed areas, per 
safety standards. 

Table 2: Electronic Equipment 

PER OFFICE and WORKSTATIONS (cubicles): 

Item  Size 
Min 

Resolution 
Hertz Display Output Other 

Quantity/
Units 

Monitor  27-inch 1920x1080 60 > 

LED 
backlit 
LCD, Anti-
glare 

VGA / 
USB/ HDMI 

  1 

CONFERENCE AREA or ROOM: 

Item  Size 
Min 

Resolution 
Hertz Display Output Other 

Quantity 
/Units 

Large 
screen/TV 
LED, 
including 
VGA and 
HDMI 
cables 

47-inch  1080p 120-240 LED TV 
HDMI/VGA
/USB 

 
1 
 

Conference call station/ device 1 
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PLAN REVIEW AREA  

Item  Size 
Min 

Resolution 
Hertz Display Output Other 

Quantity 
/Units 

Copier/ 
printer - 
multi 
function  

11-inch by 
17-inch 
sheet 

Color 
1200 by 
1200 

Color: 31 
ppm 

Yes 

Two-
sided 
Printing, 
multi tray, 
auto 
staple, 
network 
connectiv
ity 

1 

A scanner capable of handling 11-inch by 17-inch (tabloid) scans or full size (24-inch by 36 
-inch) scans and converting to PDF and JPEG formats. 

1 

5 Requirements for Office Supplies, Services, and Maintenance 

The Design-Builder shall provide the following supplies, services, and maintenance for the 
entire time the Project Office is in use by GDOT:  

1. Office supplies (including but not limited to): scissors, staplers, pens, notebook 
pads/paper, binders, highlighters, hanging folders for filing cabinets, tape and tape 
dispensers, staples and staplers, masking tape, dry erase markers, erasers, and 
cleaners, business cards, printed stock material. 

2. Restroom supplies (including but not limited to): hand towels (unless air hand dryer 
installed), toilet paper, cleaning supplies.  

3. Break room supplies (including but not limited to): coffee, sugar, creamer, hot/cold drink 
cups, napkins, paper towels, disposable plates and utensils, dish soap, garbage can 
liners, hand soap, sponges, spray cleaner. 

4. Provide weekly janitorial service (except on Saturdays, Sundays, and holidays), 
including a stringent nightly cleaning services, which includes disinfecting surfaces, 
cleaning floors, cleaning restroom facilities, maintenance of trash containers, 
replacement of light bulbs, and trash pickup service. 

5. Provide disposal or removal of all temporary office facilities and facilitate any site 
restoration needed when and as agreed to by GDOT in writing. 

6. Maintenance of the exterior areas, including the access to parking areas, that keeps 
them neat, clean, in good repair, and safe; including access to parking area and snow 
removal. 
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2 PROJECT MANAGEMENT 

2.1 General Requirements 

This TP Section 2 includes project management requirements, including the Project 
Management Plan, the Project Schedule, Schedule of Values (SOV), the Project Management 
Controls System (PMCS), document management, safety, public information and 
communications, and Submittals.  

2.1.1 Project Standards 

TP Attachment 1-4 (Project Standards) lists the Project Standards.  

The Design-Builder shall conduct all Work governed by this TP Section 2 in accordance with the 
Project Standards. 

2.1.2 Key Personnel and Required Personnel  

With respect to the project management requirements described in this TP Section 2, the 
Design-Builder shall engage the Key Personnel and Required Personnel identified in TP 
Attachment 2-1 (Key Personnel and Required Personnel) with the responsibilities listed in TP 
Attachment 2-1. The Key Personnel and Required Personnel shall have the minimum 
qualifications and fulfill the specified responsibilities described in TP Attachment 2-1. 

2.1.3 Required Meetings 

The Design-Builder shall, at a minimum, hold the Project meetings set forth in TP Table 2-1 
(Required Project Meetings). The meetings shall, at a minimum, be at the frequency and include 
the attendees identified in TP Table 2-1. The Design-Builder shall invite the necessary staff from 
GDOT and its representatives and shall cause to attend each meeting the necessary Key 
Personnel, Required Personnel, and other staff having responsibility for the subject matter, 
authority to make decisions, and ability to implement actions arising at the meeting. The Design-
Builder is encouraged to combine meetings when appropriate. The Design-Builder shall lead 
and facilitate the meetings, prepare and distribute meeting agendas a minimum of 24 hours in 
advance, and prepare and distribute meeting minutes within three Business Days after the 
meeting. The Design-Builder shall hold additional meetings and cause additional staff to attend 
all meetings if requested by GDOT or its representatives. At a minimum, meeting minutes shall 
clearly identify the following:  

 Date, time, location, and purpose of meeting 

 Meeting attendees 

 Action items and issues 

 Parties responsible for each action item 

 Due dates for identified action items 

 Status of action items and issues (once completed, note “completed” in next meeting 
minutes before removing from subsequent minutes) 

Table 2-1: Required Project Meetings 

Meeting and Section Reference Frequency Design-Builder Attendees 

Project communications meeting As needed PIC, subject matter experts, as 
needed 
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Meeting and Section Reference Frequency Design-Builder Attendees 

Baseline Project Schedule 
alignment meetings 
TP Section 2.3.1 (Baseline Project 
Schedule Alignment Meetings) 

Prior to submittal of each 
Baseline Project Schedule 

CPM, DPM, Project Scheduler 

Project Schedule Update and SOV 
Update review meetings  

Monthly (no earlier than 5 
Business Days of submitting 
Project Schedule Update and 
SOV Update) 

CPM, DPM, Project Scheduler 

Bi-Weekly progress status team 
meetings 

Bi-Weekly CPM, DPM, EOR, QAM, ECM, 
Project Scheduler  

DBE coordination meetings Monthly CPM, DBE Manager 

Basis of D&C workshop  
TP Section 2.2.1.11 (Basis of D&C) 

Scheduled no later than NTP1 
+ 30 Business Days; Held prior 
to issuance of NTP2 

CPM, DPM, EOR, QCM, 
DQCM, UM, ECM  

Stakeholder meetings As needed CPM, DPM, PIC, others as 
needed 

Submittals review team meetings Weekly DPM, EOR, DQCM 

2.1.4 Invoice Support Package 

The Design-Builder shall include the following Invoice support package components as part of 
each Invoice package: 

 An exhibit (PDF) of the SOV Update that is prepared in the same manner set forth for 
the Baseline SOV and ‘rolled-up’ to display only levels of SOV Line Items that detail and 
enumerate the Value Earned for Work performed during the current Invoice Period, with 
the sum total of the Value Earned for Work performed during the current Invoice Period 
matching the amount shown on the corresponding Invoice. 

 List of Contracts and Contractors in accordance with DBA Section 10.1 (Responsibility 
for Work, Contractors and Employees). 

 DBE Participation Report corresponding to the current Invoice Period and meeting the 
requirements set forth in DBA Section 10.8.2 (DBE Goals, Commitments). 

 OJT Report corresponding to the current Invoice Period and meeting the requirements 
set forth in DBA Section 10.10 (OJT Goal). 

 OJT Quarterly Progress Report meeting the requirements set forth in DBA Section 
10.10. 

 Monthly Acquisition Services Status Report corresponding to the current Invoice Period 
and meeting the requirements set forth in TP Section 6.2.6 (Monthly Acquisition Services 
Status Report). 

 Monthly summary quality reports corresponding to the current Invoice Period and 
meeting the requirements set forth in TP Section 3 (Design-Builder Quality Program). 

2.2 Project Management Plan 

The Design-Builder shall develop, utilize, and maintain a Project Management Plan (PMP) that 
includes, at a minimum, the component plans identified in this TP Section 2, other sections of 
these Technical Provisions, and as shown in TP Figure 2-1 (Project Management Plan 
Organization). The PMP shall meet the following requirements: 

 Comply with the requirements of all provisions of the DB Documents that identify a 
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requirement of the PMP or specify a component of the PMP. 

 Be consistent with DBA Exhibit 2 (Proposal Commitments). 

 Be a living document, with the Design-Builder updating the individual components of the 
PMP as required by the DB Documents. 

The Design-Builder shall assist GDOT as necessary and provide all pertinent information to 
GDOT in connection with its preparation of any required project management plan submissions 
by GDOT to FHWA pursuant to the FHWA requirements for major projects. 

Upon GDOT’s review, comment, or acceptance, as applicable, of each component plan of the 
PMP and updates thereto, such component plans shall remain in effect until Final Acceptance.  
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Figure 2-1: Project Management Plan Organization 

 

2.2.1 PMP Component Plans  

 

The PMP Executive Summary shall describe the Design-Builder’s organization, approach to 
managing and implementing the Work, approach to quality, and approach to ensuring that the 
requirements of the DB Documents are met and consistent with the Project goals and 
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objectives. The PMP Executive Summary shall provide the Design-Builder’s overall approach to 
the Project with respect to each of the component plans of the PMP. 

 

The Design-Builder’s Organization Description shall detail the structure of the Design-Builder’s 
team, other identified Contractors, including at least those party to the Contracts referred to in 
DBA Section 10.1 (Responsibility for Work, Contractors and Employees), and all Key Personnel 
and Required Personnel. The Design-Builder’s Organization Description shall demonstrate how 
the Design-Builder addresses each section of these Technical Provisions from NTP1 through 
Final Acceptance. 

The Design-Builder’s Organization Description shall include organization diagrams presented as 
a minimum of three diagrams showing the following:  

 Corporate organizational charts indicating the roles of the Design-Builder Entity, Lead 
Design Consultant, Lead Construction Contractor, and Subcontractors identified by the 
Proposer as of the Proposal Due Date (identifying DBEs, if any), and their respective 
shares of ownership or responsibilities in any joint venture, whether unincorporated or 
incorporated 

 The design organization, indicating the responsibilities and structure of the design staff, 
down to and including the lead discipline engineers 

 The construction organization, indicating the responsibilities and structure of the 
construction staff, down to and including field superintendents 

The Design-Builder’s Organization Description shall include a narrative describing how each of 
the design and construction organizations function and interface with each other and with the 
Design-Builder organization. Roles and responsibilities of Key Personnel, Required Personnel, 
and other management and Project execution staff shall be defined. The narrative shall convey 
how appropriate management oversight and responsibility will be carried out. 

 

The Design-Builder shall prepare the Team Communications and Partnering Plan to include the 
following information: 

1. Jointly with GDOT developed Project charter, Project goals, and objectives 

2. Roles, responsibilities, and authorities for communication in the Design-Builder’s 
organization 

3. Relationship ladder and description of procedures for communication of Project 
information between the Design-Builder’s organization and GDOT 

4. Description of how the Design-Builder’s organization will respond to unexpected 
requests for information and communicate changes necessary to the Design-Builder’s 
personnel 

5. Description of how Project documents and records will be controlled and managed, 
including handling of confidential records 

6. Procedure for handling Project meetings with GDOT 

7. Procedure to notify affected stakeholders before and after changes are made that affect 
the Work 
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The Disadvantaged Business Enterprises (DBE) Performance Plan shall be developed in 
accordance with DBA Exhibit 14 (DBE Requirements). 

 

The On-The-Job Training (OJT) Plan shall be developed in accordance with DBA Exhibit 15 
(OJT Requirements). 

 

The Public Information and Communications Plan shall be developed in accordance with TP 
Section 2.7 (Public Information and Communications). 

 

The Quality Management Plan (QMP) General Provisions shall be developed in accordance 
with TP Section 3 (Design-Builder Quality Program). 

 

The Administrative Quality Management Plan (AQMP) shall be developed in accordance with 
TP Section 3 (Design-Builder Quality Program). 

 

The Design Quality Management Plan (DQMP) shall be developed in accordance with TP 
Section 3 (Design-Builder Quality Program).  

 

The Construction Quality Management Plan (CQMP) shall be developed in accordance with TP 
Section 3 (Design-Builder Quality Program). 

 

The Basis of Design and Construction (D&C) shall be developed in accordance with TP 
Attachment 2-2 (Basis of D&C Requirements). 

 

The Utility Management Plan shall be developed in accordance with TP Section 7 (Utility 
Adjustments). 

 

The Transportation Management Plan (TMP) shall be developed in accordance with TP Section 
18 (Traffic Control). 

 

The Comprehensive Environmental Protection Plan (CEPP) shall be developed in accordance 
with TP Section 5 (Environmental). 

 

The Maintenance Management Plan (MMP) shall be developed in accordance with TP Section 
19 (Maintenance). 
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The Right of Way (ROW) Acquisition Plan shall be developed in accordance with TP Section 6 
(Right of Way). 

 

The Safety Plan shall be developed in accordance with TP Section 2.6 (Safety). 

 

The Design-Builder shall establish and implement a Project Schedule Workplan that describes 
the approach to developing and maintaining the Baseline Project Schedule from NTP1 through 
Final Acceptance. The Design-Builder shall address, and differentiate as needed, its approach 
to preparing both the Baseline Project Schedule and Project Schedule Updates. Excepting the 
NTP1 Baseline Project Schedule, the Project Schedule Workplan shall, at a minimum, be 
prepared or updated prior to each Baseline Project Schedule Submittal and shall include the 
following: 

 A description of the positions, roles, and responsibilities of individuals employed by the 
Design-Builder involved in planning and scheduling the Work, including the Project 
Scheduler, DPM, CPM, ECM, ROW PM, and UM, as applicable. 

 A narrative explaining how the Design-Builder will coordinate and incorporate activities, 
durations, Work sequences, resource constraints, and scheduled value amounts into the 
Baseline Project Schedule for all scopes of Work to be performed by the D&C Contractor 
and any Contractor who has been further subcontracted for any part of the Work.  

 A narrative explaining how the Design-Builder will coordinate and incorporate activity 
status information and progress percent complete into each Project Schedule Update for 
all scopes of Work performed during the Invoice Period by the D&C Contractor and any 
Contractor who has been further subcontracted for any part of the Work. 

 A narrative explaining how the Design-Builder will coordinate with and incorporate all 
activities to be performed by GDOT and other third-party involvement in the Work, and 
for interfaces with Related Transportation Facilities, localities, municipalities, and other 
Governmental Entities, into the Baseline Project Schedule. 

 Workflows showing how Baseline Project Schedules are to be developed, maintained, 
and internally approved by the Design-Builder from NTP1 through Final Acceptance. The 
workflows shall identify how the Project Scheduler will solicit input and obtain internal 
approvals from the individuals employed by the Design-Builder involved in planning and 
scheduling the Work, identified under clause 1 just above, as well as Contractors, 
Subcontractors, and Suppliers that have been contracted/subcontracted for any part of 
the Work.  

 A reference to the quality review process described in TP Section 3 (Design-Builder 
Quality Program) that the Design-Builder shall apply to each Baseline Project Schedule 
Submittal (and each subsequent Project Schedule Update Submittal thereafter) prior to 
submission to GDOT. The Project Schedule Workplan shall describe the individuals and 
the process for confirming that each Project Schedule Submittal has been independently 
reviewed for compliance with the requirements set out in the DB Documents and the 
accepted PMP. 
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 An explanation of how the Design-Builder will coordinate with GDOT and facilitate 
GDOT’s reviews and resolve GDOT’s comments. 

 A narrative detailing the Design-Builder’s approach to developing the Work Breakdown 
Structure (WBS), activity coding, activity identification numbers, and definition of 
activities to be included in the Baseline Project Schedule. The Design-Builder shall 
include a proposed WBS as part of the Project Schedule Workplan.  

 A description of how the Baseline Project Schedule will address and accommodate the 
following: a) use and application of the Design-Builder’s workdays per week, number of 
shifts per day, number of hours per shift, and holidays observed; b) anticipated adverse 
weather days for each month; c) Work to be completed each season; d) maintenance of 
traffic, e) lane closure or travel restriction periods, f) self-imposed and regulatory non-
work periods for environmental or other restrictions, g) all other non-work periods, and h) 
all other time restrictions prescribed by the DB Documents. The Design-Builder shall 
include a list of all proposed calendars and all proposed constraints to be used in the 
Baseline Project Schedule and a description of the use of each. 

 If the Design-Builder elects to price-load the Baseline Project Schedule with the Baseline 
SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), the Project 
Schedule Workplan shall include a narrative detailing the Design-Builder’s methodology 
for price-loading the Baseline Project Schedule with the Baseline SOV.  

 A description of how the Design-Builder will prepare, update, and correlate the Project 
Schedule Narrative with each Project Schedule Submittal. The Design-Builder shall 
include a proposed template for the Baseline Project Schedule Narrative and the Project 
Schedule Update Narrative as part of the Project Schedule Workplan. 

 

The Design-Builder shall establish the D&C Closeout Plan, which shall be progressively 
developed. The preliminary D&C Closeout Plan shall include the Design-Builder’s approach to 
meeting the requirements for the final D&C Closeout Plan identified below. 

 Identification of the roles and responsibilities of all personnel involved in the D&C 
closeout process, including production, and Quality Management  

 Statement that the Project is free from Defects and all Nonconforming Work has been 
corrected or remedied, subject only to SC List and FA Punch List items  

 Identification of the SC List and FA Punch List 

 Detailed workplan and schedule to complete the SC List and FA Punch List 

 Identification of all Submittals required to be submitted to GDOT prior to the Substantial 
Completion Date 

 Plan and procedures to ensure Record Design Documents have incorporated all Field 
Design Changes and changes to the Design Documents resulting from any Notice of 
Design Change 

 Plan and procedures to ensure all SC List and FA Punch List items and Nonconforming 
Work will be resolved 

 Plan and procedures to engage GDOT in the preparation and addressing of all SC List 
and FA Punch List items, including documentation and reporting to be provided, planned 
inspections, and protocols for scheduling inspections 
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 Identification, plan, and procedures to hand over equipment and material warranties, 
operations and maintenance manuals, spare parts, and related items 

 Identification, plan, and procedures for obtaining all required reviews, certifications, and 
sign-offs (include both the Design-Builder and GDOT) 

 Plan for ensuring compliance requirements of the DB Documents related to the 
establishment of vegetative ground cover 

2.2.2 PMP Updates 

After each component of the PMP has been reviewed, commented on, or accepted by GDOT 
for the first time, individual components shall be subject to changes, including clarifications, 
modifications, additions, and deletions. The components of the PMP shall remain in effect until 
review, comment, or acceptance of any update thereto. PMP changes may be initiated by the 
Design-Builder, the QCM, the CQCM, the DQCM, or GDOT. Circumstances that trigger a 
change to a component of the PMP include the following: 

 Changes to organization, other Contracts referred to in DBA Section 10.1 (Responsibility 
for Work, Contractors and Employees), Key Personnel, Required Personnel, changes to 
staff with stop Work authority, changes in roles, responsibilities, authorities, and line 
reporting relationships  

 Changes to testing agencies, including information on each agency’s capability to 
provide the specific services required for the Work, certifications held, equipment, and 
location of laboratories 

 Work undertaken for which the current version of the PMP contains inadequate process 
or procedure 

 Remedies to audit findings resulting from Project process or product audits initiated by 
either GDOT or the Design-Builder  

 Evidence of a substantial or systemic problem related to the performance or progress of 
the Work 

 The existence of Nonconforming Work or a Noncompliance Event and subsequent root 
cause analysis of the event demonstrates that one of the following occurred:  

 An existing component of the PMP was inadequate to properly control the Work 

 Assignment of responsibilities for the performance of processes and procedures 
within the PMP was unclear 

 Project scope has changed substantially due to Supplemental Agreements 

 Changes to the Design-Builder’s overall approach to planning the Work, including 
adjustments, betterments, and refinements 

Any requirement, event, or circumstance that triggers a change to a component of the PMP will 
require a mandatory Submittal by Design-Builder to GDOT. In addition to the foregoing 
requirement, GDOT shall be entitled to initiate a change to any component of the PMP upon 
becoming aware of any such requirement, event, or circumstance. 

As part of any Submittal to GDOT in accordance with the preceding paragraph, the Design-
Builder shall include and update a revisions table at the front of the PMP and any component 
part thereof with the revision number, date of the revision, and a description of the revision. 
Revised portions of the PMP may be submitted individually upon an interim update to a 
component part of the PMP. The PMP shall be conformed and updated through an annual 
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Submittal of the entire PMP that lists and incorporates all interim updates over the preceding 12 
months, regardless of any interim updates of individual components of the PMP initiated and 
submitted as described earlier in this TP Section 2.2.2. Submissions of the PMP and all updates 
to the PMP shall include both a clean copy and a copy tracking and clearly identifying all 
changes since the previous full accepted version.  

2.3 Project Schedule and Schedule of Values 

In addition to the requirements of this TP Section 2.3, the Design-Builder shall generally 
conform with the terminology and methods in the publication CPM in Construction Management, 
latest edition, by James J. O’Brien and Fredric L. Plotnick.  

For each Submittal of the Project Schedule, the Design-Builder shall comply with the 
requirements set forth in this TP Section 2.3, TP Attachment 2-5 (Project Schedule Technical 
Requirements), TP Attachment 2-6 (Project Schedule Software Requirements), TP Attachment 
2-7 (SOV and Price-Loading Requirements), and TP Attachment 2-8 (Project Schedule and 
SOV Submittal Requirements). 

2.3.1 Baseline Project Schedule Alignment Meetings  

Prior to submittal of each Baseline Project Schedule, the Design-Builder shall schedule and 
conduct a meeting with the attendees shown in TP Table 2-1 (Required Project Meetings) to 
discuss the Baseline Project Schedule. Baseline Project Schedule alignment meetings shall 
include a discussion of the following topics:  

 WBS; activity coding; and the breakdown, detail, and definition of activities 

 Design-Builder’s approach and sequencing of Administrative Work, ROW acquisitions, 
Utility Adjustments, environmental permitting, and the Submittal Packaging Plan to: a) 
accommodate all necessary reviews and approvals; and b) enable execution of the 
Construction Phasing and Staging Plan 

 Construction phasing, staging, sequencing, anticipated staffing, and resource constraints 

 Identification of the Critical Path 

 Identification, forecasted timing, durations, sequencing, and Float values for all activities 
to be performed by GDOT and other third-party involvement in the Work and for 
interfaces with Related Transportation Facilities, localities, municipalities, and other 
Governmental Entities  

 Identification and forecasted achievement of major traffic shifts as indicated in the 
Construction Phasing and Staging Plan 

 Forecasted achievement of the Milestone Deadlines 

2.3.2 Baseline Project Schedule 

The Design-Builder shall implement a multi-staged Baseline Project Schedule development 
process consistent with this TP Section 2.3.2. Each Baseline Project Schedule shall accurately 
forecast the achievement of each Milestone Deadline, reflect requirements in the DB 
Documents relating to commencement of certain portions of the Work, reflect constraints 
imposed by the DB Documents on certain activities, and reflect the Design-Builder’s overall 
approach and planning for the prosecution of the Work. 
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The Design-Builder shall submit the NTP1 Baseline Project Schedule that fully details all Work 
(as further specified in TP Attachment 2-5 (Project Schedule Technical Requirements)) that is: 
a) authorized by NTP1 and NTP2; b) required for issuance of NTP3; and c) required as 
conditions to commence the Design Work and the Construction Work, respectively. The scope 
of all remaining Work, including all Work authorized by NTP3, shall be encompassed in the 
NTP1 Baseline Project Schedule and shall, at a minimum, be represented by activities at a 
summary-level of detail (e.g., one or more activities representing each Construction Phase).  

As a foundation to prepare the NTP1 Baseline Project Schedule, the Design-Builder shall use 
the Proposal Schedule and make the following modifications: a) adjust the data date and 
imposed Milestone Deadline constraints to reflect the executed date of NTP1; and b) if the 
Design-Builder elects to price-load the Baseline Project Schedule with the Baseline SOV as set 
forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), the Design-Builder shall price-load 
the NTP1 Baseline Project Schedule with the NTP1 Baseline SOV in the manner set forth in TP 
Attachment 2-7 (SOV and Price-Loading Requirements).  

 

The Design-Builder shall submit the NTP2 Baseline Project Schedule for GDOT’s acceptance 
that fully details all Work (as further specified in TP Attachment 2-5 (Project Schedule Technical 
Requirements)) that is specified to be ‘fully detailed’ in the NTP1 Baseline Project Schedule and 
all early Construction Work packages identified in the Design-Builder’s Basis of D&C. The scope 
of all remaining Work shall be encompassed in the NTP2 Baseline Project Schedule and 
represented by activities at a sufficient level of detail commensurate to the requirements 
specified for such Work in the NTP1 Baseline Project Schedule. The NTP2 Baseline Project 
Schedule shall accurately memorialize actual progress data, showing only un-Disputed status 
information based on the accepted Project Schedule Updates and approved Invoices since the 
latest accepted Baseline Project Schedule. The Design-Builder shall only submit the NTP2 
Baseline Project Schedule after GDOT has accepted the NTP2 Baseline SOV, the initial Basis 
of D&C, and the initial Project Schedule Workplan. 

 

The Design-Builder shall submit the NTP3 Baseline Project Schedule for GDOT’s acceptance 
that: a) fully details all Work and activities necessary to complete the Work (as further specified 
in TP Attachment 2-5 (Project Schedule Technical Requirements)); and b) accurately 
memorializes actual progress data, showing only un-Disputed status information based on the 
accepted Project Schedule Updates and approved Invoices since the latest accepted Baseline 
Project Schedule. The Design-Builder shall only submit the NTP3 Baseline Project Schedule 
after GDOT has accepted the NTP3 Baseline SOV, an up-to-date Basis of D&C, and an up-to-
date Project Schedule Workplan. 

 

Revised Baseline Project Schedule means the Baseline Project Schedule submitted by the 
Design-Builder for acceptance by GDOT that: a) accurately memorializes actual progress data, 
showing only un-Disputed status information based on the accepted Project Schedule Updates 
and approved Invoices since the latest accepted Baseline Project Schedule; and b) may 
otherwise introduce changes to the Baseline Project Schedule when any of the conditions set 
forth in this TP Section 2.3.2.4 occur, all as subject to review and acceptance by GDOT. A 
Revised Baseline Project Schedule shall be submitted by the Design-Builder for GDOT’s 
acceptance when any of the following occurs:  
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 When Project scope has changed due to Supplemental Agreement and/or when 
changes are made to the Work itself, in either case that affect the sequence or timing of 
the Work. 

 When the Design-Builder identifies and intends to implement substantial changes to the 
Design-Builder’s plan and approach to perform the Work (e.g., revisions to the Basis of 
D&C; resequencing and timing to perform the Work; changes to the Design-Builder’s 
means, methods, crew planning and staffing, field conditions, resource constraints, and 
production rates) relative to the latest accepted Baseline Project Schedule. 

 When material deviations from the latest accepted Baseline Project Schedule are 
observed by GDOT either in the Design-Builder’s execution of the Work during the 
course of the Project or when reviewing a Project Schedule Update Submittal; and when 
GDOT, in its sole discretion, deems that the nature of proposed changes introduced by 
the Design-Builder in a Project Schedule Update Submittal necessitate a Revised 
Baseline Project Schedule Submittal.  

 When the Design-Builder proposes modifications to historical actual progress data 
(actual dates, actual price data, etc.) relative to that shown in the latest accepted 
Baseline Project Schedule and any accepted Project Schedule Update thereafter. 

 Following GDOT acceptance of a Revised Baseline SOV.  

 If the Design-Builder elects to price-load the Baseline Project Schedule with the Baseline 
SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), a Revised 
Baseline Project Schedule shall be submitted by the Design-Builder for GDOT’s 
acceptance when any of the following occurs: 

 When Design-Builder proposes changes to price-loaded data relative to the latest 
accepted Baseline Project Schedule such as changes to: a) SOV Line Item account 
structure or price-loading methodology; b) SOV Line Item assignments to one or 
more Baseline Project Schedule activities; and c) individual scheduled value 
(budgeted amount) assignments to one or more Baseline Project Schedule activities. 

 The aggregate Value Earned for Work performed through the close of the current 
Invoice Period (in dollars) falls either below 95 percent of the latest accepted 
Baseline Project Schedule late-date basis cumulative S-curve or exceeds the early-
date basis cumulative S-curve by more than 5 percent. 

 A Project Schedule Update indicates a lack of progression of the Work, including: a) 
consumption of available Float established for some or all activities in the latest 
accepted Baseline Project Schedule; and b) failure to accomplish Work to date (i.e., up 
to the current data date) within the late start and late finish dates established for some or 
all activities in the latest accepted Baseline Project Schedule. 

 A Project Schedule Update forecasts a delay in achieving any Milestone Deadline, for a 
period that exceeds either: i) 30 days or ii) the number of days equal to 5 percent of the 
days remaining until any Milestone Deadline. 

 GDOT, in its sole discretion, determines that either a Project Schedule Update is 
insufficient or unreasonable, or that the Design-Builder’s execution of the current plan as 
depicted in the latest accepted Baseline Project Schedule is insufficient and unlikely to 
achieve the successful completion of the relevant Work by any Milestone Deadline. 

Notwithstanding the foregoing triggers to a Revised Baseline Project Schedule, a Revised 
Baseline Project Schedule shall be submitted at a frequency of no less than every twelve 
months following initial acceptance by GDOT of the NTP1 Baseline Project Schedule, NTP2 
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Baseline Project Schedule, NTP3 Baseline Project Schedule, or the latest Revised Baseline 
Project Schedule accepted by GDOT thereafter.  

A Revised Baseline Project Schedule shall detail the Work to a commensurate level of detail as 
the Baseline Project Schedule it is intended to replace (i.e., NTP1 Baseline Project Schedule, 
NTP2 Baseline Project Schedule, NTP3 Baseline Project Schedule, or the latest Revised 
Baseline Project Schedule accepted by GDOT thereafter). 

2.3.3 Project Schedule Updates 

The Design-Builder shall submit Project Schedule Updates based on the latest accepted 
Baseline Project Schedule and corresponding to each Invoice Period (i.e., on a monthly basis) 
until the earliest occurrence of the following: a) the next Baseline Project Schedule is accepted 
by GDOT (upon which Project Schedule Updates shall commence in the same manner set forth 
herein); or b) until Final Acceptance is achieved and the final Project Schedule Update (i.e., as-
built Project Schedule Update) is submitted by the Design-Builder and accepted by GDOT.  

Project Schedule Updates shall accurately reflect and report out: a) the current status (i.e. 
progress) of the Work performed during each Invoice Period (i.e., based on all prior accepted 
Project Schedule Updates and approved Invoices and the current Invoice Period) for the 
primary purpose of justifying Invoice amounts as set forth in DBA Exhibit 7 (Contract Sum and 
Payment Terms); and b) the forecasted plan to perform the remaining Work and achieve the 
Milestone Deadlines in relation to the latest accepted Baseline Project Schedule.  

Project Schedule Updates may include minor changes and adjustments relative to the latest 
accepted Baseline Project Schedule (such as splitting activity sets and adjusting relationships to 
account for out-of-sequence progress). 

If the Project Schedule Update contains changes to the plan to perform the Work relative to the 
latest accepted Baseline Project Schedule, including Work-in-progress changes, to any of the 
following: a) activity sets (added, deleted, or modified); b) original durations; c) activity 
relationships (logic); d) calendar assignments; e) calendar work/non-work periods (work days or 
work hours/day); f) WBS (or equivalent activity code groupings); g) activity code definitions; and 
h) software settings, the Design-Builder shall additionally include a ‘progress-only’ version of the 
latest accepted Baseline Project Schedule as part of the current Project Schedule Update 
Submittal. For avoidance of doubt, a ‘progress-only’ Baseline Project Schedule is for information 
purposes only and does not, nor shall be deemed to, supplant the latest accepted Baseline 
Project Schedule. 

This progress-only version of the Baseline Project Schedule shall: a) contain all progress-
related data (e.g., data date, stored period performance, actual starts, actual finishes, physical 
percent completes, actual price data, calendars reflecting actual days worked/not worked during 
the update interval, etc.) matching exactly the progress-related data included in the current 
Project Schedule Update, but shall contain no other changes from the latest accepted Baseline 
Project Schedule; and b) otherwise meet all requirements for a Project Schedule Update 
Submittal as set forth in this TP Section 2.3, TP Attachment 2-5 (Project Schedule Technical 
Requirements), TP Attachment 2-6 (Project Schedule Software Requirements), TP Attachment 
2-8 (Project Schedule and SOV Submittal Requirements), and if the Design-Builder elects to 
price-load the Baseline Project Schedule with the Baseline SOV as set forth in TP Section 
2.3.4.6 (Price-Loaded Project Schedule), TP Attachment 2-7 (SOV and Price-Loading 
Requirements). 
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The Design-Builder shall identify all changes included in the Project Schedule Update relative to 
the progress-only version of the Baseline Project Schedule and the justification for each change 
in the accompanying Project Schedule Narrative. Depending on the nature of proposed changes 
and at the sole discretion of GDOT, a Project Schedule Update may be returned by GDOT to 
the Design-Builder directing preparation and submission of a Revised Baseline Project 
Schedule for review and acceptance. 

2.3.4 SOV and Price-Loading 

Schedule of Values (SOV) shall mean the DB Contract Sum distributed across SOV Line Items 
such that the sum of the prices of all SOV Line Items equals the DB Contract Sum, in each 
case, as may be adjusted pursuant to the DB Documents. Under the DB Documents, the SOV 
is either any SOV Updates or the Baseline SOV, as context may require, and each SOV is 
further described in this TP Section 2.3.4. Each SOV Submittal shall comply with the 
requirements set forth in TP Attachment 2-7 (SOV and Price-Loading Requirements) and TP 
Attachment 2-8 (Project Schedule and SOV Submittal Requirements). 

The Design-Builder shall implement a multi-staged Baseline SOV development process 
consistent with this TP Section 2.3.4. 

 

The Design-Builder shall submit the NTP1 Baseline SOV that is prepared in the format 
prescribed in TP Attachment 2-7 (SOV and Price-Loading Requirements) and TP Attachment 2-
8 (Project Schedule and SOV Submittal Requirements), but shall otherwise match exactly the 
SOV Line Items and scheduled values shown on the Proposal SOV. The NTP1 Baseline SOV 
shall be submitted with the NTP1 Baseline Project Schedule. 

 

The Design-Builder shall submit the NTP2 Baseline SOV for GDOT’s acceptance that fully 
details SOV Line Items for all Work (as further specified in TP Attachment 2-7 (SOV and Price-
Loading Requirements)) that is: a) authorized by NTP1 and NTP2; b) required for issuance of 
NTP3; c) required as conditions to commence the Design Work and the Construction Work, 
respectfully; and d) all early Construction Work packages identified in the Design-Builder’s Basis 
of D&C. The scope of all remaining Work shall be encompassed in the NTP2 Baseline SOV and 
represented by SOV Line Items at a sufficient level of detail to accurately represent the Design-
Builder’s price breakdown of the Work and, if the Design-Builder elects to price-load the 
Baseline Project Schedule with the Baseline SOV as set forth in TP Section 2.3.4.6 (Price-
Loaded Project Schedule), capable of being price-loaded onto the NTP2 Baseline Project 
Schedule. The NTP2 Baseline SOV shall accurately memorialize actual progress data, showing 
only un-Disputed status information based on the accepted SOV Updates and approved 
Invoices since the latest accepted Baseline SOV. The Design-Builder shall obtain GDOT 
acceptance of the NTP2 Baseline SOV prior to submitting the NTP2 Baseline Project Schedule. 

 

The Design-Builder shall submit the NTP3 Baseline SOV for GDOT’s acceptance that: a) fully 
details all Work (as further specified in TP Attachment 2-7 (SOV and Price-Loading 
Requirements)) and, if the Design-Builder elects to price-load the Baseline Project Schedule 
with the Baseline SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), is 
capable of being price-loaded onto the NTP3 Baseline Project Schedule; and b) accurately 
memorializes actual progress data, showing only un-Disputed status information based on the 
accepted SOV Updates and approved Invoices since the latest accepted Baseline SOV. The 
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Design-Builder shall obtain GDOT acceptance of the NTP3 Baseline SOV prior to submitting the 
NTP3 Baseline Project Schedule. 

 

Changes to the DB Contract Sum resulting from a Supplemental Agreement shall be 
incorporated into a Revised Baseline SOV in the manner set forth in the Supplemental 
Agreement and shall be submitted by the Design-Builder for GDOT’s acceptance as a Revised 
Baseline SOV Submittal. 

Any Design-Builder-proposed changes to the previously accepted Baseline SOV (such as 
changes in format, structure, and modifications to SOV Line Item identification numbers, SOV 
Line Item descriptions, and scheduled values assigned to each SOV Line Item) shall be 
submitted by the Design-Builder for GDOT’s acceptance as a Revised Baseline SOV Submittal. 

A Revised Baseline SOV shall accurately memorialize actual progress data, showing only un-
Disputed status information based on the accepted SOV Updates and approved Invoices since 
the latest accepted Baseline SOV. 

A Revised Baseline SOV shall detail the Work to a commensurate level of detail as the Baseline 
SOV it is intended to replace (i.e., NTP1 Baseline SOV, NTP2 Baseline SOV or NTP3 Baseline 
SOV). The Design-Builder shall obtain GDOT acceptance of the Revised Baseline SOV prior to 
submitting the corresponding Revised Baseline Project Schedule. 

 

The Design-Builder shall submit SOV Updates based on the latest accepted Baseline SOV and 
corresponding to each Invoice Period (i.e., on a monthly basis) until the earliest occurrence of 
the following: a) the next Baseline SOV is accepted by GDOT (upon which SOV Updates shall 
commence in the same manner set forth herein); or b) until Final Acceptance is achieved and 
the final SOV Update is submitted by the Design-Builder and accepted by GDOT. 

SOV Updates shall accurately reflect the Value Earned for Work performed on each SOV Line 
Item during the Invoice Period relative to the scheduled value for each SOV Line Item shown in 
the accepted Baseline SOV for the primary purpose of justifying Invoice amounts as set forth in 
DBA Exhibit 7 (Contract Sum and Payment Terms). Each SOV Update shall be supported by 
and aligned with the progress data shown in the corresponding Project Schedule Update in the 
manner set forth in TP Attachment 2-7 (SOV and Price-Loading Requirements). SOV Update 
Submittals shall be submitted with Project Schedule Update Submittals. 

 

This Section 2.3.4.6, and all related price-loading requirements set forth by the DB Documents, 
shall apply if the Design-Builder elects to price-load the Baseline Project Schedule with the 
Baseline SOV (as determined by the Design-Builder at time of the NTP1 Baseline Project 
Schedule and NTP1 Baseline SOV Submittal), and upon such Submittal, shall remain in effect 
until the Design-Builder achieves Final Acceptance. 

The Baseline Project Schedule shall be price-loaded with the corresponding Baseline SOV and, 
excepting the NTP1 Baseline Project Schedule, shall show SOV Line Item-related progress data 
(i.e., Value Earned for Work performed) through the most recently approved Invoice Period in 
the manner set forth in TP Attachment 2-7 (SOV and Price-Loading Requirements). The 
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Baseline Project Schedule shall show all scheduled values matching exactly those shown in the 
corresponding Baseline SOV.  

All Project Schedule Updates and SOV Updates shall show SOV Line Item-related progress 
data (i.e., Value Earned for Work performed) through the current Invoice Period in the manner 
set forth in TP Attachment 2-7 and with all scheduled values matching exactly those shown in 
the corresponding and latest accepted versions of the Baseline Project Schedule and Baseline 
SOV, respectively. 

2.3.5 Time Impact Analysis  

If the Design-Builder is preparing a Relief Event Notice or a response to a Request for Change 
Proposal or a Change Request, the Design-Builder shall prepare and submit a Time Impact 
Analysis meeting the requirements of this TP Section 2.3.5 and based on the latest accepted 
Baseline Project Schedule as of the date of the effect giving rise to the Relief Event Notice, date 
specified in the Request for Change Proposal, or Change Request, as applicable.  

The Design-Builder shall use the latest accepted Baseline Project Schedule and shall accurately 
show un-Disputed status information (i.e., actual dates, percent complete, remaining durations, 
actual price data, and remaining price data, etc.) based on the accepted Project Schedule 
Updates and approved Invoices with a data date updated to the start of the asserted Relief 
Event or the date of directed or suggested implementation of the Relief Event Notice, Change 
Proposal, or Change Request, as applicable. Using this statused version of the Baseline Project 
Schedule, the Design-Builder shall incorporate a Fragnet demonstrating how the Design-Builder 
proposes to accommodate the change, delay, or request.  

The Design-Builder shall insert the Fragnet into the statused version of the Baseline Project 
Schedule and calculate schedule effects using the Critical Path Method. The impacted version 
of the statused Baseline Project Schedule shall identify the predecessors to the Fragnet and 
demonstrate the effects upon successor activities. The Time Impact Analysis shall demonstrate 
the time impact to each and every affected Baseline Project Schedule activity at the time of the 
occurrence, and the time computation of all affected Baseline Project Schedule activities shall 
include the effects of steps used by the Design-Builder to mitigate the impacts of the effect or 
request.  

If the Baseline Project Schedule is subsequently revised by the Design-Builder and accepted by 
GDOT following submission of the Time Impact Analysis, but prior to GDOT determining its 
disposition, the Design-Builder shall: a) re-Submit the modified version of the Time Impact 
Analysis when directed by the Authority; and b) promptly indicate the same by Notice to 
Authority of the need for a modification, if any, to the submitted Time Impact Analysis. 

As part of the Time Impact Analysis Submittal, the Design-Builder shall include both the 
accepted Baseline Project Schedule, further statused (and clearly so identified), as well as the 
version incorporating the Fragnet demonstrating the Design-Builder’s proposed 
accommodation. Both the nonimpacted and impacted versions of the statused Baseline Project 
Schedule included in the Time Impact Analysis Submittal shall be: a) subject to all requirements 
for the Baseline Project Schedule as set forth in this TP Section 2.3, TP Attachment 2-5 (Project 
Schedule Technical Requirements), TP Attachment 2-6 (Project Schedule Software 
Requirements), and if the Design-Builder elects to price-load the Baseline Project Schedule with 
the Baseline SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), TP 
Attachment 2-7 (SOV and Price-Loading Requirements); and b) submitted in the format and 
with the contents specified for a Baseline Project Schedule set forth in TP Attachment 2-8 
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(Project Schedule and SOV Submittal Requirements). The Time Impact Analysis Submittal shall 
include a Project Schedule Narrative (PDF or MS Word file format) that: a) details the change, 
delay, or request, including justification for all added, changed, or deleted data for Baseline 
Project Schedule activities, durations, and logic; and b) describes the steps used by the Design-
Builder to mitigate the impacts of the effect or request.  

Upon execution of a Supplemental Agreement in respect to the Relief Event Determination or 
Authority Change Order, or as may be determined pursuant to Dispute Resolution Procedures, 
Design-Builder shall Submit a Revised Baseline Project Schedule setting forth the final 
extension of time, the impacted version of the preceding statused Baseline Project Schedule, 
adjusted in accordance with the Supplemental Agreement, which shall: a) be updated through 
the current period to accurately show un-Disputed status information (i.e., actual dates, percent 
complete, remaining durations, actual price data, and remaining price data) based on the 
accepted Project Schedule Updates and approved Invoices; and b) comply with all requirements 
for a Revised Baseline Project Schedule Submittal as set forth in this TP Section 2.3, TP 
Attachment 2-5 (Project Schedule Technical Requirements), TP Attachment 2-6 (Project 
Schedule Software Requirements), TP Attachment 2-8 (Project Schedule and SOV Submittal 
Requirements), and if the Design-Builder elects to price-load the Baseline Project Schedule with 
the Baseline SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), TP 
Attachment 2-7 (SOV and Price-Loading Requirements); provided, however, that the Submitted 
Revised Baseline Project Schedule further to Dispute Resolution Procedures shall reflect all, not 
merely un-Disputed, status information, as described in clause a) above. Following GDOT’s 
acceptance, the Revised Baseline Project Schedule shall form the basis for subsequent Project 
Schedule Updates as set forth in TP Section 2.3.2.4 (Revised Baseline Project Schedule) and 
TP Section 2.3.3 (Project Schedule Updates). 

2.3.6 Two-Week Detail Schedules 

In addition to Project Schedule Submittals, the Design-Builder shall submit Two-Week Detail 
Schedules that comply with the following: 

 Include a rolling period of at least two weeks ahead for planned activities and one week 
back (recording actual dates and durations for Work performed). 

 Use the latest accepted Baseline Project Schedule as a foundation and provide a more 
detailed breakdown of the activities for the purpose of coordination of the Work, 
oversight planning, verification of Work completed, and materials inspection and testing. 

 Align accurately with and be derived from the latest accepted Baseline Project Schedule 
(and showing accurate progress information matching each Project Schedule Update 
submitted thereafter). 

 Reference the Baseline Project Schedule activity identification numbers and define 
subsequent daily operations for all Work activities scheduled to be performed during the 
look-ahead period.  

 Show all of the planned activities, including all anticipated material quantities for 
sampling, and testing preparations; and all planned Control Point Inspections within the 
period shown. 

 Show all planned Lane Closures in the Two-Week Detail Schedule in accordance with 
TP Section 18 (Traffic Control). 

Two-Week Detail Schedules may be prepared and submitted in a software other than Primavera 
P6 (e.g., MS Excel format). 
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2.4 Project Management Controls System  

The Design-Builder shall use the web-based Project Management Controls System (PMCS) 
provided by GDOT in accordance with TP Attachment 2-9 (Project Management Controls 
System Requirements). This PMCS provides the following: 

 Centralized data that acts as a single source of information 

 Access to Project information 

 Built-in work processes for certain administrative elements of the Work 

 Automated ball-in-court tracking for certain processes 

 Project reporting 

2.5 Design-Builder-Maintained Information Systems 

Independent of and in addition to the PMCS provided by GDOT, the Design-Builder shall 
establish and maintain a document control system to store, catalog, and retrieve all Project-
related documents in a format that is accepted for use by GDOT from NTP1 through Final 
Acceptance. 

For documents retained by the Design-Builder, the Design-Builder shall provide a secure, 
fireproof location with controlled access to store electronic and hardcopy backup files to protect 
them from Loss, damage, and deterioration. For electronic files, the Design-Builder shall provide 
off-Site backup. 

2.6 Safety 

The Design-Builder shall comply with the requirements for safety set forth in TP Attachment 2-4 
(Safety Requirements). 

2.7 Public Information and Communications 

The Design-Builder shall comply with the requirements for public information and 
communications set forth in TP Attachment 2-3 (Public Information and Communications). 

2.7.1 Streaming Cameras 

The Design-Builder shall provide and operate, at a minimum, three streaming cameras, one on 
each end of the Savannah River Bridge and one at the Middle River Bridge, with remote digital 
access to camera livestreams and prior camera footage at all times (24 hours per day, seven 
days per week, and 365/6 days per year), in a manner compatible with GDOT’s existing 
technology infrastructure, and otherwise satisfactory to GDOT. Streaming cameras shall be 
operational no later than the issuance of NTP3 and shall remain operational through Substantial 
Completion. Cameras shall provide the following:  

 Timeline navigation system for selecting specific images and times; 

 Time date overlay for instant viewing, downloading, and embedding;  

 Day and night function; 

 Minimum 6-megapixel resolution; and 

 Wireless data connection 
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The Design-Builder shall submit the camera specifications and locations for GDOT’s review and 
acceptance no later than 90 days prior to the start of the construction phase or the issuance of 
NTP3. GDOT reserves the right to request the adjustment of camera locations once they are in 
place in order to capture a clear picture of the Work effort. Any adjustments to camera locations 
shall be completed by the Design-Builder within seven-days of receiving the adjustment request. 

The Design-Builder shall submit to GDOT at the start of each month a video archive of the 
previous month’s recorded activity compiled of stilled images captured at least every 10 
minutes. The Design-Builder shall also submit a final video archive of the compiled still image 
Project video to GDOT prior to Final Acceptance. All streaming camera footage shall be Books 
and Records and shall not be deemed Proprietary Intellectual Property. 

2.8 Submittals 

2.8.1 Design-Builder Responsibility for Submittals 

The Design-Builder shall provide all Submittals as required to demonstrate compliance with the 
requirements set out in the DB Documents, the Applicable Standards, Governmental Approvals, 
and the Law. TP Attachment 2-10 (Submittal Requirements Database) provides a list of 
baseline Submittals and requirements pursuant to these Technical Provisions. The Design-
Builder shall fully develop, update, and maintain the Submittal Requirements Database in 
accordance with the requirements set out in TP Section 2.8.7 (Submittal Requirements 
Database).  

The Submittals listed in TP Attachment 2-10 may not be all-inclusive or exhaustive. It is the 
Design-Builder’s responsibility to determine and submit all items required by the DB Documents, 
the Applicable Standards, Governmental Approvals, and the Law. 

2.8.2 Submittal Requirements Database Submittals 

The Submittal Requirements Database indicates for each Submittal whether it is a Type 1, Type 
2, or Type 3 Submittal. Any Submittal not included in the Submittal Requirements Database, 
including any additional Submittal required by an Applicable Standard, shall be either a Type 1 
or Type 2 Submittal as determined by GDOT. 

2.8.3 Coordination and Discipline Groups 

The Design-Builder shall schedule and coordinate all Submittals to allow an efficient and orderly 
Submittal review process. The Submittal Requirements Database provides a list of Submittals 
and Submittal dates for coordinating reviews and facilitating the Work. Notwithstanding the 
suggested initial Submittal dates provided in TP Attachment 2-10 (Submittal Requirements 
Database), the Design-Builder shall provide each Submittal at the appropriate time for review, 
comment, or acceptance by GDOT to enable the Design-Builder to comply with the Baseline 
Project Schedule, including achieving each NTP and Release for Construction date.  

For purposes of GDOT review, the Design-Builder shall categorize Submittals into Discipline 
Groups as follows: 

 ROW, Railroad, Utilities, and Transit (RRUT Group) 

 Roadway, Drainage, and Maintenance of Traffic (RDMOT Group) 

 Bridge, Structures, Retaining Walls, and Aesthetics (BSRA Group) 

 ITS, Toll Infrastructure and Traffic, including signing, pavement marking, signals, and 
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lighting (ITSTT Group) 

 Project Management and Project Quality (PMPQ Group) 

 Environmental, Public Information and Communications (EPIC Group) 

 Maintenance (MN Group) 

 Other (OTH Group) 

2.8.4 Time Periods for GDOT Review 

Time periods for GDOT review, comment, or acceptance shall be as set out in TP Attachment 2-
10 (Submittal Requirements Database), or if no time period is specified for a Submittal, the time 
period specified in DBA Section 6.3.2 (Time Periods). For any Submittals received after 12:00 
p.m. (noon) Eastern Time, GDOT’s review period begins the following Business Day. 

The durations provided in TP Attachment 2-10 are specifically for the review period required for 
GDOT to review, comment, or accept. Accuracy, completeness, and time spent to address 
GDOT comments and resubmit for re-review of any Submittal in accordance with DBA Section 
6.3 (Submittal Review; GDOT Oversight; Quality Posture) are the responsibility of the Design-
Builder. The Design-Builder shall provide sufficient review and revision time in the Baseline 
Project Schedule and account for possible multiple re-Submittals to secure GDOT review, 
comment or acceptance, and when applicable, third-party approvals. 

Submittals and re-Submittals shall be considered distinct Submittals for purposes of calculating 
the number of concurrent Submittals in review at one time. GDOT’s review periods shall be 
adjusted for multiple concurrent Submittals as follows: 

 Whenever there are more than five concurrent Submittals in review in the subject 
document’s particular Discipline Group, an additional five Business Days will be added 
to the prescribed review period for each additional increment of five concurrent 
Submittals. For example, if there are between six and 10 Submittals in concurrent review 
in a Discipline Group, then an additional five Business Days are added to the prescribed 
review period for each Submittal; if there are between 11 and 15 Submittals in 
concurrent review in a Discipline Group, then an additional 10 Business Days are added 
to the prescribed review period for each Submittal, and so forth. With respect to 
Submittals required by TP Section 6 (Right of Way), excluding the ROW Acquisition Plan 
and the Monthly Acquisition Services Status Report, the requirements of TP Section 6.7 
(Submittals) shall apply to review duration and maximum number of concurrent 
Submittals.  

 For purposes of calculating the number of Submittals, the accepted Baseline Project 
Schedule will be used as a guide, except that complementary documents (e.g., bridge 
plans and bridge calculations) will be considered a single Submittal. Documents that fully 
integrate multiple disciplines in the presentation (e.g., roadway and drainage plans, 
together with the respective calculations) will be counted as one Submittal. For Design 
Documents or packages that include multiple bridges, each individual bridge will be 
counted as a separate Submittal. For Design Documents or packages that include 
multiple retaining walls, noise barriers, BFIs, or WFIs, GDOT will determine the number 
of Submittals to be counted. 
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2.8.5 Quality Review and Format 

The Design-Builder shall complete the quality review process described in TP Section 3 
(Design-Builder Quality Program) and identified in the Submittal Requirements Database for 
each Submittal prior to submission to GDOT. 

The Design-Builder shall provide all Submittals in electronic format via the PMCS and hardcopy 
format as specified elsewhere in the DB Documents. The Design-Builder shall include and 
update a revisions table at the front of all Submittals with the revision number, date of the 
revision, and a description of the revision. Re-Submittals shall include both a clean copy and a 
copy tracking and clearly identifying all changes since the previous submitted version. 

2.8.6 Other Agency Reviews and Coordination 

In addition to the Submittals to GDOT, the Design-Builder is also responsible for providing 
submittals to third parties and Governmental Entities as set forth in the DB Documents. The 
Design-Builder shall comply with the requirements of relevant sections of these Technical 
Provisions for coordination and duration of Submittal reviews, including for Construction Work 
being performed on or over the third-party ROW.  

2.8.7 Submittal Requirements Database 

The Design-Builder shall prepare the Submittal Requirements Database in compliance with 
these Technical Provisions and include all Submittals identified in the Submittal Packaging Plan, 
the DB Documents, Applicable Standards, and Governmental Approvals.  

The Design-Builder shall submit the Submittal Requirements Database in MS Excel (.xlsx or 
equivalent) format or approved equivalent as part of each Basis of D&C Submittal. The Design-
Builder shall include a definition of any columns added to the Submittal Requirements Database 
and a description of the options for each field. 

The Design-Builder shall update and maintain, at a minimum of a monthly basis, the Submittal 
Requirements Database, which may include minor changes or revisions. The Design-Builder 
shall notify GDOT in writing upon each modification to the Submittal Requirements Database 
including an itemized description and justification of the changes. Depending on the nature of 
such modifications including any wholesale changes to the Submittal Requirements Database, 
the Design-Builder shall resubmit the Submittal Requirements Database for Review and 
Comment. Submittal of the Submittal Requirements Database need not be listed as a Submittal 
in Submittal Requirements Database.  

The Submittal Requirements Database shall be consistent with the requirements shown in TP 
Attachment 2-10 (Submittal Requirements Database) and shall comply with the following 
requirements. The Submittal Requirements Database shall show, for each Submittal:  

 Unique item number. 

 Unique title/description of the Submittal. 

 Section number, page number, and source document prescribing the Submittal, whether 
from DB Documents, Project Specifications Book, GDOT’s Standard Specifications, the 
Supplemental Specifications, and/or the Special Provisions required in TP Attachment 1-
4 (Project Standards). 

 The requirements for the timing of the initial Submittal. 

 The status of Submittal required prior to NTP2 and NTP3. 
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 The Milestone or other event for which GDOT’s acceptance of the Submittal is a 
condition precedent. 

 The minimum required updates from GDOT’s initial acceptance through Final 
Acceptance. 

 The Submittal type (Discretionary, Non-Discretionary, or Review and Comment). 

 The Submittal classification (Administrative Work, Design Work, or Construction Work). 

 Proposed GDOT Discipline Group as set out in TP Section 2.8.3 (Coordination and 
Discipline Groups). 

 The GDOT review period subject to amendment in accordance with TP Section 2.8.4 
(Time Periods for GDOT Review). 

 Submittals involving review by SRTA, including all Submittals related to ITS and Tolling 
Elements. 

 The GDOT review period amended for Submittals involving SRTA in accordance with TP 
Section 2.8.4. 

 Submittals involving review by a Third Party and the associated Review Period. 

 The designated quality process, including: 

 The primary production responsibility by named individual, including individuals 
responsible for preparation, those to be consulted, and those to certify the Submittal. 

 The individuals responsible for Design-Builder Quality Management and certification 
of the Submittal (as applicable). 

 A reference to the quality procedure applicable to the Submittal defined in the 
relevant part of the QMP. 

 For each listed Shop Drawing Submittal and Construction Document Submittal, the 
Design-Builder shall additionally identify the following: 

 Clear linkages to each corresponding component of the Design Documents included 
in a staged Design Documents Submittal. 

 Clear linkages to the corresponding SOV Line Item number from the Design-
Builder’s accepted Schedule of Values. 

 Clear linkages to the corresponding file structure utilized in GDOT’s laboratory 
information management system (ATSER systems). 

Section 2 Attachments 

 Title 

Attachment 2-1 Key Personnel and Required Personnel 

Attachment 2-2 Basis of D&C Requirements  

Attachment 2-3 Public Information and Communications 

Attachment 2-4 Safety Requirements 

Attachment 2-5 Project Schedule Technical Requirements 

Attachment 2-6 Project Schedule Software Requirements 

Attachment 2-7 SOV and Price-Loading Requirements  

Attachment 2-8 Project Schedule and SOV Submittal Requirements 

Attachment 2-9 Project Management Controls System Requirements 

Attachment 2-10 Submittal Requirements Database 
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Attachment 2-1: Key Personnel and Required Personnel 

Table 1: Key Personnel 

Position Role Minimum Qualifications Commitment 

Lead Contractor 
PM (CPM) 

Responsible for management of the design and 
construction for the Project (with primary 
responsibility for Project permitting and schedule). 
Serves as the single point of contact for all 
contract administration and correspondence with 
GDOT. 
 
May not hold any other position. 

A minimum of 10 years' industry 
experience and at least three years' 
experience in the same or similar role for 
projects of similar size and complexity as 
the Project. 

Full time from NTP1 
to Final Acceptance 

Lead Design 
Consultant PM 
(DPM) 

Responsible for oversight of all necessary design-
related Work and permitting throughout the term 
of the Project. 
 
May also be the EOR. 

• A minimum of 10 years' industry 
experience and at least three years' 
experience in the same or similar 
role for projects of similar size and 
complexity as the Project. 

• Professional Engineer  

Full time from NTP1 
until NTP3, then as 
needed until Final 
Acceptance 

Engineer of Record 
(EOR) 

Responsible for the supervision and quality of all 
design Work and design process throughout the 
Term, with primary responsibility for accuracy, 
adequacy, and conformance of the Work (as 
defined in the DB Documents) to the Technical 
Provisions, professional standards of practice, 
and other applicable standards, specifications, or 
criteria, including conformance of the constructed 
Project to the design).  
 
May also be the DPM. 

• A minimum of 10 years' industry 
experience and at least three years' 
experience in the same or similar 
role for projects of similar size and 
complexity as the Project. 

• Professional Engineer 

Full time from NTP1 
until NTP3, then as 
needed until Final 
Acceptance 

Quality Control 
Manager (QCM) 

Responsible for the quality control of the overall 
Project, specifically integrating the required quality 
control activities into the planning and execution 
of the Work in coordination with the DQCM and 
CQCM. Must be capable of answering 
question/inquiries relating to design and 
construction Work. 
 
May not hold any other position except for DQCM 
or CQCM but cannot hold all three positions. 

A minimum of 10 years' industry 
experience and at least three years' 
experience in the same or similar role for 
projects of similar size and complexity as 
the Project. 
 

Full time from NTP1 
until Substantial 
Completion, then as 
needed until Final 
Acceptance 
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Position Role Minimum Qualifications Commitment 

Superintendent 

Responsible for overseeing the day to day 
construction operations, including Quality Control, 
for the Design-Builder with primary responsibility 
for construction supervision, construction 
scheduling, and adherence to design and 
construction specifications, standards, and 
requirements (including specifically): 
• Project safety; 
• Environmental compliance; 
• Utility relocation; 
• Erosion and sediment control; and 
• Maintenance of traffic.  
 
May not hold any other position. 

A minimum of 10 years' industry 
experience and at least three years' 
experience in the same or similar role for 
projects of similar size and complexity as 
the Project. 
 

Full time from NTP3 
until Substantial 
Completion, then as 
needed until Final 
Acceptance 

Environmental 
Compliance 
Manager (ECM) 

Responsible for overall environmental compliance 
for the Project. The ECM shall monitor, document, 
report the status of environmental compliance, 
and verify monthly reporting requirements for the 
Project. The ECM shall report and coordinate all 
issues directly with GDOT and the PM. The ECM 
shall not report directly to personnel having 
production responsibilities within the design or 
contractor organizations. The ECM shall have the 
authority to stop Work. 

The ECM shall report immediately to GDOT and 
the Design-Builder any violation in Environmental 
Law or environmental Noncompliance Event and 
shall include, with any such report, the appropriate 
recommendations for corrective action. 

Refer to TP Section 5.2.2.1 (Environmental 
Compliance Manager). 
 
 

At least five years’ experience managing 
environmental compliance of similar 
scope and complexity to the Project. 
 
The individual shall have implemented a 
CEPP with environmental mitigation plan 
and personal protection training. 
 
The individual shall have developed and 
managed a storm water pollution 
prevention plan consistent with the 
NPDES Construction General Permit 
(GAR1000002). 
 
The individual shall have developed and 
managed a hazardous substance and 
petroleum products management plan 
consistent with ASTM E 1527-05, 
Standard Practice for Environmental Site 
Assessment Process. 
 
The individual shall have monitored 
compliance with Section 404 Permit 
conditions 

As needed to perform 
their duties upon 
NTP1 then full-time 
upon NTP3 until 
Substantial 
Completion, then as 
needed until Final 
Acceptance. 
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Table 2: Required Personnel 

Position Role Minimum Qualifications Commitment 

DBE Manager 

Responsible for ensuring Design-Builder 
compliance with the requirements in DBA Exhibit 
14 (DBE Requirements). 
 

At least five years of relevant experience 
developing and overseeing DBE plans and 
requirements.  

As needed to meet the 
requirements upon 
NTP1 until Final 
Acceptance. 

Project Scheduler 

Responsible for developing, assembling, 
updating, maintaining, and reporting on the 
Project Schedule as set out in TP Section 2.3 
(Project Schedule and Schedule of Values). 

At least five years of experience 
developing, creating, managing, and 
reporting on schedules for projects of 
similar size, type, and complexity to this 
Project and proficient in the designated 
scheduling software system. 

As needed to meet the 
requirements upon 
NTP1 until Final 
Acceptance. 

PMCS 
Coordinator 

Responsible for being the internal point of contact 
for coordinating the Design-Builder’s use of the 
PMCS as set out in TP Section 2.4 (Project 
Management Controls System). Responsible to 
ensure all electronic documents are properly 
uploaded in PMCS in a timely manner. This 
position is considered an administrative function. 

At least one year of relevant experience 
and proficient in the designated software 
system. 

• Full time upon 
NTP1 until 
Substantial 
Completion and 
then as needed 
until Final 
Acceptance.  

• May have other 
administrative 
duties. 

Public Information 
Coordinator (PIC) 

Lead communications and public information 
efforts for the Design-Builder and serve as 
primary point of contact with GDOT.  
 
Refer to TP Attachment 2-3 (Public Information 
and Communications) for additional information 
and requirements. 

N/A 
 

As needed to meet the 
requirements upon 
NTP1 until Final 
Acceptance. 

Safety Manager 

Responsible for the development of the Safety 
Plan and the enforcement of safety and health 
policies, procedures, and work practices. Refer to 
TP Section 2.6 (Safety) for additional information. 

At least five years of relevant safety 
management experience, and OSHA 100 
certification. 

Full-time upon NTP3 
until Substantial 
Completion and then 
as needed until Final 
Acceptance. 
 
May have other 
administrative duties. 
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Position Role Minimum Qualifications Commitment 

Design Quality 
Control Manager 
(DQCM) 

Responsible for the development and 
implementation of the DQMP, meeting the 
requirements in TP Section 3 (Design-Builder 
Quality Program), and supervision of the 
associated quality control personnel. 

Recent experience in the management of 
a quality management program of similar 
size and complexity as the Project. 

Full time upon NTP1, 
during design 
production, and then 
as needed during 
construction until Final 
Acceptance. 

Construction 
Quality Control 
Manager (CQCM) 

Responsible for the development and 
implementation of the CQMP, meeting the 
requirements in TP Section 3 (Design-Builder 
Quality Program), and supervision of the 
associated quality control personnel. 

Recent experience in the management of 
a quality management program of similar 
size and complexity as the Project. 

Full time upon NTP2 
until Substantial 
Completion, then as 
needed until Final 
Acceptance. 

Worksite Erosion 
Control 
Supervisor 
(WECS) 

Responsible for the oversight of initiation, 
installation, maintenance, inspection, and 
condition reporting of all erosion control devices. 
Refer to TP Section 5.2.2.2 (Worksite Erosion 
Control Supervisor) for additional information. 

Has at least one year of experience in 
erosion and sediment control, including 
the installation, inspection, maintenance 
and reporting of BMPs. 
 
Has successfully completed the Georgia 
Soil and Water Conservation Commission 
Certification Course Level IA and GDOT’s 
WECS Certification Course. 

Full time upon NTP3 
to Substantial 
Completion then as 
needed until Final 
Acceptance.  

NEPA Specialist 

Provide expertise in Environmental Laws, 
regulations, and policies during the Term, lead 
environmental inputs (duration, logic linkages, 
etc.) into the Design-Builder's Project Schedule, 
and address environmental justice (EJ) issues 
related to the Project. 

Meets the certification requirement of 
GDOT’s Consultant Prequalification 
Manual, Section VII Transportation 
Planning Area Class1.06(a) NEPA 
Documentation. 

As needed upon 
NTP1 until Final 
Acceptance. 

History Specialist 

Provide expertise in NHPA Section 106 laws, 
regulations, and policies as it pertains to historic 
resources. Provide expertise in monitoring 
impacts to historic resources during the course of 
the Work. 

Meets the certification requirement of 
GDOT’s Construction Prequalification 
Manual, Section VII Transportation 
Planning Area Class 1.06(b) History. 
 
Cultural Resource Management Personnel 
must meet professional standards under 
regulations developed by the Secretary of 
the Interior, found at 
http://www.nps.gov/history/local-
law/Prof_Qual_83.htm. 

As needed upon 
NTP1 until Final 
Acceptance. 
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Position Role Minimum Qualifications Commitment 

Archaeology 
Specialist 

Provide expertise in NHPA Section 106 laws, 
regulations, and policies as it pertains to 
archaeological resources. Provide expertise in 
monitoring impacts to archaeological resources 
during the course of the Work. 

Meets the certification requirement of 
GDOT’s Construction Prequalification 
Manual, Section VII Transportation 
Planning Area Class 1.06(f) Archaeology. 
 
Cultural Resource Management Personnel 
must meet professional standards under 
regulations developed by the Secretary of 
the Interior, found at 
http://www.nps.gov/history/local-
law/Prof_Qual_83.htm. 

As needed upon 
NTP1 until Final 
Acceptance. 

Water Quality 
Specialist 

Provide expertise in permitting (USACE Section 
404 and GA EPD Buffer Variance), State and 
federal waters delineations, storm water pollution 
prevention, and the protection of jurisdictional 
State and federal waters. 

Provide expertise in permitting (USACE 
Section 404 and GA EPD Buffer 
Variance), state and federal waters 
delineations, storm water pollution 
prevention, and the protection of 
jurisdictional state and federal waters.  
 
Meets the certification requirements of 
GDOT’s Construction Prequalification 
Manual, Section VII Transportation 
Planning Area Classes 1.06(e) (Ecology). 
 
Meets the certification requirements of 
GDOT’s Construction Prequalification 
Manual, Section VII Transportation 
Planning Area Classes 1.06(e) (Ecology). 

As needed upon 
NTP1 until Final 
Acceptance. 
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Position Role Minimum Qualifications Commitment 

Hazardous 
Materials 
Manager 

Provide expertise in the safe handling of 
Hazardous Materials required to perform the 
Work and those that may be discovered/impacted 
during the Term. 
 
Schedule and/or conduct training for the Design-
Builder's employees. 
 
Verify all employee certifications prior to and 
required for any handling of Hazardous Materials. 
 
Maintain records of all Incidents involving 
Hazardous Materials and notify the ECM, GDOT, 
and appropriate authorities in writing of any such 
Incidents. 
 

Meets the certification requirements of 
GDOT Soils, Foundation and Material 
Testing, Hazardous Waste Site 
Assessment Studies 6.05 
 
Is a qualified professional with 40 hours of 
HAZWOPER certification. 
 
Has at least five years of experience on 
projects of similar scope and complexity to 
the Project in the following areas: 

• Development of investigative work 
plans, site investigation reports, and 
remedial action plans or equivalent 
reports necessary and acceptable to 
the EPA in material discovery and 
remediation efforts of Hazardous 
Materials. 

• Investigation and remediation of 
Hazardous Materials following GDOT 
Environmental Procedures Manual 
guidelines. 

As needed upon 
NTP1 until Final 
Acceptance. 

ROW Project 
Manager 

The ROW Project Manager is responsible for 
supervision of Acquisition Services.  

Verifiable experience with the GDOT ROW 
Manual in regard to performing project 
management and oversight of all 
Acquisition Services. 
 
Service Class D-1 (R/W Project Manager) 
of GDOT ROW Pre-Qualification 
Application 

As required to meet 
requirements of the 
DB Documents. 

ROW Acquisition 
Manager 

The ROW Acquisition Manager oversees all 
aspects of TP Section 6.5 (Parcel Acquisition 
Services).  

Verifiable experience with the GDOT ROW 
Manual in regard to Performing Parcel 
Acquisition Services. 
 
Service Class D-3 (Acquisition Manager) 
of GDOT ROW Pre-Qualification 
Application. 

As required to meet 
requirements of the 
DB Documents. 
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Position Role Minimum Qualifications Commitment 

Utility Manager 
(UM)  

The UM shall manage all obligations of the 
Design-Builder with respect to Utility Adjustments 
such as financial arrangements with Utility 
Owners and technical requirements. 

The UM shall have at least four years of 
relevant experience in coordinating Utility 
Adjustments on projects of similar 
complexity, size, and scope to the Project. 

Full-time upon NTP1 
until completion of all 
Utility Adjustment 
Work. 

Utility Design 
Coordinator 
(UDC) 

The UDC shall be responsible for coordinating 
the Utility Adjustment design with the overall 
Project design features. 
 

The UDC shall have at least four years of 
relevant experience in coordinating Utility 
Adjustments on projects of similar 
complexity, size, and scope to the Project. 

Full-time upon NTP1 
until completion of all 
Utility Adjustment 
Work. 

Worksite Utility 
Coordination 
Supervisor 
(WUCS) 

The WUCS shall be responsible for initiating and 
conducting Utility Coordination Meetings, 
accurately recording and reporting the progress 
of Utility Adjustments, ensuring contact with 
www.Georgia 811.com and that requirements 
have been met, and preparing the EURP.  
 

Shall have at least four years of relevant 
experience in coordinating complex Utility 
Adjustments on highway improvement 
projects of similar complexity, size, scope, 
and delivery method to the Project. Shall 
have a complete understanding of the 
Georgia Utilities protection Center 
operation and shall be knowledgeable of 
the High-Voltage Safety Act and Trained 
on the GUFPA (Georgia Utility Facility 
Protection Act). 

Full-time upon NTP1 
until Substantial 
Completion. 

Emergency Utility 
Coordinator 
(EUC) 

The EUC is responsible notifying the appropriate 
Utility Owner and/or Utility Owner's subcontractor 
in case of an Emergency.  
 
May be the UM. 

Shall have at least four years of relevant 
experience in coordinating complex Utility 
Adjustments on highway improvement 
projects of similar complexity, size, scope, 
and delivery method to the Project. 
 
This responsibility may be assigned to 
another person on the Required Personnel 
list if they meet the minimum 
qualifications. 

As needed upon 
NTP1. 
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Position Role Minimum Qualifications Commitment 

Traffic Control 
Manager (TCM) 

Prepare, implement, monitor, and maintain the 
Transportation Management Plan (TMP). 
 
Supervise the implementation and maintenance 
of traffic management strategies including the 
planning and implementation of TIRs detailed in 
TP Attachment 18-3 (Traffic Interruption Report). 
 
Coordinate with the construction Project team to 
ensure traffic control activities support the 
planned Work activities. 
 
Supervise the activities of the WTCS.  

Professional Engineer with relevant 
experience overseeing the development 
and implementation of a traffic 
management plan and implementation of 
temporary traffic control plans on highway 
projects similar in size and scope as the 
Project. 

As needed upon 
NTP1. 

Worksite Traffic 
Control 
Supervisor(s) 
(WTCS) 

Oversee installation and maintenance, and 
continuously monitor and inspect daily all traffic 
control devices under the supervision of the TCM 
and as specified in TP Attachment 18-1 
(Temporary Traffic Control). 
 
Notify the TCM when traffic control is causing 
unanticipated impacts to the Level of Service of 
the roadway. 
 
Ensure staffing for traffic control implementation 
is adequate at each location.  

Hold an unexpired certificate issued by the 
American Traffic Safety Services 
Association (ATSSA) Work Site Traffic 
Supervisor Certification Program or the 
National Safety Council Certification 
Program. 

Full time upon NTP3 
through Substantial 
Completion then as 
needed until Final 
Acceptance. Must be 
local and available to 
visit the Site within two 
hours after notice. 
May have other 
administrative duties. 

 

Note: Any time a position is referred to as 'As needed', the position may be needed as determined by either the Design-Builder or by GDOT. 
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Attachment 2-2: Basis of D&C Requirements 

1 Administrative 

The Basis of Design and Construction (D&C) is a Project-specific planning process for the D&C 
Work prepared as a single Submittal inclusive of the entire Project to document development 
and delivery of the Design Document Submittal packages for all Plans, specifications, reports, 
calculations, other design-related Submittals, and the Design-Builder’s approach to constructing 
the Project. The Design-Builder shall logically organize the Project sections and design 
packages into buildable units and shall include sufficient information and details to confirm the 
Design-Builder’s intent and to validate conditions included in the Basis of D&C. The Basis of 
D&C Submittal shall include the following: 

 Design-Builder’s Schematic Plan of Project meeting the requirements prescribed in this 
TP Attachment 2-2. 

 Submittal Packaging Plan meeting the requirements prescribed in this TP Attachment 2-
2. 

 Construction Phasing and Staging Plan meeting the requirements prescribed in this TP 
Attachment 2-2. 

 For modifications to or replacement of GDOT-published standards, specifications, 
Construction Standards, or Construction Details permitted as a Design-Builder Provided 
Specification as identified in TP Attachment 1-4 (Project Standards), an explanation of 
the design criteria and parameters; Standard Drawings; design manuals; and other 
design requirements that shall apply. 

 Brief narrative describing approach to implementing standards, specifications, design 
reports and calculations, design Plans, and other design related documentation within 
each Design Document Submittal. 

 Complete and up-to-date documentation for all design criteria, design parameters, and 
design decisions. The Design-Builder shall update and include all relevant portions with 
each Design Document Submittal. The Design-Builder shall include the finalized and 
comprehensive documentation for all design criteria, design parameters, and design 
decisions with the Record Design Documents. 

 Proposed Design-Builder Changes to Project Standards in accordance with DBA Section 
14.6.1 (Project Standards Changes) and DBA Section 14.2 (Design-Builder Changes). 

 Comprehensive list of all proposed alternative design software products in accordance 
with TP Section 4 (Design Documents). 

The Design-Builder shall schedule and conduct a Basis of D&C workshop with the attendees 
shown in TP Section 2 (Project Management), TP Table 2-1 (Required Project Meetings) to 
discuss the Design-Builder’s approach to design and construct the Project including the Design-
Builder’s Schematic Plan of Project, Submittal Packaging Plan, and Construction Phasing and 
Staging Plan. The purpose shall be to familiarize involved personnel with the design concepts, 
environmental documentation, Submittal packaging, issues, status, and review procedures. The 
Design-Builder shall jointly develop the workshop agenda with GDOT and agree upon how it will 
be organized (such as by GDOT department and engineering discipline). During the workshop, 
the Design-Builder shall discuss with GDOT any application of Over-The-Shoulder (OTS) design 
review meetings to reach resolution for Project Elements that pose complex constraints or entail 
additional review effort. The workshop shall also discuss the extent of GDOT, SRTA, Utility 
Owner, and third-party reviews. A primary goal of the workshop is to make the design review 
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process more effective and efficient for all parties. Agreements made regarding design review 
periods are aspirational only and do not override the durations stipulated in the DB Documents. 
The Design-Builder shall submit the Basis of D&C to GDOT as part of the PMP in accordance 
with TP Section 2 following the Basis of D&C workshop. 

2 Design-Builder’s Schematic Plan of Project 

 General

The Design-Builder’s Schematic Plan of Project shall provide the Design-Builder’s design and 
approach to the roadways, bridges and other structures, interchanges, drainage, signing, 
pavement markings, and lighting. The Design-Builder’s Schematic Plan of Project shall show 
the following:  

1. The Design-Builder’s proposed preliminary schematics depicting the lane configuration 
that is consistent with the requirements of these Technical Provisions and to the level of 
detail shown on the NEPA Basic Configuration 

2. Any Design-Builder Proposed/Design-Builder Acquired Right of Way and any Temporary 
Interests that are adjacent to the Site and required for construction or maintenance 
activity  

3. Any areas that are not consistent with the Provided Environmental Approvals 

4. Any areas that, by reason of a change to layout or geometry, may require consultation 
with a Governmental Entity 

5. Any additional or modified Design Exceptions or Design Variances necessary compared 
to the Design Exceptions and Design Variances identified in TP Attachment 11-2 
(Design Exceptions and Variances).  

6. Any additional or modified Design Deviations.  

The Design-Builder’s Schematic Plan of Project shall include conceptual design schematic 
drawings and an accompanying narrative as further described herein. 

2.2 Conceptual Design Schematic Drawings 

 

The conceptual design schematic drawings shall include the following elements related to 
roadway: 

1. General Project roadway information, including Project limits, design speeds, functional 
classifications, and other data 

2. Horizontal alignments, including P.I. station/location, degree of curve, radius, length of 
curve, PCs and PTs (graphical locations), and bearings 

3. Planimetrics, including curbs and barriers, driveways, sidewalks, edges of pavement, 
and surface roadways’ edge of shoulders 

4. Directional arrows indicating the number of lanes 

5. Profiles, including existing/natural ground, vertical clearance, grades, VPI stations, 
vertical curve lengths, and K-values 

6. Typical sections, including existing ground, pavement cross-slope, superelevation, lane 
and shoulder widths, and slope ratio for fills and cuts  

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges  September 28, 2021 

Technical Provisions   
Attachment 2-2 – Basis of D&C Requirements  Page 3 of 7 

 

The conceptual design schematic drawings shall include the following elements related to 
drainage: 

1. The Design-Builder’s conceptual design for conveying runoff through the Site to 
discharge points, including major trunk lines for pipes with a diameter greater than or 
equal to 48 inches, with detail showing pipe sizes, drainage areas, flow direction, 
outfalls, receiving waters/streams, and contour lines 

2. The approximate limits of temporary construction easements and drainage easements 
necessary for completion of the drainage work 

 

The conceptual design schematic drawings shall include the following elements related to 
pavement: 

1. Plan drawings clearly identifying the areas of new pavement construction, any areas of 
retained existing pavement, and rehabilitated existing pavement 

 

The conceptual design schematic drawings shall include the following elements related to 
structures (including walls): 

1. Sufficient detail to indicate bridge locations and limits, bridge types, assumed foundation 
types, controlling vertical clearances, and typical span arrangements 

2. Preliminary wall types, proposed preliminary locations and limits for retaining and noise 
barriers 

3. Tables for preliminary barriers and retaining walls that show elevations and stations 
where elevation changes occur in the wall profile 

4. Details demonstrating conformance with aesthetic requirements for Project structures 
(including walls), if applicable 

 

 

The conceptual design schematic drawings shall include the following elements related to ROW: 

1. Identification of State Proposed/Design-Builder Acquired ROW  

2. Identification of Design-Builder Proposed/Design-Builder Acquired ROW parcels, if any 

3. Identification of State Proposed/State Acquired ROW 

 

The conceptual design schematic drawings shall include the following elements related to Utility 
Adjustments: 

1. Alignments for major Utility Adjustments representing significant risk to the Project 

2.3 Narrative 

The Design-Builder shall include a narrative that describes its approach to ROW acquisitions, 
Utility Adjustments, environmental permitting, and the Submittal Packaging Plan based on its 
anticipated design to accommodate all necessary reviews and approvals. The Design-Builder 
shall demonstrate how the approach and sequencing of each will enable execution of the 
Construction Phasing and Staging Plan. The Design-Builder shall identify and describe the parts 
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of the Design-Builder’s Schematic Plan of Project where the design or the construction means 
and methods differ from the assumptions included in the NEPA Basic Configuration in a manner 
that may result in a different environmental impact compared to the impact assessed in the 
Provided Environmental Approvals in accordance with TP Section 5 (Environmental).  

2.4 Submittal Format 

The conceptual design schematic drawings shall be submitted in English units on scalable 11-
inch by 17-inch plans (at a scale of 1 = 100 feet) and 36-inch by 125-inch maximum length roll 
plots (at a scale of 1 inch = 200 feet), and shall clearly identify the Work to be completed. The 
drawings shall be legible and clearly convey intent. A larger scale may be necessary to convey 
details in critical areas. The narrative shall be submitted as a letter-sized (8.5-inch by 11-inch) 
PDF. 

3 Submittal Packaging Plan 

3.1 Staged Design Document Submittals 

For each Construction Phase, the Design-Builder shall either submit a complete set of Design 
Documents that advance through the standard design progression (e.g., Preliminary Design 
Documents, Final Design Documents, and RFC Design Documents) set out in TP Section 4 
(Design Documents) or make a series of staged Design Document Submittals.  

A staged Design Document Submittal is a distinct Submittal of one or more component 
packages of the Design Documents representing a portion or portions of the Work within the 
limits of a Construction Phase, and capable of being logically submitted in a series of related 
Design Document Submittals to enable execution of the D&C Work. For example, component 
packages of Design Documents for a particular Construction Phase may include grading; 
drainage; roadway; traffic sequencing; signing and pavement marking; erosion control; 
individual structures such as a bridge or one or more of its components, such as foundations, 
substructures, abutments, complete continuous units of superstructure; etc.  

Staged Design Document Submittals shall advance through the standard design progression of 
Design Document Submittals and shall comply with the requirements set out in TP Section 4. 
The timing and content of staged Design Document Submittals shall be logical and include or be 
preceded by related items (e.g., bridge submittals must include or be preceded by related 
highway geometry; a bridge and its related retaining walls must be submitted together; etc.). 
The Design-Builder shall correlate and align staged Design Document Submittals with the 
anticipated schedule for Governmental Approvals, Environmental Approvals, and permits. 

3.2 Submittal Packaging Plan Contents 

The Submittal Packaging Plan shall encompass the Design-Builder’s plan for providing 
Submittals during the period between NTP1 and Final Acceptance, including all Design 
Documents and Construction Documents, and shall contain the following items: 

1. A list of proposed segments (i.e., station x+xx to station y+yy) for the Work that aligns 
with the Construction Phases depicted in the Design-Builder’s Construction Phasing and 
Staging Plan.  

2. A proposed list and guide/index of Design Documents that reflect the Design-Builder’s 
approach to submit staged Design Document Submittals. The list and guide/index of 
Design Documents shall include the following: 

a. List of the staged Design Document Submittals required to support each 
Construction Phase.  
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b. Indication of the Design Documents Submittal type (e.g., Preliminary Design 
Documents, Final Design Documents, RFC Design Documents, etc.) included in 
each staged Design Document Submittal. 

c. List of the component packages of Design Documents to be included in each staged 
Design Document Submittal. 

d. Index of Plan sheets, reports, studies, and calculations for each component package 
of Design Documents to be included in each staged Design Document Submittal. 
File naming of each Plan sheet listed in the index shall not be modified in 
subsequent Design Document Submittals. The naming and numbering convention 
for the drawings must support the Construction Phases and include flexibility to 
accommodate changes in the phasing without impacting drawings already 
developed.  

e. Index listing all specification section numbers, titles, and the Work activities/materials 
to be covered by each section of the Project Specifications Book, as described in TP 
Section 4 (Design Documents). 

3. Prior to issuance of NTP3, the Design-Builder shall submit an updated Submittal 
Packaging Plan that includes a list of all required Shop Drawing Submittals and all 
Construction Document Submittals required for the various elements of construction 
activity including signed and sealed Shop Drawings, associated mix designs, technical 
cut sheets or literature, work plans, material certifications, testing methods, installation 
plans, calculations, or resumes.  

4 Construction Phasing and Staging Plan 

The initial Construction Phasing and Staging Plan shall fully detail the Design-Builder’s 
approach to perform all early Construction Work packages. All remaining Construction Work 
packages shall be shown at a sufficient level of detail to accurately reflect the latest approach 
and planning for the prosecution of the Work. The Design-Builder shall submit an updated and 
fully detailed Construction Phasing and Staging Plan prior to commencing Construction Work. 
The Construction Phasing and Staging Plan shall be consistent with the Design-Builder’s 
approach to achieving the Milestone Deadlines shown in the DB Documents.  

The Construction Phasing and Staging Plan shall contain the following items: 

 Drawings including the following elements related to construction phasing and staging: 

a. Construction phasing and staging layout (scale: 1 inch = 200 feet) depicting both 
Temporary Works and Permanent Works and indicating the Design-Builder’s overall 
sequencing of the Construction Work including lane configuration, traffic 
management, anticipated treatment of ramps, Utility Adjustments, installation of 
noise barriers, and staging of major drainage trunk lines during the Construction 
Phases of the Project.  

b. Supporting drawings such as identification of yard size and locations for laydown 
areas and the associated sequencing. 

 A supplemental narrative that is aligned with the drawings and describes the following 
elements related to construction phasing and staging: 

a. An overall description of the how the Design-Builder will approach and sequence 
each Construction Phase. The description shall illustrate the Design-Builder’s 
approach to constructing the Work, including a description of Work areas, sequence 
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of Work to be performed during each Construction Phase, and the overall order, 
sequence, and linkages between each Construction Phase. 

b. A description of how the Design-Builder intends to schedule and sequence the 
construction to minimize impacts on the Environment, communities, third-party 
agencies, and the traveling public, while still providing acceptable construction 
performance. 

c. Procedures and processes for installing and maintaining safe ingress and egress of 
construction vehicles in the work zone, including acceleration and deceleration lanes 
for construction vehicles. 

d. A description of intended laydown, recycling, staging, disposal, and maintenance 
locations to be used during construction. 

e. A description of how the ROW and adjacent roads and properties will be maintained 
and protected, including the intended measures to be used to mitigate and minimize 
noise, vibration, light, dust, erosion/run-off, and local road damage. 

f. A description of all existing roadways and structures to be closed, demolished, left as 
is, or incorporated into the Project. 

g. A listing of the Design Document Submittals and Construction Document Submittals 
associated with each Construction Phase consistent with the Submittal Packaging 
Plan. 

h. A description indicating how the Construction Phasing and Staging Plan will be 
closely coordinated with the Transportation Management Plan (TMP) and Traffic 
Control Plans. The Design-Builder shall reference the TMP and Traffic Control Plans 
with which the Construction Phasing and Staging Plan aligns. The Design-Builder 
shall clearly describe any discrepancies or deviations between the Construction 
Phasing and Staging Plan, TMP, and Traffic Control Plans and state the reasons and 
justification for each (if none; so state). 

 Any other information to supplement the construction phasing and staging drawings and 
narrative and pertinent to the Design-Builder’s intended approach to construct the Work. 

 For all fully detailed Construction Phases, the following additional items shall be 
included: 

a. Interim Milestone dates (i.e., the need to open a structure by a certain date for traffic 
operations). 

b. Bridge Demolition Plan meeting the requirements included in TP Section 13 
(Structures). 

c. Overall construction sequence: the order in which individual structures are to be built, 
the sequence in which individual spans of girders or cantilevers are to be erected, 
and the sequence in which spans are to be made continuous. Erection plans and 
sequence drawings shall be provided for all bridge construction. 

d. The general location of any physical obstacles that might impose restraints or 
otherwise affect construction, and an outline of how to deal with such obstacles 
during Construction Work. Obstacles may include road, rail, and waterway 
clearances; temporary diversions; transmission lines; Utilities; and the Design-
Builder’s own Temporary Works such as haul roads, cofferdams, plant clearances; 
and the like. 
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e. The approximate location of any special lifting equipment in relation to structures, 
including clearances required for the operation of the equipment (e.g., crane 
positions, operating radii, and the like). 

f. The approximate locations of all temporary falsework and the conceptual outline of 
all special erection equipment.  

g. An outline of the handling, transportation, and storage of fabricated components, 
such as girders or concrete segments.  

h. The Design-Builder shall present the information in items (a) through (g) on as few 
drawings as possible to show the Design-Builder’s approach in relation to the design 
intent.  

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

 

 

Georgia Department of Transportation  

 

Technical Provisions 

For 

Design-Build Agreement 

P.I. Nos. 0013741 & 0013742 

 

Attachment 2-3 

PUBLIC INFORMATION AND COMMUNICATIONS 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges      September 28, 2021 

Technical Provisions  

Attachment 2-3 – Public Information and Communication  Page 1 of 6  

Attachment 2-3: Public Information and Communications 

1 General Requirements 

This TP Attachment 2-3 describes the requirements regarding the provision of information and 
communication to assist GDOT in facilitating public information, communications, and education 
to media, Governmental Entities, Users, business owners, third-parties affected by the Project, 
and other organizations with interest in the Project.  

2 Administrative Requirements 

The Public Information and Communications Work shall be in general conformance with the 
latest versions of GDOT’s Public Involvement Plan and OID Style Guide. GDOT will provide the 
Design-Builder with the latest versions of these documents as they are updated. 

3 Public Information and Communications General Requirements 

The Design-Builder shall assist GDOT in preparation of first drafts of statements and messages 
in a manner that is consistent with the Public Information and Communications Plan (PICP) 
described in this TP Attachment 2-3, Public Information and Communications Plan 
Requirements, and GDOT communication branding and messaging protocols. The Design-
Builder shall tailor statements and messages to specific audiences in coordination with GDOT, 
as needed. The Design-Builder shall not serve as the public and media spokesperson for the 
Project. The Design-Builder, or any subcontractors, shall not create or maintain Project-specific 
websites or social media channels. 

3.1 Public Information Requests  

The Design-Builder, in coordination with GDOT, shall be responsible for providing materials and 
developing messaging related to public information requests (PIR). Excluding media requests, 
the Design-Builder shall submit a report to GDOT identifying the nature of the request and the 
proposed approach to responding to the request within two days of receiving a PIR (e.g., 
meeting requests, information requests, etc.). The PIC shall acknowledge receipt of the PIR with 
the inquirer within one Business Day. The Design-Builder shall provide support to GDOT in 
development of a response to the PIR within five Business Days.  

The Design-Builder shall maintain a log of comments, concerns, and requests, along with the 
response that was provided through the PIR process in the PMCS. 

The Design-Builder shall immediately notify GDOT of the following: 

1. Requests received from elected officials  

2. Inquiries with a known negative implication  

3. Inquiries from a known Project opponent  

For media requests, see Section 7.1.2 (Media Relations Protocol) of the PICP Template 
(Appendix A).  

3.2 Public Information Materials 

The Design-Builder shall prepare public information materials regarding Project-related subjects 
for GDOT’s review and use in all communications, public information, and outreach activities, as 
requested by GDOT. This information shall be used for meetings, news releases, telephone 
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correspondence, traffic impact alerts, newsletters, web alerts, presentations, and email. The 
Design-Builder will use GDOT-approved templates and layouts utilizing Adobe CC and MS 
Office software platforms. 

The Design-Builder shall be responsible for advertisements associated with public information 
and communications. 

The Design-Builder shall develop and provide materials, including the following: 

1. Display boards 

2. Content for email newsletters, fact sheets, and FAQ sheets 

3. Content for PowerPoints and presentations 

4. Public notice signage 

5. Maps and renderings 

6. Content for Social media Web pages 

7. Content for press releases and media advisories 

The Design-Builder shall also support development of the materials described in Table 1 (Public 
Information Material Details) 

Table 1: Public Information Material Details 

Material Description Design-Builder Requirements 

Public 
Information 
Displays 

Public information displays will be used to 
educate and increase awareness for 
individuals living and working near the 
Project. These displays connect with the 
community at places of high traffic such as 
government facilities, public offices, 
libraries, community centers, places of 
worship, and large employers. The displays 
will typically include fact sheets and FAQs. 
These displays should be equitability placed 
throughout the Project corridor. 

The Design-Builder shall be responsible 
for developing, furnishing, and installing 
public information displays. 

 

The Design-Builder shall inspect and 
maintain public information displays on 
a bi-weekly basis to ensure the 
information provided is current. 

Traffic Impact 
Reports 

Traffic impact reports are distributed to 
inform the media and traveling public of 
activities on the roadway that may have an 
impact to motorists. 

The Design-Builder shall use GDOT-
approved templates for traffic impact 
reports and press release/media 
advisories.  

The Design-Builder shall provide traffic 
impact reports, press releases/media 
advisories, and detour maps (if 
necessary) to GDOT’s Public Relations 
Specialist for review on a weekly basis 
for the following week’s traffic impacts. 

Newsletters Content will include links to Project 
resources, articles about Milestone 
activities, photos of construction progress, 
and human-interest stories. 

The PIC shall provide newsletter 
content and images to GDOT for 
monthly distribution. 
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Material Description Design-Builder Requirements 

Photos & 
Videos 

Digital photographs and videos will be used 
for public communications, media relations, 
and GDOT archival purposes. Any 
photographs including aerial 
orthophotographs taken by the Design-
Builder during construction of the Project 
shall be provided to GDOT, upon request. 

The Design-Builder shall provide high-
quality digital photos and videos 
depicting construction progress that 
allow indexing by date and location.  

 

The Design-Builder shall provide a 
minimum of five digital photos at up to 
ten locations requested by GDOT on a 
monthly basis during the period from 
NTP1 through Final Acceptance. 

The Design-Builder shall provide, at GDOT’s direction, public information and communication 
materials in English and Spanish. 

3.3 Public Information Coordinator Requirements 

The Design-Builder shall designate a member of the Project team (the Public Information 
Contact (PIC)), who will be the point of contact to GDOT on behalf of the DB Team for public 
information and involvement activities throughout the Term of the Agreement. Make available 
the PIC 24 hours per day, seven days per week. 

The PIC shall perform the following: 

1. Notify GDOT no less than 21 days in advance of the start of any long-term construction 
activity (impacts greater than 24 hours) that will impact Users, such as any changes in 
traffic patterns to the existing transportation facilities, so that GDOT can communicate 
the potential impacts of these activities to Users and affected Governmental Entities. 

2. Notify GDOT no less than 72 hours (by noon Thursday for any closure occurring at the 
beginning of the following week) in advance of the start of short-term construction 
activities (impacts less than 24 hours) that will impact Users, such as any changes in 
traffic patterns to the existing transportation facilities, so that GDOT can communicate 
the potential impacts of these activities to Users and affected Governmental Entities. 

3. Provide Lane Closures for GDOT distribution by following the Traffic Interruption 
Request (TIR) process in TP Attachment 18-3 (Traffic Interruption Request). The PIC 
shall attend the weekly District 7 Construction coordination meeting, and participate in 
the weekly TIR meeting. 

4. When requested by GDOT, assist in coordinating media and other group tours of the 
Project at appropriate times and stages. 

5. Participate, as requested, in on-going dialog among customer groups (e.g., media, 
Governmental Entities, Users, business owners, third-parties affected by the Project, 
and other organizations with interest in the Project), GDOT, and the Design-Builder. 

6. Attend meetings and events, upon request and with GDOT’s approval, along with other 
Design-Builder staff, elected officials, the general public, representatives of civic 
organizations, businesses, and special interest groups along the Project corridor 
(individually or in groups), for the purpose of building rapport with affected stakeholders. 
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7. Upon GDOT's request and approval, make presentations for GDOT to present to the 
general public, civic organizations, businesses, and other community and stakeholder 
groups. 

8. Provide relevant Project information, such as Milestone updates, traffic interruptions, and 
construction activity, to GDOT for communication to stakeholders in advance of activities 
in accordance with TP Section 18 (Traffic Control). 

9. Upon request from GDOT, prepare and supply Project information displays throughout 
the Project corridor. Project information displays include Project fact sheets, FAQs, and 
other Project information at high-traffic public areas, such as city halls, libraries, 
community centers, and places of worship throughout the Project vicinity. Up to ten 
displays shall be provided. 

10. Provide GDOT with information on Project status and other information, as well as 
provide relevant materials, such as media alerts, fact sheets, and maps, for 
communication to key stakeholder groups and the general public through email, text, 
web, and social media. 

11. Upon request from GDOT, provide social media content and images. 

12. Provide supportive information for media inquiries when requested by GDOT. 

13. Support of assigned public information and communications responsibilities detailed in 
TP Section 18 (Traffic Control). 

3.4 Project Telephone Hotline, Email, and Web Page 

The Design-Builder shall support GDOT in responding to emails received through the GDOT-
owned email address for the Project. The PIC shall acknowledge receipt of any email forwarded 
to Design-Builder by GDOT and shall contact the inquirer within one Business Day. The Design-
Builder shall coordinate with GDOT to provide a response to emails within five Business Days. 

The Project web page is hosted on the GDOT website and maintained by GDOT. The Design-
Builder shall provide and assist GDOT in the development of Project-related information for the 
GDOT Project web page, including: 

1. Project maps, photos, visualizations, and renderings 

2. Fact sheets 

3. Frequently asked questions (FAQs) 

4. Current Project activities addressing design and construction 

5. Timing of Lane Closures, including ramps, and openings 

6. Lane Closures, traffic shifts, and any other construction activities affecting Users 

7. Utility disruptions 

8. Recommended route alternatives during Lane Closures 

The Design-Builder shall not create a separate Project web page.  

The Design-Builder staff shall maintain a log of comments, concerns, and requests received 
through the hotline, email, and web page, along with the responses provided in accordance with 
the PIR process described in this TP Attachment 2-3, Section 3.1 (Public Information Requests). 
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3.5 Meetings with the Public and Customer Groups 

When requested by GDOT, the Design-Builder shall participate in meetings with the public and 
customer groups (e.g., media, Governmental Entities, Users, business owners, third-parties 
affected by the Project, and other organizations with interest in the Project) that GDOT 
conducts. The Design-Builder shall provide necessary project management, technical support, 
and other staffing support for these meetings. The Design-Builder, in coordination with GDOT, is 
responsible for planning events, obtaining necessary permits, reserving meeting space with 
appropriate seating, furnishing refreshments, and other activities necessary to facilitate 
meetings with the public and customer groups. The PIC shall also coordinate with media 
pursuant to Section 7.1 (Stakeholder Engagement) of the PICP Template to provide relevant 
meeting information. 

During public meetings, the Design-Builder shall assist GDOT in informing the public of the 
Project progress and to discuss key issues as they emerge. The PIC shall be present during 
public meetings to perform the following: 

1. Take photographs of the public meeting 

2. Answer questions 

3. Develop meeting minutes for distribution  

Meetings with the public and customer groups shall be held at facilities that accommodate 
members of the public for whom there may be accessibility issues, in accordance with the Law. 

4 Public Information and Communications Plan Requirements 

GDOT will prepare a Public Information and Communications Plan (PICP) and will coordinate 
specific communications strategies and tactics for the Project with the Design-Builder.  The 
PICP shall use the template in Appendix A (PICP Template).  

Design-Builder shall review and update the PICP, as needed, to improve effectiveness based 
on the needs of the public, external agencies, and GDOT, and to reflect Project updates, 
conditions, or identified concerns. Additionally, the PICP shall be updated to maintain 
consistency with public information and communications components related to the 
Comprehensive Environmental Protection Plan (CEPP) described in TP Section 5 
(Environmental) and the Transportation Management Plan (TMP) described in TP Section 18 
(Traffic Control).  

 

 

 

 

 

 

 

 

 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges      September 28, 2021 

Technical Provisions  

Attachment 2-3 – Public Information and Communication  Page 6 of 6  

 

 

APPENDIX A  
PICP Template 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



 

[PROJECT NAME] 

PUBLIC INFORMATION 

AND COMMUNICATIONS 

PLAN 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

      

Outlines the public 

information 

responsibilities, actions, 

and protocols for the 

Project as 

implemented and 

managed by the 

GEORGIA DEPARTMENT 

OF TRANSPORTATION. 

Revision # 

Effective: XX/XX/XXXX 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



[PROJECT NAME] | PUBLIC INFORMATION AND COMMUNICATIONS PLAN 

 

DRAFT/Month 2020  i 

 

 

CONTENTS 

1. Introduction ......................................................................................................................... 1 

2. Public Information policy ................................................................................................. 1 

3. PICP Purpose ...................................................................................................................... 1 

4. PICP Goals ........................................................................................................................... 2 

5. Roles and Responsibilities .............................................................................................. 3 

5.1 Georgia DOT’s Office of Strategic Communications .............................................. 3 

5.2 PMC Project Communications Manager .................................................................. 3 

5.3 Georgia DOT District Communications Officer ........................................................ 3 

5.4 Project Management Team ........................................................................................ 4 

5.5 DBT................................................................................................................................. 4 

5.6 Public Information Coordinator .................................................................................. 4 

6. Emergency Event And Non-Routine Communications Plan .................................. 4 

6.1 Georgia DOT Incident Statement Outline ................................................................ 5 

7. Communications AND Public Information Tools AND Techniques ..................... 5 

7.1 Stakeholder Engagement ........................................................................................... 5 

7.1.1 Stakeholder Identification and Database .......................................................... 5 

7.1.2 Media Relations Protocol .................................................................................... 6 

7.1.3 Social Media Protocols ........................................................................................ 6 

8. Communications and Public Information Strategies, Tools, and Tactics .......... 6 

8.1 Communications Tools ................................................................................................ 7 

8.2 Meetings ........................................................................................................................ 8 

8.2.1 Public Meetings .................................................................................................... 8 

8.3 Surveys .......................................................................................................................... 8 

8.4 Public Information Displays ........................................................................................ 8 

8.5 Website .......................................................................................................................... 8 

8.6 Traffic Impact Reports ................................................................................................. 8 

8.7 Project email and Hotline ............................................................................................ 9 

8.8 Public Information Requests ...................................................................................... 9 

9. Monthly Communication Reporting .............................................................................. 9 

10. Quality Assurance ............................................................................................................. 9 

11. Appendices ........................................................................................................................ 10 

11.1 Appendix A – RESPONSIBILITIES MATRIX ........................................................... 1 

 

  

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



[PROJECT NAME] | PUBLIC INFORMATION AND COMMUNICATIONS PLAN 

 

DRAFT/Month 2020  ii 

 

 

TABLE OF EXHIBITS 

Exhibit 5-1: Communications And Public Information Organization Chart .................................................... 4 

Exhibit 6-1: Emergency Communications Phone/Email Tree .......................................................................... 4 

Exhibit 8-1: Engagement And Communication Tools ....................................................................................... 7 

 

 

 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



SR 25 AT SAVANNAH & MIDDLE RIVER | PUBLIC INFORMATION AND COMMUNICATIONS PLAN  

DRAFT/MONTH 2020  

1. Introduction 
The Public Information and Communications Plan (PICP) for the Project outlines the public information 
responsibilities, actions, and protocols for the Project as implemented and managed by the Georgia 
Department of Transportation (Georgia DOT) in coordination with the [DESIGN-BUILD TEAM]. The 
plan is designed to provide project history and facts, highlight communications opportunities and 
potential challenges, and define the organizational structure, roles and responsibilities for project 
communications as well as communications tools and techniques to help mitigate these potential 
challenges. The plan also defines the organizational structure for project communications and the 
specific roles for each task. 

 

2. Public Information policy 
The Design-Build Team (DBT) shall coordinate and collaborate with the Project Management Team 
(PMT) and Program Management Consultant (PMC) on the development of the PICP. The DBT shall 
provide updated Project information to Georgia DOT based on timing requirements per deliverable 
type. The DBT shall document all forms of projects communications with customer groups, interested 
citizens, stakeholders, and the general public. The DBT shall develop a communications and public 
information program conforming to the requirements in DBA Section XX. 

Delivering consistent and accurate in-person and written statements to the public will be essential in 
educating the public, gaining trust, and receiving valuable public input. As needed, messages will be 
tailored to a specific audience; however, all message points will be consistent with the goals of this 
plan. All messaging will be developed in coordination with the PMC and Georgia DOT Office of 
Strategic Communications, emphasizing benefits of the Projects in addition to features of the Projects. 
The DBT will follow Georgia DOT’s Office of Innovative Delivery’s (OID) communication branding and 
messaging protocols. Georgia DOT will be responsible for all communications with the media; all media 
inquiries shall be directed to Georgia DOT for responses.  

The DBT shall comply with the PICP throughout the term of the Agreement. In the event of any conflict, 
ambiguity, or inconsistency between the PICP and any of the DB documents, the latter shall take 
precedence and control and the DBT shall be held to the terms and provisions of the Agreement. 

 

3. PICP Purpose 
The PICP is a key component of the Project Management Plan (PMP). The purpose of the PICP is to 
meet the requirements of the PMP and set forth a strategy to maintain the highest level of 
communication by informing and engaging local and state government agencies, special interest 
groups, businesses, the general public, key stakeholders and community groups, and the media about 
the Project status throughout the final design and construction phases.  

This PICP will:  

• Define roles and responsibilities of the Project teams;  

• Define the flow of communications between Georgia DOT, PMC, PMT, and DBT; 

• Define how the communications team will build and maintain support for the Project 

• Define the methods to effectively communicate with groups and individuals affected by the 

Project or its impacts; and 

• Describe how stakeholder inquiries will be addressed, logged, and responded to. 

This PICP will be flexible to capture the full magnitude of the Project impacts and robust enough to lead 
to the successful implementation of outlined communications strategies. The PICP will serve as the 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



SR 25 AT SAVANNAH & MIDDLE RIVER | PUBLIC INFORMATION AND COMMUNICATIONS PLAN 

DRAFT/MONTH 2020  

guideline for coordinating public and stakeholder activities, distributing information about the Project, 
engaging the public and interested parties throughout the process, and collecting stakeholder input. 
This plan outlines and identifies roles, outreach strategies, input opportunities, methods and tools for 
communication, success measurements, and comment collection/documentation. Regarded as a “living 
document,” the PICP will be evaluated for effectiveness and revised accordingly to reflect updates, 
conditions, or concerns and needs of the public, agencies, and the Project team. Updates to the PICP 
will occur at least annually.  

This PICP is designed to comply with all applicable federal as well as state requirements for public 
involvement, including those referenced in Moving Ahead for Progress in the 21st Century Act (MAP-
21), NEPA, Title VI of the Civil Rights Act of 1964, Executive Orders 12898 and 13166 – 2000 
regarding Environmental Justice (EJ) and Limited English Proficiency (LEP) populations, Americans 
with Disabilities Act (ADA), and Georgia DOT’s Public Involvement Plan (PIP), Plan Development 
Process, and Environmental Procedures Manual.  

 

4. PICP Goals 
A critical goal for all projects is to maintain the trust, support, and confidence of the media and public 
throughout the life of the Project. In order to meet this goal, it will be critical to proactively manage 
messages and communications to the media. 

In order to meet this goal, the communications team must provide numerous opportunities to educate 
the public, stakeholders, and media on the Project, foster engagement and support of the Project, and 
proactively convey updated commuter and traffic information and construction impacts. Connecting with 
stakeholders and the public early and supplying a continual stream of accurate information is essential 
to the success of the Project. The stakeholders, the general public, affected agencies, and elected 
officials must remain informed throughout the final design and construction phases of the Projects. 

To meet these goals, the communications team will specifically carry out the following:     

• Identify: Continuously identify key stakeholders, influencers, champions of the Project who will 

be educated on the need and the benefits of the Project and/or will assist the team in 

disseminating information or championing the Project. 

• Inform, Involve, and Engage: Proactively seek out, inform, and involve the public early in the 

process. Provide transparency, access to information, and responsiveness that will gain public 

trust by delivering meaningful and timely solicitation, collection, review, and response to official 

public comments and inquiries.  

• Inclusion: Eliminate barriers to participation by proactively utilizing a range of communications 

strategies, including those necessary to meet the needs of the traditionally underserved and/or 

those with Limited English Proficiency (LEP).   

• Partner: Establish partnerships and communication with other agencies, local governments, 

community organizations, influencers, champions, and others.   

• Compliance: Comply with requirements of federal and state laws, regulations and policies that 

guide public information and communications in development of the Project.  

This PICP calls for a broad approach to proactively and regularly inform the public of Project activities. 
It calls for public outreach that: 

• Informs and engages the public on the status of planning, design, and construction; 

• Notifies the public in advance of construction and potential impacts to travel; 

• Helps inform the public about the Project and its benefits; and 
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• Demonstrates to the public that the Project is being developed pursuant to a well-executed 

PICP. 

 

5. Roles and Responsibilities 
The communications team is responsible for all media and public information efforts for the Project. It is 
critical that the team speak in “one voice.” The Project communications team shall: 

• Implement and maintain the PICP throughout the life of the Project; 

• Proactively convey current Project status to Georgia DOT to relay to the media and the public, 

including milestone dates;  

• Proactively convey up-to-date commuter and traffic information to motorists, residents, local 

businesses, the trucking industry, and the media including construction impacts, traffic shifts, 

lane closures, delays, work zone incidents, and detours; 

• Respond timely to stakeholder questions and requests for information; 

• Coordinate with Georgia DOT on media requests; and 

• Address emergency incidents in a timely manner. 

The communications team works collaboratively to convey information accurately and timely. Specific 
roles and responsibilities as related to task are outlined in the Responsibilities Matrix, found in 
Appendix A. 

5.1 Georgia DOT’s Office of Strategic Communications 

Georgia DOT’s Office of Strategic Communications is the primary and final decision-maker on all 

communications and public information strategies and tactics for the Project. The PMC represents the 

Department in this effort and all requests of the PMC should be interpreted of that of Georgia DOT. In 

the event a request is received from Georgia DOT, it must be quickly acted upon, and a documented 

email to the Georgia DOT Principal in Charge (PIC) and PMC Project Manager (PM) must follow 

immediately. 

5.2 PMC Project Communications Manager  

The PMC Project Communications Manager (PCM) is the liaison between the Georgia DOT Office of 
Strategic Communications and the PMT. The PCM has primary responsibility for the successful delivery 
of the PICP. As such, the PMC PCM will review and finalize editing and approval of the PICP, including 
strategies, tactics, and time frames that follow. The PCM also assures Georgia DOT and OID brand 
standards and guidelines are maintained. 

5.3 Georgia DOT District Communications Officer 

Georgia DOT’s District Communications Officer (DCO) may be responsible for media relations, District 
social media execution, and special District-sponsored events for the Project. In the event a request is 
received from the DCO, it must be quickly acted upon, and a documented email to the Georgia DOT 
PIC and PMC PM must follow immediately. 
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5.4 Project Management Team 

The Project Management Team (PMT) is responsible for the day-to-day management of the Project 
and works directly with the Georgia DOT PIC. The PMT is responsible for providing review and 
oversight of public communications produced by the DBT. The PMT shall provide support in the 
execution of the PICP and is a combination of the PMC and GEC. 

5.5 DBT 

The DBT shall coordinate and collaborate with Georgia DOT on the development of the PICP. The DBT 
shall provide updated project information and construction impacts to Georgia DOT. Short-term 
impacts, or closures conducted for less than 24-hours, require at least 72 hour notification to Georgia 
DOT. Long-term impacts, or closures conducted for longer than 24 hours, require at least 21 days’ 
notice to Georgia DOT. The DBT shall document Project communications with stakeholder audiences, 
interested citizens, and the general public. 

5.6 Public Information Coordinator 

The DBT shall provide a Public Information Coordinator (PIC) who will be Georgia DOT’s point of 
contact for public information and communications activities until Final Acceptance of the Project. The 
PIC will provide information in advance of key construction activities that may have impacts to the 
traveling public and communities nearby. The PIC or another designated member of the DBT familiar 
with the PICP shall be available 24 hours per day, seven days per week.  

Exhibit 5-1: communications and public information organization chart  

6. Emergency Event And Non-Routine Communications Plan 
An emergency or non-routine event is defined as a serious and unexpected event or situation that 
poses a threat to the Project, the traveling public, or Georgia DOT’s operations or reputation. Other 
than anticipated adverse weather impacts, an emergency or non-routine event may occur without 
warning and is likely to generate attention from stakeholders, the media, and the general public.  

An Emergency Event and Non-Routine Communications Plan is critical to the success of the Project. 
The purpose of the plan is to set forth protocols regarding how to provide appropriate information and 
instructions to the media and the public during an emergency or incident.  

The Emergency Event and Non-Routine Communications Plan will serve as a step-by-step guide. The 
Emergency Event and Non-Routine Communications Plan will address how to provide accurate and 
timely information that will be communicated to the media and public about the situation and how to 
keep all stakeholders informed of the situation, its impacts, and solutions. An emergency 24-hour 
contact list will be located and maintained within the Emergency Response section of the Safety plan 
and will be utilized for emergency events and incidents.  

For emergency events and crises such as vehicle collisions, weather conditions, hazardous material 
spills, construction failures or injuries, Force Majeure Events, or other unforeseen events or incidents, 
the PIC shall take timely and appropriate action to inform Georgia DOT of all pertinent details. The PIC 
shall provide these details through the agree-upon protocol to deliver effective and timely 
communication. Georgia DOT will inform the media, elected and local officials, and key stakeholders. 
Georgia DOT may request the DBT be involved in media requests during emergency situations. 

Exhibit 6-1: emergency communications phone/email tree 
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6.1 Georgia DOT Incident Statement Outline 

Per Georgia DOT, when an incident is confirmed within project limits the following is an outline of 
requested information. The DBT and PMT will be responsible for providing an updated draft response 
to PMC for review. PMT and PMC will route to Georgia DOT Communications.  

• We confirmed there was an incident at [LOCATION] at [TIME/DATE].  

• The incident involved the employee of one of our [CONTRACTOR; Georgia DOT, etc.] – (modify 

statement as needed).  

• That contractor is the administrator of the project, meaning that they are responsible for all 

communication regarding the incident. We are referring all queries regarding the incident to the 

contractor, or to law enforcement who were involved. (modify statement as needed) 

• The incident [DID/DID NOT] affect any roadways or traffic. (If so, provide details) 

 

7. Communications AND Public Information Tools AND 

Techniques 
The Project teams strategically implement outreach and communications activities to strengthen 
understanding of the Project. Georgia DOT envisions a community outreach program that supports the 
Project, which includes commitments to the Environmental Justice (EJ) and Limited English Proficiency 
(LEP) communities outlined in the environmental document EA. 

7.1 Stakeholder Engagement 

7.1.1 Stakeholder Identification and Database 

An initial list of stakeholders will be compiled through coordination with existing local contacts and 
partner agencies, coordination with previous and ongoing projects in the Project area, field work, 
property owner database research, and consultations with Georgia DOT. The existing stakeholder 
database will be provided to the PIC. The contacts in the database will be given information such as 
meeting notifications and updates on the Project. Additional stakeholders may be identified as 
individuals or groups who make inquiries to the Project email address or hotline, as well as groups or 
individuals recommended for inclusion by other stakeholders.  

Identified audience segments for stakeholder outreach are grouped below. Communications shall be 
distributed to each group in the following order to ensure that information is received in appropriate time 
frames.  

Tier One 

• State Transportation Board 

• Legislators/elected officials (local, state, and federal) 

• Partner agencies 

Tier Two 

• Emergency responders 

• Business and economic development organizations 

• Media 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



SR 25 AT SAVANNAH & MIDDLE RIVER | PUBLIC INFORMATION AND COMMUNICATIONS PLAN 

DRAFT/MONTH 2020  

Tier Three 

• Community stakeholders 

• Georgia citizens 

• Transportation industry representatives 

• EJ 

• LEP 

7.1.2 Media Relations Protocol 

Traditional media includes all paper-based media such as newspapers, magazines, trade publications, 
newsletters, as well as electronic media such as radio, social media, websites, TV broadcasting, and 
online newsletters. In an effort to provide consistent communication, Project-related and MMIP media 
inquiries made to any member of the PMT or DBT (including any of its contractors and subcontractors) 
must be immediately referred to the PMC PCM and copy Georgia DOT’s spokeswoman, Natalie Dale 
(ndale@dot.ga.gov), and Director of Strategic Communications, Scott Higley (shigley@dot.ga.gov). The 
PIC should help develop content or provide background information to facilitate the response from 
Georgia DOT to the media outlet. 

The following individuals, or his/her designee, are authorized to speak publicly and/or to the media on 
behalf of the Projects:   

• Georgia DOT PIC;  

• Natalie Dale, Georgia DOT Spokeswoman; and 

• Scott Higley, Georgia DOT Director of Strategic Communications 

7.1.3 Social Media Protocols 

Because social media is viewed by many as credible and influences traditional media, information 
exchanged through social media and online sources are to be addressed in a similar manner as 
traditional media. 

Georgia DOT manages social media channels including Facebook, Twitter, Instagram, LinkedIn, and 
YouTube. Georgia DOT does not create or maintain Project-specific social media channels. The DBT 
will not create or maintain Project-specific social media channels.  

Should any member of the DBT become aware of information regarding the Project, they are to notify 
the PMC PCM promptly, providing the source and information discovered, especially if it includes any 
known misinformation or asserts on the Project. Georgia DOT will respond and clarify to any social 
media questions, issues, or other matters on the channels they manage. The PIC may be asked to 
provide background information or copy to facilitate Georgia DOT’s response. 

The PIC shall develop and submit social media content related to the Project for publishing on Georgia 
DOT social media channels and provide information to respond to and/or clarify information found on 
other social media channels upon Georgia DOT request.  

 

8. Communications and Public Information Strategies, Tools, and 

Tactics 
The communications team strategically implements outreach and communications activities to 
strengthen the understanding of the Project. Collateral materials and visualizations will be developed 
and updated based on the approved OID Style Guide and approved templates. The PIC will be 
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responsible for making content updates to all informational and outreach materials. Materials may need 
to be translated based on the project area.  

The below list includes collateral material envisioned to support outreach and communications efforts, 
which will be provided and updated by the PIC and DBT: 

• Display boards 

• Email newsletters 

• Videos, simulations, and/or visualizations 

• Fact sheets and FAQ sheets 

• Infographics 

• PowerPoints 

• Surveys 

• Public notice signage 

• Maps and renderings 

• Web page content 

• Press releases and media advisories 

8.1 Communications Tools 

Strategically using technology solutions will assist in successfully engaging the stakeholders throughout 
the life of the Project. Below are the tools projected to be used to increase, monitor, and document 
public stakeholder engagement.  

Exhibit 8-1: engagement and communication tools  

ENGAGEMENT AND COMMUNICATION TOOLS  

Adobe Creative Cloud  
Graphic design and photo editing software used to develop 
communication materials. InDesign is primarily used for 
collateral development. 

Meltwater 

Media monitoring service that provides notification of mentions 
of the Project on TV, in print, online, or on social media. 
Includes measurement and graphic analysis of media 
coverage and reach. Georgia DOT manages this platform. 

Email address  
The Project email address is owned by Georgia DOT. The 
PMC manages this account. 

e-Builder  

Used to manage, track, and document public comments and 
questions while coordinating individual official responses (i.e. 
PIR Process). 

Documents, such as press releases and social media content, 
will be submitted for review and comment through e-Builder. 

Mailchimp  
Email marketing platform used to send campaign/emails about 
the Project to stakeholders. The PMC manages this account. 

Stock Image Database  
Utilized only when royalty-free images are not available, stock 
images will be used to enhance stakeholder facing materials.  
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8.2 Meetings 

Meetings with stakeholders about the Project allow for opportunities for discussion about Project 
impacts and the mitigation of the spread of misinformation. Meetings will be tailored to fit the 
stakeholder’s interests; however, a standard, high-level presentation should be developed. Materials 
that may be needed at meetings include presentations, fact sheets, videos, maps and renderings, and 
display boards. The PIC shall support the planning and implementation of these meetings including 
providing presentation materials, attending the meetings, taking photos, answering questions, and 
providing meeting minutes.  

8.2.1 Public Meetings 

Public meetings may be needed, such as a Public Information Open House (PIOH), Public Detour 
Open House (PDOH), or Noise Barrier Meeting. Depending on the type of meeting, public notice 
signage will be placed in public areas and meeting information will be developed and shared with local 
media. All display and advertising materials will be approved by Georgia DOT. The DBT shall provide 
information, materials, and staffing for these public meetings. When conducting these public meetings, 
involvement of the environmental team and Georgia DOT is required as there is a need for federal 
consistency for the Project environmental process. 

8.3 Surveys 

To gain robust and meaningful stakeholder feedback throughout the life of the Project, SCOUT (a PMC-
developed survey and mapping tool) or SurveyMonkey will be used to collect public comment and 
feedback. Content for the survey will be developed by the PIC. The final survey will be distributed 
across available communications channels such as the Project web page, email distribution lists, and 
social media. The survey will be provided to Project stakeholders such as cities, counties, and 
community improvement districts (CIDs) to share on their own channels. Surveys will be produced and 
delivered at least annually.  

8.4 Public Information Displays 

The PIC shall be responsible for developing and maintaining public information displays to educate and 
increase awareness for people living and working near the Project. These displays connect with the 
community at places of high traffic such as government facilities, public offices, libraries, community 
centers, places of worship, and large employers. The displays will typically include fact sheets and 
FAQs. These displays should be equitability placed throughout the Project limits and maintained on a 
bi-weekly basis to ensure the most up-to-date information is being provided. The displays are to be kept 
current and maintained through the duration of the Project by the PIC. 

8.5 Website 

All Project web pages are hosted by Georgia DOT. A separate Project web page will not be created by 
the DBT or PMT. The PIC shall provide bi-weekly audits of the Project web page and provide updates 
to the PMC PCM as needed. The audit includes reviews of the web page content as well as videos, 
documents, maps, links, and photos housed on the web page.  

8.6 Traffic Impact Reports  

Traffic Impact Reports (TIRs) are distributed to inform the media and traveling public of activities on the 
roadway that may have an impact to motorists. The DBT shall be provided with approved templates for 
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TIRs and press release/media advisories. The PIC shall provide TIRs, press releases/media advisories, 
and detour maps, if necessary, to the PMC PCM for review weekly by Thursday at noon for the 
following week’s traffic impacts. The PMC PCM will send the approved TIR, press releases/media 
advisories, and/or detour maps to Georgia DOT for distribution. 

8.7 Project email and Hotline 

The Project email address is owned by Georgia DOT and managed by the PMC. The PMC PCM will 
forward any Project-related email to the PIC upon receipt.  

The PIC shall manage a Project hotline, which will be provided by the DBT. The hotline will be 
accessible to the public 24 hours per day and manned during normal business hours, with a recorded 
message describing the Project and emergency procedures after hours. The PIC will acknowledge 
receipt of the voicemail to the inquirer with one business day and provide a response within five 
business days,  

8.8 Public Information Requests 

Public Information Requests (PIRs) will be received through the Project email, hotline, mail, comment 
card, or in-person. If anyone on the Project team receives a phone call or email inquiry, it should be 
forwarded to the PIC immediately. The PIC will acknowledge receipt with the inquirer within one 
business day. 

As questions and comments are received, the PIC will document them in e-Builder through the PIR 
process. The PIC is the primary initiator for the e-Builder process. All responses will be crafted to be 
consistent with Project and programmatic messaging. All PIRs will be responded to within five business 
days. Programmatic inquiries will be forwarded to the PCM. 

Any request from an elected official requires notification to the Georgia DOT Project Principal and PMC 
PM immediately. The media protocol should be followed for any inquiry received from a member of the 
media. Any inquiry with known negative implications or from a known Project opponent requires 
notification to the Georgia DOT Project Principal, PMC PM, and PMC PCM. 

 

9. Monthly Communication Reporting 
The PIC shall provide a monthly report regarding issues, situations, or activities where public 
information and communications strategies and tactics were implemented to Georgia DOT including: 

• Issues affecting adjacent residential areas, frontage roads, local streets, and utilities, including 
such issues as Project definition, grading, drainage, noise, retaining walls, lane closures, ramp 
closures, local road closures, and traffic shifts (changes in any use of existing traffic) during the 
period from NTP1 through Final Acceptance 

• Stakeholder coordination meetings and presentations 

• Public meetings 

• Occurrence and response to safety Incidents, Emergencies, and other Incidents 

• 30-day look-ahead schedule of anticipated DBT activities that may impact local communities or 
motorists 

 

10. Quality Assurance 
Accuracy and consistency of messaging will be important in building trust with those groups and 
individuals impacted by the Project. To reduce the likelihood of errors in materials and messaging, in 
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advance of publishing electronic or print materials created for public consumption, draft versions will be 
presented to the PMC PCM for review and approval. The DBT is expected to have an internal quality 
process in place prior to the PMC PCM receiving project-related materials for review. The Quality 
Assurance process is to be included in the Project Quality Management Plan (PQMP). The PMC PCM 
will be involved in the quality process as well for high-stake deliverables and help ensure quality is 
planned into the communications and public involvement work as part of the Project. 

 

11. Appendices 
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11.1 Appendix A – RESPONSIBILITIES MATRIX 

 

TASK SCHEDULE DBT/PIC PMC PCM 

Develop PICP 
NTP1 with 

annual 
updates 

• Develop initial draft and finalize  

• Coordinate annual updates 

• Provide feedback, review, and 
approve 

Collateral materials Ongoing 

• Provide content for Collateral material • Review and provide edits to ensure 
consistency Approve within one-week  

Photography/Videography Monthly 
• Provide photos/videos per the DBA and the TPs • Provide Project and Program-related 

videos upon Georgia DOT request 

Social media As needed 
• Upon request, and upon major milestones, provide 

photos and associated context. 

• Review and provide comments 

• Submit to Georgia DOT 

Press releases/Media advisories As needed 

• Support GDOT in developing and finalizing, and 
provide photos and associated context. 

• Review, provide edits, and publish as 
needed 

• Submit to Georgia DOT for review as 
needed 

Meetings (stakeholder, EJ/LEP, and 
public) 

As needed 

• Provide photos and supporting documentation, as 
needed 

• Available to attend and present in meetings, as 
needed 

• Recommend materials for meetings 

• Review meeting materials 

• Provide staffing support upon request 

Project email address Ongoing 
 • Manage email inbox 

• Forward emails to PIC to address in 
PIR process 

Public Inquiry Requests (PIRs) Ongoing 

• Acknowledge inquiry within one business day 

• Draft initial responses received  

• Initiate e-Builder PIR process 

• Provide approved response to inquirer 

 

Media requests As needed 
• Send media requests to the PMC PCM 

• Provide background information and content to 
facilitate the media response 

• Provide media request to Georgia 
DOT and assist in responding to 
media inquiry 
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TASK SCHEDULE DBT/PIC PMC PCM 

Outreach As needed 
• Provide materials for outreach efforts 

• Conduct outreach 

• Participate in outreach 

• Review materials, if needed 

Traffic Impact Report (TIR) Weekly 
• Provide TIR in Georgia-DOT approved templates 

no later than the noon on Thursdays for the 
upcoming week’s work 

• Review and provide edits 

• Provide TIR to Georgia DOT 

• Deliver TIR to distribution list 

Communications for short-term 
activities 

As needed 

• Notify PMT no less than 72 hours in advance of 
construction activity that will impact the general or 
motoring public  

• Develop notification plan 

• Prepare TIRs and press release/media advisories 

• Communicate with stakeholders with impacts  

• Review materials/notification plan and 
provide edits 

• Provide information to Georgia DOT 

• Deliver TIR to distribution list 

Communications for long-term 
activities 

As needed 

• Notify PMT no less than 21 days in advance of 
construction activity that will impact the general or 
motoring public  

• Develop notification plan 

• Prepare TIRs and press release/media advisories 

• Communicate with stakeholders with impacts  

• Review materials/notification plan and 
provide edits  

• Provide information to Georgia DOT 

• Deliver TIR to distribution list 

Project site visits As needed 
• Conduct tours with coordination through the PMT 

and Georgia DOT DCO, if needed 

• Assist and provide guidance 

Emergency communications As needed 
• Refer to emergency communications plan • Refer to emergency communications 

plan 
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Attachment 2-4: Safety Requirements 

1 Safety Plan 

The Design-Builder shall prepare and submit to GDOT a comprehensive Safety Plan. GDOT 
review is limited to verifying the Safety Plan appears to be specific to the Project. In the Safety 
Plan, the Design-Builder shall fully describe the Design-Builder’s policies, procedures, plans, 
training programs, worksite controls, and Incident response plans to ensure the health and 
safety of personnel involved in the Project and the general public affected by the Project during 
the period commencing at NTP1 through Final Acceptance. 

The Design-Builder shall incorporate the following requirements into the Project and include 
them in the Safety Plan to ensure that the Project is a safe and secure environment for all 
individuals working on the Project. The prevention of accidents during execution of the Project 
shall be a primary concern of all participants and shall be the responsibility of all levels of the 
Design-Builder and Design-Builder Related Parties. Safety shall never be sacrificed for 
production and shall be considered an integral part of an efficient and quality project. The Safety 
Plan shall include and/or address the following: 

1. Safety and health standards  

2. Roles and responsibilities of the safety staff 

3. Contractors having a safety manager and an accepted safety manual (or plan) that is 
consistent with the Design-Builder’s Safety Plan and available to all employees 

4. Contractors holding periodic on-Site safety meetings 

5. Contractors conducting periodic on-Site safety inspections 

6. Contractors providing safety training for all new employees and refresher training for all 
employees 

7. Contractors conducting drug screening for all new hires 

8. Contractors establishing daily housekeeping and clean-up procedures 

9. First-aid and medical kits readily available 

10. Emergency management, including roles and responsibilities, Emergency evacuations, 
communications, first responder awareness training, and field drills 

11. Establishment of an employee identification (ID) system 

12. Periodic safety reporting (no less than monthly) 

13. Schedule of recurring safety meetings to be held on the Project 

In addition, the Design-Builder shall conduct appropriate threat and vulnerability assessments 
and take these assessments into consideration throughout the period commencing at NTP1 
through Final Acceptance.  

2 Safety Management 

The Design-Builder shall provide health and safety leadership and promote and support a safe 
working environment. All Design-Builder management and Contractors shall support the 
Design-Builder’s safety personnel in the implementation and enforcement of the Safety Plan. 

The Design-Builder shall provide adequate safety personnel suitable to the size of the Project 
and length of the corridor and shall designate a Safety Manager. The responsibilities of the 
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Safety Manager are set out in TP Attachment 2-1 (Key Personnel and Required Personnel). The 
role of the Safety Manager includes providing Project direction to maintain a safe, healthy, and 
secure work environment for all employees, Contractors, GDOT personnel, and Users. The 
Safety Manager shall have the authority to suspend all or a portion of the Work because of 
public or worker safety-related issues. 

All workers are responsible for planning and completing all Work in a safe manner by following 
all applicable policies, procedures, and safe work practices. 

3 Safety Training 

The Safety Manager shall ensure that all personnel on the Project are provided a thorough 
safety orientation and periodic refreshers on the Project safety requirements. The Design-
Builder shall provide access to the Safety Plan and safety training to GDOT personnel and their 
representatives assigned to the Project prior to entry to the Site. The safety orientation shall 
include the following: 

1. Roles and responsibilities 

2. Hazard communications 

3. Job hazard analysis 

4. Reporting of Incidents and accidents 

5. Drug and alcohol policies 

6. Driving policies 

7. Disciplinary procedures 

8. General health and safety requirements including proper usage of personal protective 
equipment (PPE) 

9. General Site safety rules 

10. Proper use, care, and storage of specialty safety equipment 

11. Other training as applicable under Good Industry Practice and/or stemming from a job 
hazard analysis 
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Attachment 2-5: Project Schedule Technical Requirements 

1 Baseline Project Schedule Technical Requirements  

The Design-Builder shall comply with the following Baseline Project Schedule requirements: 

1. Show the Design-Builder’s plan to complete the Work in compliance with the Milestone 
Deadlines, as adjusted for Relief Events that have been finally determined under Dispute 
Resolution Procedures and otherwise as pursuant to Supplemental Agreements that are 
executed by the Parties. 

2. Use a Work Breakdown Structure (WBS) and activity codes to organize all Work 
activities shown in the Baseline Project Schedule and comply with the following 
requirements: 

 Use the first level of the WBS as the Project itself. Include discrete nodes at the 
second level of the WBS for the following: Project summary and milestones, general 
and Project management, environmental and permitting, Design Work, ROW, Utility 
Adjustment Work (including Utility coordination, design, and construction), 
procurement (including individual Contractors, long-lead materials, and equipment), 
Construction Work, and close-out.  

 Reflect the Design-Builder’s overall approach to the planning and execution of the 
Work in the organization and breakdown of the WBS. Align the WBS with the latest 
accepted Basis of D&C, including Submittals depicted in the Submittal Packaging 
Plan and Construction Phases depicted in the Construction Phasing and Staging 
Plan.  

 For Construction Work, the lowest level of the WBS shall be broken down to 
identifiable physical locations within definable geometric limits and Work features, 
such as location/alignment, station-to-station sectioning, and specific retaining wall or 
bridge identified by structure number. For Design Work, Administrative Work, and all 
other pre-Construction Work, the lowest level of the WBS shall be broken down to 
identifiable features of Work, such as specific design package, Submittal, ROW 
parcel, permit type, or procurement item (including individual Contractors, long-lead 
materials, and equipment).  

 The Design-Builder shall remain consistent with the order and hierarchy number of 
each specific level of the WBS used. The Design-Builder shall develop additional 
detail in the WBS, provided that any modifications do not alter the principles 
identified herein or affect the Design-Builder’s ability to summarize to the required 
WBS levels. 

 For all Construction Work and Utility Adjustment Work (construction only), include 
the following activity codes assigned to each activity: Work element (each individual 
bridge, retaining wall, noise wall, drainage run, etc.), location/alignment (each 
mainline, collector-distributor, ramp, and crossing street and further defined by 
geometric limits such as sections for station-to-station, inside/outside, etc.), Work 
type (environmental, roadway, drainage, bridges, retaining walls, noise barriers, 
landscaping, ITS, etc.), responsibility (party within Design-Builder’s team responsible 
for each activity with individual Contractors identified), and Construction Phase. Use 
only Project-level (not global) activity codes. Include the P.I. number in the 
description of all activity code definition titles (i.e., PI######_Work type; 
PI######_responsibility; etc.).  
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3. Use standard and consistent activity identification numbers and activity textual 
descriptions (i.e., activity names) and comply with the following requirements: 

 Use a coding structure for activity identification numbers with no spaces, hyphens, 
symbols, or special characters.  

 Ensure each activity is uniquely named and consists of a verb, noun, and location in 
the activity description (i.e., activity name), and is consistent with its WBS and 
activity code assignments. For Construction Work and Utility Adjustment Work 
(construction only), include identifiable physical locations within definable geometric 
limits and Work features in each activity description such as location/alignment, 
station-to-station sectioning, specific retaining wall or bridge, bent and span 
numbers, drainage structure numbers, etc. For Design Work, Administrative Work, 
and all other pre-Construction Work activities, include identifiable feature of Work, 
such as specific design package, Submittal, ROW parcel, permit type, or 
procurement item (including individual Contractors, long-lead materials, and 
equipment) in the activity description. Activity descriptions referring to a percentage 
of a multi-element item (e.g., construct deck 50%) shall not be used. 

 All activities shall be defined by identifiable Work features such that any change to 
the Design-Builder’s Basis of D&C or Work sequencing shall not affect or alter the 
definition of an activity in subsequent versions of the Baseline Project Schedule 
following acceptance of the NTP1 Baseline Project Schedule.  

4. Encompass all Work and activities necessary to complete the Work as specified by the 
DB Documents and illustrate the Design-Builder’s approach, means, and methods. 
Break the Work into discrete activities commensurate with the level of detail prescribed 
in TP Section 2.3.2 (Baseline Project Schedule) for each Baseline Project Schedule 
type. Scopes of Work identified as ‘fully detailed’ in TP Section 2.3.2 and further 
described herein shall be shown as discrete activities associated with only one operation 
or tightly integrated operations in a single, contiguous and continuous area of the Project 
and sufficiently detailed to readily identify, evaluate, and measure progress. If the 
Design-Builder elects to price-load the Baseline Project Schedule with the Baseline SOV 
as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), each Baseline 
Project Schedule shall include activity sets capable of being price-loaded with the 
Baseline SOV as set forth in TP Attachment 2-7 (SOV and Price-Loading 
Requirements). The Baseline Project Schedule shall include the following activities and 
shall likewise meet the following activity requirements: 

 Start milestones for each of the following: NTP1, NTP2, NTP3, and the 
commencement of Construction Work.  

 Finish milestones for each of the following: each Interim Milestone Deadline, the 
Substantial Completion Deadline, and the Final Acceptance Deadline.  

 Project start-up, site setup, and Work related to mobilization. 

 Level of effort activities for:  

 Ongoing activities as identified in TP Attachment 2-7; and  

 Each duration specified by the DB Documents with appropriate logic ties to the 
detailed Work activities and/or Milestone activities. 

 Planning, management, administrative, and pre-Construction Work, including 
Submittals required by the DB Documents. Depending on each Baseline Project 
Schedule type as set forth in TP Section 2.3.2, scopes of Work required to be ‘fully 
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detailed’ shall include distinct activities for the preparation, submittal, review, and 
approval/acceptance of each Submittal. The Design-Builder shall depict Submittals in 
the Baseline Project Schedule consistent with the Submittal Requirements Database. 

 Design Work. Depict Baseline Project Schedule activities consistent with the Design-
Builder’s Basis of D&C, including the Submittal Packaging Plan and Submittal 
Requirements Database. Depending on each Baseline Project Schedule type as set 
forth in TP Section 2.3.2, scopes of Work required to be ‘fully detailed’ shall include 
distinct activities for the preparation, submittal, review and acceptance or RFC of 
each staged Design Document Submittal and each Shop Drawing Submittal.  

 Environmental Work (Design-Builder-Led Environmental Permit Approval Services, 
Environmental Mitigation Costs, Design-Builder Support to Provided Environmental 
Approval Reevaluation, etc.), including Work shown in TP Table 5-3 (GDOT-Led 
Environmental Preparation and Approval) and TP Table 5-4 (Design-Builder-Led 
Environmental Permit Approval). Depending on each Baseline Project Schedule type 
as set forth in TP Section 2.3.2, scopes of Work required to be ‘fully detailed’ shall 
include distinct activities for the development, submittal, review, and approval or 
issuance of each. 

 ROW, right of entry, and easement Work required by the DB Documents. Depending 
on each Baseline Project Schedule type as set forth in TP Section 2.3.2, scopes of 
Work required to be ‘fully detailed’ shall include distinct activities for: a) the 
preparation, submittal, review, and acceptance of ROW-related Submittals, including 
the ROW Plans, ROW Acquisition Plan, and ROW Certification and Release; and b) 
Acquisition Services including Pre-Acquisition Services, Parcel Acquisition Services, 
and Post-Acquisition Services for each required Parcel.  

 Utility Adjustment Work (including utility coordination, design, and construction) 
required by the DB Documents. Depending on each Baseline Project Schedule type 
as set forth in TP Section 2.3.2, scopes of Work required to be ‘fully detailed’ shall 
include distinct activities for:  

 The preparation, submittal, review, and acceptance of Utility-related Submittals, 
letters, and requests;  

 Supplemental verification, investigations, and SUE Utility Impact Analysis;  

 Preparation, submittals, review and acceptance/issuance of Utility Adjustment 
Preliminary Plans, Utility Adjustment Plans, Utility Work Plan, agreements, 
reports, procedures, permits and certifications; and  

 Construction of each Utility Adjustment.  

Sufficient detail for constructing the Utility Adjustment Work shall be commensurate 
to that required for the Construction Work under each Baseline Project Schedule 
type. 

 Owner or other third-party involvement in the Work and for interfaces with Related 
Transportation Facilities, localities, municipalities, and other Governmental Entities.  

 Procurement (including individual Contractors, long-lead materials, and equipment). 
Depending on each Baseline Project Schedule type as set forth in TP Section 2.3.2, 
scopes of Work required to be ‘fully detailed’ shall include distinct activity durations 
for:  

 Procurement of individual Contractors; and  
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 Fabrication and delivery of long-lead materials and equipment items. 

 Depending on each Baseline Project Schedule type as set forth in TP Section 2.3.2, 
scopes of Work required to be ‘fully detailed’ shall include distinct activities for all 
Permanent Works, demolition of existing facilities, and Temporary Works. Sufficient 
detail for activities representing the Construction Work shall be achieved as follows: 

 For bridge structure Work, indicate each element of individual bents (piles, 
footings, columns, caps, with separate activities for formwork, rebar, concrete 
placements, strip and cure times); each element of Work in individual spans 
(girders, strip seal joints, decks with separate activities for formwork, rebar, 
concrete placements, strip and cure times); individual approach slabs, railings, 
and miscellaneous other bridge Work.  

 For cast-in-place retaining wall structure Work, indicate each broken-out by 
excavation, formwork, rebar, concrete placements, strip and cure times, and 
back-fill; and for mechanically-stabilized earth (MSE) walls, indicate each broken-
out by excavation, leveling pad, lifts, settlement periods, wall caps, and related 
Work.  

 For noise barrier Work, indicate each broken-out by excavation, post 
piles/foundations, posts, panels, and related Work. 

 For grading, roadway, and related elements of Work, include distinct activities 
within identifiable physical locations and definable geometric limits, such as 
location/alignment and station-to-station sectioning for the following: individual 
temporary access roads; detour roads; temporary traffic control including traffic 
shifts; Maintenance During Construction; clearing and grubbing; excavation and 
embankment; removal of existing pavements, pipes, buildings, and 
miscellaneous structures; subgrade preparation and stabilization; dust control; 
aggregate surfacing; earth shouldering; cast-in-place barrier; roadway base 
courses and paving layers; guardrail; crash cushions/impact attenuators; fencing; 
permanent lighting including electrical systems and lighting structures; signing, 
pavement marking, and signalization; landscape and hardscape enhancements; 
bicycle and pedestrian facilities; and other miscellaneous elements. 

 For drainage Work, include distinct activities for physical components of the 
Drainage System encompassing identifiable Work elements (such as drainage 
structure numbers) within identifiable physical locations for the following: riverine 
bridges, stormwater conveyances (open-channel and closed-conduit), inlets, 
stormwater management, detention/retention ponds, soil erosion measures, 
pavement and subgrade drainage, culverts, stream and wetland restoration, 
bridge deck drainage, and any other stormwater drainage components. 

 For ITS Work, include structure foundations, structure supports, conduits, 
cabinets, power conductors, fiber optic, ITS equipment, cable splicing, testing 
and start-up, and other related Work encompassing identifiable Work elements 
and within identifiable physical locations.  

 Equipment installation, testing and start-up, and other related Work 
encompassing identifiable Work elements and within identifiable physical 
locations. 

 Activities representing the start and completion of each Construction Phase and 
the various stages of the Construction Work. 
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 Submittal and execution of all FA Punch List, Record Design Documents, 
demobilization and closeout of the Work. 

5. Use durations in whole day increments with a maximum duration of 20 working days 
(based on the assigned calendar) or 30 days, and not less than one day, except for the 
following:  

 Milestone activities allowable under this TP Attachment 2-5;  

 Level of effort activities allowable under TP Attachment 2-7;  

 Summary-level activities allowable under NTP1 Baseline Project Schedule 
Submittals and NTP2 Baseline Project Schedule Submittals;  

 Submittal preparation activities;  

 Long-lead procurement activities;  

 Embankment settlement activities; and  

 Agency review durations stipulated in the DB Documents.  

Ensure activity durations represent the anticipated Work effort to complete the task and 
reflect planned production rates. Activity durations shall be contiguous and not 
interruptible. 

6. The Baseline Project Schedule shall be a logic-driven, computer-generated Critical Path 
Method (CPM) graphic diagram that uses the Precedence Diagram Method (PDM) and 
shall include appropriate logic ties necessary to complete the Work and illustrate the 
Design-Builder’s approach as well as means and methods. This includes sufficient hard 
logic (i.e., relationships between activities depicting how the Work must logically flow, 
such as construction logic) and sufficient preferential logic (i.e., flow of Work based on 
the Design-Builder’s available resources (i.e., resource constraints) and soft logic). 
Identify all resource constraints using activity relationships. Include preferential logic ties 
that accurately dictate the planned flow of Work on an early date basis, as well as 
sufficient logic ties to ensure the late date basis represents a reasonable plan and 
accurately reflects the Design-Builder’s production rates and resource constraints. 
Comply with the following Baseline Project Schedule logic requirements: 

 Ensure all activities, except for the NTP1 start milestone and “forecasted Final 
Acceptance Date” finish milestone, have a minimum of one predecessor activity and 
one successor activity. Ensure each activity has at least one “start” predecessor (i.e., 
FS0d, SS0d) and one “finish” successor (i.e., FS0d, FF0d). 

 Use finish-to-start (FS) relationship types with no lags whenever possible. Finish-to-
finish (FF) or start-to-start (SS) relationship types shall generally be avoided. Do not 
use start-to-finish (SF) relationship types.  

 Use of lags with a negative value is not allowed. Do not use relationship lags when 
the creation of an activity will perform the same function, including: 

 SS lags where lag is greater than predecessor’s original duration 

 FF lags where lag is greater than successor’s original duration 

 FS lags greater than zero days 

7. Constrain start milestone activity for NTP1 with a “start on or after” primary constraint 
date to reflect executed NTP1 date using beginning of day convention.  
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8. Show Baseline Project Schedule Float calculations based on the Milestone Deadlines 
using the following convention: 

 Include a start milestone with activity name “NTP2.” This activity shall have as 
predecessors all the activities that must be completed prior to the NTP2 Conditions 
Deadline. Assign any suitable successors to the NTP2 Conditions Deadline to this 
activity. Constrain this activity with an activity-level “start on or before” primary 
constraint date reflecting the NTP2 Conditions Deadline shown as a calendar date 
using beginning of day convention. Do not use a secondary constraint on this 
activity.  

 Include a finish milestone with activity name “forecasted Substantial Completion 
Date.” This activity shall have as predecessors all the activities that must be 
completed prior to the Substantial Completion Deadline. Assign any suitable 
successors to the Substantial Completion Deadline to this activity. Constrain this 
activity with an activity-level “finish on or before” primary constraint date reflecting the 
Substantial Completion Deadline shown as a calendar date using end of day 
convention. Do not use a secondary constraint on this activity. Use this same 
convention for all Interim Milestone Deadlines. 

 Include a finish milestone with activity name “forecasted Final Acceptance Date.” 
This activity shall have as predecessors all the activities that must be completed prior 
to the Final Acceptance Deadline. Do not use a primary constraint or secondary 
constraint on this activity. Use the Project-level “must finish by” date to reflect the 
Final Acceptance Deadline shown as a calendar date using end of day convention. 

 Do not sequester Float through the use of lags, extended durations, calendar 
manipulation or any other such methodology. Date constraints, other than those 
required by the DB Documents, will not be allowed in the Baseline Project Schedule 
unless accepted by GDOT as part of the Design-Builder’s Project Schedule 
Workplan. Do not use “as late as possible” and “mandatory” constraint types for any 
proposed constraints. Do not use or reference external dates. 

9. Use the Gregorian calendar and comply with the following requirements: 

 Use only Project-level calendars. Do not use or reference global level calendars. Do 
not use the “inherit holidays and exceptions from global calendar” option. 

 Include a clear, identifiable, and unique name for each calendar used in the Baseline 
Project Schedule (e.g., include a unique descriptor and identify the standard 
workdays per week and any standard non-workdays per week in the description of 
each calendar).  

 Satisfactorily account for anticipated adverse weather. Use calendar non-workdays 
clearly defined for anticipated adverse weather or other equally effective means. 

 Show maintenance of traffic/closure or restriction periods, self-imposed and 
regulatory non-work periods for environmental or other restrictions, all non-work 
periods, or any other time restrictions prescribed by the DB Documents, including 
those specified in TP Section 1 (General Requirements), TP Section 5 
(Environmental), and TP Section 18 (Traffic Control). The Design-Builder shall 
constrain Work scheduling in these periods by using special calendars or other 
equally effective means. 

 Unless otherwise accepted in the Project Schedule Workplan by GDOT, the Design-
Builder shall maintain the same hourly work/non-work times and same hours/day for 
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each calendar used in the Baseline Project Schedule. The Design-Builder shall 
ensure all calendars (and all activity durations) used in the Baseline Project 
Schedule consist of workday shifts in full-day increments such that all start and finish 
times for each Baseline Project Schedule activity are calculated by the scheduling 
software using a beginning of day and end of day convention, respectively.  

10. Excepting the NTP1 Baseline Project Schedule (which shall be based on the Proposal 
Schedule), the Design-Builder shall at all times use the latest previously accepted 
Baseline Project Schedule as a foundation to prepare the new version of the Baseline 
Project Schedule. For instance:  

 As a foundation to prepare the NTP2 Baseline Project Schedule, the Design-Builder 
shall use the latest accepted Baseline Project Schedule (i.e., the NTP1 Baseline 
Project Schedule or a Revised Baseline Project Schedule accepted by GDOT 
thereafter);  

 As a foundation to prepare the NTP3 Baseline Project Schedule, the Design-Builder 
shall use the latest accepted Baseline Project Schedule (i.e., the NTP2 Baseline 
Project Schedule or a Revised Baseline Project Schedule accepted by GDOT 
thereafter); and so forth. 

11. The Design-Builder shall incorporate changes to the Work into the Baseline Project 
Schedule upon authorization of a Supplemental Agreement by GDOT. Include the 
Supplemental Agreement number in the activity description, WBS, and activity code 
groupings.  

12. The data date in the NTP1 Baseline Project Schedule shall be set equal to the executed 
date of NTP1 using a beginning of day convention. Excepting the NTP1 Baseline Project 
Schedule, the Design-Builder shall set the data date in all other Baseline Project 
Schedules to the day immediately following close of the most recently approved Invoice 
Period]. For example, if the period closes on the 31st at 11:59 p.m., set the data date to 
the 1st of the next month using a beginning of day convention. 

13. Work activities in the NTP1 Baseline Project Schedule shall not indicate progress (i.e., 
no actual dates or actual price data). Excepting the NTP1 Baseline Project Schedule, all 
other Baseline Project Schedules shall accurately memorialize actual progress (not 
calculated progress) data, showing only un-Disputed status information (e.g., actual start 
dates, actual finish dates, physical percent complete (manually input), remaining 
durations, actual price data (i.e., aggregate Value Earned for Work performed), and 
remaining price data) for all activities completed and in-progress as of the data date and 
based on the accepted Project Schedule Updates and approved Payment Requests. 
Limit the input of actual progress data to the period spanning from the data date in the 
latest previously accepted Baseline Project Schedule through the most recently 
approved Invoice Period. Do not show actual dates beyond the data date. Do not revise 
previously actualized start and finish dates shown in the latest previously accepted 
Baseline Project Schedule except when directed in writing by GDOT to correct the 
Project Schedule to display un-Disputed status information based on the accepted 
Project Schedule Updates and approved Payment Requests. Do not use expected finish 
dates. 

14. Update all working day calendars, including weather-sensitive calendars, to record:  

 Actual days that were not worked, including adverse weather days; and  
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 Actual days that were worked during the period spanning from the data date in the 
latest previously accepted Baseline Project Schedule through the most recently 
approved Invoice Period. 

15. Calculate the Baseline Project Schedule using the retained logic method with no out-of-
sequence progress activities. Reforecast early dates and recalculate late dates for all 
remaining activities (i.e., those in-progress and those not yet started). 

16. Ensure period performance is stored in the Baseline Project Schedule corresponding to 
each Invoice Period in the manner set forth in TP Attachment 2-6 (Project Schedule 
Software Requirements). 

17. Maintain the unique activity identification number, name, and scope of each activity 
shown in the NTP1 Baseline Project Schedule in every subsequent Baseline Project 
Schedule Submittal throughout the period between NTP1 through Final Acceptance. 
Activity identification numbers can only be used once. After the NTP1 Baseline Project 
Schedule is accepted, the Design-Builder shall not be permitted to:  

 Modify, reassign or reuse activity identification numbers;  

 Revise activity descriptions to represent different scope than originally intended; or  

 Delete any activities.  

If an activity’s scope is eliminated, the Design-Builder shall revise the description to 
include “scope deleted,” reduce the duration to zero days, remove logic, and actualize 
dates to the day immediately preceding the data date. If additional activities are 
incorporated into the NTP2 Baseline Project Schedule, NTP3 Baseline Project Schedule, 
or a Revised Baseline Project Schedule to refine, supplement, or replace the scope of a 
single activity shown in the latest previously accepted Baseline Project Schedule, the 
existing activity shall maintain its activity identification number and be converted to a 
level of effort summary activity that spans the newly added detailed activities. 

2 Project Schedule Update Technical Requirements 

The Design-Builder shall comply with the following Project Schedule Update requirements: 

1. Project Schedule Updates shall accurately memorialize actual progress (not calculated 
progress) data, showing status information (e.g., actual start dates, actual finish dates, 
physical percent complete (manually input), remaining durations, actual price data (i.e., 
aggregate Value Earned for Work performed), and remaining price data) for all activities 
completed and in-progress as of the close of the current Invoice Period. The Design-
Builder shall not use default mechanisms included in the scheduling software system to 
automatically status the Project Schedule Update. The Design-Builder shall limit the 
input of actual progress data to the period spanning from the data date in the latest 
previously accepted Project Schedule (i.e., Project Schedule Updates shall be based on 
the Baseline Project Schedule or the latest accepted Project Schedule Update 
thereafter) through the close of the current Invoice Period. Do not show actual dates 
beyond the data date. Do not revise previously actualized start and finish dates shown in 
the latest accepted Baseline Project Schedule and the latest previously accepted Project 
Schedule Update except when directed in writing by GDOT to correct the Project 
Schedule to display un-Disputed status information based on the accepted Project 
Schedule Updates and approved Payment Requests. Do not use expected finish dates. 

2. Update all working day calendars, including weather-sensitive calendars, to record:  

 Actual days that were not worked, including adverse weather days; and  
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 Actual days that were worked during the period spanning from the data date in the 
latest previously accepted Project Schedule (i.e., Baseline Project Schedule or the 
latest accepted Project Schedule Update thereafter) through the close of the current 
Invoice Period. 

3. The Design-Builder shall set the data date in each Project Schedule Update to the day 
immediately following close of the current Invoice Period. For example, if the period 
closes on the 31st at 11:59 p.m., set the data date to the 1st of the next month using a 
beginning of day convention. 

4. Ensure period performance is stored corresponding to each Invoice Period in the 
manner set forth in TP Attachment 2-6 (Project Schedule Software Requirements). 

5. Calculate the Project Schedule Update using the retained logic method to demonstrate 
compliance with schedule-related constraints imposed under the DB Documents and the 
forecasted plan to achieve the Milestone Deadlines in relation to the latest accepted 
Baseline Project Schedule. Revise, adjust, and recalculate the Project Schedule Update 
to represent the current plan to complete the Work with no out-of-sequence progress 
activities. 

6. For interruptions after an activity has begun, add a separate interruption activity so that 
the original activity is split into two activities. Mark the initial portion of the original activity 
as completed with an actual finish the day preceding the start of the interruption activity. 
Use a FS relationship between the completed portion of the activity, the interruption 
activity, and the new portion of the activity and retain all existing successor relationships. 

7. Notwithstanding the foregoing requirements, Project Schedule Updates shall comply 
with the requirements specified in this TP Attachment 2-5 for Baseline Project 
Schedules, including those specified for activity scope eliminations, refinements, and 
supplements. 
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Attachment 2-6: Project Schedule Software Requirements 

The Design-Builder shall prepare all Project Schedule Submittals using Oracle Primavera P6 
software. 

The Design-Builder shall apply the following Primavera P6 software admin settings: 

 Use “engineering and construction” as the industry to use for terminology and default 
calculation settings in the P6 Professional module. 

 Use “USD – dollar” as currency type. 

 Check “use assigned calendar to specify the number of work hours for each time 
period.” 

 Use “activity % complete” as the earned value technique for computing performance 
percent complete. 

 Use “ETC = remaining cost for activity” as the technique for computing estimate to 
complete (ETC). 

 Use “at completion values with current dates” or “planned values with current dates” 
when calculating earned value. Do not use “planned values with planned dates” option. 

The Design-Builder shall apply the following Project settings and defaults: 

1. Clearly identify each Project Schedule Submittal with a unique Project ID and Project file 
name (i.e., the Primavera P6 file’s data fields within the software) and clearly label as the 
NTP1 Baseline Project Schedule, NTP2 Baseline Project Schedule, NTP3 Baseline 
Project Schedule, each Revised Baseline Project Schedule, and each Project Schedule 
Update prior to submission (prior to starting the export process). Excepting the NTP1 
Baseline Project Schedule, additionally include the corresponding Payment Request 
number and Invoice Period in the Project file name. 

2. Set the Project status to “active.” 

3. Use “.” as the character for separating code fields for the WBS tree. 

4. Use “July” as the fiscal year begins on the 1st day of setting. 

5. Use “Project baseline” as the baseline for earned value calculations. 

6. Use “longest path” to define critical activities. 

7. Set default price/unit for activities without resource or role price/units to “$0.00/h.” 

8. Uncheck “activity percent complete based on activity steps.” 

9. Check “link budget and at completion for not started activities.” 

10. Select “reset remaining duration and units to original.” 

11. Set the default calendar to the most common Project-specific production calendar. 
Calendar assignments may be changed at the activity level, as applicable. 

The Design-Builder shall apply and ensure all Project Schedule activities conform to the 
following: 

1. Use “fixed duration and units” as duration type for all task dependent and level of effort 
activities; use “fixed duration and units/time” for milestones. 

2. Use “physical” as percent complete type for all activities. 
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3. Use “task dependent” as activity type for all activities except for Milestones and level of 
effort activities allowable under the DB Documents. Do not use resource dependent or 
WBS summary activity types. 

The Design-Builder shall apply the following WBS default settings: 

1. Set the status for all WBS levels with activities assigned to “active.” 

2. Select “activity percent complete” as the technique for computing performance percent 
complete. Uncheck “use resource curves / future period buckets.” 

3. Select “ETC = remaining cost for activity” as the technique for computing estimate to 
complete (ETC). 

Under Primavera P6 tools, schedule, the Design-Builder shall apply the following options: 

1. Check “ignore relationships to and from other projects.” 

2. Uncheck “make open-ended activities critical.” 

3. Uncheck “use expected finish dates.” 

4. Uncheck “schedule automatically when a change affects dates.” 

5. Uncheck “level resources during scheduling.” 

6. Uncheck “recalculate assignment costs after scheduling.” 

7. When scheduling progressed activities use “retained logic.” 

8. Calculate start-to-start lag from “early start.” 

9. Define critical activities as “longest path.” 

10. Calculate Float based on finish date of “each project.” 

11. Compute total Float as “finish Float = late finish - early finish.” 

12. In setting the calendar for scheduling relationship lag, use “predecessor activity 
calendar” or specify with the Baseline Project Schedule Submittal if lags are to be 
calculated on predecessor, successor, or 24-hour calendar, and do not change in future 
Project Schedule Submittals. 

If the Design-Builder elects to price-load the Baseline Project Schedule with the Baseline SOV 
as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), the Design-Builder shall 
establish financial periods that correspond to each Invoice Period (e.g., spanning from the first 
day of each month to the last day of each month or as otherwise determined in accordance with 
Section 1.2 (Timing) of DBA Exhibit 7 (Contract Sum and Payment Terms)). Under Primavera 
P6 tools, the Design-Builder shall ‘store period performance’ prior to preparing each Project 
Schedule Update Submittal such that the previous month’s period data is accurately retained 
within the software through the last day of each Invoice Period.  

The following data types shall not be imported and will not be considered for purposes of review 
or acceptance by GDOT: resource codes, resource code values, shift names, work products 
and documents, relationships to external projects, project funding assignments, issues, project 
code assignments, thresholds, activity step templates/activity steps, timesheets, risks, high level 
planning assignments and project budget data (budget log, spending plans, funding sources, 
and current budget), user defined fields (UDFs), notebook topics/notebook entries, activity 
discussion and feedback tabs. 
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Attachment 2-7: SOV and Price-Loading Requirements 

1 SOV Requirements 

1.1 Baseline SOV 

The Design-Builder shall structure the Baseline SOV in a hierarchal manner to include subtotals 
for logical groupings of SOV Line Items that meet the requirements of Section 1.3 (SOV Line 
Items). The Design-Builder shall include a separate row for each SOV Line Item shown on the 
Baseline SOV with the following columns and populated fields: 

 Unique and consistently labeled SOV Line Item identification number 

 Unique and consistently labeled SOV Line Item description 

 Scheduled value for each SOV Line Item (i.e., budgeted value of Work on price basis; 
include quantity, unit of measure, and unit price if applicable) which shall be established 
in the accepted Baseline SOV and shall not be modified in SOV Updates 

 Aggregate Value Earned for Work performed prior to the current Invoice Period (i.e., 
aggregate value based on all prior approved Payment Requests) for each SOV Line 
Item (i.e., on price and percent-complete basis of scheduled value established in the 
latest accepted Baseline SOV)  

 Value Earned for Work performed during the current Invoice Period for each SOV Line 
Item (on price and percent-complete basis of scheduled value established in the latest 
accepted Baseline SOV) 

 Aggregate Value Earned for Work performed through the close of the current Invoice 
Period (i.e., aggregate value based on all prior approved Payment Requests plus the 
value performed during the current Invoice Period) for each SOV Line Item (i.e., on price 
and percent-complete basis of scheduled value established in the latest accepted 
Baseline SOV) 

 Balance to finish for each SOV Line Item (i.e., remaining amount on price and percent-
complete basis of scheduled value established in the latest accepted Baseline SOV) 
which shall equal the difference between the scheduled value and the aggregate Value 
Earned for Work performed through the close of the current Invoice Period for  each 
SOV Line Item 

Excepting the NTP1 Baseline SOV (which shall be based on the Proposal SOV), the Design-
Builder shall at all times use the latest previously accepted Baseline SOV as a foundation to 
prepare the new version of the Baseline SOV. For instance: a) as a foundation to prepare the 
NTP2 Baseline SOV, the Design-Builder shall use the latest accepted Baseline SOV (i.e., the 
NTP1 Baseline SOV or a Revised Baseline SOV accepted by GDOT thereafter); b) as a 
foundation to prepare the NTP3 Baseline SOV, the Design-Builder shall use the latest accepted 
Baseline SOV (i.e., the NTP2 Baseline SOV or a Revised Baseline SOV accepted by GDOT 
thereafter); and so forth. 

The NTP1 Baseline SOV shall not indicate progress (i.e., no actual price data). Excepting the 
NTP1 Baseline SOV, all other Baseline SOV Submittals shall accurately show un-Disputed 
status information (e.g., items 4-7 listed above) updated through the most recently approved 
Invoice Period and in the manner set forth in this TP Attachment 2-7. The Design-Builder shall 
limit the input of actual progress data to the period spanning from the latest previously accepted 
Baseline SOV through the most recently approved Invoice Period. 
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1.2 SOV Updates 

Each SOV Update shall be prepared in the same manner as the latest accepted Baseline SOV, 
showing only progress (status) related information for items 4-7 listed in Section 1.1 (Baseline 
SOV) during each Invoice Period (i.e., based on all prior approved Invoice Periods and the 
current Invoice Period) and with no changes to the information included in items 1-3 listed in 
Section 1.1 as shown in the latest accepted Baseline SOV. 

1.3 SOV Line Items 

SOV Line Items shown on each Baseline SOV shall match the SOV Line Items shown on the 
Proposal SOV, including prescribed dollar and percentage allocation requirements, structure, 
order, and exact scheduled values shown on the Proposal SOV, subject only to adjustments as 
set forth in the DB Documents.  

Levels of SOV Line Items for the Baseline SOV are defined as follows: 

1. Level 1 is the D&C Amount and the DB Contract Sum, as may be adjusted further to the 
DB Documents;  

2. Level 2 includes general, design services, and construction that correspond to the 
capital letter headings on the Proposal SOV; 

3. Level 3 includes those numerically numbered SOV Line Items listed on the Proposal 
SOV as direct subsidiaries to general, design services, and construction; 

4. Level 4 includes those lower-case lettered SOV Line Items listed on the Proposal SOV 
and any further breakdown of level 3 SOV Line Items (that do not have a level 4 on the 
Proposal SOV) by the Design-Builder; and 

5. Level 5 shall include a further breakdown of level 4 SOV Line Items by the Design-
Builder in accordance with the requirements set forth herein. 

The Design-Builder shall utilize subsidiary levels to the SOV Line Items shown in the Proposal 
SOV to achieve the level of detail prescribed in TP Section 2.3.4 (SOV and Price-Loading) for 
each Baseline SOV type. Elements of the Work required to be ‘fully detailed’ in the Baseline 
SOV shall comply with the following requirements: 

1. ‘B.1.a. Design Documents’ shall be broken down into separate level 5 SOV Line Items in 
a manner consistent with the Basis of D&C. ‘B.1.b. Design-Builder Support to Provided 
Environmental Approval Reevaluation’, ‘B.1.c. ROW Acquisition Services’, and ‘B.1.d. 
Utility Design’ shall likewise be subdivided to commensurately detailed level 5 SOV Line 
Items representing discrete elements of the Work. 

2. Level 4 subsidiaries to ‘C.1. Construction cost and support’ shall be broken down into 
separate level 5 SOV Line Items in a manner consistent with the Basis of D&C.  

The scheduled value for each SOV Line Item shown on the Baseline SOV shall accurately 
represent the value of the component of the Work identified. SOV Line Items shall not be front-
loaded. The Design-Builder shall provide further detail to accurately represent the scheduled 
value of the Work for the SOV Line Items comprising the Baseline SOV when directed in writing 
by GDOT. No SOV Line Item may be assigned a scheduled value greater than $250,000 except 
when otherwise stipulated by the DB Documents. 

1.4 Method for Determining Value Earned for Work 

The Design-Builder shall comply with the requirements set forth in Table 1 (Method for 
Determining Value Earned for Work), or if the Design-Builder elects to price-load the Baseline 
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Project Schedule with the Baseline SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project 
Schedule), Table 2 (Price-Loading Assignments and Method for Determining Value Earned for 
Work) shall apply. 

Table 1: Method for Determining Value Earned for Work 

SOV Line Item Method for Determining Value Earned for Work Performed 

A. General  

A.1. Insurance & bonds 
Scheduled value shall be earned upon performance of the Work and 
all relevant and required documentation has been submitted by the 
Design-Builder. 

A.2. Project Office facilities, 
equipment, and supplies 

Scheduled value shall be earned in equal amounts on a monthly 
basis (e.g., linear and uniform over the aggregate duration of the 
associated Work). Also see note a and note b. 

A.3.a. Project management and 
coordination 

Scheduled value shall be earned in equal amounts on a monthly 
basis (e.g., linear and uniform over the aggregate duration of the 
associated Work). Also see note a and note b. 

A.3.b. Home office overhead & 
support 

Scheduled value shall be earned in equal amounts on a monthly 
basis (e.g., linear and uniform over the aggregate duration of the 
associated Work). Also see note a and note b. 

A.3.c. Project Management 
Plan; and 
 
A.3.d. Project Schedule and 
SOV 

For each Submittal: 
a. 45% of the scheduled value shall be earned upon initial 

Submittal.  

b. 45% of the scheduled value shall be earned upon GDOT 
acceptance of the initial Submittal. 

c. 10% of the scheduled value shall be earned in equal 
amounts upon each updated Submittal (as determined by 
number of planned updates to account for yearly 
maintenance or required updates to the Submittal). 

A.3.e. Project reporting 
Scheduled value shall be earned in equal amounts on a monthly 
basis (e.g., linear and uniform over the aggregate duration of the 
associated Work). Also see note a and note b. 

A.3.f. Public information and 
communications 

Scheduled value shall be earned in equal amounts on a monthly 
basis (e.g., linear and uniform over the aggregate duration of the 
associated Work). Also see note a and note b. 

A.4. Design-Builder-Led 
Environmental Permit Approval 
Services 

For each Submittal: 
a. 60% of the scheduled value shall be earned upon initial 

Submittal.  

b. 15% of the scheduled value shall be earned upon GDOT 
acceptance of the initial Submittal. 

c. 25% of the scheduled value shall be earned upon agency 
acceptance/issuance. If agency review is not required by the 
DB Documents, the remaining 25% shall be divided evenly 
between Design-Builder’s initial Submittal and GDOT’s 
acceptance. 

A.5. Environmental mitigation 
costs 

Scheduled value shall be earned upon performance of the Work and 
all relevant and required documentation has been submitted by the 
Design-Builder. 

A.6. Design-Builder Quality 
Management 

Scheduled value shall be earned in equal amounts on a monthly 
basis (e.g., linear and uniform over the aggregate duration of the 
associated Work). Also see note a and note b. 

A.7. Mobilization 
Scheduled value shall be evenly apportioned and earned in equal 
amounts upon achievement of each NTP1, NTP2, and NTP3 
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SOV Line Item Method for Determining Value Earned for Work Performed 

activity. 

B. Design Services  

B.1.a. Design Documents 
Also see note c. 

For each Submittal: 
a. 35% of scheduled value shall be earned upon initial 

Submittal of Preliminary Design Documents (PDDs). 

b. 15% of scheduled value shall be earned upon GDOT 
acceptance of the PDDs Submittal. 

c. 25% of scheduled value shall be earned upon initial 
Submittal of Final Design Documents (FDDs). 

d. 15% of scheduled value shall be earned upon GDOT 
acceptance of the FDDs Submittal. 

e. 10% of scheduled value shall be earned upon initial 
Submittal of RFC Design Documents. 

B.1.b. Design-Builder Support 
to Provided Environmental 
Approval Reevaluation 

See note d. 

B.1.c. ROW Acquisition 
Services 

See note d. 

B.1.d. Utility Design See note d. 

B.2. Design support during 
Construction 

Scheduled value shall be earned in equal amounts on a monthly 
basis (e.g., linear and uniform over the aggregate duration of the 
associated Work). Also see note a and note b. 

B.2. Record Design Documents See note d. 

C. Construction  

C.1.a. through C.1.p., C.1.s. 
and C.1.t. 

Scheduled value(s) shall be earned in amounts accurately reflecting 
the physical percent complete of the associated Baseline Project 
Schedule activity(s) representing the Work. Also see note e and note 
f. 

C.1.q. Maintenance during 
Construction & temporary 
conditions 

Scheduled value(s) shall be earned in equal amounts on a monthly 
basis (e.g., linear and uniform over the aggregate duration of the 
associated Work). Also see note a and note b. 

C.1.r. Traffic control related to 
ongoing elements of Work such 
as Work zone law enforcement 

Scheduled value shall be earned in equal amounts on a monthly 
basis (e.g., linear and uniform over the aggregate duration of the 
associated Work). Also see note a and note b. 

C.1.r. Traffic control related to 
discrete elements of Work such 
as installation of:  
a) temporary concrete barrier;  
b) temporary signals; and  
c) temporary pavement 
markings 

Scheduled value(s) shall be earned in amounts accurately reflecting 
the physical percent complete of the associated Baseline Project 
Schedule activity(s) representing the Work. 

C.2. Training hours 
Scheduled value(s) shall be earned in amounts accurately reflecting 
the physical percent complete of the associated Baseline Project 
Schedule activity(s) representing the Work. 

C.3. Punch List, final close-out, 
and demobilization 

Scheduled value shall be earned as a lump sum amount upon 
achievement of Final Acceptance. 

Notes: 
a. Unless otherwise stipulated by the DB Documents, the Design-Builder shall reflect 0% of the 

scheduled value as Value Earned for Work when the associated Work has not started for that 
Invoice Period and redistribute those funds equally among remaining months. 

b. With regard to those SOV Line Items for which value is earned monthly in equal amounts, if the 
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SOV Line Item Method for Determining Value Earned for Work Performed 

associated schedule duration is adjusted in accordance with the terms of the DB Documents, 
then the unearned value of that SOV Line Item shall be redistributed equally across the 
remaining months such that that total amount that may be earned for that item remains 
unchanged. 

c. Requirements prescribed for ‘C.1.a. Design Documents’ shall apply to SOV Line Items 
apportioned to each Submittal of the Design Documents (whether the sum total of Design 
Documents representing each stage of the standard design progression (e.g., Preliminary, 
Final, and RFC Design Documents) for the whole Project or subtotals representing the standard 
design progression for an element of the Work through a series of staged Design Document 
Submittals). 

d. Unless otherwise stipulated by the DB Documents, the Design-Builder shall earn the scheduled 
values for the following SOV Line Items (and all subsidiary SOV Line Items thereof): ‘C.1.b. 
Design-Builder Support to Provided Environmental Approval Reevaluation’, ‘C.1.c. ROW 
Acquisition Services’, ‘ C.1.d. Utility Design’, and ‘C.2. Record Design Documents’ in a manner 
consistent with the requirements set forth for ‘C.1.a. Design Documents’.  

e. All progress on Construction Work represented by SOV Line Items ‘C.1.a. through C.1.p., C.1.s. 
and C.1.t.’ and all subsidiary SOV Line Items thereof shall be: a) consistent with and supported 
by the physical percent complete of the corresponding Baseline Project Schedule activity(s); 
and b) reimbursable up to 90% of the scheduled value until all relevant and required 
documentation has been submitted by the Design-Builder. Upon such submittal, the Design-
Builder shall be entitled to reflect as completed the remaining 10% of the schedule value 
assigned to the relevant SOV Line Items.  

f. If GDOT determines that physical percent complete for a SOV Line Item was inaccurate in 
excess of 10% or that unincorporated material is not on-site and that either was reported as 
Value Earned for Work on a previously accepted SOV Update or approved Payment Request 
then GDOT may reduce the next certificate to be processed by the corresponding amount if the 
Work has not been progressed in line with the reporting or the materials remain undelivered. 

General requirements: 

1. No portion of a scheduled value shall be recorded as Value Earned for Work performed on any 
SOV Line Item that is not supported by an accurate actual start date for the associated Work 
activity(s) in the Baseline Project Schedule. The full scheduled value shall only be marked as 
Value Earned for Work performed on any SOV Line Item when supported by an accurate 
actual finish date for the associated Work activity(s) in the Baseline Project Schedule. 

2. The Value Earned for Work performed shall be: a) reflected in each SOV Update and supported 
by the corresponding Project Schedule Update for the period in which the Work was performed; 
and b) subject to all requirements for Nonconforming Work as set forth in the DB Documents. 

1.5 Unincorporated Materials 

The Design-Builder may reflect as Value Earned for Work performed a portion of an SOV Line 
Item to account for Project specific unincorporated materials, which will be stored onsite or 
offsite material, for the following items: prestressed concrete beams; fabricated steel beams or 
girders; MSE wall panels; overhead sign structures; large sign panels; noise barrier posts and 
panels; ITS hub buildings; support poles; generators; emergency access gates; Dynamic 
Message Signs (DMS); piling; timber and lumber (not including formwork or falsework); concrete 
traffic barrier; precast box culverts larger than 25 square feet; reinforced concrete pipe larger 
than 66 inches; illumination poles; or other materials subject to prior written approval by GDOT.  

In no case shall the portion of scheduled value reflected as Value Earned for Work performed 
representing the unincorporated material exceed 75 percent of the total scheduled value for the 
SOV Line Item in aggregate and the associated Permanent Works at the specific location to 
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which the materials will be incorporated. The Design-Builder shall not reflect as Value Earned 
for Work performed representing unincorporated material worth less than $25,000.00.  

The method for determining the Value Earned for Work performed for unincorporated materials 
shall comply with the requirements for ‘C.1.a. through C.1.p., C.1.s. and C.1.t.’ and all 
subsidiary SOV Line Items thereof in the manner set forth in Table 1 (Method for Determining 
Value Earned for Work), or if the Design-Builder elects to price-load the Baseline Project 
Schedule with the Baseline SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project 
Schedule), Table 2 (Price-Loading Assignments and Method for Determining Value Earned for 
Work) shall apply. 

The Design-Builder shall retain all records, bills of sale, and invoices related to such 
unincorporated materials until Final Acceptance and provide these records to GDOT upon 
request. 

2 Price-Loaded Project Schedule Requirements 

If the Design-Builder elects to price-load the Baseline Project Schedule with the Baseline SOV 
as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), this Section 2 shall apply. 

2.1 Baseline Project Schedule 

The Design-Builder shall devise a hierarchical account structure (using Primavera P6 cost 
accounts or equivalent as described in the accepted Project Schedule Workplan) in the Baseline 
Project Schedule representing the SOV Line Items shown in the accepted Baseline SOV. The 
Design-Builder shall apportion the accepted scheduled value of each SOV Line Item across 
Baseline Project Schedule activities (using Primavera P6 project expenses or equivalent as 
described in the accepted Project Schedule Workplan) that, in aggregate, represent the 
associated Work.  

The first level of the account structure shall be the Project itself (i.e., level 1 of the accepted 
Baseline SOV) with all other accounts (i.e., levels 2-5 of the accepted Baseline SOV) assigned 
as subsidiaries. Each SOV Line Item account shall include one or more price-loaded Baseline 
Project Schedule activities capable of being grouped by the individual SOV Line Item account to 
which they are assigned. The price-loading method must be capable of displaying, for each 
Baseline Project Schedule activity and SOV Line Item account, the following populated fields: 

 Unique and consistently labeled SOV Line Item identification number 

 Unique and consistently labeled SOV Line Item description 

 Scheduled value (i.e., budgeted amount on price basis; include quantity, unit of 
measure, and unit price if applicable) which shall be established in the accepted 
Baseline Project Schedule and shall not be modified in Project Schedule Updates 

 Aggregate Value Earned for Work performed through the close of the current Invoice 
Period (i.e., aggregate value based on all prior approved Payment Requests plus the 
value performed during the current Invoice Period) on price and percent-complete basis 
of scheduled value established in the latest accepted Baseline Project Schedule  

 Balance to finish (i.e., remaining amount on price-basis) which shall equal the difference 
between the scheduled value established in the latest accepted Baseline Project 
Schedule and the aggregate Value Earned for Work performed through the close of the 
current Invoice Period  

 At completion value (i.e., the sum of the aggregate Value Earned for Work performed 
through the close of the current Invoice Period and balance to finish on price-basis) 
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which shall equal the scheduled value established in the latest accepted Baseline 
Project Schedule 

The Design-Builder shall comply with the following price-loaded Baseline Project Schedule 
requirements: 

 Price-load the Baseline Project Schedule with the monetary valuation of all SOV Line 
Items comprising, collectively, the D&C Amount. The sum total of scheduled values for 
all price-loaded Baseline Project Schedule activities shall equal the D&C Amount.  

 Price-load the NTP1 Baseline Project Schedule with the NTP1 Baseline SOV; the NTP2 
Baseline Project Schedule with the accepted NTP2 Baseline SOV; the NTP3 Baseline 
Project Schedule with the accepted NTP3 Baseline SOV; and each Revised Baseline 
Project Schedule with the accepted Revised Baseline SOV.  

 Activities assigned to a particular SOV Line Item account in each price-loaded Baseline 
Project Schedule shall match exactly and roll-up to the associated SOV Line Item values 
(e.g., scheduled values, aggregate Value Earned for Work performed, and balance to 
finish values) shown in the corresponding Baseline SOV. 

 Distribute SOV Line Items onto Baseline Project Schedule activities and reflect the Value 
Earned for Work performed in each subsequent version of the Baseline Project 
Schedule thereafter in the manner set forth in section 2.3 (Price-Loading Assignments 
and Method for Determining Value Earned for Work). 

2.2 Project Schedule Updates 

The Design-Builder shall comply with the following price-loaded Project Schedule Update 
requirements: 

 Once the price-loaded Baseline Project Schedule is accepted, no changes shall be 
made in any subsequent Project Schedule Update to the SOV Line Item account 
structure, Baseline Project Schedule activity assignments and individual scheduled value 
(budgeted amount) assignments. Any Design-Builder-proposed changes to such items 
shall be submitted by the Design-Builder for GDOT’s acceptance as a Revised Baseline 
Project Schedule Submittal. 

 Activities assigned to a particular SOV Line Item account in each price-loaded Project 
Schedule Update shall match exactly and roll-up to the associated SOV Line Item values 
(e.g., scheduled values, aggregate Value Earned for Work performed, and balance to 
finish values) shown in the corresponding SOV Update. 

 Reflect the Value Earned for Work performed in each Project Schedule Update in the 
manner set forth in Section 2.3 (Price-Loading Assignments and Method for Determining 
Value Earned for Work). 

2.3 Price-Loading Assignments and Method for Determining Value Earned 
for Work  

The Design-Builder shall comply with the requirements set forth in Table 2 (Price-Loading 
Assignments and Method for Determining Value Earned for Work). 
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Table 2: Price-Loading Assignments and Method for Determining Value Earned for Work 

SOV Line Item 

Baseline 
Project 

Schedule 
Activity 

Type 

Price-loading Assignments to 
Baseline Project Schedule 
Activity(s) and Distribution 

Type 

Method for Determining 
Value Earned for Work 

Performed 

A. General  

A.1. Insurance & bonds Milestone 

Lump sum (evenly apportioned to 
one or more activities 
representing the associated 
Work). 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 

A.2. Project Office 
facilities, equipment, 
and supplies 

Level of 
effort 

Monthly (linear and uniform over 
one or more activities 
representing aggregate duration 
of the associated Work). Also see 
note a and note i. 

Monthly in equal amounts. 
Also see note b. 

A.3.a. Project 
management and 
coordination 

Level of 
effort 

Monthly (linear and uniform over 
one or more activities 
representing aggregate duration 
of the associated Work). Also see 
note a and note i. 

Monthly in equal amounts. 
Also see note b. 

A.3.b. Home office 
overhead & support 

Level of 
effort 

Monthly (linear and uniform over 
one or more activities 
representing aggregate duration 
of the associated Work). Also see 
note a and note i. 

Monthly in equal amounts. 
Also see note b. 

A.3.c. Project 
Management Plan; and 
 
A.3.d. Project Schedule 
and SOV 

Task 
dependent 

For each Submittal: 
a. 45% of the scheduled 

value shall be assigned to 
initial one-day ‘submit’ 
activity (or on last day of 
initial ‘prepare and submit’ 
activity).  

b. 45% of the scheduled 
value shall be assigned to 
one-day ‘GDOT accept’ 
activity (or on last day of a 
‘GDOT review and accept’ 
activity). 

c. 10% of the scheduled 
value shall be apportioned 
equally by number of 
planned updates to 
account for yearly 
maintenance or required 
updates to the Submittal 
and shall be assigned to a 
one-day ‘submit update’ 
activity (or on last day of 
an ‘update and submit’ 
activity). 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 
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SOV Line Item 

Baseline 
Project 

Schedule 
Activity 

Type 

Price-loading Assignments to 
Baseline Project Schedule 
Activity(s) and Distribution 

Type 

Method for Determining 
Value Earned for Work 

Performed 

A.3.e. Project reporting 
Level of 
effort 

Monthly (linear and uniform over 
one or more activities 
representing aggregate duration 
of the associated Work). Also see 
note a and note i. 

Monthly in equal amounts. 
Also see note b. 

A.3.f. Public information 
and communications 

Level of 
effort 

Monthly (linear and uniform over 
one or more activities 
representing aggregate duration 
of the associated Work). Also see 
note a and note i. 
 

Monthly in equal amounts. 
Also see note b. 

A.4. Design-Builder-
Led Environmental 
Permit Approval 
Services 

Task 
Dependent 

For each Submittal: 
a. 60% of the scheduled 

value shall be assigned 
to initial one-day ‘submit’ 
activity (or on last day of 
initial ‘prepare and 
submit’ activity).  

b. 15% of the scheduled 
value shall be assigned 
to one-day ‘GDOT 
accept’ activity (or on last 
day of a ‘GDOT review 
and accept’ activity). 

c. 25% of the scheduled 
value shall be assigned 
to one-day ‘agency 
accept/issue’ activity (or 
on last day of a ‘agency 
review and accept/issue’ 
activity). If agency review 
is not required by the DB 
Documents, the 
remaining 25% shall be 
divided evenly between 
Design-Builder’s ‘submit’ 
activity and GDOT’s 
‘accept’ activity. 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 

A.5. Environmental 
mitigation costs 

Task 
Dependent  

For each Submittal, the 
apportioned scheduled value 
shall be assigned to one-day 
‘submit proof of purchase’ activity 
(or on last day of ‘prepare and 
submit proof of purchase’ 
activity). 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 
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SOV Line Item 

Baseline 
Project 

Schedule 
Activity 

Type 

Price-loading Assignments to 
Baseline Project Schedule 
Activity(s) and Distribution 

Type 

Method for Determining 
Value Earned for Work 

Performed 

A.6. Design-Builder 
Quality Management 

Level of 
effort 

Monthly (linear and uniform over 
one or more activities 
representing aggregate duration 
of the associated Work). Also see 
note a and note i. 

Monthly in equal amounts. 
Also see note b. 

A.7. Mobilization Milestone 
Lump sum (evenly apportioned in 
equal amounts to each NTP1, 
NTP2, and NTP3 activity). 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 

B. Design Services  

B.1.a. Design 
Documents 
Also see note c. 

Task 
dependent 

For each Submittal: 
a. 35% of scheduled value 

shall be assigned to one-
day ‘submit Preliminary 
Design Documents 
(PDDs)’ activity (or on 
last day of ‘prepare & 
submit PDDs’ activity). 

b. 15% of scheduled value 
shall be assigned to one-
day ‘GDOT accept PDDs’ 
activity (or on last day of 
a ‘GDOT review and 
accept PDDs’ activity). 

c. 25% of scheduled value 
shall be assigned to one-
day ‘submit Final Design 
Documents (FDDs)’ 
activity (or on last day of 
‘prepare & submit FDDs’ 
activity). 

d. 15% of scheduled value 
shall be assigned to one-
day ‘GDOT accept FDDs’ 
activity (or on last day of 
a ‘GDOT review and 
accept FDDs’ activity). 

e. 10% of scheduled value 
shall be assigned to one-
day ‘submit RFC Design 
Documents’ activity (or 
on last day of ‘prepare 
and submit’ activity). 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 
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SOV Line Item 

Baseline 
Project 

Schedule 
Activity 

Type 

Price-loading Assignments to 
Baseline Project Schedule 
Activity(s) and Distribution 

Type 

Method for Determining 
Value Earned for Work 

Performed 

B.1.b. Design-Builder 
Support to Provided 
Environmental 
Approval Reevaluation 

Task 
dependent 

See note d. 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 

B.1.c. ROW Acquisition 
Services 

Task 
dependent 

See note d. 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 

B.1.d. Utility Design 
Task 
dependent 

See note d. 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 

B.2. Design support 
during Construction 

Level of 
effort 

Monthly (linear and uniform over 
one or more activities 
representing aggregate duration 
of the associated Work). Also see 
note a and note i. 

Monthly in equal amounts. 
Also see note b. 

B.2. Record Design 
Documents 

Task 
dependent 

See note d. 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 

C. Construction  

C.1.a. through C.1.p., 
C.1.s. and C.1.t. 

Task 
dependent 

See note e and note f. See note g and note h. 

C.1.q. Maintenance 
during Construction & 
temporary conditions 

Level of 
effort 

Monthly (linear and uniform over 
one or more activities 
representing aggregate duration 
of the associated Work). Also see 
note a and note i. 

Monthly in equal amounts. 
Also see note b. 

C.1.r. Traffic control 
related to ongoing 
elements of Work such 
as Work zone law 
enforcement 

Level of 
effort 

Monthly (linear and uniform over 
one or more activities 
representing aggregate duration 
of the associated Work). Also see 
note a and note i. 

Monthly in equal amounts. 
Also see note b. 

C.1.r. Traffic control 
related to discrete 
elements of Work such 
as installation of:  
a) temporary concrete 
barrier;  
b) temporary signals; 
and  
c) temporary pavement 
markings 

Task 
dependent 

See note e and note f. 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 
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SOV Line Item 

Baseline 
Project 

Schedule 
Activity 

Type 

Price-loading Assignments to 
Baseline Project Schedule 
Activity(s) and Distribution 

Type 

Method for Determining 
Value Earned for Work 

Performed 

C.2. Training hours 
Level of 
effort 

Monthly (linear and uniform over 
one or more activities 
representing aggregate duration 
of the associated Work). Also see 
note a and note i. 

Monthly in amounts 
accurately reflecting the 
physical percent complete 
of the associated Baseline 
Project Schedule 
activity(s) representing the 
Work. 

C.3. Punch List, final 
close-out, and 
demobilization 

Milestone 
Lump sum (assigned to Final 
Acceptance activity). 

Upon physical percent 
complete of the relevant 
Baseline Project Schedule 
activity(s) representing the 
Work. 

Notes: 
a. Unless otherwise stipulated by the DB Documents, each ongoing level of effort activity shall: 1) 

span the planned start of the activity through Substantial Completion or Final Acceptance, as 
applicable; and 2) be price-loaded with one SOV Line Item only, with a scheduled value equal to 
the associated SOV Line Item. Adjustments to ongoing level of effort activities shall occur when 
Work has not started, and the Design-Builder shall reflect 0% for that update period and 
redistribute those funds equally among remaining months. 

b. With regard to those SOV Line Items for which value is earned monthly in equal amounts, if the 
associated schedule duration is adjusted in accordance with the terms of the DB Documents, 
then the unearned value of that SOV Line Item shall be redistributed equally across the 
remaining months such that that total amount that may be earned for that item remains 
unchanged. 

c. Requirements prescribed for ‘B.1.a. Design Documents’ shall apply to SOV Line Items 
apportioned to each Submittal of the Design Documents (whether the sum total of Design 
Documents representing each stage of the standard design progression (e.g., Preliminary, 
Final, and RFC Design Documents) for the whole Project or subtotals representing the standard 
design progression for an element of the Work through a series of staged Design Document 
Submittals). 

d. Unless otherwise stipulated by the DB Documents, the Design-Builder shall apportion the 
scheduled values for SOV Line Items ‘B.1.b. Design-Builder Support to Provided Environmental 
Approval Reevaluation’, ‘B.1.c. ROW Acquisition Services’, ‘B.1.d. Utility Design’, and ‘B.2. 
Record Design Documents’ in a manner consistent with the requirements set forth for ‘B.1.a. 
Design Documents’ (e.g., distributed across detailed, task dependent activities for ‘Design-
Builder submit’, ‘GDOT acceptance’, and ‘agency acceptance/issuance’ of each Submittal, as 
applicable).  

e. The relevant portion(s) of subsidiary SOV Line Items to ‘C.1. Construction Cost and Support’ 
shall be price-loaded in the NTP1 Baseline Project Schedule and NTP2 Baseline Project 
Schedule (and any Revised Baseline Project Schedule thereafter) onto the detailed, task-
dependent activities representing all early Construction Work packages identified in the Design-
Builder’s Basis of D&C in the manner set forth in the table above. The remaining portion of the 
SOV Line Item ‘C.1. Construction Cost and Support’ shall be price-loaded in the NTP1 Baseline 
Project Schedule and NTP2 Baseline Project Schedule (and any Revised Baseline Project 
Schedule thereafter) onto one or more summary-level activities representing the Work. Only for 
such summary-level Construction Work activities allowable under the NTP1 Baseline Project 
Schedule and NTP2 Baseline Project Schedule, the Design-Builder may elect to apply a 
distribution curve (e.g., nonlinear) to approximate the forecasted earnings per month for the 
associated portion(s) of the SOV Line Item. 
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SOV Line Item 

Baseline 
Project 

Schedule 
Activity 

Type 

Price-loading Assignments to 
Baseline Project Schedule 
Activity(s) and Distribution 

Type 

Method for Determining 
Value Earned for Work 

Performed 

f. Unless otherwise stipulated by the DB Documents, all subsidiary SOV Line Items to ‘C.1. 
Construction Cost and Support’ shall be price-loaded in the NTP3 Baseline Project Schedule 
(and any Revised Baseline Project Schedule thereafter) onto the detailed, task-dependent 
activities representing the associated Construction Work in the manner set forth in the table 
above. 

g. All progress on Construction Work represented by SOV Line Items ‘C.1.a. through C.1.p., C.1.s. 
and C.1.t.’ and all subsidiary SOV Line Items thereof shall be: a) based on the physical percent 
complete of the relevant Baseline Project Schedule activity(s); and b) reimbursable up to 90% of 
the scheduled value until all relevant and required documentation has been submitted by the 
Design-Builder. Upon such submittal, the Design-Builder shall be entitled to reflect as 
completed the remaining 10% of the schedule value assigned to the relevant Baseline Project 
Schedule activity(s).  

h. If GDOT determines that physical percent complete for a SOV Line Item was inaccurate in 
excess of 10% or that unincorporated material is not on-site and that either was reported as 
Value Earned for Work on a previous approved Payment Request then GDOT may reduce the 
next certificate to be processed by the corresponding amount if the Work has not been 
progressed in line with the reporting or the materials remain undelivered. 

i. The Design-Builder may elect to breakout pertinent elements of Work or a portion of SOV Line 
Item(s) identified as ‘level of effort’ in the table above into detailed, task dependent activities. 
Such elements shall be price-loaded and recorded as Value Earned for Work performed in a 
manner consistent with the requirements set forth herein for other ‘task dependent’ elements 
(such as by Submittal, acceptance, etc.). 

General requirements: 

3. The scheduled value (or portion of scheduled value) of each SOV Line Item assigned to each 
Baseline Project Schedule activity shall accurately represent the value of the component of the 
Work identified.  

4. No Baseline Project Schedule activity may be of a nature to have a scheduled value less than 
$1,000.00. No Baseline Project Schedule activity may be assigned a scheduled value greater 
than $100,000.00 except for the following: ongoing level of effort activities listed in table above 
and summary-level activities allowable under NTP1 Baseline Project Schedule Submittals and 
NTP2 Baseline Project Schedule Submittals or as otherwise stipulated by the DB Documents. 

5. Baseline Project Schedule activities shall not be front-loaded, whether over an individual 
activity’s duration or when a SOV Line Item is apportioned across multiple Baseline Project 
Schedule activities. Unless otherwise stipulated by this TP Attachment 2-7, the Design-Builder 
shall distribute prices in a linear and uniform manner.  

6. The Design-Builder shall provide further detail to accurately represent the SOV Line Item 
scheduled value apportioned to each Baseline Project Schedule activity when directed in writing 
by GDOT. 

7. No portion of a scheduled value shall be recorded as Value Earned for Work performed on any 
Baseline Project Schedule activity that does not contain an accurate actual start date. The full 
scheduled value shall only be marked as Value Earned for Work performed on Baseline Project 
Schedule activities that contain an accurate actual finish date. 

8. The Value Earned for Work performed shall be: a) reflected in each SOV Update and Project 
Schedule Update for the period in which the Work was performed; and b) subject to all 
requirements for Nonconforming Work as set forth in the DB Documents. 

9. The Design-Builder may price-load a portion of a SOV Line Item onto Baseline Project Schedule 
activities that account for Project specific unincorporated materials as set forth in Section 1.5 
(Unincorporated Materials). In no case shall the portion of scheduled value assigned to a 
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SOV Line Item 

Baseline 
Project 

Schedule 
Activity 

Type 

Price-loading Assignments to 
Baseline Project Schedule 
Activity(s) and Distribution 

Type 

Method for Determining 
Value Earned for Work 

Performed 

Baseline Project Schedule activity representing the unincorporated material exceed 75 percent 
of the total scheduled value for the SOV Line Item in aggregate and the associated Permanent 
Works at the specific location to which the materials will be incorporated. The Design-Builder 
shall not price-load any Baseline Project Schedule activity representing unincorporated material 
worth less than $25,000.00. The scheduled value for each unincorporated materials item shall 
be assigned to a one-day ‘obtain and store unincorporated materials’ activity (or on the last day 
of a ‘fabricate, deliver, obtain and store unincorporated materials’ activity) representing the 
associated Work in the Baseline Project Schedule. The method for determining the Value 
Earned for Work performed for unincorporated materials shall comply with the requirements for 
‘C.1.a. through C.1.p., C.1.s. and C.1.t.’ and all subsidiary SOV Line Items thereof in the 
manner set forth in this Table 2. 
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Attachment 2-8: Project Schedule and SOV Submittal 
Requirements 

1 Schedule of Values (SOV) Submittal Requirements 

1.1 Baseline SOV Submittal Requirements 

The Design-Builder shall submit each Baseline SOV in MS Excel (.xlsx or equivalent) and PDF 
in the manner set forth in TP Attachment 2-7 (SOV and Price-Loading Requirements) and 
‘rolled-down’ to display all levels of SOV Line Items.  

Excepting the NTP1 Baseline SOV, the Design-Builder shall include a Baseline SOV narrative 
(PDF) meeting the requirements prescribed herein with all Baseline SOV Submittals. The 
Design-Builder shall update and correlate the Baseline SOV narrative with each Baseline SOV 
Submittal. The Design-Builder shall attach all required support documentation, such as 
responses to previously provided GDOT review comments, to the Baseline SOV narrative. The 
Baseline SOV narrative shall describe the Design-Builder’s rational basis for the contents 
included on the Baseline SOV, including sufficient detail that addresses each of the following:  

 The structure and organization of the Baseline SOV 

 The scope of each SOV Line Item shown on the Baseline SOV 

 The scheduled value (budgeted amount) assigned to each SOV Line Item 

1.2 SOV Update Submittal Requirements 

The Design-Builder shall submit each SOV Update in MS Excel (.xlsx or equivalent) and PDF 
formats in the manner set forth in TP Attachment 2-7 and including the following: 

1. An exhibit (PDF) of the SOV Update that is prepared in the same manner set forth for 
the Baseline SOV and ‘rolled-down’ to display all levels of SOV Line Items.  

2. An exhibit (PDF) of the SOV Update that is prepared in the same manner set forth for 
the Baseline SOV and ‘rolled-up’ to display only levels of SOV Line Items that detail and 
enumerate the Value Earned for Work performed during the current Invoice Period. 

2 Project Schedule Submittal Requirements 

The file type for each Project Schedule Submittal shall be electronic Primavera P6 file format 
(XER) compatible with the software version in use by GDOT at the date of Submittal. If the 
Design-Builder intends to use a different file type, the file shall be a P6 export file type providing 
equivalent functionality and readability to the XER file type and shall be subject to GDOT’s 
acceptance prior to the NTP1 Baseline Project Schedule Submittal. The Design-Builder shall not 
submit multiple P6 Projects in a single XER file.  

2.1 Baseline Project Schedule Submittal Requirements 

In addition to submitting the XER file of each Baseline Project Schedule, the Design-Builder 
shall include the following with each Baseline Project Schedule Submittal: 

 Baseline Project Schedule Narrative (PDF or MS Word file format) meeting the 
requirements prescribed herein. 

 Corresponding Baseline SOV in MS Excel (.xlsx or equivalent) and PDF formats. 

 Gantt chart exhibit (PDF) filtered to display all activities. 

 Gantt chart exhibit (PDF) filtered to display activities on the Critical Path. 
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 Gantt chart exhibit (PDF) filtered to display: a) activities performed during the most 
recently approved Invoice Period; b) all in progress activities as of the close of the most 
recently approved Invoice Period; and c) all activities planned to occur within the next 
Invoice Period. 

 Gantt chart exhibit (PDF) filtered to display: a) activities performed during the most 
recently approved Invoice Period; b) all in progress activities as of the close of the most 
recently approved Invoice Period; and c) all activities planned to occur within the next 
Invoice Period with total Float less than or equal to 30 days. 

 If the Design-Builder elects to price-load the Baseline Project Schedule with the Baseline 
SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), each Baseline 
Project Schedule Submittal shall additionally include the following: 

a. SOV Line Item assignment data (PDF): shall be a product of the software creating 
the price-loaded Baseline Project Schedule and in a tabular layout or report grouped 
by SOV Line Item accounts with summary band info displayed and rolled-down to 
display all assigned price-loaded Baseline Project Schedule activities. Display the 
SOV Line Item account, activity ID, activity name, activity status, budgeted unit, 
price/unit, budgeted cost (i.e., scheduled value), percent complete, actual cost (i.e., 
aggregate Value Earned for Work performed) based on approved Payment 
Requests, remaining cost, at completion cost (which shall match the budgeted cost), 
and activity assignment distribution type. 

b. Incremental and cumulative s-curve data (MS Excel format): shall be a product of the 
software creating the price-loaded Baseline Project Schedule and in a tabulation of 
monthly incremental and cumulative price-loaded data including actual values and 
forecasted values (i.e., remaining and at completion values) on an early-date and 
late-date basis. 

2.2 Project Schedule Update Submittal Requirements 

In addition to submitting the XER file of each Project Schedule Update, the Design-Builder shall 
include the following with each Project Schedule Update Submittal: 

 Project Schedule Update Narrative (PDF or MS Word file format) meeting the 
requirements prescribed herein. 

 Corresponding SOV Update in MS Excel (.xlsx or equivalent) and PDF formats. 

 Gantt chart exhibit (PDF) filtered to display all activities. 

 Gantt chart exhibit (PDF) filtered to display activities on the Critical Path. 

 Gantt chart exhibit (PDF) filtered to display: a) activities performed during the current 
Invoice Period; b) all in progress activities as of the close of the current Invoice Period; 
and c) all activities planned to occur within the next Invoice Period. In addition to meeting 
the requirements prescribed for a Gantt chart herein, the Design-Builder shall use this 
exhibit to prominently and accurately display the current Project Schedule Update 
information in relation to the latest accepted Baseline Project Schedule (on an early-date 
basis) assigned as a target schedule (i.e., the ‘Project Baseline’) within Primavera P6. 
Use the activity columns, a unique bar color, bar chart legend, and the footer to identify 
the information from the latest accepted Baseline Project Schedule displayed in the 
exhibit as the target schedule for comparison. 

 Gantt chart exhibit (PDF) filtered to display: a) activities performed during the current 
Invoice Period; b) all in progress activities as of the close of the current Invoice Period; 
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and c) all activities planned to occur within the next Invoice Period with total Float less 
than or equal to 30 days. 

 If the Design-Builder elects to price-load the Baseline Project Schedule with the Baseline 
SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), each Project 
Schedule Update Submittal shall additionally include the following: 

a. SOV Line Item assignment data (PDF): shall be a product of the software creating 
the price-loaded Project Schedule Update and presented in a tabular layout or report 
grouped by SOV Line Item accounts with summary band info displayed and rolled-
down to display all price-loaded activities showing: a) the scheduled (i.e., budgeted) 
value of each activity as accepted in the Baseline Project Schedule; and b) the actual 
value (i.e., aggregate Value Earned for Work performed) asserted by the Design-
Builder to have been progressed (each in relation to the scheduled value established 
in the latest accepted Baseline Project Schedule) through the current Invoice Period. 
Display the SOV Line Item account, activity ID, activity name, activity status, 
budgeted unit, price/unit, budgeted cost (i.e., scheduled value established in the 
latest accepted Baseline Project Schedule), percent complete, actual cost (i.e., 
aggregate Value Earned for Work performed through the current Invoice Period), 
remaining cost, at completion cost (which shall match the budgeted cost), and 
activity assignment distribution type.  

2.3 Gantt Chart Exhibit Requirements 

All Gantt chart exhibits submitted by the Design-Builder shall: 

 Be generated from and match exactly the data contained in the then-current XER file of 
the Project Schedule. 

 Be in 11-inch by 17-inch landscape color PDF, at 85 percent normal or greater. 

 Be in Arial font, black in color, and a minimum size of 8-point font. 

 Display the activity table on the left side and bar chart on the right side of each page. 
The timescale shall be commensurate with the filter utilized (e.g., display Project start 
through Project finish with the year and month displayed for most exhibits). The 
timescale for look-ahead schedules shall be scaled appropriately to the shorter interval 
being displayed. 

 Display activities organized by a logical grouping such as WBS (or by equivalent activity 
code groupings). 

 Display the following columns: activity ID; activity name; original duration; remaining 
duration; start date; finish date; physical percent complete; total Float; activity calendar; 
and, if the Design-Builder elects to price-load the Baseline Project Schedule with the 
Baseline SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), price-
loaded data (scheduled (i.e., budgeted) value as accepted in the Baseline Project 
Schedule and the actual value (i.e., aggregate Value Earned for Work performed) 
through the current Invoice Period). 

 Display a legend at the bottom of each page that displays the following: Design-Builder 
name; Project number and name; Primavera P6 project ID and file name; layout and 
filter name; data date; date prepared; bar legend; and page numbers (current/total). The 
legend shall define all abbreviations, terms, and symbols used. 

 Display distinctive colors, symbols, and bar types for activities shown on the Gantt chart. 
Show task dependent activities on the Critical Path as red bars, completed activities as 
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blue bars, remaining (non-critical) activities as green bars, level of effort activities as teal 
bars, and Milestones as black diamonds. 

2.4 Project Schedule Narrative Requirements 

With each Project Schedule Submittal, the Design-Builder shall include a Project Schedule 
Narrative. The Design-Builder shall update and correlate the Project Schedule Narrative with 
each Project Schedule Submittal. The Design-Builder shall attach all required support 
documentation, such as responses to previously provided GDOT review comments, to the 
Project Schedule Narrative. 

 

Each Baseline Project Schedule Narrative shall include the following, separated into sections:  

 Reference the Basis of D&C and Project Schedule Workplan with which the Baseline 
Project Schedule Submittal aligns.  

 Identification of the Design-Builder’s planned resourcing and staffing levels to perform all 
D&C Work. The Design-Builder shall identify all resource constraints, including a listing 
of the various types and available number of design and construction crews and major 
equipment to perform the D&C Work. Describe how these resource constraints are 
incorporated into the Baseline Project Schedule, including the order in which the Design 
Work will progress based on the available design team resources, where the 
Construction Work will begin, and how crews will progress through the Project based on 
the available construction resources. If recovery efforts are required as part of a Revised 
Baseline Project Schedule, the Design-Builder shall also identify the composition of, and 
production rate for each crew type.  

 A description of the Critical Paths and near-Critical Paths.  

 Clearly identify any non-work periods, starts, or completions imposed on the Baseline 
Project Schedule. The Design-Builder shall clearly identify such starts or completions 
imposed (e.g., special calendars, constraints, etc.) on the Baseline Project Schedule and 
include a detailed description of each. 

 The Design-Builder shall identify any lag greater than zero days proposed and provide 
an explanation for the purpose of the lag.  

 A statement describing the status of any required permits.  

 If the Design-Builder elects to price-load the Baseline Project Schedule with the Baseline 
SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), the Design-
Builder shall include a description detailing how specific scheduled value assignments 
were determined, distributed, and allocated to Baseline Project Schedule activities for 
each SOV Line Item. 

 A description of any risks, issues, or problems encountered or anticipated since the 
latest accepted Baseline Project Schedule, inclusive of any unusual labor, shift, 
equipment or material conditions, or restrictions encountered. The Design-Builder shall 
include proposed and recommended solutions to each item identified. 

 Excepting the NTP1 Baseline Project Schedule Submittal, the Design-Builder shall 
include a detailed description of all proposed changes to the latest accepted Baseline 
Project Schedule with justification for changes to any of the following: Critical Path, 
activity sets (added, deleted, or modified), original durations, activity relationships (logic), 
calendar assignments, calendar work/non-work periods (work days or work hours/day), 
constraints, WBS (or equivalent activity code groupings), activity code definitions, 
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software settings, scheduled value assignments for price-loaded activities (if the Design-
Builder elects to price-load the Baseline Project Schedule with the Baseline SOV as set 
forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule)), modifications to historical 
actual progress data (actual dates, actual price data, etc.) shown in the latest accepted 
Baseline Project Schedule, and inclusion of Work authorized by Supplemental 
Agreement. Identify any changes to the work crews (number and size of each crew), 
shifts, hours worked, days worked, or major equipment changes. 

 A description of the status of the forecasted completion dates relative to the Milestone 
Deadlines. The Design-Builder shall address any changes since the latest accepted 
Baseline Project Schedule and provide an explanation if any forecasted completion 
dates are projected to occur after the Milestone Deadlines. 

 

Each Project Schedule Update Narrative shall include the following, separated into sections: 

 A detailed description of the Work performed during the current Invoice Period in relation 
to the latest accepted Baseline Project Schedule. The Design-Builder shall sufficiently 
describe all Design Work, Administrative Work, and all other pre-Construction Work 
performed during the current Invoice Period, identifying the scopes of Work performed, 
including identifiable features of Work (e.g., specific design package, Submittal, ROW 
parcel, permit type, procurement item, etc.) and each responsible Contractor. The 
Design-Builder shall sufficiently describe all Construction Work performed during the 
current Invoice Period, identifying the scopes of Work performed, including identifiable 
features of Work (e.g., identifiable physical locations within definable geometric limits) 
and each responsible Contractor. If the Work performed does not match the Work 
scheduled to be performed as forecasted in the latest accepted Baseline Project 
Schedule (on an early-date basis), the Design-Builder shall include a detailed description 
of why there is a discrepancy between the activities that should have been completed or 
progressed as indicated (on an early-date basis) in the latest accepted Baseline Project 
Schedule. The Design-Builder shall include an analysis of time lost/gained during the 
current Invoice Period on the Critical Path and near-Critical Paths as indicated in the 
latest accepted Baseline Project Schedule. The Design-Builder shall include an analysis 
and explanation for the consumption of available Float (as established for each activity in 
the latest accepted Baseline Project Schedule) during the current Invoice Period. 

 If the Design-Builder elects to price-load the Baseline Project Schedule with the Baseline 
SOV as set forth in TP Section 2.3.4.6 (Price-Loaded Project Schedule), the Design-
Builder’s rational basis and justification for the asserted Value Earned for Work 
performed (each in relation to the scheduled value established in the latest accepted 
Baseline Project Schedule) for activities marked as started, completed, and in-progress 
during the current Invoice Period. 

 A description of the status of the forecasted completion dates relative to the Milestone 
Deadlines. The Design-Builder shall address any changes since the latest accepted 
Baseline Project Schedule and provide an explanation if any forecasted completion 
dates are projected to occur after the Milestone Deadlines. 

 A description of any risks, issues, or problems encountered or anticipated since the 
latest accepted Baseline Project Schedule, inclusive of any unusual labor, shift, 
equipment or material conditions, or restrictions encountered. The Design-Builder shall 
include proposed and recommended solutions to each item identified. 

 A statement describing the status of any required permits. 
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 A detailed description of all proposed changes introduced in a Project Schedule Update 
relative to the latest accepted Baseline Project Schedule with justification for changes to 
any of the following: a) activity sets (added, deleted, or modified); b) original durations; c) 
activity relationships (logic); d) calendar assignments; e) calendar work/non-work 
periods (work days or work hours/day); f) WBS (or equivalent activity code groupings); g) 
activity code definitions; and h) software settings. Identify any changes to the work crews 
(number and size of each crew), shifts, hours worked, days worked, or major equipment 
changes.  
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Attachment 2-9: Project Management Controls System 
Requirements 

1 Administrative 

The Design-Builder shall use the web-based Project Management Controls System (PMCS), 
provided by GDOT, for the period commencing at NTP1 through Final Acceptance to transmit to 
GDOT all Submittals, correspondence, communication, and any information required by the DB 
Documents. The Design-Builder shall comply with the following requirements: 

1. Use GDOT’s current PMCS (e-Builder), laboratory information management system 
(ATSER), and any successor systems that GDOT may implement throughout the period 
commencing at NTP1 through Final Acceptance. The Design-Builder shall comply with 
the requirements of current and successor systems as implemented by GDOT from time 
to time including modifications to folder structures, file naming conventions, file types, 
training requirements, and access protocols. The Design-Builder shall provide reporting, 
recording keeping, and documentation as outlined in the CQAP and identified in the 
accepted Submittal Requirements Database via the PMCS and laboratory information 
management system, as applicable. 

2. The Design-Builder shall ensure at all times throughout the period commencing at NTP1 
through Final Acceptance that all users of the PMCS have completed PMCS training. 
GDOT will provide PMCS training within five Business Days of receipt of written request 
from the Design-Builder.  

3. Where physical samples are required, the Design-Builder shall review and track the 
Submittal via the laboratory information management system and transmit the sample 
itself to the reviewer via traditional means. 

2 File Formats 

Unless otherwise specified by the DB Documents, the Design-Builder shall ensure that Project 
documents transmitted via the PMCS comply with the following electronic formats: 

1. Scan documents that are marked up or unavailable in electronic format (drawings, 
sketches, correspondence, etc. generated by hand drafting methods) to tagged image 
file format version (.TIF), bitonal (or black and white (or line art), on some scanners) or 
PDF, black and white with a resolution of 200 dpi using CCITT group 4 (2d fax) 
compression. 

2. Submit documents that have been generated using PDF printer drivers (not scanned). 

3. Submit electronic photographs in joint photographic experts group (JPEG) (.jpg) file 
format, sized at a minimum resolution of 1024 by 768 pixels or in .TIF file format.  

4. Save grayscale or color photo images that are scanned in .jpg file format with medium to 
low quality compression at a resolution of 200 dpi. 

5. Submit product data that is available for download from the manufacturer’s website that 
has been generated using PDF printer drivers (not scanned). 

3 File Naming Convention 

Unless otherwise specified by the DB Documents, including  file naming requirements 
prescribed in TP Section 4.3.5 (Submittal Contents) and TP Section 4.3.6 (Final Set of Plans 
Submittal Contents), the Design-Builder shall use the format shown in the following table: 
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PROJECT  Project Number (i.e., 000XXXX- (7 digit)) 

Tracking 
Number 

 PMCS-assigned process number, or user-defined tracking number 

DocType   The 3-digit document type (e.g., LTR = Letter, TRN = Transmittal, RPT 
= Report)  

Descr   Document title (short description, think Google key words, include 
sender/recipient acronyms if appropriate) 

Date  YYYY-MM-DD.  (ex: July 4, 1776 would be represented as 1776-07-
04) 

Rev  The 2-digit revision or version number (if applicable)  

 

Use the following file naming convention on all documents created or issued by the Project and 
for filing any document: 

Project Number_Tracking Number_DocType_Descr_Date_Rev  

Clearly identify all FINAL versions of documents and save them in the Final Deliverables folder 
(where applicable) as follows:  

Project Number_Tracking Number_DocType_Descr_Date_Final 

The Design-Builder shall comply with the following file naming conventions: 

1. Correspondence files: Include an indication of the subject and the date of the 
correspondence. 

2. Keep file names short but meaningful: Some words add length to a file name but do 
not contribute towards the meaning. For example, avoid words like “the”, “a”, and “and.” 

3. No spaces in file names: Use an underscore “_”, a dash “-”, heading fields, and words 
for ease in sorting. Use caps to distinguish words (e.g., Document_Management_Plan). 

4. Numbers in file names: Include the zero for numbers 0-9 to maintain the numeric order 
when file names include numbers. This helps to retrieve the latest record number (e.g., 
01, 02 … 99), unless it is a year or another number with more than two digits. 

5. Special characters: Do not use special characters such as @ # $ % ^ & *.,? in file 
names, as they can cause problems with uploading, viewing, and downloading 
documents.  
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TBD Prepare No

QCM AQM No

TBD Prepare No

QCM AQM No

PS Prepare No

DPM Prepare No

CPM Prepare No

DQCM AQM No

CQCM AQM No

DBEM Prepare No

QCM AQM No

DBEM Prepare No

QCM AQM No

TBD TBD No

TBD TBD No

DBEM Prepare No

QCM AQM No

DBEM Prepare No

QCM AQM No

PIC Update No

TBD AQM No

TBD Prepare No

QCM AQM No

TBD Prepare No

QCM AQM No

DQCM Prepare No

QCM AQM No

CQCM Prepare No

QCM AQM No

DPM Prepare No

CPM Prepare No

ECM Prepare No

TBD Prepare No

DQAM AQM No

CQAM AQM No

QAM AQM No

UM Prepare No

DQAM AQM No

CQAM AQM No

QAM AQM No

NA

000010 SC List DBA Article 7 As required by Article 7 NA NA Substantial Completion

NA NA Final Acceptance As required by Article 7 2 AW PMPQ 10 BD TBD TBD TBD TBD NA NA

TBD TBD NA NA NA

000020 FA Punch List DBA Article 7 As required by Article 7
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Item No. Submittal Item Description*12 Source*12 Initial Submittal Date*5 *11

Status of Submittal Required*4:

GDOT acceptance Condition 

Precedent to*5 *11:

As required by Article 7 2 AW PMPQ 10 BD

S
u

b
m

it
ta

l 
C

la
s
s
if

ic
a
ti

o
n

*9

AW NA

NA

NA

5 TBDTBD

NA NANo

TBD TBD

TBD

TBD

020050

NA

NA

020120 Basis of D&C TP 2 After NTP1 issuance Final
Final (including any 

updates)

NTP2&3; Submittal of Pre-Construction 

BPS, Construction BPS, & L&D Report
Annual, as required

Prior to the start of SUE QL-A 

investigations or start of corresponding 

field activities

Annual, as required 2 AW 10 TBD020130 Utility Management Plan TP 2, TP 7

020100 Design Quality Management Plan (DQMP) TP 2, TP 3

020060

2

After NTP1 issuance

BD

After NTP1 issuance Final
Final (including any 

updates)
NTP2&3 Annual, as required

PDDs Annual, as required 2 AW 10020110 Construction Quality Management Plan (CQMP) After NTP1 issuance

TP 2, TP 3

NTP3
NTP3 + 30 days for Final OJT Plan, 

Annual thereafter

NTP2&3; Public Information Materials 

Requirements; & Monthly Reporting

30OJT Plan TP 2

020080

TBD

25

Quality Management Plan (QMP) General Provisions TP 2, TP 3

TP 2, TP 3

Final
Final (including any 

updates)

TBD TBD No

Annual, as required

Team Communications and Partnering Plan Final for all NTP1&2 Work Final for all D&C Work

Final

TP 2 After NTP1 issuance

No

2

2 AW

PMPQ

Administrative Quality Management Plan (AQMP)

PMP Executive Summary 2

TBD

TP 2 After NTP1 issuance Final
Final (including any 

updates)
NTP2&3 Annual, as required

TBD

After NTP1 issuance Final
Final (including any 

updates)
NTP2&3 Annual, as required

NA

Updates to Public Information and Communications Plan

2

NTP2&3 Annual, as required

After NTP1 issuance Final for all NTP1&2 Work

After NTP1 issuance

TBD

PMPQ

PMPQNTP2&3 Annual, as required

After NTP1 issuance

Final (including any 

updates)

2

NA

020020

NTP2&3020030 Design-Builder’s Organization Description

020040

AW 10 TBD

TBD TBD No

PMPQ TBD TBD

TP 2 After NTP1 issuance

Meeting minutes

PMPQ TBD

020010

Final for all D&C Work

AW

DBE Performance Plan

AW

TP 2

TP 2

AW

Annual, as required No

2 AW 10 TBD

NA

NA

NA

NA

NA

NA

NA

NA

NA

2 AW 10020090

020070

Final for any planned 

preliminary field activities
Final for all D&C Work

2 AW

After NTP1 issuance NA NA

NA

AW

NA

BD

NA

NA

NA

NA

NA

No

TBD

PMPQ

10

NANo

NA

NA

TBD

10

10

TBD

PMPQ

PMPQ NA

25 BDFHWA

NA

NA

NA

NA

NA

NAYes NA NA

NA

NA

NA

NA

NANo

TBDNA

FHWA

TBD

TP 1 After NTP1 issuance NA Final Project Office Layout Submittal

NA NA NA NA 1

AW 50

No

NA

3

010010

AW NA

NA

NA CD

No

010020 Preliminary Project Office Layout

TP 2
5 Business Days prior to each 

meeting

TP 2
Within 3 Business Days of each 

meeting

NA TBD

NA

Draft

1

Final
Final (including any 

updates)

AW 15

BD

PMPQ

PMPQ

102

BD

NA

NTP2&3 Annual, as required

NA

10

PMPQ

PMPQ

PMPQ

NA

D
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c
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n

e
 G

ro
u

p

NA NANo

25 BDFHWA

25 BD

BD

BD

BD

BD

BD

BD

BD

FHWA

NA

NA

NA

NA TBD NA

NA

TBD

No

NA

NA

Shop Drawing and 

Construction Document 

Submittals Only

NA

Third Party Review Period

NA

BD

BD

BD

BD

BD

TBD

NA

TBD

NA

NANoTBDTBD

NA

NA

NA

NA NA NA

No

NA

PMPQ TBD NA

TBD

NA

TBD

NA NA

Quality Process*10
GDOT Review Period *6 

*8

NA NANo

TBD

Start of associated Construction Work

NA TBD

TBD

10PMPQAW1NA

Construction Material (QPL Process) TP 1 After NTP1 issuance

NA

NA000030 OJT Quarterly Progress Report
DBA Article 

10
As required by DBA Article 10 NA NA NA As required by DBA Article 10 2 AW PMPQ 10 BD TBD TBD TBD TBD NA NA

NA

2 AW PMPQ 5 BD No NANA

As required 3 TBD

Meeting agenda

NA NA000025 Invoice package
PA Exhibit 7,

TP 2

After initial Submittal of Project 

Schedule Update and SOV Update & 

no earlier than 5 Business Days 

following close of each month

NA NA As set forth in PA Exhibit 7 Monthly 2 AW PMPQ 5 BD No NA NA TBD NA

As required by DBA Article 10 2 AW PMPQ 10 BD No000040 DBE Recovery Plan
DBA Article 

10
As required by DBA Article 10 NA NA NA

NA

010030 Final Project Office Layout TP 1
Within 10 days of GDOT review of 

Preliminary Project Office Layout
NA Final Establishment of Project Office

NA 

020000
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Item No. Submittal Item Description*12 Source*12 Initial Submittal Date*5 *11

Status of Submittal Required*4:

GDOT acceptance Condition 

Precedent to*5 *11:
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n

*9

D
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c
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e
 G
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p

Shop Drawing and 

Construction Document 

Submittals Only

Third Party Review Period Quality Process*10
GDOT Review Period *6 

*8

TCM Prepare No

CQCM Prepare No

TBD Prepare No

DQAM AQM No

CQAM AQM No

QAM AQM No

ECM Prepare No

TBD Prepare No

DQAM AQM No

CQAM AQM No

QAM AQM No

TBD Prepare No

DQAM AQM No

CQAM AQM No

QAM AQM No

ROW PM Prepare No

ROW AM Prepare No

QCM AQM No

SM Prepare No

CQCM AQM No

QCM AQM No

PS Prepare No

DPM Prepare No

CPM Prepare No

DQCM AQM No

CQCM AQM No

TBD Prepare No

TBD AQM No

DQAM AQM No

CQAM AQM No

QCM AQM No

PS Prepare No

DPM Prepare No

CPM Prepare No

DQCM AQM No

CQCM AQM No

PS Prepare No

DPM Prepare No

CPM Prepare No

DQCM AQM No

CQCM AQM No

PS Prepare No

DPM Prepare No

CPM Prepare No

DQCM AQM No

CQCM AQM No

PS Prepare No

DPM Prepare No

CPM Prepare No

DQCM AQM No

CQCM AQM No

PS Prepare No

DPM Prepare No

CPM Prepare No

DQCM AQM No

CQCM AQM No

020212 Change to any component of the PMP TP 2

NA

Submittal of first Project Schedule 

Update and SOV Update; NTP2 

Baseline SOV Submittal and NTP2 BPS 

Submittal

See Project Schedule Updates and 

SOV Updates
1 AW PMPQ 15 BD No NA

NA

Within 14 days of any triggering 

requirement, event, or circumstance 

and within 14 days of being 

requested by GDOT

As specified herein for 

each component of the 

PMP

As specified herein for 

each component of the 

PMP

As specified herein for each component 

of the PMP

As specified herein for each 

component of the PMP

As 

specified 

herein for 

each 

component 

of the PMP

AW PMPQ

As 

specified 

herein for 

each 

component 

of the PMP

As 

specified 

herein for 

each 

component 

of the PMP

As specified 

herein for 

each 

component 

of the PMP

As 

specified 

herein for 

each 

component 

of the PMP

020190

NTP2; NTP2 BPS Submittal

020230 NTP3 Baseline SOV TP 2 After NTP2 issuance NA
See Project Schedule Updates and 

SOV Updates
2

NA

020220 NPT2 Baseline SOV TP 2

Safety Plan TP 2

020240 Revised Baseline SOV TP 2

NTP2 & NTP3; Submittal of NTP2 BPS & 

NTP3 BPS
NA

NA

NA

NA

NAPMPQ

TBDAfter NTP1 issuance Final
Final (including any 

updates)

NA NANo

NA NANo

PMPQ

PMPQ

PMPQ

NANA NA020215
NTP1 Baseline SOV and NTP1 Baseline Project 

Schedule (BPS)
TP 2

Within 5 Business Days of NTP1 

issuance

NA

As specified 

herein for 

each 

component 

of the PMP

As specified 

herein for 

each 

component 

of the PMP

As specified 

herein for 

each 

component 

of the PMP

As 

specified 

herein for 

each 

component 

of the PMP

As specified 

herein for 

each 

component 

of the PMP

NAAW

AW

AW

AW

NA

NA

TBD

TBD

TBD

AW 10 TBD

25AW

BD

BD

BD

BD

BDPMPQ

TBD

Annual, as required 2 AW 5020180 ROW Acquisition Plan TP 2, TP 6 After NTP2 issuance, as required NA NA

NTP3 Annual, as required 2020210 D&C Closeout Plan TP 2 After NTP2 issuance NA Final

As required 2

Final for all D&C Work NTP2&3 Annual, as required 1

020200 Project Schedule Workplan (PSWP) TP 2

NA020160
Maintenance Management Plan

(MMP)
TP 2, TP 19 After NTP1 issuance Final

Final (including any 

updates)
NTP2&3

Updates required whenever 

changes implemented and annually 

60 days before each anniversary of 

NTP3

BD NANA NANo

NA

020140 Transportation Management Plan (TMP) TP 2, TP 18 After NTP1 issuance
Final for any planned 

preliminary field activities
Final for all D&C Work NTP2&3*1 Annual, as required

NTP2&3*2 Annual, as required 2 AW 15 TBD020150

After NTP1 issuance

Comprehensive Environmental Protection Plan TP 2, TP 5 After NTP1 issuance
Final for any planned 

preliminary field activities
Final for all D&C Work

BD

BD

NA

NA

AW 15

See Project Schedule Updates and 

SOV Updates
NTP2

NA

NTP2 Baseline Project Schedule (BPS)

2

Within 14 days of an executed 

Supplemental Agreement; and within 

14 days of being directed

TP 2

2 TBD

NA

020250

PMPQ

PMPQ

2

Start of Acquisition Services; Alternative 

Parcel Grouping; Specialty Report 

2

Final for any planned 

preliminary field activities
PMPQ

See Project Schedule Updates and 

SOV Updates

Final NTP3; NTP3 BPS Submittal

After GDOT acceptance of NTP1 

BPS, Basis of D&C, PSWP & NTP2 

Baseline SOV

AW

AW 15

10

NA

NA

NA

NA

BD

TBD

NA

NA

TBD

NA

PMPQ

PMPQ

10

Revised BPS Submittal
See Project Schedule Updates and 

SOV Updates
2

NA

Final NA

NAFinal

After GDOT acceptance of NTP1 

Baseline SOV

NA

NA

NA

No

PMPQ

BD

10

BD

NANo10

10

NA

NA

NA

NA

NA

NA

TBD

NA

NA

NA

NA

NA

NA

NA NANo

NANA

No

NA

NANo

NA NANo

No

NA

NA

NA

TBD

No

NA

NANA
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Item No. Submittal Item Description*12 Source*12 Initial Submittal Date*5 *11

Status of Submittal Required*4:

GDOT acceptance Condition 

Precedent to*5 *11:

S
u

b
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it
ta

l 
C
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s
s
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a
ti

o
n

*9

D
is

c
ip

li
n

e
 G

ro
u

p

Shop Drawing and 

Construction Document 

Submittals Only

Third Party Review Period Quality Process*10
GDOT Review Period *6 

*8

PS Prepare No

DPM Prepare No

CPM Prepare No

DQCM AQM No

CQCM AQM No

PS Prepare No

DPM Prepare No

CPM Prepare No

DQCM AQM No

CQCM AQM No

PS Prepare No

DPM Prepare No

CPM Prepare No

DQCM AQM No

CQCM AQM No

CPM Prepare No

DPM Prepare No

TBD AQM No

DQCM AQM No

CQCM AQM No

PS Prepare No

CPM Prepare No

DPM Prepare No

DQCM AQM No

CQCM AQM No

TBD Prepare No

TBD AQM No

PIC Prepare No

TBD AQM No

PIC Prepare No

TBD AQM No

PIC Prepare No

TBD AQM No

TBD Prepare No

QCM QM No

EOR Prepare No

DQCM DQM No

QCM Verify No

EOR Prepare No

DQCM DQM No

QCM Verify No

EOR Prepare Sign & Seal

DQCM DQM No

QCM Verify No

EOR Prepare Sign & Seal

DQCM DQM No

QCM Verify No

EOR Prepare Sign & Seal

DQCM DQM No

QCM Verify No

EOR Prepare Sign & Seal

DQCM DQM No

QCM Verify No

SDE Prepare Sign & Seal

EOR Approve Stamp

DQCM DQM No

QCM Verify No

SDE Prepare Sign & Seal

EOR Approve Stamp

DQCM DQM No

QCM Verify No

NA

NA

TBD

NANo NA NA NA

NA NA020275 Time Impact Analysis TP 2 As required by DBA Article 13 NA NA Revised BPS Submittal
See Project Schedule Updates and 

SOV Updates
3 AW PMPQ 25 BD No

See Project Schedule Updates and 

SOV Updates
2

TBD

TBD

TBD

AW

AW

BD

BD

BD

BD

BD NA

NA

NA

After GDOT acceptance of PICP NA NA Public distribution

TP 4 After Construction Work is completed

NA

TP 2

Re-Submittal of Project Schedule Updates and SOV 

Updates (when required) 
TP 2

Within 5 Business Days of: a) 

holding the Project Schedule Update 

and SOV Update review meeting; 

and b) Notification to Design-Builder 

of required Re-Submittal of Invoice 

package (when required)

1

As required 1

NANo

040070 Shop Drawings (SDs)

040060 Record Design Documents NA NA

040080 Changes to SDs

NA NA FDDs Submittal

After GDOT acceptance of PDDsTP 4Final Design Documents (FDDs)

020300 Public Information Materials Requirements

Monthly Communication Reporting

TP 4

020310

TP 2 After GDOT acceptance of PICP NA NA

TP 2

040040 Level 1 Field Design Changes (FDCs)

040050 Level 2 FDCs & Changes to RFCDDs

After GDOT acceptance of FDDs NA

TP 4 TBDAs required

DW

Revised Baseline Project Schedule (BPS) TP 2

NTP3

PMPQ

2

AW

040020

040010 Preliminary Design Documents (PDDs)

020285

NTP3 Baseline Project Schedule (BPS)

040030 RFC Design Documents (RFCDDs)

020270

020290 Two-Week Detail Schedules TP 2, TP 3
Same day every week in which 

Construction Work occurs
NA

020280

Monthly and as required

See Project Schedule Updates and 

SOV Updates

TBDTBDTBDTBD

TBDTBD

NA

NA1 DW 5 TBD

TBD

TBD

TP 4

TBDTBD

TBDTBD

TBD

NA2

TP 4 After GDOT acceptance of RFCDDs

BD

After GDOT acceptance of SDs

TBDTBD

TBDTBD

TBD

TBD

1

BD

BD

NANANA

TBD

NA

NA

NA

TP 4 After NTP2 issuance

Submittal of RFCDDs, SDs & CDsNANA

5

15

TBD

NANABD

TP 4

As required

NA NA

2

2

After GDOT acceptance of FDDs

NA NA

NA

020260
After GDOT acceptance of Basis of 

D&C, PSWP & NTP3 Baseline SOV

NA

NA

Initial Submittal of Project Schedule Updates and SOV 

Updates
TP 2

NA Final

Within 5 Business Days following 

close of each Invoice Period and 

upon achievement of Final 

Acceptance (after GDOT 

acceptance of NTP1 BPS, NTP2 

BPS, NTP3 BPS, or Revised BPS 

PMPQ 25

NA

NA

1

NA

NA

NA

NA

25PMPQ

TBD

NA NA

NA

NA2

AW

TBD TBD

No NA

NA2

BD

AW 5

5

NA

Public distribution

NA NA

NA

After GDOT acceptance of Revised 

Baseline SOV; within 14 days of an 

executed Supplemental Agreement; 

and within 14 days of being directed

NA

NA

Initial Submittal of Project Schedule 

Update and SOV Update required: a) 

prior to Submittal of corresponding draft 

Invoice Request package; and b) at least 

5 Business Days prior to holding Project 

Schedule Update and SOV Update 

Monthly 1

1 DW

After GDOT acceptance of RFCDDs NA NA Start of associated Construction Work DWAs required

NA

Re-Submittal of Project Schedule 

Update and SOV Update required prior 

to Re-Submittal of Invoice package 

(when required)

Monthly (when required)

TBD

AW

Start of associated Construction Work

TBD

AW

AW PMPQ 5

Monthly and as required

NA Weekly

DW

Final Acceptance As required

Start of associated Construction Work

2

1

As required

Start of associated Construction Work As required

DW

TBD

TBD

TBD

10

TBD

DW

BDDW 10NA Start of associated Construction Work As required

10

NA

TBD

TBD

NA

TBD

NA

NA

NA

10

30

NATBD

NA

TBD

TBD

TBD

TBD

TBD

NA TBD

TBD

NA

NA

NA

NA

TBD NA

NA

No

NA

NA

TBD

NA

TBDTBD

TBD

NA

TBD

TBD

TBD

TBD

TBD

TBD

NA

TBDTBD

NA

NA

TBD

NA

NA

NA

NA

PMPQ

BD

NANo

NA

TBD

NA

NA

TBD

NA

TBD

TBD

10

10 BD

TBD

030010 Corrective/Preventative Action Report (PAR) TP 3

No later than 5 Days after issuance 

of a Corrective Action Request 

(CAR) by GDOT

NA NA
Failure to Submit a PAR when required 

is a Noncompliance Event
NA 2 TBD PMPQ 15 BD No

CD

BD

NA

Weekly

As Required

1

DW

RDMOT

TBD

3

15

BD

BD

TBD

No

TBD

TBDTBD

TBD

020320

020330

Traffic Impact Report

Streaming camera Specifications and Locations

TP 2

TP 2

After NTP2

After NTP2 Issuance and at least 90 

days prior to NTP3

NA

NA

NA

NA

Public distribution; Start of associated 

Lane Closure(s)

Streaming Camera operations (prior to 

NTP3)
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Following Initial Acceptance of 
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Item No. Submittal Item Description*12 Source*12 Initial Submittal Date*5 *11

Status of Submittal Required*4:

GDOT acceptance Condition 

Precedent to*5 *11:

S
u

b
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it
ta

l 
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la
s
s
if
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o
n

*9

D
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c
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n

e
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u

p

Shop Drawing and 

Construction Document 

Submittals Only

Third Party Review Period Quality Process*10
GDOT Review Period *6 

*8

TBD Prepare No

CQCM CQM No

QCM Verify No

NA NA50110 Environmental Monitoring Report TP 5 After GDOT acceptance of CEPP NA NA
Subsequent Monthly Environmental 

Monitoring Report
Monthly and as required 2 AW EPIC 10 BD No NA NA TBD

TBD

DW

No NA

TBD

TBD

TBD TBD

NA

TBD

CD TBD

TBD TBD

TBD

NA NA NA

NA

TBD NA NA NA

NA

NA

TBD TBD TBD TBD NA

NA NA

NA NA

NA

NA NA

NA NA

TBD TBD

TBD TBD

NA

NANo

NA

10

CD

NANo

TBD NA

TBD TBD

No

NA

No

NA NA

NA

NA

RRUT TBD TBD TBD

CD

CD

As required 2 AW 30

2 AW 14RRUT TBD

RRUT NA

NA

45

As required 1 DW EPIC 15 CD No NA

As required 2 AW 15 NA

RRUT

TBD

AW

No

NA

NA NA NA

050080
Submittals to support Noise Impact Assessment (NIA) 

conducted by GDOT
TP 5

After GDOT acceptance of Noise 

Barrier Design to support GDOT-Led 

Noise Barrier Vote

NA Final GDOT-Led development of NIA As required 2 DW EPIC 30 CD No NA

TBD TBD TBD NA NA NA050070

NA NA050050

Noise Barrier Change Memorandum TP 5
After GDOT acceptance of 

associated PDDs
NA Final

Submittal of Noise Barrier Design to 

support GDOT-Led Noise Barrier Vote  
As required 2 DW EPIC 15 CD No NA

TBDNPDES Construction General Permit (GAR100003), NOI TP 5 After signed & sealed ESPCPs NA 1 EPIC NA

TBD050060 TBD

NA

NA NA

050040  NPDES Construction General Permit (GAR100002), NOI TP 5 After signed & sealed ESPCPs NA Final NA (Submitted by Design-Builder to EPD) As required 1 DW EPIC NA CD EPD

See TP 

Section 5 

Table 5-4

CD TBD TBD TBD TBD NA NA NA

TBD TBD TBD050030 2

NA NA

050020
Section 404 Permit Application 

(Type TBD)
TP 5

After GDOT acceptance of 

associated Final ESPCPs; & 

updated ERIT

NA Final
Submittal of Section 404 Permit 

Application to USACE
As required 2 DW EPIC 30 CD USACE

TBD 

(see TP 

Section 5 

Table 5-4)

CD TBD TBD TBD TBD NA

After GDOT acceptance of Proposed 

Negotiation Settlement Offer or 

Counter Offer

NA NA Closing of Parcel As required

NA NA

TBDNA TBD TBD NA

CD

NA

060090 Administrative Review Package  TP 6
After GDOT acceptance of Appraisal 

Report
NA NA Closing of Parcel TBD TBD NA

TBD TBD TBDNANo NACD

060070 Counter Offer  TP 6
7 days after the Design-Builder's 

receipt from the Parcel Owner
NA NA 2 AW 10

TBD TBD TBD

TBDTBD

NA

060040 Relocation Package  TP 6
After GDOT acceptance of Appraisal 

Report
NA NA Relocation Benefits Claim Form As required 2 AW 30RRUT TBD TBD TBD TBD NA NA NA

TBD060030 Appraisal Report  TP 6
After GDOT acceptance of Specialty 

Report

TBD NA NA

TBD NA NA

050010

Updated Environmental Resource Impact Table (ERIT) 

[including narrative & documentation to support 

amendments or supplements to a Provided 

Environmental Approval including environmental 

reevaluation]

TP 5
After GDOT acceptance of 

associated PDDs
NA Final

Submittal of Section 404 Permit 

Application & Georgia SBV Application
As required 2 DW EPIC 30 CD

Relocation Package Submittal; Proposed 

Negotiation Settlement Offer; 

Administrative Review Package; 

Condemnation Package 

As required

Georgia Stream Buffer Variance (SBV) Application TP 5

After GDOT acceptance of 

associated Final ESPCPs; & 

updated ERIT

NA

060020 Specialty Report  TP 6
After GDOT acceptance of ROW 

Acquisition Plan
NA NA 2

TBD

TBDTBDTBDTBDTBD TBD

RRUT

NA

NA NA

As required 2 AW

Submittal of Georgia SBV Application to 

EPD

TBD 10

AW

NA

CD

As required

2 DW EPIC

2

AW 15RRUT

NA NA

BD1 CW

DW EPIC 30

CDFinal NA (Submitted by Design-Builder to EPD) As required

After NTP2 issuance NA NA
GDOT acceptance of ROW Acquisition 

Plan

 TP 6

RRUT

After GDOT acceptance of FDDs
Start of associated Construction Work or 

as required by the Agreement
As required

060050 Relocation Benefits Claim Form  TP 6
After GDOT acceptance of 

Relocation Package
NA NA GDOT payment to displacee

060010 ROW Plans

060080 Closing Documents

TP 4040090 Construction Documents (CDs)

Final As required

As required TP 6

Appraisal Report Submittal

NA
After GDOT acceptance of Noise 

Barrier Change Memorandum

060060 Proposed Negotiation Settlement Offer

Closing Documents Submittal As required

TP 5
Noise Barrier Design to support GDOT-Led Noise Barrier 

Vote
Final

GDOT-Led Noise Barrier Vote; & 

Submittals to support NIA conducted by 

GDOT

CD

No

TBD

EPD

TBD

TBD TBDEPD

TBD

NA

See TP 

Section 5 

Table 5-4

CD

CD

TBD

NA

30

RRUT

CD

CD

2

Closing Documents Submittal

NA

NA

NA

NA

See TP 

Section 5 

Table 5-4

No

NA

NA

TBD

NA

CD

CD

TBD TBD

NA

NA

No

 TP 6
After GDOT acceptance of Appraisal 

Report

No NA

NATBDNo

NATBD

NA TBD TBD TBD NA NA

NA
Start of associated fencing removal and 

installation within ESAs
As required

050100
USACE Section 404 and GA EPD Buffer Variance 

Mitigation Credits Proof of Purchases
TP 5 After NTP2 issuance NA NA

Start of associated Construction Work 

within ESAs
As required 2 AW EPIC 30

30050090 Limited Access Fencing Removal and Installation Plan TP 5
60 days in advance of L/A fencing 

work in ESAs
NA NA
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Item No. Submittal Item Description*12 Source*12 Initial Submittal Date*5 *11

Status of Submittal Required*4:

GDOT acceptance Condition 

Precedent to*5 *11:

S
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*9
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p

Shop Drawing and 

Construction Document 

Submittals Only

Third Party Review Period Quality Process*10
GDOT Review Period *6 

*8

TBD TBD TBD

NA

TBD

TBD

TBD

TBD

TBD

TBD

NANo TBD

NA

TBD

NA NA NA

TBD NA NA

NA NA

NA NA

TBD

TBD NA NA

NA

NA

NA

NA NA

NA

NA NA NATBD

NA

NANANA

NANo

NANo

NA

NA

TBDTBD

TBD

25

NA

AW 30 NA

NA NA

TBD

TBD TBD TBD

TBD

TBDTBD

BD

No

25 150

TBD

NA

TBD

NA

NA

NA

No

As required

 TP 6

TBD TBDNA060120 Notice to Clear  TP 6
After closing or condemnation of 

Parcel
NA NA ROW Certification & Release Submittal As required 2 AW 14RRUT

RRUT

AW 14RRUT

060110 Alternative Parcel Grouping

060130 Final Parcel File TBD TBD

060140

After closing or condemnation of 

Parcel
NA NA

NA NA Start of associated Construction Work

060100 Condemnation Package  TP 6
After GDOT acceptance of Appraisal 

Report
NA NA Condemnation of Parcel As required 2 AW 30RRUT TBD TBDNANA

CD

No

NA

NA ROW Certification & Release Submittal

NA

UAPP Submittal

CD

NA

EPA

NA

RRUT

NA

As required

DW

DW

RRUT

Final Utility As-Built Drawings Submittal As required 2

Prior to drilling activities

DW RRUT

TBD

BD

2 DW

 TP 6

GDOT acceptance of Parcel 

Grouping; Notice to Clear; & Final 

Parcel File

As required

NA

No

As required

ROW Certification & Release Submittal

RRUT

 TP 6
After GDOT acceptance of ROW 

Acquisition Plan

TP 8
After satisfying requirements 

prescribed in PA Section 3.4
NA

TP 8
After NTP3 issuance; and 7 days 

following each dynamic pile test

070010

ROW Certification & Release

As required

10Dynamic pile testing reports

Environmental Site Assessment Phase II

080040

NA

NA

NA NA

14

NA

NA

NA TBD TBD

NA

No

NA

As required

AW

NA As required

1 AW

2 AW 7

RRUT 212

No

NA

CD

CD

CD

NA

TBD

TBD

070050

As required 2 AW RRUT 7

Utility Operations Report

070040 SUE Utility Impact Analysis (UIA)

1

After NTP1 issuance NA

After NTP2 issuance; & after GDOT 

acceptance of QL-A

QL-B Submittal

TBD TBD

070060

No

NA

NA

NA

TBD TBD

TBD

TBD

NA

TP 7

TP 7 After GDOT acceptance of QL-B

No

BD

CD

QL-A Submittal; & Utility Operations 

Report Submittal

After GDOT acceptance of UIA

As required 2 AW

RRUT

TBD

RRUT

2

TBD

Post-Let Utility Certification As required

2

2

NACD

Environmental Site Assessment Phase I TP 8
After satisfying requirements 

prescribed in PA Section 3.4
NA NA

Environmental Site Assessment Phase II 

Submittal
As required 2

After Environmental Site 

Assessment Phase I acceptance
NA

NA As required 1

070080

TP 8080030

1

Overhead/Subsurface Utility Engineering (SUE) 

Investigations - QL-A as required

080010 Subsurface exploration and testing program

080020

070090

NA

Utility Adjustment Plans (UAP) TP 7 CD

Preliminary Utility Status Report (PUSR)

NA

AW

No

NA NA NA Bi-Weekly

UAP Submittal 2

NA

No

TP 7 After GDOT acceptance of UIA NA

As requiredNA Utility Work Plan Submittal

NA

Utility Adjustment Preliminary Plans (UAPP) TP 7

14

DW

NA

TBD

NA

TBD

RRUT 7 CD

No NA

CD

TBD

NA

NA

No

TBD

TBD

TBD TBD

14 CD

TBD

No NA TBD

NA

NA

NA

TBD

NA

CD

NA

NACD

TBD NA

NANo

TBD

TBD TBD

TBD

NA

TBD

NA

TBD

No

Emergency Utility Response Plan (EURP) TP 7 After NTP1 issuance NA NA

Prior to the start of SUE QL-A 

investigations or start of corresponding 

field activities

As required 2 AW RRUT 14 CD

RRUT 7

070030
Supplemental verification of Overhead/Subsurface Utility 

Engineering (SUE) Investigations - QL-B
TP 7

After GDOT acceptance of URPN 

Letter 1a
NA NA UIA Submittal

7NA As required 1 AW

NA

TP 7

NA

070020 URPN Letter 1a TP 7

070070

NA

After GDOT acceptance of UAP NA NA Post-Let Utility Certification As required 1 AW 14 No NA NANANARRUT

RRUT TBD TBD TBD TBDDW 21

After GDOT acceptance of UAPP NA NA
MUAA/MUAAA; PUSR; UAFMP; & 

URPN Letter 2
As required

NACD

DW

070100 URPN Letter 2 TP 7 After GDOT acceptance of UAP CD TBDNA7

NA

070120 Utility Adjustment Field Modification Procedure (UAFMP) TP 7 After GDOT acceptance of UAP NA NA Utility Work Plan Submittal As required 2 AW RRUT 14 CD TBD TBD

TBD TBD

TBD NA

070130

NA

Utility Work Plan TP 7

After GDOT acceptance of 

MUAA/MUAAA; URPN Letter 2; & 

UAFMP

NA

No NA TBD

TBD

NA

NA

070150 Final Utility As-Built Drawings TP 7
After GDOT acceptance of Interim 

Utility As-Built Drawings
NA NA

Utility Facility Relocation Acceptance 

Form Submittal
As required 2 DW RRUT 21 CD No NA NA TBD

070140 Interim Utility As-Built Drawings TP 7
No later than 60 days after 

completion of Utility Adjustment
TBDTBDCD TBD

NA NA

NA070160 Utility Facility Relocation Acceptance Form TP 7
After GDOT acceptance of Final 

Utility As-Built Drawings
NA NA Final Acceptance As required 2 AW RRUT 14 CD No NA NATBD TBD

Acquisition of property from RECs

Start of associated Construction Work

TBD

BD TBD

NA CD

TBD NA

NATBD

TBDNA TBD

TBD

NA

TBD

NA

TBD

No

NA

NA

NA

NA

NA

NA

NA

NA

TBD TBD TBD NA

TBD

TBD

NA

NA

NA

NA

NA NA2

NA

NA

TBD TBD TBD

NA

TBD

DW 15TBD
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Minimum Required Updates:

Prior to NTP2 Prior to NTP3
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Submittal Through Final 
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Item No. Submittal Item Description*12 Source*12 Initial Submittal Date*5 *11

Status of Submittal Required*4:

GDOT acceptance Condition 

Precedent to*5 *11:
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Shop Drawing and 

Construction Document 

Submittals Only

Third Party Review Period Quality Process*10
GDOT Review Period *6 

*8

EOR Prepare No

DQCM DQM No

QAM Verify No

EOR Prepare No

DQCM DQM No

QCM Verify No

EOR Prepare Sign & Seal

DQCM DQM No

QCM Verify No

TBD Prepare No

TCM Verify No

CQCM CQM No

TBD Prepare No

DQCM Consult No

TCM Verify No

CQCM CQM No

QCM Verify No

TBD

NA

NA

NA

BDTBD TBD

NA

NA

NA

BD TBD TBD TBD TBD NA

NA

NA

CD

NA NA

No

NATBD TBD TBD

NA

NA

TBD

NA

TBD TBD TBD

No

NA NA

080060 Pavement Designs TP 8 After NTP2 issuance NA NA FDDs Submittal As required 3 DW RDMOT 25 BD No

Bridge Demolition Plan  TP 13

TBD TBD NA

NA

TBD TBD TBD TBD NA

NA

190010 TP 19 Prior to NTP3 issuance NA Final NTP3Baseline Element Condition Report (BECR)

TBD TBD Yes NA130020 FAA Submittals TP 13 After NTP2 issuance NA NA Start of associated Construction Work As required 1

160010 Traffic Signal Timing Plan 10 TBD

Yes

After NTP2 issuance NA NA

TBD

AW TBD

ITSTT

FAA TBD CD

160020 Traffic Signal Permit TP 16 After GDOT acceptance of PDDs

NA BD TBD

60

TBD TBD TBD

NATBD

See Basis 

of D&C 

Submittal

NANA

NA

NA NA

NA NA

TP 12 GDOT acceptance of Draft PCSR NA NA BD EPD

CD NA

NA NA

TBD NANA NA

TBD TBD

After NTP2 issuanceTP 11Design Exceptions and Variances110030

No

Survey Letters

110020 Location and Design (L&D) Report TP 11

090020 Survey Control Package TP 9

TP 12120010

BD1 DW 5

NA NA

120020 Draft Post Construction Stormwater Report (PCSR) TP 12 After NTP2 issuance Start of Construction Work As required 1

TP 9

As required 2
After completion of associated 

Construction Work
NA

2 DW

As required 2

After NTP2 issuance

NA

DW BD

DW

AW

See Basis 

of D&C 

Submittal

See Basis 

of D&C 

Submittal

DW

Start of associated Construction Work As required

2 DW TBD 30 CD TBD TBD

Prior to accessing private property

TBD TBD

No

BD

BDAs required

NA NAAfter NTP2 issuance

5

No

130010

NA TBD

10

090030

TBD

See Basis of D&C 

Submittal

See Basis of D&C 

Submittal
FDDs Submittal

See Basis of D&C Submittal; and 

90 days before any planned bridge 

demolition

NA DW TBD 10

DW RDMOT

080050

DW

Initial bathymetric charts and sonar images

AWAs part of Basis of D&C Submittal

NA

After GDOT acceptance of PDDs

NA NA

TP 8
After NTP3 issuance; and 60 days 

before any planned blasting

NA

TBD Yes

NA15TBD TBD TBD TBD

NA

15TBD TBD

365

See Basis 

of D&C 

Submittal

Multiple 

(FHWA, 

FEMA, etc.)

See Basis 

of D&C 

Submittal

NA

NA

See Basis 

of D&C 

Submittal

NA

Final Acceptance

NA

NANA

Blasting plan(s)

2After NTP2 issuanceTP 9

Prior to survey As required

090010

NA

10

120030 Post Construction Stormwater Report (PCSR)

2

NA

See Basis 

of D&C 

Submittal

EPD disapproval period expiration prior 

to Substantial Completion

BD

TBD Yes

TBD

See Basis 

of D&C 

Submittal

See Basis 

of D&C 

Submittal

See Basis 

of D&C 

Submittal

See Basis 

of D&C 

Submittal

NA Start of associated Construction Work As required

2

090040 Final bathymetric charts and sonar images TP 9

CLOMR Application

After GDOT acceptance of Basis of 

D&C
NA NA ROW Plans Submittal

NA

10 BD

Start of construction activities within the 

drainage basin
As required

NA NA

FDDs Submittal As required

TBD

RDMOT

2

DW 10TBD

3

NA NA Before beginning signal work As required 2 DW ITSTT 10 BD TBD TBD

TBD TBD NA

TBD TBD

As required 2 AW MN 15 BD No NA NA TBD TBD TBD TBD NA

BD

NA

As required 2 AW PMPQ
Per TP 18 

& TP 2

NA

NA

TBD

BD

NA NA

NA

Before beginning signal work

NA

As required

NA

NA NA

NA

NA

NA NA

TBD

BD

BD

NoPrior to Lane Closure NA TBD NA NA NATraffic Interruption Request After NTP1 issuance

TBD

BD

NA TBD

TP 16

180030 Lane Closure modification request

180020 TP 18 NA NA

TP 18 After NTP3 issuance NA NA Prior to Lane Closure As required 3 AW NA

TBD TBD

NA

NA TBDPMPQ 10 BD No NA
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General Requirements

*
1
 GDOT acceptance of roles, responsibilities, and closure procedures is condition precedent to performance of exploratory field Work.

*7 Submittal Types are: Type 1, 2, and 3 Submittals.

Type 1 submittals are as follows:

- GDOT can take the following actions: comment

- Are there restrictions on GDOT comments? No

- Design-Builder obligations with respect to comments: take reasonable effort to incorporate comments; e.g. actions that do not materially 

impact costs

- Can the Design-Builder work at risk? Yes, but only up to the point of receiving comments

Type 2 submittals are as follows:

- GDOT can take the following actions: accept, reject, comment

     - Are there limitations to GDOT's rejection? Shall be based on requirements of the agreement, and GDOT shall identify the basis of rejection

     - GDOT may comment in addition to accepting or rejecting

- Design-Builder obligations with respect to comments: take reasonable effort to incorporate comments; e.g. actions that do not materially 

impact costs

- Can the Design-Builder work at risk? No, if Work is a Control Point to Acceptance, the Design-Builder cannot proceed until the Submittal has 

been accepted

Type 3 submittals are as follows:

- GDOT can take the following actions: accepts or rejects Submittal in its sole discretion

- Can the Design-Builder work at risk? No, if Work is a Control Point to Acceptance, the Design-Builder cannot proceed until the Submittal has 

been accepted

*
6
 Review Periods shown shall be utilized and accounted for as set out in Section 2.8.4 (Time Periods for GDOT Review).

*
5
 An NTP3 may be issued for the entire Project or any Construction Phase of the Project. Unless otherwise stipulated by the requirements set 

out in the Agreement, the initial Submittal date and GDOT acceptance condition precedence requirements shown in the table above shall 

pertain to the earliest NTP3 and each subsequent NTP3 that may be issued.

*
4
 Unless otherwise stipulated by the requirements set out in the Agreement, the required Submittal status listed as “Draft” and “Final” shall 

encompass the scope of all D&C Work and shall not be limited in scope to a particular Construction Phase.

*
2
 GDOT acceptance of Environmental Sensitive Area(s) determination, roles, responsibilities, and training processes is condition precedent to 

performance of exploratory field Work.
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General Abbreviations

EPA Environmental Protection Agency

EPD Environmental Protection Division

FEMA Federal Emergency Management Agency

FAA Federal Aviation Administration

FHWA Federal Highway Administration

IGA Intergovernmental Agreement

NA Not Applicable

NTP Notice to Proceed

TBD To Be Determined by Design-Builder

USACE United States Army Corps of Engineers

Personnel Abbreviations

CPM Contractor Project Manager

CQCM Construction Quality Control Manager

DPM Design Consultant Project Manager

DBEM DBE Manager

*
12

 Design-Builder shall further develop the Submittal Requirements Database to include a separate row populated for each Submittal depicted 

in the Submittal Packaging Plan included in the Basis of D&C. This shall include identification of each staged Design Documents Submittal, as 

well as sufficiently detailed rows to identify individual components of Submittals that consist of one or more unique elements that are separate 

from the main Submittal, such as if a component of the Submittal requires review by one or more Third Parties.

*
11

 Dependency relationships identified in columns titled "Initial Submittal Dates" and "GDOT acceptance Condition Precedent to" are not 

intended to be inclusive or exhaustive of all dependency relationships that may be required to logically perform the Work.

*
10

 Personnel, actions, and certification requirements identified represent the minimum requirements to complete the quality process. The 

Design-Builder shall further develop the Submittal Requirements Database in accordance with the requirements set out in the Agreement, 

including TP Section 2.8 (Submittals).

*
9
 Submittal Classifications are: Administrative Work (AW), Design Work (DW), Construction Work (CW)

*
8
 Review Periods shown are specifically for the review period required for GDOT to review, comment, or accept as set out in Section 2.8  

(Submittals). The Design-Builder shall identify and account for all Governmental Entity review timeframe(s) in addition to the Review Periods 

shown that are required for certain Submittals or components of Submittals (e.g., CQMP, Design Exceptions, Drainage Design Report, 

Erosion Control Plans, etc.). Unless otherwise stated by the Agreement, assume an additional 25 Business Days for Governmental Entity 

reviews and account for possible multiple re-Submittals.
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DQCM Design Quality Control Manager

ECM Environmental Compliance Manager

EOR Engineer(s) of Record

ITS CM ITS Construction Manager

PIC Public Information Coordinator

PS Project Scheduler

QCM Quality Control Manager

ROW AM ROW Acquisition Manager

ROW PM ROW Project Manager

SDE Shop Drawing Engineer

SM Safety Manager

TCM Traffic Control Manager

UM Utility Manager

Discipline Group Abbreviations

RRUT ROW, Railroad, Utilities, and Transit

RDMOT Roadway, Drainage, and Maintenance of Traffic

BSRA Bridge, Structures, Retaining Walls, and Aesthetics

ITSTT ITS, Toll Infrastructure, and Traffic, including signing, pavement marking, signals, and lighting

PMPQ Project Management and Project Quality

EPIC Environmental, Public Information and Communications

MN Maintenance

OTH Other

Action Descriptions

Approve EOR's review and approval of Shop Drawings. Refer to TP Section 2 (Project Management) for additional information.

AQM Administrative Quality Management. Refer to TP Section 3 (Design-Builder Quality Program) for additional information.

CQM Construction Quality Management. Refer to TP Section 3 (Design-Builder Quality Program) for additional information.

Consult Refer roles defined in Attachment 2-1 (Key Personnel and Required Personnel), TP Section 2 (Project Management), and TP 

Section 3 (Design-Builder Quality Program).

DQM Design Quality Management. Refer to TP Section 3 (Design-Builder Quality Program) for additional information.

Prepare Primary production responsibility, including preparation, assembling and consulting.

QM Quality Management. Refer to TP Section 3 (Design-Builder Quality Program) for additional information.
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Verify Refer roles defined in Attachment 2-1 (Key Personnel and Required Personnel), TP Section 2 (Project Management), and TP 

Section 3 (Design-Builder Quality Program).

Certification Descriptions

Sign & Seal Signature and seal of Professional Engineer in accordance with requirements of the State Board and the Georgia Practicing 

Act. Refer to TP Section 4 (Design Documents) for additional information.

Stamp EOR's review and approval stamp of Shop Drawings. Refer to TP Section 4 (Design Documents) for additional information.

Yes Requires Submittal to complete the specified quality review process described in TP Section 3 (Design-Builder Quality 

Program).
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Georgia Department of Transportation Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges  September 28, 2021 

Technical Provisions 
Section 3 – Design-Builder Quality Program  Page 3-1 

3 DESIGN-BUILDER QUALITY PROGRAM   

 General Requirements 

This TP Section 3 sets out the requirements for the Design-Builder Quality Control Program for 
the Work (including Maintenance During Construction). The Design-Builder shall establish, 
implement, and continually improve the Design-Builder Quality Program.   

 Project Standards 

TP Attachment 1-4 (Project Standards) lists the Project Standards.  

The Design-Builder shall conduct all Work governed by this TP Section 3 in accordance with the 
Project Standards and comply with DBA Section 14.6.1 (Project Standards Changes). 

 Design-Builder Coordination with GDOT Oversight 

The Design-Builder shall assist, coordinate schedules with, and provide training and equipment 
to GDOT to allow for safe access for GDOT in its performance of GDOT oversight pursuant to 
DBA Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture).  

 Key Personnel and Required Personnel 

With respect to the Design-Builder Quality Program requirements described in this TP Section 
3, the Design-Builder shall engage the Key Personnel and Required Personnel as identified in 
TP Attachment 2-1 (Key Personnel and Required Personnel) with the responsibilities listed in 
TP Attachment 2-1. The Key Personnel and Required Personnel shall have the minimum 
qualifications and fulfill the specified responsibilities described in TP Attachment 2-1.  

 Required Meetings 

The Design-Builder shall, at a minimum, hold Project meetings in TP Table 3-1 (Required 
Project Meetings). The meetings shall, at a minimum, be at the frequency and include the 
attendees identified in TP Table 3-1. The Design-Builder shall invite the necessary staff from 
GDOT and its representatives and shall cause to attend each meeting the necessary Key 
Personnel, Required Personnel, and other staff having responsibility for the subject matter, 
authority to make decisions, and ability to implement actions arising at the meeting. The Design-
Builder is encouraged to combine meetings when appropriate. The Design-Builder shall lead 
and facilitate the meetings, prepare and distribute meeting agendas a minimum of 24 hours in 
advance, and prepare and distribute meeting minutes within three Business Days after the 
meeting. The Design-Builder shall hold additional meetings and cause additional staff to attend 
all meetings if requested by GDOT or its representatives. At a minimum, meeting minutes shall 
clearly identify the following: 

1. Date, time, location, and purpose of meeting 

2. Meeting attendees 

3. Action items and issues 

4. Parties responsible for each action item 

5. Due dates for identified action items 

6. Status of action items and issues (once completed, note “completed” in next meeting 
minutes before removing from subsequent minutes) 
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Table 3-1: Required Project Meetings 

Meeting and Section Reference Frequency Design-Builder Attendees 

Construction kick-off meeting  Prior to NTP3 CPM, QM, CQM 

Pre-activity meeting  
TP Section 3.4.2 (Pre-Activity Meetings) 

As needed CPM, QCM, CQCM, others 
as needed 

Materials, quality, and reporting meeting Bi-Weekly CPM, QCM, CQCM 

Audit close-out meeting For each External Audit CPM, QCM, DQCM, CQCM 

 Quality Management Plan 

The Design-Builder shall prepare, implement, monitor compliance with, and continually update a 
Quality Management Plan (QMP) that clearly sets out the policy, organization, roles, 
responsibilities, processes, procedures, and other administrative activities of Quality 
Management. The QMP shall include the Design-Builder’s approach to meeting the quality 
requirements set out in the Submittal Requirements Database. 

The QMP shall include the following parts:  

1. Quality Management Plan General Provisions as further set out in this TP Section 3.1.5 

2. AQMP as further set out in TP Section 3.2.1 (Administrative Quality Management Plan) 

3. DQMP as further set out in TP Section 3.3.2 (Design Quality Management Plan) 

4. CQMP as further set out in TP Section 3.4.4 (Construction Quality Management Plan) 

After the initial QMP has been accepted by GDOT, the Design-Builder shall update the QMP 
from time to time in accordance with TP Section 2.2.2 (PMP Updates).   

 

The QMP shall include a quality policy statement that includes the corporate quality policies of 
the Design-Builder, sets out the Design-Builder's Quality Management objectives, and describes 
the Design-Builder’s commitment to implement and continually improve the Design-Builder 
Quality Program. 

 

The QMP shall include an overall high-level organizational chart identifying the Design-Builder’s 
Quality Management personnel, including the responsibilities for each employee and the lines of 
authority and reporting responsibilities. The high-level organizational chart included in the QMP 
shall include links to detailed organizational charts included in the AQMP, DQMP, and CQMP. 
Contact information shall be provided for all quality personnel. The Design-Builder shall include 
in the QMP a process to track and report that the available resources.  

 

The QMP shall include processes and procedures for the identification and rectification of 
Nonconforming Work described in TP Section 3.5 (Nonconforming Work) and the procedures 
that the Design-Builder shall use to prepare Corrective/Preventative Action Reports (PARs) in 
response to a Corrective Action Request (CAR) issued by GDOT in accordance with TP Section 
3.5.7 (Corrective Action Request) and TP Section 3.5.8 (Corrective/Preventative Action Report).   
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 Administrative Quality Control 

The Design-Builder shall perform quality control to ensure that administrative Submittals meet 
the requirements of the DB Documents, the Submittal Requirements Database, and the 
accepted PMP.   

 Administrative Quality Management Plan  

As a part of the QMP, the Design-Builder shall prepare, implement, monitor compliance with, 
and continually update the AQMP that clearly sets out the Design-Builder’s processes and 
procedures necessary to ensure that administrative Quality Management meet the requirements 
of the DB Documents. The AQMP shall include the Design-Builder’s approach to meeting the 
quality requirements for administrative Submittals set out in the Submittal Requirements 
Database and the requirements set out in TP Attachment 3-3 (AQMP Requirements).       

 Design Quality Control 

The Design-Builder shall perform quality control to ensure that the Design Work and all 
Submittals meet the requirements of the DB Documents, TP Attachment 2-10 (Submittal 
Requirements Database), and the accepted PMP.   

 Requirements 

The Design-Builder shall integrate design Quality Control into its production operations by 
developing processes, procedures, reviews, and checks to control the quality of the Design 
Work. Design Quality Control shall include review and checking of math and engineering 
computations; technical accuracy; appropriate methodology; compliance with applicable codes 
and standards; conformance to Contract requirements; review of form, content, and spelling; 
and coordination with other disciplines, including construction.  

Designated design Quality Control personnel, who are not directly responsible for the particular 
Design Work product and are under the supervision of the DQCM, shall be responsible for 
reviewing and checking the Design Work product for conformance with the requirements of the 
DB Documents, shall participate in audits in which compliance with processes and procedures 
are verified, and shall ensure the implementation of any changes identified. 

Design Quality Control shall be carried out to a level commensurate with the complexity of the 
design approach and the criticality of the design element. Design Quality Control shall be led by 
a Professional Engineer officially licensed in at least one state within the United States with an 
appropriate level of experience in the design discipline of the Work being reviewed and 
checked. Each design Quality Control review and check shall clearly identify the design 
engineer and the individual performing the design Quality Control and be verified by the DQCM. 
All design Quality Control records showing date, designer, reviewer, and resolution of 
comments shall be maintained by the Design-Builder in an auditable format.    

Design Quality Control shall also evaluate whether the design engineer appropriately applied 
the correct analyses and assigned qualified personnel to the tasks, including the following: 

1. Addressing whether the design solution meets the requirements set out in the DB 
Documents and, if not, proposing remedies. 

2. Addressing or incorporating internal or external design comment resolution. 

3. Applying appropriate skill and experience to the particular complexity of the Work. 
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4. Applying professional engineering judgment, taking into consideration safety, operational 
requirements, Level of Service, life cycle performance, and the standards and 
performance requirements set out in the DB Documents. 

5. Applying Good Industry Practice, methods, techniques, and standards.  

6. Verifying software output information. Use of software does not relieve designers of their 
responsibility to perform required design Quality Management of designs performed 
using this software.  

The design Quality Control function shall incorporate processes to resolve disagreement, 
correct errors or omissions, resolve comments, and make the resulting appropriate 
modifications to the Design Documents at all stages of their development, up to and including 
Record Design Documents. 

 Design Quality Management Plan 

As a part of the QMP, the Design-Builder shall prepare, implement, monitor compliance with, 
and continually update a DQMP that clearly sets out the Design-Builder’s processes and 
procedures necessary to ensure that design Quality Management meet the requirements of this 
TP Section 3 and the other requirements of the DB Documents. The DQMP shall include the 
Design-Builder’s approach to meeting the quality requirements for design Submittals set out in 
the Submittal Requirements Database and the requirements set out in TP Attachment 3-4 
(DQMP Requirements).   

 Construction Quality Control 

The Design-Builder shall perform quality control to ensure that Construction Work and 
Submittals meet the requirements of the DB Documents, the Submittal Requirements Database, 
the accepted PMP, and the Design Documents.   

 Requirements 

The CQCM shall integrate construction Quality Control into the Design-Builder’s production 
operations by developing processes, procedures, tests, inspections, checks, and control points 
to be implemented by personnel, under the supervision of the CPM, in order to control the 
quality of the construction Work. The Design-Builder’s Quality Control is intended to validate 
and support GDOT’s inspection and testing operations.  

 Pre-Activity Meetings 

The CPM shall hold pre-activity meetings, providing GDOT advance notice of at least five 
Business Days, whenever any of the following are to occur: 

1. A new phase of Construction Work is due to commence 

2. A new type of construction activity (e.g., pile driving, soil nail installation, underground 
drainage) is due to commence  

3. Commencement of demolition or construction of a bridge 

4. A new Contractor commences Work  

The purpose of a pre-activity meeting is to validate that the Design-Builder is ready to proceed 
with the upcoming phase of Work and that the required quality activities have been planned. 
Topics to be included in the pre-activity meetings shall include traffic control for new phases or 
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changed conditions, bridge beam placement, Work over or directly adjacent to traffic, and 
safety. The CQCM shall attend pre-activity meetings.  

 Stop Work Authority 

The QCM and CQCM shall have the right and obligation to issue a stop Work notice to the 
Design-Builder requiring all or part of the Work to cease in order to prevent or mitigate a 
violation of the Design-Builder Quality Program. Any such notice shall be copied to GDOT and 
shall include the reasons for the stop Work notice and the conditions that must be fulfilled before 
Work resumes. Upon receipt, the Design-Builder shall immediately cease the Work that is 
subject of the stop Work notice. Examples of circumstances that require the issue of a stop 
Work notice include: 

 Nonconforming Work has been identified and if the Work were to proceed the 
Nonconforming Work would be covered 

 Work is about to proceed absent a Control Point Inspection (CPI) in circumstances 
where a CPI should have been issued 

 Stopping the Work is necessary to prevent the occurrence of a potential NCR 

 Stopping the Work would prevent or mitigate the assessment of a Quality Instance or 
noncompliance event related to the Design-Builder Quality Program 

 The Design-Builder is failing to comply with its Safety Plan 

 Construction Quality Management Plan  

As a part of the QMP, the Design-Builder shall prepare, implement, monitor compliance with, 

and continually update the CQMP that clearly sets out the Design-Builder’s processes and 

procedures necessary to ensure that construction Quality Control meets the requirements of this 

TP Section 3 and the other requirements of the DB Documents. The CQMP shall include 

Design-Builder’s approach to meeting the quality requirements for construction Submittals set 

out in the Submittal Requirements Database and the requirements set out in TP Attachment 3-5 

(CQMP Requirements).   

 Site Observation Compliance Report 

The CQCM shall perform a Site inspection within 30 days following NTP3, and subsequent Site 
inspections no less than every 90 days thereafter until Substantial Completion is achieved. The 
purpose of the Site inspections is for the CQCM to document the progression of the Work and 
compliance with DB Document requirements. After each inspection, the CQCM shall prepare 
and send to the EOR a Site Observation Compliance Report per the requirements listed in TP 
Attachment 3-1 (Template Site Observation Compliance Report). The EOR shall review and 
sign the Site Observation Compliance Report assessment, including any recommended 
corrective actions. If the noted elements of the Work are not compliant with the DB Documents, 
the EOR shall coordinate with the CQCM and the Design-Builder to determine corrective action 
and describe the corrective action in the Site Observation Compliance Report. Following review 
and coordination, the EOR shall sign the report providing concurrence with next steps or 
comments as necessary. The Site Observation Compliance Report shall be submitted within 
seven days of the Site visit. 
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 Control Point Inspections 

TP Attachment 3-5 (CQMP Requirements) specifies the minimum construction activities and 
requirements for Control Point Inspections (CPIs). The Design-Builder (in consultation with the 
CQCM, EOR, and GDOT) shall propose additional CPIs or modify the list of activities requiring 
CPIs to align with their planned Construction Work.  

The process for identifying CPIs and implementing/documenting the inspections shall be 
identified in the CQMP. The process shall ensure that the required construction quality control, 
including testing and reporting, are being performed and completed. The process shall ensure 
that the quality assurance inspection, testing, and reporting is performed prior to Work being 
covered up, built upon, or otherwise in a condition that inhibits these activities. The Design-
Builder shall list all planned CPIs in the Two-Week Detail Schedules in accordance with TP 
Section 2.3.6 (Two-Week Detail Schedules). 

In addition to the construction activities and requirements identified in TP Attachment 3-5, a CPI 
shall occur at a minimum for any of the following conditions: 

1. Before any Construction Work begins in Environmentally Sensitive Areas  

2. After implementation of Best Management Practices (BMPs) and environmental controls 
per the permitting requirements 

3. Prior to disturbing any stream, dewatering, diverting watercourses, or building 
cofferdams 

4. Prior opening traffic of a new traffic control phase 

5. Whenever there is a significant risk of third-party impact arising from the Design-
Builder’s specific design and construction approaches 

6. When Work will be covered or inaccessible if progressed to the next subsequent activity, 
or as required for acceptance by the applicable DB Documents. 

The Design-Builder shall invite GDOT to all CPIs, with notice of each provided three days prior 
to the expected inspection time and 24 hours in advance of the actual inspection. GDOT must 
be provided with the opportunity and safe access to attend and witness each CPI.  

 Nonconforming Work  

 Nonconforming Work Process 

The process for identification of Nonconforming Work, the initiation of a Nonconformance 
Report (NCR), the classification of the NCR, the identification and implementation of a 
Nonconforming Work Remedy, and where applicable, the issuance of a CAR and the production 
and implementation of a PAR are described below and depicted in TP Attachment 3-2 
(Nonconforming Work Process).  

The Design-Builder shall comply with the following process for Nonconforming Work: 

1. When identified during Quality Control, the Design-Builder shall immediately cause an 
NCR to be initiated within the PMCS in accordance with TP Section 3.5.2 (Initiation of 
NCR).  

2. Detail the Nonconforming Work and the resulting NCR in the PMCS in accordance with 
TP Section 3.5.3 (NCR Data Requirements). 
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3. Following submittal of an NCR by the Design-Builder, GDOT will review the NCR for 
compliance with the DB Documents and the accepted PMP and respond within five 
Business Days.  

4. Following GDOT determination in its sole discretion of the NCR, including classification 
and disposition, the Design-Builder shall implement the accepted Nonconforming Work 
Remedy in accordance with TP Section 3.5.6 (Nonconforming Work Remedy). Where 
GDOT does not accept the NCR, the Design-Builder shall revise and resubmit the NCR 
to GDOT via the PMCS within five Business days.  

5. An NCR shall be closed when it meets the requirements set forth in TP Section 3.5.6. 

6. A CAR notice may be issued to the Design-Builder at any point during the 
Nonconforming Work process as set out in TP Section 3.5.7 (Corrective Action 
Request). In the event a CAR is issued, the Design-Builder shall submit a PAR in 
accordance with TP Section 3.5.8 (Corrective/Preventative Action Report).  

 Initiation of NCR  

During quality assurance inspections, GDOT is entitled to initiate an NCR, which would then 
follow the process in TP Section 3.5.1 (Nonconforming Work Process). The Design-Builder shall 
initiate an NCR within 24 hours whenever the Design-Builder discovers from Quality Control 
inspections or testing that Nonconforming Work has occurred. The Design-Builder shall ensure 
that whenever the QCM, DQCM, or CQCM becomes aware of Nonconforming Work, such party 
shall initiate an NCR. No later than five days after initiation of an NCR, the Design-Builder shall 
upload to the PMCS all information required by TP Section 3.5.3 (NCR Data Requirements). 
The Design-Builder shall rectify or otherwise address the Nonconforming Work as described in 
the NCR, subject to GDOT’s acceptance, in a manner that allows each NCR to be closed out 
within the period identified in the NCR, but in any event no later than the Substantial Completion 
Date, or as otherwise stated in DBA Section 7.3 (Design-Builder Responsibility for 
Nonconforming Work). 

 NCR Data Requirements 

Where the NCR is initiated by GDOT, the Design-Builder shall populate all required details 
pertaining to the Nonconforming Work in the PMCS not already populated by GDOT and in 
accordance with TP Section 3.5.1 (Nonconforming Work Process). 

 

Each NCR developed shall include the following, where applicable: 

1. NCR number using GDOT-accepted naming and numbering convention. 

2. Location of Nonconforming Work utilizing an established Project naming convention to 
support tracking and in a manner consistent with Project stationing or utilized naming 
convention. 

3. Description of the Nonconforming Work details. 

4. The Nonconforming Work and the proposed Nonconforming Work Remedy. 

5. Where the NCR is associated with Design Work including a process or procedure: 

a. Identification of the element of the Work which is Nonconforming with reference to 
DB Document requirement 

b. The reference to the process or procedure affected 
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c. An explanation of how the process or procedure was not followed 

6. Root cause of the Nonconforming Work and explanation of why the Nonconforming 
Work occurred. 

7. Assessment and proposed NCR disposition in accordance with TP Section 3.5.5 (NCR 
Disposition Options). 

8. Proposed Nonconforming Work Remedy to correct the Nonconforming Work in 
accordance with TP Section 3.5.6 (Nonconforming Work Remedy). 

9. Proposed level of inspection protocols during Nonconforming Work Remedy 

10. Timeline to implement proposed Nonconforming Work Remedy in accordance with TP 
Section 3.5.2 (Initiation of NCR). 

11. Proposed classification of NCR in accordance with TP Section 3.5.4 (Nonconforming 
Work Classification). 

12. Proposed preventative action implemented to prevent the recurrence of Nonconforming 
Work of a similar nature. The Design-Builder shall provide a clear linkage within the 
PMCS between the NCR and the associated PAR (if required). 

13. Any other documents needed to support the NCR. 

 Nonconforming Work Classification 

NCRs shall be classified according to status, severity, frequency, and other factors. NCR1 shall 
be an NCR that meets all the characteristics set forth in TP Table 3-2 (Characteristics of NCR1).  

Any NCR not classified as NCR1 shall be classified as NCR2. If GDOT issues to the Design-
Builder a CAR notice as set forth in TP Section 3.5.7 (Corrective Action Request), the NCR shall 
be classified as a type NCR2. 

In the case of an NCR classified as NCR1, the information uploaded by the Design-Builder to 
the PMCS shall be considered an R&C Submittal. 

In the case of an NCR classified as NCR2, the information uploaded by the Design-Builder to 
the PMCS shall be considered a Non-Discretionary Submittal. 

Notwithstanding that the information uploaded to the PMCS for an NCR1 is considered to be an 
R&C Submittal, the classification and associated disposition of an NCR in accordance with TP 
Section 3.5.5 (NCR Disposition Options) shall be at GDOT’s sole discretion. 

The PMCS shall facilitate GDOT review of the NCR classification and the evidence of 
classification and shall enable GDOT to flag concurrence or to Dispute such classification. 

Table 3-2: Characteristics of NCR1 

Factor Characteristics of NCR1 

Identification of process  The Nonconforming Work arose from the failure to follow a process that can be 
clearly identified.  

Recurrence of failure The Nonconforming Work is not part of a pattern of similar failures or a 
recurrent failure of similar elements. 

Extent of re-work The rectification of the Nonconforming Work itself and any associated effort to 
address and rectify the root cause does not require substantial re-work. 
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Factor Characteristics of NCR1 

Extent of required 
change to process or 
procedures 

May require a change or improvement in process or procedure to prevent 
recurrence, but the process to control quality associated with the 
Nonconforming Work is already in place.   

Extent of input required 
from EOR 

Does not require the input of the EOR to resolve and correct the 
Nonconforming Work. 

Extent of investigation 
and root cause analysis 

The reasons for the Nonconforming Work are evident at the time of discovery 
and do not require significant root cause analysis or forensic investigation. 

Experience and 
capability of personnel  

Personnel responsible for the Nonconforming Work have previously produced 
similar Work in compliance with the DB Documents and understand the 
causes and reasons for the Nonconforming Work.  

 NCR Disposition Options 

After an NCR has been initiated, Design-Builder, in conjunction with the Engineer of Record, 
shall provide a proposed disposition. Notwithstanding the Design-Builder’s proposal of an NCR 
disposition, GDOT shall determine the disposition of each NCR within the PMCS at its sole 
discretion. Options available for the NCR disposition are: 

1. Submit/re-submit – Nonconforming Work can be corrected by performing or submitting 
the required Work or correction of the Non-Conformance and subsequent resubmittal.  

2. Redesign – Design Work process or procedure is found to be out of compliance and 
requires remedy or a Design Work Submittal is found to be out of compliance and 
requires remedy. Applicable only to Design Work Submittal at or after RFC status or its 
associated R&C Submittals. 

3. Rework – The Nonconforming Work can be brought into conformance with the 
requirements set out in the DB Documents through re-machining, reassembling, 
reprocessing, reinstalling, or completing the required operations. In cases of re-work, a 
CPI shall be required after completion to verify the re-work is satisfactory. 

4. Reject and replace – The Work is unsuitable for its intended use and incapable of being 
re-worked or repaired to meet the requirements of the DB Documents. 

5. Repair – Action is required that will result in making the Work acceptable for its intended 
use, as determined by an engineering evaluation, although the element subject to the 
NCR may not meet all of the requirements set out in the DB Documents. In cases of 
repair, a CPI shall be required after completion to verify the re-work is satisfactory.  

6. Accept as-is – Allows the use of the Work completed that does not meet all requirements 
set out in the DB Documents, but it is determined by engineering evaluation that the 
Work will satisfy its intended use.  

 Nonconforming Work Remedy 

Where GDOT accepts the disposition of an NCR as “rework,” “repair,” or “accept as-is”: 

1. Prior to implementation of any accepted remedy involving re-work or repair, the Design-
Builder shall cause one or more CPIs to be implemented to verify the Work is 
satisfactory and in conformance with the intended remedy. 

2. Where the disposition of an NCR is to “repair” or “accept as-is”, the EOR . shall issue an 
associated sign and sealed Notice of Design Change or Field Design Change for the 
“repair” disposition.  

3. For NCR disposition “repair” or “accept as-is,” the provisions of DBA Section 7.11 
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(Warranties; Contractor Warranties and Correction of Defects; Correction of 
Nonconforming Work) shall apply.  

Where the disposition of a NCR is set to “submit/re-submit” for periodic or re-occurring 
Submittals, the accepted remedy must have been implemented prior to the next periodic 
Submittal or subsequent stage of Submittal. 

Where the disposition of an NCR is set to “re-design” for a post-RFC Design Work Submittal 
and the remedy requires the Design Work to be modified, the Design-Builder shall issue the 
associated Field Design Change or Notice of Design Change with the Submittal in accordance 
with the process set forth in TP Section 4 (Design Documents). 

The Design-Builder shall document the completion of any Nonconforming Work Remedy and, if 
applicable, any corrective action, once accomplished, and shall promptly notify GDOT so that 
GDOT can perform its verification. 

 Corrective Action Request  

GDOT is entitled to issue to the Design-Builder a CAR notice if any of the following 
circumstances apply: 

1. NCRs have occurred in similar work types or elements more than four times in any 
calendar year.  

1. More than two NCRs have occurred in any 30-day period that result from inadequacies 
in either production processes or quality testing or inspections. 

2. The Design-Builder has failed to timely submit the required information with respect to 
NCRs on more than two occasions in a 30-day period.  

3. The Design-Builder has failed to act upon and implement an accepted Nonconforming 
Work Remedy on more than two occasions in a 30-day period. 

4. Nonconforming Work Remedies have failed to address the root cause of 
Nonconforming Work on more than one occasion in any calendar year.  

5. There is evidence that actions arising from Design-Builder quality audits are not being 
implemented. 

6. Quality procedures are systemically not being carried out per the QMP or resolved in a 
timely fashion.  

7. When the Nonconforming Work imposed on public health and safety, third-party 
property, or environmental elements.  

 Corrective/Preventative Action Report 

Following the issuance of a CAR notice, the Design-Builder shall submit a PAR. The PAR shall 
follow the processes and procedures in the QMP including those described in TP Section 
3.1.5.3 (Nonconforming Work and Corrective Action). The PAR shall address whether the 
performance by personnel responsible for the relevant activity(ies) may be a primary or 
contributing cause of the systemic Nonconforming Work. In such case, remedial action shall 
include additional training or the replacement of personnel or Contractors from the activity or 
Project. Where GDOT does not accept the PAR, the Design-Builder shall revise and resubmit 
the PAR via the PMCS. Upon GDOT acceptance of a PAR, the CAR shall be closed. The 
Design-Builder’s failure to provide or address GDOT’s comments shall be handled in 
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accordance with DBA Section 7.3.5 (Failure to Implement Corrective/Preventative Action 
Report).  

The Design-Builder’s corrective and preventative action procedures shall include the following: 

1. Identification and improvement of processes and remedy of issues that produce, or may 
produce, systemic Nonconforming Work 

2. Methods to investigate the cause of systemic Nonconforming Work and to determine 
what corrective action is needed to prevent recurrence 

3. Methods to analyze all processes, work operations, quality records, service reports, and 
assessments/testing to detect and eliminate the possibility of systemic Nonconforming 
Work from occurring 

4. Methods to prioritize corrective action efforts based upon the level of risk to the quality of 
the Work 

5. Controls to ensure that effective corrective action is taken when the need is identified 

6. Methods to implement and record changes in procedures resulting from any corrective 
action 

 External Audits 

GDOT will conduct system audits, process audits, and product audits with respect to the 
Design-Builder Quality Program. 

GDOT will communicate via PMCS its intent to conduct an external audit and will provide a 
minimum of 48 hours’ notification. As part of each external audit, GDOT will provide with its 
notification a list of questions to which the Design-Builder will be required to respond and will 
identify the documentation, processes, procedures, or products for which the Design-Builder 
must provide evidence to substantiate its responses.  

The Design-Builder shall ensure prompt responses to all audit questions and shall immediately 
make Books and Records available to GDOT in response to audit questions in accordance with 
DBA Section 20.2 (Audits). 

Upon receipt of the external audit notice, the Design-Builder shall, within the time period 
specified in the audit notification, upload responses in the appropriate PMCS folders with 
objective evidence of compliance with the applicable process, procedure, or product for each of 
the questions. 

Following the Design-Builder’s upload to PMCS of responses and evidence of compliance, 
GDOT will convene an audit close-out meeting to be attended by the QCM, DQCM, CQCM, and 
EOR as appropriate together with the individuals responsible for production, checking, 
oversight, or review of each element of the Work that is subject to audit. 

GDOT’s audit findings will be in the following categories: 

1. Accepted 

2. Unable to make a determination 

3. Deficiency notice and corrective action required – Design-Builder shall initiate NCR 
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 Submittals 

With respect to the requirements of the Design-Builder Quality Program described in this TP 
Section 3, the Design-Builder shall provide the Submittals identified in the Submittal 
Requirements Database and comply with DBA Section 6.3 (Submittal Review; GDOT Oversight; 
Quality Posture) and TP Section 2.8 (Submittals).  

Section 3 Attachments 

 Title 

Attachment 3-1 Template Site Observation Compliance Report 

Attachment 3-2 Nonconforming Work Process 

Attachment 3-3 AQMP Requirements 

Attachment 3-4 DQMP Requirements 

Attachment 3-5 CQMP Requirements 
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Yes No

Administration

Current RFC Plans

Current Shop Drawings

Quality Documentation Audit

Safety Issues

Progress Photos

Final Close-out

Review CQMP documentation.

Testing and inspection activities. 

Construction Work product compliance.

Internal audit status. 

NCR status.

Control point inspection Documents

DBE Documentation

Schedule status

Pay Estimate Status

Key personnel available/on-site as 

required by contract 

Construction

Traffic Control

Roadway

Drainage

Grading

GAB

Asphalt

PCCP

Guardrail

Signing 

Lighting 

Traffic Signals

Striping

Bridge

Substructure

Beams

Superstructure

Walls

Environmental Compliance

Erosion Control

Temporary Erosion Control

Permanent Erosion Control 

ERIT Table Audit

Permit Compliance

Contract Compliance

Observations Corrective Actions

Attachment 3-1: Template Site Observation Compliance Report

Compliance Items

Please check yes or no against each Compliance Item

If checked yes, please note any observations made at the Site

If checked No, please note the observations made at the Site which are not contract compliant

If checked No, please recommend corrective actions and the time period within which the corrective actions should be 

implemented

Certification should confirm required audits are being performed, meet requirements and findings addressed

Based on the observations made by CQCM, the CQCM shall add more compliance items to the list pertinent to the items being 

observed.

Certification should focus on ensuring the contractor is performing QC activities in accordance with RFC Plans and the DB 

Documents
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Attachment 3-2: Nonconforming Work Process 
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Attachment 3-3: AQMP Requirements 

 General 

The Administrative Quality Management Plan (AQMP) shall describe the Design-Builder’s 
organization, roles, responsibilities, staffing, approach, processes, and procedures required to 
ensure the Administrative Work is performed in accordance with the requirements set out in the 
DB Documents.  

The AQMP shall include a coversheet with the document’s title, Project name and number, date, 
table of contents, record of revisions block, and a list of signatures by the authors and reviewers 
involved in preparing the AQMP.  

 AQMP Structure and Contents 

The AQMP shall consist of the following sections meeting the requirements as further 
prescribed within this TP Attachment 3-3, in the order listed below: 

1. Section 1: Introduction 

2. Section 2: Administrative Quality Organization Description 

3. Section 3: Administrative Quality Approach 

4. Section 4: Administrative Quality Processes and Procedures 

5. Section 5: Appendices 

 Introduction 

The introduction to the AQMP shall comply with the following: 

1. Introduce how the contents of the document are organized and structured. 

2. Make reference to the quality policy statement of the Design-Builder Quality Control 
Program and apply that to corresponding goals and objectives for the Administrative 
Work. 

3. Describe the management and administrative disciplines covered within the AQMP.  

4. Describe how the AQMP verifies incorporation of Proposal Commitments. 

5. Describe how the AQMP was prepared and how and when it will be updated or revised 
between NTP1 and Final Acceptance.  

 Administrative Quality Organization Description 

The administrative quality organization description shall be in general conformance with the 
Design-Builder’s Organization Description included as part of the Project Management Plan. 
The AQMP shall further detail the structure of the Design-Builder’s administrative organization 
with clear delineations between production and administrative quality control. The AQMP shall 
provide a detailed description of the Design-Builder’s administrative organization, accompanied 
by a complete organizational chart of the administrative portion of the Design-Builder Quality 
Control Program showing functional relationships between the following: 

1. Lead Contractor Project Manager (CPM), Lead Design Consultant Project Manager 
(DPM), Required Personnel, and personnel involved in the production, coordination, and 
execution of the Administrative Work. 

2. Designated personnel responsible for performing administrative quality control. 
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3. Quality Control Manager (QCM), DQCM and CQCM. 

4. Mapping of the personnel involved in production, coordination, and execution of the 
Administrative Work; AQM personnel with GDOT counterparts.  

The Design-Builder’s administrative quality organization description shall include the following: 

1. A detailed description of the roles and responsibilities that each individual identified 
within the administrative quality organization performs. Identify the roles and scope of 
each position, and authority of each. 

2. A narrative describing the lines of authority, reporting, and coordination as depicted on 
the organizational chart. 

3. A description of the internal and external communication and coordination roles and 
responsibilities of personnel involved in production, coordination, and execution of the 
Administrative Work and AQM personnel.  

 Administrative Quality Approach 

The AQMP shall describe how the Design-Builder Quality Program incorporates and addresses 
the following topics with appropriate and clear linkages to the processes and procedures 
included in the AQMP. 

 Administrative Quality Control 

Describe how the Administrative Work will undergo administrative quality control. The AQMP 
shall establish a systematic approach to define the processes, methods, procedures, and 
documentation necessary for delivery of AQM. The AQMP shall include clearly labeled 
subheadings and a description of the approach to fulfill the AQM requirements set out in the DB 
Documents, including the Submittal Requirements Database. 

 Administrative Submittals 

Describe how administrative Submittals will be provided to GDOT as complete Submittals 
inclusive of all necessary evidence demonstrating the Submittal has been subject to the 
required quality processes, checks, reviews, and approvals and contains the necessary records 
and certifications required by the DB Documents and the AQMP. 

 Document Management 

Describe how administrative Submittals and quality records will be recorded, maintained, 
organized, indexed, and distributed as part of the Design-Builder-maintained information 
systems. Include where and how the information is stored, how it is transmitted, and the level of 
access into the records provided to Design-Builder and GDOT personnel. 

 Administrative Quality Processes and Procedures 

The AQMP shall include all AQM processes and procedures used by the Design-Builder to 
confirm the Administrative Work is delivered in accordance with the requirements set out in the 
DB Documents. 

The processes and procedures defined in the AQMP shall include commitments that are 
measurable and provide information that addresses in detail who does what, where in the 
process, when in context of the overall work effort, and for what purpose. 
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 Processes and Procedure Contents 

The processes and procedures shall be clear, detailed, and include, at a minimum, the following 
contents: 

1. General information including a description of the purpose/intent, scope/applicability, 
definitions, and acronyms. 

2. Detailed description of each of the procedural steps.  

3. Description of the responsible parties performing the actions. 

4. Workflow diagrams graphically depicting the process. 

5. Forms, schedules, checklists, and lists of any reference documentation. 

 Required Processes and Procedures 

The AQMP shall include processes and procedures that implement the approach to performing 
AQM on all Administrative Work, including how these functions are performed in accordance 
with the requirements set out in the Submittal Requirements Database.  

AQM functions shall be clearly delineated using separate procedures or may be included within 
the same procedure so long as it clearly delineates the procedural steps and responsible parties 
performing separate actions for AQM. 

 Appendices 

The Design-Builder shall include as attachments all necessary forms, schedules, checklists, 
supplementary information, etc. as referenced in the AQMP. 
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Attachment 3-4: DQMP Requirements 

1 General 

The Design Quality Management Plan (DQMP) shall describe the Design-Builder’s 
organization, roles, responsibilities, staffing, approach, processes, and procedures required 
to ensure the Design Work is performed in accordance with the requirements set out in the 
DB Documents.   

The DQMP shall include a coversheet with the document’s title, Project name and number, 
date, table of contents, record of revisions block, and a list of signatures by the authors and 
reviewers involved in preparing the DQMP.  

2 DQMP Structure and Contents 

The DQMP shall consist of the following sections meeting the requirements as further 
prescribed within this TP Attachment 3-4, in the order listed below: 

1. Section 1: Introduction 

2. Section 2: Design Quality Organization Description 

3. Section 3: Design Quality Approach 

4. Section 4: Design Quality Processes and Procedures 

5. Section 5: Appendices 

2.1 Introduction 

The introduction to the DQMP shall comply with the following requirements: 

1. Describe the scope of the DQMP and introduce how the contents of the document 
are organized and structured. 

2. Make reference to the quality policy statement of the Design-Builder Quality 
Program and apply that to corresponding goals and objectives for the Design Work. 

3. Describe how the DQMP verifies incorporation of Proposal Commitments, if 
applicable. 

4. Describe how the DQMP was prepared.  

2.2 Design Quality Organization Description 

The design quality organization description shall be in general conformance with the 
Design-Builder’s Organization Description included as part of the Project Management Plan. 
The DQMP shall provide a detailed description of the Design-Builder’s design organization, 
accompanied by a complete organizational chart of the design portion of the Design-Builder 
Quality Program showing functional relationships between all quality personnel including: 

1. Design production staff, including the EOR  

2. DQCM and designated DQM personnel 

3. Mapping of the design production staff and DQM personnel with GDOT counterparts  

The Design-Builder’s design quality organization description shall include the following: 

1. A detailed description of the roles and responsibilities that each individual identified 
within the design quality organization performs. Identify the roles and scope of the 
position, and authority of each. 
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2. A narrative describing the lines of authority, reporting, and coordination as depicted 
on the organizational chart. 

3. A description of the internal and external communication and coordination roles and 
responsibilities of production and design quality personnel.  

2.3 Design Quality Approach 

The DQMP shall describe how the Design-Builder Quality Program incorporates and 
addresses the following topics with appropriate and clear linkages to the processes and 
procedures included in the DQMP. 

2.3.1 Design Quality Control 

The Design-Builder shall describe how the Design Work will undergo design quality control 
to meet all the requirements in TP Section 3 (Design-Builder Quality Program), including 
review and certification by the DQCM and a Professional Engineer with the appropriate 
level of experience and expertise in the design discipline of the Work being checked, and is 
not involved with the production of design on this project. The Design-Builder shall describe 
and attach forms and checklists supporting the certifications process. The Design-Builder 
shall describe how design quality control will be performed to ensure the following: 

1. Confirmation of design requirements, to ensure that all personnel have the current 
and complete set of DB Document requirements applicable to their task. 

2. Identification of any deviations from the requirements of the DB Documents, and a 
process for how such deviations will be addressed. 

3. Review of design inputs (design criteria, Project Standards, etc.) to allow resolution 
of ambiguous requirements or inconsistencies. 

4. Validation of computer programs/outputs.  

5. Define requirements for how the proper information will be included to allow each 
checker, reviewer, or commenter to understand the design criteria, assumptions, 
and inputs sufficiently to perform their task.  

6. How and how often cross-discipline reviews will be conducted.  

7. Conformance checking, to ensure the correct criterion is being applied.  

8. Accuracy checking, to ensure calculations, figures, and summaries are true and 
correct 

9. Checking of all structural calculations to assure that the code requirements, 
structural theory, design formulae, mathematics and other pertinent elements of the 
design used by the designer are correct and proper, which may include independent 
calculations, input and output to verify all structural calculations. 

10. Scope checking to verify the completeness of Design Document Submittals. 

2.3.2 Submittals 

The Design-Builder shall describe how the Design Work will be provided to GDOT as 
complete Submittals inclusive of all necessary evidence demonstrating the Submittal has 
been subject to the required quality processes, checks, reviews, approvals and contains the 
necessary records and certifications that are required by the DB Documents and under the 
plan. This shall include a description of Design-Builder’s process for capturing, tracking, and 
resolving all review comments.  
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2.3.3 Design Coordination 

The Design-Builder shall describe how it will: 

1. Identify, coordinate, and control the quality of the Design Work that may be affected 
by other design disciplines or elements of the Work. 

2. Perform design coordination between different persons, firms, or disciplines on 
related tasks to ensure that no conflicts, omissions, or misalignments occur. 

3. Ensure compliance of the design that is prepared in accordance with TP Section 5 
(Environmental). 

4. Ensure commitments and actions from applicable Utility avoidance, Utility 
Relocation, Utility MOUs, or Utility Agreements are incorporated into the design. 

5. Ensure oversight and constructability reviews by technical and management staff 
are carried out to provide coordination and uniformity among discipline designs, and 
to facilitate the timely planning and execution of construction activities. 

2.3.4 GDOT Involvement 

The Design-Builder shall describe how OTS design review meetings and GDOT reviews are 
incorporated into the design quality process. The Design-Builder shall describe how design 
review comments provided by GDOT will be accounted for, addressed, and incorporated 
into the Design Documents. 

2.3.5 Document Management 

The Design-Builder shall describe how Design Documents and quality records will be 
recorded, maintained, organized, indexed, and distributed as part of the Design-Builder-
maintained information systems. Where and how the information is stored, how it is 
transmitted, and the level of access into the records provided to Design-Builder and GDOT 
personnel shall be included. 

2.3.6 Training 

The Design-Builder shall describe how adequate levels of training will be provided for those 
personnel carrying out the various processes, procedures, management, and coordination. 

2.4 Design Quality Processes and Procedures 

The DQMP shall include all processes and procedures pertaining to the required reviews, 
checks, and back-checks, corrections, verifications, and certifications to confirm the Design 
Work is performed in accordance with the DB Documents. 

The processes and procedures defined in the DQMP shall include commitments that are 
measurable and provide information that addresses in detail who does what, where in the 
process, when in context of the overall work effort, and for what purpose. 

2.4.1 Processes and Procedure Contents 

The processes and procedures shall be clear and detailed and include, at a minimum, the 
following contents: 

1. General information including a description of the purpose/intent, scope/applicability, 
definitions, and acronyms. 
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2. Detailed description of each of the procedural steps.  

3. Description of the responsible parties performing the actions. 

4. Workflow diagrams graphically depicting the process. 

5. Forms, schedules, checklists, and lists of any reference documentation. 

2.4.2 Required Processes and Procedures 

The DQMP shall include processes and procedures that implement the approach to 
performing design quality control on all Design Work, including how these functions are 
performed in accordance with the requirements set out in the Submittal Requirements 
Database.  

The DQMP shall include design quality control processes and procedures for the following: 

1. Design reports, analysis or supporting documents required in the Technical 
Provisions 

2. Preliminary Design Documents  

3. Final Design Documents 

4. RFC Design Documents 

5. Shop Drawings 

6. Record Design Documents 

7. Design changes to RFC Design Documents or revised Shop Drawings  

2.5 Appendices 

The Design-Builder shall include as appendices all necessary forms, schedules, checklists, 
supplementary information, etc. as referenced in the DQMP. 
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Attachment 3-5: CQMP Requirements 

1 General 

The Construction Quality Management Plan (CQMP) shall describe the Design-Builder’s 
organization, roles, responsibilities, staffing, approach, processes, and procedures required 
to ensure the Construction Work is performed in accordance with the requirements set out 
in the DB Documents and as described in TP Section 3 (Design-Builder Quality Program).  

The CQMP shall include a coversheet with the document’s title, Project name and number, 
date, table of contents, record of revisions block, and a list of signatures by the authors and 
reviewers involved in preparing the CQMP.  

2 CQMP Structure and Contents 

The CQMP shall consist of the following sections meeting the requirements as further 
prescribed within this TP Attachment 3-5, in the order listed below: 

1. Section 1: Introduction 

2. Section 2: Construction Quality Organization Description 

3. Section 3: Construction Quality Approach 

4. Section 4: Construction Quality Processes and Procedures 

5. Section 5: Appendices 

2.1 Introduction 

The introduction to the CQMP shall comply with the following: 

1. Describe the scope of the CQMP and introduce how the contents of the document 
are organized and structured. 

2. Make reference to the quality policy statement of the Design-Builder Quality Control 
Program and apply that to corresponding goals and objectives for the Construction 
Work. 

3. Describe the construction disciplines covered within the CQMP.  

4. Describe how the CQMP verifies incorporation of Proposal Commitments, if 
applicable. 

5. Describe how the CQMP was prepared and how and when it will be updated or 
revised prior to NTP3 and through Final Acceptance.  

2.2 Construction Quality Organization Description 

The construction quality organization description shall be in general conformance with the 
Design-Builder’s Organization Description included as part of the PMP. The CQMP shall 
further detail the structure of the Design-Builder’s construction organization with clear 
delineations between production and construction Quality Control, accompanied by a 
complete organizational chart of the construction portion of the Design-Builder Quality 
Program showing functional relationships between: 

1. CPM, superintendents, and construction workforce involved in the production, 
coordination, and execution of the Construction Work. 

2. CQCM and designated personnel responsible for performing Quality Control. 
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3. Mapping of the personnel involved in production, coordination, and execution of the 
Construction Work and construction Quality Control personnel with GDOT 
counterparts.  

The Design-Builder’s construction quality organization description shall include the 
following: 

1. A detailed description of the roles and responsibilities that each individual identified 
within the construction quality organization performs. Identify the roles and scope of 
each position, and authority of each. 

2. A narrative describing the lines of authority, reporting, and coordination as depicted 
on the organizational chart. 

3. A description of the internal and external communication and coordination roles and 
responsibilities of personnel involved in production, coordination, and execution of 
the Construction Work, and construction Quality Control personnel.  

2.3 Construction Quality Approach 

The CQMP shall describe how the Design-Builder Quality Program incorporates and 
addresses the following topics with appropriate and clear linkages to the processes and 
procedures included in the CQMP. 

2.3.1 Construction Quality Control Process 

The CQMP shall describe how the Construction Work will undergo the construction Quality 
Control process. The CQMP shall establish a systematic approach to define the processes, 
methods, procedures, and documentation necessary for delivery of Quality Control on the 
Project. The CQMP shall include clearly labeled subheadings and a description of the 
approach to fulfill the Quality Control requirements set out in the DB Documents. 

2.3.2 Construction Document Submittals 

The CQMP shall describe how Construction Documents will be provided to GDOT as 
complete Submittals inclusive of all necessary evidence demonstrating the Submittal has 
been subject to the required quality processes, checks, reviews, and approvals and 
contains the necessary records and certifications that are required by the DB Documents. 

2.3.3 Audits 

The CQMP shall set forth a process for audits by the Design-Builder and GDOT to review 
the effectiveness of the overall construction quality program and to assess whether the 
established organization, processes, and procedures are performing as intended and, 
where not, develop and implement recommendations for improving, correcting, or 
enhancing the CQMP to improve performance. 

2.3.4 Training 

The CQMP shall describe how adequate levels of training will be provided for those 
personnel carrying out the various processes, procedures, management, and coordination 
of the construction Quality Control functions. 
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2.4 Construction Quality Processes and Procedures 

The CQMP shall include all processes and procedures used by the Design-Builder to 
confirm the Construction Work is delivered in accordance with the requirements set out in 
the DB Documents. 

The processes and procedures defined in the CQMP shall include commitments that are 
measurable and provide information that addresses in detail who does what, where in the 
process, when in context of the overall work effort, and for what purpose. 

2.4.1 Processes and Procedure Contents 

The processes and procedures shall be clear and detailed and include, at a minimum, the 
following contents: 

1. General information including a description of the purpose/intent, scope/applicability, 
definitions, and acronyms. 

2. Detailed description of each of the procedural steps.  

3. Description of the responsible parties performing the actions. 

4. Workflow diagrams graphically depicting the process. 

5. Forms, schedules, checklists, and lists of any reference documentation. 

6. Control Point Inspection process. 

2.4.2 Required Processes and Procedures 

The CQMP shall include processes and procedures that implement the approach to 
performing construction Quality Control on all Construction Work prior to the performance of 
Quality Assurance by GDOT, including how these functions are performed in accordance 
with the requirements set out in the Submittal Requirements Database. The CQMP shall 
also include the processes and procedures for Quality Control inspections, checklists, and 
certification Quality Control has been performed to be provided to GDOT prior to quality 
assurance inspection and testing. 

2.5 Appendices 

The Design-Builder shall include as appendices all necessary forms, schedules, checklists, 
supplementary information, etc. as referenced in the CQMP. 
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4 DESIGN DOCUMENTS 

4.1 General Requirements 

This TP Section 4 includes the standard design progression process and requirements for 
Design Documents, including Preliminary Design Documents, Final Design Documents, 
Released for Construction (RFC) Design Documents, Shop Drawings, Field Design Changes 
(FDCs), Notice of Design Changes (NDCs), and Record Design Documents.  

The Design-Builder shall comply with the requirements for Design Documents and Construction 
Documents set forth in this TP Section 4, including TP Attachment 4-1 (Shop Drawing 
Requirements). The Design-Builder shall prepare and submit Design Documents and 
Construction Documents in accordance with the Submittal Packaging Plan and Submittal 
Requirements Database included in the accepted Basis of D&C. 

The Design-Builder shall not commence any part of the Construction Work until the Design-
Builder has submitted the applicable signed and sealed RFC Design Documents and Shop 
Drawings and GDOT has returned them with an acknowledgement of receipt. 

4.1.1  Project Standards 

TP Attachment 1-4 (Project Standards) lists the Project Standards.  

The Design-Builder shall conduct all Work governed by this TP Section 4 in accordance with the 
Project Standards. 

4.1.2 Key Personnel and Required Personnel 

With respect to the Design Document requirements described in this TP Section 4, the Design-
Builder shall engage the Key Personnel and Required Personnel identified in TP Attachment 2-1 
(Key Personnel and Required Personnel) with the responsibilities listed in TP Attachment 2-1. 
The Key Personnel and Required Personnel shall have the minimum qualifications and fulfill the 
specified responsibilities described in TP Attachment 2-1. 

4.1.3 Required Meetings 

The Design-Builder shall, at a minimum, hold the Project meetings set forth in TP Table 4-1 
(Required Project Meetings). The meetings shall, at a minimum, be at the frequency and include 
the attendees identified in TP Table 4-1. The Design-Builder shall invite the necessary staff from 
GDOT and its representatives and shall cause to attend each meeting the necessary Key 
Personnel, Required Personnel, and other staff having responsibility for the subject matter, 
authority to make decisions, and ability to implement actions arising at the meeting. The Design-
Builder is encouraged to combine meetings when appropriate. The Design-Builder shall lead 
and facilitate the meetings, prepare and distribute meeting agendas a minimum of 24 hours in 
advance, and prepare and distribute meeting minutes within three Business Days after the 
meeting. The Design-Builder shall hold additional meetings and cause additional staff to attend 
all meetings if requested by GDOT or its representatives. At a minimum, meeting minutes shall 
clearly identify the following:  

1. Date, time, location, and purpose of meeting 

2. Meeting attendees 

3. Action items and issues 
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4. Parties responsible for each action item 

5. Due dates for identified action items 

6. Status of action items and issues (once completed, note “completed” in next meeting 
minutes before removing from subsequent minutes) 

Table 4-1: Required Project Meetings 

Meeting and Section Reference Frequency Design-Builder Attendees 

Design coordination meetings Biweekly or as deemed appropriate CPM, DPM, EOR, UDC  

Field Plan Review meeting Following the submittal of 
Preliminary Design Documents 
(PDDs) 

CPM, DPM, EOR, QCM, as 
required 

Over-the-Shoulder (OTS) design 
review meetings 

TP Section 4.1.3.2 (OTS Design 
Review Meetings) 

As needed CPM, DPM, EOR, QCM, 
DQCM 

4.1.3.1 Field Plan Review Meeting 

GDOT will facilitate a Field Plan Review Meeting. The purpose of the meeting is to provide 
GDOT the opportunity to review and comment on the PDDs prior to the development of Final 
Design Documents. Emphasis of review will be placed the Utilities, bridges and walls, 
constructability, signs and signals, drainage, and appropriate environmental impacts (including 
erosion control).  

4.1.3.2 OTS Design Review Meetings 

The Design-Builder may initiate and conduct OTS design review meetings with its design 
personnel, GDOT, third parties, the DQCM, and DQM personnel related to design during the 
course of the development of the Design Documents. GDOT may also initiate and participate in 
OTS design review meetings in accordance with DBA Section 6.3.8 (Oversight by GDOT, 
FHWA and Federal Compliance). OTS design review meetings are not intended to restrict the 
progress of the design but serve as opportunities for GDOT to provide interim comments and 
feedback during the development of the Design Documents. OTS design review meetings shall 
be led by the EOR or the DPM, and may be used to: 

1. Discuss general design concepts, parameters, approaches, and application of design 
standards. 

2. Address complex or unique design issues or elements or where the Design-Builder 
intends for such reviews to increase Project efficiency through such engagement.  

3. Resolve conflicts and unresolved comments after the Preliminary Design Documents 
have been reviewed but prior to the Final Design Documents submittal. The Design-
Builder shall specifically highlight, check, and bring to the attention of GDOT any 
information differing from or supplemented to that presented in the Preliminary Design 
Documents. 

4. Remedy conflicts, account for exceptions, and incorporate betterments during the 
development of the Design Documents. 

4.1.4 Design Software 

Proprietary structural design software may be used in lieu of GDOT specific computer software 
products. The Design-Builder shall include a comprehensive list of all proposed alternative 
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software products as part of the initial Basis of D&C Submittal. All proposed alternative software 
products shall constitute a Discretionary Submittal, and upon such approval may be used to 
design the following Structural Elements: 

 Prestressed concrete beams 

 Steel girders (both curved and straight) 

 Concrete decks 

 Bridge substructure, including end bents and intermediate bents 

 Foundations, including pilings and drilled caissons 

 Bearings 

Structural analysis software may be used to perform complex analysis or finite element 
modeling of bridges and bridge elements. 

Spreadsheets or MathCad-type programs may be used to develop hand calculations for 
repetitive design elements. 

The Design-Builder shall ensure all software, spreadsheets, and MathCad output is present in 
design documentation so that it can be verified to be compliant with design requirements by an 
independent checker. The Design-Builder shall provide the input, formulas (with code 
references shown), and output for hand calculations developed using software so that it can be 
verified. The Design-Builder shall ensure that all code checks, including those performed on 
propriety software output, are visible to be verified in accordance with the process defined in TP 
Section 3 (Design-Builder Quality Program). 

4.1.5 Federal Aviation Administration  

The Design-Builder shall facilitate and comply with an FAA aeronautical study, as applicable. 

4.2 Design Document Types 

Design Documents shall include the design of all Permanent Works. Temporary Works shall be 
shown in the Design Documents wherever it is considered necessary and as prescribed for 
Shop Drawings in TP Attachment 4-1 (Shop Drawing Requirements). Design Documents shall 
meet the following requirements and shall be presented at the levels of completeness identified 
below. 

4.2.1 Preliminary Design Documents 

The Preliminary Design Documents (approximately 60 percent complete design) shall provide a 
formal opportunity for GDOT to confirm the design is progressing in conformance with the 
requirements set out in the DB Documents. Preliminary Design Documents shall include 
updates to the Environmental Resource Impact Table and shall show final design impacts to all 
Environmentally Sensitive Areas (ESAs). Preliminary Design Documents shall include final 
ROW and easement areas, cut and fill limits, temporary work areas/impacts for large culverts 
and bridges, and any other areas of impact to ESAs (temporary or permanent) that are needed 
to construct the Project. 

The Preliminary Design Documents shall include Plans, specifications, and reports that capture 
all major items, elements, and portions of the Work such that the Design-Builder can 
demonstrate a comprehensive understanding of the Project, including the following: 
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 Verification of Project ROW 

 Substantiation of design concepts through Site investigation and analysis of Site 
conditions 

 Appropriate application of Project Standards 

 Verification of design concept constructability 

The following items shall be included within the Preliminary Design Documents: 

 Cover Sheet 

 Index 

 General notes 

 Typical sections in accordance with GDOT’s Plan Presentation Guide (PPG) related to 
the following elements: 

a. Travel-way including number, width, and cross-slope of all proposed travel lanes 

b. Shoulders (paved and unpaved), including width and cross-slope  

c. Location of profile grade point 

d. Typical side-slope design, including width and slopes of foreslopes, ditches, and 
backslopes 

e. Pavement composition 

f. Longitudinal joints 

g. Subsurface drainage (e.g., underdrains, aggregate drains) 

h. Details of curbs, walls, and guardrail locations 

 Portions of the plan and profile sheets in accordance with GDOT’s PPG related to the 
following elements: 

a. Existing topography 

b. Existing buildings 

c. Existing ROW lines 

d. Delineated streams, wetlands, floodplains, floodways and other major environmental 
features 

e. Existing overhead and underground Utilities 

f. Horizontal alignment information (e.g., centerlines, curve data) 

g. Vertical alignment data 

h. Horizontal and vertical clearances 

i. Construction limits 

j. Culverts 

k. Permanent storm water protection features 

l. Storm sewer systems, including trunk lines 

m. Driveway locations and profiles 

n. Guardrail locations including proposed end treatments 

o. Signal pole locations 
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p. Noise wall locations 

q. Retaining wall locations 

r. Proposed ROW and easements 

s. Proposed signing, delineation, and pavement marking locations 

 Portions of the cross-section sheets in accordance with GDOT’s PPG related to the 
following elements: 

a. Existing and proposed centerline elevations using profile grade 

b. Foreslopes, ditches, and backslopes 

c. Cross-sections depicting the various stages of maintenance of traffic 

d. Cross drain drainage structures 48 inches and larger 

e. Grading for guardrail end treatments 

f. Retaining walls 

g. Bridge structures 

 Traffic Control Plans per requirements in TP Section 18 (Traffic Control) 

 Signing and Pavement Marking Plans per requirements in TP Section 16 (Signing, 
Pavement Marking, Signalization) 

 Preliminary erosion, sedimentation, and pollution control plans per requirements in TP 
Section 12 (Drainage) 

 Post-construction stormwater BMP grading sheets 

 Superelevation tables/details 

 Utility Impact Analysis per requirements in TP Section 7 (Utility Adjustments) 

 Preliminary bridge layouts per requirements in TP Section 13 (Structures) 

 Design reports, studies, and related data, including: 

a. Geotechnical Engineering Reports per requirements in TP Section 8 (Geotechnical) 

b. Pavement Evaluation and Design Report per requirements in TP Section 8  

c. Topographic mapping per requirements in TP Section 9 (Surveying and Mapping) 

d. Demolition and Abandonment Plan per requirements in TP Section 10 (Grading) 

e. Drainage Design Report per requirements in TP Section 12  

f. Vibration Control Plan per requirements in TP Section 11 (Roadways) 

g. Capacity analysis of intersections 

h. Intersection sight distance calculations 

i. Stopping sight distance calculations 

 Design calculations supporting all the above information 

 Project Specifications Book, as described later in this TP Section 4 

4.2.2 Final Design Documents 

The Final Design Documents (100 percent complete design) shall be prepared by the Design-
Builder for each respective element and discipline of the Project. When the design for a given 
package is deemed 100 percent complete by the Design-Builder and after the Design-Builder 
has resolved all review comments from the Preliminary Design Documents Submittal, or any 
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necessary resubmittal into the Design Documents, the Design-Builder shall submit the Final 
Design Documents to GDOT. 

The contents of the Final Design Documents shall be as specified in the requirements set out in 
the DB Documents and shall include all information necessary to construct the Work. The 
Design-Builder shall include the following in the Final Design Documents: 

 Design drawings (Plans) 

 Design reports, studies, and related data 

 Design calculations 

 List of Applicable Standards used in the design 

 Copies of any GDOT or other agency (when appropriate) approval for deviations of 
Applicable Standards and/or Design Exceptions 

 Material type and associated quantity estimates for the purposes of planning inspection, 
sampling, and testing requirements set out in the DB Documents 

 Project Specifications Book 

4.2.3 Released for Construction (RFC) Design Documents 

After the Design-Builder has resolved all review comments from the Final Design Document 
Submittal, or any necessary resubmittal, into the Design Documents, the Design-Builder shall 
submit the RFC Design Documents to GDOT. RFC Design Documents shall be signed and 
sealed by the EOR.  

The Design-Builder’s RFC Design Documents shall comply with requirements in the DB 
Documents, shall be detailed, complete, fit for use, constructible, and shall allow verification of 
the design criteria in compliance with the DB Documents. 

4.2.4 Shop Drawings 

Shop Drawings shall comply with the requirements prescribed in TP Attachment 4-1 (Shop 
Drawing Requirements). 

4.2.5 Record Design Documents 

Upon completion of the Construction Work, a complete set of Record Design Documents 
organized by Construction Phase shall be provided to GDOT. The Design-Builder shall provide 
Record Design Documents as CAD generated drawings that compile all Field Design Changes, 
Plan revisions as a result of NDCs, and all accepted as-is Nonconforming Work into a single 
strike-through format set of Plans. Where appropriate, new drawings may be inserted into the 
Plans to depict portions of the as-built Construction Work. Record Design Documents shall be 
signed and sealed by a Professional Engineer.  

The Design-Builder shall submit to GDOT, as part of the Record Design Documents, a final 
ground digital terrain model which reflects the as-built conditions, along with bound field notes 
per the requirements set out in TP Section 9 (Survey and Mapping). 

4.3 Design Document Submittal Requirements 

Design Document Submittals shall include all component packages with all Plan sheets, reports, 
studies, calculations, and specifications per the indexes depicted in the Design-Builder’s 
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Submittal Packaging Plan for a given staged Design Document Submittal. Design Document 
Submittals shall comply with the following requirements. 

The Design-Builder shall include in all Design Document Submittals a QC certification statement 
that the Submittal complies with all terms and conditions of the DBA, signed by the EOR and the 
DQCM. GDOT will reject any submittal with respect to which the QC certification statement is 
not included. 

4.3.1 Plan Presentation Requirements 

Unless otherwise specified by the DB Documents, the Design-Builder shall provide all Plan 
Submittals in a format consistent with GDOT’s PPG. The Plans shall be fully dimensioned in 
English units, and all elevations necessary for construction shall be shown. All Plans are to be 
prepared using the scales according to GDOT’s PPG. Plan Submittals shall include Plans, 
reports, and calculations for all elements adjacent to or impacting the submitted components so 
that the Submittal can be reviewed holistically, and connections with communication and 
electrical networks in the location are clearly understood. Plan Submittals shall be 
commensurate with the level of detail pertinent to the Design Document Submittal type. Final 
Design Document and RFC Design Document Submittals shall be fully detailed and include all 
required back-up calculations and documentation.  

4.3.2 Computations 

As part of each Design Document Submittal, the Design-Builder shall provide all supporting 
calculations, design computations, computer printouts, and tabulations. A complete tabulation of 
the drainage analysis, along with the calculations used to determine the size of drainage 
structures, shall be provided. All calculations, design computations, computer printouts and 
tabulations shall be neatly recorded, fully checked, titled, numbered, indexed, and dated. 

4.3.3 Detailed Estimate of Quantities 

As part of each Design Document Submittal, the Design-Builder shall provide a detailed 
summary of quantities with the Design Documents that identifies standardized item numbers, 
item descriptions, units, and estimated quantities for the Project. 

4.3.4 Specifications 

The Design-Builder shall prepare, maintain, and update a Project Specifications Book using the 
procedures set forth herein for Construction Work not covered in TP Attachment 1-4 (Project 
Standards) in addition to the design drawings that include Georgia Construction Standards and 
Construction Details. Design-Builder-Provided Specifications shall be derived from source 
documents that are in current use by a U.S. Department of Transportation or an equivalent 
standard setting body such as AASHTO, ASTM, ACI, or FHWA. 

The Project Specifications Book shall comply with the following requirements: 

 Shall define the methods, processes, and procedures that will enable the Design-Builder 
to meet the requirements of the DB Documents. 

 Shall include the appropriate combination of: “method specifications”; “material and 
equipment requirements”; “construction requirements”; “end result specifications”; 
“quality assurance specifications”; “performance-related specifications”; and 
“performance‐based specifications” as those terms are defined in: Major Types of 
Transportation Construction Specifications: A Guideline to Understanding Their 
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Evolution and Application (AASHTO Highway Subcommittee on Construction, Quality 
Construction Task Force, August 2003). 

 Shall be drafted using terminology consistent with the defined terms from the 
requirements set out in the DB Documents and the glossary of Highway Quality 
Assurance Terms, Transportation Research Circular E‐C074, 3d Update, 
(Transportation Research Board, May 2005). 

 Shall correctly define the roles of the Design-Builder and the EOR, avoiding the use of 
terms such as “contractor” and “subcontractor”. 

 Where adopting construction specifications used by GDOT or any other state highway 
Governmental Entity, shall incorporate necessary amendments to all defined terms and 
shall omit sections that are not applicable to the Project. 

The Project Specifications Book shall contain the following: 

 An index listing all specification section numbers, titles, and current version/date of each 
specification contained in the book. Except where individual sections are not applicable 
to the Project, the specification book numbering, specification titles, and the Work 
activities/materials covered by each section of the Project Specifications Book shall 
follow the sequence and format set forth in GDOT’s “Standard Specifications 
Construction of Transportation Systems” and GDOT Policy 2445-1a. 

 Definitions of abbreviations and terms used. 

 For each section and Work activity/material, provide the following: 

a. A detailed description of the Work included. 

b. A detailed description of the materials to be used in the Work. This includes all 
material related requirements, such as gradation parameters, material properties or 
characteristics, any alternate materials, material sources, and any prohibited 
materials. 

c. A detailed description of the means, methods, processes, planned production rates 
and any related requirements such as lift thicknesses, specific equipment to be used, 
and number of passes with a specified roller. 

d. Construction requirements such as tolerances, density requirements, temperature 
restrictions, moisture limitations, evaporation rate limitations, and spread rates. 

e. List and detailed description of all associated submittal requirements for Design 
Documents and Construction Documents pertaining to the section and Work 
activity/material with all related references clearly identified. 

f. A detailed description of the required Design-Builder Quality Management 
documentation to provide assurance that the workmanship and materials satisfy the 
requirements of the DB Documents. Documentation of materials includes provisions 
to provide assurance that the actual quantity of required materials installed equals or 
exceeds the plan quantity of materials required. 

The Project Specifications Book shall be submitted as part of the Design-Builder’s initial staged 
Design Documents Submittal and shall thereafter be maintained and updated throughout the 
period from NTP1 through Final Acceptance and submitted as part of each Design Documents 
Submittal.  

The Design-Builder shall ensure a fully updated Project Specifications Book is maintained at the 
Site and available immediately upon request by GDOT. 
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4.3.5 Submittal Contents 

Unless otherwise specified by the DB Documents, each Design Document Submittal shall be 
provided to GDOT in the following formats: 

 Electronic delivery via the PMCS as well as electronic storage on a medium and in a 
format acceptable to GDOT containing: 

a. All electronic design files (e.g., MicroStation V8-format) in the format and with the 
naming convention requirements shown TP Table 4-2 (Naming Convention 
Requirements): 

Table 4-2: Naming Convention Requirements 

XXXXXXXBRDG Bridge Plans 

XXXXXXXCNCP-E Concept Plans (Existing) 

XXXXXXXCNCP-P Concept Plans (Proposed) 

XXXXXXXCNLY Construction Layout 

XXXXXXXDRNG Drainage (Plan View) 

XXXXXXXECON Existing Contours 

XXXXXXXENVE Existing Environmental and Cultural Resources 

XXXXXXXENVP Proposed Environmental and Cultural Resources 

XXXXXXXFCON Final Contours 

XXXXXXXHLT Concept Headers, Legends and Typicals 

XXXXXXXITS Intelligent Transportation System 

XXXXXXXLGHT Lighting Plans 

XXXXXXXLIMT Construction Limits 

XXXXXXXLNSC Landscaping 

XXXXXXXMAIN Alignment, edge of pavement 

XXXXXXXMNTC Maintenance Plans 

XXXXXXXPROF Profiles 

XXXXXXXPROP Existing Property Information 

XXXXXXXQTYS Quantities/Summary Drawings 

XXXXXXXQUAD QUAD Maps 

XXXXXXXRAST Raster Images 

XXXXXXXREQD Required Right-of-Way and Easements 

XXXXXXXRWTB Right of Way and Easement Tables 

XXXXXXXSGNL Signals 

XXXXXXXSIGN Signing and Pavement marking 

XXXXXXXSTE# Staging/Erosion Control (per stage #) 

XXXXXXXSTATE MAP State Map 

XXXXXXXTOPO Existing Topography 

XXXXXXXTRWK Turning Analysis and Roundabouts 

XXXXXXXTYPS Typical Sections 

XXXXXXXUTLE Utilities (Existing) 

XXXXXXXUTLP Utilities (Proposed) 

XXXXXXXWALL Walls (Plan View) 

XXXXXXXWPRO Walls (Profile View) 

XXXXXXXXSEC Cross Sections 

 

b. All electronic calculations, design computations, computer printouts and tabulations, 
etc. in letter-sized (8.5-inch by 11-inch) or tabloid-sized (11-inch by 17-inch) PDF  

c. Detailed estimate of quantities in PDF  

d. Full-sized (24-inch by 36-inch) PDF of each Plan sheet – one sheet per file 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions  
Section 4 – Design Documents Page 4-10 

e. Full-sized (24-inch by 36-inch) PDF containing the entire Plan set 

f. Letter-sized (8.5-inch by 11-inch) PDF of the Project Specifications Book 

g. Updated Basis of D&C Submittal inclusive of complete and up-to-date documentation 
in PDF for all design criteria, design parameters, and design decisions pertaining to 
the particular Design Documents Submittal. Preliminary Design Document 
Submittals shall include a list of Design Exceptions, Design Variances, and Design 
Deviations incorporated into the design of the Project. Final Design Document and 
RFC Design Document Submittals shall include signed Design Exceptions, Design 
Variances, and Design Deviations. Record Design Documents Submittals shall 
include finalized and comprehensive documentation in PDF for all design criteria, 
design parameters, and design decisions. 

h. Design reports, studies, and related data in the format and with the contents 
specified in these Technical Provisions. 

i. All required support documentation, such as responses to previously provided GDOT 
review comments. 

 Five sets of half-size (11-inch by 17-inch or 12-inch by 18-inch) and appropriately bound 
Plan sheets in hardcopy format. Record Design Documents Submittals shall include two 
sets of half-size (11-inch by 17-inch or 12-inch by 18-inch) and appropriately bound Plan 
sheets in hardcopy format. 

 RFC Design Documents Submittals and Record Design Documents Submittals shall 
additionally include two sets of full-size (24-inch by 36-inch) and appropriately bound 
Plan sheets in hardcopy format. 

 Five sets of letter-sized (8.5-inch by 11-inch) or tabloid-sized (11-inch by 17-inch) and 
appropriately bound calculations, design computations, computer printouts and 
tabulations, etc. in hardcopy format. Record Design Documents shall include two sets of 
letter-sized (8.5-inch by 11-inch) or tabloid-sized (11-inch by 17-inch) and appropriately 
bound calculations, design computations, computer printouts and tabulations, etc. in 
hardcopy format. 

 Five sets of letter-sized (8.5-inch by 11-inch) and appropriately bound Project 
Specifications Book in hardcopy format. Record Design Documents Submittals shall 
include a complete and updated final Project Specifications Book in hardcopy format. 

4.3.6 Final Set of Plans Submittal Contents 

The Design-Builder shall compile and provide to GDOT a final complete set of Plans for the 
Project: 

1. After all individual RFC Design Document Submittals have been Released for 
Construction. 

2. Upon completion of the Construction Work as part of the Record Design Documents. 

These Plan sets shall meet the following requirements: 

1. Scalable tabloid-sized (11-inch by 17-inch) PDF of each Plan sheet – one sheet per file. 

2. PDF files shall be named [insert PI number]_##X-YYYYZZZ.pdf, where: 

a. ## is the Plan section number as defined in Section 1.2.1 of the GDOT PPG 

b. X, if applicable, is the letter sequencing of segments 

c. YYYY is sequentially numbered in increments of 0001 
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d. ZZZ, if applicable, is the letter sequencing of sheets (i.e., “A” sheets) 

e. For staging and erosion Plan sheets, Design-Builder shall use the format [insert PI 
number]_##X-**.YYYYZZZ.pdf where ** is the applicable stage/phase 

3. Record Design Document Submittal Plan sheets shall correspond to the RFC Design 
Documents Plan set. Additional sheets, including all approved Shop Drawings, shall 
utilize the ZZZ to supplement the RFC Design Documents numbering. 

4.4 Changes to RFC Design Documents 

Design changes are changes to the Work that were not included in the RFC Design Documents. 
Design changes may be initiated by a FDC or NDC as further described herein. 

4.4.1 Field Design Changes 

A FDC encompasses any situation where design changes are initiated in the field that 
necessitate a change to one or more Plan sheets and/or specifications of the Design 
Documents that have been Released for Construction. Modifications to the RFC Design 
Documents that are initiated by the Design-Builder to address field conditions shall be classified 
based on the impact of change as follows: 

1. Level 1 – These changes may or may not materially affect design but require 
confirmation as to the impact on design. At the discretion of the EOR, Design 
Documents that incorporate level 1 changes shall be signed and sealed by the EOR. 

2. Level 2 – These changes may or may not materially affect design but require 
modification to the Design Documents. FDCs requiring re-design, modification of design, 
or additional design, such that revision of the RFC Design Documents is necessary for 
construction, shall be deemed level 2. Design Documents incorporating level 2 changes 
shall follow the process specified for a NDC, including being signed and sealed by the 
EOR. 

Once a FDC is determined necessary, the Design-Builder shall notify GDOT in writing of the 
nature of the field change and the level of FDC required. The Design-Builder shall identify any 
other affected design disciplines or elements of the Work requiring additional coordination. 

The Design-Builder shall then complete the process for the specified level of FDC as set out in 
the DQMP. The Design-Builder shall submit the completed FDC package, including 
documentation of the field request and the set of affected drawings or specifications indicating 
the field changes signed and sealed by the EOR. These can be hand-marked corrections or 
comments that explain or show the field change. All FDCs shall provide enough information to 
communicate the field change for inclusion in the Record Design Documents. 

4.4.2 Notice of Design Changes 

A NDC encompasses any situation where design changes are initiated by the EOR that 
necessitate a change to one or more Plan sheets and/or specifications of the Design 
Documents that have been Released for Construction.  

Once a NDC is determined necessary, the Design-Builder shall notify GDOT in writing of the 
nature of the design change. The Design-Builder shall include supporting and clarifying 
information to document the NDC, including the set of affected drawings or specifications 
indicating the design changes. These can be hand-marked corrections or comments that 
explain or show the design change. The Design-Builder shall identify any other affected design 
disciplines or elements of the Work requiring additional coordination. 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions  
Section 4 – Design Documents Page 4-12 

The Design Documents revised as a result of a NDC shall be submitted to GDOT using the 
same process that applied to the RFC Design Documents including being signed and sealed by 
the EOR. The Design-Builder shall reference the design change in the revision block of the 
sheets in the affected Design Documents. The Submittal of the revised Design Documents shall 
be subject to the same requirements as the initial RFC Design Documents Submittal. 

Section 4 Attachments 

 Title 

Attachment 4-1 Shop Drawing Requirements 
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Attachment 4-1: Shop Drawing Requirements 

1 Terminology 

1. Falsework includes any Temporary Works used to support the installation of the 
permanent structure until it becomes self-supporting, such as steel or timber beams, 
girders, columns, piles, foundations, and any proprietary equipment or adjustable 
support structures.  

2. Temporary shoring includes Temporary Works used as retaining structures such as 
sheet piling, anchor walls, or post and lagging configurations.  

3. Formwork includes any structure or mold used to retain plastic or fluid concrete in its 
designated shape until it hardens. Formwork comprises common materials such as 
wood or metal sheets, battens, soldiers and walers, ties, proprietary forming systems 
such as stay-in-place metal forms, and proprietary supporting bolts, hangers, and 
brackets.  

4. Scaffolding is an elevated work platform used to support workers, materials, and 
equipment, but is not intended to support the structure.  

5. Construction affecting public safety is defined as construction that may jeopardize public 
safety, such as structures spanning functioning vehicular roadways, pedestrian 
walkways, railroads, navigation channels of navigable waterways, and walls or other 
structure foundations located in embankments immediately adjacent to functioning 
roadways. 

2 Work Items Requiring Shop Drawings  

The Design-Builder shall submit Shop Drawings for items of Work not fully detailed in the Plans 
that require additional drawings and coordination prior to constructing the item, including: 

 Bridge components not fully detailed in the Plans (e.g., segments, steel girder details, 
post-tensioning details, handrails, etc.). The Design-Builder shall furnish the following: 

 Shop Drawings for structural steel and miscellaneous metals. Shop Drawings shall 
consist of working, Shop, and erection drawings; welding procedures; and other 
working Plans showing details, dimensions, sizes of material, and other information 
necessary for the complete fabrication and erection of the metal work. 

 Shop Drawings for precast concrete components.  

 Shop Drawings for all details that are required for the effective prosecution of the 
concrete components of the Permanent Works, including: masonry layout diagrams, 
diagrams for bending reinforcing steel, and any details required for concrete 
components of the Permanent Works. 

 Erection plans for curved steel bridges. 

 Retaining wall systems. 

 Precast box culverts. 

 Building structures. 

 Drainage structures, attenuators, and other nonstructural items. 

 Design and structural details furnished by the Design-Builder in compliance with the 
requirements set out in the DB Documents. 

 Permanent formwork such as stay-in-place metal or concrete forms. 
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 Temporary Works for construction affecting public safety and for major and unusual 
structures. For work that meets either of these classifications, the Design-Builder shall 
furnish Shop Drawings for Temporary Works, including special erection equipment, 
temporary shoring, falsework, temporary formwork, scaffolding, etc. 

3 Shop Drawing Contents 

Shop Drawing contents shall include drawings and accompanying documents including a 
transmittal letter with pertinent tracking information as further described herein. 

3.1 Drawings 

The Design-Builder shall submit the Shop Drawings electronically in PDF via the PMCS. In 
addition to the electronic delivery, the Design-Builder shall furnish four sets of printed Shop 
Drawings to GDOT for review and shall consecutively number each sheet in the Submittal 
series, indicating the total number in the series (e.g., 1 of 12, 2 of 12, … 12 of 12).  

Included on each sheet shall be the following items as a minimum requirement:  

 For bridge Elements, bridge numbers, including Design-Builder-designated numbering 
and national bridge inventory numbering 

 Drawing title and number 

 A title block showing the names of the fabricator or producer, Contractor, and the 
Design-Builder for which the Work is being done 

 The initials of the persons responsible for the drawing  

 The date on which the drawing was prepared 

 The location of the Element within the Project 

 The signature and seal of the Shop Drawing Engineer 

 The EOR’s approval stamp with date and initials 

The Design-Builder shall indicate on each series of drawings the specification section and page 
or drawing number of the RFC Design Documents to which the submission applies. The Design-
Builder shall indicate on the Shop Drawings all changes from the RFC Design Documents and 
itemize all changes in a transmittal letter. Likewise, whenever a Shop Drawing Submittal 
conforms to the RFC Design Documents, the Design-Builder shall clearly state so in the 
transmittal letter. 

3.2 Other Documents 

For accompanying documents, the Design-Builder shall: 

 Provide four sets of original documents or clearly legible photographic or xerographic 
copies of documents other than drawings, such as trade literature, catalogue 
information, calculations, and manuals. The Design-Builder shall clearly label and 
number each sheet in the Submittal to indicate the total number of sheets in the series 
(e.g., 1 of 12, 2 of 12, … 12 of 12).  

 Provide an additional three sets of documentation for items involved with precast pre-
stressed components and an additional two sets of documentation for items involving 
structural steel components. 

 Submit appropriately prepared and checked calculations and manuals that clearly outline 
the design criteria. 
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 Include on the individual sheets the initials of the persons responsible for preparing and 
checking the document.  

 Clearly label trade literature and catalogue information on the front cover with the title, 
date, and name of the firm and persons responsible for that document. 

 Bind and submit all documents with a table of contents and a cover sheet listing the total 
number of pages and appendices, and including a title referencing: 

 The Submittal items 

 The name of the firm and persons responsible for the preparation of the document 

 The signature and seal of the Shop Drawing Engineer 

 EOR’s approval stamp with date and initials.  

 For construction affecting public safety, include a copy of the Design-Builder’s approval 
letter indicating an independent design review of all relevant Shop Drawings and similar 
documents as prescribed in this TP Attachment 4-1. 

4 Additional Shop Drawing Requirements 

4.1 Responsibility for Accuracy of Shop Drawings 

The Design-Builder shall ensure that each sheet of the Shop Drawings and the cover sheet of 
the applicable calculations are signed and sealed by a Shop Drawing Engineer and shall ensure 
Shop Drawings and applicable calculations are reviewed and approved as set out in the Design-
Builder’s DQMP. The Design-Builder shall coordinate, review, date, stamp, accept, and sign all 
Shop Drawings prepared by the Shop Drawing Engineer and approved by the EOR prior to 
submitting them to GDOT for review. Submittal of the drawings confirms verification of the Work 
requirements, units of measurement, field measurements, construction criteria, sequence of 
assembly and erection, access and clearances, catalog numbers, and other applicable data.  

For construction affecting public safety, the Design-Builder shall make an independent design 
review of all relevant Shop Drawings and similar documents, including a review of Shop 
Drawings for overall structural adequacy of the item to support the imposed loads and intended 
use as set out in the Design-Builder’s DQMP.  

4.2 Scope of Review and Approval by the EOR 

The EOR’s review and approval of the Shop Drawings is for the intent of the design. The 
Design-Builder shall not proceed with construction of the Permanent Works until receiving the 
EOR’s approval. 
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5 ENVIRONMENTAL 

 General Requirements 

This TP Section 5 describes environmental requirements, including the description of the 
Design-Builder’s responsibility to develop plans, to provide staff, and to execute and comply 
with all Laws and Governmental Approvals.  

 Administrative Requirements 

5.2.1 Project Standards 

TP Attachment 1-4 (Project Standards) lists the Project Standards.  

The Design-Builder shall conduct all Work governed by this TP Section 5 in accordance with the 
Project Standards.  

5.2.2 Key Personnel and Required Personnel  

With respect to the environmental requirements described in this TP Section 5, the Design-
Builder shall engage the Key Personnel and Required Personnel identified in TP Attachment 2-1 
(Key Personnel and Required Personnel) with the responsibilities listed in TP Attachment 2-1. 
The Key Personnel and Required Personnel shall have the minimum qualifications and fulfill the 
specified responsibilities described in TP Attachment 2-1. 

5.2.2.1 Environmental Compliance Manager 

The Environmental Compliance Manager (ECM) requirements and duties, in addition to those 
described herein, are set forth in TP Attachment 2-1 (Key Personnel and Required Personnel). 

If the ECM, in consultation with the CPM, the CQCM, and GDOT, is unable to reach satisfactory 
resolution of any violation in Environmental Law or environmental noncompliance event, the 
process set forth in DBA Section 17.8 (Dispute Resolution Procedures) shall be followed. 

The ECM shall perform or shall oversee and direct the work of the Required Personnel specified 
in TP Attachment 2-1 in the performance of environmental Work, including the following: 

1. Preparation of Submittals to GDOT to support re-evaluation, amendments, and 
supplements to the Provided Environmental Approvals in accordance with the 
requirements of DBA Section 6.2.11 (Provided Environmental Approval Re-evaluation), 
FHWA, and other Governmental Entities.  

2. Providing environmental inputs and contractual durations and maintain active 
participation in the development of the Project Schedule.  

3. Preparation and submittal of environmental documents and monitoring reports to the 
appropriate Governmental Entities routed through GDOT unless otherwise noted, as 
needed to obtain and maintain compliance with the Environmental Approvals. 

4. The training and certification of environmental personnel as described in TP Attachment 
1-4 (Project Standards) and TP Attachment 5-6 (Requirements for the CEPP). 

5.2.2.2 Worksite Erosion Control Supervisor  

The Worksite Erosion Control Supervisor (WECS) shall perform the following in accordance with 
applicable specifications and provisions identified in TP Attachment 1-4 (Project Standards): 
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1. Inspect all erosion control devices daily and provide inspection reports to the ECM 
weekly. 

2. Ensure that erosion control deficiencies are corrected and that the site is patrolled for 
potential erosion problems.  

3. Attend the site within three hours after receiving notification of a potential or actual 
erosion control event, prepared to correct any deficient conditions encountered.  

4. Ensure records are submitted and retained. 

The WECS shall maintain current certifications as described in TP Attachment 1-4 whenever 
employed in connection with the Project.  

The Design-Builder shall provide a WECS for every 17-acre segment of disturbed land in 
accordance with GDOT Special Provision Section 161.3.05, E. (Erodible Area). 

The Design-Builder may utilize additional persons having WECS qualifications to facilitate 
compliance; however, only one WECS shall be designated for each 17-acre segment of 
disturbed land at any time. The current WECS and alternates, shall meet the specified 
qualifications and experience criteria. The Design-Builder shall inform GDOT in writing 
whenever an alternate WECS assumes Project responsibilities. The designated WECS or 
alternate shall be available 24 hours per day and shall have access to the equipment, 
personnel, and materials needed to maintain erosion control and ensure the erosion control 
devices are maintained to avoid or minimize erosion and flooding. The Design-Builder shall 
provide phone numbers to contact the designated WECS on a 24 hours per day basis.  

5.2.3 Required Meetings 

The Design-Builder shall, at a minimum, hold the Project meetings set forth in TP Table 5-1 
(Required Project Meetings). The meetings shall, at a minimum, be at the frequency and include 
the attendees identified in TP Table 5-1 (Required Project Meetings). The Design-Builder shall 
invite the necessary staff from GDOT and its representatives and shall cause to attend each 
meeting the necessary Key Personnel, Required Personnel, and other staff having responsibility 
for the subject matter, authority to make decisions, and ability to implement actions arising at 
the meeting. The Design-Builder is encouraged to combine meetings when appropriate. The 
Design-Builder shall lead and facilitate the meetings, prepare and distribute meeting agendas a 
minimum of 24 hours in advance, and prepare and distribute meeting minutes within three 
Business Days after the meeting. The Design-Builder shall hold additional meetings and cause 
additional staff to attend all meetings if requested by GDOT or its representatives. At a 
minimum, meeting minutes shall clearly identify the following:  

1. Date, time, location, and purpose of meeting 

2. Meeting attendees 

3. Action items and issues 

4. Parties responsible for each action item 

5. Due dates for identified action items 

6. Status of action items and issues (once completed, note “completed” in next meeting 
minutes before removing from subsequent minutes) 
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Table 5-1: Required Project Meetings 

Meeting and Section Reference Frequency Design-Builder Attendees 

Meeting to determine whether the Provided 
Environmental Approvals require re-evaluation, 
amendment, or supplement  
TP Section 5.3.4.2 (Determining Scope of Re-
evaluation) 

After acceptance of 
Basis of D&C and as 
required 

ECM, DPM 

Environmental and Construction Coordination 
Meeting, and validation of scope of Re-
evaluation meeting results remain accurate 

Bi-weekly after 
NTP1 

ECM and others as 
needed. 

 Overview of Environmental Obligations 

5.3.1 Design-Builder’s Environmental Obligations 

During the Term, the Design-Builder shall perform the following: 

1. Comply with all conditions imposed by, undertake all actions required by, and undertake 
all actions necessary to maintain in full force and effect, all Environmental Approvals, 
except to the extent specified in TP Section 5.3.2 (GDOT Retained Environmental 
Responsibilities)  

2. Perform all the Environmental Commitments as described in TP Attachment 5-3 
(Environmental Commitments), except to the extent specified in TP Section 5.3.2  

3. Perform the Work in accordance with the accepted CEPP 

In the performance of the Work, the Design-Builder shall:  

1. Adhere to the requirements in the applicable Special Provision 107.23H. 

2. Provide documents and schedule, and participate in all meetings to support GDOT in 
determination of circumstances where the Provided Environmental Approvals may 
require re-evaluation, amendment, or supplements, as further described in TP Section 
5.3.4 (Amendments to Provided Environmental Approvals). 

3. Make submittals to GDOT to support Environmental Approvals, including re-evaluation, 
amendment, or supplements to Provided Environmental Approvals that must be applied 
for in GDOT’s name as further described in TP Section 5.3.4.3 (Design-Builder 
Submittals to Support Re-evaluation). 

4. Obtain all Environmental Approvals and make submittals to Governmental Entities for 
those permits that may be applied for in the Design-Builder’s name, SRTA’s name, or 
GDOT’s name, as further described in TP Section 5.3.6 (Design-Builder-Led 
Environmental Approvals), including the purchase of all required mitigation credits. 

5. Monitor and document Work activities so that documents providing evidence for 
compliance, including photo documentation and other appropriate methods, are 
available to FHWA, Governmental Entities, and GDOT for inspection at any time.  

6. Notify GDOT of any breach of Environmental Laws, a failure to comply with an 
Environmental Approval, or failure to perform any Environmental Commitment as set 
forth in this TP Section 5. 

7. Incorporate the use of environmentally sustainable practices and/or materials in the 
development of the Project. 
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The Design-Builder shall incorporate all permanent environmental protection features into the 
Work at the earliest practicable time. Temporary environmental protection measures shall be 
used to correct conditions that develop during Construction Work that were not foreseen during 
design; that are needed prior to installation of environmental protection features; or that are 
needed temporarily to control erosion that develops during normal construction practices, but 
are not associated with permanent control features on the Project. 

The Design-Builder shall implement temporary environmental protections that may include 
control measures outside the Project Limits where such protection is necessary as a direct 
result of Construction Work.  

5.3.2 GDOT Retained Environmental Responsibilities 

During the Term, GDOT will be responsible for the following: 

1. All conditions imposed by Environmental Approvals that are GDOT's responsibility, as 
set out in TP Attachment 5-4 (Environmental Document Responsibility Matrix) 

2. All activities of GDOT that are required for the Design-Builder to achieve its 
Environmental Commitments, as set out in TP Section 5.3.2.1 (GDOT Retained 
Environmental Commitments). 

5.3.2.1 GDOT Retained Environmental Commitments 

Upon receipt of Design-Builder’s documentation supporting the Environmental Commitments 
based on the Provided Environmental Approvals, GDOT will perform the following activities: 

1. Submit the completed application and supporting documentation to the USACE and 
serve as the applicant, including submittals of application of USACE permit and 
notification of USACE comments and/or approvals to the Design-Builder. 

2. Submit the completed EPD Buffer Variance application and supporting documentation to 
the EPD, including submittals of application of EPD Buffer Variance and notification of 
EPD comments and/or approvals to the Design-Builder. 

3. Conduct public outreach with property owners and tenants of benefited receptors and be 
responsible for the voting regarding proposed noise abatement, per GDOT’s March 2020 
Policy, after issuance of NTP2.  

4. Obtain a GADNR CRD Revocable License for each P.I. No prior to NTP3.  

5.3.3 Provided Environmental Approvals 

TP Table 5-2 (Provided Environmental Approvals) sets out the Provided Environmental 
Approvals comprised of approved environmental studies and such approvals or concurrences 
by Governmental Entities. 

Table 5-2: Provided Environmental Approvals 

Provided Environmental Approval Approval Date 

P.I. No. 0013741 

Categorical Exclusion / Section 4(f) Evaluation  

Ecology Resource Survey Report (ERSR)  November 27, 2018 

Combined Ecology Resource Survey and Resources Assessment of Effects 
Report (ERSAOER) ERAOE) with Biological Assessment 

August 7, 2020 
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Provided Environmental Approval Approval Date 

Historic Resource Survey Report (HRSR) and Area of Potential Effects (APE) 
Memorandum(SHPO concurrence) 

February 4, 2019 

Archaeology Resources Survey Report Phase I (SHPO concurrence) September 11, 2019 

Cultural Resources Assessment of Effects (CRAOE) Report  April 6, 2020 

Type III Noise Assessment  December 26, 2018 

Air Quality Impact Assessment Report for CO and MSAT December 26, 2018 

Conceptual Stage Study (CSS) Not required 

Environmental Commitments Table (ECT) January 21, 2021 

Section 4(f) De Minimis Determination  

• SHPO concurrence 

• USFWS concurrence 

• GA DNR concurrence 

• Port Wentworth concurrence 

 
May 4, 2020 
October 13, 2020 
June 12, 2020 
June 12, 2020 

Environmentally Sensitive Areas (ESA) and Environmental Survey Boundary 
(ESB) per TP Attachment 5-5  

N/A 

P.I. No. 0013742 

Categorical Exclusion / Section 4(f) Evaluation  

Ecology Resource Survey Report (ERSR)  April 25, 2019 

Ecology Resources Assessment of Effects Report (ERAOE)  April 8, 2020 

Historic Resource Survey Report (HRSR) (SHPO concurrence) June 11, 2019 

Archaeology Resources Survey Report Phase I (SHPO concurrence) February 4, 2020 

Cultural Resources Assessment of Effects (CRAOE) Report  May 4, 2020 

Type III Noise Assessment  March 4, 2019 

Air Quality Impact Assessment Report for CO and MSAT March 4, 2019 

Conceptual Stage Study (CSS) Not required 

Environmental Commitments Table (ECT) July 1, 2020 

Section 4(f) De Minimis Determination  

• SHPO concurrence 

• USFWS concurrence 

• GA DNR concurrence 

• Port Wentworth concurrence 

 
May 4, 2020 
October 13, 2020 
June 12, 2020 
June 12, 2020 

Environmentally Sensitive Areas (ESA) and Environmental Survey Boundary 
(ESB) per TP Attachment 5-5  

N/A 

5.3.4 Amendments to Provided Environmental Approvals 

5.3.4.1 Circumstances Requiring Environmental Re-
evaluation 

DBA Section 6.2.11 (Provided Environmental Approval Re-Evaluation) sets out when re-
evaluation, amendment, or supplement of a Provided Approval is required. 

5.3.4.2 Determining Scope of Re-evaluation 

As part of the Basis of D&C described in TP Attachment 2-2 (Basis of D&C Requirements), the 
Design-Builder shall identify those parts of the Design-Builder’s Schematic Plan of Project and 
other Design Documents which are impacted by circumstances as identified in DBA Section 
6.2.11 (Provided Environmental Approval Re-Evaluation). 
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To support FHWA's or the relevant Governmental Entity's assessment as to whether the 
Provided Environmental Approvals require re-evaluation, amendment, or supplement, the 
Design-Builder shall schedule and facilitate a meeting with GDOT to discuss differences 
between the evolving design (including means and methods) specified in TP Attachment 5-1 
(Environmental Resource Impact Table), TP Attachment 5-3 (Environmental Commitments), the 
assumptions in the Provided Environmental Approvals and NEPA Basic Configuration, and to 
discuss any Change in Law. As available, the Design-Builder shall provide the supporting 
Design-Builder's Schematic Plan of Project and other Design Documents showing the changes 
to environmental resource impacts. The determination of the scope and type of re-evaluation 
will follow the process set forth in DBA Section 6.2.11 (Provided Environmental Approval Re-
evaluation). 

5.3.4.3 Design-Builder Submittals to Support Re-
evaluation 

The Design-Builder shall prepare and submit to GDOT all documentation necessary to support 
revisions to environmental studies. The documentation shall be consistent with the level of detail 
for technical report studies established in the original NEPA Approval. Such documentation will 
be assembled and transmitted by GDOT to the applicable Governmental Entities. 

The Design-Builder shall submit a Re-evaluation Support Package which shall include the 
following: 

1. Narrative report identifying changes as identified in TP Section 5.3.4.1 (Circumstances 
Requiring Environmental Re-evaluation) with reasons and justification. 

2. Construction means and methods for the Project consistent with TP Attachment 5-3 
(Environmental Commitments).  

3. Plan sheets and associated electronic design files showing impacts to ESAs consistent 
with the Final Design Documents and as required for permit applications. 

4. Updates to TP Attachment 5-1 (Environmental Resource Impact Table) depicting 
impacts to all ESAs and updated impacts associated with each of the Design-Builder’s 
Construction Phases and stages throughout the D&C Period. This table shall be updated 
during the D&C Period. This table shall be updated during the D&C Period with any 
changes to impacts or the Design-Builder’s Construction Phasing and Staging Plan. 

5. Documentation supporting status of TP Attachment 5-3 requirements upon completion of 
each commitment as applicable. 

The Design-Builder shall provide design information to support the development of amendments 
to Provided Environmental Approvals conducted by GDOT.  

When reassessing impacts and submitting information to GDOT for incorporation into re-
evaluation reports and studies, the Design-Builder shall follow all requirements under 
Environmental Laws and Project Standards.  

5.3.5 Time Periods for Amendments to Provided 
Environmental Approvals 

Where the Provided Environmental Approvals require re-evaluation, amendment, or supplement 
and the Design-Builder has provided the supporting documentation as described in TP Section 
5.3.4 (Amendments to Provided Environmental Approvals), the time periods required for actions 
by GDOT and the anticipated time periods for action by Governmental Entities are set forth in 
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TP Table 5-3 (GDOT-Led Environmental Preparation and Approvals) and TP Attachment 5-4 
(Environmental Document Responsibility Matrix). These time periods do not include any 
required public comment period or time for responding to the public comments.  

Upon receipt of acceptable Submittals by the Design-Builder, GDOT will develop the technical 
report addenda and NEPA Approval re-evaluations and initiate communication and consultation 
with the relevant Governmental Entities within the time periods set forth in TP Table 5-3. The 
review and issuance time periods set forth in TP Table 5-3 per Governmental Entity shall be 
consecutive and may not occur concurrently. The time periods for the development of the 
technical studies and NEPA Approval re-evaluation by GDOT may exceed the periods shown if 
the extent of change to design or means and methods proposed by the Design-Builder, 
compared to the Provided Environmental Approvals is extensive. 

Table 5-3: GDOT-Led Environmental Preparation and Approvals 

Document 
Governmental Entity Approval Time Frame  

(Calendar Days) 
Reviewing 

Governmental Entity 

NEPA Approval 
re-evaluation 

Prepare Document: 30 days (from receipt of acceptable 
technical report addenda) 

GDOT 

Revise Document: 7 days (after each GDOT or 
Governmental Entity review period) 

GDOT 

Review period 1: 30 days 
Review period 2: 14 days 

GDOT 

Review period 1: 30 days 
Review period 2: 14 days 

FHWA 

Combined Ecology 
Resource Survey 
and Assessment 
of Effects Report / 
Biological 
Assessment 
Addendum 

Prepare Survey and Report Addendum: 30 days (from 
receipt of acceptable Design-Builder’s preliminary design 
plans, change description, and calculated impacts to 
resources) 

GDOT 

Revise Addendum: 7 days (after each GDOT or 
Governmental Entity review period) 

GDOT 

Review period 1: 30 days 
Review period 2: 14 days 

GDOT 

Review period: 30 days FHWA 

Review period: 45 days (informal Section 7, after FHWA 
review) 

USFWS 

Review period: 135 days 
(for formal Section 7, after FHWA review) 
Issuance of Biological Opinion: 45 days 
(for protected species - for Fish and Wildlife Coordination 
Act concurrence, after FHWA review) 

NOAA Fisheries 

Review period: 45 days 
(for Essential Fish Habitat Coordination, after FHWA 
review) 

NOAA Fisheries 

Cultural 
Resources AOE 
Addendum 

Prepare AOE Addendum: 21 days (from receipt of 
acceptable Design-Builder’s preliminary design plans, 
change description, and calculated impacts to resources) 

GDOT 

Review period 1: 30 days 
Review period 2: 14 days 

GDOT 

Revise AOE Addendum: 7 days (for each GDOT or 
Governmental Entity review period) 

GDOT 
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Document 
Governmental Entity Approval Time Frame  

(Calendar Days) 
Reviewing 

Governmental Entity 

Review Period: 30 days 
State Historic 
Preservation Officer 
(SHPO) 

Public Detour 
Open House 
(PDOH) 

Prepare Document: 30 days prior to PDOH (from receipt 
of the Design-Builder detour plan) 

GDOT 

Noise Impact 
Assessment 
Report and 
Addendum 

Prepare Document: 30 days (from acceptance of 
Preliminary Plans and acceptance of horizontal/vertical 
roadway plans for Traffic Noise Model (TNM))  

GDOT 

Review period 1: 30 days 
Review period 2: 14 days 

GDOT 

Revise noise report: 7 days (after each GDOT or 
Governmental Entity review period) 

GDOT 

30 days FHWA 

Section 4(f) 
Analysis 

Prepare Draft 4(f) Analysis: 60 days (from receipt of 
acceptable Design-Builder’s preliminary design plans, 
change description, and calculated impacts to resources) 

GDOT 

GDOT Review period 1: 30 days 

FHWA Review period 2: 60 days 
GDOT or FHWA 

US Department of the Interior (DOI) Review/Public 
Notification of Draft Section 4(f): 40 days 

US Department of 
Interior (DOI) 

Prepare Final 4(f) Analysis: 12 days GDOT 

FHWA Review period: 80 days FHWA 

Section 4(f) de 
minimis Findings 
for Public 
Recreation Sites 

GDOT review period: 30 days 
Agency review and concurrences: 
USFWS: 60 days 
GA DNR: 30 days 
City of Port Wentworth: 30 days  

GDOT 

Air Quality Report 
and Addendum 

Prepare Document: Memo to file for no change: 7 days GDOT 

30 days GDOT 

Revise air memo: 7 days (after each GDOT or 
Governmental Entity review period) 

GDOT  

30 days FHWA 

Traffic Report and 
Addendum 

Prepare Document: 60 days (following major project 
changes, such as begin/end limits or operational 
changes) 

GDOT 

Review period 1: 45 days 
Review period 2: 15 days 

GDOT  

Revise traffic document: 14 days (after each GDOT or 
Governmental Entity review period) 

GDOT 

30 days FHWA 

5.3.6 Design-Builder-Led Environmental Approvals 

The Design-Builder shall prepare all information for Design-Builder-Led Environmental 
Approvals, including those set forth in TP Table 5-4 (Design-Builder-Led Environmental Permit 
Approval). The Design-Builder shall provide to GDOT copies of receipts of delivery of the 
applications and paid fees to the Governmental Entities. For Notices of Termination (NOT), the 
Design-Builder shall provide to GDOT a copy of the acknowledgement of receipt of the NOT by 
EPD.  
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The Design-Builder shall obtain all Design-Builder-Led Environmental Approvals, including any 
additional mitigation credits required based on their updated design and Environmental 
Approvals not included in TP Table 5-4, necessary to perform the Work in accordance with the 
DB Documents. Where the applicant is listed as the Design-Builder, the Design-Builder shall 
provide to GDOT a copy of each permit application or permit modification prior to the Design-
Builder’s submittal to the appropriate Governmental Entities.  

The Governmental Entity review time periods for certain Design-Builder-Led Environmental 
Approvals is set forth in TP Table 5-4. The review and issuance time periods set forth in TP 
Table 5-4 for Design-Builder-Led Environmental Approvals do not include time for revisions to 
such Governmental Approvals necessitated due to any re-evaluation, assessment, or 
supplement of a Provided Environmental Approval under DBA Section 6.2.11 (Provided 
Environmental Approval Re-evaluation). 

The permits and review times in TP Table 5-4 do not contemplate activities on Temporary 
Interests that the Design-Builder may propose for use in construction or other non-permanent 
construction. 

Review and issuance time periods will commence once a completed permit package complying 
with the DB Documents requirements is accepted by GDOT and submitted to the issuing 
Governmental Entity. Review and issuance time periods will end once the permit is issued by 
the appropriate Governmental Entity. The Design-Builder shall schedule sufficient periods prior 
to Governmental Entity submittal to ensure proper planning to accomplish the entire process for 
each required permit. For Submittals in TP Table 5-4 with GDOT listed as the applicant, each 
initial GDOT review period shall be 30 days. Should the Submittal be incomplete or rejected, 
each subsequent review period will be an additional 15 days.  

The Design-Builder shall obtain photogrammetric and/or geographic information system (GIS) 
data for the Project that depict any impaired waters as listed by EPD. The Design-Builder shall 
conduct topographic and/or environmental surveys for information not available from other 
sources. 

Table 5-4: Design-Builder-Led Environmental Permit Approval 

Permit Required 

Governmental Entity 
Review and Issuance 

Time Period 
(Calendar Days) 

Listed 
Applicant 

Preparer of 
Application 

United States Army Corps of Engineers 
(USACE) Section 404 General Permit 
(Note 1) 

120 GDOT Design-Builder  

USACE Section 404 Individual Permit 
(Note 2) 

240 GDOT Design-Builder 

USACE Section 404 Individual Permit 
Modifications 

90 GDOT Design-Builder 

Surface testing of all Underground 
Storage Tanks and Hazardous Materials 

150 GDOT Design-Builder 

National Pollutant Discharge Elimination 
System (NPDES) Construction General 
Permit (GAR100002), NOI  

14 Design-Builder Design-Builder 
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Permit Required 

Governmental Entity 
Review and Issuance 

Time Period 
(Calendar Days) 

Listed 
Applicant 

Preparer of 
Application 

NPDES Construction General Permit 
(GAR100003), NOI for Georgia Work  

14 Design-Builder Design-Builder 

Georgia Stream Buffer Variance (Note 3) 150 GDOT Design-Builder 

404 and Stream Buffer Variance 
Mitigation Credits Proof of Purchase 

N/A GDOT Design-Builder 

US Coast Guard Permit 90 GDOT Design-Builder 

1 This applies to Section 404 permitting and if additional impacts are incurred after the permit has been approved, 
a new permit that covers all impacts is required and the original review times apply to the new permit. No Work is 
authorized in the areas of the previous permit until the new permit is approved and construction authorization is 
received. 
2 This applies to Section 404 permitting impacts which may exceed the cumulative threshold for a General Permit. 
3 Mitigation credits for Georgia Stream Buffer Variance shall be obtained by the Design-Builder. 

 Reserved 

 Comprehensive Environmental Protection Plan 

The Design-Builder shall develop, submit, execute, and maintain a Comprehensive 
Environmental Protection Plan (CEPP) for the Work to ensure compliance with the Design-
Builder’s environmental obligations. The Design-Builder’s CEPP shall adopt a proactive 
approach for overseeing and inspecting the Work to avoid, to the extent possible, unanticipated 
impacts to the environment, to rapidly mitigate any such impacts that do occur, and to prevent 
recurrence. The CEPP shall comply with the requirements of TP Attachment 5-6 (Requirements 
for the CEPP). Component parts of the CEPP shall include: 

1. Environmental Compliance and Mitigation Plan (ECMP) 

2. Environmental Protection Training Plan (EPTP) 

3. Hazardous Materials Management Plan (HMMP) 

4. Hazardous Materials Operations, Safety and Health Plan (HMOSHP) 

5. Compliance Action Plan (CAP) 

6. Standard Operating Procedures (SOP) 

7. Control of Odors and Dust Plan (CODP) 

The Design-Builder shall ensure the CEPP describes how the Design-Builder will protect the 
Environment and document the measures taken during the performance of the Work to avoid, 
minimize, and mitigate impacts on the Environment from the Work. The CEPP shall establish a 
goal of zero environmental violations during the performance of all Work activities while meeting 
each Governmental Entity’s permitting requirements and set forth detailed processes for 
rectifying such violations in an appropriate and timely manner should violations occur.  

 Submittals 

With respect to environmental requirements described in this TP Section 5, the Design-Builder 
shall provide the Submittals identified in the Submittal Requirements Database and comply with 
DBA Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture) and TP Section 2.8 
(Submittals).  
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Section 5 Attachments 

 Title 

Attachment 5-1 Environmental Resource Impact Table  

Attachment 5-2 Reserved 

Attachment 5-3 Environmental Commitments  

Attachment 5-4 Environmental Document Responsibility Matrix 

Attachment 5-5 Environmental Resource Exhibit 

Attachment 5-6 Requirements for the CEPP 
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ENVIRONMENTAL COMMITMENTS TABLE 
PI#: 0013742 County: Chatham 

Date Updated: 7/21/2021 | Stage: CE Approval  
Transmittal Date for Plans Reviewed by OES (if applicable): 12/2/2019 

Page 1 of 3 
Estimated Costs are for planning purpose only, in current dollars as of date updated. 

A. Resources to be Delineated on the Plans and/or Listed in the Environmental Resource Impact Table (ERIT)

Resource Name Permitted Construction Activity Refer to Name and Date of Report or 
Transmittal 

Correctly Shown? 
Plan Sheet ERIT 

A-1 Colerain Plantation District No Activity C-1

Assessment of Effects Report – 
April 20, 2020 

Boundary Transmittal Letter – 
 September 22, 2020 

Yes No 

A-2 Atlantic Coastal Highway 
Removal of GDOT Bridge 051-0055-0 and 
northward realignment. Removal of Sabal 

palmettos. 
E-1 Assessment of Effects Report – 

April 20, 2020 “ “ 

A-3 Listed Species Construction such that harm to the listed 
species is avoided. B-1

Revised Ecology Resource Survey 
and Assessment of Effects Report– 

April 8, 2020 
“ “ 

A-4 Wetland (WL) 1 
Discharge of Fill - 0.2 acre (ac) permanent 
Clearing and Grubbing – 0.4 ac permanent 
Vegetative Conversion – 0.1 ac permanent 

C-1 “ “ “ 

A-5 WL 1 Buffer 

Activities for bridge construction within 100 
feet of the proposed bridge are exempt  

- 
 Non-exempt lateral encroachment from side 

slope fill for bridge approach 

C-1 “ “ “ 

A-6 WL 2 
Discharge of Fill - 0.5 ac permanent 

Clearing and Grubbing – 0.3 ac permanent 
Vegetative Conversion – 0.05 ac permanent 

C-1 “ “ “ 

A-7 WL 2 Buffer 

Activities for bridge construction within 100 
feet of the proposed bridge are exempt  

- 
 Non-exempt lateral encroachment from side 

slope fill for bridge approach 

C-1 “ “ “ 

A-8 Middle River/ Perennial Stream 
(PS) 3 

Construction of the proposed bridge, 
temporary work trestles/bridges with driven 

pile installation 
- “ “ “ 

A-9 Middle River/ PS 3 Buffer Activities for bridge construction within 100 
feet of the proposed bridge are exempt  - “ “ “ 

A-10 WL 4 Discharge of Fill - 0.7 ac permanent 
Clearing and Grubbing – 0.7 ac permanent C-1 “ “ “ 

A-11 WL 4 Buffer Activities for bridge construction within 100 C-1 “ “ “ 

C.C. - 7/21/21
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feet of the proposed bridge are exempt  
- 

 Non-exempt lateral encroachment from side 
slope fill for bridge approach 

A-12 Back River/ PS 5 No Activity - “ “ “ 
A-13 Back River/ PS 5 Buffer No Activity - “ “ “ 

B. Special Provisions (Attach all special provisions with transmittal letters to the commitments table, if available)
Special Provision Purpose Est. Cost SP’s Latest Date 

B-1 SP 107.23H For the protection of listed species: Atlantic and shortnose Sturgeon, West Indian 
Manatee, Wood Stork, Bald Eagles, and least tern Negligible 3.16.2020 

C. ERIT Comments and Design Features (Description: For ERIT Comments, provide exact wording for the comments section of the ERIT)
ERIT Comment or Design Feature Description Est. Cost  Correctly Shown? 

C-1 Protection of Environmentally 
Sensitive Areas (ESAs) 

The Contractor shall install, maintain, and replace as necessary orange barrier fence 
at the ESA established for the Colerain Plantation District, WL 1 and WL 1 buffer, WL 

2 and WL 2 buffer, and WL 4 and WL 4 buffer 
Negligible Yes 

D. Necessary Permits, Buffer Variances and Mitigation Credits
Permit, Variance, etc. Add’l Info (permit expiration date, number of credits needed, etc…) Est. Cost Acquired? 

D-1 Regional Permit 34 Expires October 4, 2023 Negligible 
Will be acquired 
by Design Build 

(DB) Team 

D-2 Wetland Mitigation Credits 
Tidal Wetland 

2018 Credits: 2.83 
Grandfathered Credits: 22.64 

$1,132,000 Will be acquired 
by GDOT 

D-3 Buffer Variance CRD Coastal Marshland Negligible 
Will be 

acquired by DB 
Team 

D-4 Stream Buffer Mitigation Credits Buffer Impact Mitigation Credits: 1,579* $118,425 
Will be 

acquired by DB 
Team

D-5 EFH Mitigation 
Tidal Wetland 

2018 Credits: 2.25 
Grandfathered Credits: 18.00 

$900,000 Will be acquired 
by GDOT 
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D-6 GADNR Revocable License 
A revocable license, issued by the Georgia Department of Natural Resources 

Coastal Resources Division is required for work under the Coastal Zone 
Management Program. 

Negligible 
Will be 

acquired by DB 
Team 

D-7 Notice of Intent (NOI) for NPDES 
The Office of Bidding Administration and Construction Contractor will submit a NOI 

to the NPDES General Permit following award of the contract but prior to 
construction. 

Negligible 
Will be 

acquired by DB 
Team  

*Based on projected worst-case buffer impacts.  Final design is needed to fully and accurately assess buffer impacts.

E. Other Commitments or Requirements (Status: Pre- and Post – Complete or Incomplete; During – Signature Req’d)
Pre-, During, or Post Commitment Responsible party Est. Cost Status 

E-1 Pre-and Post-Construction 

GDOT will conduct a reconnaissance-level survey of the 
known Atlantic Coastal Highway roadway corridor in 

Georgia, photograph the general conditions observed, and 
develop a technical memorandum summarizing the 

survey’s findings that includes a GIS layer of the identified 
route in Georgia.  This memorandum will provide a high-

level narrative overview of the roadway’s documented and 
identified route(s).  Surveyors will utilize historic period 
mapping including USGS topographic maps and GDOT 

county maps and plans to identify bypassed segments of 
the original route.  The technical memorandum will be 

provided to the GA SHPO for their review and comment; 
once approved, the memorandum will be provided to 

relevant historical societies and libraries for their 
collections.  Additionally, the GIS mapping of the Atlantic 
Coastal Highway in Georgia will be provided to GA SHPO 
for inclusion within Georgia’s Natural, Archaeological, and 

Historic Resources GIS (GNAHRGIS) database. 

GDOT Office of 
Environmental 

Services 
Negligible Incomplete 

E-2 Pre-Construction 
The quantity of required fill within the floodplain is to be 
documented in an Environmental Reevaluation prior to 

Construction. 

GDOT Office of 
Environmental 

Services  
Negligible Incomplete 

Total Estimated Cost $2,150,425 
If Project is Complete or Under Construction, Area or Construction Engineer affirms that all Special Provisions, Plan Notes and During Construction Commitments were 
or are being adhered to during the project’s construction.  
Please Print Name and Title: ____________________________ Signature: ________________ Date: __________ Please provide an explanation if unable to sign. 
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Technical Provisions 
Attachment 5-3 – Environmental Commitments  Page 1 of 4 

Attachment 5-3: Environmental Commitments 

 General Commitments  

1.1 USACE Section 404 Regional Permit 

The Design-Builder shall complete the appropriate Section 404 Regional Permit applications, and 
all required supporting documentation for the permit applications for the USACE for the 
Project(s). 

The Design-Builder shall complete all permitted activities per the Section 404 Regional Permits 
within duration established by permit authorizations.  

The Design-Builder shall obtain the permits prior to land disturbing activities for impacts to the 
Waters of the U.S. listed in the Table 1 (Permits). 

The Design-Builder shall conduct in-water Work in accordance with the Section 404 Regional 
Permits authorizations upon USACE issuing the authorizations for proposed impacts to Waters of 
the U.S. 

Table 1: Permits 

Permit, Variance, etc. Additional Info (permit expiration date, number of credits needed, etc.) 

USACE Section 404 
Regional Permits 

PI 0013741: A Section 404 Regional Permit 34 will be obtained after letting for 
impacts to: WL 2, WL 3, WL 4, WL 5, PS 6, and WL 7. 
 
PI 0013742: A Section 404 Regional Permit 34 will be obtained after letting for 
impacts to: WL 1, WL 2, and WL 4. 
 
These are impacted waters based on the NEPA Basic Configuration and upon 
selection of the Design-Builder, some waters that are not impacted in the 
Provided Environmental Approvals may become impacted and some that are 
impacted may become avoided. The Regional Permits shall be prepared and 
authorizations from USACE obtained by the Design-Builder prior to NTP3.  

Wetland Mitigation 
Credits 

PI 0013741: Based on the NEPA Basic Configuration, the Project requires 
27.20 grandfathered wetland mitigation credits (3.40 2018 wetland credits) that 
will be obtained by GDOT. Additional credits required based on the Design-
Builder’s final plans shall be acquired by the Design-Builder. 
 
PI 0013742: Based on the NEPA Basic Configuration, the Project requires 
22.64 grandfathered wetland mitigation credits (2.83 2018 wetland credits) that 
will be obtained by GDOT. Additional credits required based on the Design-
Builder’s Final Design Documents shall be acquired by the Design-Builder.  

Essential Fish Habitat 
Mitigation Credits 

PI 0013741: Based on the NEPA Basic Configuration, the Project requires 
22.00 grandfathered mitigation credits (2.75 2018 tidal credits) that will be 
obtained by GDOT. Additional credits required based on the Design-Builder’s 
final plans shall be acquired by the Design-Builder. 
 
PI 0013742: Based on the NEPA Basic Configuration, the Project requires 
18.00 grandfathered mitigation credits (2.25 2018 tidal credits) that will be 
obtained by GDOT. Additional credits required based on the Design-Builder’s 
Final Design Documents shall be acquired by the Design-Builder. 

1.1.1 Vegetative Clearing Requirements 

The Design-Builder shall comply with Special Provision (SP) 107.23H for vegetative clearing.  
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1.2 GAEPD Buffer Variance 

The Design-Builder shall complete the appropriate applications and all required supporting 
documentation for the appropriate buffer variances from GAEPD for the Projects. 

The Design-Builder shall obtain the buffer variances prior to issuance of NTP3 associated with 
proposed the impacts. The variances will be required for impacts to the stream buffers listed in 
Table 2 (Buffer Variance). 

The Design-Builder shall obtain buffer mitigation credits for impacts to the buffers listed in Table 
2. 

The Design-Builder shall conduct Work in State buffers in accordance with the buffer variance 
applications and authorizations. 

Table 2: Buffer Variance 

Permit, Variance, etc. Additional Info (permit expiration date, number of credits needed, etc.) 

EPD Buffer Variance 

PI 0013741: Required for impacts to WL 4 Buffer and WL 7 Buffer. 
 
PI 0013742: Required for impacts to WL1 Buffer, WL 2 Buffer, and WL 4 Buffer. 
 
These are non-exempt buffer impacts based on the NEPA Basic Configurations 
and upon selection of the Design-Builder some waters that are not exempt may 
become exempt and vice versa. The Buffer Variances will be prepared based 
on Final Design Documents and authorizations from EPD obtained by the 
Design-Builder prior to NTP3. 

Buffer Mitigation 
Credits 

PI 0013741: Based on the NEPA Basic Configuration, the Project requires 
1,567 grandfathered stream mitigation credits. All mitigation credits required 
based on the Design-Builder’s Final Design Documents shall be acquired by 
the Design-Builder. 
 
PI 0013742: Based on the NEPA Basic Configuration, the Project requires 
1,579 grandfathered stream mitigation credits. All mitigation credits required 
based on the Design-Builder’s Final Design Documents shall be acquired by 
the Design-Builder.  

1.3 NPDES Permit 

The Design-Builder shall complete the Checklist to submit the NOIs for the Projects. 

The Design-Builder shall complete the NOIs for the Projects and submit to EPD through the 
Georgia EPD Online System (GEOS). 

The Design-Builder shall provide the Project Schedule and Final Erosion, Sedimentation, and 
Pollution Control Plans (ESPCP) to EPD through the Georgia EPD Online System (GEOS). 

The Design-Builder shall complete the NOTs for the Projects and submit to file and close out 
within allowable days of completing construction activity. The Design-Builder shall submit the 
NOT forms including related certifications to EPD through GEOS. 

1.4 Restricted Access Areas 

PI 0013741: The Design-Builder shall not exceed impacts to the Mulberry Grove Mitigation Site 
based on the NEPA Basic Configuration. The Restrictive Covenant (RC) has been amended and 
is currently on file with Chatham County. The GDOT has already purchased the required 6.50 
mitigation credits. 
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1.5 Bridge Piers 

PI 0013741: Refer to SP 107.23H for in-water work restrictions. 

1.6 Environmental Resources Plan Label 

The Design-Builder shall include the following note on all plan sheets with resources delineated 
as ESAs: “See Environmental Resources Impact Table in the General Notes for Construction 
Restrictions.” The Design-Builder shall ensure that no construction related activities, other than 
those shown on the approved plans, occur within the boundary of the identified resources. Any 
impacts to the identified resources proposed beyond the OBF or Required ROW, as shown on 
the plans, will require an environmental re-evaluation or must adhere to conditions within Special 
Provision 107.23H (specifically vegetative clearing restrictions).  

1.7 Section 10 

The Design-Builder shall complete Section 10 of the Rivers and Harbors Act as part of the 
Design-Builder’s permitting packages to the USACE and the Section 10 authorizations shall be 
obtained by the Design-Builder prior to NTP3.  

 After Issuance of NTP 2 - Pre-construction 

2.1 Public Involvement (PI) 

If the Design-Builder utilizes off-site detours not identified as approved detours in TP Attachment 
18-4 (Approved and Design-Builder Identified Detours), re-opening of the PI process under 
NEPA and Section 4(f) would be required and documented for FHWA, City of Port Wentworth, 
GADNR, Savannah National Wildlife Refuge, and requires applicable GDOT and agency 
approvals per TP Table 5-3 (GDOT-Led Environmental Preparation and Approval). 

 After Issuance of NTP 3 - During Construction 

See TP Section 18 (Traffic Control). 

3.1 Roadway Signage  

Roadway or trail blazing signage placed outside of the Project Limits shall be placed outside of 
any Waters of the U.S. by the Design-Builder. 

3.2 Recognized Environmental Concerns 

A Phase I Site Assessment has been performed, and a Phase II Stie Assessment is not required 
for the project area included in the costing plans.  

3.3 Houlihan Landing Boat Ramp Park 

The Design-Builder shall maintain access to Houlihan Landing Boat Ramp Park via SR 25. If the 
Design-Builder utilizes this area for equipment staging, re-opening of the Section 4(f) process 
under NEPA would be required and documented for FHWA, City of Port Wentworth, GADNR, 
and requires applicable GDOT and agency approvals per TP Table 5-3 (GDOT-Led 
Environmental Preparation and Approval). 

See also TP Section 18 (Traffic Control). 
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3.4 Savannah National Wildlife Refuge 

The Design-Builder shall maintain access to the Savannah National Wildlife Refuge via SR 25. If 
the Design-Builder utilizes this area for equipment staging, re-opening of the Section 4(f) process 
under NEPA would be required and documented for FHWA, SNWR, and requires applicable 
GDOT and agency approvals per TP Table 5-3 (GDOT-Led Environmental Preparation and 
Approval). 

See also TP Section 18 (Traffic Control). 

3.5 Savannah River In-Water Work Restrictions 

PI 0013741: Refer to SP 107.23H for in-water work restrictions. 

3.6 Temporary Pile 

The Design-Builder shall install in-water temporary metal shell piles utilizing a vibratory hammer 
as specified in SP 107.23H.  The Design-Builder may confirm bearing capacity through use of an 
impact hammer which shall follow ramp-up requirement to prevent injury or mortality.  

 After Construction Completion 

The Design-Builder shall comply with post-construction commitments per SP 107.23H and 
SP107.13J, SP 610, and SP 611 after completion of Construction Work in the designated areas. 
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Timing

Design-Builder Provides A NTP1

Design Builder Submits B NTP2

GDOT Provides C NTP3

GDOT Transmits D

FHWA Provides E

USACE Provides F

EPD Provides G

Design-Builder GDOT FHWA USACE EPD

Combined Ecology Resource Survey and Assessment of Effects 

Report 
C NTP1 0

GDOT provided Environmental Approvals

ERIT and Change Narrative B NTP2 (X)

Design plans (DGN) B NTP2 (X)

Ecology Resource Survey and Assessment of Effects Report  

Addendum C, D
NTP2

81 GDOT prepares, reviews, accepts based on Design-Builder-led Environmental Approval Permit 

FHWA Acceptance E NTP2 30 GDOT Transmits to FHWA transmits to USFWS for concurrence

USFWS Concurrence E NTP2 45

Approved Ecology Resource Survey and Assessment of Effects 

Report  Addendum 
C NTP2 1

GDOT provides to Design-Builder for 404 Permit and Stream Buffer Variance

Combined Ecology Resource Survey and Assessment of Effects 

Report 
C NTP1 0

GDOT provided Environmental Approvals

ERIT and Change Narrative B NTP2 (X)

Design Plans (DGN) B NTP2 (X)

Design-Builder Provided Plans for Permit:

 •Cover Sheet

 •Index (Sec8on 2)

 •General Notes (Sec8on 4)

 •Typical Sec8ons (Sec8on 5)

 •Mainline Roadway Plans (Sec8on 13)

 •Mainline Roadway Profiles (Sec8on 15)

 •Crossroad Profiles (Sec8on 16)

 •Construc8on Staging Sheets (Sec8ons 18, 19, and 20)

 •Cross-Sec8ons (Sec8on 23)

 •U8lity Plans (Sec8on 24)

 •Bridge Plans (Sec8ons 35, 36, 37, and 39)

 •Erosion Control Plans (Sec8ons 50-55)

 •Stream cross-sec8ons and longitudinal profiles (Sec8on 13, 15, 19 and 23) only for projects proposing new culverts on 

perennial streams

 •Culvert for perennial streams (Sec8on 36, 39)

Draft 404 Permit Application B NTP2 (X)

Ecology Report and Addendum Revision(s) C NTP2 1 GDOT transmits with 404 Permit to USACE for approval (See durations above for Ecology Report and Addm)

GDOT-Accepted 404 Permit D NTP2 30 GDOT accepts Design-Builder 404 Permit and transmits to USACE for approval

USACE-Approved 404 Permit F NTP2 240 USACE review duration after GDOT acceptance

USACE-Approved 404 Permit C NTP2 1 GDOT provides USACE-Approved 404 Permit to Design-Builder for NTP3 compliance

Ecology Resource Survey and Assessment of Effects Report  

Addendum 
C NTP1 1

See durations above for Ecology Report and Addendum

ERIT and Change Narrative B NTP2 (X)

ESPCP B NTP2 (X) Design-Builder submits Signed & Sealed ESPCP to EPD

EPD Approved NOI for ESPCP G NTP2 14 EPD review duration 

Attachment 5-4

Ecology Report and 

Addendum

Duration

(Days)

Legend

Environmental Document Responsibility Matrix

Environmental 

Document Type
Activities Description Comments

Responsibility

Notice of Intent (NOI)

Timing

USACE Section 404 

Permit
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Design-Builder GDOT FHWA USACE EPD

Duration

(Days)

Environmental 

Document Type
Activities Description Comments

Responsibility
Timing

Combined Ecology Resource Survey and Assessment of Effects 

Report 
C NTP1 1

See durations above for Ecology Report and Addendum

ERIT and Change Narrative B NTP2 (X)

Design plans (DGN) B NTP2 (X) Final ESPCP and signed & sealed ESPCP

Draft Buffer Variance Application B NTP2 (X)

Ecology Report and Addendum Revision(s) C NTP2 1 GDOT transmits with BV to EPD for approval (See durations above for Ecology Report and Addm)

GDOT-Accepted Buffer Variance D NTP2 30 GDOT transmits to EPD for approval

EPD Approved Buffer Variance G NTP2 150 EPD review duration after GDOT acceptance

EPD Approved Buffer Variance C NTP2 1 GDOT provides to Design-Builder for NTP3 compliance

Cultural Resources AOE C NTP1 0 GDOT provided Environmental Approvals

HRSR and Area of Potential Effect Memorandum C NTP1 0 GDOT provided Environmental Approvals

Archaeology Resource Phase I Report C NTP1 0 GDOT provided Environmental Approvals

ERIT and Change Narrative B NTP2 (X)

Design plans (DGN) B NTP2 (X)

HRSR Addendum C, D NTP2 72 GDOT prepares, reviews, accepts based on Design-Builder Change and transmits to SHPO

Phase I Archaeological Survey Report Addendum C, D NTP2 72 GDOT prepares, reviews, accepts based on Design-Builder Change and transmits to SHPO

Cultural Resources AOE Addm C, D NTP2 72 GDOT prepares, reviews, accepts based on Design-Builder Change and transmits to SHPO

SHPO Concurrence C NTP2 30 SHPO provides Concurrence to GDOT for NEPA Reeval

Draft 4(f) Analysis C, D NTP2 150 GDOT prepares, reviews, accepts based on Design-Builder Change and transmits to FHWA

Stakeholder Involvement C, D NTP2 40 GDOT prepares, reviews, accepts based on Design-Builder Change and transmits

DOI Review C, D NTP2 40 GDOT prepares, reviews, accepts based on Design-Builder Change and transmits

Final 4(f) Analysis with FHWA Approval C, D NTP2 92 GDOT prepares, reviews, accepts based on Design-Builder Change and transmits to FHWA

Type III Noise Assessment C NTP1 0 GDOT provided Environmental Approvals

Design-Builder Noise Barrier Change Memorandum B NTP2 (X) Design-Builder prepares and submits Noise Barrier Change Memorandum

TNM 2.5 Sound Results Table B NTP2 (X) Demonstrates equal number of benefitted receivers (compared to NIA “With Barrier” results) and meets GDOT Noise Policy

TNM 2.5 Barrier Input table B NTP2 (X)

TNM 2.5 Barrier Description table B NTP2 (X)

Roadway plans (DGN) B NTP2 (X) Preliminary Design Documents

Elevation Data (DTM) B NTP2 (X) Preliminary Design Documents

Concurrence on Sound Results C NTP2 2

Final Heights C NTP2 14 Final noise barrier heights based on Design-Builder-proposed horizontal alignment

Shop drawings and RFC noise barrier plans B NTP2 (X) Concurrent with activities below

Noise Vote Process C NTP2 1 See NEPA Reevaluation for Noise Vote Process

GDOT-Accepted Noise Addendum D NTP2 81 GDOT prepares, review, and accepts

FHWA Approved Noise Addendum E NTP2 30

Air Quality Impact Assessment Report for CO and MSAT C NTP1 0 GDOT provided Environmental Approvals

Change Narrative B NTP2 (X) GDOT Traffic Approval dependent for Substantial Changes

Air Quality Report and Addendum Memo to file C NTP2 37 GDOT prepares, review, and accepts

FHWA Approved Air Quality Addendum E NTP2 30 As needed, if Memo to file is not accepted.

Traffic Report C NTP1 0 GDOT provided Environmental Approvals

Change Narrative B NTP2 1 Design-Builder Submits after Basis of D&C Acceptances

Traffic Report and Addendum C NTP2 120

FHWA Approved Traffic Report and Addendum E NTP2 30

Approved Ecology Resource Survey and Assessment of Effects 

Report  Addendum 
C NTP1 1

See durations above for Ecology Report and Addendum

USACE-Approved 404 Permit C NTP1 1 See durations above for  404 Permit approval

EPD Approved NOI for ESPCP A NTP1 (X) See durations above for NOI approval

EPD Approved Buffer Variance C NTP1 1 See durations above for Buffer Variance approval

NEPA Approval C NTP1 0 GDOT provided Environmental Approvals

GDOT-Accepted Scope of Reevaluation C NTP1 10 Scope of Reevaluation meeting; after Basis of D&C Acceptances & any additional Changes

ERIT and Change Narrative B NTP2 (X)

Buffer Variance B NTP2 (X) Design-Builder provides for documentation of Env Commitment completion

Permit B NTP2 (X) Design-Builder provides for documentation of Env Commitment completion

Noise Vote Process C , D E NTP2 90 GDOT and FHWA Acceptance of Vote

Noise Addendum D NTP2 1 See durations above for FHWA approval of Noise Addendum

GDOT-Accepted NEPA Reevaluation D NTP2 81

GDOT Transmits to FHWA D NTP2 1

FHWA Reviews NEPA Reevaluation E NTP2 44

Section 4(f) Analysis

NEPA Reevaluation

Traffic Report and 

Addendum

History and 

Archaeology Report 

Addenda, Cultural 

Resources AOE 

Addendum

Noise Report and 

Addendum

Air Quality Report and 

Addendum

Stream Buffer Variance 
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Design-Builder GDOT FHWA USACE EPD

Duration

(Days)

Environmental 

Document Type
Activities Description Comments
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Attachment 5-6: Requirements for the CEPP 

1 CEPP General Requirements 

The Design-Builder shall develop and implement a Comprehensive Environmental Protection Plan 
(CEPP), which shall be the overarching plan by which the Design-Builder shall ensure that the 
Environmental Commitments are met during the Design-Builder’s performance of the Work. At a 
minimum, the CEPP shall contain the following elements: 

1. Establish processes that the Design-Builder will follow to manage and comply with 
Environmental Approvals, Environmental Commitments, requirements of Governmental 
Entities, FHWA requirements, DB Document requirements, and Environmental Laws. 

2. Describe the processes that will be followed during the performance of the Work to comply 
with the Environmental Approvals, mitigate the impacts of the Work on the Environment 
and adopt measures to ensure compliance with Environmental Laws. 

3. Component parts of the CEPP shall reflect in order of priority: impact identification, 
avoidance due to stakeholder involvement and ESAs as documented in the NEPA Basic 
Configuration and updated during the Design-Builder’s performance of the Work and in 
compliance with the requirements in Permits, minimization, and as a last resort, mitigation.   

4. Commitment tracking system, which the Design-Builder shall use to identify and track the 
Design-Builder and GDOT responsibilities and status of all Environmental Commitments 
consistent with the Environmental Commitments Table as documented in the NEPA Basic 
Configuration in the Provided Environmental Approvals. 

5. Identification and tracking of environmental compliance efforts, unresolved issues, 
environmental Noncompliance Events, environmental violations, and the identified actions 
required and taken to make appropriate notifications and correct any such Noncompliance 
Events and environmental violations and updated during the Design-Builder’s performance 
of the Work with additional Environmental Commitments included in the Amendments to 
Provided Approvals. 

6. Provide on a monthly basis Environmental Monitoring Reports summarizing the bi-weekly 
coordination and any Environmental Commitment compliance events and remediation 
requirements.. 

7. The process to be implemented by the Design-Builder to record and document the 
measures taken during the performance of the Work to avoid and minimize impacts on the 
environment. 

8. Describe the Design-Builder’s plan for training and safety. 

9. Describe the Quality Control and Quality Assurance measures that the Design-Builder will 
implement to verify the compliance of the CEPP with Environmental Laws. 

10. Detailed processes for rectifying environmental Noncompliance Events and environmental 
violations in an appropriate and timely manner. 

The CEPP and its component parts shall cover management of resources, compliance with 
Environmental Law, and notifications to GDOT on adherence to TP Section 5 (Environmental). 
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2 Environmental Compliance and Mitigation Plan (ECMP) 

The ECMP shall document and detail the following: 

1. Compliance strategies  

2. Standard Operating Procedures (SOPs) for Construction Work as further defined in Section 
7 (Standard Operating Procedures (SOP) of this TP Attachment 5-6 

3. Document protocols and methods to be used in performing the Work 

4. Monitoring, reporting, corrective actions, and adaptive management of compliance with 
Environmental Commitments 

5. Any mitigation required by Environmental Approvals and the Design-Builder’s approach to 
satisfying mitigation requirements, including mitigation requirements identified after 
completion of the ECMP  

6. Identification and contact information for designated responsible individuals and 
emergency telephone numbers 

3 Environmental Protection Training Plan (EPTP) 

The EPTP shall include methods and procedures to educate and train every non-administrative 
worker and/or visitor to, at a minimum: 

1. Recognize the overall importance of environmental issues to constructing, operating, and 
maintaining a successful Project 

2. Recognize environmentally sensitive resources that may be encountered during the Work 

3. Avoid or take appropriate action to minimize environmental impacts arising from the Work 

4. Know the required actions, practices, and procedures regarding regulated resources 
identified above in Section 1 (CEPP General Requirements) of this TP Attachment 5-6 

5. Foster the Design-Builder's management and supervisory personnel's attitude of 
commitment to the Project's environmental quality 

6. Convey to all workers the Design-Builder's management commitment to comply with 
Environmental Approvals and Environmental Law 

7. Convey to all workers the Design-Builder's commitment to zero tolerance for violations. 

The training shall, at a minimum, cover the following elements: 

1. Erosion control measures – sequencing, implementation, and maintenance 

2. Maintaining approved maximum clearing limits 

3. Tree and shrub protection 

4. Avoidance and minimization of impact to wetland areas, streams, or other water bodies 

5. Wildlife habitat protection 

6. Seasonal work restrictions – trees and waterways 

7. Pumping and dewatering operations 
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8. Accidental discovery of archaeological material or human remains 

9. Impacts and consequences for departure from approved operating procedures 

10. Hazardous Materials 

11. No-work zones and impact freeze areas 

12. Historic properties 

Design-Builder shall not allow any non-administrative personnel to enter the Project ROW without 
completing the required training. 

4 Hazardous Materials Management Plan (HMMP) 

The HMMP shall include safe handling, storage, treatment and/or disposal of Hazardous Materials, 
whether encountered at or brought onto the Project ROW by the Design-Builder, GDOT, SRTA, or 
by a third party during the Term. The HMMP shall follow the applicable Environmental Laws and 
Project Standards for Underground Storage Tank (UST) and Hazardous Waste (HW) Site 
Investigation Procedure and include, at a minimum: 

1. Technical details about all sites having any Hazardous Materials involvement, including the 
site description, site plan locating sources, and storage locations of Hazardous Materials, 
and inventory of Hazardous Materials present including amounts 

2. Updated safety data sheets (SDS) for all chemicals to be used on the Project, per OSHA 
requirements, for the Term 

3. Designated individuals responsible for implementation of the plan 

4. Procedures for ensuring that all applicable certifications, licenses, authorizations, and 
Governmental Approvals for personnel handling Hazardous Materials are current and valid 
through the duration of the Work 

5. Procedures for identifying and documenting potential contaminated sites which might 
impact Project development 

6. Assessment of the risk of release of Hazardous Materials into the ground, groundwater, or 
surface water of the Site as a result of Design-Builder’s Work 

7. Procedures for Hazardous Materials Management of known contaminated sites anticipated 
to impact Construction Work 

8. Procedures for Hazardous Materials Management of unanticipated contaminated sites 
encountered during Construction Work 

9. Provisions for appropriate storage and management or remediation of Hazardous Materials 
encountered on Site for the Term 

10. Procedures for developing a detailed Spill Response Plan according to ASTM 
requirements throughout the Term 

11. Process for training personnel for responding to and mitigating Incidents involving 
contamination or waste including a Hazardous Materials training module as an element of 
the EPTP 
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12. Procedures for preparing an Investigative Work Plan and Site Investigative Report in the 
event that Hazardous Materials are discovered during Construction Work or Maintenance 
Work 

13. Procedures for preparing UST/HW site investigation reports, and package submittals to the 
Environmental Testing Branch of the Office of Materials and Testing (OMAT) for review in 
the event that Hazardous Materials are discovered during Construction Work 

14. Identification and contact information for designated responsible individuals. 

The Design-Builder shall ensure the HMMP includes provisions for making all personnel aware of 
the potential Hazardous Materials to which they may be exposed, limiting Contractors and other 
Site workers’ exposure to Hazardous Materials and providing all personal protective equipment to 
protect workers from exposure. The Design-Builder shall ensure the HMMP requires the Design-
Builder to provide any non-Design-Builder personnel who visits the Project area with the 
appropriate personal protective equipment. 

The HMMP shall require that all non-administrative personnel of the Design-Builder handling 
Hazardous Materials be trained and certified at least to the minimum requirements established 
under the current guidelines of OSHA 1910.120 (HAZWOPER Training) 

The HMMP shall include procedures for ensuring that all applicable certifications, licenses, 
authorizations, and Governmental Approvals for Design-Builder personnel handling Hazardous 
Materials are current and valid through the Term. 

5 Hazardous Materials Operations, Safety and Health Plan 
(HMOSHP) 

The Design-Builder shall prepare, implement, manage, operate, and, as required, update a 
Hazardous Materials Operations, Safety, and Health Plan that complies with all Laws and Good 
Industry Practice, including at a minimum: 

1. Procedures and contingency plans to meet the Resource Conservation and Recovery Act 
requirements in 40 CFR 262 for waste operations 

2. Risk identification and assessment, decontamination procedures, Emergency response 
procedures, training procedures for employees, personnel roles; lines of authority, training 
and communications; Emergency recognition and prevention; Site security; evacuation 
routes and procedures; decontamination procedures; emergency medical treatment; and 
Emergency alerting procedures. 

3. Details of the training to be provided by Design-Builder for GDOT staff required by their 
duties to visit the Project or facilities to be used in connection with the Project including, at 
a minimum, facilities for the production of materials or equipment. 

4. Provisions for making all on-site workers aware of the potential Hazardous Materials to 
which they may be exposed, limiting Design-Builder, Contractors and other site workers' 
exposure to Hazardous Materials and providing all necessary personal protective 
equipment to protect workers from exposure. 

5. Requirement that the Design-Builder to provide any non-Design-Builder personnel who visit 
the Project with the appropriate personal protection equipment, full descriptions of Design-
Builder’s policies, plans, training programs, work site controls, and Incident response plans 
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to ensure the health and safety of personnel involved in the Project and the general public 
affected by the Project during the Term. 

6. Address procedures for immediately notifying GDOT of all Incidents involving Hazardous 
Materials arising out of or in connection with the performance of the Work, whether on or 
adjacent to the Project. 

6 Compliance Action Plan (CAP) 

The CAP shall consist of a decision-making matrix which will define the triggers for initiating or re- 
initiating environmental compliance actions for Construction Work and Maintenance Work in order 
to document status of Environmental Commitments. For each trigger, the CAP shall identify the 
appropriate type or level of environmental study, response, or other compliance action necessary 
to ensure the ongoing compliance with Environmental Approvals and Environmental 
Commitments. The CAP shall include: 

1. Design-Builder hierarchy for environmental management and compliance action team 

2. Determination of action thresholds and corresponding notification processes 

3. Description of resource allocation for compliance responses 

4. Identification of specific at risk resources Project wide 

7 Standard Operating Procedures (SOP) 

Design-Builder shall develop and implement SOPs for Construction Work. SOPs for the following 
activities related to meeting Environmental compliance shall be developed and implemented, at a 
minimum: 

1. Controlling dust during Construction Work 

2. Mitigating noise and vibration during Construction Work 

3. Mitigating light intrusion on adjacent properties 

4. Maintaining stream flow for bridge and culvert Construction Work 

5. Water quality monitoring 

8 Control of Odors and Dust Plan (CODP) 

The Design-Builder’s CODP shall limit hazardous odors and nuisance odors encountered or 
created during Work on this Project, including odors associated with Site sanitation. 

Design-Builder’s plan shall include dust control practices to: 

1. Reduce wind erosion and dust 

2. Minimize deposition of dust and wind-transported soils into water bodies through run-off or 
wind action 

3. Reduce respiratory problems 

4. Minimize low-visibility conditions caused by airborne dust 

The Design-Builder shall maintain maximum opacity limits of 20 percent on-Site and 15 percent at 
the Project ROW boundary. The Design-Builder shall document compliance by conducting regular 
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monitoring, which is defined as daily or as reasonably requested by GDOT, in accordance with 
EPA standards and requirements. The Design-Builder’s opacity monitor shall be certified through 
an EPA approved opacity training and certification course. 

Noncompliance with this performance specification shall require timely modification and/or 
mitigation of activities to bring the operation into compliance within two hours of discovery, or 
cessation of any and all operations in sufficiency to bring the overall operation into full compliance 
with opacity thresholds. 

Dust control practices may include: 

1. Limiting the area of exposed dust generation 

2. Application of mulch and vegetation-mulch or seed and mulch to protect exposed soil from 
wind erosion 

3. Establishment of vegetation 

4. Tilling or roughening surface using chisel-type plows spaced 12 inches apart and plowing 
from the windward side of the Site 

5. Irrigation with water until the surface is wet and no runoff occurs 

6. Placement of barriers such as solid board fences, snow fences, burlap fences, crate walls, 
and bales of hay at right angles to prevailing wind currents and at intervals of about 15 
times the barrier height 

7. Application of natural or organic tackifiers and soil stabilizers approved by GDOT and used 
in conformance with GDOT standards. 
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6 RIGHT OF WAY  

6.1 General Requirements 

This TP Section 6 sets forth requirements for Acquisition Services and other requirements 
related to:  

 The Design-Builder’s acquisition (in the name of GDOT) of the State Proposed/Design-
Builder Acquired ROW and the Design-Builder Proposed/Design-Builder Acquired ROW 

 Release for construction of the State Proposed/State Acquired ROW, State 
Proposed/Design-Builder Acquired ROW, and Design-Builder Proposed/Design-Builder 
Acquired ROW 

The Design-Builder shall perform the Acquisition Services in accordance with the GDOT ROW 
Manual, this TP Section 6, and DBA Article 2 (Grant of GDOT and Right of Way).  

The proposed ROW plans are included in TP Attachment 6-3 (State Proposed/State Acquired 
ROW Plans). This attachment is provided only for the purposes of showing the proposed ROW 
and easements to be acquired by GDOT for the Project on or before June 17, 2022. 

6.2 Administrative Requirements 

6.2.1 Project Standards 

TP Attachment 1-4 (Project Standards) lists the Project Standards.  

The Design-Builder shall conduct all Work governed by this TP Section 6, including Acquisition 
Services, in accordance with the Project Standards and comply with DBA Section 14.6.1 
(Project Standards Changes). 

6.2.2 Key Personnel and Required Personnel  

With respect to the ROW requirements described in this TP Section 6, the Design-Builder shall 
engage the Key Personnel and Required Personnel identified in TP Attachment 2-1 (Key 
Personnel and Required Personnel) with the responsibilities listed in TP Attachment 2-1. The 
Key Personnel and Required Personnel shall have the minimum qualifications and fulfill the 
specified responsibilities described in TP Attachment 2-1. 

6.2.3 Required Meetings 

The Design-Builder shall, at a minimum, hold Project meetings set forth in TP Table 6-1 
(Required Project Meetings) or as otherwise agreed to in writing by GDOT. The meetings shall, 
at a minimum, be at the frequency and include the attendees identified in TP Table 6-1. The 
Design-Builder shall invite the necessary staff from GDOT and its representative and shall 
cause to attend each meeting the necessary Key Personnel, Required Personnel, and other 
staff having responsibility for the subject matter, authority to make decisions, and ability to 
implement actions arising at the meeting. The Design-Builder is encouraged to combine 
meetings when appropriate. The Design-Builder shall lead and facilitate the meetings, prepare 
and distribute meeting agendas a minimum of 24 hours in advance, and prepare and distribute 
meeting minutes within three Business Days after the meeting. The Design-Builder shall hold 
additional meetings and cause additional staff to attend all meetings if requested by GDOT or its 
representatives. At a minimum, meeting minutes shall clearly identify the following: 
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 Date, time, location, and purpose of meeting 

 Meeting attendees 

 Action items and issues 

 Parties responsible for each action item 

 Due dates for identified action items 

 Status of action items and issues (once completed, note “completed” in next meeting 
minutes before removing from subsequent minutes) 

Table 6-1: Required Project Meetings 

Meeting and Section 
Reference  

Frequency  Design-Builder Attendees 

ROW Project Status Meeting 

Monthly until the date that is the earlier 
of (1) Final Acceptance or (2) GDOT's 
delivery of a ROW Certification Release 
for all Parcels in the Project Limits 

ROW PM 

Parcel Owners Meeting  
TP Section 6.4.4 (Parcel 
Owners Meeting) 

Once 

ROW PM, ROW Acquisition 
Manager, ROW Relocation 
Assistance Specialist, ROW 
Negotiators 

Note: The meetings set out in this TP Table 6-1 are in addition to any meetings required under the 
GDOT ROW Manual.  

6.2.4 ROW Service Classes 

The GDOT ROW pre-qualification application sets out the requirements that an individual or firm 
is required to meet in order to be approved as a pre-qualified consultant for particular types of 
ROW related services (each, a "ROW Service Class"). The Design-Builder shall perform the 
Acquisition Services with Contractors and personnel who are pre-qualified in accordance with 
TP Table 6-2 (ROW Service Class). Link to application 
http://www.dot.ga.gov/PartnerSmart/Documents/ROW/RWApp.pdf.  

If the Acquisition Services in relation to any Design-Builder Proposed/Design-Builder Acquired 
ROW require compliance with any ROW Service Classes other than those listed in TP Table 6-
2, the Design-Builder shall ensure its Contractors and personnel are qualified under such ROW 
Service Classes. The Design-Builder shall include any such additional ROW Services Classes 
in the ROW Acquisition Plan.  

Table 6-2: ROW Service Class 

ROW Service Class Requirement 

A ROW Services-Relocation 

A-1 Conceptual Stage Study Required if NEPA Approval re-evaluation, 
amendment or supplement required in accordance 
with DBA Section 6.2 (Governmental Approval) and 
TP Section 5 (Environmental)  

A-2 Relocation Benefits Package Required 

B ROW- Pre/Post Project Preparation 

B-1 ROW Plan Review Required 

C ROW Services-Valuation 

C-1 Appraisal Report Required 

C-3 Cost to Cure Report Required 

C-4 Trade Fixture Report Required 
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ROW Service Class Requirement 

C-5 Sign Appraisal Required 

C-6 Environmental Assessment Report Required 

C-7 Septic Tank/Well Estimator Required if septic tank or well impacted 

C-8 Timber Report Required if Design-Builder Proposed/Design-Builder 
Acquired ROW impacts timber 

C-9 Detailed ROW Cost Estimator Required 

C-10 Preliminary ROW Cost Estimator Required 

C-11 Concept Team Meeting Required 

D ROW Services-Acquisition  

D-1 ROW Project Manager Required 

D-2 Pre-Acquisition Agent Required 

D-3 Acquisition Manager Required 

D-4-B Negotiation Agent 1 Required based on Parcel type 

D-4-C Negotiation Agent 2 Required based on Parcel type 

D-4-D Negotiation Agent 3 Required based on Parcel type 

D-5 Relocation Negotiation Agent Required  

D-7 Interpreter Required where the acquisition of a Parcel involves 
non-English speaking  

E ROW Services-Property Management 

E-1 Asbestos Inspection Required 

E-2 Asbestos Abatement Required 

E-3 Demolition Required 

E-4 UST Removal Required if underground storage tank is impacted 

E-5 Site Inspector Required 

F ROW Services-Court Coordinator 

F-1 Court Coordinator Required 

6.2.5 Correspondence and Records 

All correspondence with GDOT relating to the acquisition of a Parcel shall include a heading 
with the following information (at a minimum):  

 County  

 P.I. numbers  

 Parcel number 

 Name and address of owners of record, tenant, or other interest holder  

All correspondence with Parcel Owners and Parcel Displacees shall be on GDOT letterhead 
and include the following information (at a minimum):  

 County  

 P.I. numbers  

 Parcel number  

 Name and address of owners of record, tenant, or other interest holder 

 Name and contact information of ROW Acquisition Manager 

6.2.6 Monthly Acquisition Services Status Report 

The Design-Builder shall submit a status report on the Acquisition Services to GDOT for review 
and comment in accordance with the Submittal Requirements Database. The Design-Builder 
shall include the Monthly Acquisition Services Status Report as an attachment to the Monthly 
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Performance Report. The Monthly Acquisition Services Status Report shall include the following 
information: 

 Detailed summary of Acquisition Services by activity type. 

 Purchase prices by Parcel. 

 Summary of condemnation proceedings, including proceedings anticipated, in progress, 
and completed. 

 Summary of the status of all ROW Submittals listed in the Submittal Requirements 
Database which have been submitted to GDOT.  

 The Parcel Acquisition Table. 

 Information requested by GDOT to populate GDOT’s T-Pro system. Information will be 
provided by redlining GDOT provided T-Pro Status reports with updated information. 

6.2.7 Parcel Acquisition Table  

The Design-Builder shall include in the Monthly Acquisition Services Status Report the Parcel 
Acquisition Table. The Parcel Acquisition Table shall list all Parcels comprising the State 
Proposed/State Acquired ROW, State Proposed/Design-Builder Acquired ROW, and Design-
Builder Proposed/Design-Builder Acquired ROW, and for applicable Parcels, be consistent with 
DBA Exhibit 4 (Parcel Acquisition Table). In respect of each such Parcel, the Parcel Acquisition 
Table shall:  

 Specify whether the Parcel is State Proposed/State Acquired ROW, State 
Proposed/Design-Builder Acquired ROW, or Design-Builder Proposed/Design-Builder 
Acquired ROW.  

 Specify the agreed Parcel Group for such Parcel. 

 In respect of the State Proposed/Design-Builder Acquired ROW and Design-Builder 
Proposed/Design-Builder Acquired ROW, specify the actual and anticipated acquisition 
dates for each Parcel. 

 In respect of the State Proposed/State Acquired ROW, include any acquisition updates 
provided by GDOT in accordance with DBA Section 2.4 (State Proposed/State Acquired 
Right of Way). 

 Specify the anticipated date for submittal of Request for Parcel Certification Release.  

The Design-Builder shall submit the Parcel Acquisition Table to GDOT for review and comment 
in accordance with the Submittal Requirements Database.  

6.2.8 ROW Acquisition Plan 

The Design-Builder shall prepare a ROW Acquisition Plan in accordance with this TP Section 
6.2.8 The Design-Builder shall submit the ROW Acquisition Plan to GDOT for review, comment, 
and acceptance in accordance with the Submittal Requirements Database).  

The ROW Acquisition Plan shall include the following:  

 The Design-Builder’s organization, including names, titles, and contact information for 
required personnel for Acquisition Services. 
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 The ROW Service Classes applicable to the Design-Builder Proposed/Design-Builder 
Acquired ROW based on the Design-Builder’s Schematic Plan of Project and 
documentation of the pre-qualification status of all personnel performing Acquisition 
Services. 

 The Design-Builder’s approach to managing Acquisition Services in a manner that 
demonstrates an understanding of the requirements in the GDOT ROW Manual: 

a. The approach shall describe how Design-Builder will conduct meetings required by 
this TP Section 6, including meetings set forth in the GDOT ROW Manual that are 
required to acquire any Parcel.  

b. The approach shall be consistent with the roles and responsibilities assigned to the 
Design-Builder, GDOT, and the SAAG pursuant to DBA Article 2 (Grant of GDOT 
and Right of Way), this TP Section 6, and the GDOT ROW Manual. 

c. The approach shall demonstrate an efficient process for coordination with GDOT and 
the SAAG.  

d. The approach shall describe the form of report to be provided to GDOT as set out in 
TP Section 6.2.6 (Monthly Acquisition Services Status Report). 

e. The approach shall describe a level of effort that is consistent with the size and 
complexity of the Project. 

f. The approach shall include detailed workflows for the following phases of Acquisition 
Services. The workflows shall demonstrate the Design-Builder’s understanding of the 
process for acquiring a Parcel set out in DBA Article 2 and this TP Section 6, 
including: 

1) The Acquisition Services Workflows as set out in TP Attachment 6-1 (Acquisition 
Services Workflows). 

2) Pre-Acquisition Services as set out in TP Section 6.4 (Pre-Acquisition Services).  

3) Parcel Acquisition Services as set out in TP Section 6.5 (Parcel Acquisition 
Services). 

4) Post-Acquisition Services as set out in TP Section 6.6 (Post-Acquisition 
Services). 

 The Design-Builder’s approach to integrating Acquisition Services into the Project 
Schedule. 

 The Design-Builder’s approach to document management.  

a. The approach shall describe Design-Builder’s understanding of and ability to 
integrate with and use the PMCS including the TPro System.  

b. The approach shall describe an efficient and transparent method for tracking the 
progress of Acquisition Services. 

 The Design-Builder's suggested Parcel Groups for the State Proposed/State Acquired 
ROW, State Proposed/Design-Builder Acquired ROW and Design-Builder 
Proposed/Design-Builder Acquired ROW.  

 Whether the Design-Builder intends to use a Single Group Parcel Release or Multi-
Group Parcel Release. 

Following the acceptance of the ROW Acquisition Plan, the Design-Builder may commence 
Acquisition Services. 
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After the initial ROW Acquisition Plan has been accepted by GDOT, the Design-Builder shall be 
required to update the QMP from time to time in accordance with the PMP requirements in TP 
Section 2 (Project Management) and this TP Section 6.  

6.3 Acquisition Services Requirements 

6.3.1 General Requirements 

The Design-Builder shall perform the Acquisition Services in accordance with this TP Section 6, 
the GDOT ROW Manual and DBA Article 2 (Grant of GDOT and Right of Way).  

TP Attachment 6-1 (Acquisition Services Workflows) sets out an overview of the steps to be 
completed in carrying out the Acquisition Services. A reference to a "Step" in this TP Section 6 
is a reference to the equivalent numbered step in the Acquisition Services Workflows.  

6.3.1.1 State Proposed/State Acquired ROW 

The Design-Builder shall acknowledge that GDOT will make available the State Proposed/State 
Acquired ROW in accordance with DBA Section 2.4 (State Proposed/State Acquired Right of 
Way).  

In respect of each Parcel of State Proposed/State Acquired ROW, the Design-Builder shall:  

 Provide the Parcel Acquisition Table in accordance with TP Section 6.2.7 (Parcel 
Acquisition Table). 

 Perform the Post-Acquisition Services in TP Section 6.6 (Post-Acquisition Services).  

6.3.1.2 State Proposed/Design-Builder Acquired ROW 

In respect of each Parcel of State Proposed/Design-Builder Acquired ROW, the Design-Builder 
shall: 

 Comply with the requirements in DBA Section 2.5 (State Proposed/Design-Builder 
Acquired Right of Way). 

 Perform the Pre-Acquisition Services in TP Section 6.4 (Pre-Acquisition Services).  

 Perform the Parcel Acquisition Services in TP Section 6.5 (Parcel Acquisition Services).  

 Perform the Post-Acquisition Services in TP Section 6.6 (Post-Acquisition Services).  

The Design-Builder shall complete all administrative activities and prepare all documentation in 
relation to each of the above services and requirements.  

6.3.1.3 Design-Builder Proposed/Design-Builder 
Acquired ROW  

In respect of each Parcel of Design-Builder Proposed/Design-Builder Acquired ROW, the 
Design-Builder shall: 

 Comply with the requirements in DBA Section 2.6 (Design-Builder Proposed/Design-
Builder Acquired Right of Way). 

 If GDOT accepts the Design-Builder's request to acquire any Design-Builder 
Proposed/Design-Builder Acquired ROW pursuant to DBA Section 2.6, in respect of the 
relevant Parcel, the Design-Builder shall: 
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a. Perform the Pre-Acquisition Services in TP Section 6.4 (Pre-Acquisition Services).  

b. Perform the Parcel Acquisition Services in TP Section 6.5 (Parcel Acquisition 
Services). TP Section 6.5.4 (Administrative Review) and TP Section 6.5.6 
(Condemnation Requests and Support) shall only apply to Parcels in respect of 
which GDOT has accepted a request for assistance pursuant to DBA Section 2.6.  

c. Perform the Post-Acquisition Services in TP Section 6.6 (Post-Acquisition Services). 

The Design-Builder shall complete all administrative activities and prepare all documentation in 
relation to each of the above services and requirements.  

6.3.2 Schedule 

The Design-Builder shall ensure that the Project Schedule is consistent with the anticipated and 
actual acquisition dates in the Parcel Acquisition Table and the actions being performed by the 
SAAG and FHWA as described in TP Section 6.3.3 (Office of Attorney General Participation in 
Acquisition Services) and TP Section 6.3.4 (FHWA). 

6.3.3 Office of Attorney General Participation in Acquisition 
Services 

This TP Section 6.3.3 sets out the requirements in respect of Steps 22 and 24 of the Acquisition 
Services Workflows.  

The Design-Builder acknowledges that the Attorney General has exclusive authority to 
represent and defend GDOT, through the appointed SAAG.  

The Design-Builder acknowledges that in the SAAG's role as attorney for GDOT, the SAAG has 
the following responsibilities for the following in connection with acquisition of State 
Proposed/Design-Builder Acquired ROW and if required, the Design-Builder Proposed/Design-
Builder Acquired ROW:  

 Prepare ownership verifications and/or preliminary title certificates which will include all 
pertinent deeds or documents relating to each Parcel.  

 Review ROW Plans for property line discrepancies or errors.  

 Analyze recommended Parcel values and/or appraisal issues.  

 Coordinate with GDOT on legal matters concerning the acquisition processes, including 
all negotiated legal settlements.  

 Conduct closings within 90 days of GDOT's execution of an Option Agreement.  

 Prepare final title opinions required for closings.  

 File a condemnation petition in accordance with DBA Section 2.5 (State 
Proposed/Design-Builder Acquired Right of Way) and DBA Article 2 (Grant of GDOT and 
Right of Way).  

 Represent GDOT in all condemnation and eviction proceedings.  

 Prepare, obtain, and file all necessary legal documentation for eviction of property 
owners or tenants.  

 Implement jury trials including determination of expert witnesses and all appeals (if 
required). 
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6.3.4 FHWA 

In addition to providing the Submittals and ROW Submittals to GDOT for review, comment, and 
acceptance (as applicable) in accordance with DBA Section 6.3 (Submittal Review; GDOT 
Oversight; Quality Posture), the Design-Builder acknowledges that FHWA will review the 
Submittals set out below. The Design-Builder shall accommodate the following estimated time 
periods which in its Project Schedule which are not concurrent and may overlap with any time 
period provided to GDOT for review: 

 ROW Plan: 45 days  

6.4 Pre-Acquisition Services 

This TP Section 6.4 applies to: 

 All State Proposed/Design-Builder Acquired ROW. 

 If GDOT accepts the Design-Builder's request to acquire any Design-Builder 
Proposed/Design-Builder Acquired ROW pursuant to DBA Section 2.6 (Design-Builder 
Proposed/Design-Builder Acquired Right of Way), such Design-Builder 
Proposed/Design-Builder Acquired ROW 

Following acceptance by GDOT of the ROW Acquisition Plan and as a condition to commencing 
the Parcel Acquisition Services for each Parcel, the Design-Builder shall:  

 Comply with the requirements and perform the services set out in this TP Section 6.4 

 Provide the documents and comply with such other requirements as set out in the GDOT 
ROW Manual 

6.4.1 ROW Plans and Staking 

6.4.1.1 ROW Plans 

The Design-Builder shall prepare a ROW Plan for each Parcel in accordance with this TP 
Section 6.4.1.1 and submit each ROW Plan to GDOT for review, comment, and acceptance in 
accordance with the Submittal Requirements Database.  

The Design-Builder may submit the ROW Plans by constructible segment as identified in the 
Design-Builder’s Construction Phasing and Staging Plan.  

The Design-Builder shall prepare the ROW Plans in accordance with the requirements set out in 
the GDOT PPG, the GDOT ROW Manual, and the GDOT ROW Plans Checklist.  

6.4.1.2 Staking 

The Design-Builder shall stake and flag all Parcels to include all temporary and permanent 
easements in accordance with Section 2.18 (Requirements for Right-of-Way Stakeout) of the 
GDOT Automated Survey Field Manual. The Design-Builder shall stake and flag temporary 
driveway easements.  

6.4.2 Title Work 

Following GDOT's issuance of the Notice to Commence ROW Acquisition, the Design-Builder 
shall provide GDOT a half-size set of printed preliminary ROW Plans to enable the SAAG to 
prepare owner verifications and preliminary title reports prior to commencement of the Parcel 
Acquisition Services.  
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The Design-Builder shall assist the SAAG in preparing the owner verifications and preliminary 
title reports, including by reviewing the owner verification or preliminary title report prepared by 
the SAAG to ensure that all current Parcel Owners and Parcel Displacees the Design-Builder is 
aware of are identified.  

If the SAAG has notified the Design-Builder that the ROW Plan, Parcel legal descriptions, 
and/or Parcel Owner's name is incorrect, then the Design-Builder shall submit to GDOT and the 
SAAG a revised ROW Plan attaching a copy of the owner verification form prepared under this 
TP Section 6.4.2. 

6.4.3 Project Field Review and Inspection Checklist  

Following GDOT's issuance of the Notice to Commence ROW Acquisition, the Design-Builder shall 
schedule a Project field review for each Parcel with the Design-Builder’s ROW PM, GDOT, and 
GDOT's representatives.  

The Design-Builder shall provide GDOT such assistance as GDOT requires in order for GDOT 
to prepare the Project Inspection Checklist for each Parcel. The Project Inspection Checklist 
shall set out the type and scope of appraisal required for each Parcel and any necessary 
Specialty Reports which the Design-Builder is required to procure.  

6.4.4 Parcel Owners Meeting 

Within 30 days of GDOT's acceptance of the ROW Acquisition Plan, the Design-Builder shall 
conduct a meeting to which all Parcel Owners are invited. The Design-Builder shall be 
responsible for scheduling such meeting, mailing notices to all Parcel Owners informing them of 
time, date, and location of the meeting, and attend and coordinate all activities required for the 
meeting in accordance with the requirements set out in Chapter 5 of the GDOT ROW Manual. 

6.4.5 Specialty Reports and Appraisal Services  

6.4.5.1 Specialty Reports  

This TP Section 6.4.5.1 sets out the requirements in respect of Steps 1, 2, and 3 of the 
Acquisition Services Workflows.  

To the extent required by the Project Inspection Checklist, the Design-Builder shall cause a 
master prime valuation services provider to prepare a Specialty Report and second opinion 
Specialty Report for each Parcel in accordance with the requirements set out in the GDOT 
ROW Manual. The Design-Builder shall submit each report to GDOT for review, comment, and 
acceptance in accordance with the Submittal Requirements Database (each, a "Specialty 
Report").  

If GDOT provides any comments on or rejects a Specialty Report in accordance with DBA 
Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture) the Design-Builder shall re-
submit the revised Specialty Report in accordance with DBA Section 6.3.  

6.4.5.2 Appraisal Services 

This TP Section 6.4.5.2 sets the requirements in respect of Steps 4, 5, and 6 of the Acquisition 
Services Workflows. 
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Following GDOT's acceptance of the ROW Acquisition Plan or if a Specialty Report is required 
in respect of a Parcel, following GDOT's acceptance of such Specialty Report the Design-
Builder shall: 

 Prepare and submit to GDOT a fair market value appraisal for each Parcel in 
accordance with the requirements set out in this TP Section 6.4.5, the Submittal 
Requirements Database, and DBA Section 6.3 (Submittal Review; GDOT Oversight; 
Quality Posture) (each, an "Appraisal").  

 Perform the Acquisition Services set out in this TP Section 6.4.5.  

The Design-Builder shall in respect of each Parcel:  

 Engage an appraiser from GDOT's pre-qualified list of appraisers and in accordance with 
the level specified in the Project Inspection Checklist (each, an "Appraiser").  

 Prior to the Appraiser providing the Appraisal to the Design-Builder: 

a. Establish contact with each Parcel Owner.  

b. Contact the Parcel Owner by telephone to offer the Parcel Owner (or its designated 
representative) the opportunity to accompany the Appraiser on the Appraiser's 
inspection of the Parcel. 

 Cause the Appraiser to prepare an Appraisal for each Parcel which: 

a. Complies with the requirements set out in the GDOT ROW Manual, including taking 
into account any Specialty Reports provided in respect of such Parcel. 

b. Identifies all Parcel Displacees and determines the value of each compensable 
interest.  

c. Includes copies of all written leases, licenses, and other occupancy agreements, 
including outdoor advertising and sign agreements. 

 To the extent required by the Project Inspection Checklist, provide a back-up appraisal 
report. 

If GDOT provides any comments or rejects an Appraisal in accordance with DBA Section 6.3 
the Design-Builder shall perform the following:  

 Coordinate with GDOT and the Appraiser regarding any corrections and additional 
information that may be required for a particular Appraisal 

 Cause the Appraiser to prepare a revised Appraisal  

 Re-submit the revised Appraisal in accordance with DBA Section 6.3 

The Design-Builder shall document all contacts with Parcel Owners and Parcel Displacees. 

6.4.6 Relocation Package and Assistance 

This TP Section 6.4.6 sets out the requirements in respect of Steps 7, 8 and 9 of the Acquisition 
Services Workflows. 

If it is determined in accordance with the accepted ROW Plan that the acquisition of a Parcel 
requires the relocation of a Parcel Displacee, following acceptance of the ROW Plan and 
GDOT's acceptance of the relevant Appraisal, the Design-Builder shall prepare a relocation 
package for such Parcel in accordance with this TP Section 6.4.6 and shall submit each such 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions  
Section 6 – Right of Way  Page 6-11 

package to GDOT for review, comment and acceptance in accordance with the Submittal 
Requirements Database and DBA Section 6.3 (Submittal Review; GDOT Oversight; Quality 
Posture) (each, a "Relocation Package").  

The Design-Builder shall, in respect of each Parcel:  

 Ensure that each Relocation Package is prepared by a ROW Relocation Package 
Specialist.  

 Prepare a Relocation Package in accordance with the requirements set out in Chapter 
11 (Relocation) of the GDOT ROW Manual. The Relocation Package shall include any 
required moving estimates and forms for the relocation of personal property. 

 Prepare the Relocation Package and all associated forms, letters, and documentation in 
the GDOT-accepted format. 

 Locate information; evaluate and maintain files on comparable available housing, 
commercial, retail, and industrial sites in accordance with Chapter 11 of the GDOT ROW 
Manual.  

 Calculate replacement supplement benefits.  

If GDOT provides any comments on the Relocation Package in accordance with DBA Section 
6.3, the Design-Builder shall re-submit the revised Relocation Package in accordance with DBA 
Section 6.3.  

6.5 Parcel Acquisition Services 

This TP Section 6.5 applies to: 

 All State Proposed/Design-Builder Acquired ROW. 

 If GDOT accepts the Design-Builder's request to acquire any Design-Builder 
Proposed/Design-Builder Acquired ROW pursuant to DBA Section 2.6 (Design-Builder 
Proposed/Design-Builder Acquired Right of Way). Such Design-Builder 
Proposed/Design-Builder Acquired ROW, except that in TP Section 6.5.4 (Administrative 
Review) and TP Section 6.5.6 (Condemnation Requests and Support), shall only apply 
to Parcels in respect of which GDOT has accepted a request for assistance pursuant to 
DBA Section 2.6. 

Following the Design-Builder's completion of the Pre-Acquisition Services for each Parcel, the 
Design-Builder shall:  

 Comply with the requirements and perform the services set out in this TP Section 6.5.  

 Provide the documents and comply with such other requirements as set out in the GDOT 
ROW Manual.  

In performing the Parcel Acquisition Services, the Design-Builder shall: 

 Provide timely (not more than five Business Days after inquiry) response to the verbal or 
written inquiries of any Parcel Owner or Parcel Displacee.  

 Create and maintain a complete negotiation parcel file for each Parcel Owner and Parcel 
Displacee (separate from the relocation files), and in conformance with Chapter 5 of the 
GDOT ROW Manual, retain and properly secure all original Parcel documents in the 
Project Office (or as otherwise notified by GDOT). 
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 Ensure all original Parcel documents are accessible by GDOT upon request. 

6.5.1 Design-Builder Negotiations 

This TP Section 6.5.1 sets out the requirements in respect to Step 10 of the Acquisition 
Services Workflows. 

6.5.1.1 Negotiations 

Following completion of the Pre-Acquisition Services for the relevant Parcel, the Design-Builder 
may commence negotiations with the relevant Parcel Owner in accordance with this TP Section 
6.5.1.1.  

The Design-Builder shall comply with the following requirements during all negotiations with 
Parcel Owners:  

 Comply with the requirements set out in relevant Negotiation Package.  

 Contact each Parcel Owner (or its designated representative) in person and on-Site, 
when possible.  

 In respect of each Parcel Owner identified in the Appraisal as having potential 
compensable interests, negotiate with such parties for the acquisition of their 
compensable interests.  

 Prepare a Negotiation Package. The Negotiation Package shall set out the fair market 
value, as set out in the accepted Appraisal, using the appropriate offer letter on GDOT’s 
letterhead and include the following documents:  

a. Basis for compensation. 

b. Draft Option Agreement with plats attached. 

c. GDOT-accepted brochure form.  

d. Incidental payment claim form. 

e. To-scale ROW Plan sheets, cross-section, and driveway profiles pertaining to 
subject Parcel.  

 Following the preparation of the Negotiation Package, present Offer to the Parcel Owner 
(as applicable). The Design-Builder shall procure that the Parcel Owner provides an 
acknowledgement that it has received such offer. 

 Ensure the title report prepared in accordance with TP Section 6.4.2 (Title Work) is no 
more than six months old and the Appraisal no more than 12 months old at the initiation 
of negotiations. The Design-Builder shall prepare a revised Appraisal and coordinate 
with the SAAG to prepare a revised title report if the Appraisal or title report do not meet 
these requirements.  

 Make no less than four negotiation contacts with each Parcel Owner (or their designated 
representative). The Design-Builder’s ROW Acquisition Manager shall make the last 
contact.  

 Provide to all Parcel Owners the GDOT informational brochure “What Happens If Your 
Property Is Needed for A Transportation Facility” at the time of initiation of negotiations.  
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 At conclusion of negotiations the Design-Builder will submit the FMV Offer or Counter 
Offer from the Parcel Owner in accordance with TP Section 6.5.2 (Offers and Counter 
Offers), or request to issue 10 day letter in accordance with TP Section 6.5.4.2 
(Administrative Review). 

6.5.1.2 Relocation Assistance  

If it is determined in accordance with the ROW Plan that the acquisition of a Parcel requires the 
relocation of a Parcel Displacee, during negotiations with each Parcel Displacee, the Design-
Builder shall provide relocation assistance in accordance with this TP Section 6.5.1.2, the 
Relocation Package, and the GDOT ROW Manual. 

The Design-Builder shall, during its negotiations with each Parcel Displacee:  

 Ensure that a ROW Relocation Assistance Specialist administers the relocation 
assistance benefits.  

 Compute and provide GDOT with a detailed calculation sheet of all the costs listed in the 
Relocation Package.  

 Process and compute increased interest payments on the mortgage of Parcels which 
are owner-occupied dwellings, as required.  

 Ensure the GDOT-accepted format for relocation assistance is used and demonstrated 
in all forms, letters, and documentation associated with relocation assistance. 

 Provide each Parcel Displacee a written copy of the GDOT informational brochure “What 
Happen If Your Property Is Needed For A Transportation Facility”. 

 Perform relocation interviews; complete and maintain interview forms; discuss general 
eligibility requirements, programs, and services with potential displacees; and maintain a 
thorough written record of all contacts with Parcel Displacees in accordance with 
Chapter 11 of the GDOT ROW Manual.  

 Prepare a relocation benefits claim form based on the Relocation Package and submit to 
GDOT for review, comment, and acceptance in accordance with the Submittal 
Requirements Database (the "Relocation Benefits Claim Form").  

 Provide the Relocation Benefits Claim Form to the Parcel Displacee and notify GDOT of 
the relocation benefit (including the details of replacement housing) the Parcel Displacee 
elects to exercise based on the Relocation Benefits Claim Form.  

 Perform and complete a decent, safe, and sanitary dwelling inspection on all 
replacement housing selected by the Parcel Displacees to ensure that the replacement 
housing meets the requirements of the Law.  

 Deliver to each Parcel Displacee a 90-day notice of eligibility letter simultaneous with the 
delivery of the Relocation Benefits Claim Form along with the location of the comparable 
property used to compute the supplement benefits in the Relocation Package.  

6.5.2 Offers and Counter Offers 

This TP Section 6.5.2 sets out the requirements in respect of Steps 11, 12 and 13 of the 
Acquisition Services Workflows. 

If the Parcel Owner accepts the FMV Offer, the Design-Builder shall notify GDOT within five 
Business Days and GDOT shall then enter into an Option Agreement in accordance with DBA 
Article 2 (Grant of GDOT and Right of Way). 
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If the Parcel Owner provides the Design-Builder with a counter offer:  

 The Design-Builder shall be open to all reasonable counter offers that comply from 
Parcel Owners, that are feasible, and that help expedite the acquisition of the Parcels for 
the Project. The Design-Builder acknowledges that GDOT and FHWA encourage 
solutions that satisfy the Parcel Owners and promote the success of the Project.  

 The Design-Builder shall submit such Counter Offer to GDOT for review, comment, and 
acceptance in accordance with the Submittal Requirements Database within seven days 
of the Design-Builder receiving the Counter Offer (the "Counter Offer").  

The Design-Builder shall notify the Parcel Owner (as applicable) within five days of GDOT's 
acceptance or rejection of the Counter Offer. If GDOT accepts a Counter Offer, GDOT shall 
then enter into an Option Agreement in accordance with DBA Article 2. 

If GDOT rejects a Counter Offer, the Design-Builder may continue negotiations with the Parcel 
Owner in accordance with TP Section 6.5.1.1 (Negotiations). 

6.5.3 Early Condemnation  

This TP Section 6.5.3 sets out the requirements in respect of Step 14 of the Acquisition 
Services Workflows. This TP Section 6.5.3 would also be applicable to Design-Builder 
Proposed/Design-Builder Acquired Right of Way that GDOT has exercised the discretionary 
decision to exercise condemnation powers. 

If the Design-Builder determines that a Parcel Acquisition has extenuating circumstances that 
justify a variance of the requirements set out in TP Section 6.5.1.1 (Negotiations) and 
condemnation of the property without completion of the requirements set out in TP Section 
6.5.1.1 should be considered, the Design-Builder may make a request for GDOT to consider 
early condemnation. 

6.5.4 Administrative Review 

This TP Section 6.5.4 sets out the requirements in respect of Steps 15, 16, 17, 18, 19 and 20 of 
the Acquisition Services Workflows. 

6.5.4.1 Administrative Review Request  

The Design-Builder may submit a request for GDOT to undertake administrative review of a 
parcel in accordance with DBA Section 2.5 (State Proposed/Design-Builder Acquired Right of 
Way) and DBA Article 2 (Grant of GDOT and Right of Way).  

The Design-Builder shall ensure that the 10-day administrative review letter mailed to the Parcel 
Owner in accordance with DBA Section 2.5 and DBA Article 2 informs the Parcel Owner (as 
applicable) of the impending administrative review process and condemnation process.  

If the Parcel Owner (as applicable) requests an administrative review of the Parcel acquisition, 
the Design-Builder shall prepare an Administrative Review Package in accordance with this TP 
Section 6.5.4.1 and submit to GDOT such package for review, comment, and acceptance in 
accordance with TP Attachment 2-10 (Submittal Requirements Database) (the "Administrative 
Review Package"). 
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The Administrative Review Package shall: 

 Include details of the Design-Builder’s ROW Acquisition Manager’s final or last contact 
with the Parcel Owner.  

 Include a copy of the Design-Builder's negotiation file for such Parcel and such other 
supporting documents. 

 Meet the requirements set out in the GDOT ROW Manual.  

6.5.4.2 Administrative Review 

If a Parcel Owner requests administrative review following receipt of the Design-Builder's 10-day 
administrative review letter under DBA Section 2.5 (State Proposed/Design-Builder Acquired 
Right of Way), GDOT shall undertake the administrative review in accordance with DBA Article 
2 (Grant of GDOT and Right of Way). 

If GDOT undertakes administrative review in respect of a Parcel, the Design-Builder shall 
support the administrative review efforts undertaken by GDOT and provide such support as 
reasonably requested by GDOT.  

6.5.5 Closings and Relocation Assistance 

This TP Section 6.5.5 sets out the requirements in respect of Steps 21 and 22 of the Acquisition 
Services Workflows. 

6.5.5.1 Closings 

The Design-Builder acknowledges that the SAAG will conduct the closing for each Parcel 
following the execution of an Option Agreement or acquisition of a Parcel through condemnation 
in accordance with DBA Article 2 (Grant of GDOT and Right of Way) and TP Section 6.3.3 
(Office of Attorney General Participation in Acquisition Services).  

The Design-Builder shall coordinate with and assist the SAAG in conducting the closing for each 
Parcel. The Design-Builder shall submit to GDOT for review, comment, and acceptance in 
accordance with the Submittal Requirements Database, the legal description, plat, settlement 
and disbursement statement, and all documents required to achieve closing as set out in the 
ROW Manual.  

The Design-Builder shall: 

 Ensure the ROW Relocation Assistance Specialist attends all closings which involve 
relocation.  

 Ensure the ROW Relocation Assistance Specialist properly coordinates and oversees all 
relocation assistance payments made to the relevant Parcel Displacee. 

 Assist the SAAG, the Parcel Owner, and all other appropriate parties to clear any title 
exceptions or exclusions on the Parcel which are not acceptable to GDOT.  

 Provide transportation assistance to all Parcel Owners and Parcel Displacees needing 
transportation services to and/or from the closing. 

 Provide documents to support the closing, including appropriate information from the 
parcel file, legal description, parcel plat, and data tables. 
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 If GDOT cannot obtain clear and marketable title in closing by Deed, a Friendly 
Condemnation will be required. TP Section 6.5.6 (Condemnation Requests and Support) 
would apply to any Friendly Condemnation action. Friendly Condemnations do not apply 
to Design-Builder maximum condemnation rate set out in DBA Article 2.  

6.5.5.2 Relocation Assistance 

If a closing involves the relocation of a Parcel Displacee, the Design-Builder shall coordinate 
and perform the administrative requirements necessary to relocate any Parcel Displacees and 
their personalty from each Parcel. The Design-Builder shall:  

 Administer the relocation benefits the Parcel Displacee elected to receive during the 
negotiations. 

 Assist with all GDOT requests and be responsible for coordinating and communicating 
notices between GDOT and the Parcel Displacees.  

 Ensure that a ROW Relocation Assistance Specialist administers the relocation 
assistance benefits. 

 Ensure the GDOT-accepted format for relocation assistance is used and demonstrated 
in all forms, letters, and documentation associated with relocation assistance. 

 Coordinate moves with Parcel Displacees and/or moving companies.  

 Attend all closings on replacement properties and administer any supplemental 
payments from GDOT to the relevant Parcel Displacee (if any) in a timely manner.  

 Be responsible for performing and tracking status of all relocation activities that may 
occur after title is secured by condemnation.  

 Deliver a 60-day notice to vacate letter to the Parcel Displacee after obtaining title to the 
relevant Parcel. The Design-Builder shall notify GDOT immediately if a Parcel Displacee 
has not vacated the Parcel after the 60 days from the notice to vacate letter. The 
Design-Builder shall provide GDOT a written recommendation to facilitate the Parcel 
Displacees’ vacation of the Parcel.  

 Secure dwellings and structures no later than 14 days after vacancy and protect the 
Parcel following acquisition and relocation.  

 Be available for any appeals or hearings regarding relocation assistance.  

 Assist the SAAG with eviction proceedings:  

a. Serve notice of eviction proceedings to the Parcel Displacees who have not complied 
with move dates.  

b. Coordinate the eviction process with the local authorities.  

c. Accompany the sheriff’s department when they are carrying out evictions.  

 Prepare and distribute all correspondence to the Parcel Displacees or their 
representatives on the GDOT-accepted letterhead for GDOT. 

 Maintain a complete file (include records of all communications and assistance 
provided), separate from acquisition files for each Parcel, on each Parcel Displacee at 
the Project Office and make such files available to GDOT upon request.  
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6.5.6 Condemnation Requests and Support 

6.5.6.1 Condemnation Request 

This TP Section 6.5.6.1 sets out the requirements in respect of Steps 23 and 24 of the 
Acquisition Services Workflows. 

If GDOT is unable to conclude a settlement to acquire a Parcel pursuant to the administrative 
review process described in DBA Article 2 (Grant of GDOT and Right of Way), the Design-
Builder shall prepare a condemnation package in accordance with this TP Section 6.5.6.1 and 
submit to GDOT such package for review, comment, and acceptance in accordance with the 
Submittal Requirements Database (the "Condemnation Package"). 

The Condemnation Package shall:  

 Set out (and provide reasonable evidence of) the reasons for condemnation  

 Include the information that is required pursuant to Chapter 5 of the ROW Manual 

If GDOT accepts a Condemnation Package, the Design-Builder shall: 

 Request an updated title report from the SAAG 

 Provide GDOT with a list all interest holders in the condemnation petition including those 
not listed in the title report but found to be tenants in possession 

GDOT shall procure the filing of a condemnation petition in respect of a Parcel in accordance 
with DBA Article 2. 

6.5.6.2 Condemnation Support  

If GDOT procures the filing of a petition for condemnation in respect of a Parcel in accordance 
with DBA Article 2 (Grant of GDOT and Right of Way), the Design-Builder shall provide the 
condemnation support services described in this TP Section 6.5.6.2 for 12 months after the filing 
of a condemnation petition, but support shall not occur after the Final Acceptance Date.  

The Design-Builder shall support condemnation efforts undertaken by the SAAG, including the 
following:  

 Coordinate with the SAAG on all applicable eminent domain/condemnation activities 

 Procure and make available a Condemnation Court Coordinator to do the following:  

a. Assist the SAAG in making arrangements for conferences with witnesses prior to trial  

b. Appear at court hearings 

c. Perform any other duties necessary in eminent domain proceedings 

 Assist the SAAG with procuring revised appraisals and Specialty Reports, as required 
for condemnation proceedings, and as acceptable to GDOT and the SAAG 

 Assist the SAAG with arranging for any necessary expert witnesses as required by 
GDOT and the SAAG 

 Assist the SAAG with arranging for the appearance of all expert witnesses or fact 
witnesses when requested by the SAAG 
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 Assist the SAAG with procuring the condemnation valuation expert witness as according 
to the process in Chapter 5 of the GDOT ROW Manual 

6.6 Post-Acquisition Services 

This TP Section 6.6 applies to all State Proposed/Design-Builder Acquired ROW and Design-
Builder Proposed/Design-Builder Acquired ROW.  

In respect of State Proposed/State Acquired ROW:  

 TP Section 6.6.1 (Clearance of Parcels) applies to State Proposed/State Acquired ROW 
in accordance with TP Attachment 6-2 (SPSA Required Clearance). 

 TP Section 6.6.4 (Certification and Release) applies to all State Proposed/State 
Acquired ROW.  

The Design-Builder shall:  

 Comply with the requirements and perform the services set out in this TP Section 6.6. 

 Provide the documents and comply with such other requirements as set out in the GDOT 
ROW Manual.  

6.6.1 Clearance of Parcels 

This TP Section 6.6.1 sets out the requirements in respect of Steps 25a, 25, 26a and 26 of the 
Acquisition Services Workflows.  

The Design-Builder shall be responsible for the clearance (including removal and demolition) of 
all improvements (including fixtures, buildings, structures, and other encroachments) on the 
Parcels.  

Following the acquisition of each Parcel with an improvement and possession of such Parcel, 
the Design-Builder shall submit a notice to clear to GDOT for review, comment, and acceptance 
in accordance with the Submittal Requirements Database and DBA Section 6.3 (Submittal 
Review; GDOT Oversight; Quality Posture) (the "Notice to Clear"). The Notice to Clear shall 
meet the following requirements in respect of each Parcel:  

 Photographs of the Parcel and all improvements on such Parcel, including any existing 
illegal encroachments. Photographs relating to illegal encroachments shall be noted as 
such.  

 Documentation of any illegal improvements. Documentation relating to illegal 
improvements shall be noted as such.  

 Photographs of personal property and fixtures on the Parcels. Such photographs shall 
be of a quality suitable for presentation as evidence in court.  

 Such other documentation as is necessary for the removal or disposal of all 
improvements on the Parcel.  

 

 

 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions  
Section 6 – Right of Way  Page 6-19 

Following GDOT's acceptance of the Notice to Clear, the Design-Builder shall: 

 Obtain all Governmental Approvals required for demolition or removal of improvements, 
including preparing any environmental surveys or tests as may be required by the 
relevant Governmental Entity, in accordance with TP Section 5 (Environmental) and 
DBA Section 6.2 (Governmental Approvals). The Design-Builder shall notify GDOT in 
writing of all such activities. 

 Coordinate all property management activities with the GDOT ROW Property 
Management Demolition/Removal Unit.  

 Coordinate with Parcel Owners and Parcel Displacees to ensure the clearance of 
personal property from the Parcel has occurred.  

 Secure and protect the buildings, improvements, and fixtures on the Parcel until they are 
removed or demolished.  

 Properly disconnect all Utility services including power, water, gas (meter pulls), and 
sewer (sewer caps), at the required Parcel prior to any demolition or removal of any 
improvements. The Design-Builder shall provide GDOT written notice of the exact 
location of these Utility disconnects in a format that can be used to easily locate them in 
the field (e.g., northing/easting, parcel number).  

 Provide for any insect and rodent control and initiate extermination as required to protect 
adjacent parcels and rid the Parcel of infestations.  

 Process all required forms, documents, and permit applications in order to proceed with 
the removal or demolition of any improvements. 

 Perform demolition and removal of all improvements that are located on the Parcel.  

6.6.2 Property Management Documents 

In relation to Steps 27a, 27, 28a, 28, 29a, 29, 30a and 30 identified in TP Attachment 6-1 
(Acquisition Services Workflows) the Design-Builder shall submit property management 
documents as set out in the ROW Manual.  

6.6.3 Final Parcel File 

This TP Section 6.6.3 sets out the requirements in respect of Steps 31, 32 and 33 of the 
Acquisition Services Workflows. 

The Design-Builder shall:  

 Ensure the Design-Builder's ROW Project Manager conducts a thorough review of all 
negotiation files for each Parcel following completion of acquisition of the Parcel (closed 
or condemned).  

 Submit to GDOT such files for review, comment, and acceptance in accordance with the 
Submittal Requirements Database and DBA Section 6.3 (Submittal Review; GDOT 
Oversight; Quality Posture) (the "Final Parcel File"). 

If GDOT provides any comments on or rejects Final Parcel File in accordance with DBA Section 
6.3, the Design-Builder shall re-submit the revised Final Parcel File in accordance with DBA 
Section 6.3. 
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6.6.4 Certification and Release 

6.6.4.1 Alternative Parcel Grouping  

DBA Exhibit 4 (Parcel Acquisition Table) sets out the anticipated Parcel Groups for the State 
Proposed/State Acquired ROW and State Proposed/Design-Builder Acquired ROW. 

The Design-Builder shall include its proposed Parcel Groups for State Proposed/State Acquired 
ROW, State Proposed/Design-Builder Acquired ROW and Design-Builder Proposed/Design-
Builder Acquired ROW in the ROW Acquisition Plan.  

If following acceptance of the ROW Acquisition Plan, the Design-Builder proposes any changes 
to the Parcel Groups, the Design-Builder shall submit a request to GDOT for review, comment, 
and acceptance in accordance with the Submittal Requirements Database and DBA Section 6.3 
(Submittal Review; GDOT Oversight; Quality Posture) ("Request for Alternative Parcel 
Grouping"). 

If GDOT accepts a Request for Alternative Parcel Grouping pursuant to DBA Article 2 (Grant of 
GDOT and Right of Way), the Design-Builder shall reflect the updated Parcel Groups in an 
updated ROW Acquisition Plan and in the next Parcel Acquisition Table.  

6.6.4.2 Single or Multi-Group Release 

The Design-Builder shall identify in the ROW Acquisition Plan if the Design-Builder intends to 
request access to:  

 All Parcels at once ("Single Group Parcel Release")  

 The Parcels in a staged approach based on the Parcel Group ("Multi-Group Parcel 
Release") 

6.6.4.3 Conditions to Request for Parcel Certification 
Release  

If the ROW Acquisition Plan includes a Single Group Parcel Release, the Design-Builder may 
submit a Request for Parcel Certification Release (Single Group) in accordance with this TP 
Section 6.6.4.3 and TP Section 6.6.4.4 (Request for Parcel Certification Release). If the ROW 
Acquisition Plan includes a Multi-Group Parcel Release, in respect of each Parcel Group, the 
Design-Builder may submit a Request for Parcel Certification Release (Multi-Group) in 
accordance with this TP Section 6.6.4.3 and TP Section 6.6.4.4.  

The Design-Builder may only submit a Request for Parcel Certification Release (Single Group) if 
the following conditions have been satisfied for all Parcels or a Request for Parcel Certification 
Release (Multi-Group) if the following conditions have been satisfied in respect of the Parcels 
the subject of the request:  

 The ROW Plans have been accepted by GDOT. 

 The Design-Builder has provided to GDOT a statement certifying that all individuals and 
families have been relocated to decent, safe, and sanitary housing which meets the 
requirements of Applicable Law or that the Design-Builder has made available to 
relocatees adequate replacement housing in accordance with the Law.  

 All necessary Parcels, including control of access rights when pertinent, have been 
acquired including legal and physical possession. 
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 If a Parcel has been acquired through condemnation:  

a. In respect of a Parcel that does not require relocation, 31 days have passed since 
the condemnation petition for such Parcel was filed.  

b. In respect of a Parcel that does require relocation, 61 days have passed since the 
condemnation petition for such Parcel was filed.  

 Trial or appeal of cases may be pending in court, but legal possession has been 
obtained. 

 All occupants have vacated the lands and improvements. 

 GDOT has physical possession and the right to remove, salvage, or demolish any 
improvements on the Parcels. 

6.6.4.4 Request for Parcel Certification Release 

If the conditions in TP Section 6.6.4.3 (Conditions to Request for Parcel Certification Release) 
have been met, the Design-Builder may submit a Request for Parcel Certification Release 
(Single Group) or Request for Parcel Certification Release (Multi-Group) (as applicable) to 
GDOT for review, comment and acceptance in accordance with the Submittal Requirements 
Database and DBA Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture).  

In respect of the Parcels the subject of the Request for Parcel Certification Release, each 
request shall set out:  

 A copy of the certificate referred to in TP Section 6.6.4.3 

 Each of the following documents as further described in Chapter 5 of the ROW Manual:  

a. Preconstruction status report 

b. A copy of the most recent Monthly Acquisition Services Status Report 

c. Relocation advisory service certificate 

d. TPro relocation status report 

e. The status of improvement on each Parcel and whether they have been cleared or 
not (PM-14) 

f. A report detailing all trade fixtures and inventory on each Parcel (PM-15) 

g. Copies of all Option Agreements 

If the Design-Builder is submitting Requests for Parcel Certificate Release (Multi-Group), all 
such requests must be in the same format.  

If the Design-Builder has submitted a Request for Alternative Parcel Group, the Design-Builder 
shall not submit a Request for Parcel Certification Release (Multi-Group) until 45 days after the 
Request for Alternative Parcel Group.  

6.7 Submittals 

With respect to Acquisition Services and other ROW requirements described in this TP Section 
6, the Design-Builder shall provide the Submittals identified in the Submittal Requirements 
Database and comply with DBA Section 6.3 (Submittal Review; GDOT Oversight; Quality 
Posture) and TP Section 2.8 (Submittals).  
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In Providing Submittals, Design-Builder shall ensure that:  

 In respect of the Specialty Reports, no more than eight Specialty Reports within a 15-
day period are submitted to GDOT for review, comment, and acceptance.  

 In respect of the Appraisals, no more than eight Appraisals within a 15-day period 

 In respect of the Relocation Package, no more than four Relocation Packages within a 
15-day period are submitted to GDOT for review, comment, and acceptance. 

 In respect of the Administrative Review Package, no more than four Administrative 
Review Packages within a 30-day period are submitted to GDOT for review, comment, 
and acceptance. 

 In respect of the Condemnation Packages, no more than eight Condemnation Packages 
within a 30-day period are submitted to GDOT for review, comment, and acceptance. 

Section 6 Attachments 

 Title 

Attachment 6-1 Acquisition Services Workflows 

Attachment 6-2 SPSA Required Clearance 

Attachment 6-3 State Proposed/State Acquired ROW Plans 
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Georgia Department of Transportation  Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah/Middle Rivers September 28, 2021 

 

Technical Provisions   
Attachment 6-2 – SPSA Required Clearance   Page 1 of 1 

Attachment 6-2: SPSA Required Clearance 
 

No additional requirements. 
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RIGHT OF WAY PLANS 
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DATE REVISIONSDATE REVISIONS

RIGHT OF WAY MAP

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

EASEMENT FOR CONSTR

EASEMENT FOR CONSTR OF SLOPES

EASEMENT FOR CONSTR OF DRIVES

CONSTRUCTION LIMITS

 & MAINTENANCE OF SLOPES

C F

REQUIRED R/W LINE

PROPERTY AND EXISTING R/W LINE PL

LIMIT OF ACCESS

BEGIN LIMIT OF ACCESS............BLA

END LIMIT OF ACCESS..............ELA

REQ'D R/W & LIMIT OF ACCESS PROJECT NO: 0013742

COUNTY: CHATHAM

LAND DISTRICT:

LAND LOT NO:

GMD

SH 4 OF 9DATE 09-28-18
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DATE REVISIONSDATE REVISIONS

RIGHT OF WAY MAP

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

EASEMENT FOR CONSTR

EASEMENT FOR CONSTR OF SLOPES

EASEMENT FOR CONSTR OF DRIVES

CONSTRUCTION LIMITS

 & MAINTENANCE OF SLOPES

C F

REQUIRED R/W LINE

PROPERTY AND EXISTING R/W LINE PL

LIMIT OF ACCESS

BEGIN LIMIT OF ACCESS............BLA

END LIMIT OF ACCESS..............ELA

REQ'D R/W & LIMIT OF ACCESS PROJECT NO: 0013742

COUNTY: CHATHAM

LAND DISTRICT:

LAND LOT NO:

GMD

SH 5 OF 9DATE 09-28-18

DRAWING No.

P.I. No.
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DATE REVISIONSDATE REVISIONS

RIGHT OF WAY MAP

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

EASEMENT FOR CONSTR

EASEMENT FOR CONSTR OF SLOPES

EASEMENT FOR CONSTR OF DRIVES

CONSTRUCTION LIMITS

 & MAINTENANCE OF SLOPES

C F

REQUIRED R/W LINE

PROPERTY AND EXISTING R/W LINE PL

LIMIT OF ACCESS

BEGIN LIMIT OF ACCESS............BLA

END LIMIT OF ACCESS..............ELA

REQ'D R/W & LIMIT OF ACCESS PROJECT NO: 0013742

COUNTY: CHATHAM

LAND DISTRICT:

LAND LOT NO:

GMD

SH 6 OF 9DATE 09-28-18

DRAWING No.

P.I. No.
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WETLAND 4

ESA - WETLAND/MARSH BOUNDARY

ESA - 25' COASTAL MARSH BUFFER

CORRESPONDS TO THE EXISTING RIGHT-OF-WAY.

HIGHWAY) IS A HISTORIC RESOURCE. ITS BOUNDARY

NOTE: THE EXISTING ROADWAY (ATLANTIC COASTAL 
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DATE REVISIONSDATE REVISIONS

RIGHT OF WAY MAP

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

EASEMENT FOR CONSTR

EASEMENT FOR CONSTR OF SLOPES

EASEMENT FOR CONSTR OF DRIVES

CONSTRUCTION LIMITS

 & MAINTENANCE OF SLOPES

C F

REQUIRED R/W LINE

PROPERTY AND EXISTING R/W LINE PL

LIMIT OF ACCESS

BEGIN LIMIT OF ACCESS............BLA

END LIMIT OF ACCESS..............ELA

REQ'D R/W & LIMIT OF ACCESS PROJECT NO: 0013742

COUNTY: CHATHAM

LAND DISTRICT:

LAND LOT NO:

GMD

SH 7 OF 9DATE 09-28-18

DRAWING No.

P.I. No.
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DATE REVISIONSDATE REVISIONS

RIGHT OF WAY MAP

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

EASEMENT FOR CONSTR

EASEMENT FOR CONSTR OF SLOPES

EASEMENT FOR CONSTR OF DRIVES

CONSTRUCTION LIMITS

 & MAINTENANCE OF SLOPES

C F

REQUIRED R/W LINE

PROPERTY AND EXISTING R/W LINE PL

LIMIT OF ACCESS

BEGIN LIMIT OF ACCESS............BLA

END LIMIT OF ACCESS..............ELA

REQ'D R/W & LIMIT OF ACCESS PROJECT NO: 0013742

COUNTY: CHATHAM

LAND DISTRICT:

LAND LOT NO:

GMD

SH 8 OF 9DATE 09-28-18

DRAWING No.

P.I. No.
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DATE REVISIONSDATE REVISIONS

RIGHT OF WAY MAP

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA

PROJECT NO: 0013742

COUNTY: CHATHAM

SH 9 OF 9DATE 09-28-18

DRAWING No.

P.I. No.
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7/31/2015 GRWPLN
60-0009

0013742

SEE SHT. 5-7

LAND LOT NO: N/A

LAND DISTRICT: N/A

GMD  8TH

SEE SHT. 7-8

SEE SHT. 3

SEE SHT. 7

TOTAL LOT SIZE = +/- 988 ACRES
REQD EASMT  =  0.170    ACRES 
REQD EASMT  =  7396.32   SF 
 DE10010     56.40  L     169+07.00         SR25 
            292.25      S 88°27'41.0" W 
    1264     52.79  L     171+94.75         SR25 
             25.42       S 8°45'56.6" E 
 DE10002     78.00  L     171+91.54         SR25 
            288.99      N 88°33'19.5" E 
 DE10011     82.00  L     169+09.00         SR25 
             25.69       N 1°23'13.9" W 
 DE10010     56.40  L     169+07.00         SR25 
------------------------------------------------------------- 
              DIST         BEARING 
  PNT       OFFSET/        STATION/         ALIGNMENT 
*********************************************************************** 
PARCEL 1 EASM'T FOR CONSTR. & MAINT. OF SLOPES  DE10002 
*********************************************************************** 

TOTAL LOT SIZE = +/- 6101 ACRES
REQD EASMT  =  0.170    ACRES 
REQD EASMT  =  7415.97   SF 
 DE10015     53.44  L     188+50.00         SR25 
            261.42      S 88°27'38.4" W 
 DE10014     64.34  L     191+03.00         SR25 
             18.93       S 3°24'27.4" E 
 DE10007     83.00  L     191+00.00         SR25 
             72.39      S 83°10'09.1" E 
 DE10013     86.00  L     190+33.00         SR25 
            189.18      N 88°47'36.1" E 
 DE10012     84.00  L     188+50.00         SR25 
             30.56       N 1°30'59.4" W 
 DE10015     53.44  L     188+50.00         SR25 
------------------------------------------------------------- 
              DIST         BEARING 
  PNT       OFFSET/        STATION/         ALIGNMENT 
************************************************************************ 
PARCEL 3  EASM'T FOR CONSTR. & MAINT. OF SLOPES   DE10005 
************************************************************************ 

 
 
REQD EASMT  =  0.187    ACRES 
REQD EASMT  =  8148.87   SF 
 DE10000     97.02  L     165+86.00         SR25 
            321.17      S 88°27'38.0" W 
 DE10010     56.40  L     169+07.00         SR25 
             25.69       S 1°23'13.9" E 
 DE10011     82.00  L     169+09.00         SR25 
            321.37      N 88°20'42.5" E 
 DE10001    122.00  L     165+88.00         SR25 
             25.04       N 1°50'38.1" W 
 DE10000     97.02  L     165+86.00         SR25 
------------------------------------------------------------- 
              DIST         BEARING 
  PNT       OFFSET/        STATION/         ALIGNMENT 
*********************************************************************** 
PARCEL 1 EASM'T FOR CONSTR. OF SLOPES          DE10000 
*********************************************************************** 

REQD EASMT  =  0.513    ACRES 
REQD EASMT  =  22330.13   SF 
    1264     52.79  L     171+94.75         SR25 
            631.02      S 88°27'39.5" W 
    1245     53.04  L     178+25.77         SR25 
              7.67      S 17°53'21.5" W 
    1246     60.27  L     178+28.31         SR25 
             27.79       S 2°14'48.4" W 
 DE10004     88.00  L     178+30.14         SR25 
            640.99      N 88°29'00.6" E 
 DE10003     88.00  L     171+89.15         SR25 
              8.18      N 16°33'37.4" W 
    1344     80.10  L     171+91.27         SR25 
             27.53       N 8°45'56.6" W 
    1264     52.79  L     171+94.75         SR25 
------------------------------------------------------------- 
              DIST         BEARING 
  PNT       OFFSET/        STATION/         ALIGNMENT 
************************************************************************ 
PARCEL 2     EASM'T FOR DEMO. & CONSTR.     DE10001 
************************************************************************ 

REQD EASMT  =  0.393    ACRES 
REQD EASMT  =  17131.38   SF 
    1245     53.04  L     178+25.77         SR25 
           1024.23      S 88°27'39.2" W 
 DE10015     53.44  L     188+50.00         SR25 
             16.56       S 1°30'59.4" E 
 DE10006     70.00  L     188+50.00         SR25 
           1021.05      N 88°29'00.6" E 
 DE10005     70.00  L     178+28.95         SR25 
              9.76       N 2°13'13.8" E 
    1246     60.27  L     178+28.31         SR25 
              7.67      N 17°53'21.5" E 
    1245     53.04  L     178+25.77         SR25 
------------------------------------------------------------- 
              DIST         BEARING 
  PNT       OFFSET/        STATION/         ALIGNMENT 
************************************************************************ 
PARCEL 3, TRACT 1  EASM'T FOR CONSTR. OF SLOPES   DE10003 
************************************************************************ 

REQD EASMT  =  0.106    ACRES 
REQD EASMT  =  4606.01   SF 
 DE10014     64.34  L     191+03.00         SR25 
            245.21      S 88°27'41.8" W 
 DE10009     97.49  L     193+50.00         SR25 
             18.60       S 1°30'01.5" E 
 DE10008    116.00  L     193+48.00         SR25 
            245.84      N 88°32'16.9" E 
 DE10007     83.00  L     191+00.00         SR25 
             18.93       N 3°24'27.4" W 
 DE10014     64.34  L     191+03.00         SR25 
------------------------------------------------------------- 
              DIST         BEARING 
  PNT       OFFSET/        STATION/         ALIGNMENT 
************************************************************************ 
PARCEL 3, TRACT 2  EASM'T FOR CONSTR. OF SLOPES   DE10004 
************************************************************************ 
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7 UTILITY ADJUSTMENTS 

 General  

This TP Section 7 sets out the requirements for Utility Adjustment Work, coordination with Utility 
Owners, and compliance with the Official Code of Georgia regarding Utilities in the Public Right 
of Way. Forms and manuals are available online at www.dot.ga.gov/PS/Utilities. 

 Administrative Requirements  

 Project Standards 

TP Attachment 1-4 (Project Standards) lists the Project Standards.  

The Design-Builder shall conduct all Work governed by this TP Section 7 in accordance with the 
Project Standards.  

 Key Personnel and Required Personnel 

With respect to the Utility Adjustment requirements described in this TP Section 7, the Design-
Builder shall engage the Key Personnel and Required Personnel identified in TP Attachment 2-1 
(Key Personnel and Required Personnel) with the responsibilities listed in TP Attachment 2-1. 
The Key Personnel and Required Personnel shall have the minimum qualifications and fulfill the 
specified responsibilities described in TP Attachment 2-1. 

 Required Meetings 

The Design-Builder shall, at a minimum, hold the Project meetings set forth in TP Table 7-1 
(Required Project Meetings). The meetings shall, at a minimum, be at the frequency and include 
the attendees identified in TP Table 7-1. The Design-Builder shall invite the necessary staff from 
GDOT and its representatives and shall cause to attend each meeting the necessary Key 
Personnel, Required Personnel, and other staff having responsibility for the subject matter, 
authority to make decisions, and ability to implement actions arising at the meeting. The Design-
Builder is encouraged to combine meetings when appropriate. The Design-Builder shall lead 
and facilitate the meetings, prepare and distribute meeting agendas a minimum of 24 hours in 
advance, and prepare and distribute meeting minutes within three Business Days after the 
meeting. The Design-Builder shall hold additional meetings and cause additional staff to attend 
all meetings if requested by GDOT or its representatives. At a minimum, meeting minutes shall 
clearly identify the following:  

1. Date, time, location, and purpose of meeting 

1. Meeting attendees 

2. Action items and issues 

3. Parties responsible for each action item 

4. Due dates for identified action items 

5. Status of action items and issues (once completed, note “completed” in next meeting 
minutes before removing from subsequent minutes) 

The Utility Kick-off Meeting shall include all Utility Owners with facilities located within the 
Project Limits. The meeting agenda shall cover the scope of the Work, the Design-Builder's 
phasing plans, timeline, Utility Submittal requirements, Utility coordination processes, future 
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meetings, any accepted ATCs that may potentially cause a Utility conflict, and what the Utility 
Owners can expect for the duration of the Project. At this meeting the Design-Builder shall 
distribute the Emergency Utility Response Information (EURI) forms for completion and the 
Utility Relocation Procedure Notification (URPN) Letter 1 to start validation of the Utility Plans in 
TP Section 7.3.2 (Verification of Utility Plans and SUE Investigations). URPN example letters 
are available on the GDOT Utilities Website. The Design-Builder shall invite the GDOT District 
Utilities Office and the State Subsurface Utilities Engineer as optional attendees. 

The Utility Coordination Meetings may be with individual Utility Owners or the meetings may be 
combined based on efficiency. During the meeting, on at least a monthly basis, the agenda shall 
include a review, and updates as necessary, of the EURP contacts and other pertinent 
information. 

Table 7-1: Required Project Meetings 

Meeting and Section Reference Frequency Design-Builder Attendees 

Utility Coordination Meetings As needed to communicate and 
resolve conflicts between 
Utilities and the Work with the 
participation of the Utility Owners 

UM, UDC, WUCS 

Utility Kick-off Meeting Within 15 days of NTP1 UM, UDC, WUCS 
 

 Communications 

7.2.4.1 Communication with Utility Owners 

The Design-Builder shall hold Utility Owner meetings and otherwise communicate with each 
Utility Owner as necessary to efficiently accomplish the Utility Adjustments in compliance with 
the DB Documents. GDOT may participate in these meetings if requested by the Utility Owner 
or the Design-Builder, or otherwise as GDOT deems appropriate to monitor the progress of 
Utility Adjustments per DBA Section 7.5 (Utility Adjustments).  

7.2.4.2 External Communication 

The Design-Builder shall communicate and cooperate with GDOT, potentially impacted and 
impacted property owners, Governmental Entities, impacted businesses, and potentially 
affected third parties, as necessary in the performance of Utility Adjustments. The Design-
Builder shall provide advance notification to all impacted local Governmental Entities, 
businesses, and property owners for any planned disruption of service per the requirements in 
TP Attachment 2-3 (Public Information and Communications). 

7.2.4.3 Record Keeping 

The Design-Builder shall obtain and maintain agreements, deeds, design, construction and 
inspection, and other Utility-related records to ascertain that the Utility Adjustments are 
completed as required by the DB Documents and any required Utility Agreement. All documents 
shall be turned over to GDOT at the conclusion of the Work. The Design-Builder shall also verify 
legal documents are recorded in the appropriate jurisdiction. 

 Memorandum of Understanding 

TP Attachment 7-4 (Executed Utility MOUs) includes copies of the Utility Memorandum of 
Understanding (MOU)s GDOT has entered into with Utility Owners. 
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 Utility Management Plan 

The Design-Builder shall prepare a Utility Management Plan (UMP) that meets the requirements 
of this TP Section 7.2.6. The Design-Builder shall obtain GDOT acceptance of the UMP prior to 
starting any Utility Adjustment Work. The Design-Builder shall update the UMP as required in 
TP Attachment 2-10 (Submittal Requirements Database). 

The UMP shall include the following: 

1. The Design-Builder's organization, including names, titles, and contact information for 
Project Management personnel, and the Required Personnel included in TP Attachment 
2-1 (Key and Required Personnel). 

2. The Design-Builder's approach to managing Utility Adjustments in a manner that 
demonstrates an understanding of the requirements in the GDOT Utility Accommodation 
Policy and Standards Manual (UAM), the DB Documents, this TP Section 7, and TP 
Attachment 1-4 (Project Standards). 

a. The approach shall describe how the Design-Builder will conduct meetings required 
by TP Section 7.2.3 (Required Meetings). 

b. The approach shall demonstrate an efficient process for coordination with GDOT and 
the Utility Owners. This approach shall acknowledge the specific requirements in the 
Utility MOUs, GDOT requirements, and how the Design-Builder will meet them. 

c. The approach level of effort shall be consistent with the size and complexity of the 
Project. 

3. The Design-Builder's approach to integrating Utility Adjustments into the Project 
Schedule. 

4. The Design-Builder's approach to including Utility Adjustments in the Design Work and 
Construction Work. 

5. The Design-Builder's methodology to manage and store documents. 

6. The Design-Builder's approach to quality for Utility Adjustments by referencing the 
processes in the CQMP for effective QC, QA, and auditing as required in TP Section 3 
(Design-Builder Quality Program) with any added detail specific to Utility Adjustments. 

 Pre-Construction Coordination 

Upon issuance of NTP1, and until the Construction Work for the Utility Adjustment Work 
commences, the Design-Builder shall perform the following: 

1. Perform overhead/underground Subsurface Utility Engineering (SUE) investigations as 
needed to determine the need for Utility Adjustments.  

2. Perform all coordination efforts necessary for Utility Adjustments. 

3. Review all Utility permits issued by Governmental Entities within the Site. 

4. Notify the Utility Owners that a Georgia Utility Permitting System (GUPS) Permit is 
required for any Utilities which require Adjustment. 

 Real Property Matters 

GDOT has endeavored to identify and acquire property sufficient to accommodate Utility 
Adjustments. If a Utility Adjustment is required outside of the Project Limits based on the 
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Design-Builder's design, each Utility Owner will be responsible for acquiring any New Interests 
necessary for its Utility Adjustments unless assigned to the Design-Builder as stated in the 
Utility Agreement.  

1. Determination of need for New Interest:  

a. If the Utility Owner is responsible for acquiring a New Interest, the Design-Builder 
shall include in a Utility Work Plan, described in TP Section 7.3.8 (Utility Work Plan), 
a request to acquire the New Interest. The determination as to the need for the New 
Interest shall be made through GDOT’s acceptance of a Utility Work Plan which 
contains a request for a New Interest. 

b. If the Design-Builder is responsible for acquiring a New Interest, the Design-Builder 
shall include in the request described in paragraph (3)(a) below a request to acquire 
the New Interest. 

2. Methods of Acquisition: New Interests for Utilities shall be acquired concurrently with 
acquisition of ROW for the Project.  

3. Design-Builder Acquisition of New Interest: If the Utility Owner contracts with the Design-
Builder to acquire the New Interest outside the Project Limits:  

a. The Design-Builder shall provide GDOT, for review and acceptance, the required 
property interest and the recommended instrument (i.e., deed, quitclaim deed, 
easement limited agreement, etc.) to be used to acquire and/or transfer such 
interests.  

b. If GDOT accepts the Design-Builder’s request to acquire any New Interest, DBA 
Section 2.6 (Design-Builder Proposed/Design-Builder Acquired Right of Way) shall 
apply to the acquisition of such New Interest and any reference to “Design-Builder 
Proposed/Design-Builder Acquired Right of Way” therein shall be applicable to such 
“New Interest”. 

4. Utility Owner Acquisition of Replacement Right of Way or Easement: When the Utility 
Owner acquires the replacement ROW or easement: 

a. The Design-Builder shall obtain written notification from the Utility Owner of such 
decision, notify GDOT, and provide a copy in the Utility Owner’s Work Plan. 

7.2.8.1 Documentation of Existing Interests – 
Affidavits 

Where GDOT has accepted the Utility Owner’s Existing Interest in accordance with DBA 
Section 7.5.6 (Utility Existing Interests), the Design-Builder shall ensure that the Utility Owner 
executes an Affidavit of Property Interest on the standard form GDOT provides at the Utility 
Owner's request. 

 Reserved 

 Emergency Utility Response Plan 

The Design-Builder shall prepare an EURP for the Project to ensure appropriate communication 
and quick response. The EURP shall meet GDOT requirements found at the State of Georgia, 
Office of Utilities webpage along with the Emergency Utility Response Information Template. 

The Design-Builder shall post the EURP in an area readily accessible to GDOT and all Project 
personnel and distribute copies of EURP by e-mail and hard copy to GDOT. The Design-Builder 
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shall also provide the EURP to the CPM, Project superintendent, Subcontractors who are 
performing Work in the vicinity of Utilities, and personnel of each facility/owner/operator who 
has Utilities within the Project Limits.  

 Design Requirements 

 When Utility Adjustment is Required 

The Design-Builder shall avoid Conflicts with Utilities when feasible and minimize impacts where 
Conflicts cannot be avoided. A Conflict is defined as occurring when a Utility facility requires 
adjustment (including relocation) to avoid damage or disruption, to comply with any Utility 
regulations, and to comply with the GDOT Utility Accommodation Policy and Standards Manual 
to accommodate construction, maintenance, or operations. 

The limits of Utility Adjustments will extend as necessary to replace, relocate, or remove the 
existing Utility, whether inside or outside of the Project ROW or easement. TP Section 7.2.8 
(Real Property Matters) includes provisions for the acquisition of New Interests for Utilities 
relocated outside the ROW. 

Where there is no Conflict identified and a Utility Adjustment is not required, the Design-Builder 
shall collect from the Utility Owner a no conflict letter and a no conflict GUPS Permit. 

 Verification of Utility Plans and SUE Investigations 

TP Attachment 7-5 (Utility Plans) are the Quality Level B SUE Plans developed during the 
planning phase of the Project by GDOT. These plans reflect the foreseeable existing Utilities 
within the Project Limits. The Design-Builder shall verify the information on these Plans with the 
Utility Owners and perform additional field investigations as necessary to define the need for 
and scope of Utility Adjustments. 

The Utility Plans verified by the Design-Builder shall be submitted to GDOT for review and 
acceptance.  

Quality Level A SUE Investigations (QL-A) may be performed at the discretion of the Design-
Builder based on the nature of the Work and potential Conflict. If a QL-A investigation is 
performed, the Design-Builder shall submit the resulting Test Hole Data Sheet as part of the 
Utility As-Builts. 

 Utility Impact Analysis 

To document the SUE Investigations the Design-Builder shall create and maintain a Utility 
Impact Analysis (UIA) as described in the GDOT UAM. The UIA shall be submitted with the 
verified Utility Plans and again after completion of QL-A investigations.  

 Reserved 

 Utility Retention Request 

The Utility Owner is required to submit to GDOT a Retention Request form (available online) for 
each Utility that is located under pavement in accordance with UAM Section 2.8.B. If the Utility 
Owner pursues a Retention Request the Design-Builder shall assist by providing information 
requested by the Utility Owner. When a Retention Request is approved by GDOT, the Design-
Builder shall be responsible for Protection in Place of these Utilities as necessary for the 
continued safe operation and structural integrity of the Utilities. 
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 Utility Adjustment Plans  

Utility Adjustment Preliminary Plans (UAPP) and Utility Adjustment Plans (UAP) may be broken 
up into multiple Plan sets for each Utility Owner or individual Utility Adjustment location based 
on the complexity of the Work and how the information may be clearly shown. After GDOT has 
provided the Design-Builder with UAPP review comments and acceptance, preparation of the 
UAP may begin. 

The Design-Builder shall be responsible for the completion, in accordance with the terms of the 
DB Documents and this TP Section 7, of any necessary design work to be performed by Utility 
Owners, Subcontractors, and the Utility Owner’s consultants and contractors.  

Whether prepared by the Design-Builder, or by the Utility Owner the UAP shall meet the 
following:  

1. The applicable requirements of the DB Documents, including TP Section 7.2.1 (Project 
Standards), specifically the UAM; 

2. Reflect all existing Utilities and indicate those remaining, and proposed Utility 
Adjustments to avoid Conflicts, in the same vicinity; 

3. Indicate any approvals required from Governmental Entities; 

4. Indicate any approvals required from third parties necessary for such Work; 

5. UAP shall be the UAPP developed into final drawings; 

6. Include miscellaneous general notes required for coordination of Utilities with the 
Construction Work; 

7. Include issued GUPS Permit numbers on the Plans; 

8. Certification from the Design-Builder stating that the proposed Utility Adjustment will not 
create a Conflict with the Project or another Utility; 

9. Indicate on the Utility Adjustment Plans the party responsible for the Utility Adjustment 
Work;  

10. The UAP shall include accommodations for Utility crossings and attachments for bridge 
Plans, if applicable; and 

11. The Design-Builder shall ensure that all Utility Adjustment Work facilitates the Project’s 
Construction Phasing and Staging Plans and Erosion, Sedimentation, and Pollution 
Control Plan. 

Concurrently with the Utility Owner acceptance of the UAP, the Design-Builder shall submit 
Utility Relocation Procedure Notification (URPN) Letter 2 to GDOT for review and acceptance. 

7.3.6.1 Plans Prepared by the Design-Builder 

If the Design-Builder or a consultant hired by the Design-Builder is preparing the UAPP, the 
UAPP shall be approved in writing by the applicable Utility Owners prior to submitting to GDOT 
for review. UAPP shall meet the requirements of the UAP at a concept level of completion 
(approximately 35 percent). Following GDOT's written acceptance of the UAPP, the Design-
Builder shall complete the UAP and, in so preparing the UAP, address any comments raised by 
GDOT during its review of the UAPP. 
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Once the UAP has been completed, the Design-Builder shall have an authorized representative 
of the applicable Utility Owner sign the Plans as “reviewed and approved for construction.”  

The Design-Builder shall transmit any GDOT comments to the UAPP and/or UAP to each 
applicable Utility Owner and then complete any modification, obtain re-approval by each 
applicable Utility Owner, and re-submit to GDOT as necessary to obtain GDOT's acceptance. 

The Design-Builder shall also furnish the GDOT-accepted UAP to each Utility Owner to 
incorporate into the applicable GUPS Permit. 

7.3.6.2 Plans Prepared by the Utility Owner 

The Design-Builder shall provide each Utility Owner with roadway design Plans and any other 
Plans related to an identified Conflict as soon as the Plans have reached a level of 
completeness adequate to allow the Utility Owner to fully understand how the Project creates a 
Conflict to their Utilities. If the Utility Owner is preparing the UAP, the UAPP is not required. The 
Design-Builder shall be responsible for coordinating each Utility Owner's preparation of its UAP 
in accordance with the requirements of the DB Documents and this TP Section 7. After Design-
Builder review and acceptance, the Design-Builder shall submit the UAP to GDOT for review 
and acceptance. 

The Design-Builder shall review the UAP to confirm compliance with the applicable 
requirements for Utility Adjustments as stated in this TP Section 7. 

The Design-Builder shall transmit any GDOT comments on the UAP to any applicable Utility 
Owner and then verify modification of the UAP, review by each applicable Utility Owner, and re-
submit the UAP to GDOT as necessary to obtain GDOT’s acceptance. 

7.3.6.3 Plan Sheet Requirements 

UAPs shall meet the requirements of Section 44 of the PPG (Utility Relocation Plans).  

UAP sheet layout shall meet the following requirements: 

1. Information and graphic data not necessary to depict the disposition of Utilities found 
within the Project Limits shall be hidden by turning off the appropriate CAD levels on 
which the data is stored. Examples of extraneous information would include items such 
as horizontal curve data, super elevation data, roadway dimensions, miscellaneous text, 
etc. All background information such as pavement limits, existing structures, etc. shall be 
screened. All text, line work, details, and symbols shall be clear and legible when Plans 
are reduced to half-size (11-by-17 inches). 

2. To maintain Plan clarity, all applicable general notes, tables, details, and the Utility 
legend shall be placed separately from the Utility Plan sheets. A Utility Plan cover sheet 
shall be provided for UAPs. A recommended Utility sheet schedule is provided below: 

a. Utility Sheet 1 (cover sheet) – Utility general notes, Utility legend, miscellaneous 
details 

b. Utility Sheet 2 (required as needed) – Additional miscellaneous details, pole data 
table 

c. Utility Plan Sheets – Display Utilities plan view with respect to Project elements 
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d. Utility Profile and Cross-Sections Sheets – Proposed Utility profiles and cross-
sections (as required) 

e. Miscellaneous Utilities Sheets – Miscellaneous proposed Utility details (as required) 

The Design-Builder shall follow the above sheet schedule for all separate UAPs. 

7.3.6.4 UAP Changes 

Unless otherwise specified in the applicable Utility Agreements, changes to UAPs previously 
approved by a Utility Owner shall require written approval of such Utility Owner. The Design-
Builder shall obtain all such Utility Owner approvals as well as GDOT acceptance. 

 Utility Adjustment Schedule  

If the Utility Owner is developing the UAP, the Design-Builder shall coordinate with the Utility 
Owner to ensure schedule compatibility. The UAS shall meet requirements as stated in the 
GUPS Permit available online.  

No UAS is required when the Design-Builder is performing the Utility Adjustment Work, 
including through a pre-approved contractor of the Utility Owner, unless there is a dependent 
activity by the Utility Owner to facilitate the Utility Adjustment Work. 

 Utility Work Plan 

The Design-Builder shall prepare a Utility Work Plan that addresses each Utility Adjustment, 
Utilities requiring Protection in Place, and any Utility remaining in place and not requiring any 
Protection in Place, and submit it to GDOT for review and acceptance.  

The Design-Builder shall manage preparation of all components of each Utility Work Plan with 
the Utility Owner or Utility Owner’s design consultant.  

The Design-Builder shall complete the review and comment process for the applicable Utility 
Work Plan, including obtaining GDOT acceptance, before a Post-Let Utility Certification will be 
issued.  

The Design-Builder shall transmit any GDOT comments on the Utility Work Plan to each 
applicable Utility Owner, execute with each applicable Utility Owner any modification to the plan, 
and review any Utility Owner modifications to the Utility Work Plan prior to re-submittal to 
GDOT, as necessary to resolve all GDOT comments and/or obtain GDOT’s acceptance, as 
applicable. 

The Design-Builder shall address all Utility Adjustments in a single full Utility Work Plan. 

The Utility Work Plan shall include the following: 

1. Utility Adjustment Plans 

2. Material and construction specifications 

3. Utility Owner approval of the UAP 

4. GUPS Permit number (provided by Utility Owner) 

5. Retention Requests (if needed) 

6. Easement document if required for the Utility Adjustment 
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The Design-Builder shall prepare a revised Utility Work Plan, in accordance with the UAM, after 
becoming aware of a previously unknown Utility Adjustment necessary to accommodate the 
Project. 

 Post-Let Utility Certification 

Upon receipt of the first accepted Utility Work Plan and the Preliminary Utility Status Report, 
GDOT will issue the Post-Let Utility Certification for the first Utility Adjustment to proceed with 
construction.  All subsequent certifications will be given by the GDOT PM. 

 Construction Requirements 

 General Construction Criteria 

The Design-Builder shall verify that all Utility Adjustment Work performed by each Utility Owner 
conforms to the requirements described below: 

1. All criteria identified in TP Section 7.3 (Design Requirements); 

2. The Utility Work Plans accepted by GDOT (other than Utility Adjustment Field 
Modifications complying with this TP Section 7.4); 

3. Overall Project Schedule 

4. The installed, abandoned, excavated, or relocated Utilities within the Project Limits are 
all locatable. Locatable means that the line can be field located using SUE Quality Level 
B (QLB) methodology and is detailed in the UAM. 

 Traffic Control 

The Design-Builder shall provide all traffic control necessary for Utility Adjustment Work, 
whether the Utility Adjustment Work is performed by the Design-Builder or by the Utility Owner. 
Traffic control for Utility Adjustments shall comply with the requirements of TP Section 18 
(Traffic Control). 

 Preliminary Utility Status Report 

The Design-Builder shall prepare and submit to GDOT a Preliminary Utility Status Report 
(PUSR) after GDOT acceptance of the Utility Adjustment Plans. The PUSR shall include: 

1. A list of all Utility Owners located within the Project Limits with contact Information 

2. Known information as to the extent of each Utility Owner's property interests 

3. Copies of easements; Plans, or other supporting documentation that substantiates the 
property interests of the Utility Owners; Utility Agreements, current UIA, and a 
preliminary assessment of the conflicts with each Utility Owner 

 Utility Adjustment Field Modification Procedures 

The Design-Builder shall submit to GDOT procedures to be followed when a Utility Adjustment 
Field Modification is proposed by either the Design-Builder or a Utility Owner after the UAP has 
been approved. The procedures shall be accepted by GDOT prior to the Design-Builder 
submitting a Utility Work Plan to GDOT for review and acceptance. The procedures shall 
include, at minimum, the following: 
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1. The procedure for Utility Owner review and approval of a Utility Adjustment Field 
Modification proposed by the Design-Builder, and Design-Builder review and approval of 
a Utility Adjustment Field Modification proposed by the Utility Owner 

2. Process for transmittal of Utility Adjustment Field Modifications to the appropriate 
construction field personnel 

3. Procedure to include any Utility Adjustment Field Modifications in the Utility As-Builts 

The Design-Builder shall cause the procedures set forth in this TP Section 7.4.4 to be followed 
for all Utility Adjustment Field Modifications, whether the construction is performed by the 
Design-Builder or by the Utility Owner. 

 Inspection of Utility Construction 

The Design-Builder shall perform inspection of Utility Adjustments performed by Utility Owners. 
The Design-Builder shall ensure the Work is accomplished in accordance with the GDOT 
accepted UAP and any Conflicts are resolved.  

The Utility Owner or Utility Owner’s consultant/contractor shall have the right to visit and inspect 
the Work at any time and advise the Design-Builder and GDOT of any observed discrepancies 
or potential issues in respect of the Utility Adjustment Work. The Design-Builder shall notify the 
Utility Owner when a Utility Adjustment is completed and ready for final inspection and 
acceptance. 

 Utility As-Builts 

7.4.6.1 Utility As-Built Requirements 

The Design-Builder shall manage, ensure the accuracy of, and deliver all Utility As-Builts.  

The Utility As-Builts shall include the following: 

1. All underground Utility Adjustments within the Project Limits surveyed by construction 
layout personnel and then reviewed and confirmed by a Professional Land Surveyor at 
the time of installation to determine the exact location and position of the Utility, 
including: 

a. The outside diameter of pipe or width of duct banks and configuration of either 
encased or non-encased multi-conduit systems 

b. The Utility’s structural material composition and condition 

c. Identification of benchmarks used to determine elevations with an accuracy of +/- 
0.02 feet and certified accurate to the benchmark 

d. Bore logs for bored in facilities  

e. Horizontal data accurate to the survey standards in TP Section 9 (Surveying and 
Mapping) 

f. Recording and labeling of the average depth below the surface of each run, all 
change of direction points, and all surface or underground components such as 
valves, manholes, drop inlets, clean outs, meters. 

1) For wet facilities - at 100-foot intervals 

2) For dry facilities - at 25 to 50-foot intervals, depending on the vertical alignment 
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2. All resulting abandoned or excavated underground Utilities within the Project Limits are 
clearly delineated and labeled as abandoned or removed. 

3. All aerial Utility Adjustments recorded to include the following: 

a. Utility Owner 

b. Age 

c. Size 

d. Height 

e. Number 

f. Material type 

g. General condition of the Utility 

h. Horizontal location surveyed to the same accuracies and precision as is required for 
the topographic data 

i. Aerial Utility Owners ID tag attached to the pole 

j. Horizontal connectivity of the Utilities between the poles, including major service 
drops (substations or industrial facilities) 

7.4.6.2 Utility As-Built Plan Requirements 

The Design-Builder shall submit Utility As-Built information in GDOT’s current CAD format 
(MicroStation and InRoads) and PDF in accordance with GDOT’s current EDG and PPG. 

The Design-Builder shall ensure the Utility As-Built information is submitted as follows with “As-
Built” labeled on each sheet: 

1. CAD Files 

a. All points/data are placed in one CAD file per Utility Owner. 

b. DGN files are named using the naming convention “1234567UTLAB_XYZ.dgn” 
(where “1234567” represents the PI# and “XYZ” the Owner’s UPC code). 

c. One empty, overall file using the naming convention “1234567UTLEAB.dgn” is 
created with all individual files named “1234567UTLAB_XYZ.dgn” attached as 
reference files. 

d. All UTLAB files follow the conventions set forth in the EDG for the UTLE file. 

e. Sheet files, using GDOT’s title block, are created for each Utility Owner in 
accordance with Section 24, and Section 44 (if required) of GDOT’s PPG; levels are 
correctly turned on/off/grayed back to enable future printing if needed. 

f. The Project scale is maintained. 

g. Relocated poles are numbered and matched to a pole data table. 

h. Pole data tables and point data tables are included. 

i. All street names are labeled. 

j. All easements and Project Limits are labeled. 
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k. The location and elevation of the referenced benchmark is identified and labeled; if 
the referenced benchmark is not within the Project Limits, then a complete 
description of its location will be provided to assist in future locating. 

l. Any changes in details of design and/or additional supporting information, such as 
approved placement details, pipe sizes, material changes, geo-coded photos, etc., 
are be labeled. 

2. PDF Files 

a. Create PDFs of the CAD sheet files for each Utility Owner in accordance with 
Section 24, and Section 44 (if required) of the GDOT PPG; levels must be correctly 
turned on/off/grayed back to enable future printing. 

b. Include the name, address, and telephone number of the firm preparing the drawing 
in the title block. 

c. Include the date the as-built data is collected in the revision block of the title block. 

d. Include the Professional Land Surveyor’s or Professional Engineer’s stamp and 
statement certifying that Utility As-Builts reflect the true conditions in the field. 

1) An electronic stamp may be used. 

2) Certification applies to new as-built information (not to the existing Utility 
information) provided by GDOT. 

e. Provide the Contractors’ statement (with an original signature and Project Number on 
the cover sheet and transmittal letter) verifying that all construction specifications and 
product qualities have been met. 

7.4.6.3 Interim Utility As-Builts  

Interim Utility As-Builts are defined to include the surveyed information gathered during the 
Utility Adjustment Work, be stamped by a Professional Land Surveyor, and meet the 
appropriate requirements of TP Section 7.4.6.1 (Utility As-Built Requirements) for survey 
information. The Interim Utility As-Builts shall be submitted to GDOT for review and acceptance 
after completion of the Utility Adjustment Work covered by a UAP. 

7.4.6.4 Final Utility As-Builts  

Final Utility As-Builts shall be submitted to GDOT for review and acceptance with the submittal 
of the Record Design Documents. The Final Utility As-builts shall meet the following 
requirements: 

1. The Design-Builder shall have reviewed Utility Owner completed CAD files and PDFs of 
the Utility As-builts.  

2. Utility As-Builts are not considered complete until the Utility Owner has responded to all 
comments from these reviews to the satisfaction of the Design-Builder. 

3. Prior to submitting the Final Utility As-Builts to the Utility Owners, the Design-Builder 
shall provide GDOT with CAD and PDF copies of each of the major Utilities 
(Water/Sewer, Gas, Telecom, and Electric) for preliminary review and acceptance. After 
GDOT comments have been addressed and closed by GDOT, no further preliminary 
review will be required. 
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4. The Design-Builder shall provide to each Utility Owner whose Utility was the subject of 
Utility Adjustment work a PDF and CAD copy of the Utility As-Builts for review and 
acceptance. 

5. The Design-Builder shall submit the combined Final Utility As-Builts to GDOT as follows: 

a. One overall, final CAD file in GDOT’s current CAD software with each Utility Owner’s 
file appropriately attached as a reference file per GDOT’s PPG and EDG 

b. One PDF set of Utility Plans and UAP for each Utility (if not already provided) 

c. GDOT will review all deliverables to determine compliance with GDOT’s EDG and 
PPG before final acceptance by GDOT. 

 Utility Facility Relocation Acceptance Form 

The Design-Builder shall complete and sign the TP Attachment 7-1 (DB Utility Facility 
Relocation Acceptance Form) as soon as possible after completion of the Utility Adjustment. 
The form shall also be signed by an authorized representative of the applicable Utility Owner 
and GDOT to be fully executed.  

Execution of the Utility Facility Relocation Acceptance Form by the Design-Builder, Utility 
Owner, and GDOT provides acknowledgement that the Utility Adjustment Work accomplished 
by the Design-Builder has been visually inspected and accepted by the Utility Owner and 
constructed in accordance with the Utility Owner approved UAP, their current specifications, and 
the requirements of the Utility MOU as executed by the Utility Owner.  

Execution of the Utility Facility Relocation Acceptance Form by GDOT does not confer 
legitimacy and accuracy, or in any way transfer liability for errors or omissions made by the 
Design-Builder in preparation of the document. 

 Submittals 
With respect to Utility Adjustment requirements described in this TP Section 7, the Design-
Builder shall provide the Submittals identified in the Submittal Requirements Database and 
comply with DBA Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture) and TP 
Section 2.8 (Submittals). 

Section 7 Attachments 

 Title 

Attachment 7-1 DB Utility Facility Relocation Acceptance Form 

Attachment 7-2 Reserved 

Attachment 7-3 Reserved 

Attachment 7-4 Executed Utility MOUs 

Attachment 7-5 Utility Plans 
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Design-Build 

Utility Facility Relocation Acceptance Form 

 

 

Project PI Number:      

County(ies):       

Project Description:              

MUAA/MUAAA Number:  (If Applicable) ___________________ / _____________ _ 

(Master Utility Adjustment Agreement/Master Utility Adjustment Agreement Amendment as required on 

Public, Private Partnerships (P3) and Design-Build (DB) projects). 

Utility Owner Name:       

Type of Utility Facilities Installed by Contractor:          

Type of Utility Work Described Herein (Circle One):  Initial Utility Adjustment or Revised Utility Adjustment 

Station Limits:              

General Description of Utility Facilities Installed by Contractor:       

               

                

Utility Work Completion Date:     

This Utility Facility Relocation Acceptance Form shall be completed by the Contractor’s Worksite Utility 

Coordination Supervisor (WUCS).  It shall also be signed by an authorized representative of the Utility Owner 

and by the Department’s Project PM upon completion and acceptance of the work described herein. 

Execution of this Utility Facility Relocation Acceptance Form by the parties below provides acknowledgement 

that the work described in the MUAA/MUAAA (if applicable) and/or other contract work described above, has 

been visually inspected and accepted by the Utility Owner as to having been constructed in accordance with 

the Utility Owner approved Utility Adjustment Plans and their current specifications and the requirements of the 

Memorandum of Understanding (MOU) as executed by the Utility Owner.  Further, the Contractor’s WUCS shall 

provide the Utility Owner with a complete set of “As-Built Plans” for review and approval reflecting the utility 

work performed by the Contractor.  Upon completion of this form and the exchange of the final Utility Owner 

approved “As-Built Plans”, all parties agree the Utility Owner will operate and maintain the installed facilities 

covered by this document going forward based on the date of execution by GDOT.  However, any items 
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inadvertently overlooked and as identified in a subsequent utility punch list shall still be the responsibility of the 

Contractor to correct and provide up to date “As-Built Plans” to the Utility Owner. 

 

Acceptance of this form by GDOT does not confer legitimacy and accuracy or in any way transfers liability for 

errors or omissions made by the preparer. 

 

Contractor’s WUCS: 

Printed Name:          Date:       

 

Signature:           Title:       

 

Utility Owner Representative: 

Printed Name:          Date:       

 

Signature:           Title:       

 

GDOT Project PM: 

Printed Name:          Date:       

 

Signature:           Title:       
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UNDERSTANDING (MOUS) 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



2-22-2021

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



First Use: 7/16/2010 

Revised: 04/16/2020 

Page 1 of 6 

1 

                                                                   PI #0013741 & 0013742 

Georgia DOT Project: The SR 25 at Savannah & Middle River Bridges Replacement Project 

GDOT P.I. 0013741 & 0013742  

DESIGN-BUILD 

MEMORANDUM OF UNDERSTANDING 

between the 

Georgia Department of Transportation (hereinafter the DEPARTMENT) 

and 

 BellSouth Telecommunications LLC d/b/a AT&T Georgia (hereinafter the OWNER) 
  

  

Whereas the DEPARTMENT proposes to undertake a design-build project hereinafter referred to as 

PROJECT to replace two bridges along SR 25, one over the Savannah River (James P. Houlihan Bridge) and one 

over the Middle River, in Chatham County, Georgia by contract as authorized by O.C.G.A. § 32-2-81; and, 

 

 Whereas the DEPARTMENT will accomplish the PROJECT through a Design Build Team, including a 

combination of contractors, design consultants (or design consultant team), and other entities working together to 

design and build the PROJECT, hereinafter referred to as CONTRACTOR; and the utility owner hereinafter 

referred to as the OWNER, and 

 

Whereas, pursuant to O.C.G.A. § 32-6-170(b), DEPARTMENT is authorized to pay or participate in the 

payment of the costs of relocation, protection, or adjustment of OWNER’S facilities where DEPARTMENT has 

made the determination that (i) such payments are in the best interest of the public and necessary in order to 

expedite the staging of the PROJECT; and (ii) the costs of the removal, relocation, protection, or adjustment of 

such facilities are included as part of the Contract between the Department and the Contractor for the PROJECT; 

and 

 

1.  Type of Utility 

OWNER has the following utility facilities which may need to be adjusted or relocated as a result of the 

 proposed PROJECT: 

 

Type of facility or facilities of OWNER: 

☐ Domestic water mains and distribution lines and associated appurtenances 

☐ Sanitary Sewer facilities and/or Storm Drainage System 

☐ Electrical Distribution (overhead and underground) wires, poles, etc. 

☐ Electrical Transmission (overhead and underground) wires, poles, etc. 

☐ Natural Gas Distribution Facilities (underground) 

☐ Natural Gas Transmission Facilities (underground) 

☐ Petroleum Pipeline (underground) 

☒ Telecommunications facilities and equipment 

☐ Cable TV facilities 

☐ Street Lighting 

☐ Internet Data Service 

☐ Other Facilities (Description) Click or tap here to enter text. 

 

2.  New Utility Facilities Proposed (Betterment) 

 

OWNER desires the following to be installed as new additional facilities within the PROJECT. 
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  Insert here or attach a detailed description of proposed new additional utility installations: 

 
Click or tap here to enter text. 
Click or tap here to enter text. 

 

3.  Assignment of Responsibilities for Design and Construction 

 

This MEMORANDUM OF UNDERSTANDING, including the following commitments by OWNER, 

shall serve as a basis for assignment of responsibilities and costs for the DEPARTMENT and the Owner 

to enter into a Standard Utility Agreement (SUA), if the Owner is claiming a Prior Right and is self-

performing after the PROJECT is awarded to the CONTRACTOR. Prior to Project Let, GDOT will not 

have in its possession exact costing plans to be utilized to determine exact locations of the removal, 

relocation, protection, or adjustment. However, Overhead/Subsurface Utility Engineering (SUE) 

investigations plans exist providing the best information and signifying the layout of known existing 

facilities. Please use these plans for developing the final determination of services as indicated below. The 

CONTRACTOR-developed plans, which will be developed by the CONTRACTOR and provided to the 

OWNER after the PROJECT contract is awarded by GDOT shall be used by the DEPARTMENT as the 

final basis for the SUA for OWNERS selecting option 3A. Betterment costs will be the OWNER’S 

responsibility.  

 

OWNER hereby makes the following commitments with regard to the PROJECT: 

 

 

3A.  OWNER, at the DEPARTMENT’S cost, through a Standard Utility Agreement, will provide the 

following services for the properties for which it has established prior rights (Check to signify): 

 

 Design  ☐ 

 Construction  ☐ 

 

3B.  OWNER, at the CONTRACTOR’S cost, will allow any removal, relocation, protection, 

adjustment and/or design of its facilities to be placed into the DEPARTMENT’S contract for the 

following services (Regardless of Prior Rights) pursuant to O.C.G.A. § 32-6-170(b). The 

CONTRACTOR will add the removal, relocation, protection, materials, adjustment and/or design 

cost, excluding betterment, to the overall PROJECT’s cost. (Check to signify): 

 

Option 1: Work to be performed by the OWNER’s pre-approved Design Consultants and/or 

Contractors at the CONTRACTOR’S cost. 

 

Design          ☒ 

Construction ☒   

 

Option 2: Work to be performed by the CONTRACTOR at the CONTRACTOR’S cost 

(Check to signify): 

 

 

Design           ☐     

Construction  ☐         If both are checked, please leave page 6 blank. 

 

As per this section, all work necessary for the removal, relocation, protection, or adjustment of the 

described utilities in accordance with the plans, when approved, shall be included in the PROJECT 
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contract and accomplished by the CONTRACTOR except as follows (Check none or list any work 

items to be performed by the OWNER) 

 

None ☐    

 

Excluded Items Click or tap here to enter text.  
Click or tap here to enter text. 
Click or tap here to enter text. 
 

Comments  While the DB Contractor will be able to perform much of the design and 

construction, only AT&T union personnel can pull cable/fiber, perform splicing/tie-in work, 

some technical design work and do pole attachments (AT&T will be responsible these cost). 

The DB Contractor can install any required ducts, poles and vaults/manholes/handholes, 

enclosures and bridge attachments and will be responsible for the cost of the design and 

construction (including materials). In the MOU, AT&T has selected design and construction 

under 3B, option 1. AT&T has also selected 3C design and construction. AT&T will be 

responsible for some cost as indicated above and the DB Contractor will be responsible for the 

remaining cost, including reimbursement of AT&T copper and fiber cables ordered for this 

project. 

   

 

3C. OWNER, at OWNER’S cost, will provide the following services (Check to signify): 

 

Design  ☐ 

Construction ☒ 

 

 

The following is hereby mutually agreed to and understood by both parties: 

1.  The identification of existing facilities including preparation of Overhead/Subsurface Utility Engineering 

(SUE) investigations plans will be accomplished by the DEPARTMENT prior to award of the PROJECT and 

thereafter supplemented by the CONTRACTOR. 

2.  The CONTRACTOR shall coordinate reviews of the utility relocation information and obtain acceptance from 

the OWNER and DEPARTMENT when required. However; the OWNER shall apply for and obtain any 

required permits from the DEPARTMENT and perform any final design or proprietary design needed to 

administer its own relocation work if the work will not be included in the contract. If the preliminary plans 

indicate that no conflict exists, and the OWNER concurs with this information, the OWNER shall provide a 

letter of “no conflict” to the CONTRACTOR and submit a No Conflict GUPS Permit. 

3.  After award of the PROJECT, the CONTRACTOR will research and verify any claimed compensable 

property interest for each OWNER claiming prior rights under section 3A and present the findings to the 

DEPARTMENT for approval. The plans and estimate for the utility work shall be subject to approval of both 

the DEPARTMENT and the OWNER prior to construction. If the OWNER chooses to perform its own 

relocations and the OWNER holds no property interest as stated above; the OWNER shall confirm in writing 

that the OWNER will relocate its own facilities at no cost to the DEPARTMENT or the CONTRACTOR. 

4.  All construction engineering and contract supervision shall be the responsibility of the DEPARTMENT and 

the CONTRACTOR to ensure that all utility work included in the contract is accomplished in accordance 

with the PROJECT’s plans and specifications. The CONTRACTOR will consult with the OWNER before 

authorizing any changes or deviations which affect the OWNER’s facility. 
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5.  For utility work included in the contract, the CONTRACTOR shall ensure that the design/construction and 

installation of the OWNER’S facilities is performed by the OWNER’S pre-approved design consultant and/or 

contractor.   

6.  For Utility work included in the contract, the OWNER or the OWNER’s Consultant shall have the right to 

visit and inspect the work at any time and advise the CONTRACTOR and the DEPARTMENT’S Engineer 

of any observed discrepancies or potential issues.  The DEPARTMENT agrees to notify the OWNER when 

all utility work is completed and ready for final inspection by the OWNER. 

7.  Upon Maintenance Acceptance or Final Acceptance of the utility work included in the contract and upon 

certification by the DEPARTMENT’S project manager and the OWNER that the work has been completed 

in accordance with the plans and specifications, the OWNER will accept the adjusted, relocated, and 

additional facilities and will thereafter operate and maintain said facilities located within the PROJECT right 

of way subject to the DEPARTMENT’S Utility Accommodations Policy and Standards Manual (UAM), 

current edition” and any agreements in effect without further cost to the DEPARTMENT or it’s 

CONTRACTOR.  Final acceptance of the utility relocation work is accomplished by the execution of the 

Utility Facility Relocation Acceptance Form. The CONTRACTOR shall provide the OWNER with a 

complete set of “As-Built Plans” for review and approval reflecting the relocation work performed by the 

CONTRACTOR.  Upon completion of the Utility Facility Relocation Acceptance Form and the exchange of 

the final OWNER approved “As-Built Plans”, the OWNER will operate and maintain the installed facilities 

going forward based on the date of execution of the Utility Facility Relocation Acceptance Form by the 

DEPARTMENT.   

8.  For utility coordination, relocation and reimbursement matters, the OWNER shall cooperate with the 

CONTRACTOR in the same manner as if coordinating directly with the DEPARTMENT in accordance with 

the laws of the State of Georgia, the DEPARTMENT’S UAM and any agreements in effect between the 

DEPARTMENT and OWNER. The OWNER agrees to cooperate in good faith with the CONTRACTOR and 

to respond to all requests for information or meetings required to reach a resolution of any disputed items. 

9.  All Utility work included in the PROJECT’s contract and Utility work completed by the OWNER that is 

reimbursed by the DEPARTMENT through an agreement shall be in accordance with the BUY AMERICA 

requirements of the Federal regulations (23 U.S.C. 313 and 23 CFR 635.410) all manufacturing processes for 

steel and iron products or predominantly of steel or iron furnished for permanent incorporation into the work 

on this project shall occur in the United States.  The only exception to this requirement is the production of 

pig iron and the processing, pelletizing and reduction of iron ore, which may occur in another country.  Other 

than these exceptions, all melting, rolling, extruding, machining, bending, grinding, drilling, coating, etc. must 

occur in the United States. 

a. Products of steel include, but are not limited to, such products as structural steel piles, reinforcing 

steel, structural plate, steel culverts, and guardrail steel supports for signs, signals and luminaires.  

Products of iron include, but are not limited to, such products as cast iron frames and grates and 

ductile iron pipe.  Coatings include, but are not limited to, the applications of epoxy, galvanizing 

and paint.  The coating material is not limited to this clause, only the application process. 

 

b. A Certificate of Compliance shall be furnished for steel and iron products as part of the backup 

information with the billing.  Records to be maintained by the Developer for this certification shall 

include a signed mill test report and a signed certification by each supplier, distributor, fabricator, 

and manufacturer that has handled the steel or iron product affirming that every process, including 

the application of a coating, performed on the steel or iron product has been carried out in the 

United States of America, except as allowed by this Section.  The lack of these certifications will 

be justification for rejection of the steel and/or iron product or nonpayment of the work. 

The requirements of said law and regulations do not prevent the use of miscellaneous steel or iron components, 

subcomponents and hardware necessary to encase, assemble and construct the above products, manufactured 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



First Use: 7/16/2010 

Revised: 04/16/2020 

Page 5 of 6 

5 

                                                                   PI #0013741 & 0013742 

products that are not predominantly steel or iron or a minimal use of foreign steel and iron materials if the cost of 

such materials used does not exceed one-tenth of one percent (0.1%) of the total contract price or $2,500.00, 

whichever is greater. The Memorandum of Understanding will be incorporated into the project contract by 

reference or Exhibit. 

 

 

 

 

 

 

 

 

APPROVED FOR THE OWNER BY: 

 

________________________ 2/11/2021 

 (Date) 

 

Craig A. Beasley, Design Resource Manager, AT&T 

(Printed Name and Title) 

APPROVED FOR THE DEPARTMENT BY: 

 

_____________________________________ Click or tap to enter a date. 

(Signature) (Date) 

 

STATE UTILITIES ADMINISTRATOR 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2-22-2021
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Pre-Approved Contractor List 

 

Company Name: ANSCO & ASSOCIATES, LLC                                                         

Address: 2120 Golden Isles, Baxley Ga. 31513                                                  

Phone: 912-816-8262                

Contact Person: John Fiveash 

E-Mail: johnfiveask@anscollc.com  

 

Company Name: TripleS Comm.                                                       

Address: 2043 Sylvester Hwy Moultrie, GA 

Phone: 229-985-3090                

Contact Person: Jerry Sumner 

E-Mail: triplescomm@windstream.net 

 

Company Name: Danella Construction company                                                        

Address: 581 Washburn Road, Melbourne, FL 32934                                                 

Phone: 321-259-6124                

Contact Person: Joseph W. Hemple 

E-Mail: dhowick@danella.com or JHemple@danella.com  

 

Please provide a minimum of three. 

 

Pre-Approved Design Consultant List 

 

Company Name: RTS Associates (Regional Telecom Services Associates, LLC)                                                         

Address: 188 Hurricane Shoals Rd NE, Lawerenceville, GA 30046                                                  

Phone: 770-270-1212 X 1                

Contact Person: Steven Gray 

E-Mail: steven@rtsassociates.net 

 

Company Name: SourceOne Corp.                                                       

Address: 1012 Coggins Place, Marietta, GA 30060                                                 

Phone: 678-594-5100                

Contact Person: BeeJee McGinty 

E-Mail: beejee@sourceonecorp.com 

 

Company Name: Byers Engineering                                                        

Address: 6285 Barfield Road, Atlanta, GA 30328                                                 

Phone: 404-843-1000                

Contact Person: Timothy H. Parker 

E-Mail: tim.parker@byers.com 
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Georgia DOT Project: The SR 25 at Savannah & Middle River Bridges Replacement Project 

GDOT P.I. 0013741 & 0013742  

DESIGN-BUILD 

MEMORANDUM OF UNDERSTANDING 

between the 

Georgia Department of Transportation (hereinafter the DEPARTMENT) 

and 

Georgia Power Distribution (hereinafter the OWNER) 
  

  

Whereas the DEPARTMENT proposes to undertake a design-build project hereinafter referred to as 

PROJECT to replace two bridges along SR 25, one over the Savannah River (James P. Houlihan Bridge) and one 

over the Middle River, in Chatham County, Georgia by contract as authorized by O.C.G.A. § 32-2-81; and, 

 

 Whereas the DEPARTMENT will accomplish the PROJECT through a Design Build Team, including a 

combination of contractors, design consultants (or design consultant team), and other entities working together to 

design and build the PROJECT, hereinafter referred to as CONTRACTOR; and the utility owner hereinafter 

referred to as the OWNER, and 

 

Whereas, pursuant to O.C.G.A. § 32-6-170(b), DEPARTMENT is authorized to pay or participate in the 

payment of the costs of relocation, protection, or adjustment of OWNER’S facilities where DEPARTMENT has 

made the determination that (i) such payments are in the best interest of the public and necessary in order to 

expedite the staging of the PROJECT; and (ii) the costs of the removal, relocation, protection, or adjustment of 

such facilities are included as part of the Contract between the Department and the Contractor for the PROJECT; 

and 

 

1.  Type of Utility 

OWNER has the following utility facilities which may need to be adjusted or relocated as a result of the 

 proposed PROJECT: 

 

Type of facility or facilities of OWNER: 

☐ Domestic water mains and distribution lines and associated appurtenances 

☐ Sanitary Sewer facilities and/or Storm Drainage System 

☒ Electrical Distribution (overhead and underground) wires, poles, etc. 

☐ Electrical Transmission (overhead and underground) wires, poles, etc. 

☐ Natural Gas Distribution Facilities (underground) 

☐ Natural Gas Transmission Facilities (underground) 

☐ Petroleum Pipeline (underground) 

☐ Telecommunications facilities and equipment 

☐ Cable TV facilities 

☐ Street Lighting 

☐ Internet Data Service 

☐ Other Facilities (Description) Click or tap here to enter text. 

 

2.  New Utility Facilities Proposed (Betterment) 

 

OWNER desires the following to be installed as new additional facilities within the PROJECT. 
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  Insert here or attach a detailed description of proposed new additional utility installations: 

 
Click or tap here to enter text. 
Click or tap here to enter text. 

 

3.  Assignment of Responsibilities for Design and Construction 

 

This MEMORANDUM OF UNDERSTANDING, including the following commitments by OWNER, 

shall serve as a basis for assignment of responsibilities and costs for the DEPARTMENT and the Owner 

to enter into a Standard Utility Agreement (SUA), if the Owner is claiming a Prior Right and is self-

performing after the PROJECT is awarded to the CONTRACTOR. Prior to Project Let, GDOT will not 

have in its possession exact costing plans to be utilized to determine exact locations of the removal, 

relocation, protection, or adjustment. However, Overhead/Subsurface Utility Engineering (SUE) 

investigations plans exist providing the best information and signifying the layout of known existing 

facilities. Please use these plans for developing the final determination of services as indicated below. The 

CONTRACTOR-developed plans, which will be developed by the CONTRACTOR and provided to the 

OWNER after the PROJECT contract is awarded by GDOT shall be used by the DEPARTMENT as the 

final basis for the SUA for OWNERS selecting option 3A. Betterment costs will be the OWNER’S 

responsibility.  

 

OWNER hereby makes the following commitments with regard to the PROJECT: 

 

 

3A.  OWNER, at the DEPARTMENT’S cost, through a Standard Utility Agreement, will provide the 

following services for the properties for which it has established prior rights (Check to signify): 

 

 Design  ☐ 

 Construction  ☐ 

 

3B.  OWNER, at the CONTRACTOR’S cost, will allow any removal, relocation, protection, 

adjustment and/or design of its facilities to be placed into the DEPARTMENT’S contract for the 

following services (Regardless of Prior Rights) pursuant to O.C.G.A. § 32-6-170(b). The 

CONTRACTOR will add the removal, relocation, protection, materials, adjustment and/or design 

cost, excluding betterment, to the overall PROJECT’s cost. (Check to signify): 

 

Option 1: Work to be performed by the OWNER’s pre-approved Design Consultants and/or 

Contractors at the CONTRACTOR’S cost. 

 

Design          ☒ 

Construction ☒   

 

Option 2: Work to be performed by the CONTRACTOR at the CONTRACTOR’S cost 

(Check to signify): 

 

 

Design           ☐     

Construction  ☐         If both are checked, please leave page 6 blank. 

 

As per this section, all work necessary for the removal, relocation, protection, or adjustment of the 

described utilities in accordance with the plans, when approved, shall be included in the PROJECT 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



First Use: 7/16/2010 

Revised: 04/16/2020 

Page 3 of 6 

3 

                                                                   PI #0013741 & 0013742 

contract and accomplished by the CONTRACTOR except as follows (Check none or list any work 

items to be performed by the OWNER) 

 

None ☒    

 

Excluded Items Click or tap here to enter text.  
Click or tap here to enter text. 
Click or tap here to enter text. 
 

Comments  Click or tap here to enter text. 
  Click or tap here to enter text. 

 Click or tap here to enter text. 
 Click or tap here to enter text. 
 

3C. OWNER, at OWNER’S cost, will provide the following services (Check to signify): 

 

Design  ☐ 

Construction ☐ 

 

 

The following is hereby mutually agreed to and understood by both parties: 

1.  The identification of existing facilities including preparation of Overhead/Subsurface Utility Engineering 

(SUE) investigations plans will be accomplished by the DEPARTMENT prior to award of the PROJECT and 

thereafter supplemented by the CONTRACTOR. 

2.  The CONTRACTOR shall coordinate reviews of the utility relocation information and obtain acceptance from 

the OWNER and DEPARTMENT when required. However; the OWNER shall apply for and obtain any 

required permits from the DEPARTMENT and perform any final design or proprietary design needed to 

administer its own relocation work if the work will not be included in the contract. If the preliminary plans 

indicate that no conflict exists, and the OWNER concurs with this information, the OWNER shall provide a 

letter of “no conflict” to the CONTRACTOR and submit a No Conflict GUPS Permit. 

3.  After award of the PROJECT, the CONTRACTOR will research and verify any claimed compensable 

property interest for each OWNER claiming prior rights under section 3A and present the findings to the 

DEPARTMENT for approval. The plans and estimate for the utility work shall be subject to approval of both 

the DEPARTMENT and the OWNER prior to construction. If the OWNER chooses to perform its own 

relocations and the OWNER holds no property interest as stated above; the OWNER shall confirm in writing 

that the OWNER will relocate its own facilities at no cost to the DEPARTMENT or the CONTRACTOR. 

4.  All construction engineering and contract supervision shall be the responsibility of the DEPARTMENT and 

the CONTRACTOR to ensure that all utility work included in the contract is accomplished in accordance 

with the PROJECT’s plans and specifications. The CONTRACTOR will consult with the OWNER before 

authorizing any changes or deviations which affect the OWNER’s facility. 

5.  For utility work included in the contract, the CONTRACTOR shall ensure that the design/construction and 

installation of the OWNER’S facilities is performed by the OWNER’S pre-approved design consultant and/or 

contractor.   

6.  For Utility work included in the contract, the OWNER or the OWNER’s Consultant shall have the right to 

visit and inspect the work at any time and advise the CONTRACTOR and the DEPARTMENT’S Engineer 

of any observed discrepancies or potential issues.  The DEPARTMENT agrees to notify the OWNER when 

all utility work is completed and ready for final inspection by the OWNER. 
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7.  Upon Maintenance Acceptance or Final Acceptance of the utility work included in the contract and upon 

certification by the DEPARTMENT’S project manager and the OWNER that the work has been completed 

in accordance with the plans and specifications, the OWNER will accept the adjusted, relocated, and 

additional facilities and will thereafter operate and maintain said facilities located within the PROJECT right 

of way subject to the DEPARTMENT’S Utility Accommodations Policy and Standards Manual (UAM), 

current edition” and any agreements in effect without further cost to the DEPARTMENT or it’s 

CONTRACTOR.  Final acceptance of the utility relocation work is accomplished by the execution of the 

Utility Facility Relocation Acceptance Form. The CONTRACTOR shall provide the OWNER with a 

complete set of “As-Built Plans” for review and approval reflecting the relocation work performed by the 

CONTRACTOR.  Upon completion of the Utility Facility Relocation Acceptance Form and the exchange of 

the final OWNER approved “As-Built Plans”, the OWNER will operate and maintain the installed facilities 

going forward based on the date of execution of the Utility Facility Relocation Acceptance Form by the 

DEPARTMENT.   

8.  For utility coordination, relocation and reimbursement matters, the OWNER shall cooperate with the 

CONTRACTOR in the same manner as if coordinating directly with the DEPARTMENT in accordance with 

the laws of the State of Georgia, the DEPARTMENT’S UAM and any agreements in effect between the 

DEPARTMENT and OWNER. The OWNER agrees to cooperate in good faith with the CONTRACTOR and 

to respond to all requests for information or meetings required to reach a resolution of any disputed items. 

9.  All Utility work included in the PROJECT’s contract and Utility work completed by the OWNER that is 

reimbursed by the DEPARTMENT through an agreement shall be in accordance with the BUY AMERICA 

requirements of the Federal regulations (23 U.S.C. 313 and 23 CFR 635.410) all manufacturing processes for 

steel and iron products or predominantly of steel or iron furnished for permanent incorporation into the work 

on this project shall occur in the United States.  The only exception to this requirement is the production of 

pig iron and the processing, pelletizing and reduction of iron ore, which may occur in another country.  Other 

than these exceptions, all melting, rolling, extruding, machining, bending, grinding, drilling, coating, etc. must 

occur in the United States. 

a. Products of steel include, but are not limited to, such products as structural steel piles, reinforcing 

steel, structural plate, steel culverts, and guardrail steel supports for signs, signals and luminaires.  

Products of iron include, but are not limited to, such products as cast iron frames and grates and 

ductile iron pipe.  Coatings include, but are not limited to, the applications of epoxy, galvanizing 

and paint.  The coating material is not limited to this clause, only the application process. 

 

b. A Certificate of Compliance shall be furnished for steel and iron products as part of the backup 

information with the billing.  Records to be maintained by the Developer for this certification shall 

include a signed mill test report and a signed certification by each supplier, distributor, fabricator, 

and manufacturer that has handled the steel or iron product affirming that every process, including 

the application of a coating, performed on the steel or iron product has been carried out in the 

United States of America, except as allowed by this Section.  The lack of these certifications will 

be justification for rejection of the steel and/or iron product or nonpayment of the work. 

The requirements of said law and regulations do not prevent the use of miscellaneous steel or iron components, 

subcomponents and hardware necessary to encase, assemble and construct the above products, manufactured 

products that are not predominantly steel or iron or a minimal use of foreign steel and iron materials if the cost of 

such materials used does not exceed one-tenth of one percent (0.1%) of the total contract price or $2,500.00, 

whichever is greater. The Memorandum of Understanding will be incorporated into the project contract by 

reference or Exhibit. 
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Pre-Approved Contractor List 

 

Company Name: See Attached                                                        

Address: Click or tap here to enter text.                                                  

Phone: Click or tap here to enter text.                

Contact Person: Click or tap here to enter text. 

E-Mail: Click or tap here to enter text. 

 

Company Name: Click or tap here to enter text.                                                       

Address: Click or tap here to enter text.                                                 

Phone: Click or tap here to enter text.                

Contact Person: Click or tap here to enter text. 

E-Mail: Click or tap here to enter text. 

 

Company Name: Click or tap here to enter text.                                                        

Address: Click or tap here to enter text.                                                 

Phone: Click or tap here to enter text.                

Contact Person: Click or tap here to enter text. 

E-Mail: Click or tap here to enter text. 

 

Please provide a minimum of three. 

 

Pre-Approved Design Consultant List 

Company Name: See Attached                                                       

Address: Click or tap here to enter text.                                                 

Phone: Click or tap here to enter text.                

Contact Person: Click or tap here to enter text. 

E-Mail: Click or tap here to enter text. 

 

Company Name: Click or tap here to enter text.                                                        

Address: Click or tap here to enter text.                                                  

Phone: Click or tap here to enter text.                

Contact Person: Click or tap here to enter text. 

E-Mail: Click or tap here to enter text. 

 

Company Name: Click or tap here to enter text.                                                        

Address: Click or tap here to enter text.                                                 

Phone: Click or tap here to enter text.                

Contact Person: Click or tap here to enter text. 

E-Mail: Click or tap here to enter text. 
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GEORGIA POWER COMPANY

Name Contact Phone NumberEmail Address

Enercon Bryan Phillips (813) 418-2263

McLean Engineering Sean Knowles (404) 520-0288 sean.knowles@mcleanengineering.com 
1954 Airport Road, Suite 214, Chamblee 

GA 30341

Storm Services Chad Hall 770-296-9381 chad.hall@stormsl.com 432 Wateroak Lane, Augusta, GA 30907

Pike Engineering Justin Simmons 336-448-8564  jrsimmons@pike.com
200 Cobb Pkwy N, Ste 428

Marietta, GA 30062

Construction Contractors
Name Contact Phone NumberEmail Address

Pike Electric
Jim McCloud

770-601-2358
JMcCloud@pike.com P.O. Box 868,100 Pike Way

Mount Airy, NC 27030

Service Electric Brian Imsand (423) 265-3161 BImsand@serviceelectricco.com

1631 East 25th Street

PO Box 3656

Chattanooga, TN 37404

Sumter Utilities Mikell Murray 843-725-9521 jmmurray@suimail.com 1151 North Pike West

Sumter, SC 29151

Utilicon Jimmy Glover (478) 348-3233 j.glover@utilicon.net 13275 Highway 231

Davisboro, Ga  31018

Volt Power
Jeremy Riojas 

Adam Overton

(256) 616-8006 (256) 

612-8044

jriojas@voltpowerco.com 

aoverton@voltpowerco.com
1465 Lake City Ind Ct, Morrow, GA 

30260

Williams Electric Rick Falls (704) 484-1881 rick.falls@4weco.com

P.O. Box 2367 Shelby, NC 28151

Design Contractors

5/26/2021
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Georgia Department of Transportation  

 

Technical Provisions 

For 

Design-Build Agreement 

P.I. Nos. 0013741 & 0013742 

 

Attachment 7-5 

UTILITY PLANS 
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Section 8 – Geotechnical  Page 8-1 

8 GEOTECHNICAL 

8.1 General Requirements 

The Design-Builder shall perform all geotechnical investigations, laboratory testing, research, 
analyses, and field monitoring necessary to effectively evaluate existing conditions of the 
Project Limits and surface and subsurface geotechnical conditions within the Property. The 
Design-Builder shall ensure the geotechnical investigations and analyses are thorough and 
complete, so as to provide accurate information for the design of roadways, pavements, 
earthwork, foundations, structures, and other facilities. The Design-Builder shall use this 
information to design and construct a Project that is safe.  

8.2 Administrative Requirements 

8.2.1 Project Standards 

TP Attachment 1-4 (Project Standards) lists the Project Standards.  

The Design-Builder shall conduct all Work governed by this TP Section 8 in accordance with the 
Project Standards. 

TP Attachment 8-1 (Status of Geotechnical Design Policy and Guides) lists GDOT’s 
Geotechnical Design Policies and Guides and identifies the Design-Builder’s obligation to 
comply with each such document in performance of the Work.  

8.2.2 Key Personnel and Required Personnel 

With respect to the geotechnical requirements described in this TP Section 8, the Design-
Builder shall engage the Key Personnel and Required Personnel identified in TP Attachment 2-1 
(Key Personnel and Required Personnel) with the responsibilities listed in TP Attachment 2-1. 
The Key Personnel and Required Personnel shall have the minimum qualifications and fulfill the 
specified responsibilities described in TP Attachment 2-1. 

8.3 Investigation and Reporting Requirements 

To the extent the Design-Builder is satisfied with the suitability, sufficiency, and accuracy of the 
geotechnical data for meeting the geotechnical requirements of the Project, the Design-Builder 
may incorporate preliminary geotechnical data obtained by GDOT into the reports described in 

this TP Section 8. 

8.3.1 Subsurface Geotechnical Investigation by the Design-
Builder 

The Design-Builder shall determine the locations, frequency, and scope of all subsurface 
geotechnical investigations, testing, research, and any additional analysis the Design-Builder 
considers necessary to support its design approach and construction methods, and to provide 
safe and reliable roadways, pavements, earthwork, foundations, structures, and other facilities 
for the Project. 

The Design-Builder shall locate borings on the basis of field observations, design 
considerations, and the minimum criteria specified in GDOT Geotechnical Design Policy and 
Guides as defined in TP Attachment 8-1 (Status of Geotechnical Design Policy and Guides). For 
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structures where minimum boring requirements are not addressed in the GDOT Geotechnical 
Design Policy and Guides, AASHTO LRFD Bridge Specifications shall be used.  

The Design-Builder shall submit a subsurface exploration and testing program identifying all 
field and laboratory testing to be performed by the Design-Builder in establishing the 
geotechnical conditions and parameters to be used for design and analysis. The Submittal shall 
include a rationale for the development of the program, parameter selection, and descriptions of 
the methods of analyses.  

Soil and rock samples obtained by the Design-Builder for the geotechnical investigations shall 
become the property of GDOT. Samples shall be retained by the Design-Builder until Final 
Acceptance. The Design-Builder shall catalog, properly store, and make all samples available to 
GDOT. The Design-Builder shall coordinate with GDOT for the delivery of all samples to a 
location designated by GDOT when requested. 

Prior to any drilling activities, the Design-Builder shall have Utilities located in accordance with 
TP Section 1.7 (Existing Utility Location). 

The Design-Builder shall not use pile restrikes to mitigate downdrag forces.  

8.3.2 Laboratory Testing 

After collecting soil and rock samples, the Design-Builder shall perform sufficient laboratory 
tests of representative samples of soil strata for site characterization with respect to soil or rock 
geology, classification, strength, compressibility, and electrochemical properties. The results of 
the laboratory testing shall be used to establish material properties for use in design. Sufficient 
testing shall be performed so that the Design-Builder is satisfied that the test results are 
representative and characterize the in-situ conditions. All standard soil and rock sample 
laboratory testing shall be performed in laboratories that have competency recognized by the 
AASHTO Accreditation Program (AAP) (www.aashtosource.org). Laboratory testing and 
reporting using AASHTO or ASTM standards shall be conducted only in laboratories that have 
AASHTO accreditation for the test being conducted. Only laboratories that have AASHTO 
accreditation are acceptable to conduct and report GDOT Test Methods in accordance with 
GDOT standards presented in the Sampling, Testing, & Inspection (STI) website 
(http://www.dot.ga.gov/PS/Business/Source/STI). GDOT uses a soil classification system 
established in section 810.2 of the Standard Specifications and shall be defined as presented in 
GDOT Geotechnical Design Policy and Guides Sections 4.5.5 (Soil Classification) and 4.5.6 
(Soil Classes).  

8.3.3 Geotechnical Engineering Reports 

The Design-Builder shall submit initial and updated versions of Geotechnical Engineering 
Reports documenting the assumptions, conditions, and results of the geotechnical investigation 
and analysis, including the following: 

1. The geology of the Project area, including soil and/or rock types, drainage 
characteristics, and water table variability. 

2. Field investigation test records and laboratory test results used to characterize 
conditions including:  

a. Moisture content 

b. Plasticity index 
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c. Gradations for each major soil strata change 

d. Levels of shrink/swell potential 

e. Soil compressibility parameters for immediate settlement and consolidation 
settlement 

f. Short-term and long-term soil shear strength 

g. Compressive rock strength tests or split tensile strength of intact rock specimens 

h. Field description of rock core runs including photographic log of rock cores, rock 
recovery percentages, and rock quality designation (RQD) 

i. Electrochemical properties of groundwater and/or surface water for culvert type 
selection 

j. Test boring records 

k. In-situ testing records  

l. The subsurface investigation shall include a boring layout plan of field testing and 
sampling, profile of boring logs and other field data, test boring records, in-situ 
testing records, summary of laboratory tests, and other pertinent information 

m. SPT Hammer Energy Calibration conducted within the past 12 months 

3. Design and construction parameters resulting from the geotechnical investigation and 
analysis including parameters for the design of deep foundations, shallow foundations, 
walls, pipes, culverts, roadway embankments, and pavements. 

4. A discussion of conditions and results with reference to specific locations within the 
Project Limits, including structural excavation requirements, dewatering requirements, 
and impacts on nearby structures. 

5. Plan view locations of field sampling, profile of boring logs and other field data, 
laboratory test results, calculations, and analyses that support design decisions 
considering down-drag on piles and soil squeeze in high embankments. 

If environmentally-sensitive conditions are encountered during the subsurface exploration 
activities, the Developer shall notify GDOT immediately. Environmentally-sensitive conditions 
include discovery of Hazardous Materials in concentrations or quantities described in Section 
4.4 of TP Attachment 5-3 (Environmental Commitments) and discovery of archaeological 
remains. The Developer shall take appropriate actions for Hazardous Materials in accordance 
with DBA Section 7.8 (Hazardous Materials Management). Archaeological remains include any 
antiquities, fossils, coins, articles of value, precious minerals, cultural artefacts, human burial 
sites, paleontological and human remains, and other similar remains of archaeological, 
paleontological, or cultural interest discovered within the Project Limits.  

8.3.3.1 Reserved 

8.3.3.2 Bridge Foundation Investigation (BFI) 

The Design-Builder shall perform a BFI for each new bridge in the Project. All investigations 
shall be consistent with the LRFD requirements for foundation and geotechnical design. 
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8.3.3.3 Reserved 

8.3.3.4 Other Structure Foundation Investigation 

The Design-Builder shall perform investigations for other Project specific structures such as box 
culverts, three-sided culverts, buildings, etc. All investigations shall be consistent with the LRFD 
requirements for foundation and geotechnical design and shall be in accordance with the GDOT 
Geotechnical Design Policy and Guides.  

8.3.3.5 Soil Survey Report 

The Design-Builder shall perform a Soil Survey Report to provide geotechnical 
recommendations for the design of roadway foundations, embankments, pipes, and other 
issues as described in the GDOT Geotechnical Design Policy and Guides.  

8.3.3.6 Environmental Site Assessment 

The Design-Builder shall perform a phase I Environmental Site Assessment in accordance with 
the GDOT Geotechnical Design Policy and Guides for all Design-Builder Proposed/Design-
Builder Acquired ROW and any State Proposed ROW not previously covered by a Project-
specific phase I report. For all sites identified as Recognized Environmental Condition (REC) in 
the phase I report and located in the Project Limits, a phase II report shall be performed.  

8.4 Design Requirements 

8.4.1 Pile Foundation  

The Design-Builder shall design pilings in accordance with GDOT Geotechnical Design Policy 
and Guides and LRFD limit state design. Pile foundation design shall include foundation 
selection, minimum foundation penetration, estimated foundation depth, and required pile 
resistance. The required pile resistance shall include the effects of scour, downdrag, pilot holes, 
and resistance factor.  

Drilled shafts in partially weathered rock shall be permitted. The Design-Builder shall submit 
load testing report and calculations to verify resistance can be achieved. 

The Design-Builder shall perform dynamic pile testing in accordance with ASTM D4945-08 and 
the recommendations of the accepted BFI. Upon completion of a dynamic pile test, the Design-
Builder shall submit a dynamic pile testing report that shall include pile driving analyzer (PDA) 
field monitoring data and results of Case Pile Wave Analysis Program (CAPWAP) computer 
analyses. Immediately following each dynamic pile test the EOR shall determine whether the 
dynamic pile test results validate the design assumptions to allow production piling to proceed. 
The geotechnical engineer who developed the BFI shall review the dynamic testing report and 
develop pile driving installation and acceptance criteria along with the dynamic testing report. 

8.4.2 Drilled Caisson 

The Design-Builder shall design and construct drilled caissons in accordance with the BFI 
recommendations. When sound rock is encountered, drilled caissons shall be embedded a 
minimum of 10 feet into sound rock or per the BFI recommendations. 

8.4.3 Spread Footings 

The Design-Builder shall design spread footings in accordance with GDOT Geotechnical Design 
Policy and Guides and LRFD limit state design. The design shall account for bearing capacity 
and settlement on soil or rock foundation soils. The use of spread footing shall consider the 
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effects of performance due to poor soil conditions, settlement, and/or scour on the performance 
of the structure. Top of footing shall be a minimum of 2 feet below the top of final grade. Spread 
footings shall bear below the scour line, if applicable.  

8.4.4 Embankments 

The Design-Builder shall evaluate stability of embankment and excavation slopes including both 
short-term (undrained) and long-term (drained) conditions, and discuss design measures 
undertaken to ensure stability and safety of all slopes. The slope stability analysis shall consider 
the potential for long-term surficial slide failures common to high-plasticity clays in Georgia, and 
the Design-Builder shall provide specific recommendations to minimize occurrence of failures. 
The Design-Builder shall analyze internal and external stability for walls supporting fill/cut within 
the Project. 

For slope heights less than 70 feet but greater than 35 feet, the Design-Builder shall construct a 
berm at approximately one-half of the slope height. For slope heights greater than 70 feet, the 
Design-Builder shall construct a berm every 35 feet. The Design-Builder shall slope berms to 
drain and connect to concrete flumes to remove water from slopes. Where berms are provided, 
the Design-Builder shall provide a drainage ditch at the top of the cut slopes where the water 
drains toward the slope.  

8.4.5 Reserved 

8.4.6 Pavement Design  

The Design-Builder shall design outside shoulder pavement to match the design of the adjacent 
travel lane.  

8.4.6.1 Specified Roadway Pavement Designs 

The Design-Builder shall provide pavements in accordance with the designs set forth in TP 
Table 8-1 (Specified Roadway Pavement Designs) for each identified roadway.  

Table 8-1: Specified Roadway Pavement Designs 

SR 25 Mainline - Asphalt Pavement 

Material 
Spread 

Rate/Thickness  

Recycled Asph Conc 12.5 mm Superpave, GP 2 only, Incl Polymer-Modified Bitum 
Matl & H. Lime 

165 lbs/sy 

Recycled Asph Conc 19 mm Superpave, GP 1 or 2, Incl Bitum Matl & H Lime  220 lbs/sy 

Recycled Asph Conc 25 mm Superpave, GP 1 or 2, Incl Bitum Matl & H Lime  550 lbs/sy 

Graded Aggregate Base incl Matl  12 inch 

 

The pavement designs provided in TP Table 8-1 are based on an assumed soil support value of 
4.0, a regional factor of 1.7, and a sub-grade modulus (k) of 190 pci. If the site-specific soil 
support value, regional factor, or sub-grade modulus, as determined from the site-specific Soil 
Survey Report, provides less support than the assumed values, the Design-Builder shall 
prepare and submit revised pavement designs for GDOT’s approval reflecting the actual 
geotechnical conditions. The revised pavement designs shall be considered a GDOT Change 
pursuant to DBA Article 14 (GDOT Changes; Design-Builder Changes; Directive Letters). 
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If full depth reconstruction is required on a roadway not listed in TP Table 8-1, the Design-
Builder shall prepare and submit a pavement design for GDOT’s approval.  

Pavement design reports shall document the assumptions, considerations, and decisions 
contributing to the proposed pavement design and meet the requirements of the Project 
Standards. Pavement design Submittals shall include the requested items and checklist 
provided in TP Attachment 8-5 (Pavement Design Checklist). 

The Design-Builder may retain existing pavement provided that the Design-Builder mill and 
inlay/overlay the existing pavement prior to placing final striping. Final pavement thickness shall 
not be reduced by any mill and inlay/overlay operations. The Design-Builder shall mill and 
inlay/overlay a minimum of half a travel lane in all overlay areas. Mill and inlay/overlay 
operations shall not increase the pavement height against a GDOT Standard Barrier. 

All cracks with a width greater than or equal to 3/16-inch shall be sealed with Type M crack 
sealant, as per Section 407 of the Standard Specifications. 

8.4.6.2 Driveway Pavement Designs 

The Design-Builder shall pave all driveways that are to be reconstructed back to the tie-in point. 
For driveway horizontal geometrics, refer to TP Section 11.3.4 (Control of Access). All impacted 
driveways with over 11-percent grade shall be paved with concrete. All other impacted 
driveways shall be restored as follows:  

1. Asphalt for asphalt 

2. Concrete for concrete  

3. Earth/gravel drives 

a. The Design-Builder shall pave with asphalt to the ROW 

b. The Design-Builder may replace in-kind from the ROW to the tie-in point  

The Design-Builder shall provide pavement in accordance with the designs set forth in TP Table 
8-2 (Driveway Pavement Designs) for driveways. 

Table 8-2: Driveway Pavement Designs 

Material Spread Rate 

Residential Asphaltic Concrete Driveways 

Recycled Asph Conc 12.5 mm Superpave, GP 2 Only, incl Bitum Matl and H Lime 165 lb/sy 

Graded Aggregate Base Course – 6 inch depth incl Matl N/A 

Residential Concrete Driveways 

Driveway Concrete – 6 inches thick N/A 

Concrete Valley Gutter, 6 inch (from roads with curb and gutter) N/A 

Commercial/Maintenance Access Asphaltic Concrete Driveways 

Recycled Asph Conc 12.5 mm Superpave, GP 2 Only, incl Bitum Matl and H Lime 165 lb/sy 

Recycled Asph Conc 19 mm Superpave, GP 1 or 2, incl Bitum Matl and H Lime 220 lb/sy 

Graded Aggregate Base Course – 6 inch depth incl Matl N/A 

Commercial Concrete Driveways 

Driveway Concrete – 8 inches thick N/A 

Concrete Valley Gutter, 8 inch (from roads with curb and gutter) N/A 
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8.5 Construction Requirements 

8.5.1 Blasting 

The Design-Builder shall submit to GDOT blasting plans for all proposed blasting. Blasting shall 
be performed in accordance with the Law and TP Attachment 8-2 (Blasting Requirements). 

8.5.2 Lightweight Fill 

Expanded polystyrene (EPS) shall not be used except as described in TP Section 13 
(Structures).  

8.6 Submittals 

With respect to geotechnical requirements described in this TP Section 8, the Design-Builder 
shall provide the Submittals identified in the Submittal Requirements Database and comply with 
DBA Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture) and TP Section 2.8 
(Submittals). 

Section 8 Attachments 

 Title 

Attachment 8-1 Status of Geotechnical Policy and Guides 

Attachment 8-2 Blasting Requirements 

Attachment 8-3 Reserved 

Attachment 8-4 Reserved 

Attachment 8-5 Pavement Design Checklist 
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Attachment 8-1: Status of Geotechnical Design Policy and 
Guides 

The following list includes the status of how each section of the GDOT Geotechnical Design 
Policy and Guides shall be used for the Project: 

N/A Not Applicable 
INF Reference Information 
PS Project Standard for all Elements 

 

Section Description Status 

01.0 Introduction N/A 

01.1 Forward INF 

01.2 Preface INF 

01.3 Consultant as an Extension of GDOT Staff INF 

01.4  N/A 

0 1.5  N/A 

02.0 Geotechnical Practices General N/A 

02.1 Geotechnical Practices General Intro INF 

02.2 Guidelines for Project Notifications INF 

02.3 Private Property Work PS 

02.3.1 Right-of-Entry letter PS 

02.3.2  N/A 

02.4 Erosion Control revised 09182013 PS 

02.5 Limitations of Liability INF 

02.6 Unanticipated Subsurface Conditions N/A 

02.7 Sample Retention Disposal Guidelines INF 

03.0 Bridge Foundation Investigation Guidelines N/A 

03.1 BFI Intro PS 

03.1.1 BFI Reconnaissance Form PS 

03.2 Typical Software for BFIs INF 

03.3 Foundation Drilling and Sampling Guide 2 INF 

03.3.1 BFI Report Template N/A 

03.3.2 Sample BFI Report Coastal Plain Region N/A 

03.3.3 Sample BFI Report Piedmont or Valley Ridge Region N/A 

03.4 Supplemental BFI Information N/A 

03.4.1 General Guidelines for Foundation Types Within Georgia INF 

03.4.10  Tower Pile Bent INF 

03.4.2 Guidelines for Selecting Minimum Tips Elevations INF 

03.4.3 Sample Boring layout with Cross-Section. INF 

03.4.4 Sample Boring log INF 

03.4.5 Bridge Foundation Types INF 

03.4.6 Pile Bent INF 

03.4.7 Concrete Bent with Pile Footing INF 

03.4.8 Concrete Bent with Pedestal Footing INF 

03.4.9 Concrete Bent with Spread Footing INF 

03.5 BFI Checklist INF 

03.6 Guidelines for Scope Workbooks N/A 
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Section Description Status 

03.6.1 BFI Personnel Job Descriptions N/A 

03.6.2 BFI and Other Structures Cost Proposal Worksheets N/A 

04.0 Soil Survey Guidelines N/A 

04.1 Soil Survey Intro INF 

04.2 FIELD RECONNAISSANCE FORM for SOIL SUR\'EY INF 

04.3 Drilling and Sampling Guidelines PS 

04.4 Soil Survey Summary Report N/A 

04.4.1 Soil Survey Report Template PS 

04.4.2 Sample Coastal Plain Soil Survey Report N/A 

04.4.3 Sample SS Report Pied Valley or Valley and Ridge Region INF 

04.4.4 County Map Soils Memo revised 12122013 N/A 

04.4.5 Soil Survey Before PFPR County Map N/A 

04.4.6 Guidelines for Subgrade Treatment INF 

04.5 Supplemental Soil Survey Information N/A 

04.5.1 Physiographic Regions of Georgia INF 

04.5.10 Sample Laboratory Testing Report INF 

04.5.11 Sample Detail for Rock Cut INF 

04.5.12 Sample Removal Detail INF 

04.5.13 Soil Support Correlation Chart INF 

04.5.14 Regional Factors for Use in Flexible Pavement Design INF 

04.5.1 5 K Values INF 

04.5.16 Base Uses in Georgia INF 

04.5.17 Sample Rock Embankment Slope Detail INF 

04.5.18 Sample Soil Reinforcement Details INF 

04.5.19 Berm Detail for Cuts or Fills over 35 Feet INF 

04.5.2 Erosion Index INF 

04.5.20 Slope Underdrain Detail INF 

04.5.21 Sample Underdrain Placement Detail for High Groundwater Table Areas INF 

04.5.22 Sample Fabric and Surcharge Detail INF 

04.5.23 Sample Drainage Detail for Reconstructed Cut Section INF 

04.5.24 Shrink Factor INF 

04.5.25 Recommended Shrinkage Factor by Counties INF 

04.5.26 Pipe Culvert Material Alternates INF 

04.5.27 Now Obsolete Use 4.5.26 N/A 

04.5.28 Benching Detail INF 

04.5.29 Guidelines for Base Thickness Recommendations INF 

04.5.3 Historical pH and Resistivity Values INF 

04.5.30 Serrated Slope Detail INF 

04.5.31 Sample Wick Drain Detail INF 

04.5.32 Sample Soil Survey Location Map INF 

04.5.33 Guidelines for Lime Stabilization INF 

04.5.34 Filter fabric Detail INF 

04.5.35 Filter fabric and Embankment Detail INF 

04.5.4 Sample Roadway Profile INF 

04.5.5 Soil Classifications PS 

04.5.6 Soil Classes PS 
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Section Description Status 

04.5.7 Counties with Acid-Producing Rock INF 

04.5.8 Sample Field Book Entries INF 

04.5.9 Erosion Index Chart INF 

04.6 Soil Survey Checklist INF 

04.7 Soil Survey Reference Software INF 

04.8 Guidelines for Scope and Cost Estimate Workbooks N/A 

04.8.1 Personnel Job Descriptions N/A 

04.8.2 Soil Survey Cost Worksheet N/A 

05.0 Retaining Wall Guidelines N/A 

05.1 Retaining Wall Introduction INF 

05.2 Wall foundation Drilling and Sampling Guide PS 

05.2.1  Retaining Wall boring layouts for 5.2.1 and 5.3.12 INF 

05.3 Supplemental Retaining Wall Information N/A 

05.3.1 Retaining Wall Types used Georgia DOT N/A 

05.3.10 Details of Retaining Walls Typical Sections Redrawn INF 

05.3.11 Typical Section of a Permanently Anchored Retaining Wall INF 

05.3.12 Page Removed or Obsolete N/A 

05.3.2 Typical Section for Retaining Walls 18' high INF 

05.3.3 Typical Section for Retaining Walls 18’ high INF 

05.3.4 This Page has been Removed or Obsolete N/A 

05.3.5 Retaining Wall Panel Shapes INF 

05.3.6 Proposed MSE Wall Panel Shapes INF 

05.3.7 Soil Nailing Description INF 

05.3.8 This Page is Now Obsolete N/A 

05.3.9 Insert Wall Description INF 

05.4 Retaining Wall Report Template N/A 

05.4.1 Sample Stand-Alone Retaining Wall Report INF 

05.4.2 Sample Retaining Wall Report Included with BFI Report INF 

05.5 Wall Structure Checklist INF 

05.6  Retaining Wall Cost Estimate Refer to BFI Other Structures Worksheets N/A 

06.0 Other Structures Guidelines N/A 

06.1 Other Structures Guidelines INF 

06.2 Sample Other Structure Reports N/A 

06.2.1 Sample Light Tower Foundation Report INF 

06.2.2 Sample Rest Area Foundation Report INF 

06.2.3 Sample Culvert Foundation Report as Part of Soil Survey INF 

06.3 Refer to 3.6.2 N/A 

07.0 Pavement Conditions and Thickness Design Guidelines N/A 

07.1 Pavement Condition and thickness Design Guidelines Introduction N/A 

07.2 Pavement Supplemental Information Cover Page N/A 

07.2.1 PACES Link N/A 

08.0  Special Provisions N/A 

08.1 Special Provision Introduction INF 

08.2 Sample Special Provisions N/A 

08.2.1 SP205- Roadway Excavation INF 

08.2.10 SP523 PDA Contractor Provided Non-LRFD INF 
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Section Description Status 

08.2.11 SP524- Drilled Caisson Foundations Wet INF 

08.2.12 SP524 Drilled Caisson Foundations Dry INF 

08.2.13 SP572 Slope Underdrains INF 

08.2.14 SP809 Geogrid Materials INF 

08.2.15 SP881 Fabrics Multiple fabric 1.syers INF 

08.2.16 SP881 Fabrics INF 

08.2.17 SP 154 Vibration Monitoring N/A 

08.2.18 SP520 Modified Pilot Holes INF 

08.2.2 SP208 Embankments INF 

08.2.3 SP209 Subgrade Construction INF 

08.2.4 SP209 Subgrade Const ruction INF 

08.2.5 SP457 Reinforced Slopes INF 

08.2.5  
SP457 Reinforced Slopes Geogrid Reinforced Slope Embankment Internal 
Drainage Details (page 7) 

INF 

08.2.6  SP457 Geogrid Reinforced Slopes Dept Of Consultant Design INF 

08.2.7 SP457- Geogrid Reinforcement Embankment Stabilization Only INF 

08.2.8 SP520 Piling Option to Pre Drill INF 

08.2.9 SP520 Piling - Pilot holes INF 

09.0 LRFD for BFI N/A 

09.1 LRFD BFI Introduction INF 

09.2 Bridge Foundation Investigation Report Template Guidelines LRFD PS 

09.2.1 Bridge Foundation investigation Report Template LRFD PS 

09.2.2 
GDOT Process for Corrosion Resistant PSC Pile Recommendation in BFI-LRFD 
Reports 

PS 

09.3 Special Provisions N/A 

09.3.1 SP 523 PDA Contractor Provided RFD INF 

09.3.2 SP520 Piling LRFD determine driving resistance INF 

09.4 Sample Foundation Recommendation letters N/A 

09.4.1 Sample Foundation Recommendation letters to Bridge Office N/A 

09.4.2 
Sample Answer letter From Bridge Office to foundation Recommendation letter 
from G.E.P. Engineer 

N/A 

09.4.3 Sample Bridge Office LRFD Pile Loads Letter N/A 

09.5 GDOT WFI-LRFD Process INF 

09.5.1 WFI-LRFD Soil Parameter Recommendation Template PS 

09.6  Wall Foundation Investigation Report Template LRFD PS 

09.6.2 LTP Detail for MSE Wall at Bridge Abutment INF 

09.6.3  LTP Detail for MSE Wall - Section along Wall INF 

09.6.4 LTP Detail for Cantilever Wall without Key INF 

09.6.5 LTP Detail for Cantilever Wall with Key INF 

09.7 
GDOT LRFD Bearing Capacity and Settlement Design Spreadsheets for Shallow 
Foundations 

N/A 

09.7.1 
Guidelines and Example for GDOT LRFD Shallow Foundations Spreadsheet 
using SPT Data 

INF 

09.7 2 
GDOT LRFD Shallow Foundations Bearing Capacity and Settlement Design with 
SPT Data 

INF 

09.7.3 
Guidelines and Example for GDOT LRFD Shallow Foundations Spreadsheet 
using CPT Data 

INF 
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Section Description Status 

09.7.4 
GDOT LRFD Shallow Foundations Bearing Capacity and Settlement Design with 
CPT Data 

INF 

09.7.5 
Guidelines and Example for GDOT LRFD Shallow Foundations Spreadsheet 
using DMT Data 

INF 

09.7.6 
GDOT LRFD Shallow Foundations Bearing Capacity and Settlement Design with 
DMT Data 

INF 

10.0 Environmental Testing Branch N/A 

10 .1 Environmental Testing Branch Introduction INF 

10 .2 GDOT Policy 5525-1 UST and Hazardous Waste Site Investigation Procedure INF 

10.3 UST. HW Transmittal Request Guidelines and Templates N/A 

10.3.1 Environmental Site Assessment Phase I Guidelines PS 

10.3.2 Environmental Site Assessment Phase II Guidelines PS 

10.3.2.1 Page has been Removed or is Obsolete N/A 

10.3.2.2 Page has been Removed or ls Obsolete N/A 

10.3.2.3 Page has been Removed or ls Obsolete N/A 

10.3.2.4 Page has been Removed or ls Obsolete N/A 

10.4 This page intentionally left blank for future use N/A 

10.5 USTHW Correspondence Samples N/A 

10.5.1 Sample Correspondence UST Site investigation Request INF 

10.5.2 Sample Correspondence Results of UST investigation INF 

10.5.3 
Sample Correspondence Notice of Contamination letters to Property Owner and 
EPD 

INF 

11.0 References N/A 

11.1 Reference Documents INF 

 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

 

 

Georgia Department of Transportation  

 

Technical Provisions 

For 

Design-Build Agreement 

P.I. Nos. 0013741 & 0013742 

 

Attachment 8-2 

BLASTING REQUIREMENTS 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

 

Technical Provisions   
Attachment 8-2 – Blasting Requirements   Page 1 of 1 

Attachment 8-2: Blasting Requirements 
All blasting shall be in conformance with the requirements detailed in TP Section 5 
(Environmental). 

When the use of explosives is necessary for the prosecution of the Work, the Design-Builder 
shall exercise the utmost care not to endanger life or property, and shall obey all State, federal, 
and other governmental regulations applying to transportation, storage, use, and control of such 
explosives. The Design-Builder shall be completely responsible for any and all damage resulting 
from the transportation, storage, use, and control of explosives in the prosecution of the Work 
by the Design-Builder, the Design-Builder’s agents, or employees; and shall hold GDOT 
harmless from all claims of damages resulting in any manner therefrom.  

The Design-Builder shall notify each Utility Owner having structures or other installations, above 
or below ground, near where there is intention to use explosives. Such notice shall be given 
sufficiently in advance, but no less than 60 days prior to any blasting activities, to enable the 
Utility Owners to take such steps as they may deem necessary to protect their property from 
damage. Such notice shall not relieve the Design-Builder of responsibility for all damages 
resulting from blasting operations.  

All explosives shall be stored securely in compliance with all Laws and all such storage facilities 
shall be clearly marked DANGEROUS EXPLOSIVES. Explosives and detonators shall be 
stored in separate storage facilities in separate areas. Where no Laws apply, locked storage 
shall be provided satisfactory to the EOR, never closer than 1,000 feet from any travel-road, 
building, or camping area.  

In all cases where the transport, storage, or use of explosives is undertaken, such activities 
shall be controlled and directed by fully qualified representatives of the Design-Builder.  

Whenever electric detonators are used, all radio transmitters shall be turned off within a radius 
of 500 feet. No blasting supplies shall be transported in vehicles with two-way radio unless the 
transmitter is turned off, or extra shielding precautions are taken. Appropriate signs shall be 
placed so as to give ample warning to anyone driving a vehicle equipped with two-way radio. 
Electrical detonators shall not be used within 500 feet of a railroad or MARTA facility. 

The Design-Builder shall submit a Blasting Plan prior to use of explosives that provides details 
of the proposed Blasting Plan including the type and number of explosives, the shot sequence, 
the description of and distance to the closest inhabitable structure, and other information as 
requested by GDOT. Submission of Blasting Plans does not relieve the Design-Builder of the 
responsibility for the adequate and safe performance of the blasting. 
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Revised 6-10-20 

Pavement Design Package Submittal Checklist (Consultant) 
 
PI Number:  _____________________________________________  

County:  ________________________________________________ 

Management Let Date:  ___________________________________ 

GDOT Project Manager:  ________________________________________ 

Design Phase Leader:  ____________________________________ 

Construction Duration (months):  ___________________________ 

Package Submittal Date:  __________________________________ 

Pavement Design Package shall be one combined PDF, with bookmarks for each item, in the order listed below, 
and submitted in accordance with the ProjectWise Pavement Design Submission and Approval Process.  If the 
PDF is secured it shall have signature fields pre-applied for all required signatures, allow printing, commenting, 
filling in form fields, and signing existing signature fields.  Screen shots of PDF security settings located here. For 
further information on signing documents in ProjectWise see the Process for Digitally Signing Documents in 
Bluebeam Revu 

 

1) Quality Assurance (QA)   

☐Letter signed by DPL detailing the QA that has been performed in this package 
 

2) Project Description 
☐A Detailed Pavement Project Description (see attached Appendix A for an example) 
 

3) Design Analyses       
____ (#) Full Depth Rigid Pavement Designs    
____ (#) Full Depth Flexible Pavement Designs    
____ (#) Temporary Pavement Designs  
Inlay/Overlay Designs are approved in a PES and should not be included 

 
4) Traffic (include approval letter if done by consultant) 

☐Build Traffic Diagrams (AADT Build Only, No DHV)  
☐Existing Traffic Diagrams for temporary pavements 

☐Traffic Assignment Letter – For Bridge Projects if no traffic diagrams are available 
 

5) Plan Sheets (Full Size, Half Size, or 11” X 17” PDF) 
☐Cover 

☐Typical Sections 

☐Staging Typical Sections for temporary pavements 

☐Construction Sheets Section 13 
 
6) Reports and Summaries 

☐Current Preconstruction Status Report 

☐Soil Survey Summary Report (include approval letter if done by consultant) 

☐GDOT's VE Study Implementation Correspondence 

Note: Missing items, inaccurate, or incomplete submission of Pavement Design Package could result in rejection of the 
submittal.   
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Appendix A) Example 

Pavement Project Description for PI NO. 322470, Twiggs County 

Description: 

The project is a widening project for SR 96 from just West of SR 87 to just South of I-16 interchange for 7.73 miles. 
Projects widens SR 96 from 2 to 4 lanes. Project begins at STA 668+00 and ends at STA 1076+00.  

The typical section calls for four lane rural section with a 44 foot depressed media with 6ft inside shoulder (2ft paved) 
and 10ft outside shoulder (6.5ft paved). 

Factors: 
- Soil Survey Summary report approved on 9/7/16, recommends GAB as only base to be used, SSV of 2.5, RF of 1.5, k 
value of 130pci. Or Soil Survey Summary not required per PDP Section 6.3.2 and list historic values used. 
- The let date of 2018, with 2 years construction duration puts open year at 2020. Therefore pavement design AADT 
analysis is for 2020/2040.  
- Also +2 years ADT designs (2022/2042) are submitted for approval to account for any future scheduling changes.  
 
Designs: 
Full Depth Flexible Design A: Full Depth Flexible pavement for SR 96 mainline widened areas from STA 668+00 to STA 
1076+00. 
- (2020/2040) Initial AADT 3,050 and Final AADT 4,650, 4.46% underdesigned  
- 24 hr Truck 10.75%, 4.75% SU, 6.0% MU 
State Route Prioritization Category:  Critical/High/Medium/Low/Off-System  
 
1.5” 12.5mm Superpave, GP2 
2” 19mm Superpave, GP1 or 2 
6” 25mm Superpave, GP1 or 2 
12” GAB 
 
Full Depth Flexible Design A +2:  +2 years Full Depth Flexible pavement for SR 96 mainline widened areas from STA 
668+00 to STA 1076+00. 
- (2022/2042) Initial AADT 3,190 and Final AADT 4,880, 4.46% underdesigned 
- 24 hr Truck 10.75%, 4.75% SU, 6.0% MU 
- Has same full-depth pavement structure as Full Depth Design A 
 
Full Depth Rigid Design B: Full Depth Rigid pavement for SR 96 mainline widened areas from STA 668+00 to STA 
1076+00. 
- (2020/2040) Initial AADT 3,050 and Final AADT 4,650, balance thickness:  8.45 inches 
- 24 hr Truck 10.75%, 4.75% SU, 6.0% MU 
State Route Prioritization Category:  Critical/High/Medium/Low/Off-System  
 
9” JPCP 
0” 19mm Superpave, GP1 or 2 
8” GAB 
 
Full Depth Rigid Design B +2:  +2 years Full Depth Rigid pavement for SR 96 mainline widened areas from STA 668+00 
to STA 1076+00. 
- (2022/2042) Initial AADT 3,190 and Final AADT 4,880, balance thickness:  8.68 inches 
- 24 hr Truck 10.75%, 4.75% SU, 6.0% MU 
- Has same full-depth pavement structure as Full Depth Design B 
 
  

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Revised 6-10-20 

 
Appendix A) Example Continues 
 
 
Roundabout Rigid Design C: Full Depth Rigid pavement for SR 96 mainline widened areas from STA 668+00 to STA 
1076+00. 
- (2020/2040) Initial AADT 4,050 and Final AADT 5,650, balance thickness:  8.62 inches 
- 24 hr Truck 10.75%, 4.75% SU, 6.0% MU 
State Route Prioritization Category:  Critical/High/Medium/Low/Off-System  
 
9” JPCP 
0” 19mm Superpave, GP1 or 2 
8” GAB 
 
Roundabout Rigid Design C +2:  +2 years Full Depth Rigid pavement for SR 96 mainline widened areas from STA 668+00 
to STA 1076+00. 
- (2022/2042) Initial AADT 4,200 and Final AADT 5,700, balance thickness:  8.73 inches 
- 24 hr Truck 10.75%, 4.75% SU, 6.0% MU 
- Has same full-depth pavement structure as Roundabout Design C 
 
Roundabout Flexible Design D: Full Depth Flexible pavement for SR 96 mainline widened areas from STA 668+00 to STA 
1076+00. 
- (2020/2040) Initial AADT 4,050 and Final AADT 5,650, 4.46% underdesigned  
- 24 hr Truck 10.75%, 4.75% SU, 6.0% MU 
State Route Prioritization Category:  Critical/High/Medium/Low/Off-System  
 
1.5” 12.5mm Superpave polymer-modified, GP2 
2” 19mm Superpave, GP1 or 2 
7” 25mm Superpave, GP1 or 2 
12” GAB 
 
Roundabout Flexible Design D +2:  +2 years Full Depth Flexible pavement for SR 96 mainline widened areas from STA 
668+00 to STA 1076+00. 
- (2022/2042) Initial AADT 4,200 and Final AADT 5,700, 4.46% underdesigned 
- 24 hr Truck 10.75%, 4.75% SU, 6.0% MU 
- Has same full-depth pavement structure as Full Depth Design D 
 
Side Roads Full Depth Design: Full Depth Flexible to be use for all side roads  
There are 6 side roads in this project that were close in ADT and 24 hr truck% volumes. Therefore, the most conservative 
of 6 side roads which was CR 102/Walters RD. used for side roads pavement designs.  
- (2020/2040) Initial AADT 1,050 and Final AADT 1,350, 7.22% underdesigned  
- 24 hr Truck 6.75%, 4.75% SU, 2.0% MU 
State Route Prioritization Category:  Critical/High/Medium/Low/Off-System 
 
1.5” 12.5mm Superpave, GP2 
2” 19mm Superpave, GP1 or 2 
8” GAB 
 
Side Roads Full Depth Design +2yr: +2 years Full Depth Flexible to be use for all side roads using CR 102/Walters RD. 
- (2022/2042) Initial AADT 1,090 and Final AADT 1,410, 7.38% underdesigned  
- 24 hr Truck 6.75%, 4.75% SU, 2.0% MU 
- Has same pavement structure as Side Roads Full Depth Design A 
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Appendix A) Example Continues 
 
Temporary Design: Temporary Full Depth Flexible pavement for SR 96 mainline transition areas from STA 213+00 to STA 
255+00 and from STA 814+00 to STA 866+00 
- (2018/2020) projected ADT with two year duration. (Note: 2018 is the let date year with 2020 to be 2 years construction 
duration) 
- (2018/2020) Initial AADT 3,050 and Final AADT 3,210, 13.12% underdesigned  
- 24 hr Truck 10.75%, 4.75% SU, 6.0% MU 
 
1.5” 12.5mm Superpave, GP2 
2” 19mm Superpave, GP1 or 2 
6” GAB 
 
Temporary Design +2: Temporary Full Depth Flexible pavement for SR 96 mainline transition areas from STA 213+00 to 
STA 255+00 and from STA 814+00 to STA 866+00 
- (2020/2022) projected ADT with 2-year duration. 
- (2020/2022) Initial AADT 3,100 and Final AADT 3,300, 13.20% underdesigned  
- 24 hr Truck 10.75%, 4.75% SU, 6.0% MU 
- Has same full-depth pavement structure as Temporary Design 
 
 

Include the appropriate signature information below at the end of your Pavement 
Project Descriptions 

 
Signatures are only required in the pavement project description section and are no longer required on the designs 
themselves.  All signatures should be Digital Signatures that include a time/date.  To ensure all Digital Signatures remain 
valid, all signature fields should be added to the package before the PDF package is merged/created and before the 
first signature is applied.  
 
 
Designer (Prepare):  ______________________________________________________________________   
 
 
Design Phase Leader (QC):  _______________________________________________________________   
 
 
State Roadway Design Engineer (QA):  ______________________________________________________   
(Only include with In-House, Consultants provide QA letter in package instead) 
 
 
State Pavement Engineer (Approve):  ________________________________________________________  
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9 SURVEYING AND MAPPING 

9.1 General Requirements 

The Design-Builder shall provide accurate and consistent land surveying and mapping 
necessary to support ROW acquisition, design, and construction of the Project. The Design-
Builder is responsible for all surveying responsibilities in accordance with the Project Standards 
and this TP Section 9.  

The Design-Builder shall review existing survey data and determine the requirements for 
updating or extending the existing survey and mapping data. The Design-Builder is responsible 
for the final precision, accuracy, and comprehensiveness of all survey and mapping. 

9.2 Administrative Requirements 

9.2.1 Project Standards 

TP Attachment 1-4 (Project Standards) lists the Project Standards. 

The Design-Builder shall conduct all Work governed by this TP Section 9 in accordance with the 
Project Standards.  

9.2.2 Key Personnel and Required Personnel 

With respect to surveying and mapping requirements described in this TP Section 9, the 
Design-Builder shall engage the Key Personnel and Required Personnel identified in TP 
Attachment 2-1 (Key Personnel and Required Personnel) with the responsibilities listed in TP 
Attachment 2-1. The Key Personnel and Required Personnel shall have the minimum 
qualifications and fulfill the specified responsibilities described in TP Attachment 2-1. 

9.2.3 Ownership 

The documents produced by the Design-Builder’s surveyor or the surveyor’s Subcontractors 
shall be the property of GDOT. Release of any such documents shall be approved by GDOT in 
advance. 

9.2.4 Property Owner Notification 

The Design-Builder shall prepare for GDOT review and approval a survey letter for property 
owner notification in accordance with the GDOT Automated Survey Manual prior to entering any 
private property outside the Existing ROW or any ROW previously acquired for the Project. The 
Design-Builder shall make a reasonable effort to speak with property owners before entry. If 
owners are not present, the Design-Builder shall leave a door hanger with the P.I. number and a 
Design-Builder contact to inform the owners regarding ongoing work. During the course of the 
survey work, the Design-Builder shall not cut trees or bushes of significant size (4 inches or 
larger caliper as measured 12 inches above the natural ground surface) or value (e.g., 
hardwoods, pine, fruit or nut bearing). Any brush cut near landscaping/yards shall be removed 
or disposed of. The Design-Builder shall not leave cut brush on private property. 

9.2.5 Units 

All survey work shall be performed in U.S. survey feet. Work shall conform to Georgia State 
plane coordinates. All survey work shall be performed in the State plane east zone. 
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The combined sea level and scale factor for the Project shall conform to the GDOT Automated 
Survey Manual. 

9.3 Design Requirements 

9.3.1 Overview 

The Design-Builder is responsible for the final precision, accuracy, and comprehensiveness of 
all surveying and mapping. 

9.3.2 Survey Control Requirements 

The Design-Builder shall ensure that all surveying conforms to the Law and the Georgia 
Professional Land Surveying Practices Act and shall follow the General Rules of Procedures 
and Practices of the Georgia Board of Professional Engineers and Land Surveyors.  

The Design-Builder shall establish all horizontal and vertical primary Project control from 
approved control provided by GDOT. If the Design-Builder chooses to use GPS methods, the 
Design-Builder shall meet the guidelines as defined in the GDOT Automated Survey Manual 
and shall use the approved control provided by GDOT. 

The Design-Builder shall establish and maintain additional survey control as needed and final 
ROW monumentation throughout the duration of the Project.  

The Design-Builder shall tie any additional horizontal and vertical control on the Project to the 
established primary Project control network. 

All survey control points shall be set and/or verified by a Professional Land Surveyor. 

The Design-Builder shall establish and maintain a permanent horizontal and vertical primary 
survey control network. The control network shall consist of, at minimum, horizontal deltas 
coordinated and elevated, set in intervisible pairs. Control monuments set by the Design-Builder 
shall be installed per the GDOT Automated Survey Manual. The main control horizontal traverse 
shall have no more than 12 angles before tying to a main control pair.  

Prior to construction and in coordination with GDOT, the Design-Builder shall provide the GDOT 
Statewide Location Bureau Chief no less than a 90-day notification of planned activities that will 
disturb or destroy any geodetic control monuments. This will provide time to plan for and 
execute relocation of geodetic monuments. The Design-Builder shall replace all existing 
horizontal and vertical primary survey control points that have been disturbed or destroyed. The 
Design-Builder shall make all survey computations and observations necessary to establish the 
exact position and elevation of all other control points based on the primary survey control. 

If the Design-Builder chooses not to use the previously approved survey control package, the 
Design-Builder shall deliver to GDOT, for review and acceptance, a survey control package in 
accordance the GDOT Automated Survey Manual. In addition, the Design-Builder shall deliver 
to GDOT a revised survey control package when survey monuments or control points are 
disturbed, destroyed, or found to be in Error. 

Survey control monuments shall be maintained throughout the duration of the D&C Period.  
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9.3.3 Conventional Methods for Control (Horizontal and 
Vertical) 

If the Design-Builder chooses to use conventional methods to establish additional horizontal 
control, the Design-Builder shall meet the accuracy of the appropriate level of survey as defined 
in the GDOT Automated Survey Manual.  

9.3.3.1 Horizontal Accuracy Requirements for 
Conventional Survey 

Horizontal control shall be established (at a minimum) on the Georgia State Plane Coordinate 
System of 1985 (NAD83/94). If the approved survey is not adopted, the most recent realization 
shall be used, unless tying to another project with an older datum. Approval from the GDOT 
Statewide Location Bureau Chief shall be obtained prior to initiation of surveys. 

Upon request by the Design-Builder, GDOT Statewide Location Bureau will compile and provide 
to the Design-Builder a survey control package of existing GDOT-approved survey monumented 
data in the Project vicinity. 

9.3.3.2 Vertical Accuracy Requirements for 
Conventional Surveys 

Vertical control shall be established on the North American Vertical Datum of 1988 (NAVD 
1988). Vertical surveys shall meet the 3rd order closure as identified in TP Table 9-1 (Accuracy 
Requirements). 

Table 9-1: Accuracy Requirements 

 1st Order 2nd Order 3rd Order Remarks and 
Formulae 

Error of Closure 0.013 feet √M 
 

0.026 feet √M 
 

0.049 feet √M 
 

Loop or between 
control monuments 

Maximum Length 
of Sight 

250 feet 300 feet N/A With good 
atmospheric 
conditions 

Difference in 
Foresight and 
Backsight 
Distances 

±10 feet ±20 feet ±30 feet Per instrument set 
up 

Total Difference in 
Foresight and 
Backsight 
Distances 

±20 feet per 
second 

±50 feet per 
second 

±70 feet per 
second 

Per total section or 
loop 

Recommended 
Length of Section 
or Loop 

2.0 miles 3.0 miles 4.0 miles Maximum distance 
before closing or in 
loop 

Maximum 
Recommended 
Distance Between 
Benchmarks 

2000 feet 2500 feet 3000 feet Permanent or 
temporary 
benchmarks set or 
observed along the 
route 

Level Rod 
Reading 

± 0.001 foot ± 0.001 foot ± 0.001 foot  
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 1st Order 2nd Order 3rd Order Remarks and 
Formulae 

Recommended 
Instruments and 
Leveling Rods 

Automatic or 
tilting w/ parallel 
plate micrometer 
precise rods 

Automatic or 
tilting w/ optical 
micrometer 
precise rods 

Automatic or 
quality spirit 
standard, quality 
rod 

When two or more 
level rods are used, 
they should be 
identically matched 

Principal Uses Broad area 
control, 
subsidence or 
motion studies 
jig & tool settings 

Broad area 
control, 
engineering 
projects basis for 
subsequent level 
work 

Small area 
control, drainage 
studies, some 
construction and 
engineering 

 

9.3.4 Right of Way Surveys 

The Design-Builder shall base all surveys on the primary horizontal and vertical control network 
established for the Project. 

9.3.4.1 Accuracy Standard 

In performing ROW surveys consisting of boundary locations, the Design-Builder shall meet the 
accuracy standards of the appropriate level of survey as defined in TP Table 9-2 (Chart of 
Tolerances). 

Table 9-2: Chart of Tolerances 

 Urban / Rural Urban Business 
District 

Remarks and Formulae 

Error of Closure 1:10,000 1:15,000 Loop or between 
control monuments 

Angular Closure 15" √N 10" √N N = number of angles 
in traverse 

Accuracy of Bearing 
in Relation to 
Source* 

20" 15" Sin  = denominator in 
error of closure divided into 
1 (approx.) 

Linear Distance 
Accuracy 

0.1 foot per 1,000 
feet 

0.05 foot per 1,000 
feet 

Sin  x 1000 (approx.) 
where ± = Accuracy 
of Bearing 

Positional Error of 
any Monument 

AC/10,000 AC/15,000 AC = length of any course 
in traverse 

Adjusted 
Mathematical 
Closure of Survey 
(No Less Than) 

1:50,000 1:50,000  

GDOT policy requires all bearings or angles be based on the following source: Grid bearing of the 
Georgia Coordinate System of 1985, with the proper zone and epoch specified. 

9.3.5 MS4 Mapping 

The Design-Builder shall map the location of existing and proposed drainage features in 
accordance with TP Section 12 (Drainage) and Special Provision 156.  

9.3.6 Survey Records and Reports 

The Design-Builder may use electronic field books to collect and store raw data. The Design-
Builder shall preserve original raw data and document any changes or corrections made to field 
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data, such as station name, height of instrument, or target. The Design-Builder shall also 
preserve raw and corrected field data in hardcopy output forms in a similar manner to 
conventional field books for preservation. 

The Design-Builder shall record field survey data and sketches that cannot be efficiently 
recorded in the electronic field volume in a hardcopy field note volume and stored with copies of 
the electronic data. 

All field notes shall be recorded in permanently bound books. (Field notes on loose-leaf pages 
are not permitted.) The Design-Builder shall deliver copies of all field note volumes to GDOT 
Statewide Location Bureau Chief upon request. 

The Design-Builder shall provide all created topographic mapping to GDOT in digital terrain 
model format using the software and version thereof being used by GDOT at the time of the 
initial survey. 

9.4 Construction Requirements 

9.4.1 Construction Surveys 

The Design-Builder shall comply with the requirements in TP Section 9.3 (Design 
Requirements). 

9.4.2 ROW Monuments 

Upon completion of the ROW acquisition and all Construction Work the Design-Builder shall set 
permanent and stable concrete ROW monuments located on the final ROW line at all points of 
curvature (PCs), points of tangency (PTs), points of intersection (PIs), miters and breaks, points 
of compound curvature (PCCs), points of reverse curvature (PRCs), and all intersecting 
crossroad ROW lines. In addition, the Design-Builder shall set permanent and stable concrete 
ROW monuments located on all final ROW lines where the distance between such significant 
ROW line points exceeds 1,500 feet. 

The Design-Builder shall purchase all materials, supplies, and other items necessary for proper 
survey monumentation. 

9.4.3 Side-Scan Sonar Surveys 

For structures in or near rivers, streams, creeks, lakes or other waterways the Design-Builder 
shall prepare and submit initial (prior to construction activities within the stream) and final (after 
removal of the existing bridge) bathymetric charts and sonar images of the streambed/lakebed 
to ensure the removal of existing bridge and any construction waste or debris, including any 
temporary construction material, is in accordance with the DBF Documents. 

The Design-Builder shall use personnel and equipment necessary to produce bathymetric 
charts and sonar images capable of distinguishing objects 0.5 cubic feet (0.014 cubic meters) or 
greater. The Design-Builder shall use side-scan sonar equipment capable of printing visible 
sonar recordings/images of the streambed/lakebed. The Design-Builder shall provide record of 
experience (in similar size and scope) for the Contractor preparing the bathymetric charts to 
GDOT. The Design-Builder shall provide the before and after surveys to the USACE office for 
review. 
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Prior to commencement of construction activities within the boundaries of the stream, the 
Design-Builder shall scan the entire Project area from the center of the navigation channel an 
appropriate distance shoreward, or as directed by GDOT, to ensure that no debris is left in the 
waterway. The Design-Builder shall submit initial bathymetric charts and side-scan sonar 
images to GDOT showing disposition of the streambed/lakebed prior to construction activities. 

After complete removal, the Design-Builder shall scan the entire Project area using side-scan 
sonar equipment within the same boundaries stated above or as directed by GDOT. The 
Design-Builder shall submit final bathymetric chart and side-scan sonar images to GDOT 
showing disposition of streambed/lakebed after complete removal. The Design-Builder shall 
provide correlation between the initial and final bathymetric charts to distinguish changes in the 
streambed/lakebed as a result of the removal. The Design-Builder shall continue the removal 
operations if there are areas where the removal is deemed incomplete by GDOT. The Design-
Builder shall provide subsequent sonar scans with images until the removal operations are 
complete and accepted by GDOT. 

9.4.4 As-Built Surveys 

The Design-Builder shall submit to GDOT, as part of the Record Design Documents, a final 
ground digital terrain model which reflects the as-built conditions.  

9.5 Submittals 

With respect to surveying and mapping requirements described in this TP Section 9, the 
Design-Builder shall provide the Submittals identified in the Submittal Requirements Database 
and comply with DBA Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture) and TP 
Section 2.8 (Submittals).  
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10 GRADING 

10.1 General Requirements 

The Design-Builder shall conduct all Work necessary to meet the requirements of grading, 
including the following:  

1. Clearing and grubbing 

2. Excavation and embankment  

3. Removal of existing pavements, pipes, buildings, and miscellaneous structures, except 
as may be specifically noted otherwise 

4. Subgrade preparation and stabilization  

5. Dust control 

6. Aggregate surfacing  

7. Earth shouldering  

10.2 Administrative Requirements 

10.2.1 Project Standards 

TP Attachment 1-4 (Project Standards) lists the Project Standards.  

The Design-Builder shall conduct all Work governed by this TP Section 10 in accordance with 
the Project Standards. 

10.2.2 Key Personnel and Required Personnel 

With respect to grading requirements described in this TP Section 10, the Design-Builder shall 
engage the Key Personnel and Required Personnel identified in TP Attachment 2-1 (Key 
Personnel and Required Personnel) with the responsibilities listed in TP Attachment 2-1. The 
Key Personnel and Required Personnel shall have the minimum qualifications and fulfill the 
specified responsibilities described in TP Attachment 2-1. 

10.3 Design Requirements 

The Design-Builder shall ensure that all borrow, stockpile, and waste sites for the Project have 
obtained all required Environmental Approvals prior to construction activities occurring on those 
sites. All common fill or excess material disposed of outside the Site shall be placed in either a 
permitted solid waste facility, a permitted inert waste landfill, or in an engineered fill.  

The Design-Builder shall notify GDOT of any non-permitted encroachment in the Existing ROW. 
No action to remove the encroachment shall be taken without GDOT approval.  

10.3.1 Removal and Disposal of Material 

See TP Section 13.3.1.3 (Bridge Requirements) regarding the removal of any existing endrolls. 

The Design-Builder shall either dispose of the material from structures designated for demolition 
outside of the Project Limits, or shall coordinate with the Georgia Department of Natural 
Resources (DNR) for donation to the “Roads to Reefs” Program. The Design-Builder shall 
coordinate delivery of the salvaged material with GDOT. The Design-Builder shall take 
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possession of, but not reuse for the Project, all material or equipment not identified for salvage. 
The Design-Builder shall properly dispose of all material not identified to be salvaged.  

10.3.2 Demolition and Abandonment Plan 

The Design-Builder shall develop, implement, and maintain until Final Acceptance a Demolition 
and Abandonment Plan for all existing structures, features, and Utilities, listing the types and 
sizes, that will be removed, abandoned, and/or partially abandoned. The Design-Builder shall 
ensure that said structures are structurally sound after the abandonment procedure. The 
Demolition and Abandonment Plan shall show the locations of all existing features that will be 
abandoned and shall show sufficient detail for the abandonment.  

10.3.3 Slopes and Topsoil 

The Design-Builder shall avoid and minimize disturbance to the identified Waters of the United 
States (WOTUS). The Design-Builder’s grading plan shall be in accordance with the approved 
NEPA documents; and the Design-Builder shall secure all associated Governmental Approvals 
required for the RFC Documents. 

The Design-Builder shall perform finished grading and place topsoil in all non-paved areas for 
vegetative slope stabilization. The Design-Builder shall also place topsoil in all unpaved areas 
outside the limits of grading that are disturbed due to the Work. 

The Design-Builder shall not design or construct permanent slopes steeper than 3:1. The 
Design-Builder shall not be required to correct existing slopes steeper than 3:1 that are not 
impacted by the Work and are located outside of the required clear zones. 

The Design-Builder shall not design or construct a barn roof side slope, defined as a shallow 
slope followed by a steeper slope, that includes a 3:1 foreslope, unless the entire slope is 
behind a roadside safety device. 

10.4 Construction Requirements 

10.4.1 Clearing Limits and Requirements 

Clearing limits, at a minimum, shall encompass roadside clear zones per requirements in TP 
Section 11.3.7 (Roadside Safety Devices) and as required to provide required stopping and 
intersection sight distances. Maximum clearing limits shall be in accordance with the 
requirements of TP Section 5 (Environmental).  

10.4.2 Removal of Abandoned Elements 

The Design-Builder shall remove all features that are abandoned in place (e.g., parking lots, 
abandoned pavements, sidewalks, driveways, catch basins, drop inlets, pipes, manholes, 
curbing, retaining walls, Utilities, foundations, paved floors and slabs, underground tanks, 
fences, bridges, buildings, and other incidental structures), in accordance with the following 
requirements: 

1. Abandon pavements: The Design-Builder shall ensure existing pavement no longer 
being used on the Project Limits is obliterated and removed, and the area graded to 
drain, and grassed. 

2. Abandon pipes: The Design-Builder shall ensure abandoned pipes that are left in place 
are grout filled or filled with flowable fill. 
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3. Under new pavements: The Design-Builder shall remove all abandoned features to a 
depth of at least 3 feet below the finished subgrade elevation. 

4. Underneath new other structures: The Design-Builder shall remove all abandoned 
features to at least 3 feet below the foundations of all proposed structures, including 
installations such as guardrail posts and Utility poles. 

5. Elsewhere in the ROW and easement areas, the Design-Builder shall remove all 
abandoned features to at least 3 feet below the finished surface of slopes and shoulders 
and 1 foot below natural ground outside construction limits. 

6. Abandoned structures within 10 feet vertically of finished grade that may impound water 
shall be thoroughly cracked or broken. These structures include all concrete floors, 
basements, and catch basins. 

7. The Design-Builder shall break floors and slabs so that no section greater than 10 
square feet remains intact. 

10.4.3 Stockpiling 

The Design-Builder shall not stockpile or store materials that are not for use on the Project 
within the Project Limits. Where Project-specific materials are stockpiled on the Project Limits, 
the following requirements shall apply: 

1. Stockpiles shall be constructed in conformance with TP Attachment 1-4 (Project 
Standards). Appropriate erosion control measures shall be placed and maintained.  

2. The material shall conform to the requirements of the Plans and TP Attachment 1-4. 

3. Any damage to the material due to the delay in incorporation into the Work shall be at 
the risk of the Design-Builder. 

4. The quantity of the material shall not exceed the quantity required by the Project.  

10.5 Submittals 

With respect to grading requirements described in this TP Section 10, the Design-Builder shall 
provide the Submittals identified in the Submittal Requirements Database and comply with DBA 
Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture) and TP Section 2.8 
(Submittals).  
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11 ROADWAYS  

 General Requirements 

The requirements included in this TP Section 11 provide requirements for the design and 
construction of roadway improvements. 

 Administrative Requirements 

 Project Standards 

TP Attachment 1-4 (Project Standards) lists the Project Standards.  

The Design-Builder shall conduct all Work governed by this TP Section 11 in accordance with 
the Project Standards. 

 Key Personnel and Required Personnel 

With respect to roadway requirements described in this TP Section 11, the Design-Builder shall 
engage the Key Personnel and Required Personnel identified in TP Attachment 2-1 (Key 
Personnel and Required Personnel) with the responsibilities listed in TP Attachment 2-1. The 
Key Personnel and Required Personnel shall have the minimum qualifications and fulfill the 
specified responsibilities described in TP Attachment 2-1.  

 Design Requirements 

 General Design Requirements 

The Design-Builder shall incorporate all components of the Project into the design of the 
roadway. Roadways shall be designed to integrate with streets and roadways that are adjacent 
or connecting to the Project. 

The Design-Builder shall incorporate all necessary roadway appurtenances, including fences 
and hazard protection. Fence type shall be replaced in accordance with GDOT Construction 
Standard 9031N (Chain Link), Construction Detail F1 (Woven Wire), or F4 (Field Fencing). 
Should the existing type of fence not match the type provided in GDOT's Construction 
Standards and Construction Details, the Design-Builder shall submit the type of proposed fence 
to GDOT for approval prior to construction. 

The Design-Builder shall design the Project in accordance with the design criteria included in TP 
Attachment 11-1 (Design Criteria).   

No open cutting (removal of pavement to construct, repair, or relocate Utilities/drainage 
structures or for any purposes that cause a full-depth cut of existing pavement and removal of 
any subgrade beneath) of the travel lane pavements shall be allowed without prior approval of 
GDOT. Any pavement that is open cut as described in this paragraph shall be repaired in-kind 
prior to the travel lane being opened to traffic. 

Where a turn lane currently exists on specific individual properties/developments adjacent to the 
Project and is impacted by the Work, the Design-Builder shall construct the turn lane as close 
as possible to its original configuration.  

The Design-Builder shall design all new turn lanes and all turn lanes accessing roadways within 
public right of way in accordance with TP Table 11-1 (Turn Lane Minimums). 
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Table 11-1: Turn Lane Minimums 

Design Speed (mph) Type Taper Length (feet) Turn Lane Length (feet) 

25 
Left 50 85 

Right 50 50 

30 
Left 50 135 

Right 50 75 

35 
Left 50 160 

Right 50 100 

40 
Left 50 210 

Right 50 150 

45 
Left 100 235 

Right 100 175 

55 
Left 100 310 

Right 100 250 

65 
Left 100 410 

Right 100 350 

 Reserved 

 Vibration Control 

The Developer shall prepare a Vibration Control Plan complying with the requirements of 
Special Provision 154 Construction Vibration Monitoring. Construction vibration monitoring shall 
be required for all structures located within 75 feet of the proposed Work and identified as a 
historic resource or located within a historic resource as identified in the Provided Environmental 
Approvals and Provided Environmental Approvals Re-Evaluation per DBA Section 6.2.11 
(Provided Environmental Approval Re-evaluation).  

 Control of Access 

The Design-Builder shall maintain all existing property access within the Project Limits and shall 
not revise control of access without GDOT review and written agreement of the affected 
property owner.  

For driveways requiring reconstruction, the design requirements in TP Table 11-2 (Driveway 
Widths) shall apply. 

Table 11-2: Driveway Widths 

Driveway Use 
Width (feet) 

Minimum Maximum 

Current Residential GA Std 14 18 

Current Commercial (One Way) GA Std 16 20 

Current Commercial (Two Way) GA Std 24 40 

 

New driveway corner radii shall be designed to the minimums in TP Table 11-3 (Driveway 
Corner Radii). For existing driveways being reconstructed, existing driveway corner radii may 
match the existing driveway corner radii, provided that they are checked and verified to 
accommodate the design vehicle. 
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Table 11-3: Driveway Corner Radii 

Driveway Use Minimum Radius (feet) 

Residential 15 

Commercial 35 

When Designed for Trucks 75 

 Design Criteria Order of Precedence 

In the event of any conflict, ambiguity, or inconsistency between Design Exceptions, Design 
Variances, and design criteria, the order of precedence, from highest to lowest, 1 being higher 
than 2, shall be as follows: 

1. Approved Design Exceptions and Design Variance(s)  

2. Design criteria as set forth in TP Attachment 11-1 (Design Criteria) 

3. Other design criteria set forth in these Technical Provisions 

 Turning Movement Design 

The Design-Builder shall develop the design according to the following listed requirements.  

1. “Design For” means the design shall be to the indicated standard. 

2. “Accommodate” means the design shall allow for the indicated design vehicle with a 
temporary impediment to other traffic as noted. 

11.3.6.1 Intersections 

1. Intersection Design Vehicle 

 Design Vehicle – P/B (Design)  

 Check Vehicle –  SU-30 (Accommodate)  

2. Single left (or left/through) 

 Turn movement shall be designed such that the design vehicle is able to safely 
navigate turn without impeding through traffic. (Design For) 

 Turn movement shall be checked such that the check vehicle is able to safely 
navigate turn with temporary impediment of other movements allowed. 
(Accommodate) 

3. Single right (or right through) 

 Turn movement shall be designed such that the design vehicle is able to safely 
navigate turn fully within prescribed lane. (Design For) 

 Turn movement shall be checked such that the check vehicle is able to safely 
navigate turn with temporary impediment of other movements allowed. 
(Accommodate) 

 Roadside Safety Devices 

All clear zones shall be in accordance with GDOT Construction Standard 4000W. Any fixed 
non-frangible object within the clear zone requires shielding by an appropriate roadside safety 
device. All proposed roadside safety devices shall meet or exceed current GDOT requirements 
for crash test and other safety requirements.  
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11.3.7.1 Guardrail 

All new guardrail and guardrail terminals/anchors on the Project shall be designed per the 
Project Standards.  

Any guardrail within the Project Limits that the Design-Builder proposes to retain as part of the 
Final Design shall be a minimum of 31 inches in height.  

Proper length of guardrail advancement shall be provided per GDOT Construction Detail 
4000W.  

All type 12 anchors shall be type 12A “tangent” terminals as detailed on GDOT Construction 
Standard 4384.  

The Design-Builder shall provide a 5-foot buffer behind all guardrail. The buffer shall be free 
from all vertical obstructions (including frangible obstructions) and free from buried longitudinal 
Utilities and longitudinal fiber optic infrastructure. 

11.3.7.2 Reserved 

11.3.7.3 Crash Cushions 

Crash cushions/impact attenuators for all locations requiring crash cushions/impact attenuators 
shall be products listed on the GDOT QPL-64.  

 Reserved 

 Reserved 

 Allowable Design Exceptions, Variances, and 
Deviations 

The Design-Builder shall be allowed, at the Design-Builder's option, the Design Exceptions and 
Design Variances included in TP Attachment 11-2 (Design Exceptions and Variances) for the 
design of the Project to meet the schematic of design provided in the NEPA Basic 
Configuration. If the Design-Builder elects to use a Design Exception or Design Variance on the 
Project, the mitigation listed in TP Attachment 11-2 shall be incorporated into the Project. 

No additional Design Exceptions or Design Variances proposed by the Design-Builder are 
allowed.  

The Design-Builder shall provide documentation that sound engineering judgement has been 
used for all Design Deviations incorporated into the design of the Project.  

 Location and Design Report 

In compliance with Georgia State Codes 22-9-109(b) and 32-3-5, the Design-Builder shall 
prepare a Location and Design Report with Notice of Location and Design Approval using TP 
Attachment 11-3 (Location and Design Report Template) as a template for this report.  

 Permanent Lighting 

The Design-Builder shall remove lighting structures impacted by construction and replace them 
with new fixtures in the same perpendicular location to the centerline. Match lighting bases, 
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poles, and fixtures to existing, similar in appearance and dimensions, and utilizing similar 
materials. Ensure the replacement lighting is interconnected with the existing lighting.  

The Design-Builder shall install mechanical copper wire theft-deterrent devices in all new 
electrical conduits supplying power to the Project. The Design-Builder shall also install electrical 
pull-box lids that contain locking mechanisms that work with the use of cams to prevent 
unauthorized access.  

All third-party requests for lighting within the Project Limits shall be subject to GDOT 
acceptance. 

Luminaire poles and breakaway bases shall be designed in accordance with the Project 
Standards. The Design-Builder shall install breakaway wiring connectors when using luminaire 
poles and breakaway bases. For all poles located within roadway clear zones, the Design-
Builder shall incorporate breakaway devices that are pre-qualified by GDOT.  

The Design-Builder shall determine and design appropriate foundation types and lengths for 
permanent lighting structures. GDOT requires consistent footing design and minimum footing 
size as shown in TP Table 11-4 (Footing Criteria). 

Table 11-4: Footing Criteria 

Height of Pole in feet Diameter by depth of footing in feet 

Less than or equal to 40 feet 2 feet by 6 feet 

Above 40 feet to less than 50 feet 3 feet by 7 feet 

50 feet to less than 60 feet 3 feet by 9 feet 

High Mast min - 100 feet or greater 4 feet by 20 feet 

NOTE: Poles for barrier mounted lights shall have a minimum of 2-foot by 4-foot base. 

 

The Design-Builder shall coordinate with Utility Owners and ensure power service is initiated 
and maintained for permanent lighting systems.  

Where the Work impacts existing lighting, the Design-Builder shall maintain the existing lighting 
as temporary lighting during construction and restore or replace in kind prior to Substantial 
Completion.  

The Design-Builder shall affix an identification decal on each luminaire, ground box, and 
electrical service for inventory purposes and shall submit inventory information to GDOT in a 
GDOT-compatible format. This identification shall denote that the elements are property of 
GDOT and shall provide a contact phone number and address in the event of Emergency. 

11.3.12.1 Required Lighting 

See TP Section 13.3.2.11 (Miscellaneous Requirements) for additional navigational lighting 
requirements. 

 Concrete Usage 

The Design-Builder shall use 4-inch concrete paving in hard-to-reach mowing areas or under 
structures (such as areas near, next to, or between sign posts, bent columns, or next to paved 
ditches, flumes, ditch inlets, etc.) to improve roadway appearance. 
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 Construction Requirements 

The Design-Builder shall replace to original condition any temporarily disturbed parking spaces 
located within easements that are disturbed due to construction activities.  

11.5  Submittals 

With respect to roadway requirements described in this TP Section 11, the Design-Builder shall 
provide the Submittals identified in the Submittal Requirements Database and comply with DBA 
Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture) and TP Section 2.8 
(Submittals). 

Section 11 Attachments 

 Title 

Attachment 11-1 Design Criteria 

Attachment 11-2 Design Exceptions and Variances 

Attachment 11-3 Location and Design Report Template 
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Attachment 11-1 

DESIGN CRITERIA 
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PI # 0013741 & 0013742

SR 25 at Savannah & Middle River Bridges Project

GENERAL DESIGN ELEMENTS SR 25 Over Savannah River SR 25 over Middle River Comments/Remarks

Roadway Classification Rural Minor Arterial Rural Minor Arterial

Terrain Level Level

Design Vehicle WB-67 WB-67

Design Speed (MPH) 45 55

Posted Speed (MPH) 35 45

Minimum Stopping Sight Distance 360' 495'

HORIZONTAL ALIGNMENT 

Maximum Super Elevation Rate 6% 6%

Minimum Radius of Curvature 643' 1060'

VERTICAL ALIGNMENT  

Maximum Vertical Grade 5% 4%

Crest Vertical Curve (min. K value) 61 114

Sag Vertical Curve (min. K value) 79 115

Minimum Clearance over Savannah River Per TP Section 13.3.1.1 Per TP Section 13.3.1.1

CROSS SECTION ELEMENTS

Number of Lanes 2 2

Lane Width 12' 12'

Paved Outside Shoulder Width 6.5' 6.5'

Outside Graded Shoulder Width 3.5' 3.5'

Cross-Slope (Up to 2 lanes in one direction) 2% 2%

Outside Shoulders Cross-Slope 6% 6% 8% max breakover

DESIGN CRITERIA

** page 2-56 in AASHTO (design vehicle types)
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Attachment 11-2 

DESIGN EXCEPTIONS AND VARIANCES 
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Attachment 11-2: Design Exceptions and Variances  

Design 
Exception/ 

Design 
Variance 

Controlling Criteria  Details 

 
Required Mitigation if 

Implemented 

DV 
Minimum 2 feet of 
freeboard above flood 
stage. 

Minimum Freeboard Above Flood Stage: Savannah and Middle 
River Bridges 

None 
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Georgia Department of Transportation  

 

Technical Provisions 

For 

Design-Build Agreement 

P.I. Nos. 0013741 & 0013742 

 

Attachment 11-3 

LOCATION AND DESIGN REPORT TEMPLATE 
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Plan Development Process  

 
 

Template Version: 2020.11.20  

Appendix B.Location and Design Report Template 

B.1 Location and Design Reports 

In compliance with Georgia State Codes 22-2-109(b) and 32-3-5, a Location and Design Report with Notice 

of Location and Design Approval will be required for all projects that require additional right-of-way or 

easement.  

State Code requires that the Notice of Location and Design Approval shall be advertised: 

• Within 30 days of Location and Design approval. 

• Once a week for four consecutive weeks. 

• In each county involved. 

• In the newspaper in which the Sheriff’s advertisements are carried. 

State Code requires that the Notice: 

• Include the Land Lot(s) or Land District(s) within which the project is located.  For projects in 

locations without Land Lots or Land Districts, the Georgia Military District will suffice. 

• That a project map is available for Review at the Office of the Department of Transportation (GDOT), 

and 

• That a copy of the map may be obtained from the Project Manager’s office at a nominal fee. 

The Date of Location and Design (L&D) Approval will be shown on the right-of-way plan cover sheet. 

The Date of Location and Design (L&D) Approval shall be shown in any petition for condemnation. 

For Local Let Projects the local government is responsible for advertising the Notice of Location and Design 

Approval in accordance with O.C.G.A. 22-2-109(b) and 32-3-5. 

The District Planning and Programming Coordinator/Engineer (DPPC/DPPE) shall be responsible for sending 

an electronic copy of the proof of advertisement to the Project Manager, the Concept Reports Inbox in Outlook, 

and to the State Design Policy Engineer for posting to the Archive Store. 

B.2 Location and Design Report/Notice of Location and Design Template 

The blue italicized guidance is included for your use and information and will either be information to be edited 

(when edited revise to black text) or information only providing ‘subject guidance only’ for the particular section’s 

requirements (the blue guidance should be deleted).  

The submittal package will include 2 documents: 

1. A complete PDF of the L&D Report with Notice of L&D Approval.  

2. A Microsoft Word document of the Notice of L&D Approval for use in creating the required advertisement. 

3. Report documents should be submitted via email to: ConceptReports@dot.ga.gov 

4. Please add the following information to the body of the email submittal for reports  

• Environmental Document:   Document Type and the most current estimate of approval if the 

document is Pending approval (do not submit if more than 2-3 months out).   

• ROW Authorization Date:   

• Please Note:  Any other information that is critical for the submittal. 

  

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151

mailto:ConceptReports@dot.ga.gov


 

Template Version: 2020.11.20  

 Location and Design Report 

 

DATE: Date   

 

FILE: P.I.#              Project Number, delete if N/A 

       County / GDOT District 

       Project Description 

  

FROM: for Office Head (Submitting Office) 

 

TO: 
R. Christopher Rudd, P.E., State Design Policy Engineer 
    Attn: Dave Peters, P.E., State Conceptual Design Group Manager 

 

SUBJECT: Request for Location and Design Approval 

 
Description and Project Proposal: Provide a brief general description of the project including the 

approximate length of the project (recommended accuracy to no more than 1 decimal place, i.e. 0.1 

miles).  Please include the general location of the project relative to a city or intersection, and if located 

within the city limits, etc.  

 

Describe the proposed typical section and other major improvements to be constructed. Avoid using 

subjective text (i.e. deficient, insufficient, will improve safety, etc.). Please do not use symbols (‘ for feet 

or “ for inches) within the report or notice.   Please include if an off-site detour will be needed and the 

estimated time for construction. 

 

Concept Approval Date:  For this date, refer to project files or the Project Management System. Include 

date of approval of original concept report (Chief Engineer’s signature date) and any concept revision 

dates.  If no Concept Report was required, list the name of program and No Concept (e.g. LIBP – No 

Concept or Project Charter – No Concept and list Project Charter date).  

 

Concept Update:  The Location and Design Report can be utilized to update the approved Concept for 

minor revisions determined just prior to ROW Authorization.  PM’s and Engineers should make 

concept revisions as soon as they are determined, using the Revised Concept Report template (Appendix 

A-1) where appropriate (please see the PDP for guidance). Describe briefly any project changes made 

after the approval of the latest Concept Report or Revised Concept Report. Be specific and attach 

appropriate up-to-date information. The L&D approval will also serve as approval of the Revised Concept.  

 

Environmental Document Type:  Document Type Approval Date:  Date    

If document is unapproved add text ‘Pending” in place of date. Projects that are state-funded and have a 

total project cost of less than $100 million do not require a GEPA document.  This should be briefly 

mentioned in this section of the report if applicable. Note that portions of state-funded projects with 

impacts to federal managed properties may require a NEPA document for some portion of the project. 
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County: xxxxxx 

Template Version: 2020.11.20  

Refer to the Department’s Project Management System or contact the Office of Environmental Services 

for this information. Include date of most recent reevaluation, if applicable. Please do not submit an L&D 

Report for approval if the anticipated NEPA document approval is greater than 3 months out. Show  

Public Involvement: (Refer to the project files or the Office of Environmental Services documentation 

for this information) 

 

• Public Hearing Open House Results summary: 

o Report the date and location of the public hearing and briefly summarize the significant 

comments offered by persons attending the hearing 

o The total number of comments received 

o Report the number of comments opposing or supporting the project 

o The total number of attendees including any public officials in attendance, and briefly 

describe any significant project changes made as a result of the comments received at 

the public hearings. 

• Public Information Open House summary: 

o If any public information open house meetings were held for the project, provide a synopsis 

of the results of those meetings similar to the comments made for public hearings. 

• Other Public Meetings - detour, town hall, etc. 

 

Consistency with Approved Planning:  The design description as presented herein and submitted for 

approval is consistent with the approved Concept Report. 

 

Add page break if necessary to keep Recommendations: with the signature blocks. 

Recommendations:  Recommend that the location and design for the project be approved and that the 

attached Notice be approved for advertising. 

 

Concur:    

 GDOT Director of Engineering  Date 

    

Approve:    

 GDOT Chief Engineer  Date 

    

 

 

DATE OF LOCATION AND DESIGN APPROVAL:  

 (To be entered by State Conceptual Design 

Group Manager) 

 

Attachments: 

• Location Map –please include the following items on map: 

o Project Title / PI number 

o North arrow 

o Label the approximate project beginning and ending points along mainline (e.g. or identify 

intersection if operational improvement, etc.)  

o Add roadway information if not clear on map and waterway name if relative 

o Map image should be sharp and clear 

o Other information as necessary 
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• Notice of Location and Design Approval (Verify District and Area Manager/ Engineer information 

for project.  Include the Microsoft Word document with submittal) 

• Other attachments as needed (e.g. typical sections - if revised, or other additional information)
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NOTICE OF LOCATION AND DESIGN APPROVAL 

P. I. ####### 

PROJECT NUMBER (if applicable, delete if NA) 

XXXXX COUNTY (or counties) 
 

Notice is hereby given in compliance with Georgia Code 22-2-109 and 32-3-5 that the Georgia 

Department of Transportation has approved the Location and Design of this project. 

 

The date of location and design approval is:  _____________________ (Leave blank - Date to be inserted 

by the State Design Policy Engineer or his designee after approval by the Chief Engineer.) 

 

Use this paragraph to give a basic overall description of the project and location with approximate lengths 

or distances, etc. State Code requires the notice to include the county or counties and the Land Lots or 

the Land District(s) (only one type is needed) where the project is to be located; GMD may be used if the 

Land District(s) or Land Lots are not available. Please avoid the use of subjective text (i.e. ‘deficient’, 

‘insufficient’, ‘unsafe’, ‘improves safety’, etc.).   

 

Use this paragraph to describe the proposed construction, be brief but be specific. If an off-site detour is 

being used, include the approximate construction time.   Please remember this ad is to inform the 

general public about an upcoming project – overly technical language and lengthy descriptions should 

be avoided. 

 

Drawings or maps or plats of the proposed project, as approved, are on file and are available for public 

inspection at the Georgia Department of Transportation: 

 

 

Contact Name, Area Manager/Title  

District,  Area Office 

E-mail Address 

Street Address 

Telephone number 

  

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by paying a 

nominal fee and requesting in writing to:   

 

GDOT Office Head 

GDOT Office  

Attn: GDOT Project Manager’s name  

E-mail Address 

600 West Peachtree St NW 

Atlanta, GA 30308 

Telephone number 

 

Any written request or communication in reference to this project or notice SHOULD include the Project 

and P. I. Numbers as noted at the top of this notice. 
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12 DRAINAGE 

12.1 General Requirements 

This TP Section 12 governs the Design-Builder’s design and construction of the Drainage 
System. The physical components of the Drainage System shall include existing and proposed 
riverine bridges, stormwater conveyances (open-channel and closed-conduit), inlets, stormwater 
management, detention/retention ponds, soil erosion measures, pavement and subgrade 
drainage, culverts, stream and wetland restoration, bridge deck drainage, and any other 
stormwater drainage components described in GDOT's Drainage Design for Highways 
(Drainage Manual). The Drainage System shall include all such physical components necessary 
to convey stormwater runoff that is generated within and flows through the Project Limits. The 
Drainage System shall accommodate all stormwater runoff that flows onto or through the 
Project, whether originating within or outside the Project, in the design and construction of the 
Drainage System.  

12.2 Administrative Requirements 

12.2.1 Project Standards 

TP Attachment 1-4 (Project Standards) lists the Project Standards.  

The Design-Builder shall conduct Work for all Drainage Systems governed by this TP Section 
12 in accordance with the Project Standards.  

12.2.2 Key Personnel and Required Personnel 

With respect to drainage requirements described in this TP Section 12, the Design-Builder shall 
engage the Key Personnel and Required Personnel identified in TP Attachment 2-1 (Key 
Personnel and Required Personnel) with the responsibilities listed in TP Attachment 2-1. The 
Key Personnel and Required Personnel shall have the minimum qualifications and fulfill the 
specified responsibilities described in TP Attachment 2-1. 

12.2.3 Data Collection 

The Design-Builder shall collect, organize, and maintain data in connection with the existing 
drainage facilities and the design and maintenance of the Drainage System. The requirements 
for drainage data are in TP Attachment 12-2 (Requirements for the Drainage Design Report). 

Data collection shall include existing Drainage Systems information and conditions, available 
drainage design reports, plans from previous projects, and as-built records. 

The Design-Builder shall demonstrate in the Drainage Design Report that the design of the 
Drainage System is consistent with and takes into consideration the drainage data. 

12.2.4 Coordination with Other Agencies 

The Design-Builder shall coordinate all Drainage System issues with GDOT, affected interested 
parties, and Governmental Entities, including the EPD, USACE, local floodplain managers, and 
the USFWS.  
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12.3 Design Requirements 

12.3.1 General Design Obligations 

The Design-Builder shall perform analysis, design, construction, and maintenance of the 
Drainage System to meet the following requirements: 

1. Provide adequate capacity for all interim conditions during the Project including all 
phases and stages, the conditions depicted in the RFC Documents, and all conditions 
throughout the Term. 

2. Convey all stormwater through the Project without any adverse impacts to upstream 
and/or downstream properties, such as causing risk to health and human safety, 
exacerbating flooding of structures (25-year storm flows spill outside channel banks, 
overtop roads, or result in other adverse effects as defined in Section 10.2.3 of the 
Drainage Manual), or increasing water surface elevations on properties potentially 
causing damage to buildings, basements, driveways, carports, and other property 
improvements.  

3. Flood damage potential for the completed Project shall not exceed pre-Project 
conditions. The Design-Builder shall ensure additional runoff does not create new or 
increase existing pressurized flow in downstream pipes for the 25-year 24-hour flows. At 
each downstream point where the Project contributing drainage area equals 10 percent 
of the total drainage area, the Design-Builder shall ensure post development 25-year 24-
hour flows do not increase by more than 10 percent. This 10 percent increase does not 
apply at the downstream point for flow increases less than or equal to 3 cubic feet per 
second (cfs).  

4. Provide mitigation measures where erosion and velocity at outfalls at downstream 
conveyances are identified which cannot be mitigated by armoring. 

12.3.2 Use of Existing Drainage Facilities 

Where permitted by the design criteria in the DB Documents the Design-Builder may retain for 
use within the Project Limits as part of the Drainage System, existing drainage facilities that 
convey Project stormwater runoff and/or convey stormwater through the Project Limits. 

Where drainage elements proposed to be retained include an increased flow during the design 
storm event, the Design-Builder shall rehabilitate, reconstruct, or upgrade such facilities so that: 

1. The structural condition and integrity of all elements meet the requirements of the DB 
Documents. 

2. The hydraulic capacity is adequate to carry existing stormwater and additional 
stormwater generated by the Project. 

For existing drainage facilities that remain in place as part of the Drainage System, the Design-
Builder shall include a statement that the existing drainage facilities, including pipes and 
culverts, are structurally and hydraulically sufficient and functional. This shall be accompanied 
by verification including hydraulic site inspections, calculations, and bridge inventory reports. 

Where drainage elements to be retained do not include an increased flow during the design 
storm event, the Design-Builder shall, as part of the BECR required in TP Section 19 
(Maintenance), provide to GDOT any deficiencies found in the existing system which could 
impair the structural integrity or hydraulic capacity of any element as a Maintenance Defect 
identified prior to NTP3. The Design-Builder shall comply with the Maintenance During 
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Construction requirements for the BECR and ongoing maintenance in accordance with TP 
Section 19. 

The Design-Builder shall include within the Drainage Design Report and identify in the Design 
Documents where the Design-Builder intends to use any existing Drainage System component 
necessary for the conveyance of stormwater outside the Project Limits and within GDOT ROW.  

12.3.3 Compatibility with Existing Conditions and Future 
Changes 

The Design-Builder shall provide a Drainage System compatible with existing drainage facilities 
and all municipal drainage plans or systems in properties adjacent to the Project Limits. The 
Design-Builder shall preserve existing drainage patterns. The Design-Builder shall design 
drainage structures that intercept and convey flow from areas off the Project Limits through the 
Project (e.g., cross-culverts), with sufficient capacity to accommodate existing off-Project Limits 
conditions. 

The Design-Builder shall coordinate the drainage design with the Related Transportation 
Facilities per the requirements in TP Section 1.3 (Related Transportation Facilities). 

12.3.4 FEMA Requirements 

The Design-Builder shall prepare and submit computations and risk assessments for all aspects 
of the Drainage System as part of the Drainage Design Report and shall demonstrate that the 
drainage design includes adequate mitigations for identified risks. 

The Design-Builder shall coordinate with FEMA and, to the extent required by state law, the 
appropriate Governmental Entities regarding any impacts to regulatory floodways and 
floodplains. In the event a Conditional Letter of Map Revision (CLOMR) is required, the Design-
Builder shall obtain Governmental Entity approval and shall prepare and submit to GDOT a draft 
CLOMR application. The Design-Builder shall allow 12 months for approval to be issued 
following the subsequent submission to FEMA.  

The Design-Builder shall design the Project in compliance with FEMA regulations in FEMA-
regulated floodplains.  

The Design-Builder shall obtain the effective FEMA model and shall only use the FEMA model 
for FEMA floodplain analysis. 

12.3.5 Post-Construction Stormwater Design 

The Design-Builder shall design the Project to comply with the Post-Construction Stormwater 
Design Guidelines contained in the Drainage Manual. 

Detention basin emergency spillways shall have an invert 0.1 feet above the 100-year ponding 
elevation with no clogging at the outlet control structure. The Design-Builder shall size the 
emergency spillway assuming a completely clogged outlet control structure. The Design-Builder 
shall use the resulting 100-year flow depth over the emergency spillway to set the 100-year 
flood elevation. The embankment shall have 1 foot of freeboard above the 100-year flood 
elevation. The Design-Builder shall place a fence around all detention basins designed for the 
appropriate level of security taking into consideration the risks associated with unauthorized 
access.  
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The Design-Builder shall provide maintenance access to proposed detention/retention basin 
facilities. Refer to TP Section 8.4.6.2 (Driveway Pavement Designs) for the maintenance access 
pavement section. The Design-Builder shall coordinate operation and maintenance access with 
the appropriate GDOT district. 

Should the Design-Builder use dry detention basins as a postconstruction BMP, the maximum 
TSS removal of dry detention basin shall be 60 percent. Increasing the proposed basin volume 
to achieve 80 percent TSS removal will not be acceptable. Dry detention basins shall drain the 
channel protection volume, as defined in the Drainage Manual, within 24 to 72 hours. The 
Design-Builder shall place riprap energy dissipators, or approved equal, at the outlet / 
downstream end of the stormwater conveyance. 

12.3.6 Drainage Design Report 

The Design-Builder shall prepare and submit to GDOT a Drainage Design Report that provides 
complete documentation of all components of the drainage data, design criteria, design 
approach, and maintenance requirements for the Drainage System. The Drainage Design 
Report shall include the components set forth in TP Attachment 12-2 (Requirements for the 
Drainage Design Report).  

12.3.7 Surface Hydrology 

12.3.7.1 Design Frequencies 

The Design-Builder shall use the Design Discharge Criteria in the Drainage Manual. 

In the design of any component of a temporary Drainage System, the Design-Builder shall use 
the design storm frequency required for the corresponding component of the final Drainage 
System if a design storm frequency is not specified in the Drainage Manual for a given 
component of the temporary Drainage System. 

12.3.7.2 Hydrologic Analysis 

The Design-Builder shall design the Drainage System to accommodate the Project drainage 
areas. These areas may extend outside of the Project Limits. 

The Design-Builder shall perform hydrologic analyses for the design of components of the 
Drainage System for each Construction Phase shown on the Construction Phasing and Staging 
Plan and for the Final Design Documents for the Project according to the Drainage Manual. 

12.3.8 Storm Sewer Systems 

The Design-Builder shall design enclosed storm sewer systems to collect and convey runoff to 
appropriate discharge points where precluded from handling runoff with open channels or 
ditches. The Design-Builder shall not allow stormwater to be conveyed to and/or through the 
bridge endroll nor released onto the bridge endroll located under a bridge. 

The Design-Builder shall not discharge concentrated stormwater on slopes. The Design-Builder 
shall convey stormwater to the toe of slope. 

The Design-Builder shall not allow stormwater collected from bridges to be directly discharged 
to impaired streams of ESAs. 
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The Design-Builder shall prepare storm sewer analyses and include in the relevant section of 
Drainage Design Report as shown in TP Attachment 12-2 (Requirements for the Drainage 
Design Report). 

The Design-Builder shall comply with Section 4.5.26-Pipe Culvert Material Alternates of the 
GDOT Geotechnical Design Policy and Guides, and the Soil Survey Report for allowable pipe 
and culvert material. 

The following are prohibited: 

1. In-line/buried/subsurface/underground detention or stormwater runoff storage through 
modification of existing drainage or installation of new drainage. The Design-Builder may 
retain existing in-line/buried/subsurface underground detention not impacted by the 
Project as stipulated in TP Section 12.3.2 (Use of Existing Drainage Facilities). 

2. Blind junctions and/or non-accessible structures. The Design-Builder may retain existing 
blind junctions and non-accessible structures which are not located under pavement for 
pipes 36 inches and greater as stipulated in TP Section 12.3.2. 

3. Longitudinal storm sewer pipe under travel lanes. 

4. Slotted barriers to drain storm water. Existing slotted barriers that are not physically 
impacted or receiving increased flows may remain. 

12.3.8.1 Pipes 

The Design-Builder shall design storm drains to have design flow velocities greater than or 
equal to 3 feet per second (fps) or slopes greater than or equal to 0.0100 ft/ft to prevent 
sedimentation in the pipe. Slope that will create flow velocities greater than 12 fps shall be 
avoided to prevent abrasion. Flow velocities shall not exceed the pipe manufacturer’s 
recommendation. 

The Design-Builder shall design and construct the Drainage System with a minimum pipe inside 
diameter of 18 inches for all new pipes. The Design-Builder may use existing pipes within the 
Drainage System having a diameter less than 18 inches subject to the requirements in TP 
Section 12.3.2 (Use of Existing Drainage Facilities).  

Where the Design-Builder retains existing pipe systems in accordance with TP Section 12.3.2, 
and the existing access structures for such systems do not meet GDOT’s maximum structure 
spacing requirements contained in Section 7.2.2 of the Drainage Manual, the Design-Builder will 
not be required to provide additional access structures to these existing facilities.  

The Design-Builder shall design the Drainage System such that there is no pressurized flow in 
the 10-year event or more frequent storms. 

Jack or bore steel sleeve shall not be used as the stormwater conveyance pipe. 

12.3.8.2 Municipal Separate Storm Sewer System (MS4) 

The Design-Builder shall follow requirements in the Drainage Manual for compliance with 
GDOT’s General NPDES Stormwater Permit No. GAR 041000 (MS4 Permit) and implement the 
minimum control measures and total maximum daily load (TMDL)/impaired stream requirements 
within the MS4 Permit complying with obligations identified as the Design-Builder’s responsibility 
in TP Attachment 12-1 (MS4 Responsibilities). The Design-Builder shall submit with the Final 
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Design Documents the GDOT BMP details and special grading sheets available on GDOT’s 
website for all proposed BMPs. 

The Design-Builder shall submit to GDOT, as described in TP Attachment 12-1, annual report 
data covering the portion of GDOT’s MS4 within the Project Limits, 60 days prior to the end of 
each reporting period, as required in the MS4 Permit.  

Should the Design-Builder select dry detention basins as a Post-Construction BMP, the 
maximum total suspended solids (TSS) removal of dry detention basin is 60 percent. Increasing 
the proposed basin volume to achieve 80 percent TSS removal is not acceptable.  

The Design-Builder shall only propose BMPs on the pre-approved list in Table 10.5-1 of the 
Drainage Manual. 

The Design-Builder shall submit to GDOT a signed and sealed Post-Construction Stormwater 
Report (PCSR) prepared per the Drainage Manual and the latest PCSR template published on 
GDOT’s website. Upon GDOT acceptance, GDOT will send the report to EPD for their review. 
EPD will have 60 days to disapprove the report. GDOT will not issue Substantial Completion 
until after the 60-day EPD disapproval period ends. 

The Design-Builder shall perform ROW acquisition for implementation of BMPs in accordance 
with TP Section 6 (ROW). 

12.3.8.3 Gutter Spread/Ponding  

The Design-Builder shall design the Drainage System associated with pavement for all phases 
and stages of the Work defined in the Construction Phasing and Staging Plan and for the Final 
Design Documents, to limit ponding to the maximum gutter spread listed in the Drainage 
Manual.  

The Design-Builder shall ensure concentrated stormwater is not allowed/released to flow across 
any travel lane within the Project. The term shallow-concentrated is synonymous with 
concentrated with respect to flows across travel lanes. The Design-Builder shall only allow sheet 
flow to flow across travel lanes. The Design-Builder shall provide drainage structures providing 
for 100-percent flow capture approximately 50 feet upstream of all flat superelevation locations. 

The Design-Builder shall limit gutter spread in areas where a drainage course is used to zero 
depth at the limit of the drainage course.  

Inlets and any other drainage structures shall not be placed within any travel lane. Curb inlets 
shall not be placed along high-speed facilities (design speed greater than 45 mph) unless they 
are protected with guardrail. The Design-Builder may retain existing curb inlets along high-
speed facilities not impacted by the Project without requiring new guardrail protection. 

The Design-Builder shall limit spread on bridges in accordance with the Drainage Manual 
requirements on all bridges, regardless of whether the approach roadway has a curb and gutter 
system. If the spread exceeds the requirements, a deck drain system shall be required.  
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12.3.8.4 Reserved 

12.3.8.5 Drainage Inlets and Structures 

Wherever the difference of pipe invert elevations within a drainage structure is greater than 6 
feet, the Design-Builder shall provide an energy dissipator system to avoid structure abrasion. 
This dissipator system shall include constructing the structure bottom with an additional 2 inches 
of concrete and may also include setting the structure invert to result in a 1 foot sump. 

12.3.9 Hydraulic Structures Culverts/Bridges 

To the extent required by State law, the Design-Builder shall analyze existing and proposed 
culverts and bridges impacted, replaced, or created by the Project, for any flooding problems 
such as not meeting allowable headwater at culverts, or freeboards or backwater at bridges. 

For all culverts, the Design-Builder shall determine the allowable headwater depth (HWd) for the 
design-year storm per the Drainage Manual. 

The Design-Builder shall ensure all hydraulic computations, designs, and recommendations 
include reference to and consideration of all approved studies, projects, and ordinances in the 
area performed/approved by Governmental Entities, including local floodplain managers. 

The Design-Builder shall ensure bridge box culverts have minimum dimensions of a 4-foot span 
by 4-foot rise. 

The Design-Builder shall design and provide culvert outlet protection measures per the Project 
Standards. 

12.3.9.1 Drainage Report for Hydraulic Structures 
(Riverine Bridges and Major Culverts) 

The Design-Builder shall prepare a Hydraulic and Hydrologic (H&H) Study and any other 
required documentation for all existing and/or proposed riverine bridge sites and for culverts that 
meet any of the following conditions designating them as major culverts: 

1. Total span length along the roadway of 20 feet or more. 

2. Located on streams where the 100-year floodplain has been delineated on FEMA maps 
or named on county and/or United States Geological Survey (USGS) maps. 

3. Location on streams that are named on County or USGS maps. 

4. Subject to risk, such as existing or potential flooding problems. 

5. Affected by downstream constrictions, obstructions, or abnormal flood stages from 
another stream. 

6. Subject to Environmental Commitments identified in TP Attachment 5-3 (Environmental 
Commitments). 

Additional documentation shall include the preparation and submittal of any CLOMR or Letter of 
Map Revision (LOMR) required for community and/or FEMA coordination. The Design-Builder 
shall provide all documentation according to the Drainage Manual (Appendix I). 
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12.3.9.2 Method Used to Estimate Flows 

The Design-Builder shall ensure the selected hydrologic method is appropriate for the 
watershed conditions by using methods detailed in Sections 4.1 and 12.1.2 of the Drainage 
Manual. 

The Design-Builder shall use, as appropriate, flow information within FEMA Flood Insurance 
Studies (FIS), the available historical records, and any subsequent LOMR. 

The Design-Builder shall use the required method for calculating the design flows according to 
the Drainage Manual for crossings not located within a FEMA FIS or on a gaged waterway. 

12.3.9.3 Design Frequency 

The Design-Builder shall design culverts and bridges for the design storm event according to 
Section 12.1.1 of the Drainage Manual. The Design-Builder shall design bridges for the 50-year 
(design flood), 100-year (base flood), and 500-year (check flood) frequencies.  

12.3.9.4 Hydraulic Analysis 

The Design-Builder shall evaluate all bridges for contraction and pier scour concerns and design 
for scour protection in accordance with the Drainage Manual and TP Section 13 (Structures). 

12.3.9.5 Riverine Bridge/Bridge Culvert Design 

For new bridges and full bridge replacements, the Design-Builder shall analyze, design, and 
construct each bridge structure with the proposed flows to ensure it provides the required 
freeboard, backwater, flow velocities, consideration for predicted bridge scour, and bridge 
abutment protection among other design criteria per the Drainage Manual.  

The Design-Builder shall design and construct culverts with sufficient capacity to convey the 
proposed design storm event and comply with the allowable headwater depth (HWd) 
requirements per the Drainage Manual. The Design-Builder shall design and construct a culvert 
with sufficient capacity to pass the proposed design storm event with a headwater depth of no 
greater than the HWd. 

The Design-Builder shall design bridges/major culverts to maintain the existing channel 
morphology through the structure. 

12.3.9.6 Bridge Deck Drainage 

The Design-Builder shall include bridge approach drains to intercept gutter/shoulder flow at 
each end of the bridge in the roadway drainage design. The Design-Builder shall ensure 
stormwater flowing toward the bridge is intercepted upstream of the bridge.  

The Design-Builder shall not place open deck drains over the Savannah River, its 25-foot buffer, 
the boat ramp parking area, or over the ESAs. In these situations, if ponding will exceed width 
limits, the Design-Builder shall ensure runoff is collected in inlets and conveyed in a closed deck 
drain system before discharging outside of these areas. 

For the Middle River Bridge, open deck drains are permitted over the Middle River, its 25-foot 
buffer, and the surrounding ESAs. 
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The Design-Builder shall design and locate open deck drains to preclude drainage drift onto 
adjacent bent caps and bearings. Where this cannot be achieved, the Design-Builder shall 
provide a closed deck drainage system. 

Where unpainted weathering steel is used with open deck drains, the Design-Builder shall 
extend deck drain outlets to an elevation not less than 6 inches below the bottom of adjacent 
weathering steel elements. Such extensions shall be structurally braced and supported. 

12.4 Construction Requirements 

The Design-Builder shall design the Drainage System to accommodate construction staging and 
ensure the design includes temporary erosion control, sediment basins, and other BMPs 
needed to satisfy the NPDES permit and other regulatory requirements. The Design-Builder 
shall include all Environmental Commitments related to drainage design and erosion control as 
noted on the Plans for each stage of construction. 

The Design-Builder shall prepare a two-dimensional computer model as listed in Section 12.3 of 
the Drainage Manual. 

12.5 Submittals 

With respect to drainage requirements described in this TP Section 12, the Design-Builder shall 
provide the Submittals identified in the Submittal Requirements Database and comply with DBA 
Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture) and TP Section 2.8 
(Submittals). 

Section 12 Attachments 

 Title 

Attachment 12-1 MS4 Responsibilities 

Attachment 12-2 Requirements for the Drainage Design Report 
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Attachment 12-1: MS4 Responsibilities  

2017-2022 
Permit No. 
GAR04100
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Best Management Practice (BMP) Activity Description  
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Notes 

4.2.1 Public Education 

4.2.1-1 
DOT website to educate the public 
regarding stormwater related topics (e.g. 
litter prevention, Adopt-A-Highway) 

N/A  X    

4.2.1-2 
Training program to educate Contractors 
and employees conducting activities that 
may impact stormwater runoff 

Attend periodic training related to stormwater impacts. 

• Project Managers and design level staff shall 
attend GDOT provided in-person courses related 
to Pre-Construction activities. 

• Construction level staff including but not 
necessarily limited to Field Superintendents and 
Inspectors shall attend GDOT provided in-person 
courses related to Construction Phase activities.  

• Staff related to post-construction operations and 
maintenance shall attend GDOT provided in-
person courses related to maintenance / pollution 
prevention and good housekeeping. Operations 
and Maintenance staff shall attend appropriate 
courses at least once every 5 years. 

X      

4.2.1-3 
Distribution of stormwater related 
educational materials to the public 

Distribute stormwater related educational materials to 
the public. (Public Use Facilities with Indoor Information 
Centers Only) 

X     

4.2.1-4 
Pet waste program in high pedestrian 
areas, such as welcome centers within the 
MS4 permitted area 

Install and maintain pet waste stations in welcome 
centers within the MS4 Permitted Area.  

X     

4.2.2 Public Involvement 

4.2.2-1 Adopt-A-Highway Program N/A  X    

4.2.2-2 
Public Information Open Houses (PIOHs) 
to allow public input into projects 

Conduct all appropriate public information open houses 
as applicable. As part of each public information open 
house, contact GDOT Office of Design Policy to ensure 
that a Stormwater Management Program display is 
provided and displayed at the open house. Provide the 
number of open houses conducted each year. 

X     

4.2.2-3 Memorandum of Agreements N/A  X    
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2017-2022 
Permit No. 
GAR04100
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Best Management Practice (BMP) Activity Description  
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Notes 

4.2.3 Illicit Discharge Detection and Elimination 

4.2.3-1 Outfall Map and Inventory 

Provide a list of new outfalls within the project area 
indicating the location and geographic coordinates for 
each outfall. Provide all information per SP 156 and 
submit inventory to stormwater@dot.ga.gov each 
quarter. 

X     

4.2.3-2 
A policy that prohibits non-stormwater 
discharges into the MS4 

N/A  X    

4.2.3-3 
An Illicit Discharge Detection and 
Elimination (IDDE) Plan 

Conduct inspections of outfalls within the project area 
each year inspecting the outfalls for the presence of dry 
weather discharges in accordance with the IDDE plan. 
For a copy of the IDDE plan, contact the GDOT Office of 
Design Policy. Provide a copy to GDOT on a quarterly 
basis of the inspection reports (see the IDDE plan) for 
each outfall inspected. If a dry weather discharge is 
detected, contact the GDOT Environmental Manager for 
further investigation / action. 

X    

Contractor responsible for inspections 
and reporting of any illicit discharges 
observed to the GDOT Office of Design 
Policy & Support within one Business 
Day of detection for further action and 
reporting to EPD, as needed.  

4.2.3-4 
Procedures for tracing and eliminating any 
identified illicit discharges 

N/A  X    

4.2.3-5 Education N/A  X    

4.2.3-6 
Procedures for receiving and responding 
to complaints related to illicit discharges 

Report all complaints related to illicit discharges to the 
GDOT Environmental Manager. Provide a summary of 
the number of complaints and summary of resolution 
including the date and time received each year for the 
project area to GDOT (by January 15th of the following 
year). 

X     

4.2.3-7 Spill response procedures 

Report all spills in accordance with the IDDE plan and 
the Georgia Oil or Hazardous Material Spills and 
Releases Reporting. If a spill occurs and the spill 
reaches an MS4 structure, report the spill to the GDOT 
Environmental Manager. 

X     
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4.2.4 Construction Site Runoff Stormwater Control 

4.2.4-1 A contractual obligation mechanism N/A  X    

4.2.4-2 
Erosion, Sedimentation and Pollution 
Control Plans (ESPCPs) 

Prepare and submit to EPD an ESPCP that complies 
with the requirements of the most recent Construction 
Activity Permits, which identify the Manual for Erosion 
and Sediment Control in Georgia (Green Book) and 
stream buffer requirements for all land disturbance 
activities that require coverage. 

X     

4.2.4-3 
Procedures for receiving and responding 
to erosion and sedimentation complaints 

Report all complaints related to construction site runoff 
to the GDOT Environmental Manager. Provide a 
summary of the number of complaints and summary of 
resolution including the date and time received each 
year for the project area to GDOT. 

X     

4.2.4-4 Site plan review procedures N/A  X  X Post-let GEC. 

4.2.4-5 
Site inspection procedures in accordance 
with the Construction Activity Permits 

Maintain inspections as required in the most recent 
Construction Activity Permits, which identify the Manual 
for Erosion and Sediment Control in Georgia (Green 
Book) and stream buffer requirements for all land 
disturbance activities that require coverage. Provide a 
copy of all inspections performed. 

   X  

4.2.4-6 

Ensure through Contracts or other 
mechanisms that construction site 
operators control waste that may cause 
adverse water quality impacts in 
accordance with the Construction Activity 
Permits 

N/A X     

4.2.4-7 
Procedures for bringing Contractors back 
into compliance with the Contract 
requirements 

N/A X     

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions  
Attachment 12-1 – MS4 Responsibilities Page 4 of 8  

2017-2022 
Permit No. 
GAR04100

0 Ref. 

Best Management Practice (BMP) Activity Description  

D
e
s
ig

n
-B

u
il
d

e
r 

G
D

O
T

 

P
M

C
 

3
rd

 P
a
rt

y
 

Notes 

4.2.5 Post-Construction Stormwater Management 

4.2.5-1 
Inventory of post-construction stormwater 
management structures, designed for 
filtering and/or detention 

Provide an inventory of all permanent Post Construction 
Stormwater management structures following GDOT 
acceptance utilizing SP 156 for required data to be 
provided on each structure. 

X     

4.2.5-2 
Policy or other regulatory mechanism to 
address post-construction runoff 

N/A  X    

4.2.5-3 
Program for the long-term operation and 
maintenance of post-construction 
structures 

Inspect GDOT accepted Post Construction Stormwater 
management structures following the frequency in the 
I&M manual within the project area utilizing the 
inspection forms in the current effective GDOT 
Stormwater System Inspection & Maintenance (I&M) 
Manual. Report all maintenance performed on each 
structure utilizing GDOT Maintenance Activity Codes. 

X     

4.2.5-4 

Program for ensuring the use of a 
stormwater design manual and the 
feasibility of inclusion of the post-
Construction Standards from Section 
4.2.5.1 during the project design phase 

Submit and secure approval of a Post Construction 
Stormwater Report for all applicable construction 
projects within the project area following the 
specifications in the most current GDOT Drainage 
Manual. 

  X X Post-Let GEC 

4.2.5.4 Green Instructure / Low Impact Development 

4.2.5.4-1 

Program for conducting a green 
infrastructure / low impact development 
(GI/LID) feasibility study, and 
implementing GI/LID infrastructure, where 
feasible 

Submit and secure approval of a Post Construction 
Stormwater Report for all applicable construction 
projects within the project area following the 
specifications in the most current GDOT Drainage 
Manual. 

  X X Post-Let GEC 

4.2.6 Pollution Prevention / Good Housekeeping for Municipal-Type Operations 

4.2.6-1 
Inventory of GDOT facilities conducting 
municipal-type activities that have the 
potential to cause pollutant runoff 

  X    

4.2.6-2 
Program for inspecting the GDOT facilities 
for good housekeeping practices 

Perform annual inspections of all facilities accepted by 
GDOT requiring coverage under the F-SWPPP within 
the project area utilizing the inspection forms in the 
current effective GDOT F-SWPPP. Update the SWPPP 
as necessary to reflect changes to the facility, 
operations or materials stored on site. 

 X    

4.2.6-3 
Manual detailing procedures for routine 
maintenance activities at municipal type 
operations to prevent pollutant runoff 

Provide an annual copy of required maintenance 
performed and corrective actions implemented for each 
GDOT accepted facility utilizing the F-SWPPP for 
guidance. 

X     
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4.2.6-4 Inventory and Map of MS4 structures 

Provide an inventory of all MS4 structures following 
GDOT acceptance utilizing SP 156 for required data to 
be provided on each structure. Update annually as 
necessary to reflect changes to the project area. 

X     

4.2.6-5 
Program for inspecting and maintaining 
MS4 structures 

Perform inspections on 20% of all GDOT MS4 
structures within the project area annually utilizing the 
GDOT Stormwater System Inspection & Maintenance 
Manual such that all structures are inspected over the 
course of 5 years. Report all maintenance performed on 
each structure utilizing GDOT Maintenance Activity 
Codes. 

X     

4.2.6-6 

An employee training program, with the 
purpose of preventing and reducing 
stormwater pollution from GDOT facilities 
and activities 

All field personnel with supervisory capacity assigned to 
the project must attend a GDOT F-SWPP training 
course once every 5 years. For those personnel that 
have not attended the training course, the training 
course must be completed within 6 months of 
assignment to the project. 

X    

GDOT responsible for providing 
regularly scheduled courses. Design 
Builder responsible for attending 
course. 

4.2.6-7 
Procedures for receiving and responding 
to complaints related to MS4 structures 

Report all complaints related to runoff / pollution from 
GDOT accepted facilities within the project area to the 
GDOT Environmental Manager. Provide a summary of 
the number of complaints and summary of resolution 
including the date and time received each year for the 
project area to GDOT. 

X     

  

1 MS4 Reporting Requirements 

GDOT’s NPDES Phase II MS4 Permit requires an annual report submitted each year documenting compliance with all aspects of the 
permit from January 1st to December 31st (reporting period). To aid in that reporting, the Design-Builder shall submit quarterly 
update reports by the dates in the table below documenting activities during the specified dates each quarter for Design-Builder 
responsible activities identified in the matrix above.  

Quarter Dates Quarterly Update Report Due Date 

Q1 January 1st – March 31st April 30th 

Q2 April 1st – June 30th July 31st 

Q3 July 1st – September 30th October 31st 

Q4 October 1st – December 31st January 31st of subsequent year 
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The Design-Builder shall provide the following sections and information as part of the MS4 quarterly update report. 

1.1 Introduction 

The Design-Builder shall provide an overview of the location within the MS4 permitted area. 

1.2 Public Education 

The Design-Builder shall provide a description, date, and employee name of any staff that attended a training session covering 
activities that may impact stormwater runoff.  

1.3 Illicit Discharge Detection and Elimination 

The Design-Builder shall populate and provide the table below in the MS4 quarterly update report for each illicit discharge detected 
and contact GDOT. If the illicit discharge is due to an activity from the site, the Design-Builder shall notify the GDOT Environmental 
Manager within 24 hours of discovery of the illicit discharge and initiate the corrective action within 24 hours of confirmation of the 
source to remedy the discharge. The source must be identified within 72 hours. The illicit discharge must be eliminated within 30 
days of confirmation of the source. If the source is from offsite activities, the Design-Builder shall contact the GDOT Environmental 
Manager for further investigation / action. 

Outfall ID Report Date Resolved Date Route / Location 
Nature of 

Substance 

Description/ 
Tracing 

Information 
Actions Taken Status 

        

        

        

        

Design-Builder shall provide, as part of the MS4 quarterly update report, the following table and any back up information (emails, 
reports, etc.) for all illicit discharge complaints. 

Inquiry ID Report Date 
Resolved 

Date 
Route / 

Location 
Description 

Actions 
Taken 

Status 
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The Design-Builder shall conduct daily investigation for spills on site. If a spill is observed, the Design-Builder shall clean up the spill 
and prevent it from progressing to/through the Drainage System. If the spill reaches the Drainage System, the Design-Builder shall 
call the Georgia EPD Emergency Operations Center at 800-241-4113 to assist with spill response and control, notify GDOT within 15 
minutes of observing the spill. If the spill has not reached the Drainage System, the Design-Builder shall clean it up and notify the 
GDOT Environmental Manager. 

For spills that reach the Drainage System, the Design-Builder shall complete the following table, include in the MS4 quarterly update 
report, and provide any back up information (emails, reports, etc.). 

Event 
ID 

Start 
Date/Time 

End 
Date/Time 

Weather 
Conditions 

Route/ 
Location 

Nature 
of Spill 

Estimated 
Discharge 
Amount 

Responsible 
Party 

Response & 
Clean up 

Description 

Status 
(Closed, 
Active) 

          

          

          

          

1.4 Erosion and Sedimentation Complaints 

The Design-Builder shall provide a description of the erosion control inspection procedures and frequency. The Design-Builder shall 
record any erosion and sedimentation complaints received by the public or otherwise in the following table and provide the table and 
any backup information on actions taken (emails, reports, etc.) as an appendix to the MS4 quarterly update report. 

Project 
Number 

Date 
Route / 

Location 
Description 

Action 
Taken 

Statue 
Complaint 
Type (Who) 

Completion 
Date 

        

        

        

1.5 Post-Construction Stormwater Management and Green Infrastructure 

The Design-Builder shall provide the inspection forms of the GDOT accepted Post Construction Stormwater management structures 
within the Project area as an appendix to the MS4 quarterly update report and provide a summary utilizing the table below and 
include in the MS4 quarterly update report. 

BMP ID 
BMP Location 
(coordinates) 

BMP Type Inspection Date 
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The Design-Builder shall report all maintenance performed on each structure utilizing GDOT Maintenance Activity Codes and 
summarize using the table below within the MS4 quarterly update report. 

BMP ID 
BMP Location 
(coordinates) 

BMP Type 
Required 

Maintenance 
Description of 
Actions Taken 

Date Maintenance 
Performed 

      

      

      

1.6 Pollution Prevention / Good Housekeeping 

The Design-Builder shall provide a summary of the number of complaints and any resolutions including the date and time received 
for the Project area using the following table in the MS4 quarterly update report. 

Inquiry ID 
Report Date 

and Time 

Resolved 
Date and 

Time 

Route / 
Location 

Description 
Actions 
Taken 

Complaint 
Origin 
(Who) 

Status 
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Attachment 12-2: Requirements for the Drainage Design 
Report 

1 General 

The Drainage Design Report shall be submitted after NTP2 and shall be updated and re-
submitted: 

 Whenever the approach to the design of the Drainage System changes significantly 

 With the Final Design Documents Submittal 

 With the RFC Design Documents Submittal 

 With the Record Design Documents Submittal 

2 Drainage Data 

The Design-Builder shall gather, compile, and include all data as specified below as a section in 
the Drainage Design Report. 

2.1 Historic Flows and Regulations 

The Design-Builder shall research, collect, organize, and include all items as specified below 
and include as a section in the Drainage Design Report: 

 Water quality regulations imposed by Governmental Entities 

 National Wetland Inventory and any other wetland/protected waters inventories  

 Local floodplain ordinances in effective FEMA floodplains  

 Watershed boundaries, protected waters, areas classified as wetlands, floodplains, and 
boundaries between regulatory agencies (e.g., watershed districts and watershed 
management organizations) 

 Any restrictions on discharging stormwater to environmentally sensitive areas, navigable 
waters, or coastal zones  

 Dates, durations, and locations of reported stormwater runoff issues within or adjacent to 
the Project Limits 

 Events indicating historically inadequate drainage (evidence of flooding or citizen 
complaints of flooding) 

 Instances of erosion, siltation, blockage, or other maintenance problems associated with 
drainage 

 Existing drainage facilities where there is evidence of or a likelihood of Hazardous 
Materials 

 Other drainage or environmental studies including those included or referenced in the 
Provided Environmental Approvals 

 History of flooding or roads overtopping 

 Other data and regulations applicable to the design of the Drainage System  
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2.2 Management Plans 

The Design-Builder shall collect, research, compile, organize, and present all items listed here 
in a section of the Drainage Design Report: 

 Municipal drainage plans 

 Watershed management plans  

 Coastal zone management plans 

 Records of citizen concerns 

 Existing storm drain plans 

 Bridge hydraulic studies  

 Survey data 

 Data for all culverts, drainage systems, storm sewer systems, and bridges 

 Other records applicable to drainage within the Project Limits 

2.3 Existing Drainage Facilities 

The Design-Builder shall perform, collect, organize, and include the items below as a section in 
the Drainage Design Report or as an attached zip file for ease of transmission: 

 Video records and photograph components of the existing Drainage System within the 
Project Limits that the Design-Builder proposes to remain in place to determine 
condition, size, material, location, and other pertinent information.   

 The Design-Builder shall include with the drainage data the information collected with 
respect to existing drainage in the BECR described in TP Section 19.3.1.2 (Baseline 
Element Condition Report). 

3 Drainage Design Records 

The Design-Builder shall submit documentation showing the following: 

 Existing drainage areas and calculation of the estimated runoff to the Drainage System 

 Drainage System data (location, type, material, size, and other pertinent information) in a 
suitable electronic format such as GIS 

 A set of all drainage computations, both hydrologic and hydraulic, with all support data 

 Hydraulic notes, models, and tabulations 

 Bridge and culvert designs and hydraulic reports (each riverine bridge layout/design 
submitted at the same time as their corresponding H&H Study) 

 Pond designs, including a graphic display of treatment areas and maintenance 
guidelines for operation 

 A correspondence file 

 A Post-Construction Stormwater Report with a Post-Construction BMP Infeasibility 
Report as applicable 

 Storm sewer drainage reports (if applicable) including Temporary and Final Drainage 
System layout with staged erosion control BMP location details 
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4 Storm Sewer System Analysis 

The Design-Builder shall provide for Storm Sewer System analysis includes: 

 Introduction that includes Project summary, Project Limits observations, Project Limits 
data feasibility 

 Supporting calculations for cross drains, longitudinal drains, culverts, and other 
components of the Drainage System 

 Supporting calculations for hydrologic input, hydraulic calculations, gutter spread, 
construction stormwater, post-construction stormwater 

 Drainage area maps with each storm drain inlet and its pertinent existing and proposed 
data, such as delineated drainage area, topographic contours, runoff coefficients/design 
curve numbers, times of concentration, land uses, discharges, velocities, and headwater 
elevations. 

 Detailed tabulation of all existing and proposed storm drains. This includes conveyance 
size and class or gauge; catch basin spacing/location and detailed structure designs. 
Tables shall include flow velocity within conveyance systems for the design and check 
storms. 

 Detailed calculations for riprap at outlet of existing and/or proposed pipes, cross drains 
and culverts. 

 Detailed calculations for ditches, including, capacity, flow velocity and lining material. 

 Specifications for the pipe bedding material and structural pipe backfill on all proposed 
pipes and pipe material alternates. 

 Storm drain profiles, including pipe size, length, type, height of fill, class/gauge, gradient, 
and design hydraulic grade line (HGL); and numbered drainage structures with station 
offsets from the roadway alignment and elevations. 

5 MS4 Compliance and Data 

The Design-Builder shall include annual report data covering the portion of GDOT’s MS4 within 
the Project Limits 60 days prior to the end of each reporting period, as required in the MS4 
Permit.  

6 H&H Study 

The Design-Builder shall include information required by TP Section 12.3.4 (FEMA 
Requirements) and TP Section 12.3.9 (Hydraulic Structures Culverts/Bridges). 
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13 STRUCTURES  

13.1 General Requirements 

This TP Section 13 governs the Design-Builder’s design and construction of all Structural 
Elements for the Project, including bridges, support structures for signs, signals, and lights; and 
any other structural elements described in the GDOT Bridge and Structures Design Manual 
(defined as Structural Elements). 

13.2 Administrative Requirements 

 Project Standards 

The Design-Builder shall conduct all Work governed by this TP Section 13 in accordance with 
TP Attachment 1-4 (Project Standards).  

The Design-Builder may use GDOT Construction Standards and Construction Details on the 
Project without updating to comply with LRFD standards. 

The GDOT Bridge and Structures Design Manual (GDOT BDM) requirements take precedence 
where AASHTO LRFD Specifications and GDOT BDM requirements contradict or conflict. 

All Structural Elements shall be considered Typical per AASHTO LRFD Bridge Design 
Specifications (LRFD Bridge) Section 1.3.5. The Design-Builder shall conduct all Work to meet 
the Project requirements for permanent and temporary Structural Elements. 

Accelerated Bridge Construction not otherwise contemplated in the GDOT BDM and GDOT 
Project Standards and not otherwise specifically made allowable by this TP Section 13 shall be 
prohibited. 

 Key Personnel and Required Personnel 

With respect to the structural requirements described in this TP Section 13, the Design-Builder 
shall engage the Key Personnel and Required Personnel identified in TP Attachment 2-1 (Key 
Personnel and Required Personnel) with the responsibilities listed in TP Attachment 2-1. The 
Key Personnel and Required Personnel shall have the minimum qualifications and fulfill the 
specified responsibilities described in TP Attachment 2-1. 

13.3 Design Requirements 

 Design Parameters 

Bridges crossing over riverine or tidal waters shall comply with the requirements of TP Section 
12 (Drainage).  

For Structural Elements within the 500-year flood plain or that are crossing streams or other 
bodies of water, the Design-Builder shall evaluate and design all Structural Elements to account 
for the effects of scour. For example, bridges with elements in the 500-year flood plain shall be 
considered riverine for the purposes of applying requirements of TP Section 12. 

The Design-Builder shall incorporate the recommendations of the H&H Study described in TP 
Section 12 to ensure that the substructures, footings, and foundations of Structural Elements 
comply with the following requirements: 
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1. In lieu of requirements in LRFD 2.6.4.4 and LRFD 3.7.5 defining the design flood, 
provide a capacity-to-demand ratio of not less than 1.0 of all limit states based on the 
proposed graded groundline.  

2. Provide a capacity-to-demand ratio of not less than 1.0 for AASHTO LRFD Bridge 
Extreme Event II for the 500-year scour. 

3. Meet the minimum embedment requirements of the Project Standards and this TP 
Section 13. 

4. Consider wave action on bridge structures for exposed structures where the 
development of 100-year wave crest forces may occur. 

If p-delta is used for the analysis of the substructure, the Design-Builder shall assume a 
reduction in the moment of inertia for both the columns and the caps due to cracking. The 
reduction shall be a minimum of 30 percent for the columns and 50 percent for the caps. 

For this Project, superstructure shall be considered the portion of the bridge above and 
including the bearings and related anchorages, and substructure shall be considered the 
remaining portion of the bridge below the superstructure. 

The Design-Builder shall not use any portion of an existing bridge in new bridge construction. 

The Design-Builder shall not use culverts or bottomless culverts to replace existing bridges.  

The Design-Builder shall place bents associated with new bridges and bridge replacements 
such that there is a minimum clearance between the top of stream bank and the nearest 
exposed edge of a bent. This minimum clearance shall be 5 feet for pile bents (driven piles) and 
10 feet for concrete bents (Caissons). 

The Design-Builder shall offset foundation elements to ensure no damage to adjacent 
structures. At a minimum, a 10-foot clear distance shall be provided to culverts.  

If endrolls are used, the Design-Builder shall use a maximum 3:1 (H:V) slope normal to the end 
bent for endrolls at bridge end bents. 

The Design-Builder shall align columns of multi-column bents adjacent to travel lanes, including 
bents in medians, to be parallel with the travel lanes. Caps of single column hammerheads may 
be rotated from the alignment provided that all vertical clearance requirements are satisfied.  

The Design-Builder shall perform all Work for Structural Elements such that no impacts occur 
due to such Work outside of Project Limits, including but not limited to deflection, settlement, 
and transfer of loads. 

If expanded polystyrene (EPS) is used for forming of Structural Elements, the Design-Builder 
shall ensure the EPS is high density polystyrene foam bedding material conforming to the 
following specifications:  

1. Compressive strength: 60 psi minimum  

2. Water absorption: 0.125 pounds-per-square-foot maximum  

3. Oxygen index: 24 minimum  

4. Meets the requirements of ASTM D-1621. 
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Design-Builder shall design Bridge 1 over the Savannah River for vessel collision per AASHTO 
LRFD Bridge Design Specifications, 8th Edition utilizing the minimum sized barge shown in 
Section 3.14.1. 

The Design-Builder shall provide a minimum 4-inch concrete cover reinforcement on all columns 
and caps. 

Corrosion resistant reinforcement meeting AASHTO M 334M/M 334-17 requirements shall be 
used for any element of substructure (cap, column, footing, piles, etc.) below the 25-year storm 
surge elevation plus 0.5 feet. 

13.3.1.1 Vertical Clearances 

The Design-Builder shall provide minimum vertical clearances as stated in the GDOT BDM, 
unless noted otherwise in this TP Section 13.  

The Design-Builder shall provide a minimum of 55 feet vertical clearance above the mean low 
water (MLW) elevation of -4.38-feet NAVD for Bridge 1 over the Savannah River for the full 
navigational width of 100 feet. 

Vertical clearances and drainage profiles shall consider long-term deflection of prestressed or 
post-tensioned elements. 

13.3.1.2 Bridge Design Live Loads and Load Ratings 

The Design-Builder shall ensure that each new bridge and full bridge replacement meets the 
load rating requirements for the design vehicle, as well as all state legal live loads as defined in 
TP Attachment 13-1 (Legal Load Configurations).    

GDOT will perform a load rating as part of the final review for each bridge design. 

13.3.1.3 Bridge Requirements 

A listing of bridge structures for the Project and minimum requirements for each is set forth in 
TP Table 13-1 (Bridge Requirements).  

Where TP Table 13-1 denotes bridge replacement, such removal of the existing bridge shall, at 
a minimum, include removal of all adjacent walls, slope pavement, and other Structural 
Elements and attachments, and shall include ensuring the site post-removal is safe, stable, and 
graded. 

Table 13-1: Bridge Requirements 

Bridge Bridge Location Description  

Bridge 1 
Structure ID 051-0054-0 

SR 25 over Savannah River 
Full Bridge Replacement 
Two 12-foot travel lanes, two 8-foot 
shoulders (one each side) 

Bridge 2 
Structure ID 051-0055-0 

SR 25 over Middle River 
Full Bridge Replacement 
Two 12-foot travel lanes, two 8-foot 
shoulders (one each side) 

 

The Design-Builder shall not locate the low-point of a vertical curve on a bridge or approach 
slab. 
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The Design-Builder shall remove existing endrolls and grade to match the surrounding 
elevations. 

The Design-Builder shall remove the existing substructure within the main channel to a 
minimum of 3 feet below the streambed. 

The Design-Builder shall remove the existing control house adjacent to Bridge 1. 

The Design-Builder’s Final Bridge Plan acceptance is contingent on EOR response to GDOT 
review of the BFI.  

Refer to TP Section 19 (Maintenance) for operation and maintenance requirements.   

 USGS Water Monitoring Station 

At least four weeks prior to demolition of the existing Bridge 1, the Design-Builder shall contact 
Chris Smith (678) 924-6686, Brian McCallum (678) 924-6672, Tony Gotvald (678) 924-6648, or 
Jonathan Musser (678) 924-6675 of the USGS Regional Office in Atlanta for the removal and 
resetting of the stream gage attached to the downstream face of the existing bridge.  

 Bridge Decks and Superstructure 

13.3.2.1 Prohibitions and Restrictions 

The Design-Builder shall not use: 

1. Timber bridges 

2. Masonry bridges 

3. Multi-level bridges  

4. Cored slabs 

5. Voided slabs 

6. Concrete box beams  

7. Trusses  

8. Structural plate arches 

9. Intermediate or in-span superstructure hinges for bridges 

10. Spans less than 30 feet in length 

11. Steel girder decking 

12. Composite sandwich decking 

13. Carbon fiber reinforced polymer (CFRP) wrap and CFRP fabric 

14. Rocker Links 

15. Clamping-based strengthening systems 

16. Partial-depth precast concrete panels 

17. PSC beams or FIBs made continuous for live load 

18. PSC Beams that utilize CFP Strands. No ATCs will be accepted. 
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Beam and girder spacing for beam bridges and girder bridges shall be 10.5 feet or less, with the 
exception of the spacing of Type I Mod PSC beams, as defined in the GDOT BDM, which shall 
be limited to 9 feet or less.  

The Design-Builder shall use a superstructure type selected from the following: 

1. Prestressed concrete beams (PSC beams as further defined and described in GDOT 
BDM)  

2. Reinforced concrete deck girders (RCDGs as further defined and described in GDOT 
BDM) 

3. Florida-I beams (FIB) 

PSC Beams and FIBs with any portion of the beam below the 25 year storm surge elevation 
plus 0.5 feet shall have a minimum cover of 2 inches. 

The beam segment camber shall be measured at release, at delivery to the site, and 30 days 
prior to deck pour for post tensioned, haunched and drop-in segments. Cambers shall be 
measured at each tenth point of beam segment. The information shall be provided to the EOR 
for acceptance. 

13.3.2.2 Joints and Bearings 

The Design-Builder shall minimize the number of deck joints, both construction and expansion. 
Deck expansion joints may be spaced greater than 400 feet where so determined by the 
Design-Builder, including evaluation of implications to associated bearings and bearing pads, 
with confirmation by the EOR that long-term performance is not compromised. The Design-
Builder shall not use open deck joints or unsealed deck joints. 

Longitudinal expansion joints shall not be located within a wheel path of travel-ways including 
turn lanes, on structures. Wheel paths shall be defined as shown in TP Attachment 13-2 (Wheel 
Path Definition). 

Pot bearings shall not be used. Bearings shall be elastomeric type or disc type. 

Superstructure beam and girder ends shall not be located directly underneath deck expansion 
joint openings, glands, or seals. 

For all bents with disc bearings or bearings with sliding surfaces, the Design-Builder shall 
design the bridge to withstand, at a minimum, loading due to vertical jacking at each such 
bearing location to facilitate bearing replacement. At a minimum, a 5/8-inch vertical jacking shall 
be accommodated and a 1/8-inch differential vertical displacement between adjacent bearings 
during jacking shall be accommodated. Verification of design shall be carried out under ultimate 
limit state combinations. Jacking points shall be identified on the Plans. Design for bearing 
replacement in such cases shall be provisioned without the need for additional temporary 
support or foundation, without structure strengthening, and without impacts to traffic except for 
local traffic lane shifts. 

Bridges shall be designed to not require restraint against superstructure uplift by tensile 
elements (e.g., tie-downs) for all limit states. 
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13.3.2.3 Diaphragms  

Steel diaphragms shall not be used. 

13.3.2.4 Steel Beams 

Steel Beams shall not be used. 

13.3.2.5 Spliced Concrete Girders 

The Design-Builder shall provide 3.25 inches of bridge deck top cover and design deck for 15 
psf of future wearing surface. 

If spliced girders are used, the Design Builder shall provide 1.25 inches of grinding/wearing 
within the 3.25 inches of bridge deck top cover, along the entire length of bridge.  

The Design-Builder shall use a modified load factor for STR I, II, and III of 1.10 for the 
superstructure design (includes deck, beam and bearing) of this particular system. 

13.3.2.6 Reserved 

13.3.2.7 Reserved 

13.3.2.8 Reserved 

13.3.2.9 Substructures 

The following elements shall be prestressed or post-tensioned. Stresses shall meet the 
AASHTO LRFD Bridge tensile stress limits in prestressed concrete at AASHTO LRFD Bridge 
service limit states: 

1. Straddle bents  

2. For bent caps supported on multiple columns: cantilevered ends of bent caps in excess 
of 12 feet (measured from centerline of adjacent column) 

Straddle bents, bents at deck joints, and bents within 30 feet of travelways shall be considered 
subject to severe corrosive conditions for purposes of applying AASHTO LRFD. 

Single column supported (e.g., hammerhead) bents shall not be utilized within the jurisdictional 
boundary of the Savannah River (PS6). 

Substructures shall be located such that no portion of the substructure is directly above a buried 
hydraulic structure.  

Substructures underneath deck expansion joints shall be sized such that superstructure 
elements are not located directly beneath the expansion joint openings, glands, and seals. 

13.3.2.10 Use of Florida-I Beam Shapes 

FIB shapes may be used and shall be considered as PSC beams for the purpose of applying 
surface coating. The Design-Builder shall design FIBs in accordance with Florida Department of 
Transportation (FDOT) Structures Design Guidelines, FDOT Standard Specifications, FDOT FY 
2020-21 Standard Plans index numbers 450-010 and 450-036 through 450-096 and FDOT 
standard practices, except as noted below:  

1. Elastic gains shall be neglected. 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions  
Section 13 – Structures  Page 13-7 

2. Transformed section properties shall not be used. 

3. Beams shall be cast with a bearing slot or hole for a dowel bar in accordance with the 
GDOT BDM. 

4. Temporary strands shall not be used. 

5. The EOR shall be responsible for providing a beam stability analysis for all span lengths. 

6. Maximum beam spacing shall not be greater than 10.5 feet. 

7. Diaphragms, edge beams, and end-wall usage shall be as specified in the GDOT BDM. 

8. Beam camber shall be measured at release, at delivery to the site, and 30 days prior to 
deck pour.  

9. The tension stress limit at release shall be limited to 200 psi. Additional reinforcement 
shall not be used to increase this limit. 

10. No more than 25 percent of all strands shall be debonded. 

11. The exterior strands in any row shall not be debonded. 

12. Strands located within the width of the web shall not be debonded 

13.3.2.11 Miscellaneous Requirements 

The Design-Builder shall ensure the paving rest is 12 inches wide. The Design-Builder shall 
provide details on the lowering of the moment slab segment adjacent to the bridge paving rest. 
The Design-Builder shall provide a bond breaker between the moment slab and paving rest. 

The Design-Builder shall use Class AA-1 concrete pour strips between construction stages of 
for all beam and girder types. The pour strip width shall be a minimum of 2.5 feet and designed 
to accommodate the necessary reinforcement, and for form removal if used. 

The Design-Builder shall groove the entire length of bridges transversely. 

The Design-Builder shall be permitted to use full-depth precast deck panels. 

If using full-depth precast deck panels, the Design-Builder shall use Ultra High-Performance 
Concrete (UHPC) for closure pours. The Design-Builder shall ensure closure pour widths are at 
least 6 inches.  

The Design-Builder shall ensure deck drains and their attachments are 1 foot clear of all panel 
edges and joints. The Design-Builder shall not prestress or post-tension full-depth precast deck 
panels.  

The Design-Builder shall not mount under-bridge lighting to any portion of bridge 
superstructures including decks, beams, and girders, except navigational lighting, which shall 
not be mounted to any portion of the beams.  

The Design-Builder shall make bridge superstructures, straddle bents, cross beams, joints, and 
bearings accessible for long-term inspection and maintenance. Open-framed superstructures 
shall be accessible with walkways or by use of ladders or an under-bridge inspection truck. 

Fences on barriers shall not be used on bridges without sidewalks.  
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Superstructure beams and girders with concrete deck slabs shall be designed as composite 
structures, assuming no temporary vertical supports will be provided for girders during 
placement of the permanent dead load. 

Metal shell piles shall not be used for the proposed bridges. 

Utilities shall not be located in deck slabs. 

The Design-Builder shall use crack prevention admixture to superstructure concrete.  

Barriers, parapets, fencing, and railings shall not be considered structural members when 
determining capacity of the primary load carrying members of the superstructure system and 
shall not be considered to contribute to stiffness when evaluating for maximum deflection. 

The Design-Builder shall not be required to use fascia beams. 

 Bridge Foundations 

Foundation types shall be selected from the following: 

1. Driven Piles 

a. PSC Piles shall utilize HPC Concrete and stainless steel strand. No ATCs will be 
accepted. 

2. Caissons (drilled shafts) 

The Design-Builder shall base the foundation design on the recommendations of the accepted 
BFI report and the requirements of TP Section 8 (Geotechnical). The Design-Builder shall 
perform LRFD BFI for all bridges to be constructed on the Project in accordance with TP 
Section 8.3.3.2 (Bridge Foundation Investigation). 

The Design-Builder shall include in the design the recommendations of the H&H Study 
described in TP Section 12.3.9.1 (Drainage Report for Hydraulic Structures) to ensure that 
spread footings, piles, and caissons/drilled shafts have the proper embedment below the scour 
line.  

The Design-Builder shall protect slopes with rip rap in accordance with the recommendations of 
the Drainage Design Report and as specified in this TP Section 13. 

 Bridge Railing and Barriers 

The Design-Builder shall ensure all new barrier systems used on the Project match one of the 
systems provided in Section 3.3.2.1.2 of the GDOT Bridge and Structures Design Manual. 

 Fender Systems 

The Design-Builder shall design a Fender System in accordance with Florida Department of 
Transportation (FDOT) Structures Design Guidelines, FDOT 2014 Standard Specifications, 
FDOT FY 2014 Standard Plans index number 21900, and FDOT standard practices. 

 Retaining Walls 

Retaining walls are not permitted and no ATCs will be accepted. 
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 Reserved 

 Drainage Structures 

The Design-Builder shall account for maximum anticipated loadings in developing the design of 
drainage structures.  

New drainage structures and new extensions shall not use step-down design. 

The Design-Builder shall consider energy dissipators, if used, as Structural Elements. 

The Design-Builder shall not increase any loads on existing drainage structures, including dead 
loads, surcharges, and other loads. The Design-Builder shall not use a structural bridging over 
the existing structure. 

Where the Design-Builder either modifies load patterns or load distributions on an existing 
drainage structure, the Design-Builder shall verify existing conditions, including any inspections, 
any testing, and any other measures deemed necessary by the EOR, for the impacted and 
adjoining regions of the drainage structure, including any applicable construction loading and 
surcharges. Such verifications and any resulting modifications shall be as per AASHTO 
Standard Specifications for Highway Construction using a live loading of not less than HS-20. 

 Preliminary Bridge Plan Layouts 

As part of the Preliminary Design Documents, the Design-Builder shall prepare and submit 
Preliminary Bridge Plan Layouts in accordance with the GDOT BDM guidelines.  

Additionally, the Preliminary Bridge Plan Layouts shall include: 

1. A typical section with: 

a. The center-to-center spacing of girders 

b. Overhang or distance from outside edge of slab to center of exterior girder 

c. Cross slope of the deck 

d. Deck thickness between girders and deck thickness at the centerline of girder 
measured from the top surface of deck to top of the flange 

e. Barrier location, height, and width 

f. Gutter-to-gutter and out-to-out dimensions 

g. Location of the profile grade 

h. Statement regarding deck drains 

2. Construction staging plan including: 

a. Temporary barrier locations 

b. Lane configuration, including lane widths, for each construction stage 

c.  Description of steps in each stage 

d. Calculations evidencing adequate stability and capacity-to-demand greater than 1.0 
during construction staging for all AASHTO LRFD Bridge and GDOT BDM limit 
states. 
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3. Incorporation and denotation of accommodations for future projects. 

 Bridge Demolition Plan 

The Design-Builder shall prepare and submit a Bridge Demolition Plan including descriptions of 
the demolition and removal methods. The Design-Builder shall provide, at a minimum, the 
following information in the plan: 

1. A demolition schedule. 

2. Location and method of protection of Utilities. 

3. Phasing and sequence of operations indicating construction equipment to be used for 
each operation being performed. 

4. Location and weights of equipment on the structure during demolition. 

5. Weights of equipment/materials to be staged/stockpiled on the structure. The Design-
Builder shall demonstrate that the existing structure, in its partially demolished condition, 
is capable of supporting the weight of equipment and materials proposed to be placed 
on the structure during demolition. 

6. When and how critical sections of the structure are to be removed (i.e., fracture critical 
components, arches, rigid frames) and analysis, as required, to confirm the structural 
stability of partial or complete parts of the structure being demolished. 

7. Method of providing temporary support for elements which will become unstable as a 
result of the proposed demolition sequence and supporting calculations. 

8. Calculations, as required above, to analyze the existing structure and temporary support 
conditions, prepared by a Professional Engineer. 

9. Methods of preventing debris, tools, or other materials from falling into waterways, onto 
roadways, and onto other areas under the bridge. 

10. Methods of protection and safety for the general public, inspection personnel and 
construction personnel. 

11. Methods of protection for existing elements and structures adjacent to the existing 
structure. 

12. Blasting plan, per requirements in TP Section 8.5.1 (Blasting). 

13. Mudline survey information. 

14. Schedule and procedure for providing pre and post side-scan sonar surveys. The 
Design-Builder shall see TP Section 9.4.3 (Side-Scan Sonar Surveys) for requirements. 

15. Conformance with applicable permits and Environmental Commitments, as described 
further in TP Section 5 (Environmental). 

16. Additional Information as required by Governmental Entities. 

The Design-Builder shall not use portions of new bridge to support portions of existing bridge 
during demolition.  

The Design-Builder shall not drop debris or portions of the existing bridge into the water for 
recovery.  

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions  
Section 13 – Structures  Page 13-11 

The Design-Builder shall not proceed with demolition Work until the Bridge Demolition Plan has 
been reviewed and accepted by GDOT. The Design-Builder shall hold a pre-activity meeting at 
the site prior to starting demolition.  

13.4 Construction Requirements 

 General Construction Requirements 

The Design-Builder shall ensure all welding is performed by certified welders with current 
welding certification cards issued by the GDOT Office of Materials and Testing. The Design-
Builder shall only use E70XX (excluding E7014 and E7024) low hydrogen electrodes for manual 
shielded metal arc welding. 

Where there is a risk of disturbance to adjacent buildings and Utilities during demolition or 
modification of existing bridges, the Design-Builder shall describe the approach in the Bridge 
Demolition Plan.  

Items field installed in concrete elements shall use reinforcement and strand locating devices 
and stop-box drilling equipment to ensure protection of reinforcing steel, prestressing steel, and 
concrete inserts. 

Temporary works supporting a permanent structure shall provide a capacity-to-demand ratio of 
not less than 1.0 for AASHTO LRFD Bridge Extreme Event II during the 100 year flood event. 

 Bridge Drainage During Construction 

During staged bridge construction, the Design-Builder shall contain the design storm gutter 
spread to the same requirements as the final design.  

 Final Bridge Inspection Prior to Opening / Substantial 
Completion 

GDOT will inspect all bridges constructed prior to Substantial Completion. GDOT will perform 
the initial bridge load ratings as part of this activity.  

As part of the Project Schedule, the Design-Builder shall provide to GDOT an overall schedule 
of completion for each structure in accordance with the Construction Phasing and Staging Plan 
and coordinate an inspection schedule with GDOT that will meet the Substantial Completion 
Date. 

13.5 Submittals 

The Design-Builder shall submit all studies, calculations, and Plans required for the stage of 
Submittal in accordance with TP Attachment 2-2 (Basis of D&C Requirements). 

With respect to structural requirements described in this TP Section 13, the Design-Builder shall 
provide the Submittals identified in the Submittal Requirements Database and comply with DBA 
Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture) and TP Section 2.8 
(Submittals). 
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Section 13 Attachments 

 Title 

Attachment 13-1 Legal Load Configurations 

Attachment 13-2 Wheel Path Definition 
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180"

     20 KIPS                        23 KIPS        23 KIPS 

48"
TANDEM

GVW =  33 TONS
TARE =  7 TONS

168"

             14 KIPS       23 KIPS      23 KIPS

168"
HS20‐MOD

GVW =  30 TONS
TARE =  10 TONS

262"

11 KIPS                    23 KIPS                                                 23 KIPS         17.2 KIPS

50"
TIMBER

GVW =  37 TONS
TARE =  10 TONS

120"

132" 48"
3S2

GVW =  40 TONS
TARE =  15 TONS

48"384"

H20‐MOD

GVW =  21 TONS
TARE =  5 TONS

168"

     20 KIPS.                                23 KIPS          23,000 LBS.

     11.2 KIPS                     17.2 KIPS    17.2 KIPS                                             17.2 KIPS       17.2 KIPS

168"

     12 KIPS                 17 KIPS                           17 KIPS             17 KIPS                       17 KIPS

336"
PIGGYBACK

GVW =  40 TONS
TARE =  20 TONS

336"120"
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Attachment 13-2: Wheel Path Definition 
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14  RESERVED 
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15 RESERVED 
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16 SIGNING, PAVEMENT MARKING, SIGNALIZATION 

16.1 General Requirements 

This TP Section 16 includes requirements with which the Design-Builder shall design and 
construct all signing, delineation, pavement markings, and signalization for the Project. 

16.2 Administrative Requirements 

The Design-Builder shall submit to GDOT all requests for new signs, including traffic generators, 
or modifications of existing sign legends. Such requests are subject to GDOT’s acceptance. 

 Project Standards 

TP Attachment 1-4 (Project Standards) lists the Project Standards.  

The Design-Builder shall conduct all Work governed by this TP Section 16 in accordance with 
the Project Standards. 

 Key Personnel and Required Personnel 

With respect to signing, pavement marking, and signalization requirements described in this TP 
Section 16, the Design-Builder shall engage the Key Personnel and Required Personnel 
identified in TP Attachment 2-1 (Key Personnel and Required Personnel) with the 
responsibilities listed in TP Attachment 2-1. The Key Personnel and Required Personnel shall 
have the minimum qualifications and fulfill the specified responsibilities described in TP 
Attachment 2-1. 

16.3 Design Requirements 

  Design Plans 

If the Design-Builder determines additional property is needed to place any required signs or 
signal equipment, the Design-Builder shall acquire the additional property as Design-Builder 
Proposed/Design-Builder Acquired ROW in accordance with TP Section 6 (Right of Way).  

 Permanent Signing and Delineation 

16.3.2.1 General Requirements 

The Design-Builder shall design and install all signs and delineators required for the Project. 
The Design-Builder shall replace or remove any existing sign that no longer provides correct 
information or guidance due to the Project. The Design-Builder shall replace existing signing 
impacted by the Project. The Design-Builder’s Design shall include the locations of proposed 
ground-mounted and overhead signs as well as existing signs that are to remain, graphic 
representation of all signs, proposed pavement markings, delineator placement, special sign 
details, structural, and foundation requirements. The Design-Builder shall locate signs in a 
manner that avoids conflicts with other signs, vegetation, lighting, and structures. The Design-
Builder shall ensure that signs are clearly visible, provide clear direction and information for 
Users, and comply with the Project Standards.  

GDOT will provide to the Design-Builder two Your Dollars Building A Better Georgia logo signs 
in either 24-inch by 36-inch or 36-by-48-inch size. The Design-Builder shall install the signs on 
each end of the Project prior to beginning construction and remove the signs when GDOT 
issues Substantial Completion on the Project. The signs shall be returned to GDOT.  
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The Design-Builder shall use and comply with general notes provided in the GDOT Signing and 
Marking Design Guidelines Appendix E. 

The Design-Builder shall remove all existing signs on the approach or at the bridge that are no 
longer applicable, including weight restriction signs, narrow bridge signs, and signs related to 
the existing swing span bridge, even if outside the proposed construction limits. All other 
existing signs on the approach or at the bridge shall be replaced.  

Mile post D10-2 signs shall be placed every 1 mile on the inside and outside shoulder along the 
mainline. Enhanced reference location D10-2a signs shall be placed every 0.2-mile on the 
inside and outside shoulder in areas where median barrier exists along the mainline.  

The Design-Builder shall remove all existing sign support structures and foundations no longer 
supporting a signs.  

The Design-Builder shall install bridge boat signs in accordance with TP Attachment 16-1 
(Bridge Boat Sign Layout) on all pedestal bents, all top of footings that are proposed to be 
above the final ground elevation, and all top of footings that may be exposed by scour 
calculations. The Design-Builder shall install boat signs on both the upstream and downstream 
sides of each bent, as well as above the top of the footing with drilled-in type anchors, at a 
height determined by the EOR. 

16.3.2.2 Reserved 

16.3.2.3 Existing Sign Retention Requirements 

All existing sign panels within the Construction Maintenance Limits proposed to be retained as 
part of the Final Design shall be verified for compliance with current Project Standards. If the 
sign is not compliant with these requirements, the sign shall be replaced with a new compliant 
sign.  

 Permanent Pavement Marking 

The Design-Builder shall ensure that the design and installation of all pavement markings, 
including raised pavement markings (RPMs) comply with the Project Standards. The Design-
Builder shall apply pavement markings with contrast on bridges and all other concrete surfaces 
in accordance with the Project Standards. RPMs shall be installed where new pavement 
markings are provided. 

The Design-Builder shall use a minimum 6-inch wide stripe for all final edge line and lane line 
striping. 

16.4 Construction Requirements 

 Permanent Signing and Delineation 

The Design-Builder shall use established industry and Utility safety practices when erecting or 
removing signs located near any overhead or underground Utilities and shall consult with the 
appropriate Utility Owners prior to beginning such Work. 

The Design-Builder shall replace any removed signs before the end of each workday. 
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 Permanent Pavement Marking 

The Design-Builder shall install required full-pattern pavement markings on all pavement 
courses before any roadway is opened to traffic. RPMs shall be placed and/or maintained when 
the roadway is open to traffic. 

 Traffic Signal Requirements 

The Design-Builder shall maintain traffic signal timing adjustments on all existing traffic signals 
along the detour route for the duration of the detour. 

The Design-Builder shall maintain any temporary or modified traffic signals along the detour 
route for the duration of the detour, including: 

1. Traffic signal timing adjustments 

2. Temporary support pole locations required by the Project during the interim period 
through the installation of the permanent traffic signal locations  

3. Vertical clearance requirements 

4. Maintenance and repairs  

The Design-Builder shall not cause any part of the signals to be inoperable.  

16.5 Submittals 

With respect to signing, pavement marking, and signalization requirements described in this TP 
Section 16, the Design-Builder shall provide the Submittals identified in the Submittal 
Requirements Database and comply with DBA Section 6.3 (Submittal Review; GDOT Oversight; 
Quality Posture) and TP Section 2.8 (Submittals).  

Section 16 Attachments 

 Title 

Attachment 16-1 Bridge Boat Sign Layout 
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 Attachment 16-1: Bridge Boat Sign Layout 
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17 RESERVED 
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18 TRAFFIC CONTROL 

18.1 General Requirements 

The Design-Builder shall at all times conduct Work as to assure the least possible obstruction of 
traffic and with that goal design, construct, and maintain the traffic control in conformance with 
the requirements stated in this TP Section 18. The Design-Builder shall provide for the safety 
and convenience of the movement of people, goods, and services through and around the 
Project, while minimizing negative impacts to Users, residents, and businesses. The Design-
Builder shall provide for the protection of people and property. 

This TP Section 18 defines requirements, restrictions, and allowable durations applicable to the 
closure of travel lanes, shoulders, and crossing streets. 

18.2 Administrative Requirements 

 

TP Attachment 1-4 (Project Standards) lists the Project Standards.  

The Design-Builder shall conduct the Work governed by this TP Section 18 in accordance with 
the Project Standards. 

 

With respect to traffic control requirements described in this TP Section 18, the Design-Builder 
shall engage the Key Personnel and Required Personnel identified in TP Attachment 2-1 (Key 
Personnel and Required Personnel) with the responsibilities listed in TP Attachment 2-1. The 
Key Personnel and Required Personnel shall have the minimum qualifications and fulfill the 
specified responsibilities described in TP Attachment 2-1.  

 

The Design-Builder shall, at a minimum, hold the Project meetings set forth in TP Table 18-1 
(Required Project Meetings). The meetings shall, at a minimum, be at the frequency and include 
the attendees identified in TP Table 18-1. The Design-Builder shall cause to attend each 
meeting the necessary Key Personnel, Required Personnel, and other staff having responsibility 
for the subject matter, authority to make decisions, and ability to implement actions arising at 
the meeting. The Design-Builder is encouraged to combine meetings when appropriate. The 
Design-Builder shall lead and facilitate the meetings, prepare and distribute meeting agendas a 
minimum of 24 hours in advance, and prepare and distribute meeting minutes within three 
Business Days after the meeting. The Design-Builder shall hold additional meetings and cause 
additional staff to attend all meetings if requested by GDOT or its representatives. At a 
minimum, meeting minutes shall clearly identify the following: 

1. Date, time, location, and purpose of meeting 

2. Meeting attendees 

3. Action items and issues 

4. Parties responsible for each action item 

5. Due dates for identified action items 
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6. Status of action items and issues (once completed, note “completed” in next meeting 
minutes before removing from subsequent minutes 

The Design-Builder shall arrange and coordinate meetings with local agencies and Work 
relating to Related Transportation Facilities. The Design-Builder shall provide GDOT with 
notification of such meetings a minimum of 10 Business Days prior to the date of the meeting. 
GDOT, at its discretion, will attend such meetings. 

Table 18-1: Required Project Meetings 

Meeting and Section Reference Frequency 
Design-Builder 

Attendees 

Pre-activity meeting for Traffic Control 
TP Section 3.4.2 (Pre-Activity Meetings) 

10 days prior to the start of 
Construction Work on any phase or 
prior to executing a stage change 

CPM, CQCM, 
TCM, WTCS  

Traffic interruption meetings  
TP Section 18.4.1 (Notifications and 
Traffic Interruption Requests) 

As needed during design, weekly 
after NTP3 to Final Acceptance. 

PIC (runs the 
meeting), CPM, 
TCM, WTCS 

TMP stakeholder meetings (See also TP 
Attachment 2-3 (Public Information and 
Communications) 

Monthly CPM, TCM, PIC 

TMP coordination meeting TP Attachment 
18-2 (Requirements for the TMP) 

Monthly CPM, TCM, PIC 

Post Incident Debriefing Meeting (For 
lessons learned and improvements) 

Within five days of an Incident 
involving traffic control 

CPM, TCM, WTCS, 
PIC 

 

The Design-Builder shall prepare, implement, and maintain a Transportation Management Plan 
(TMP) as described in TP Attachment 18-2 (Requirements for the TMP).  

18.3 Design Requirements  

 

The Design-Builder shall develop and maintain a detailed Construction Phasing and Staging 
Plan as described in TP Attachment 2-2 (Basis of D&C Requirements), a TMP as specified by 
TP Attachment 18-2 (Requirements for the TMP), and an associated TTCP in accordance with 
TP Section 4 (Design Documents), TP Attachment 18-1 (Temporary Traffic Control), and as 
stated herein.  

The Design-Builder shall obtain GDOT’s acceptance of the Design-Builder’s Construction 
Phasing and Staging Plan, TMP, and TTCP in accordance with TP Attachment 2-10 (Submittal 
Requirements Database).  

The Design-Builder shall ensure that each TTCP submitted in accordance with this TP Section 
18 identifies the planned staging, opening, and modifications to temporary and permanent traffic 
control devices in a manner that protects GDOT, its contractors, and ITS during the Work in 
order to achieve operational status.  

For each TTCP, the Design-Builder shall evaluate potential impacts to traffic per the TMP, 
taking into consideration any other TTCPs that may be in effect at the same time. The Design-
Builder shall attend coordination meetings as specified in TP Section 18.2.3 (Required 
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Meetings) or additional meetings as necessary in order to mitigate traffic impacts with Related 
Transportation Facilities, as identified in TP Section 1 (General Requirements). 

 

The Design-Builder shall develop TTCPs for all Lane Closures to support all traffic shifts, 
detours, bridge widenings, traffic pacing, or other activities that disrupt traffic or pedestrian flow. 
TTCPs shall be in accordance with TP Section 4 (Design Documents), the MUTCD, and TP 
Attachment 18-1 (Temporary Traffic Control) and be submitted per TP Attachment 2-10 
(Submittal Requirements Database).  

Information included in the TTCP shall be of sufficient detail to allow verification of design 
criteria, including the following:  

1. Detailed Design Documents showing cross-sections, alignment, travel lanes, drop-off 
conditions, and lanes for each step of the change. 

2. Approved detour routes with associated signage and messaging. 

3. The location, size and message of all signs required by the MUTCD, Plans, Special 
Provisions, and other signs as required to fit conditions. Any portable changeable 
message signs (PCMS) used shall be included in the details. 

4. The method to be used in, and the limits of the obliteration of conflicting lines and 
markings. 

5. Type, location, and extent of new lines and markings. 

6. Horizontal and vertical alignment and superelevation rates, including cross-section and 
profile grades along each edge of existing pavement. 

7. Drainage details for both temporary and permanent conditions. 

8. Location, length, and/or spacing of channelization and protective devices (temporary 
barrier, guardrail, barricades, etc.). 

9. Starting time, duration of closure, and date of planned change. 

10. Any associated phasing details, notes, and/or sequencing of shifts to accomplish the 
proposed Work. 

11. Location, modification, or removal of all existing signage (including overhead sign 
structures), in conjunction with the installation and size of all temporary or permanent 
signage (including proposed overhead sign structures), required to maintain and inform 
the Users of roadway conditions. Any intended use of PCMS, along with intended 
message, shall be included in the details. The Design-Builder shall maintain signing 
continuity on all active roadways within or intersecting the Project at all times by 
relocating existing signs or installing temporary signs. 

 

1. Design Vehicle: The Design-Builder shall maintain existing turning movements and 
ensure turning movements for the temporary condition accommodate a design vehicle 
via turning movements required in TP Section 11.3.6 (Turning Movement Design). If any 
existing turn movements do not meet the requirements in TP Section 11 (Roadway), the 
Design-Builder may propose turn movements to GDOT for review and acceptance prior 
to implementation. Design-Builder proposed turn movements shall, at a minimum, 
provide similar characteristics as existing geometry. 
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2. Design Speed: The design speed for temporary conditions shall not be less than the 
posted speed. If the design speed of an existing element at a particular location is less 
than the posted speed applicable to the temporary condition (as may be amended from 
the current posted speed), then the design speed for that element at that particular 
location may remain the same in the temporary condition. The posted speed shall be 
modified or reduced in accordance with TP Attachment 18-1 (Temporary Traffic Control); 
in which case temporary speed limit signs shall also be utilized and identified in the 
TTCP. 

3. Length of Closure: The maximum allowable length of each Lane Closure, denoted in 
miles, shall not exceed the limits identified in TP Attachment 18-1.  

4. Duration of Closure: The Lane Closure duration shall have the following designations: 

a. Long-Term: Any Lane Closure that occupies or remains at one location for a period 
longer than one day.  

b. Short-Term: Any Lane Closure that will occur daily or nightly for a defined period of 
time not to exceed one day.  

c. Weekend Closure: Any Lane Closure that will continuously affect the roadway for 
more than 24 hours specific to Lane Closures beginning Friday evening and ending 
Monday morning and meeting the requirements in TP Attachment 18-5 (Lane and 
Shoulder Closure Requirements). 

5. Lane Width and Shoulder Width: During construction, the minimum shoulder and lane 
widths for mainline, and crossing streets shall be in accordance with TP Attachment 18-
1. 

 

All lane and shoulder closures shall be in accordance with TP Attachment 18-5 (Lane and 
Shoulder Closure Requirements). 

 

All approved and identified detours shall be implemented in accordance with the requirements in 
TP Attachment 18-4 (Approved and Design-Builder Identified Detours) and TP Section 5 
(Environmental).  

18.4 Construction Requirements 

Construction activities shall not impede the function of the Savannah River Bridge. Boat traffic 
shall maintain access throughout all stages of construction. 

 

The Design-Builder shall prepare public information notices per the PICP in TP Attachment 2-3 
(Public Information and Communications), in advance of the implementation of any Lane 
Closure or traffic switch. The Design-Builder shall provide GDOT and appropriate Stakeholders 
a minimum of 14 days advance Notice for Lane Closures and/or traffic shifts planned to be in 
effect longer than 24 hours. The Design-Builder shall coordinate the Lane Closure with GDOT's 
ITS web-based information tool. 

Unless otherwise specified, the Design-Builder shall notify Users by placing PCMS (covering all 
applicable directions of travel) a minimum of 14 days in advance of any Lane Closure impacting 
mainline ramps, crossing streets, two or more mainline lanes, intersection signal configuration, 
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or any other major traffic modifications. Where available and when possible, the Design-Builder 
shall coordinate and use overhead changeable message signs on the regional ITS system. 

The Design-Builder shall provide a Traffic Interruption Request (TIR) to GDOT with advanced 
notification for any impact to traffic due to the Design-Builder’s activity including all field work 
activities (prior to issuance of NTP3) for which a Lane Closure is required to support the design 
including subsurface exploration, Utility locates, surveying, and joint inspection in accordance 
with TP Attachment 18-3 (Traffic Interruption Request).  

All Lane Closures shall require submission and subsequent GDOT concurrence prior to 
commencement (including detours, pacing activities, mobile operations, and traffic shifts). The 
Design-Builder shall not submit a TIR for Work that is not included in a previously accepted 
TTCP or after NTP3 for which Plans have not been Released for Construction. The Design-
Builder shall not submit a TIR for any short-term Lane Closure for a reoccurring period beyond 
21 days, and shall ensure the TIRs remain current and in good standing. The Design-Builder 
shall include all planned Lane Closures in the Two-Week Detail Schedule in accordance with TP 
Section 2 (Project Management).  

Lane Closures shall be deemed a Type 3 Lane Closure in accordance with TP Attachment 18-5 
(Lane and Shoulder Closure Requirements) and subject to the applicable Lane Closure 
Deductions if the Design-Builder fails to:  

1. Submit a TIR; 

2. Obtain GDOT concurrence; or  

3. Comply with the Project notification or coordination requirements specified in the DB 
Documents. 

 

The Design-Builder shall use uniformed law enforcement as required in TP Attachment 18-1 
(Temporary Traffic Control) and when the following conditions are planned: 

1. Worker presence adjacent to high-speed traffic without positive protection 

2. Traffic control setup or removal; 

3. Changes in traffic patterns;  

4. Night work operations; or 

5. Conditions where traffic presents a high risk for workers and Users.  

18.5 Submittals 

With respect to traffic control requirements described in this TP Section 18, the Design-Builder 
shall provide the Submittals identified in the Submittal Requirements Database and comply with 
DBA Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture) and TP Section 2.8 
(Submittals). 
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Section 18 Attachments 

 Title 

Attachment 18-1 Temporary Traffic Control 

Attachment 18-2 Requirements for the TMP 

Attachment 18-3 Traffic Interruption Request 

Attachment 18-4 Approved and Design-Builder Identified Detours 

Attachment 18-5 Lane and Shoulder Closure Requirements 
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Attachment 18-1: Temporary Traffic Control 

 General Description 

The Design-Builder shall ensure that all Temporary Traffic Control Plans (TTCPs) are consistent 
with this TP Attachment 18-1 and the Work Zone Safety and Mobility Policy, as supplemented 
by the DB Documents and Project Management Plans. The Design-Builder shall remove, 
furnish, install, monitor, and maintain the necessary traffic control devices; including signs, 
barricades, pavement markings, flagging, and other means for guidance and protection for 
vehicular and pedestrian traffic movement through and around the site. This Work shall include 
both maintaining existing traffic control devices and installing additional devices as necessary in 
the work zone. 

1.1 Worksite Traffic Control Supervisor 

 Requirements 

The WTCS shall be available on a 24-hour basis to perform assigned duties. If the Work 
requires traffic control activities to be performed during the daylight and nighttime hours, it may 
be necessary for the Design-Builder to designate an alternate WTCS. An alternate WTCS must 
also meet the same requirements and qualifications as the primary WTCS. 

The WTCS shall have full authority to act on behalf of the Design-Builder in implementing the 
TTCP. The WTCS shall have appropriate training in safe traffic control practices in accordance 
with Part 6 of the MUTCD. In addition to the WTCS, all other individuals making decisions 
regarding traffic control shall meet the training requirements in accordance with Part 6 of the 
MUTCD. 

The WTCS shall supervise the installation of traffic control devices and any modifications to 
traffic control devices as required by the TTCP (and subsequent revisions). The WTCS shall 
have a copy of Part 6 of the MUTCD and the TTCP on hand at the work site.  

No Work may be performed unless the certified WTCS is on the Lane Closure site.  

The primary WTCS or alternate WTCS shall be available on a full-time basis to maintain traffic 
control devices with access to all personnel, materials, and equipment necessary to respond 
effectively to an Emergency situation within 45 minutes of notification. 

 WTCS Inspections 

The WTCS shall perform, at a minimum, weekly inspections of all implemented traffic control 
devices in the Work Zone. The inspections shall commence once the Design-Builder installs the 
advance Highway Work Zone sign, as described in Section 2.8.4 (Highway Work Zone Signing) 
of this TP Attachment 18-1 and shall continue until Final Acceptance. An inspection shall 
include both daytime and nighttime reviews. The inspection shall be reported on a Traffic 
Control Inspection Report, (TC-1). Unless modified by the DB Documents, deficiencies shall be 
corrected within a 24-hour period. Failure to comply with these provisions shall be grounds for 
dismissal from the duties of WTCS and/or removal of the WTCS from the Project and subject to 
the assessment of noncompliance event.  
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 Construction Requirements 

2.1 General 

 Implementation Requirements 

No construction activities shall be started on any Project phase until the appropriate traffic 
control devices have been placed in accordance with the TTCP. Changes to traffic flow shall not 
commence unless all labor, materials, and equipment necessary to make the changes are 
available on the Project. 

 Traffic Shift Requirements 

All preparatory Construction Work relative to a traffic shift, which does not interfere with traffic, 
shall be accomplished prior to commencing. The WTCS shall verify that all conditions have 
been met prior to proceeding with the traffic shift. If at any time the GDOT determines the 
Design-Builder’s traffic control operations do not conform with the TMP or TTCP, the Design-
Builder shall immediately revise or discontinue such operations to correct the deficient 
conditions. 

When any Lane Closure is implemented to shift or change the location of traffic or to the flow 
patterns of traffic, including pedestrian traffic, to the extent possible the permanent safety 
features (listed below) shall be installed and fully operational prior to commencing the Lane 
Closure. If staging or site conditions prevent the installation of permanent features, then the 
equivalent temporary devices shall be utilized. This Construction Work shall also include any 
necessary removal and reinstallation of guardrail panels to achieve the required panel lap to 
accommodate the appropriate shift and traffic flow including the final traffic flow configuration.  

Safety features shall include: 

1. Guardrails including anchors and delineation with properly lapped panels 

2. Impact attenuators 

3. Traffic signals 

4. Warning devices 

5. Pavement markings including words, symbols, stop bars, and crosswalks 

6. Roadway signs including regulatory, warning, and guide 

For typical roadway type projects, new street lighting is not considered a safety feature, unless 
identified as such in TP Section 11.3.12 (Permanent Lighting). All existing lighting on the Project 
is to be considered as safety lighting and is to remain and be maintained through the 
construction phasing in accordance with TP Section 11 (Roadways) and TP Section 19 
(Maintenance). 

 Maintenance of Traffic Control Devices 

Traffic control devices shall be in acceptable condition when first installed on the project and 
shall be maintained throughout. Once identified by the Design-Builder or GDOT, all 
unacceptable traffic control devices shall be replaced within 24 hours. When not in use, all traffic 
control devices shall be removed, placed, or covered so as not to be visible to traffic. All 
construction warning signs shall be removed by Final Acceptance.  
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 Reserved 

 Personnel – Worker Safety Apparel 

In accordance with MUTCD (6D.03) all Personnel within the Site who are exposed either to 
traffic or to Construction Work vehicles and equipment within the Temporary Traffic Control 
(TTC) zone, shall wear high-visibility safety apparel that meets the Performance Class 2 or 
better. 

 Highway Work Zone Speed Reduction 

For limited access (interstate) Highways and controlled access multi-lane divided Highways, the 
posted speed limit shall only be reduced as stated below. 

When any one or more of the following TTCP conditions for the intended Lane Closures (of any 
type and duration) are anticipated or encountered the existing posted speed limit shall be 
reduced:  

 The difference in elevation exceeds 2-inches adjacent to a travel lane as shown in Detail 
150-E and Detail 150-F. 

 Any areas where equipment or workers are within 10-feet of a travel lane and the work 
zone is not behind positive protection. 

 Temporary portable concrete barriers located 2-feet or less from the traveled way. 

For instances where the posted speed limit is 65 mph or 70 mph, the speed limit shall be 
reduced by 10 mph. For instances where the posted speed limit is 60 mph, the speed limit 
should be reduced by 5 mph. For instances where the posted speed limit is 55 mph or less, the 
Design-Builder shall only reduce the speed limit with the prior approval of GDOT. For any case, 
the reduction in the speed limit shall not exceed 10 mph. All reduction in the speed limit shall be 
reflected on the TTCP.  

When the above conditions are not present, and the continuity of the TTCP and corridor 
operation supports, the speed limit shall be immediately returned to the existing posted speed 
limit. A speed reduction shall not be put in place for the entire length of the Project unless 
conditions warranting the speed reduction are present for the entire Project length. All existing 
speed limit signs within the temporary speed reduction zone shall be covered or removed while 
the temporary reduction in the speed limit is in effect. All signs shall be erected to comply with 
the minimum requirements of the MUTCD. 

2.2 Shoulder/Lane Closures/Detours 

 Approval/Restrictions 

All Lane Closures of any type or duration are subject to GDOT’s acceptance through a TTCP or 
TIR Submittal in accordance with the Submittal Requirements Database. The Design-Builder 
shall notify and request all Lane Closures as described in TP Section 18 (Traffic Control), TP 
Attachment 18-3 (Traffic Interruption Request), and TP Attachment 2-3 (Public Information and 
Communications).  

 Closure Length 

The physical length of any short-term Lane Closure (as defined in TP Section 18.3.2.1 (Design 
Parameters)) shall not exceed 2-miles in length, excluding the length of the taper; however, the 
length of a work zone should be held to the minimum length required to accomplish the intended 
Construction Work. The advanced warning signs for the Project should not overlap with the 
advanced warning signs for lane shifts, Lane Closures, etc.  
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 Short-Term Duration 

For short-term Lane Closures on mainline, the Design-Builder TTCP shall be compliant with 
Georgia Standard 9106 “Traffic Control Detail for Lane Closure on Multi-Lane Divided Highway” 
or Georgia Standard 9107 “Traffic Control Detail for Lane Closure on Multi-Lane Undivided 
Highway”. 

 Shoulder Closures 

A shoulder closure will require a shoulder taper of (1/3) L (L=merging taper length). Traffic 
drums shall be used for the taper. Arrow boards are not required. 

If traffic barriers are used to close the shoulder, the taper shall be in accordance with Section 
3.14 (Temporary Barriers) of this TP Attachment 18-1.  

 Lane Closures 

 Transition Area – Taper 

Drums, as described in Section 3.4 (Channelization Devices) of this TP Attachment 18-1, shall 
be used on all transition tapers.  

In accordance with MUTCD (6C.08), the minimum length for a merging taper for a Lane Closure 
on the travel way shall be as shown in Table 150-1: 

TABLE 150-1 

Posted Speed 
Limit, MPH 

Lane Width 
9 Feet 

Lane Width 
10 Feet 

Lane Width 
11 Feet 

Lane Width 
12 Feet 

Maximum Drum Spacing 
in Tapers, (Feet) 

 Minimum Taper Length (L) in Feet  

20 60 70 75 80 20 

25 95 105 115 125 25 

30 135 150 165 180 30 

35 185 205 225 245 35 

40 240 270 295 320 40 

45 405 450 495 540 45 

50 450 500 550 600 50 

55 495 550 605 660 55 

60 540 600 660 720 60 

65 585 650 715 780 65 

70 630 700 770 840 70 

75 675 750 825 900 75 

 

If site conditions require a longer taper, then the taper shall be lengthened to fit individual 
situations. 

The length of shifting tapers should be at least one-half (L).  

For multiple mainline Lane Closures: 

 A maximum of one lane at a time shall be closed with each merge taper. 

 A minimum tangent length of two (L) shall be installed between each individual Lane 
Closure taper. The tangent length is part of the transition area.  
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 Activity Area 

The activity area consists of a buffer and the workspace. Unless specified otherwise, the 
Design-Builder shall comply with Georgia Standard 9106 “Traffic Control Detail for Lane Closure 
on Multi-Lane Divided Highway” which states, “Buffer zones of 300’ minimum, 500’ desirable are 
required for tangent sections and shall be increased for horizontal or vertical curves due to sight 
distance considerations.” 

The Design-Builder shall comply with Georgia Standard 9107 “Traffic Control Detail for Lane 
Closure on Multi-Lane Undivided Highway” which requires a 50-foot buffer. The buffer shall be 
increased for horizontal or vertical curves due to sight distance considerations. 

 Termination Area 

The Design-Builder shall comply with Georgia Standard 9106 “Traffic Control Detail for Lane 
Closure on Multi-Lane Divided Highway” that requires a 150-foot buffer and a minimum 200-foot 
downstream taper. 

The Design-Builder shall comply with Georgia Standard 9107 “Traffic Control Detail for Lane 
Closure on Multi-Lane Undivided Highway” that requires a 150-foot downstream taper. 

 Removal of Lane Closures 

To provide the greatest possible convenience to the public, the Design-Builder shall remove all 
signs, pavement markings, and devices immediately when Construction Work associated with 
the Lane Closure is complete, temporarily suspended for any length of time, or as directed by 
GDOT. All portable signs and portable sign mounting devices shall be removed from the 
roadway to an area which will not allow the sign message to be visible and will not allow the 
sign or sign mounting device to be impacted by traffic. All devices shall be stored beyond the 
clear zone or behind positive protection. 

 Exit and Entrance Ramps 

On multi-lane Highways, where traffic has been shifted to the inside lanes, the exit and entrance 
ramps shall have drums placed on both sides of the ramp. This requirement shall apply to any 
situation where traffic is shifted to contra flows or inside staging lanes to facilitate reconstruction 
work in the vicinity of exit and entrance ramps. The temporary ramp taper length should be 
greater than, or equal to, the existing taper length. Interim EXIT gore signs shall be placed at 
the ramp divergence. The “EXIT OPEN” sign shown in Figure TA- 42 of the MUTCD shall be 
utilized. For exit ramps, drum spacing shall be decreased to 10 feet: (a) for 200 feet in advance 
of the temporary gore; (b) for the first 100 feet of the temporary gore; and (c) throughout the exit 
ramp. For on-ramps, drums should be used 200 feet prior to the ramp and end 100 feet past the 
merge taper. The drum spacing for the on ramp may be decreased but should not obstruct the 
view of the drivers (i.e., for the ramp vehicles). 

 Traffic Shift 

When the Design-Builder is required to implement (in order to obtain minimum geometric 
requirements) or selects to construct a temporary on-site bypass, widenings, travel lane 
crossover or ramp to support the execution of phased Construction Work, the following 
conditions shall be met. 

The default temporary pavement design shall follow Table 150-2 (Temporary Pavement Chart) 
unless the Design-Builder otherwise develops a temporary pavement design submittal in 
accordance with TP Section 8 (Geotechnical). 
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Table 150-2: Temporary Pavement Chart 

 

When the Design-Builder performs a temporary widening, level-up or transition overlay on 
existing pavement, the Design-Builder shall temporarily overlay the entire cross-section of 
existing pavement and intended traffic shift so that the travel lane appears uniform to the User. 
The Design-Builder shall protect the existing pavement joints and apply the temporary overlay. 

Such temporary pavement shall be removed promptly when no longer necessary for the 
satisfactory progress of the Construction Work.  

2.3 Mobile Operations 

A mobile operation is a continuously operating or rolling closure which has a minimum speed of 
3 mph. Mobile operations may be implemented to perform maintenance operations, including 
sweeping, debris pick-up, and pavement markings. 

In addition to the minimum requirements set forth in the MUTCD, the following equipment and 
warning devices are also required at a minimum.  

All vehicles shall be equipped with the official slow-moving vehicle symbol sign. All vehicles 
shall have a minimum of two flashing or rotating beacons visible in all directions. All protection 
vehicles shall have an arrow panel mounted on the rear. All vehicles requiring an arrow panel 
shall have, as a minimum, a Type B panel. All vehicle mounted signs shall be mounted with the 
bottom of the sign at a minimum height of 48 inches above the pavement. All sign legends shall 
be covered or removed from view when Work is not in progress. 

The lead vehicle may be a separate vehicle or the work vehicle applying the pavement markings 
may be used as the lead vehicle. The lead vehicle shall have an arrow panel mounted so that 
the panel is easily visible to oncoming (approaching) traffic. The arrow panel shall operate in the 
caution mode. 

The Work vehicles shall have an arrow panel mounted on the rear. The arrow panel should 
typically operate in the caution mode.  

A protection vehicle shall always follow the last Work vehicle and shall be equipped with a truck 
mounted attenuator that shall be certified for impacts not less than 62 mph in accordance with 
MASH/NCHRP350 Test Level Three (3). 
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The mobile operation shall be performed in a manner which active traffic is maintained on only 
one side of the mobile operation.  

2.4 Traffic Pacing Method 

 Pacing of Traffic 

Before traffic pacing is placed in operation, the Design-Builder shall secure GDOT’s acceptance 
of the TTCP. The TTCP shall include the Design-Builder’s proposed plan of operation, 
sequence of Work, type and location of advance notification messaging (including the 
message), and methods of providing for the safe passage of vehicular and pedestrian traffic. 
When included in an accepted TTCP, traffic may be paced allowing the Design-Builder up to 20 
minutes maximum to work in or above all lanes of traffic for the following purposes: 

1. Placing bridge members or other overhead bridge work activities 

2. Placing overhead sign structures 

3. Other Construction Work items requiring interruption of traffic 

The Design-Builder shall provide a uniformed law enforcement officer with patrol vehicle and 
blue flashing light for each direction of pacing. The law enforcement officer, WTCS, and flaggers 
at ramps shall be provided with a radio which will provide continuous contact with the Design-
Builder. 

When ready to start the traffic pacing activity, the law enforcement vehicles (typically one per 
lane on a multilane Interstate or Highway) will act as a pilot vehicle slowing the traffic, thereby 
providing a gap in traffic allowing the Design-Builder to perform the intended Construction Work. 
Any on-ramps between the pace and the work area shall be blocked during pacing of traffic, 
with a flagger properly dressed and equipped with a Stop/Slow paddle. Each ramp shall be 
opened after the law enforcement vehicle has passed. 

Pilot vehicles shall travel at a safe pace speed. The Design-Builder shall provide a vehicle to 
proceed in front of the law enforcement vehicle and behind the other traffic in order to inform the 
Design-Builder’s work force when all vehicles have cleared the area.  

Traffic shall not be permitted to stop while implementing the traffic pacing method. If traffic 
pacing cannot support the intended construction activity, then the Design-Builder shall abandon 
the traffic pacing operation, revise the work plan and TTCP associated with the Construction 
Work, and reschedule the revised Lane Closure through the TIR submittal in accordance with 
TP Section 18.4.1 (Notifications and Traffic Interruption Requests). 

2.5 Work Zone  

 Restrictions 

 Interstates  

For Interstates, the Design-Builder shall implement a shoulder Lane Closure when the 
Construction Work is located within 12-feet of the travel-way. 

Long-term (as defined in TP Section 18.3.2.1 (Design Parameters)) shoulder Lane Closures 
shall have a maximum distance of 1 mile, and there should be at least 1-mile separation 
between consecutive long-term shoulder closures. The shoulder opposite of the closed shoulder 
shall have a minimum paved usable shoulder width of 8 feet.  
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The Design-Builder shall not perform Construction Work or implement a Lane Closure on both 
the inside shoulder and outside shoulder concurrently in the same direction of the traffic flow, 
unless otherwise specified. The Design-Builder may alternate the location of the shoulder Lane 
Closures when the work zone is separated by at least 0.5-miles of distance. 

 Non-Interstate Divided Highways and Non-Divided Highways 

The Design-Builder shall implement a shoulder Lane Closure when the Construction Work is 
located within 12-feet of the travel-way.  

Long-term (as defined in TP Section 18.3.2.1 (Design Parameters) shoulder Lane Closures 
shall have a maximum distance of 1-mile and there should be at least 1-mile separation 
between consecutive long term shoulder Lane Closures. The shoulder opposite of the closed 
shoulder shall have a minimum paved usable shoulder width of 8-feet.  

The Design-Builder shall not perform Construction Work or implement a Lane Closure on both 
the inside shoulder and outside shoulder concurrently in the same direction of the traffic flow, 
unless otherwise specified. The Design-Builder may alternate the location of the shoulder Lane 
Closures when the work zone is separated by at least 0.5-miles of distance in rural areas or at 
least 1500-feet of distance in urban areas. 

  Major and Minor Crossing Streets 

For two-lane roadway sections where full width sections of the existing subgrade, base, or 
surfacing are to be removed and reconstructed, the Design-Builder shall maintain one-lane 
traffic through the construction area by removing and replacing the undesirable material for half 
the width of the existing roadway at a time. Replacement should be made such that paving is 
completed to the level of the existing pavement in the adjacent lane by the end of the day or 
before opening all the roadway to traffic. 

 Work Zone Geometric Restrictions 

There should be no reduction in the total number of available traffic lanes including turning lanes 
that existed prior to NTP1, except as specifically allowed by the DB Documents and as 
accepted by GDOT. 

The Design-Builder shall maintain the minimum lane width of 11 feet for the mainline.  

For travel lane clearances, all portions of the Work shall maintain the following minimum 
requirements: 

1. Horizontal: The combined dimensions of the paved shoulder and the roadway surface 
remaining outside the work zone shall be no less than 16 feet in width 

2. Vertical: The overhead clearance shall not be reduced to less than 16 feet at any 
location. 

Whether shown in the DB Documents or proposed by the Design-Builder, the restrictions above 
apply to all shifts, Lane Closures, and detours inside and outside the Project Limits. It shall be 
the responsibility of the Design-Builder to verify that these minimum requirements have been 
met before proceeding with any phase of the Construction Work. When a concrete traffic barrier 
is utilized, a minimum of 1-foot offset from the edge of travel way to the edge of traffic barrier is 
required.  
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Two-lane, two-way roadways may have temporary horizontal restrictions of less than 16-feet 
during flagging operations. The minimum horizontal clearance should be restored before the 
flagging operation is removed. 

 Clear Zone 

At the end of the work shift, all equipment, materials, and temporary traffic control devices not in 
use should be moved out of the clear zone or behind positive protection (e.g. guardrail or 
concrete traffic barrier). The clear zone is defined by Georgia Standard 4000W “Lengths of 
Advancement, Clear Zone Distances, Fill Height Embankment”. For urban roadway with curb, 
the minimum set back is 6 feet from the curb face. If stored behind positive protection, proper 
lengths of advancement should be maintained. If stored behind guardrail, the items shall be a 
minimum 5 feet from the face of the guardrail and not in the recovery zone of the anchor. 

The WTCS shall monitor the Construction Work to ensure that all the rocks, boulders, 
construction debris, stockpiled materials, equipment, tools, and other potential hazards are kept 
clear of the travel lane. 

 Reserved 

 Milled Surface Restrictions 

No milled asphaltic concrete surface on the Interstate or Highway shall be allowed to remain 
open to traffic. For Major and Minor Crossing Streets, a milled surface on any asphaltic concrete 
surface shall not be allowed to remain open to traffic for a period that exceeds 14-days. 

 Construction Vehicles 

The Design-Builder’s vehicles shall travel in the direction of normal roadway traffic and shall not 
reverse direction except at intersections, interchanges, or approved temporary crossings. The 
Design-Builder may submit a TTCP which requests that construction traffic be allowed to travel 
in the opposite direction of normal traffic only when it would be necessary to accommodate 
specific construction activities. If the Design-Builder’s TTCP Submittal is accepted, the 
construction traffic shall be separated from normal traffic by appropriate positive protection and 
traffic control devices. 

The parking of Design-Builder’s and/or workers’ personal vehicles within the Project Limits or 
adjacent to traffic is prohibited. It shall be the responsibility of the WTCS to ensure that any 
vehicle within the Project Limits is necessary for the execution and completion of the 
construction activities performed under the associated TTCP. 

 Environmental Impacts 

The Design-Builder shall ensure that dust, mud, and other debris from construction activities do 
not interfere with normal traffic operations or adversely impact adjacent properties. 

 Nighttime Work Lighting 

Adequate temporary lighting shall be provided at all nighttime locations where workers or 
equipment will be located.  

 Removal/Reinstallation of Miscellaneous Items 

In the prosecution of the Construction Work, if it becomes necessary to remove any existing 
signs, markers, guardrail, etc., they shall be removed, stored and reinstalled to the proposed 
line and grade, and in the same condition as when removed, as long as satisfying the condition 
requirement defined in TP Section 19 (Maintenance). 
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 Work Zone Law Enforcement 

Work zone law enforcement consists of utilizing a uniformed law enforcement officer equipped 
with patrol vehicle and blue flashing lights to enforce traffic laws in Construction Work zones 
and the administration of this service. The Design-Builder will be responsible for negotiating a 
rate of reimbursement and making reimbursement to that law enforcement agency. 

The Design-Builder, through the WTCS, will be responsible for coordinating, scheduling, 
utilizing, and administering work zone law enforcement. GDOT may require the use of work 
zone law enforcement at specific times and locations. 

The daily inspection report shall include a form signed by the police officers and signed by the 
Design-Builder’s WTCS attesting that the police officers was utilized during the time recorded.  

2.6 Differences in Elevations Between Travel Lanes and Shoulders 

 Differences in Elevations 

A difference in elevations due to construction between travel lanes and/or shoulders within the 
clear zone should be limited to the following: 

1. A difference of 2 inches or less between adjacent travel lanes should remain for a 
maximum period of 14-days.  

2. A difference of 2 inches or less between adjacent travel lane and paved shoulder should 
remain for a maximum of 30 days. Traffic control devices shall be in accordance with 
Detail 150-G. 

3. A difference of greater than 2 inches is permitted for continuous operations. Traffic 
control devices shall be in accordance with Detail 150-E. 

4. A difference of greater than 2 inches between travel lanes and/or shoulders for non-
continuous operations will not be allowed for more than a 24-hour period. For the first 24 
hours, traffic control shall be in accordance with Detail 150-E. After 24 hours, the section 
should be healed according to Detail 150 – H. This condition can exist for a maximum of 
60 days. 

 Healed Section 

Healed section and traffic control devices should be placed in accordance with Detail 150-H. 
Handling and hauling of any crushed stone used to heal shall be kept to a minimum. The WTCS 
shall determine if the crushed stone used to heal meets the specifications for gradation and 
quality. 

 Emergency Situations 

Inclement weather, traffic accidents, and other events beyond the control of the Design-Builder 
may prevent the Construction Work from being completed as required above. The Design-
Builder shall notify GDOT in writing stating the conditions and reasons that have prevented the 
Design-Builder from complying with the time limitations. The Design-Builder shall also outline a 
plan detailing immediate steps and time to complete the necessary work to bring the condition 
into conformance with the DB Documents.  

 Plating 

Plating for drainage structures, Utility facilities, etc. is prohibited on the interstates, Highways, 
and any roadway facility with a posted speed greater than 45 mph. Plating on secondary roads 
will require the prior acceptance of GDOT.  
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The plate shall completely cover the pavement cut or excavation. The plate shall be adequately 
secured and shall provide a safe and reasonable transition to the adjoining roadway surface. An 
asphalt wedge can be used to provide a smooth transition over the plates. Warning signs W8-24 
shall be utilized in the TTCP and posted in advance to warn Users about plates in roadway in 
accordance with the MUTCD. Plating should not remain in place for more than four days. 

 Asphaltic Concrete Resurfacing  

When the placement of asphaltic concrete materials creates a difference in elevation greater 
than 2 inches between the earth shoulder (grassed or un-grassed) and the edge of travel lane 
or between the earth shoulder and a paved shoulder that is less than 4 feet in width, the Design-
Builder shall place and maintain drums in accordance with the requirements in Section 2.5.1 
(Restrictions) of this TP Attachment 18-1. When the edge of the paved surface is tapered with a 
safety edge, drums may be spaced at a distance in feet that is two times the speed limit in MPH. 
Drums shall remain in place and be maintained until the difference in elevation has been 
eliminated by the placement of the appropriate shoulder materials. 
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2.7 Signing - General 

 Signing Requirements of the TTCP 

When existing regulatory, warning, or guide signs are required for proper traffic and pedestrian 
control, the Design-Builder shall maintain these signs in accordance with the TTCP.  

The Design-Builder shall continuously review the status of all existing signs, temporary signs, 
and permanent sign installations. The Design-Builder shall maintain signing continuity on all 
active roadways within or intersecting the Project Limits by relocating existing signing, removing 
conflicting or non-applicable signing, or installing temporary and permanent signing. The 
installation, relocation or elimination of roadway signs (including signing structures) that are part 
of the Project will be denoted in the TTCP. 

The Design-Builder shall make every effort to eliminate the use of interim signs as soon as the 
Construction Work allows for the installation of permanent signs. 

All existing illuminated signs shall remain lighted and be maintained by the Design-Builder. 
Existing street name signs shall be maintained at street intersections. 

Any signs or portions of a signs that are not applicable to the TTCP shall be covered so as not 
to be visible to traffic or shall be removed from the roadway when not in use. The WTCS shall 
review all traffic shifts and changes in the traffic patterns to ensure that all conflicting signs have 
been removed. The review shall confirm that the highest priority signs have been installed and 
that signs of lesser significance are not interfering with the visibility of the high priority signs. 
High priority signs include signs for road closures, shifts, detours, Lane Closures, and curves. 
Any signs, such as speed zones and speed limits, passing zones, littering fines and litter pick 
up, that reference activities that are not applicable due to the presence of the construction 
workers shall be removed, stored, and reinstalled when the Construction Work is completed. 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions   
Attachment 18-1 – Temporary Traffic Control   Page 16 of 43 

 Sign Visibility 

All existing, interim, and new permanent signs shall be installed so as to be completely visible 
and legible for an advance distance in compliance with the MUTCD. Any clearing required for 
maintaining the line of sight to existing, interim, or permanent signs shall be done as part of the 
requirements of the TTCP. The clearing shall include any advance warning signs, both interim 
and permanent, that are installed as a part of the Work including advance warning signs that are 
installed outside the Project Limits. Limbs, brush, construction equipment, and materials shall 
be kept clear of the driver’s line of sight to all signs that are part of the TTCP. 

 Removal of Existing Signs and Supports 

All existing signs and supports which are to be removed shall be stored and protected if this 
material will be required later in the Construction Work as part of the TTCP. If the signs or 
supports are not to be utilized in future Work, then the signs or supports will become the 
property of the Design-Builder unless otherwise specified in the DB Documents. 

 Logo Signs 

When logo signs along the mainline must be removed and remounted during the prosecution of 
the Construction Work, the removal and remounting shall have intermediate completion times. If 
the Design-Builder is unable to remount logo signs at their permanent locations within 5 days of 
removal, then the logo sign shall be temporarily installed in a location approved by the PCE. If 
the logo signs are temporarily set, they shall remain so until such time that the construction in 
the area will allow for the logo signs to be placed in their permanent location. Once the logo 
signs are remounted at their permanent locations, they shall not be removed again. At no time 
shall a logo sign remain down for more than 5 days before being remounted. 

The logo signs shall be placed in their permanent location per Georgia Standards 9054A, 
9054B, and 9054C. 

 Interim Guide, Warning and Regulatory Signs 

Interim guide, warning, or regulatory signs required to direct traffic and pedestrians shall be 
furnished, installed, reused, and maintained by the Design-Builder in accordance with the 
MUTCD, the Project Management Plans, and Design Documents, or as directed by GDOT. 
These signs shall remain the property of the Design-Builder. When the signs are used for long-
term stationary operations as defined MUTCD (6G.02), the bottom of all interim signs shall be 
mounted 7-feet to 8-feet above the level of the pavement edge or sidewalk. The sign’s offset 
shall be 6-feet to 12-feet from the pavement edge or 2-feet minimum for sidewalks according to 
MUTCD (6F-1).  

Portable signs may be used when the duration of the Work is less than three days. Portable 
signs shall be used for all punch list work. Portable interim signs shall be mounted a minimum of 
1-foot above the level of the pavement edge for directional traffic of two (2) lanes or less and at 
7-feet for directional traffic of three or more lanes according to MUTCD (6F-2). Signs shall be 
mounted at the height recommended by the manufacturer’s crashworthy testing requirements. 

All sign blanks shall be rigid whether the sign is mounted as a portable sign, on a Type III 
barricade, or as a permanent mount height sign.  

 Existing Special Guide Signs 

Existing special guide signs on the Project shall be maintained until conditions require a change 
in location or legend content. When a change is required, existing signs shall be modified and 
continued in use if the required modification can be made within existing sign borders using 
design requirements (legend, letter size, spacing, border, etc.) equal to that of the existing signs 
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or of the additional requirements in this TP Attachment 18-1. Differing legend designs shall not 
be mixed in the same sign. 

 Special Guide Signs 

Special guide signs are those expressway or freeway guide signs that are designed with 
message content (legend) that applies to a particular roadway location. When an existing 
special guide sign is in conflict with Construction Work to be performed, the Design-Builder shall 
remove the conflicting sign and reset it in a new, non-conflicting location which has been 
accepted by GDOT. 

 Interim Special Guide Signs 

When it is not possible to utilize existing signs, either in place or relocated, the Design-Builder 
shall furnish, erect, maintain, modify, relocate, and remove new interim special guide signs in 
accordance with the Design Documents or as directed by GDOT. Interim special guide signs 
that may be required in addition to, or a replacement for, existing expressway and freeway 
(interstate) signs shall be designed and fabricated in compliance with the minimum 
requirements for guide signing contained in Part 2E “Guide Signs – Freeway and Expressway” 
of the MUTCD. All interstate shields on these signs shall be 48-inches and 60-inches for two-
numeral and three-numeral routes, respectively. 

The road name of the exit or route shield shall be placed on the exit gore sign. 

 Interim Overhead Guide Sign Structures 

Interim overhead special guide sign structures are not required to be lighted unless specifically 
required by the DB Documents. If lighting is required, the sign shall be lighted as soon as 
erected and shall remain lighted, during the hours of darkness, until the interim sign is no longer 
required. 

 Permanent Special Guide Signs 

The installation of new permanent special guide signs and the permanent modification or 
resetting of existing special guide signs, when included in the DB Documents, shall be 
accomplished as soon as practical to minimize the use of interim special guide signs. If lighting 
is required by the Design Documents, all new permanent overhead special guide signs shall be 
lighted as soon as erected. 

 Stop Sign Regulated Intersections 

For intersections that utilize stop signs to control the flow of traffic and to restrict the movement 
of vehicles, the stop signs shall be maintained for the duration of the Work or until such time that 
the stop condition is eliminated or until an interim or permanent traffic signal can be installed to 
provide proper traffic control. The traffic signal shall be installed and properly functioning before 
the removal of the existing stop signs is permitted. If the existing intersection has enhanced 
traffic control features, such as stop lines, double indicated stop signs, oversized signs, 
advanced warning stop ahead signs, rumble strips on the approaches, or flashing beacons 
located overhead or on the shoulders then these features shall be maintained for the duration of 
the Project or until the permanent traffic control devices have been implemented. 

Whenever the staging of the Construction Work requires that the traveled way be relocated or 
realigned, the Design-Builder shall reinstall all enhanced traffic control features noted above on 
the newly constructed sections of the Project.  

When staging requires the relocation or realignment of an existing stop condition, it may be 
necessary to consider the addition of enhanced traffic control features even though none 
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existed at the original location. By way of example only, horizontal and vertical alignment 
changes at a new location may have decreased or restricted sight distance or the stop condition 
may occur sooner than in the previous alignment. If these or similar conditions occur, then 
Design-Builder shall consider additional measures to enhance motorists’ awareness of the 
changes even though the TTCP may not address enhanced features. Stop signs should be a 
minimum of 36-inches for interim situations. The use of 48-inch stop signs may be warranted 
under Project specific conditions. Flags may be used on interim/permanent stop signs that are 
mounted at 7-feet in height for a short duration in order to direct additional attention to a new or 
relocated stop signs. Flags should not be used for durations exceeding two weeks unless 
unusual or site-specific conditions warrant a longer period of time. The use of Type “A” flashing 
red lights attached to the stop signs may be appropriate during the same period that the flags 
are in use to increase attention. 

The use of rumble strips and/or portable changeable message signs (PCMS) may be 
considered. The messages displayed on any PCMS shall have the prior acceptance of GDOT 
and the messages shall be included as part of the TTCP for the interim staging. 

 Low Shoulder Signing 

 Low Shoulder for Construction / Reconstruction / Resurfacing 
Projects 

“Low Shoulder” (W8-9) signs shall be erected when a difference in elevation, less than 4-feet 
from the traveled way, exceeds 1 inch but does not exceed 3 inches between the travel lane 
and any type of shoulder. 

The spacing of the signs shall not exceed 1 mile and the signs shall be placed immediately past 
each crossroad intersection. The “Low Shoulder” signs shall remain in place until the difference 
in elevation is eliminated and the shoulder has been dressed and permanently grassed for a 
minimum of 30-days. These signs shall be black borders on fluorescent orange background. 

 Shoulder Drop-Off for Construction / Reconstruction / Resurfacing 
Project 

“Shoulder Drop-Off” (W8-17) signs shall be used when a difference in elevation, less than 4-feet 
from the traveled way, exceeds 3-inches and is not protected by positive barrier protection. 
These warning signs shall be placed in advance of the drop-off. 

The spacing of the signs shall not exceed 1 mile and the signs shall be placed immediately past 
each crossroad intersection. The “Shoulder Drop-Off” signs shall remain in place until the 
difference in elevation is eliminated and the shoulder has been dressed and permanently 
grassed for a minimum of 30-days. These signs shall be black borders on fluorescent orange 
background. 

 Bump Signing 

A bump sign (W8-1) shall be utilized when a transverse joint in the pavement structure has a 
vertical difference in elevation of 0.75-inches or greater in depth with no horizontal taper to ramp 
the traffic from one elevation to the other. This condition typically occurs at approach slabs 
during pavement milling operations and at transverse joints in asphaltic pavement lifts. Other 
conditions include Utility and storm drainage repairs that require concrete placement for 
patching and/or steel plating. 

The W8-1 sign shall be placed sufficiently in advance to warn the motorist of the condition. 
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 Uneven Lanes Signing 

“Uneven lanes” (W8-11) signs shall be used when a difference in elevation between the 
adjacent travel lanes exceeds 0.75-inches. These warning signs shall be placed in advance of 
the travel lane condition and remain in place until the difference in elevation is eliminated. These 
signs shall be black borders on fluorescent orange background. 

2.8 Advance Warning Signs 

 General  

The advance warning signs shall be in accordance with MUTCD and Georgia Standard 9106 
“Traffic Control Detail for Lane Closure on Multi-Lane Divided Highway” and Georgia Standard 
9107 “Traffic Control Detail for Lane Closure on Multi-Lane Undivided Highway”. 

When the TTC zone already has advanced warning (W20-1) signs installed the W20-1 signs 
required for Lane Closures under Standard 9106 and 9107 shall be eliminated. 

For interstate, limited access, and multi-lane divided Highways, an additional PCMS shall be 
placed 1 mile in advance of a Lane Closure with a message denoting the appropriate Lane 
Closure 1 mile ahead. No other message shall be displayed on this PCMS. The PCMS shall be 
placed on the outside shoulder in accordance with Detail 150-B (PCMS). This is in addition to 
the other traffic control devices required by Standard 9106. 

Advance warning signs shall be placed ahead of the Work area in accordance with Part 6 of the 
MUTCD and shall include a series of at least three advance road work (W20-1) signs placed at 
the termini of the Project. The series shall have the legend ROAD WORK (1500 FEET, 1000 
FEET, AND 500 FEET). 

At grade intersecting roadways and on-ramps shall be signed with a minimum of one ROAD 
WORK AHEAD sign. 

When work terminates at a “T” intersection, a minimum of one “ROAD WORK AHEAD” sign 
shall be placed in advance of the intersection and one “END ROAD WORK” sign shall be placed 
at the termination end of the intersection. Field conditions may require the use of additional 
warning signs. 

 State Routes 

Advanced warning signs on State Routes shall be a minimum dimension of 48 inches by 48 
inches. When a State Route intersects an Related Transportation Facility which consists of 
adding travel lanes, reconstructing an existing roadway, or new location work, the State Route 
approaches shall have a minimum of three (W20-1) advanced warning signs (1,500-feet, 1,000-
feet, 500-feet). The termination end of an intersecting State Route shall have “END ROAD 
WORK” signs. 

The W20-1 signs shall be placed at the termini of the Project or sufficiently in advance of the 
termini to allow for lane shifts, Lane Closures, and other activities which may also require 
advanced warning signs. The advanced warning signs for the Project should not overlap with 
the advanced warning signs for lane shifts, Lane Closures, etc. 

The length of a work zone should be held to the minimum length required to accomplish the 
Construction Work. If the Project has multiple individual work zones within the Project Limits, 
each work zone shall be signed individually provided the advance warning signs for each work 
zone can be installed without overlapping. As soon as the Construction Work is completed at 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151

http://mutcd.fhwa.dot.gov/pdfs/2009r1r2/part6.pdf
http://mydocs.dot.ga.gov/info/gdotpubs/ConstructionStandardsAndDetails/9106.pdf
http://mydocs.dot.ga.gov/info/gdotpubs/ConstructionStandardsAndDetails/9106.pdf
http://mydocs.dot.ga.gov/info/gdotpubs/ConstructionStandardsAndDetails/9106.pdf
http://mydocs.dot.ga.gov/info/gdotpubs/ConstructionStandardsAndDetails/9107.pdf
http://mydocs.dot.ga.gov/info/gdotpubs/ConstructionStandardsAndDetails/9107.pdf
http://mydocs.dot.ga.gov/info/gdotpubs/ConstructionStandardsAndDetails/9107.pdf


Georgia Department of Transportation  Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions   
Attachment 18-1 – Temporary Traffic Control   Page 20 of 43 

any individual work zone, the warning signs shall be removed from that location. Clean-up work 
and punch list work shall be performed with portable signs. 

Project mileage indicated on the G20-1 sign shall be the actual Project mileage rounded up to 
the nearest whole mile. Projects less than 2-miles in length or individual work sites that are part 
of a multiple work site project may delete this sign. The G20-1 sign shall be 48-inches by 24-
inches and the G20-2 sign shall be 48-inches by 24-inches. 

 Interstates and Limited Access Multilane Divided Highways 

In addition to the W20-1 signs required at 500 feet, 1,000 feet, and 1,500 feet, multi-lane divided 
Highways shall also have additional advanced warning signs installed with the legend ROAD 
WORK (2 MILES, 1 MILE and 1/2 MILE). All construction warning signs on divided Highways 
shall be double indicated (i.e., on the left and right sides of the roadway). If the use of the 0.5-
mile, 1-mile, and 2-mile advanced warning signs cause an overlap with other Work or do not 
benefit field conditions then GDOT may review the use of these signs and eliminate their 
installation. When the posted speed limit is 50 mph or less, the 0.5-mile, 1-mile, and 2-mile 
signs shall be eliminated (especially in urban areas). 

The W20-1 advance warning signs for ROAD WORK 500 FEET; 1000 FEET; and 1500 FEET 
shall be temporarily covered when work involving the advanced warning signs for lane shifts 
and Lane Closures overlap these signs. The ROAD WORK ½ MILE, ROAD WORK 1 MILE, and 
ROAD WORK 2 MILES shall be in place when the 500, 1000, and 1500 feet signs are 
temporarily covered. 

When the TTC zone already has advanced warning (W20-1) signs installed, the W20-1 signs 
required for Lane Closures under Standard 9106 should be eliminated. 

 Ramp Work on Limited Access Highways 

The Work zone shall not be signed for the entire length of the mainline of a limited access 
Highway when only short individual interchange, or ramp Work is being performed. 

When Work is restricted to ramp reconstruction or widening activities, the advance warning 
signs on the mainline section of the limited access Highway shall be limited to the use of 
portable advance warning signs. These portable advance warning signs shall only be utilized 
when Work activity is within the gore point of the ramp and the mainline traveled way or Work is 
active in the acceleration/deceleration lane adjacent to the mainline traveled way. Portable 
advance warning signs (W20-1: 1,500 feet /1,000 feet /500 feet) shall be installed on the 
traveled way of the limited access Highway when the above conditions are present. The 
advance warning signs shall be installed only in one direction where Work is active. All portable 
signs shall be double indicated. When Work is not active, the ramp work shall be advanced 
warned by the use of a single 48-inch by 48-inch “ROAD WORK AHEAD” (W20-1) with an “ON 
RAMP” plaque (W13-4p) sign along the right shoulder of the mainline traveled way prior to the 
beginning of the taper for the deceleration lane. Differences in elevation shall be in compliance 
with the requirements of this TP Attachment 18-1 prior to the removal of the portable (W20-1) 
advanced warning signs from the mainline. 

The Design-Builder shall phase all Construction Work in and around Exit ramps so that there is 
an exit gore sign and an exit direction sign in place for all exits at all times.  

 Highway Work Zone Signing 

In accordance with Georgia Code, O.C.G.A. § 40-6-188, all sections or segments of the 
roadway under construction or reconstruction shall be signed as a Highway Work Zone except 
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non-state Highway two-lane two-way resurfacing projects. Two conditions can be applied to a 
Highway Work Zone: 

 Condition 1 is when no reduction in the existing speed limit is required.  

No Reduction in the Existing Posted Speed Limit in Highway Work Zone 

a. Signing shall be posted at the beginning point of the Highway Work Zone warning 
the traveling public that increased penalties for speeding violations are in effect. The 
beginning point of Highway Work Zone is at the Project Limits, start of Work zone, or 
at the start of the first taper. The HWZ-2 sign shall be placed a minimum of 600 feet 
in advance of the Highway Work Zone and shall not be placed more than 1,000 feet 
in advance of the Work zone. If no speed reduction is required, it is recommended 
that the HWZ-2 sign be placed 750 feet from the work area between the ROAD 
WORK 500 FT. and the ROAD WORK 1000 FT. signs. 

b. HWZ-2 signs shall be placed at intervals not to exceed 1 mile for the length of the 
Project. HWZ-2 signs should be placed on the mainline after all major intersections 
except State Routes. State Routes shall be signed as per the requirements for 
intersecting roadways below. 

c. The existing speed limit shall be posted at the beginning of the Work zone. Existing 
speed limit signs (R2-1) shall be maintained. 

d. Intersecting State routes shall be signed in advance of each intersection with the 
Work zone with a HWZ-2 sign to warn motorists that increased fines are in effect. All 
other intersecting roadways that enter into a designated Highway Work Zone shall be 
signed in advance of each intersection with the Work zone. When construction 
equipment and personnel are present in the intersection on the mainline of a multi-
lane roadway, the intersecting side roads shall be signed in advance with HWZ-2 
signs. As soon as the Work operation clears the intersection, the signs may be 
removed. 

e. Sign HWZ-3 shall be posted at the end of the Highway Work Zone indicating the end 
of the zone and indicating that increased penalties for speeding violations are no 
longer in effect. 

f. When a designated Highway Work Zone is no longer necessary, all signs shall be 
removed immediately. 

 Condition 2 is when worksite conditions require a reduction of the speed limit through the 
designated Work zone. Properly marking a Highway Work Zone shall include the 
following minimum requirements: 

Reducing the Speed Limit in a Highway Work Zone 

a. Highway Work Zone signs shall be posted as required in Condition 1 above in 
accordance with Detail 150-C. 

b. A “Reduce Speed Limit Ahead” (W3-5) sign shall be posted 600 feet prior to the 
reduced speed limit. 

c. Then a “Speed Limit” sign (R2-1) for the reduced speed limit shall be erected at the 
beginning of the Work zone. Additional signs shall be placed at whichever is least: 

 On non-interstate roads, after every junction with a numbered (state or U.S.) 
route 

 On interstate entrance ramps, 1,500 feet from the end of the entrance taper. 
Detail 150-D 
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 On non-interstate and interstate, a maximum spacing of no greater than 1 mile 
apart 

 On multi-lane divided Highways, the speed limit signs shall be double indicated 
when the reduced speed is in use. 

Additional signs may be necessary to adjust for actual field conditions. 

 Variable Speed Limit Zones 

Projects that are within or extend into variable speed limit zones shall be posted according to 
condition 1 with HWZ-1, HWZ-2, and HWZ-3 signs. No additional “speed limit” signs, (R2-1), 
shall be posted. Any reduction or increase in speed limits will be controlled by the normal 
operation of the variable speed limit system. 
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 Shoulder Closure Signs 

In accordance with MUTCD 6G.07, when paved shoulders, having a width of 8 feet or more are 
closed, at least one advance warning sign shall be used. The signs should read SHOULDER 
CLOSED (W21-5a). The signs are only posted on the side with the shoulder Lane Closure. 
Where the downstream end of the shoulder Lane Closure extends beyond the distance that can 
be perceived by Users, a supplementary plaque bearing the message NEXT XX FEET(W16-4P) 
or MILES (W7-3aP) should be placed below the SHOULDER CLOSED (W21-5a) sign. These 
signs shall be placed 500 feet prior to the shoulder Lane Closure. For multi-shoulder Lane 
Closures, the SHOULDER CLOSED sign shall be repeated after 2 miles at 500 feet prior to the 
next shoulder Lane Closure. 

 Installation/Removal of Work Area Signs 

Advanced warning signs shall not be installed until the actual beginning of Construction Work or 
temporary traffic control activities. Any permanent mount height signs installed as the 
Construction Work is preparing to start shall be covered until all signs are installed unless all 
signs are installed within seven days after beginning installation. 

All temporary traffic control devices shall be removed as soon as practical when these devices 
are no longer needed. When Construction Work is suspended for short periods of time, the 
temporary traffic control devices that are no longer appropriate, shall be removed or covered. 

Portable signs shall be utilized to accomplish the completion of all punch list items. The portable 
signs shall be removed daily. All permanent mount height signs shall be removed prior to the 
beginning of the punch list work except “Low/Soft Shoulder” signs and any signs that have the 
prior written approval of GDOT to remain in place while the punch list work is in progress. 

 Methods of Signing for Traffic Pacing 

At a point not less than 1,000 feet in advance of the beginning point of the pace, the Design-
Builder shall place a PCMS with the message “TRAFFIC SLOWED AHEAD SHORT DELAY”. 

2.9 Pedestrian Considerations 

The Design-Builder shall maintain all existing pedestrian facilities including access to transit 
stops. Where pedestrian routes are closed, the Design-Builder shall provide alternate routes. 
Closures of existing, interim, and final pedestrian facilities shall be included in an accepted 
TTCP prior to implementation. When existing pedestrian facilities are disrupted, closed, or 
relocated in an area of traffic control, the temporary facilities shall be detectable and shall 
include accessibility features consistent with the features present in the existing pedestrian 
facility. The Design-Builder shall notify the maintaining Governmental Entity 30-days prior to the 
closure. Prior to closure, detectable barriers (that are detectable by a User with a visual 
disability traveling with the aid of a long cane), as described by the MUTCD, shall be placed 
across the full width of the closed sidewalk. Barriers and channelizing devices used along a 
temporary pedestrian route shall be in compliance with the MUTCD. 

TTCP devices used to delineate a temporary pedestrian facility shall be in compliance with 
Section 2.9.2 (Temporary Pedestrian Facilities) of this TP Attachment 18-1. The Design-Builder 
shall maintain appropriate signs as described in the MUTCD to allow safe passage of 
pedestrian traffic or to advise pedestrians of walkway closures (refer to MUTCD Figures TA-28 
and TA-29 for guidance). Advance closure signing shall be placed at intersections rather than 
midblock locations so that pedestrians are not confronted with a midblock Construction Work 
area that will induce them to attempt a midblock crossing. TTC devices and construction 
material shall not intrude into the usable width of the pedestrian walkway. Signs and other 
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devices shall be placed such that they do not narrow or restrict any pedestrian passage to less 
than 48-inches. 

 Pedestrian Signs 

A pedestrian walkway shall not be severed or relocated for non-construction activities (e.g., 
parking for construction vehicles and equipment). Movement by construction vehicles and 
equipment across designated pedestrian walkways should be minimized. When necessary, 
construction activities shall be controlled by flaggers. Pedestrian walkways shall be kept free of 
mud, loose gravel, or other debris. 

When temporary covered walkways are used, they shall be lighted during nighttime hours. The 
barrier ends shall be protected in accordance with Georgia Standard 4960. Curbing shall not be 
used as a substitute for temporary concrete traffic barriers when temporary concrete traffic 
barriers are required. All temporary handrails shall be OSHA compliant, and tape, rope, or 
plastic chain strung between TTC devices are not considered as detectable and shall not be 
used as a control for pedestrian movements. 

The WTCS shall inspect the activity area daily to ensure that effective pedestrian TTC is being 
maintained. The inspection of temporary traffic control for pedestrian traffic shall be included as 
part of the TC-1 report. 

 Temporary Pedestrian Facilities 

Temporary pedestrian facilities shall be detectable and include accessibility features consistent 
with the features present in the existing pedestrian facility. The geometry, alignment, and 
construction of the facility shall meet the applicable requirements of the “Americans with 
Disabilities Act Accessibility Guidelines for Buildings and Facilities (ADAAG)”. 

 Temporary Walkways with Detectable Edging 

A smooth, continuous hard surface (firm, stable, and slip resistant) shall be provided throughout 
the entire length of the temporary pedestrian facility. Compacted soils, sand, crushed stone, or 
asphaltic pavement millings shall not be used as a surface course for walkways. 

Regardless of the materials used, temporary walkways shall be constructed with sufficient 
thickness and durability to withstand the intended use for the duration of the associated 
Construction Work. If concrete or asphalt is used as the surface course for the walkway, it shall 
be a minimum of 1.5-inches thick. Temporary walkways constructed across unimproved streets 
and drives shall be a minimum thickness 4-inches for concrete and 3-inches for asphalt. Joints 
formed in concrete sidewalks shall be in accordance with Section 441 of the GDOT Standard 
Specifications Construction of Transportation Systems. Concrete surfaces shall have a broom 
finish. 

If plywood is used as a walkway, it shall be a minimum of 0.75-inches thick, pressure treated, 
and supported with pressure treated longitudinal joists spaced a maximum of 16 inches on 
center. The plywood shall be secured to the joist with galvanized nails or galvanized deck 
screws. Nails and screws shall be countersunk to prevent snagging or tripping of pedestrians. A 
slip resistant friction course shall be applied to any plywood surface that is used as a walkway.  

The Design-Builder may propose alternate types of temporary walkways provided that the 
Design-Builder can document that the proposed walkway meets the requirements of the 
ADAAG. Alternate types of temporary walkways shall have the prior written accepted of GDOT. 
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Temporary walkways shall be constructed and maintained so there are no abrupt changes in 
grade or terrain that could cause a tripping hazard or could be a barrier to wheelchair use. The 
Design-Builder shall construct and maintain the walkway to ensure that joints in the walkway 
have a vertical difference in elevation of no more than 0.25-inches and that the horizontal joints 
have gaps no greater than 0.5-inches. The grade of the temporary walkway should parallel the 
grade of the existing walkway or roadway and the cross slope should be no greater than two 
percent. 

A width of 60-inches, if practical, shall be provided throughout the entire length of any temporary 
walkway. The temporary walkway shall be a minimum width of 48-inches. When it is not 
possible to maintain a minimum width of 60-inches throughout the entire length of temporary 
walkway, a 60-inch by 60-inch passing space shall be provided at least every 200-feet to allow 
individuals in wheelchairs to pass. 

Temporary walkways shall be constructed on firm subgrade. The Design-Builder shall compact 
the subgrade according to Section 209 of the GDOT Standard Specifications Construction of 
Transportation Systems. The Design-Builder shall furnish and install any needed temporary 
pipes prior to constructing any walkway to ensure positive drainage away from or beneath the 
temporary walkway. Once the walkway is no longer required, the Design-Builder shall remove 
any temporary materials and restore the area to the original conditions or as shown in the Plans. 

 Temporary Curb Cut Wheelchair Ramps 

Temporary curb cut wheelchair ramps shall be constructed in accordance with Section 441 of 
the GDOT Standard Specifications Construction of Transportation Systems and Construction 
Detail A-3 Curb Cut (Wheelchair) Ramps Concrete Sidewalk Details. Ramps shall also include a 
detectable warning surface in accordance with Construction Detail A-4 Detectable Warning 
Surface Truncated Dome Size, Spacing and Alignment Requirements. Other types of material 
for the construction of the temporary curb cut wheelchair ramps, including the detectable 
warning surface, may be used provided the Design-Builder can provide documentation that the 
material to be used meets the requirements of the ADAAG. When a wheelchair ramp is no 
longer required, the Design-Builder shall remove the temporary materials and restore the area 
to existing conditions or as shown in the Plans.  

 Temporary Audible Information Device 

Temporary audible information devices, when required by code, shall be installed in compliance 
with the ADAAG. The devices shall be installed in accordance with the manufacturer’s 
recommendations. Prior to installation, the Design-Builder shall provide GDOT with a set of 
manufacturer’s drawings detailing the proper installation procedures for each device. When no 
longer required, the devices shall remain the property of the Design-Builder. 

2.10 Flagging Operations 

 Flaggers 

Flaggers shall be provided as required to handle traffic, as specified in the DB Documents, 
Project Management Plans, and the TTCP. 

 Flagger Certification 

All flaggers shall meet the requirements of the MUTCD and shall have received training and a 
certificate upon completion of the training from one of the following organizations: 

1. National Safety Council 

2. American Traffic Safety Services Association (ATSSA) 
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Certifications obtained by online classes are not accepted. 

Failure to provide certified flaggers as required above shall be reason for GDOT to suspend 
work involving the flaggers until the Design-Builder provides certified flaggers. Flaggers shall 
have proof of certification and valid identification (photo I.D.) available any time they are 
performing flagger duties. 

 Flagger Appearance and Equipment 

Flaggers shall wear Performance Class 3 or better high-visibility clothing. Flagger stations shall 
be illuminated at night according to MUTCD (6F.82). They shall use a Stop/Slow paddle 
meeting the requirements of the MUTCD (6E.03) for controlling traffic. The Stop/Slow paddles 
shall have a shaft length of 7 feet minimum. The Stop/Slow paddle shall be retroreflectorized for 
both day and night usage. In addition to the Stop/Slow paddle, a flagger may use a flag as an 
additional device to attract attention. This flag shall meet the minimum requirements of the 
MUTCD (6E.03). The flag shall, as a minimum, be 24 inches square and red or red/orange in 
color. 

 Flagger Warning Signs 

Signs for flagger traffic control shall be placed in advance of the flagging operation, in 
accordance with the MUTCD and Georgia Standard 9102 “Traffic Control Detail for Lane 
Closure on Two-Lane Highway”. In addition, signs at regular intervals, warning of the presence 
of the flagger shall be placed beyond the point where traffic can reasonably be expected to stop 
under the most severe conditions for that day’s Work. 

 Pilot Vehicle Requirements 

Pilot vehicles shall be required during placement of bituminous surface treatment or asphaltic 
concrete on two-lane roadways unless otherwise specified. Pilot vehicles shall meet the 
requirements of the MUTCD (6C.13). 

 Automated Flagger Assistance Devices 

The Design-Builder may request, in writing, the use of Automated Flagger Assistance Devices 
(AFAD). The equipment shall meet the requirements of MUTCD (6E.04). As a part of this 
request, the Design-Builder shall also submit an alternate TTCP in the event of a failure of the 
AFAD. Any alternate plan that requires the use of flaggers shall include the use of certified 
flaggers. The Design-Builder shall obtain the approval of GDOT before the use of any AFAD will 
be permitted. 

 Portable Temporary Traffic Control Signals 

The Design-Builder may request, in writing, the substitution of portable temporary traffic control 
signals for flaggers on two-lane two-way roadways provided the temporary signals meets the 
requirements of the MUTCD and the additional requirements included within this TP Attachment 
18-1. As a part of this request, the Design-Builder shall also submit an alternate TTCP in the 
event of a failure of the signals. Any alternate plan that requires the use of flaggers shall include 
the use of certified flaggers. The Design-Builder shall obtain the acceptance of GDOT before 
the use of any portable temporary traffic control signals will be permitted. 

2.11 Traffic Signals 

The Design-Builder shall be responsible for the sequence of operations, staging, or relocation, 
or shifting of any components of an existing traffic signal system. The Design-Builder shall 
maintain the traffic signals and Advanced Traffic Management system (ATMs) devices from the 
time that the system is modified until Final Acceptance. The Design-Builder shall include details 
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within the applicable TTCP. Following such relocation or shifting, the Design-Builder shall be 
responsible for subsequent maintenance of the signal or coordinating with the responsible local 
Governmental Entity. 

2.12 Pavement Markings 

 General 

Full pattern pavement markings in conformance with Section 3A and 3B, except 3B.02, of the 
MUTCD are required on all courses before the roadway is opened to traffic, unless noted in this 
TP Attachment 18-1.  

During construction and maintenance activities on all roadways open to traffic, both existing, 
temporary, and permanent pavement markings shall be fully maintained for the Term in 
accordance with TP Section 19 (Maintenance). If the pavement markings are, or become, 
unsatisfactory in accordance with the DB Documents, due to wear, weathering, or Construction 
Work, the Design-Builder shall restore the pavement markings within 24 hours. 

Markings on the final surface course, which must be removed, shall be a removable type. The 
Design-Builder will be permitted to use paint, thermoplastic, or tape on pavement which is to be 
overlaid as part of the Project. Partial (skip) reflectorization (i.e., reflectorizing only a portion of a 
stripe) will not be allowed. 

 Installation and Removal of Pavement Markings 

  Installation 

All pavement markings, both temporary and permanent, shall be applied to a clean surface. The 
Design-Builder shall furnish the layout and pre-line the roadway surface for the placement of 
pavement markings applied as part of the Design Documents and associated TTCP. All 
temporary marking tape and raised pavement markings (RPMs) on the final surface shall be 
removed prior to the placement of the permanent pavement markings. 

The Design-Builder shall sequence the Work in such a manner as to allow the installation of the 
pavement markings in the final lane configuration at the earliest possible stage of the TTCP 
phasing. 

  Removal 

Markings no longer applicable shall be removed in accordance with Section 656 of the GDOT 
Standard Specifications Construction of Transportation Systems.  

The elimination of conflicting pavement markings by overpainting with unapproved paint or any 
type of liquid asphalt is not acceptable. 

  Intermediate Surface 

Interim markings shall be removed by methods that will cause minimal damage to the pavement 
surface, while also ensuring that Users will not be confused or misdirected by any residual 
markings remaining on the intermediate surface. The use of approved black-out tape and black-
out paint (manufactured for the sole purpose of covering existing pavement markings) may be 
permitted on some interim surfaces, provided the results are satisfactory to GDOT. 

  Final Surface 

No interim paint or thermoplastic markings will be permitted on any final surface unless the 
interim markings are in alignment with the location of the permanent markings and the interim 
marking will not interfere or adversely affect placement of the permanent markings. The 
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proposed method of removal for layout errors that require markings to be removed from the final 
surface shall have the prior acceptance of GDOT. Section 400 of the GDOT Standard 
Specifications Construction of Transportation Systems shall apply when corrective measures 
are required. The use of black-out tape or black-out paint will not be permitted under any 
circumstance to correct layout errors on any final surface. 

Traffic shifts that are done on the final surface shall be accomplished using temporary traffic 
marking tape that can be removed without any blemishing of the final surface. Temporary traffic 
marking tape shall be used on the following final surfaces: asphaltic concrete, Portland Cement 
Concrete, and bridge deck surfaces. The Design-Builder may propose alternate traffic markings 
and removal methods on the final surface. Prior to any approval, the Design-Builder shall field 
demonstrate to the satisfaction of GDOT that the proposed traffic markings can be removed 
without any blemishing of the final surface.  

 Preparation and Planning for Traffic Shifts 

When shifting of traffic necessitates removal of centerline, lane lines, or edge lines, all such 
lines shall be removed prior to, during, or immediately after any change so as to present the 
least interference with traffic. Temporary traffic marking tape shall be used as a substitute for 
the existing traffic markings being removed. 

Before any change in traffic lanes alignment, marking removal equipment shall be present on 
the project for immediate use. If marking removal equipment failures occur, the equipment shall 
be repaired or replaced (including leasing equipment if necessary), so that the removal can be 
accomplished without delay. 

Except for the final surface, markings on asphaltic concrete may be obliterated by an overlay 
course. Only the minimum asphaltic concrete thickness required to cover lines will be allowed. 
Excessive build-up will not be permitted. When an overlay for the sole purpose of eliminating 
conflicting markings is not allowed, the markings no longer applicable shall be removed by 
blasting (e.g., sand or water blasting), grinding, or other specified manner included in the Project 
Design Documents which removes the pavement markings without materially damaging the 
pavement surface or texture. 

 Raised Pavement Markers 

Retroreflective RPMs should be placed as listed below for all asphaltic concrete pavements 
before the roadway is open to traffic, unless noted in this TP Attachment 18-1.  

On the final surface, RPMs shall be placed according to the timeframes specified for full pattern 
pavement markings. When Portland Cement Concrete is an intermediate or final surface and is 
open to traffic, one day is allowed for cleaning and drying before the installation of RPMs is 
required. 

RPMs are not allowed on the right edge lines under any situation. 

Retroreflective RPMs should be placed and/or maintained on intermediate pavements surfaces 
on all Highways that are open to traffic. This includes all resurfacing projects along with 
widening and reconstruction projects. The RPMs shall be placed as follows: 

1. Supplementing Lane Lines: 

a. 80-foot center on skip lines with curvature less than three degrees (includes 
tangents). 

b. 40-foot centers on solid lines and all lines with curvature between three degrees and 
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six degrees. 

c. 20-foot centers on curves over six degrees. 

d. 20-foot centers on lane transitions or shifts. 

2. Supplementing Ramp Gore Lines: 

a. 20-foot centers, two each, placed side by side. 

 Other Lines: 

a. As shown on the Design Documents 

 Exceptions for Temporary Pavement Markings 

Some exceptions to the time of placement and pattern of pavement markings are permitted as 
noted below; however, full pattern pavement markings are required for the completed Project. 

 Two-Lane, Two-Way Roadways 

Skip Lines 

If used, temporary tape or paint skip (broken) stripe may only be used for a maximum of three 
days. The stripes shall be at least 2-feet long with a maximum gap of 38-feet. On curves greater 
than 6 degrees, a 1-foot stripe with a maximum gap of 19 feet shall be used. In lane shift areas, 
solid lines are required. 

RPMs may be substituted for the temporary skip (broken) stripes. If RPMs are substituted for 
the 2-foot skip stripe, three RPMs spaced at equal intervals over a 2-foot distance will be 
required.  

RPMs shall be retro-reflective, shall be the same color as the tape or painted pavement 
markings for which they are being substituted, and shall be visible during daytime operation. 

The type of temporary pavement marker and method of attachment to the pavement shall be 
approved by the Office of Materials and Testing but in no case will the markers be attached by 
the use of nails. Flexible reflective markers, Type 14 or Type 15, may be used for a maximum of 
three days as a temporary marker on cross-streets. Any flexible reflective markers in use shall 
be from the QPL-76. 

The temporary RPMs shall be maintained until the full pattern pavement markings are applied. 
At the time full pattern markings are applied, the RPMs serving as the temporary pavement 
markings shall be removed in a manner that will not interfere with application of the full pattern 
pavement markings. 

No Passing Zones Two-Lane, Two-Way Roadways 

Passing zones shall be re-established in the locations existing prior to resurfacing. No changes 
to the location of passing zones shall be done without the written approval of GDOT. For 
periods not to exceed three days where interim skip centerlines are in place, no-passing zones 
shall be identified by using post or portable mounted “DO NOT PASS” regulatory signs (R4-1) 
24 inches by 30 inches at the beginning and at intervals not to exceed 0.5 miles within each no-
passing zone. A post or portable mounted “PASS WITH CARE” regulatory sign (R4-2) 24 inches 
by 30 inches shall be placed at the end of each no-passing zone. Post mounted signs shall be 
placed in accordance with the MUTCD. Portable signs shall be secured in such a manner to 
prevent misalignment and minimize the possibility of being blown over by weather conditions or 
traffic. 
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Edge lines 

 Bituminous Surface Treatment Paving: Edge lines will not be required on intermediate 
surfaces (including asphaltic concrete leveling for bituminous surface treatment paving) 
that are in use for a period of less than 60 days except at bridge approaches, on lane 
transitions, and lane shifts. On the final surface, edge lines shall be placed within 30-
days of the time that the final surface was placed. 

 All Other Types of Pavement: Edge lines will not be required on intermediate surfaces 
that are in use for a period of less than 30-days except at bridge approaches, on lane 
transitions, and lane shifts. On the final surface, edge lines shall be placed within 14-
days of the time that the surface was placed. 

Multi-Lane Highways – With No Paved Shoulders or Paved Shoulders 4 Feet or Less (≤ 4’) 

 Undivided Highways (Includes Paved Center Turn Lane) 

a. Centerlines and No-Passing Barrier- Full Pattern centerlines and no-passing barriers 
shall be restored before opening to traffic. 

b. Lane lines- Interim skip (broken) stripe may be used for periods not to exceed three 
days. Skip lines are not permitted in lane shift areas. Solid lines shall be used. 

c. Edge lines- Edge lines shall be placed on intermediate and final surfaces within three 
days of obliteration. 

 Divided Highways (Grass or Raised Median) 

a. Lane lines- Full pattern skip stripe shall be restored before opening to traffic. Skip 
lines are not permitted in lane shift areas. Solid lines shall be required. 

b. Centerline/Edge line- Solid lines shall be placed on intermediate and final surfaces 
within three days of obliteration. 

Limited Access Roadways and Roadways with Paved Shoulders Greater Than 4 Feet (> 4 Feet) 

 Same as above except as noted in (b) below. 

 Edge lines- 

a. Asphaltic Concrete Pavement - Edge lines shall be placed on intermediate and final 
surfaces prior to opening to traffic. 

b. Portland Cement Concrete Pavement - Edge lines shall be placed on any surface 
open to traffic no later than 1-day after work is completed on a section of roadway. 
All water and residue shall be removed prior to daily striping. 

Ramps for Multi-Lane Divided Highways 

A minimum of one solid line edge stripe shall be placed on any intermediate surface of a ramp 
prior to opening the ramp to traffic. The other edge stripe may be omitted for a maximum period 
of three days on an intermediate surface. Appropriate channelization devices shall be spaced at 
a maximum of 25-foot intervals until the other stripe has been installed. 

The final surface shall have both stripes placed prior to opening the ramp to traffic. 

Miscellaneous Pavement Markings 

1. Final Surface 

a. School zones, railroads, symbols, words, and other similar markings shall be placed 
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on final surfaces conforming to Section 652 of the GDOT Standard Specifications 
Construction of Transportation Systems within 14-days of completion of the final 
surface. Final pavement markings shall conform to Section 652 of the GDOT 
Standard Specifications Construction of Transportation Systems. 

2. Intermediate Surface 

a. Intermediate surfaces that will be in use for more than 45-days shall have the 
miscellaneous pavement markings installed to conform to the requirement of Section 
652 of the GDOT Standard Specifications Construction of Transportation Systems.  

3. Stop Line 

a. All stop signs and traffic signals shall have temporary 12-inch stop lines placed in 
accordance with MUTCD (3B.16) on all surfaces prior to opening to traffic. The use 
of temporary tape is accepted for this use. 

 Materials and Traffic Control Devices 

3.1 Traffic Control Devices 

 NCHRP 350 and MASH 

All devices shall be certified in accordance with the Manual for Assessing Safety Hardware 
(MASH) Test Level 3 and/or the National Cooperative Highway Research Program (NCHRP) 
350 Test Level 3 as applicable unless modified by a Special Provision. In addition, temporary 
work zone devices, including portable barriers, manufactured after December 31, 2019, must 
have been successfully tested under the 2016 edition of MASH requirements.  

 Approval 

All traffic control devices with applicable Qualified Products List (QPL) categories shall come 
from the appropriate QPL. Products not on the QPL may be used with an approval letter from 
the GDOT Office of Materials and Testing. If there are no applicable QPL, the Design-Builder 
shall provide proof of MASH/NCHRP 350 certification. The proof may be a letter or written 
statement from the manufacturer that the product is MASH/NCHRP 350 approved. Decal 
certifications are not proof of certification and are not required. 

 Quality Guidelines for All Temporary Traffic Control Devices 

Any traffic control devices found to be nonconforming with the current ATSSA “Quality 
Guidelines for Temporary Traffic Devices and Features”(regardless of total numbers or length of 
time installed on the Project) are unacceptable and shall be replaced within 24-hours.  

3.2 Retroreflectivity Requirements 

 Signs 

Reflective sheeting shall meet the requirements of Section 913 of the GDOT Standard 
Specifications Construction of Transportation Systems and QPL-29. 

All construction warning signs (black on fluorescent orange) shall meet the minimum reflectivity 
and color requirements of ASTM D4956 Type XI regardless of the mounting height. All other 
sign reflectorization shall be in accordance with the Plans, DB Documents, and “GDOT Signing 
and Marking Design Guidelines”. 

 Channelization Devices 

Reflective sheeting shall meet the requirements of Section 913 of the GDOT Standard 
Specifications Construction of Transportation Systems and QPL-29. 
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All channelization devices (white/ fluorescent orange and white/red) shall meet the minimum 
retroreflectivity requirements of ASTM D4956 Type VI. 

3.3 Arrow Panels 

Arrow panels shall meet the requirements for MUTCD (6F.61) and QPL-79. 

Portable sequential arrows, sequential chevron, or flashing arrow panels shall be a minimum 
size of 48 inches high by 96 inches wide with not less than 15 lamps used for the arrow. The 
arrow shall occupy virtually the entire size of the arrow panel and shall have a minimum legibility 
distance of 1 mile. The minimum legibility distance is the distance at which the arrow panel can 
be comprehended by an observer on a sunny day and clear night. Arrow panels shall be 
equipped with automatic dimming features for use during hours of darkness. The arrow panels 
shall also meet the requirements for a Type C panel as shown in the MUTCD (6F.61). The 
sequential or flashing arrow panels shall not be used for Lane Closures on two-lane, two-way 
Highways when traffic is restricted to one-lane operations in which case, appropriate signing, 
flaggers, and when required, pilot vehicles will be deemed sufficient. 

The arrow panels shall be placed on the shoulder at or near the point where the lane closing 
transition begins. The panels shall be mounted on a vehicle, trailer, or other suitable support. 
Vehicle mounted panels shall be provided with remote controls. Minimum mounting height shall 
be 7-feet above the roadway to the bottom of the panel, except on vehicle mounted panels 
which should be as high as practical. 

For Emergency situations, arrow display panels that meet the MUTCD requirements for Type A 
or Type B panels may be used until Type C panels can be located and placed at the site. The 
use of Type A and Type B panels shall be held to the minimum length of time possible before 
having the Type C panels in operation. The Design-Builder shall notify GDOT, in writing, when 
any non-specification arrow display panels is being used in support of the Construction Work. 

3.4 Channelization Devices 

Channelization shall clearly delineate the travel way through the work zone and alert drivers and 
pedestrians to conditions created by Construction Work activities in or near the travel way. 
Channelization shall be in accordance with the DB Documents, Project Management Plans, and 
the Design Documents.  

 Drums 

 Design 

Drums shall meet the minimum requirement of the MUTCD ( 6F.67). Drums shall have 6-inch 
wide stripes – white/fluorescent orange. 

 Application 

Drums shall be used as the required channelizing device to delineate the full length of a Lane 
Closure, shift, or encroachment, except as modified by this TP Attachment 18-1. 

 Longitudinal Channelization 

Drums shall be spaced as listed below for various roadside work conditions. Spacing shall be 
used as follows: 

 40-FOOT SPACING MAXIMUM 

a. For difference in elevation greater than 2 inches 
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b. For healed sections no steeper than 4:1 as shown in Detail 150-H 

 80-FOOT SPACING MAXIMUM 

a. For difference in elevation of 2 inches or less 

b. Flush areas where equipment or workers are within 12 feet of the travel lane 

 200-FOOT SPACING MAXIMUM:  

a. Where equipment or workers are more than 12 feet from travel lane. The drum 
lateral offset clearance to be 4 feet from the travel lane 

b. For paved areas (not in service), 8 feet or greater in width that are paved flush with a 
standard width travel lane 

c. For disturbed shoulder areas not completed to typical section that are flush to the 
travel lane and considered a usable shoulder 

 Removal of Drums 

Drums may be removed once the shoulders are completed to typical section, grassed, guardrail 
and other safety devices are installed and appropriate signs advising of conditions such as soft 
or low shoulder. 

 Vertical Panels 

 Design 

All vertical panels shall meet the minimum requirements of the MUTCD (6F.66). All vertical 
panels shall have a minimum of 270 square inches of retroreflective area facing the traffic, be a 
minimum 36 inches high, and a minimum of 8inches wide with a stripe width of 6 inches – 
white/fluorescent orange. 

 Application 

Vertical panels shall only be used when traffic drums reduce the travel lane to less than 10 feet; 
vertical panels shall be used to restore the travel lane to 10 feet or greater. They shall not be 
used in the transition zone including the tapers and the tangent lengths between tapers. 

 Cones 

 Design 

All cones shall be a minimum of 28-inches in height regardless of application and shall meet the 
requirements of the MUTCD (6F.64). Retroreflectivity may be deleted from all cones. 

 Application 

On interstate, Highway, or State routes cones shall be prohibited. On Major and Minor Crossing 
Streets, cones may only be used for longitudinal channelization in the activity zone where Work 
takes place for short-term stationary Lane Closures. They shall not be used in the transition 
zone including the tapers and the tangent lengths between tapers. The use of cones for 
nighttime Work will not be permitted. Cones shall not be stored or allowed to be visible within 
the Project Limits during nighttime. 

Cones may be used for daytime flagging operations including tapers at flagging stations. 
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 Barricades 

 Design 

Type 3 barricades shall meet the minimum requirements of the MUTCD (6F.68). The Design-
Builder has the option of choosing Type 3 barricades from the QPL-34 or the Design-Builder 
may utilize generic barricades that are approved by the FHWA. When barricades have been 
specifically crash tested with signs attached, the Design-Builder shall attach the signs as per the 
manufacturer’s recommendations to ensure crashworthiness. If the barricades were not tested 
with the signs, crashworthy compliance may require that rigid signs be mounted separate from 
the Type 3 barricade. 

The use of Type 1 and Type 2 barricades will not be permitted. 

 Application 

Type 3 barricades shall be placed as required by TTCP, Design Documents, or as directed by 
the EOR or WTCS. 

When a barricade is placed so that it is subject to side impact from a vehicle, a drum shall be 
placed at the side of the barricade to add target value to the barricade. 

 Warning Lights 

 Design 

All warning lights shall meet the requirements of the MUTCD (6F.83). 

 Application: 

Type A low-intensity flashing lights or Type C Steady-Burn lights shall be used as shown in the 
TTCP, Design Documents, or as directed by the EOR or WTCS. 

3.5 Flashing Beacon 

The flashing beacon assembly, when specified, shall be used in conjunction with construction 
warning signs, regulatory, or guide signs to inform traffic of special road conditions which 
require additional driver attention. The flashing beacon assembly shall be installed in 
accordance with the requirements of Section 647 of the GDOT Standard Specifications. 

3.6 Guardrail 

Guardrail shall comply with Section 641 of the GDOT Standard Specifications. 

When the removal and installation of guardrail is required, as a part of the Construction Work, 
the following time restrictions shall apply: 

From the time that the existing guardrail or temporary positive barrier protection is removed, the 
Design-Builder has 14-days to install the new guardrail and anchors. During the interim, the 
location without guardrail shall be protected with drums spaced at a maximum spacing of 20-
feet. The guardrail blunt end is to be treated as a fix object and shall be protected. The 
maximum length of rail that can be removed at any time without being replaced with positive 
barrier protection is a total of 2,000 linear feet of existing rail or the total length of one run of 
existing rail, whichever is less. Based on existing roadside conditions GDOT may review the 
work and require that the guardrail be installed earlier than the maximum time allowed. 

The Design-Builder shall install new guardrail, such that it limits traffic exposure to fixed objects. 
Within the same workday, portable impact attenuators shall be installed on the approach to fixed 
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objects that cannot be protected with guardrail. Truck mounted attenuators may be used to 
shield exposed fixed objects for periods not to exceed 14-days.  

When the roadway is open to traffic, guardrail panels shall be lapped to comply with the 
directional flow of traffic. Should the staging of the Construction Work require that the lap of the 
guardrail be changed, this construction activity shall be completed before the roadway is 
opened to traffic. 

The laps on anchors shall be in accordance with the manufacturer’s recommendations and 
installation instructions. As a result, a trailing anchor may be lapped opposing the flow of traffic. 

3.7 Interim Signs 

 Posts 

The permanent mounting height to the bottom of sign shall be 7 feet to 8 feet measured 
vertically from the bottom of the sign to the elevation of the near edge of the pavement or from 
the walkway. Posts for all temporary signs should be square tubular post meeting the 
requirements of Section 911 of the GDOT Standard Specifications Construction of 
Transportation Systems, QPL-35, and Construction Detail T-3A (Type 7, 8, and 9 Square Tube 
Post Installation Detail). Ground mounted signs wider than 48 inches shall be mounted on two 
posts. For barrier mounted sign, single post mount is allowed. 

The posts shall not extend beyond the top of the signs. The signs shall be substantially plumbed 
and leveled. 

Ground mounted signs greater than 9 square feet shall be mounted on two posts. All posts 
replaced or installed shall be square tubular posts. Unprotected temporary posts shall be 
spliced as shown in Detail 150-A unless full length unspliced posts are used. Unprotected post 
splices will not be permitted any higher than 4-inches above the ground line to lessen the 
possibility of affecting the undercarriage of a vehicle. Installation of posts may require 
establishment of openings in existing pavements, islands, shoulders, etc. 
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 Sign Blanks and Panels 

All temporary traffic control sign blanks and panels shall conform to Section 912 of the GDOT 
Standard Specifications Construction of Transportation Systems. Alternative sign blank 
materials (composites, polycarbonates, fiberglass reinforced plastics, recycled plastics, etc.) 
shall have a letter of approval from the Office of Materials and Testing for use as interim 
construction signs before these materials are allowed to be incorporated into the Work, unless 
these rigid sign blanks are currently approved as a crashworthy sign blank material under QPL 
34. 

Unless specified elsewhere in the DB Documents, Project Management Plans, or Design 
Documents, and/or directed by the GDOT, sign sizes are according to the following: 

 All construction sign sizes should follow the dimensions provided in MUTCD Table 6F-1 
“Temporary Traffic Control Zone Sign and Plaque Sizes” under the column for “Freeway 
or Expressway.” 

 For all other signs used just for staging, the sign sizes should follow the dimensions 
provide in MUTCD Table 2B-1 “Regulatory Sign and Plaque Sizes” for the largest size 
permanent signs. 

 Plywood blanks or panels will not be permitted. 

 The use of flexible signs will not be permitted. 
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 For Utility Work not included in the DB Documents, the Utility may use flexible signs 
within the Project Limits. 

3.8 Pavement Markings 

All temporary pavement markings shall conform to the requirements of Section 652, Section 
653, Section 657, Section 658, and Section 659 of the GDOT Standard Specifications and QPL-
46, unless otherwise specified within this TP Attachment 18-1. 

 All traffic striping for 45-days or less shall be 4-inches or greater in width. 

 All temporary striping beyond 45-days applied on intermediate surfaces shall be a 
minimum 5 inches in width or as shown on Design Documents. On final surfaces when 
temporary pavement markings will be overlaid or eradicated, the temporary striping shall 
be a minimum 5-inches in width. 

 All temporary pavement markings applied to final surfaces which will not be overlaid or 
grinded may be 4 inches in width or as shown on the Design Documents. 

3.9 Portable Changeable Message Signs 

PCMS shall meet the minimum requirements of Section 632 of the GDOT Standard 
Specifications Construction of Transportation Systems, MUTCD (6F.60) and be on QPL-82. The 
maximum amount of messages allowed to be flashed on one PCMS is two phases (flashes). 
The language and the timing of the messages shall comply with the MUTCD and Section 632 of 
the GDOT Standard Specifications Construction of Transportation Systems, or as accepted on 
the TTCP. When used as an advanced device, the PCMS shall typically be placed ahead of the 
construction activities. If the PCMS is used as a substitute for another device, then the 
requirements for the other device apply. 

Any PCMS in use, which is not protected by positive barrier protection, shall be delineated by a 
minimum of three drums. The drum spacing shall not exceed a maximum of 10 feet as shown in 
Detail 150-B. When the PCMS is within 20 feet of the opposing traffic flow, the trailing end of the 
PCMS shall be delineated with a minimum of three drums spaced in the same manner as the 
approach side of the PCMS. 

When not in use, the PCMS shall be removed from the roadway, unless protected by positive 
barrier protection. If the PCMS is protected by positive barrier protection, the sign panel shall be 
turned away from traffic when not in use. 

Provide a minimum of two PCMS per bridge site for use as needed. Place and maintain 
messages on all PCMS 24 hours a day, seven days a week, as directed by GDOT. 
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3.10 Portable Impact Attenuators 

Portable impact attenuator unit/arrays installation shall conform to the requirements of Section 
648 of the GDOT Standard Specifications Construction of Transportation Systems , 
Manufacturer’s recommendations, and Georgia Standard 4960 “Temporary Barrier (End 
Treatment Options)”. When gating attenuators are used, the Design-Builder shall maintain the 
appropriate recovery area in accordance with the manufacturers’ recommendations. 

Sand/water loaded modules are prohibited.  

The test level of protection provided shall equal or exceed the existing posted speed limit. Test 
level 3 shall be used for 45 mph or above. 

3.11 Portable Temporary Traffic Control Signals 

The use of portable TTC signals shall meet the following minimum requirements: Only two-lane, 
two-way roadways will be allowed to utilize portable TTC signals. 

All portable TTC signals shall meet the physical display and operational requirements of 
conventional traffic signals described in the MUTCD. 

Each signal face shall have at least three lenses. The lenses shall be red, yellow, or green in 
color and shall give a circular type of indication. All lenses shall be 12 inches nominal in 
diameter. 

A minimum of two signal faces shall face each direction of traffic. A minimum of one signal head 
shall be suspended over the roadway travel lane in a manner that will allow the bottom of the 
signal head housing to be not less than 17 feet above and not more than 19 feet above the 
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pavement grade at the center of the travel lane. The second signal head may be located over 
the travel lane with the same height requirements or the second signal head may be located on 
the shoulder. When the signal head is located on the shoulder, the bottom of the signal head 
housing shall be at least 8 feet but not more than 15 feet above the pavement grade at the 
center of Highway. 

Advance warning signs and appropriate pavement markings shall be installed as part of the 
temporary signal operation. 

The signals shall be operated in a manner consistent with traffic requirements. The signals may 
be operated in timed-mode or in a vehicle-actuated mode. The signals shall be interconnected 
in a manner to ensure that conflicting movements cannot occur. To ensure that the appropriate 
operating pattern, including timing, is displayed to the traveling public, regular inspections, 
including the use of accurate timing devices shall be made by the WTCS. If, at any time, any 
part of the system fails to operate within these requirements then the use of the signal shall be 
suspended, and the appropriate flagging operation shall begin immediately. 

The WTCS shall continuously monitor the portable traffic control signal to ensure compliance 
with the requirements for maintenance under the MUTCD. The signal shall be maintained in a 
manner consistent with the intention of the MUTCD, with emphasis on cleaning of the optical 
system. Timing changes shall be made only by the WTCS. The WTCS shall keep a written 
record of all timing changes. 

The portable temporary signal shall have two power sources and shall be capable of running for 
seven days continuously. 

The Design-Builder shall have an alternate TTCP in the event of failure of the signal. 

3.12 Raised Pavement Markers 

RPMs shall meet the requirements of Section 654 of the GDOT Standard Specifications 
Construction of Transportation Systems and QPL-76 . 

3.13 Rumble Strips 

Rumble strips incorporated into the TTCP shall meet the requirements of Section 429 of the 
GDOT Standard Specifications Construction of Transportation Systems and the MUTCD. 
Existing rumble strips that are positioned in the traveled way to warn traffic of a stop condition 
shall be reinstalled prior to opening to traffic. Based on the following requirements: 

1. Intermediate surfaces that will be in use for more than 45 days shall have rumble strips 
reinstalled on the traveled way in the area of a stop condition.  

2. Rumble strips shall be installed on the final surface within 14 days of the placement of 
the final surface in the area of the stop condition.  

3. Prior to the removal of any rumble strips located in the travel lane, stop ahead (W3-1) 
warning signs shall be double indicated ahead of the stop condition. These warning 
signs shall be a minimum of 48 inches by 48 inches. These warning signs shall remain in 
place until the rumble strips have been reinstalled on the traveled way. Any existing 
warning signs for the stop ahead condition shall be removed or covered while the 48-
inch by 48-inch (W3-1) signs are in place.  

4. When the rumble strips have been reinstalled, these warning signs shall be promptly 
removed, and any existing signs placed back in service. 
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3.14 Temporary Barriers 

 Design 

Temporary barriers shall meet the requirements of Sections 620 of the GDOT Standard 
Specifications Construction of Transportation Systems. The approach end of the taper shall be 
in accordance with the Project Standards. Temporary barriers shall not be used as a 
channelization device. Their use is in accordance with MUTCD (6F.85). 

 Application 

Temporary barriers shall be placed as required by the DB Documents, Project Management 
Plans, and the Design Documents, or directed by the EOR or WTCS. When temporary barrier is 
located 20 feet or less from a travel lane, reflectors shall be fixed to the top of the barrier at 
intervals not greater than 40 feet in the longitudinal section and 20 feet in the taper section and 
shall be mounted approximately 2 inches above the barrier. If both lanes of a two-lane two-way 
roadway are within 20 feet or less of the barrier, then the reflectors shall be installed for both 
directions of traffic. 

The reflectors shall be 100 square inches (ASTM Type VII or VIII/ Type XI) reflective sheeting 
mounted on flat-sheet blanks with yellow on the left side and white on the right. The reflectors 
shall be attached to the barrier with adhesive or by a drilled-in anchor type device. The 
reflectors shall not be attached to a post or board that is placed between the gaps in the barrier 
sections. 

Approach end of temporary barrier shall be protected according to Georgia Standard 4960 
“Temporary Barrier (End Treatment Options)” or by a portable impact attenuator. 

On interstates or other controlled access Highways where lane shifts or crossovers cause 
opposing traffic to be separated by less than 40 feet, portable barrier shall be used as a 
separator. 

3.15 Temporary Guardrail Anchorage - Type 12 

Materials used in the temporary guardrail anchorage-Type 12 shall meet the requirements of 
Section 641 of the GDOT Standard Specifications Construction of Transportation Systems and 
the Project Standards included in TP Attachment 1-4 (Project Standards). Materials salvaged 
from the Project, which meet the requirements of Project Standards, may be utilized if available.  

Installation shall also include sufficient additional guardrail and appurtenances to effect the 
transition and connection to temporary concrete barrier as required by the details in Georgia 
Standard 4960 “Temporary Barrier (End Treatment Options)”. 

3.16 Temporary Traffic Signals 

Temporary traffic signals shall meet the requirements of Section 647 of the GDOT Standard 
Specifications and the MUTCD. 
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Attachment 18-2: Requirements for the TMP 

1 General 

The TMP (Transportation Management Plan) is the Design-Builder’s comprised set of coordinated 
strategies to manage the communication, coordination, implementation, and maintenance of the 
Project’s Temporary Traffic Control Plan (TTCP), associated Lane Closures, traffic control 
devices, and work zone impacts. The TMP shall describe the policies, process and procedures, 
and staffing required to develop, implement, manage and measure the performance of the 
implemented temporary traffic control, including that of its Subcontractors, on the traffic traveling 
on or through the Site. 

The Design-Builder is solely responsible for developing the content of the TMP in accordance with 
the DB Documents, TP Attachment 1-4 (Project Standards), as well as the information contained 
herein, and any additional information the Design-Builder deems appropriate.  

2 TMP Management 

The Design-Builder shall monitor the effectiveness of the TMP, TTCP, and associated Lane 
Closures through planning, coordination, analysis, monitoring, and reporting; including site 
assessments of the installed traffic control devices and work zone impact analysis (which includes 
developing various predictive models) based on Project data and verifying performance against 
the experienced outcomes.  

The TMP shall remain updated and reflect all additions and modifications to process and 
procedures which have not been effective; resulted from concerns raised in various coordination 
and review meetings; or performance issues experienced through the duration of the Construction 
Work. The Design-Builder shall update and re-submit the TMP as set out in TP Section 2.2.2 
(PMP Updates). 

The Traffic Control Manager (TCM) shall oversee the development and maintenance of the TMP, 
and the implementation and effectiveness of the included process and procedures during all 
phases of the Work. 

The TCM shall be the point of contact for all traffic control issues and for coordinating closures 
within the Project Limits.  

After the issuance of NTP3, as per TP Section 18.2.3 (Required Meetings), the Design-Builder 
may hold monthly meetings to discuss and assess how well the TMP and associated TTCP is 
managing the work zone areas to date. The purpose of the meeting is to assess the experienced 
safety and mobility impacts, discuss intended or required modifications to established procedures, 
modifications to time or type of TTCP, and provide the opportunity to verify that all stakeholders 
have been receiving timely notifications where required. 

3 TMP Outline 

The TMP shall include the following:  

 INTRODUCTORY MATERIAL:  

 Cover page 
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 EOR seal, sign, and date 

 Revision page 

 List of abbreviations and symbols 

 Terminology 

 ROLES AND RESPONSIBILITIES:  

 Describe the responsibility and duties of the TCM and other Design-Builder required or 
intended personnel in respect to their roles in the management of traffic and 
implementing Project temporary traffic control measures, process, and procedures 
contained in the TMP. 

 Name, cell phone number, email address, and employer of each personnel. GDOT will 
provide the Design-Builder with a list of GDOT representatives from the Project traffic 
management team that are to be included in Design-Builder’s TMP. 

 Organizational chart showing the chain of reporting and a description for how these 
individuals will function as a team. 

 DESIGN-BUILDER COMMUNICATION: (The Design-Builder shall ensure all points of 
contact and all contact information remains up to date.) 

 Internal communication plan – traffic control implementation 

1) Coordination between TCM, CPM, and associated personnel;  

2) TCM to the PIC; 

3) TCM to the WTCS (associated traffic control implementation personnel); 

 Emergency communication plan. The plan shall include a 24-hour contact list and 
phone tree protocol (hierarchy of member notification) for all Project team members 
including: the local Emergency Services, Utility Owners with facilities within Project 
Limits, GDOT, and the local Governmental Entities. 

 Coordination and communication plan for TIRs. Procedures detailing the responsible 
personnel, collection and verification of required information (e.g., permits, TTCP, Lane 
Closure details, etc.), and communication (internal and external), to execute TIRs in 
accordance with TP Attachment 18-3 (Traffic Interruption Report). 

 Communication and coordination plan with local Governmental Entities, Utility Owners, 
Emergency Service providers, school districts, and other related stakeholders along the 
Project corridor; including the planned implementation of detours, impacts to service, 
coordination of additional detours, identifying alternate routes, and fulfillment of DB 
Document obligations.     

1) Identify all local Governmental Entities, school districts, and Emergency services, 
etc. (along with contact information).  

2) Post a legal notice in the local paper 30 days prior to implementing any detours. 

 Communication and notification procedures, including responsible personnel, to 
communicate (both internally and externally to GDOT) failure to remove Lane Closure 
within the prescribed time periods in accordance with TP Section 18 (Traffic Control) 
and in conjunction with the requirements of TP Attachment 2-3 (Public Information and 
Communications). 
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 Coordination and communication plan with Related Transportation Facilities as 
identified in TP Section 1 (General): when to hold meetings, how to share information, 
perceived risks they based on the information provided, and actions to mitigate the 
identified risks.  

 EXISTING CONDITIONS BASELINE: 

Methodology for establishing field sourced traffic data. 

The Design-Builder may utilize field sourced traffic data accepted for use by GDOT. One 
source of accepted traffic data is supplied through the GDOT Traffic Analysis and Data 
Application (TADA) and is accessed at http://www.dot.ga.gov/DS/Data. The GDOT TADA 
data is a reliable traffic data source; however, it may not be inclusive of all areas along the 
corridor or provide all the necessary data to evaluate the intended Lane Closures.   

When the Design-Builder elects to not use data from TADA or required to supplement 
traffic data, the Design-Builder may collect traffic data in accordance with the current 
FHWA Traffic Monitoring Guide (TMG), 
https://www.fhwa.dot.gov/policyinformation/tmguide/.   

Within this section, the Design-Builder may include a data quality validation process and 
procedure, indication responsible individuals and performed to ensure the reliability of the 
data. 

 Methodology of accounting and distributing historic data to account for the removal of 
the existing flex shoulders. 

 Methodology of accounting and distributing traffic data to account for the temporary 
closing of exit ramps.  

 Proposed methodology and considerations utilized in requesting modifications to the 
annual off-peak / peak period table in Section 1.1 (Time Periods for Closures) of TP 
Attachment 18-5 for GDOT acceptance.  

 WORK ZONE IMPACTS ASSESSMENT: 

 Identify Project milestones that drive work zone impacts 

 Impact assessment of Project design and management strategies (in conjunction with 
each other)  

1) Construction approach/phasing/staging strategies 

2) Work zone impact management strategies (e.g., Procedures for signing and 
pavement marking transitions during construction from one stage to the next, and 
from interim to permanent signing and marking.) 

 MAINTENANCE OF TRAFFIC CONTROL DEVICES: 

 Procedures for maintenance of traffic control devices, including pavement markings 
and traffic barriers, if used. 

 Procedures to modify TTCP or maintenance practices to adapt to changing 
circumstances and lessons learned. 

 CONTINGENCY PLANS: 

 Descriptions of contact methods, personnel available, and response times for any 
deficiencies requiring attention during non-work hours  

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions   
Attachment 18-2 – Requirements for the TMP  Page 4 of 5 

 Action plan demonstrating how the Design-Builder will respond to conditions that 
require temporary traffic control to be temporarily removed due to conditions such as: 

1) Due to an Incident 

2) During periods where a snow and/or ice event is forecast 

3) Upon notification by GDOT of an additional Special Event or holiday in accordance 
with Section 1.2 (Annual Daily Restrictions) of TP Attachment 18-5  

 INCIDENT MANAGEMENT PLAN: 

 The Design-Builder shall prepare and implement the plan in accordance with the 
requirements of Section 4.2 (Emergency Event and Incident Communications) of TP 
Attachment 2-3. 

 The plan shall be consistent with the requirements of TP Section 19.5 (Coordination 
and Interfaces). 

 Provide the procedures that the Design-Builder will use to assist GDOT and law 
enforcement in clearing vehicle Incidents and associated debris from travel lanes per 
Georgia Code.  

 Include communication methods, personnel available, and response times for tending 
to traffic control as a result of any Emergency during non-work hours. 

 The plan shall include a 24-hour contact list and protocol (hierarchy of member 
notification) for all Project team members including: the local Emergency response 
members adjacent to the Project, Utilities with facilities within Project Limits, and the 
FHWA. The PIC shall continue to provide updated information, as required in TP 
Attachment 2-3 and the PICP.  

4 Additional Requirements 

The Design-Builder shall identify stakeholder (e.g., local Governmental Entities, school district, 
adjacent property owners, etc.) impacts and outline the proactive plan to determine mitigation 
efforts. 

 Procedures to coordinate with the appropriate local Governmental Entities’ operating signal 
networks along the Project or Project detour routes to ensure temporary system 
compatibility, establish responsibilities for temporary signal installation, maintenance, 
operation and removal, and coordinate traffic signal timing with local signal networks.  

 Procedures and processes for installing and maintaining the safe ingress and egress of 
construction vehicles in the work zone including acceleration and deceleration lanes for 
construction vehicles. 

 Procedures for night work. 

 Provisions to provide continuous access to established truck routes and Hazardous 
Materials routes, and to provide suitable detour routes, including obtaining any approvals 
required by the appropriate Governmental Entities for these uses. 

 Based on the Construction Phasing and Staging Plan in coordination with the TTCP, 
identify all the progress points when a traffic control pre-activity meeting would be 
beneficial based on the requirements of TP Section 18 (Traffic Control). 
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 Response measures to conditions that require traffic restrictions to be temporarily or 
permanently removed to respond to unanticipated adverse impact to Users. 

 Safety concerns and mitigation strategies, including staging of equipment or PCMS. 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

 

 

Georgia Department of Transportation  

 

Technical Provisions 

For 

Design-Build Agreement 

P.I. Nos. 0013741 & 0013742 

 

Attachment 18-3 

TRAFFIC INTERRUPTION REQUEST 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions   
Attachment 18-3 – Traffic Interruption Report   Page 1 of 2 

Attachment 18-3: Traffic Interruption Request  

1 General 

The Traffic Interruption Request (TIR) is a communication tool for the Design-Builder, GDOT, 
and others to anticipate and coordinate impacts to traffic across the complex of roadway 
systems. The intent of a TIR is to communicate the level of attention and detail required to 
describe the impacts to the User.  

The Design-Builder shall expect this process and the TIR requirements to evolve throughout the 
Term. 

2 TIR Procedure 

The Design-Builder shall submit a TIR to GDOT for all Lane Closures described in TP Section 
18 (Traffic Control), detours, pacing activities, openings to traffic, traffic shifts, and other traffic 
interruptions. The TIR is critical to ensure for the Project team, the Traffic Management Center 
(TMC), the GDOT Office of Construction, and the GDOT Communications Office stay informed 
of construction activities affecting traffic. 

GDOT will review the TIR in accordance with the DB Documents, PMP, and the Design-
Builder’s previously approved TTCP for each phase and/or stage of the construction.  

The Design-Builder shall submit a TIR after NTP2 for any field work requiring a Lane Closure to 
support the design, including subsurface exploration, Utility locates, surveying, and BECR 
inspection activities. The Design-Builder shall not submit a TIR, nor will GDOT accept, for 
activities that are not included in a previously approved TTCP.  

After NTP3 the Design-Builder shall only submit a TIR for construction activities that are 
included in a previously approved TTCP and for which Design Documents have been Released 
for Construction. 

The TIR shall be completed and submitted for acceptance through the PMCS. The Design-
Builder shall work with GDOT to customize the workflow to meet the requirements of the 
Project. 

3 TIR Requirements 

The Design-Builder shall use the most current information available for the TIR as the Project 
progresses. The most recent TIR glossary and form are located online at: 

http://www.dot.ga.gov/PartnerSmart/utilities/Pages/Details.aspx?categoryID=13 

Notes for filling out the form:  

1. Location: Do not give station numbers. Give as much specific information as needed to 
describe the location and the number of lanes closed.  

2. Purpose: Describe the work taking place (i.e., milling and resurfacing, striping, setting 
beams, Utility Work, etc.). 

3. If the report submitted is for several days, note “DAILY” on the top of the form.  
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4. If conditions during construction or traffic interruption reduce the horizontal clearance to 
less than 16 feet and/or reduce the vertical clearance to less than 15 feet, the reduced 
clearances shall be clearly noted under “Additional Information”.  

5. If an oversize load detour is initiated, the Design-Builder shall provide this information on 
the form. The TCM shall send a copy of the form to Permits via e-mail, (OS/OW-Traffic 
Interruption Reports), or fax to 404-635-8164 (OW) and 404-635-8501 (OS). This applies  
regardless of county or route.  

6. The form should contain only one activity per report, unless multiple activities will occur 
simultaneously in the same general location and during the same time frame. 

7. The name of the WTCS on location during the TIR scheduled work shall be listed on the 
form as "Contractor Contact 1". "Contractor Contact 2" should also be a Person who is 
on location during the scheduled work.  

8. When the Lane Closure begins and all traffic control is being put in place, the WTCS 
shall notify the TMC that the traffic interruption has begun by calling 1-888-424-4929, or 
404-624-2653. When the interruption is complete, all traffic control has been removed, 
and all lanes are open to traffic, the WTCS shall notify the TMC by phone that the traffic 
interruption has ended. 
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Attachment 18-4: Approved and Design-Builder Identified 
Detours  

1 Approved Detours  

The detours shown in Figure 1 (Approved Detour Map) have been reviewed and accepted by 
the local Governmental Entity and have satisfied the public outreach efforts consistent with the 
Environmental Procedures Manual during the NEPA process. The Design-Builder shall 
implement at least one of the detours during any full closure of SR 25. 

Figure 1: Approved Detour Map 

 

2 Design-Builder Identified Detours 

The Design-Builder may propose detours not identified in Section 1 (Approved Detours) 
provided that the requirements listed below, as well as public outreach requirements per the 
Environmental Procedures Manual are met: 

1. The closure shall be only for the duration required for the Construction Work  

2. The Design-Builder shall comply with all traffic control requirements and implement a 
detour accepted by GDOT as part of the TTCP.  

3. The Design-Builder shall obtain approval by local Governmental Entities prior to utilizing 
their facilities for a detour and shall provide any enhancements (e.g., temporary signals) 
required to mitigate impacts from a detour.  

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



Georgia Department of Transportation  Technical Provisions 
P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Technical Provisions   
Attachment 18-4 - Approved Detours and Requirements  Page 2 of 2 

4. Conduct early coordination with local Governmental Entities, local Emergency Services, 
school board, and the District Office by use of detour letter for review and feedback on 
proposed detour.  

5. The Design-Builder shall comply with the requirements in TP Attachment 2-3 (Public 
Information and Communications) with respect to notification of impacts due to detours 
along with the following: 

a. Present proposed detour at a public outreach event such as public detour open 
house to obtain public input.   

b. Submit a detour report where roadway closures are anticipated to exceed five days 
in duration and obtain a Notice of detour approval. 

c. Advertise the Notice of detour approval within 30 days of detour approval once a 
week for four consecutive weeks in the newspaper in which the sheriff’s 
advertisements are carried. The advertisement shall be in each county involved in 
detour.   

d. Provide notice to the local Governmental Entity, local Emergency Services, and the 
school board of the planned closure at least 30 days in advance of the accepted date 
of closures. 
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Attachment 18-5: Lane and Shoulder Closure Requirements 

1 Closure Types 

Table 1 (Closure Types) defines Lane Closure types, what may be submitted for approval, and per 
the Submittal Requirements Database, the type of review required for the submittal. 

For the amount of each Lane Closure Deduction described by the closure type the Design-Builder 
shall refer to DBA Exhibit 13 (Lane Closure Deductions).   

Lane Closures shall be coordinated with Related Transportation Facilities to ensure the safe 
convenient passage for Users. 

 Table 1: Closure Types  

Closure Type  Closure Description  

Type 1 
Lane Closures ARE allowed, provided the Design-Builder: (a) complies with the 
restrictions or applicable conditions stated in TP Section 18 and this TP Attachment 18-
5, and (b) subject to GDOT acceptance of the TTCP. 

Type 2 

Lane Closures ARE allowed, provided the Design-Builder: (a) can demonstrate a Type 
1 Lane Closure is ineffective for the safe performance of the Work, (b) complies with 
the restrictions or applicable conditions stated in this TP Attachment 18-5, and is (c) 
subject to GDOT acceptance of the TTCP. 

Type 3 

Lane Closures ARE NOT allowed. The Design-Builder shall not plan, implement, or 
cause a Lane Closure that classifies as a Type 3 Lane Closure.   
 
All implemented Lane Closures initially designated or implemented as Type 1 or Type 
2 that do not comply with the restrictions or applicable conditions stated in this TP 
Attachment 18-5 shall be designated as Type 3, and in a safe manner the Lane 
Closure shall be promptly removed and the impacted travel lanes re-opened to traffic. 

 

See DBA Exhibit 13 (Lane Closure Deductions) for Lane Closure Deductions associated with Type 
3 Lane Closures. The Letter designation (a) defines the amount of the Lane Closure Deduction.  

2 Time Periods for Closures 

GDOT has the right to lengthen, shorten, or otherwise modify the foregoing restrictions as actual 
traffic conditions may warrant.   

Table 2 defines the times of the day designated as Peak Hours when Lane Closures are severely 
restricted due to the volume of traffic. Any hour that isn’t designated in Table 2 as a Peak Hour 
shall be an off-Peak Hour. 

Table 2: Peak Hours 

Roadway Section Peak Hours 

State Route (SR) 25 
Monday thru Friday 
5:00 a.m. to 9:59 a.m.  
2:00 p.m. to 7:59 p.m. 
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3 Annual Daily Restrictions  

Lane Closures that restrict or interfere with traffic, including flagging operations and pacing 
operations as defined in Table 3 (Annual Daily Restrictions), shall be considered Type 3 Lane 
Closures. Any such Lane Closures shall be subject to increased Lane Closure Deductions in 
accordance with DBA Exhibit 13 (Lane Closure Deductions). 

Notice of annual holidays is issued by the State of Georgia in the month of July for the following 
calendar year. 

There may be Special Events in addition to those identified in Table 3. GDOT will use 
commercially reasonable efforts to provide identification and Notice to the Design-Builder of a 
Special Event 30 days prior to the event's planned commencement. After receiving Notice from 
GDOT, the Design-Builder shall accommodate the Special Event by resequencing, reallocating, or 
redeploying Design-Builder's and its Contractor's forces to other Work, as appropriate. 

If GDOT's Notice identifying a Special Event is delivered less than 30 days prior to its planned 
commencement, the Design-Builder shall, after receipt of the Notice, use commercially reasonable 
best efforts to accommodate the Special Event by resequencing, reallocating, or redeploying 
Design-Builder's and its Contractor's forces to other Work, as appropriate. 

Table 3: Annual Daily Restrictions 

Title Hours 

Memorial Day Weekend Noon Friday through 10:00 p.m. Tuesday 

Independence Day* Noon July 3 through 10:00 p.m. July 5 

Labor Day Weekend Noon Friday through 10:00 p.m. Tuesday 

Thanksgiving Weekend Noon Wednesday through 10:00 p.m. Monday 

Christmas* Noon December 23 through 10:00 p.m. December 26 

New Year’s Day* Noon December 31 through 10:00 p.m. January 2 

Georgia “Back to School Sales Tax Holiday" 
weekend typically held in late July/early 
August; actual dates are determined by the 
Georgia State Legislature 

12:00 a.m. on Friday through 12:00 a.m. on Monday 

“Floating” – Date set by GDOT annually in the 
month of July with the annual state calendar 

One 24 hour period 

*For instances that Independence Day, Christmas Day, or New Year’s Day fall on a Friday, Saturday, or 
Sunday the holiday restrictions shall be modified to Noon Thursday through 10:00 p.m. Monday. 

4 SR25 Lane Closure Restrictions 

Table 4 (SR 25 Lane Closure Restrictions) defines the restrictions and Lane Closure types 
applicable to Lane Closures for SR 25. Peak and off-Peak Hours are defined in Section 2 (Time 
Periods for Closures).  
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Table 4: SR 25 Lane Closure Restrictions 

Existing 
Through Lanes 

Lane Configuration Relative to Existing Condition 
Off-Peak 

Hours 
Peak 

Hours 

SR 25 

1 through lane closed in one direction Type 2 Type 3a 

1 through lane closed in both directions (full closure) with 
approved detour in accordance with the duration in DBA 
Exhibit 9 

Type 1  

1 through lane closed in both directions (full closure) without 
approved detour or exceeding duration of detour in DBA 
Exhibit 9 

Type 3a Type 3a 

Traffic pacing in accordance with TP Attachment 18-1 
(Temporary Traffic Control) Section 2.4 (Traffic Pacing 
Method) 

Type 1 Type 3a 

Traffic pacing not in accordance with the requirements in TP 
Attachment 18-1  

Type 3a Type 3a 

Short-term shoulder Lane Closures meeting the requirements 
of Section 5 (Shoulder Closures) 

Type 1 

Short-term shoulder Lane Closures not meeting the 
requirements in Section 5  

Type 2 

Long-term shoulder Lane Closures meeting the requirements 
Section 5 

Type 1 

Long-term shoulder Lane Closures not meeting the 
requirements in Section 5  

Type 2  

5  Shoulder Closures  

Approved long-term shoulder closures are not subject to the restrictions in Table 3 (Annual Daily 
Restrictions). 

If any mainline shoulder Lane Closure satisfying the Type 1 or Type 2 requirements are performed 
in a short-term duration, the shoulder Lane Closures shall be subject to the Peak Hour and off-
Peak Hour restrictions identified in Table 2 (Peak Hours) and the restrictions in Table 3.  

5.1 SR 25 Shoulders  

In addition to the time period restrictions and Lane Closure types for shoulder closures included 
in Table 4 (SR 25 Lane Closure Restrictions), the Design-Builder shall meet the following 
requirements:   

 When the existing shoulder width is reduced, the remaining paved shoulder 
width shall satisfy the minimum width and length requirements defined in TP Attachment 
18-1 (Temporary Traffic Control).   

 When the existing shoulder width is reduced and the remaining paved shoulder width 
does not satisfy the minimum width and length requirements defined in TP Attachment 18-
1, the opposite mainline paved shoulder in the same direction of travel to the shoulder 
undergoing the Lane Closure shall satisfy the minimum width and length requirements 
defined in TP Attachment 18-1.    
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 When the existing shoulder width is reduced and the remaining paved shoulder width does 
not satisfy the minimum width and length requirements defined in TP Attachment 18-1, 
and (due to existing geometric or physical constraints) the opposite shoulder in the same 
direction of travel to the shoulder undergoing the shoulder Lane Closure is also unable to 
meet the minimum width as specified in TP Attachment 18-1, the Developer shall not 
further reduce the opposite shoulder width less than the existing condition and shall meet 
the following requirements:   

 These concurrent mainline shoulder Lane Closures shall not exceed a length of 500 
feet (which includes any necessary barrier taper) and a minimum 1-foot barrier off-set 
from the travel lane is maintained;   

 Only two concurrent mainline shoulder Lane Closure occurrences (inside and outside) 
exist within a 1-mile segment during the same time period;   

 A minimum distance of 1,500 feet separates any two concurrent mainline shoulder 
Lane Closures; and   

 All other non-conflicting restrictions and specifications stated in TP Section 
18, TP Attachment 18-1, and this TP Attachment 18-5 are satisfied. 

6 Other Roadway Closure Restrictions 

Table 5 (Roadways/Driveways) identifies local roadways and driveways anticipated to be 
impacted by the Project.  

Where a local Governmental Entity has jurisdiction of a roadway, the Design-Builder shall be 
responsible for obtaining all permits prior to implementing any closure on such roadway. All 
roadways and driveways in Table 5 shall remain open during the Term. 

Table 5: Roadways/Driveways  

Roadway/Driveway Jurisdiction 

Houlihan Landing Boat Ramp Park Entrance City of Port Wentworth 

Onslow Island Entrance USFWS 
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19 MAINTENANCE  

19.1 General Requirements 

The Design-Builder shall maintain the Project in a manner that provides a safe and reliable 
transportation system as described in this TP Section 19 and DBA Section 7.13 (Maintenance 
During Construction Work). 

In performance of the Maintenance During Construction, the Design-Builder shall comply with 
the following requirements:  

 Maintain the Project through continuous and effective Work prosecuted day by day, with 
adequate equipment and forces so that all areas within the Site are kept in satisfactory 
condition at all times. 

 Avoid adverse impact to owners and occupiers of land adjacent to the Project and to 
Related Transportation Facilities. 

 Coordinate with and enable GDOT and others with statutory duties, functions, or rights 
of access to access the Site or Related Transportation Facilities to perform such duties 
and functions. 

 Provide and keep updated a Maintenance Management Plan (MMP). 

 Perform monthly inspections to identify Maintenance Defects that are unsafe or have the 
potential to become unsafe, or to identify conditions that could adversely affect the 
Project in addition to Maintenance Defects (i.e., traffic control). 

 Maintain records of inspections and proposed remedy of all Maintenance Defects using 
the PMCS.  

 Mitigate hazards and repair all Maintenance Defects, including those identified by 
GDOT, the Design-Builder, and third parties within the specified Maintenance Defect 
Remedy Periods prescribed in TP Attachment 19-1 (Maintenance Defect Definition and 
Remedy Table). 

 Maintain pavement markings including striping. Remove all inactive striping or temporary 
striping completely after each Construction Phase or shift in lanes. 

 Support GDOT and other responders during traffic Incidents as required in this TP 
Section 19. 

19.2 Administrative Requirements 

19.2.1 Project Standards  

TP Attachment 1-4 (Project Standards) lists the Project Standards. 

The Design-Builder shall conduct all Work governed by this TP Section 19 in accordance with 
the Project Standards. 

19.2.2 Key Personnel and Required Personnel 

With respect to the Maintenance During Construction requirements described in this TP Section 
19, the Design-Builder shall engage the Key Personnel and Required Personnel identified in TP 
Attachment 2-1 (Key Personnel and Required Personnel) with the responsibilities listed in TP 
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Attachment 2-1. The Key Personnel and Required Personnel shall have the minimum 
qualifications and fulfill the specified responsibilities described in TP Attachment 2-1. 

19.2.3 Required Meetings 

The Design-Builder shall, at a minimum, hold the Project meetings set forth in TP Table 19-1 
(Required Project Meetings). The meetings shall, at a minimum, be at the frequency and include 
the attendees identified in TP Table 19-1 (Required Project Meetings). The Design-Builder shall 
invite the necessary staff from GDOT and its representatives and shall cause to attend each 
meeting the necessary Key Personnel, Required Personnel, and other staff having responsibility 
for the subject matter, authority to make decisions, and ability to implement actions arising at 
the meeting. The Design-Builder is encouraged to combine meetings when appropriate. The 
Design-Builder shall lead and facilitate the meetings, prepare and distribute meeting agendas a 
minimum of 24 hours in advance, and prepare and distribute meeting minutes within three 
Business Days after the meeting. The Design-Builder shall hold additional meetings and cause 
additional staff to attend all meetings if requested by GDOT or its representatives. At a 
minimum, meeting minutes shall clearly identify the following:  

1. Date, time, location, and purpose of meeting 

2. Meeting attendees 

3. Action items and issues 

4. Parties responsible for each action item 

5. Due dates for identified action items 

6. Status of action items and issues (once completed, note “completed” in next meeting 
minutes before removing from subsequent minutes) 

Table 19-1: Required Project Meetings 

Meeting and Section Reference Frequency Design-Builder Attendees 

Monthly Maintenance Meeting Monthly, or as needed CPM, CQCM, QCM, Superintendent 

19.2.4 Metered Utility Consumption 

The Design-Builder shall assume the responsibilities for the cost of metered Utility consumption 
and for the maintenance of Utility service for the elements in TP Attachment 19-1 (Maintenance 
Defect Definition and Remedy Table) within the site shown in TP Table 19-2 (Utility Service 
Matrix).  

Table 19-2: Utility Service Matrix 

Element Responsibility 

Roadway Safety Lighting  Design-Builder 

 

The Design-Builder shall ensure that the elements for which the Design-Builder is responsible 
for the cost of metered Utility consumption are separately metered from any elements that are 
the responsibility of GDOT, City Parties, or Governmental Entities. 

19.2.5 MMP Requirements 

The Design-Builder shall prepare, submit, implement, monitor compliance with, and update an 
MMP meeting the requirements set forth in TP Attachment 19-2 (Requirements for the MMP).  
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The Design-Builder shall include within the MMP the Proposal Commitments contained in DBA 
Exhibit 2 (Proposal Commitments) applicable to Maintenance During Construction. 

19.2.6 Maintenance Quality Management 

The Design-Builder shall be solely responsible for ensuring the quality of all Maintenance During 
Construction and shall implement processes to ensure the accurate recording of all 
Maintenance Defects and Noncompliance Events.  

19.2.7 Noncompliance Events for Maintenance Work 

Noncompliance Events for Maintenance During Construction shall be documented and tracked 
utilizing the NCR system, the Noncompliance Events Database, and the PMCS. The Design-
Builder shall ensure that a Noncompliance Event is triggered whenever a hazard mitigation or 
repair of a Maintenance Defect has not been completed within the Maintenance Defect Remedy 
Period.  

19.3 Maintenance Work 

19.3.1 Baseline Conditions 

The Design-Builder shall document the baseline condition of the Project prior to NTP3 with the 
creation of a Baseline Element Condition Report (BECR). Maintenance Defects identified in the 
approved BECR are not the responsibility of the Design-Builder to remedy, except as identified 
elsewhere in these Technical Provisions. 

19.3.1.1 Baseline Inspections  

Prior to NTP3, the Design-Builder shall perform inspections to identify and record existing 
Maintenance Defects within:  

 The Site 

 Local roads outside the Site that are planned to be used for hauling, staging, or other 
construction-related activity 

 Related Transportation Facilities that may be affected by the Work 

The Design-Builder shall provide GDOT a minimum of 10 days’ notice to witness the inspections 
and/or tests. 

19.3.1.2 Baseline Element Condition Report 

The Design-Builder shall prepare the BECR and submit it to GDOT for acceptance prior to 
NTP3. The BECR shall include the following: 

 Record of each Maintenance Defect by element as defined in TP Attachment 19-1 
(Maintenance Defect Definition and Remedy Table). 

 Drawings and charts identifying the location of Maintenance Defects identified. 

 Digital photographs and high-resolution digital video within the Site and within Related 
Transportation Facilities that may be affected by the Work depicting the existing 
condition, including:  

 Existing facilities 
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 Existing interior of drainage pipe systems included in TP Section 12.3.2 (Use of 
Existing Drainage Facilities). 

 Structures  

 ESAs 

 Existing, temporary, and permanent benchmarks 

 Aboveground Utilities 

 Trees and plants to remain 

 Photographic records and/or measurements associated with locations shall be accurate 
to the nearest 10 feet. 

 The most recent pavement condition survey of mainline and ramps performed and 
provided by GDOT. 

19.3.1.3 Defects between Baseline Inspections and 
NTP3 

If the time period between GDOT acceptance of the BECR and NTP3 exceeds four weeks, the 
Design-Builder may amend the BECR providing details of any Maintenance Defects that 
occurred between the completion of the Baseline Inspections and NTP3. This amendment shall 
be submitted to GDOT for acceptance, and all information shall be in accordance with TP 
Section 19.3.1.2 (Baseline Element Condition Report).  

19.3.2 Maintenance of Local Roads 

The Design-Builder shall conduct maintenance for elements within the Site except for local 
roads that are not Highways under the responsibility of GDOT. Some of these roads (including 
bridges) are located within the Project Limits but only the sections in which Construction Work is 
performed shall be maintained by the Design-Builder.  

19.3.3 Reserved 

19.3.4 Design-Builder Responsibility for Hazard Mitigation 
and Repair 

The Design-Builder shall be responsible for hazard mitigation and repair whenever one or more 
of the following conditions exist: 

 An immediate or imminent health or safety hazard to Users or workers 

 A risk of immediate or imminent structural failure or deterioration 

 An immediate or imminent risk of damage to a third party’s property 

 An immediate or imminent risk of damage to the Environment 

19.3.5 Identification and Repair of Defects 

The Design-Builder shall identify and record Maintenance Defects through inspections 
described in TP Section 19.4 (Inspections), notifications by GDOT, and reports or complaints by 
third parties.  

The Design-Builder shall self-identify Maintenance Defects and the Maintenance Defect 
Remedy Period shall commence upon the earlier of:  
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 The date and time the Design-Builder became aware of the Maintenance Defect; or  

 The date and time the Design-Builder should have known of the Maintenance Defect. 
GDOT reserves the right to provide notification to the Design-Builder of a Maintenance 
Defect in writing or during a joint inspection.  

Following self-identification or notification by GDOT or a third party of a Maintenance Defect, the 
Design-Builder shall record the proposed timing and details of hazard mitigation and repair of 
the Maintenance Defect. Upon completion of hazard mitigation within the required Maintenance 
Defect Remedy Period, the Design-Builder shall ensure the hazard mitigation remains in place 
so that the immediate hazard does not recur. Upon completion of hazard mitigation the Design-
Builder shall perform a repair of each Maintenance Defect within the required Maintenance 
Defect Remedy Period and such repair shall be sufficient to prevent recurrence of the 
Maintenance Defect throughout the Construction Period. 

19.3.6  Obligations for Elements 

Whenever an activity by the Design-Builder disturbs, alters, or removes any element not listed in 
TP Attachment 19-1 (Maintenance Defect Definition and Remedy Table), the Design-Builder 
shall immediately report the impact to GDOT. Unless otherwise instructed by GDOT, the 
Design-Builder shall restore the affected element to its original condition before it was disturbed, 
altered, or removed. The Design-Builder shall coordinate and cooperate with GDOT and its 
contractors during the performance of repairs. 

19.3.7 Obligation to Notify GDOT of Certain Circumstances 

Within 24 hours of becoming aware of any of the following circumstances, the Design-Builder 
shall notify GDOT and provide information that will facilitate repair or other action by GDOT or 
third party: 

 A Maintenance Defect that the Design-Builder considers it is not required to repair, with 
an explanation why the Design-Builder considers such repair to be the responsibility of 
another party 

 Any activity by GDOT, a GDOT-Related Entity, or a third party that the Design-Builder 
considers may have adversely affected or has the potential to adversely affect an 
element 

 Any maintenance activity with respect to an element within the Project Limits that the 
Design-Builder considers should be performed by GDOT or a third party, with an 
explanation of any adverse effect on an element that may be avoided or mitigated by the 
maintenance activity 

 Any Maintenance Defect observed by the Design-Builder during the course of an 
inspection that, in the opinion of the Design-Builder, represents an immediate or 
imminent health or safety hazard to Users or road workers 

19.3.8 GDOT Obligation to Maintain and Repair 

GDOT shall maintain and operate the existing Savanah River bridge (from approach slab to 
approach slab) until the existing bridge is removed from service. 

Upon removal from service, the Houlihan Bridge turnstile will be opened to allow the passage of 
riverine traffic. 
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19.4 Inspections 

19.4.1 Inspection General Requirements 

The Design-Builder shall provide trained and competent personnel to plan and implement a 
program of inspections for the Project that comply with the following: 

 Verifies the continuing safety of the Project for Users 

 Prioritizes repair of Defects  

 Takes account of Incidents, Emergencies, and extreme weather affecting the Project 

 The Design-Builder shall ensure that personnel performing inspections are certified as 
inspectors, or otherwise appropriately qualified to perform the inspections. 

19.4.2 Snow and Ice Damage and Post-Winter Inspections 

Refer to TP Section 19.5.5 (GDOT Snow and Ice Control Activities and Design-Builder Clean 
Up) for details of GDOT’s anticipated snow and ice control activities throughout the Construction 
Period. Whenever the Design-Builder considers that a Maintenance Defect is directly 
attributable to the actions of GDOT, a GDOT-Related Entity, or a Separate Contractor in the 
performance of snow and ice control activities, the Design-Builder shall record such 
Maintenance Defect and shall indicate that the Maintenance Defect was potentially the result of 
damage caused by snow and ice control. Regardless of the cause of any Maintenance Defect, 
the Design-Builder shall repair all Maintenance Defects within the required Maintenance Defect 
Remedy Period.  

The Design-Builder shall conduct post-winter inspections no earlier than March 1 and no later 
than April 15 with GDOT staff to inspect Maintenance Defects flagged as potentially the result of 
damage caused by snow and ice control (including those that have been repaired at the date of 
the inspection) and to establish whether such Maintenance Defects were directly attributable to 
the actions of GDOT, a GDOT-Related Entity or a Separate Contractor in the performance of 
snow and ice control activities.  

The Design-Builder shall notify GDOT a minimum of five days prior to conducting post-winter 
inspections and shall provide transportation and safety equipment for up to two GDOT 
personnel. GDOT will evaluate the Maintenance Defects identified as potentially the result of 
damage caused by snow and ice control, together with the observations and results recorded 
during the post-winter inspection, to determine the Design-Builder’s entitlement to compensation 
(if any), in accordance with DBA Article 13 (Relief Events; Compensation Events). 

19.5 Coordination and Interfaces 

19.5.1 Operational Support Responsibilities 

The Design-Builder shall provide the operational support activities outlined in this TP Section 
19.5. These activities are summarized in TP Table 19-3 (Summary of Design-Builder 
Operational Support Responsibilities) for convenience only, and the full requirements for each 
operational activity are provided in the relevant section referenced in the “Activity” column of TP 
Table 19-3. The Design-Builder shall support and complement the activities of GDOT and other 
entities having operational responsibilities within and adjacent to the Site in a manner that 
minimizes impact to Users. For each operational activity, the Design-Builder shall perform the 
Design-Builder obligations in the specified section listed in TP Table 19-3. 
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Table 19-3: Summary of Design-Builder Operational Support Responsibilities 

Activity 
GDOT / Others Operational 

Responsibilities 
Design-Builder Operational Support 

Responsibilities 

Traffic Incident 
Attendance and 
Support 
(TP Section 19.5.2) 

Identify and manage traffic 
Incidents, dispatch responders, 
liaise with Emergency services, 
provide messaging to Users, 
initiate temporary traffic control, 
and clear the roadway for traffic 
to resume. 

Attend the scene of traffic Incidents, 
respond to the requests of the Incident 
Commander (as used by GDOT and 
defined by the National Incident 
Management System(NIMS)) to provide 
and supplement temporary traffic control, 
perform temporary and permanent repairs 
of damage to the Project resulting from 
traffic Incidents. 

Towing  
(TP Section 19.5.3) 

Heavy towing services under 
the Towing Recovery and 
Incentive Program (TRIP). 

Cooperate with towing companies during 
performance of the Work. 

Third Party Claims  
(DBA Section 16.4) 

Provide the Design-Builder with 
notification of a traffic Incident 
and dispatch to assist with 
Third Party Claims processes. 

Pursue third parties or their insurance for 
recovery of costs as a result of damage. 

Snow and Ice  
(TP Section 19.5.5) 

Weather forecasting, snow and 
ice pre-treatment, and snow 
and ice clearance. 

Provide clean-up of abrasives after winter 
storms, attend post-winter season 
inspections and keep the Project in good 
repair throughout winter season. 

19.5.2 Traffic Incident Attendance and Support 

19.5.2.1 General Traffic Incident Attendance and 
Response Obligations 

Unless defined elsewhere in the DB Documents, definitions in this TP Section 19.5.2 shall be in 
accordance with TP Section 18 (Traffic Control).  

The Design-Builder shall attend and shall provide supplementary temporary traffic control for 
Incidents when requested by GDOT.  

The Design-Builder shall provide the equipment, personnel, and other resources necessary for 
temporary traffic control when an Incident occurs while the Design-Builder is performing Work 
on the Project.  

The Design-Builder shall include a Traffic Incident Management Plan as part of the MMP 
containing the Design-Builder’s approach, training requirements, staffing requirements, and 
procedures for response to traffic Incidents as further described in TP Attachment 19-2 
(Requirements for the MMP).  

19.5.2.2 Temporary Traffic Control for Incidents 

Upon arrival at the scene of an Incident, the Design-Builder shall report to the Incident 
Commander and when requested shall:  

 Install, maintain, and remove temporary traffic control as directed by the Incident 
Commander and as necessary to ensure the safety of Users and all responders. This 
shall include implementation of short-term temporary traffic control to supplement, 
upgrade, or replace temporary traffic control provided by other responders. 
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 As the Incident progresses, adjust temporary traffic control to account for actual 
conditions (e.g., escalate from a single-Lane Closure to full roadway closure) or 
deescalate (e.g., from a full roadway closure to a single-lane or shoulder closure). 

 Assist in implementing detours and determining clearance strategies. 

 Deploy the necessary available equipment and manpower to reopen the roadway if such 
assistance is requested by the Incident Commander or is beyond the capabilities of 
other responders. This duty does not include the provision of heavy towing equipment 
and is restricted to activities that the Design-Builder can provide with immediately 
available equipment and manpower. 

19.5.2.3 Removal of Debris and Repair 

The Design-Builder shall perform the following: 

 Assist in the relocation of materials the minimum distance necessary to eliminate traffic 
hazards in the shortest possible time, using available equipment and manpower where 
cargo or spilled loads (non-hazardous) are involved in accordance with the TIME Task 
Force Guidelines for the Mitigation of Motor Vehicles Fluid Spills at Crash Scenes (Non-
Cargo). 

 Identify the schedule of permanent repairs that may be needed following the Incident.  

19.5.3 Liaison with Towing and Recovery Incentive Program  

The TRIP Program or successor system will be implemented by GDOT, the Georgia TIME Task 
Force, or other organization empowered to manage large-scale commercial vehicle Incidents 
and their quick, safe clearance within the Project Limits. The responsibilities of the towing 
companies providing wrecker and heavy towing services under the TRIP program will be as set 
forth in the Georgia TIM Guidelines. The Design-Builder shall be responsible for coordination 
and cooperation with companies assigned towing and recovery services under GDOT’s TRIP 
Program. The Design-Builder shall perform the following: 

 Keep an updated record on the contact details of the towing operators assigned within 
the Project Limits 

 Cooperate with the towing companies during attendance at Incidents 

The Design-Builder is prohibited from providing any service that could be construed as 
competing with towing companies assigned by GDOT under the TRIP Program. 

19.5.4 Reserved 

19.5.5 GDOT Snow and Ice Control Activities and Design-
Builder Clean Up 

Prior to a forecasted snow and/or ice event, the Design-Builder shall coordinate with GDOT to 
understand the activities that GDOT intends to perform and the materials that GDOT intends to 
apply and shall cooperate with GDOT to support GDOT’s snow and ice control activities, 
including temporarily vacating active work zones. 

The Design-Builder shall clear and dispose of accumulations of winter maintenance materials, 
such as abrasives applied by GDOT to the roadway. Notwithstanding such clearance of 
abrasives from the roadway, the Design-Builder shall clear the build-up of debris and abrasives 
in the Drainage System no later than April 1 of each year.  
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19.5.5.1 Emergency Maintenance 

If the Design-Builder becomes aware of an Emergency, an Incident, a Maintenance Defect, or 
any other hazard as a result of which the normal use of any part of the Project would 
compromise the safety of Users, the Design-Builder shall immediately inform GDOT with a 
recommendation for a Lane Closure or other action necessary to mitigate the hazard.  

19.5.6 Bridge/Roadway Emergency Closures 

In case of any Emergency roadway closures, the Design-Builder shall coordinate closures and 
openings of applicable impacted roadways in accordance with the requirements in TP Section 
2.7 (Public Information and Communications), including coordinating with the South Carolina 
Department of Transportation (SCDOT) Jasper County Area Office. 

GDOT reserves the right to close Bridge 1 (0013741) in case of ice accumulation on either the 
metal grates of the bridge or on the overhead structure, or to address bridge maintenance 
issues, such that it would lead to safety concerns to Users. 

19.5.6.1 Storm-Related Closures 

If SR25 is closed to traffic due to water levels reaching the bottom of bridge beams or the top of 
the SR25 roadway, the bridges and/or roadway shall remain closed until:  

 Water levels have subsided; 

 The bridge structure has been inspected by the State Bridge office, as applicable; and 

 Impacted roadways have been inspected by the District, as applicable. 

19.6 Submittals 

With respect to maintenance requirements described in this TP Section 19, the Design-Builder 
shall provide the Submittals identified in the Submittal Requirements Database and comply with 
DBA Section 6.3 (Submittal Review; GDOT Oversight; Quality Posture) and TP Section 2.8 
(Submittals). 

Section 19 Attachments 

 Title 

Attachment 19-1 Maintenance Defect Definition and Remedy Table 

Attachment 19-2 Requirements for the MMP 
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HAZARD 

MITIGATION
REPAIR

1.1 Ride quality
Location and depth of any individual discontinuity (e.g. bumps and depressions) 

that is greater than 0.5 inches.
24 hours N/A Physical Measurement

1.2 Edge drop-offs
Location and depth of any individual edge drop‐offs from travel lane to shoulder 

that is greater than 2 inches for more than 10 feet in length.
24 hours 28 days Physical Measurement

2.1 Faulting
Location and measurement of any difference in elevation between adjacent slabs 

exceeding 0.5 inches.
24 hours 28 days

2.2 Punchouts/ Pothole

Location and number of any punchout with a maximum dimension of 24 inches or 

more exceeding 0.25 inches vertical fault dimension compared to adjacent intact 

slab.

24 hours 28 days

2.3 Failed Joints and Cracks
Location and length of any individual spalling of joints or cracks more than 1 inch in 

width and greater than 3 feet in length.
24 hours 28 days

3.1 Ruts Location and depth of any individual rut that is greater than 0.5 inches in depth. 24 hours 28 days
Physical Measurement: 1-foot straight edge used for localized 

areas

3.2 Potholes
Location and depth of any potholes measuring 1 square foot in area and  1.25 

inches or greater in depth.
24 hours 28 days Physical Measurement

3.3 Raveling Location and area of any raveling greater than 100 square feet. 24 hours 28 days Physical Measurement

4.1 Structures General
Structures with differential settlement between the bridge deck elevation, approach 

slab,  and/or adjacent pavement of more than 0.5 inches.
24 hours 90 days

4.3 Bridge Deck Drainage
The presence of debris, leaks, structural Defects, and/or ponding of water on the 

deck due to an obstructed or damaged drainage system.
24 hours 28 days

4.5

Sign gantries, signal 

gantries, bridge mounted 

sign structures, light 

structures, ITS 

structures, and high 

masts

Sign gantries, signal gantries, bridge mounted sign structures, light structures, ITS 

and ETCS structures, and high masts are not structurally sound and/or have one of 

the following:

• Defects in surface protection systems

• Loose nuts and bolts

24 hours 90 days Visual Inspection

4) STRUCTURES 

Attachment 19-1: Maintenance Defect Definition and Remedy Table

19-1 

REF 

SEC

ELEMENT MAINTENANCE DEFECT DEFINITION

MAINTENANCE DEFECT 

REMEDY PERIOD
INSPECTION AND MEASUREMENT METHOD

1) GENERAL PAVEMENT

2) CONCRETE PAVEMENT

Physical Measurement

3) ASPHALT PAVEMENT

a. The National Bridge Inspection Standards (NBIS) of the Code 

of Federal Regulations, 23 Highways – Part 650

b. The Federal Highway Administration’s Bridge Inspector’s 

Reference Manual

c. Physical Measurement

Attachment 19-1 Page 1
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HAZARD 

MITIGATION
REPAIR

Attachment 19-1: Maintenance Defect Definition and Remedy Table
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REF 

SEC

ELEMENT MAINTENANCE DEFECT DEFINITION

MAINTENANCE DEFECT 

REMEDY PERIOD
INSPECTION AND MEASUREMENT METHOD

4.6
Retaining Walls - 

General

Any of the following are present: 

• Instances of erosion greater than 1-foot deep 

• Evidence of movement or settlement

24 hours 90 days Visual Inspection

4.7 Streaming Cameras Non-functional equipment. 24 hours 7 days Visual Inspection

5) DRAINAGE

5.1
Non-bridge class 

culverts (Box Culverts)

Any of the following are present:

• Any combination of vegetation, debris, or silt causing  loss in cross-section of the 

structure

• Gaps in expansion joint sealants

• Scour damage immediately up or down stream

• Impact damage

24 hours 90 days Visual Inspection

5.2 Travel way and Shoulder Standing water 0.5 inches or greater in depth. 4 hours 90 days Physical Measurement

5.3 Discharge systems
Surface water discharge systems not performing their proper function and not 

discharging in compliance with the relevant legislation and permits.
24 hours 90 days Visual Inspection

5.4 Erosion
Erosion greater than 1 foot deep over an area greater than 100 square feet along 

ditches, swales, ponds, and channels.
24 hours 90 days Visual Inspection

5.5

Channels and ditches – 

Permanent Erosion 

Control Measures

Where permanent erosion control measures such as rock or concrete riprap are 

utilized: 

• Undermining greater than 2-inch depth or damaged erosion control measures

24 hours 90 days Visual Inspection

5.6 Curb & Gutter

Any of the following are present: 

•  Vegetation, sediment, trash, debris, chemicals, metals, fauna victims (road kill), 

other pollutants, or any material adversely impacting the drainage flow 

•  Broken or crushed curb & gutter

•  Missing grates

24 hours 90 days Visual Inspection

5.7 Pipe System

Any of the following are present: 

• Blockage or obstruction greater than 25% of the drainage device cross section ( 

about 1/3 D)

• Broken or damaged drainage structures

• Separation between structures in the drainage system

24 hours 90 days Visual Inspection (Video inside the system not required)

Attachment 19-1 Page 2
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REPAIR

Attachment 19-1: Maintenance Defect Definition and Remedy Table

19-1 

REF 

SEC

ELEMENT MAINTENANCE DEFECT DEFINITION

MAINTENANCE DEFECT 

REMEDY PERIOD
INSPECTION AND MEASUREMENT METHOD

6.1

Permanent or 

Temporary Pavement  

markings (striping, 

words, symbols, etc.)

Any of the following are present:

• Dirty and not visible during the day

• Nonreflective at night (including in wet conditions)

• Damaged, not whole

• Not the correct color, type, width and length

• Not correctly located and/or not placed to meet the MUTCD and GDOT 

Pavement Marking Standards

24 hours 45 days
Portable retro reflectometer, which uses 30 meter geometry, 

meeting the requirements described in ASTM E 1710

6.3
Raised Reflective 

Markings

Any one of the following are present:

• Dirty and/or not clearly visible

• Not the correct color and/or type

• Not reflective or retroreflective in accordance with GDOT standards

• Not correctly located, aligned and/or at the correct level

• Damaged and/or not firmly fixed to the pavement

24 hours 60 days Visual Inspection

6.4 Delineators

Any one of the following are present:

• Dirty and/or not clearly visible

• Not of the correct color and/or type

• Not legible and/or reflective

• Not straight and vertical

24 hours 30 days Visual Inspection

Damaged to an extent they are non-functional, all components are not intact and/or 

are not connected correctly.
24 hours 21 days

Covered in undesirable vegetation. 28 days 60 days

7.2
Impact Attenuators and 

End Terminals

Any one of the following are present:

• Inappropriately placed, incorrectly installed, and/or damaged in a way that 

decreases functionality

• A component is not in compliance with the manufacturer

• A component is not intact and/or connected correctly

24 hours 7 days Visual Inspection

7.3 Concrete Traffic Barrier

Any one of the following are present:

• Any broken pieces measuring more than 10% of barrier

• Exposed rebar

• Covered in vegetation

24 hours 60 days Visual Inspection

7.4 Glare Screens
Panels are not continuous and securely fastened throughout the system with 

missing, damaged, or broken sections or components.
24 hours 90 days Visual Inspection

6) PAVEMENT MARKINGS, OBJECT MARKERS, BARRIER MARKERS & DELINEATORS

7) GUARDRAILS, SAFETY BARRIERS, GLARE SCREENS, AND IMPACT ATTENUATORS

7.1 Guardrails Visual inspection for compliance with NCHRP 350 Standards

Attachment 19-1 Page 3
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REF 

SEC

ELEMENT MAINTENANCE DEFECT DEFINITION

MAINTENANCE DEFECT 

REMEDY PERIOD
INSPECTION AND MEASUREMENT METHOD

8.1

Mounted overhead signs 

(including bridge 

mounted signs)

Any one of the following are present:

• Dirty, not visible, not legible, and/or not reflective both during day and night 

including in wet conditions

• Not correctly located; not at the correct height

• Structural and/or electrical issues

• Identification markers are not visible and/or not correctly located

• Visibility distances do not meet the stated requirements

• Obsolete and redundant signs have not been removed or replaced

• Sign information is not of the correct size, location, type, and wording does not 

meet its intended purpose and statutory requirements

• Structures and elements do not have clear access provided

• Replacement and repair materials and equipment are not in accordance with the 

requirements of the MUTCD and GDOT Signing and Marking Guidelines

24 hours 90 days Visual Inspection

8.2

Ground Mounted 

Regulatory Signs, 

Warning Signs, Guide 

Signs, and Temporary 

Construction Signs

Any one of the following are present:

• Dirty, not visible, not legible, and/or not reflective both during day and night 

including in wet conditions

• Not correctly located, not at the correct height

• Structural and/or electrical issues

• Identification markers are not visible and/or not correctly located

• Visibility distances do not meet the stated requirements

• Obsolete and redundant signs have not been removed or replaced

• Sign information is not of the correct size, location, type and wording does not 

meet its intended purpose and statutory requirements

• Structures and elements do not have clear access provided

• Replacement and repair materials and equipment are not in accordance with the 

requirements of the MUTCD and GDOT Signing and Marking Guidelines

1 hour 30 days Visual Inspection

9.1 Traffic Signals - General

Any one of the following are present:

• Lens not clean and/or visible

• Not correctly aligned

• Inoperative 

• Damaged by accident or vandalism

• Not structurally and electrically sound

• Incorrect signal timing and operation

24 hours 7 days

9.2 Traffic Controllers Not operating correctly and/or damaged; access not secured. 24 hours 7 days

9.3
Pedestrian elements and 

vehicle detectors
Incorrectly positioned and not fully functional at all times. 24 hours 72 hours

a) Visual inspection

b) Traffic signal technical inspection

c) Traffic signal issue reporting log

8) TRAFFIC SIGNS 

9) TRAFFIC SIGNALS 

Attachment 19-1 Page 4
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MITIGATION
REPAIR
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REF 

SEC

ELEMENT MAINTENANCE DEFECT DEFINITION

MAINTENANCE DEFECT 

REMEDY PERIOD
INSPECTION AND MEASUREMENT METHOD

10.1 Roadway Lighting

Any one of the following are present:

• Doesn't provide acceptable uniform lighting quality

• Lanterns are not clean or are incorrectly positioned

• Damaged by accident or vandalism

• Light poles are not upright or structurally unsound

24 hours 28 days Night time inspection or automated logs

10.2 Electrical Supply
Electricity supply, feeder pillars, cabinets, switches, and fittings are not electrically, 

mechanically, and structurally sound nor functioning.
24 hours 28 days Testing to meet NEC regulations, visual inspection

10.3 Access Panels Not secured; damaged. 24 hours 28 days Visual Inspection

11.1 Bridge Fencing Fencing is damaged and not functional. 24 hours 28 days Visual Inspection

11.2 Right-of-Way Fencing Fencing is damaged and not functional. 24 hours 90 days Visual Inspection

12.1 Sight Distance

Vegetation that obstructs the view of the traveling public, including sight distance at 

intersections, roadway curves, sign visibility, and/or vegetation that threaten to fall 

onto the roadway or ROW.

24 hours N/A Visual Inspection

Presence of general waste items including debris, residue, supplies, foliage 

clippings, dead animals.
24 hours 7 days Visual Inspection

Dead and diseased trees, limbs, or leaning trees that present a safety threat to 

Users.
8 hours N/A Visual Inspection

12.5 Grassed Areas Grass and Vegetation exceeding an average height of 10 inches. 24 hours 72 hours Visual Inspection

12.6
Accident Investigation 

Sites
Presence of general waste items including debris, residue, supplies, vegetation. 24 hours 28 days Physical Measurement

12.2 Roadway  

10) LIGHTING 

11) FENCES, WALLS AND SOUND ABATEMENT

12) ROADSIDE MANAGEMENT

13) REST AREAS AND PICNIC AREAS (NOT USED)

14) EARTHWORKS, EMBANKMENTS AND CUTTINGS (NOT USED)
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SEC

ELEMENT MAINTENANCE DEFECT DEFINITION

MAINTENANCE DEFECT 

REMEDY PERIOD
INSPECTION AND MEASUREMENT METHOD

15.1 ITS Equipment - General

Any one of the following present:

• Equipment and cabinet identification numbers are not visible

• Sites are not well drained and access is obstructed

• Communications cable markers, cable joint markers, and duct markers are not 

visible or are missing

48 hours 14 days

Visual inspection

ATMS system verification

15.2
Pull Boxes and Electrical 

Communication Boxes

Not easily accessible, clean, free from water, and/or free from damage to box and 

lids.
48 hours 14 days Visual Inspection

15.3 CCTV Systems Faults that limit the availability of operators to monitor the area network. 48 hours N/A
Visual Inspection

ATMS System Verification

15.4
Dynamic Messaging 

Signs
Hardware issues that limit connectivity or functionality. 48 hours N/A

Visual Inspection

ATMS System Verification

15.5
Vehicle Detection 

System
Non-functional equipment. 48 hours N/A

Visual Inspection

ATMS System Verification

15.6 Fiber Optic Network Faults in connectivity and communication. 48 hours N/A
Visual Inspection

ATMS System Verification

15.7 Electrical Power Service
All components of the electrical power service are free from defects that would limit 

power connectivity to ITS devices.
48 hours N/A

Visual Inspection

ATMS System Verification

15.8 Hub Buildings Damaged or not water safe from water damage. 48 hours N/A Visual Inspection

15.9 Ramp Meters Non-functional equipment. 48 hours N/A
Visual Inspection

ATMS System Verification

15.10
Traffic Counting Stations 

and Devices
Non-functional equipment. 48 hours N/A Visual Inspection

16) TOLLING FACILITIES AND BUILDINGS (NOT USED)

17) AMENITY (NOT USED)

18) SNOW AND ICE CONTROL (NOT USED)

19) INCIDENT RESPONSE

19.1 Incident Attendance Failure to attend an Incident  when requested by GDOT. 1 hour 24 hours Attendance confirmed by GDOT TMC.

20.1 Response to inquiries

Failure to follow-up with the customer within 72 hours of initial inquiry or failure to 

resolve customer concerns/requests to GDOT's satisfaction within two weeks of 

the initial inquiry.

48 hours 48 hours Records of inquiries and customer complaints to GDOT.

20.2 Customer Contact Line
Telephone line not manned during business hours and/or lack of a 24 hour 

availability of messaging system.
24 hours 24 hours Instances of line out of action or unmanned.

15) ITS EQUIPMENT

20) CUSTOMER RESPONSE

21) SWEEPING AND CLEANING (NOT USED)
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Attachment 19-2: Requirements for the MMP 

 MMP General Requirements 

The Maintenance Management Plan (MMP) shall set forth the Design-Builder's plan and 
processes to meet the requirements of the DB Documents for Maintenance During Construction 
and shall be consistent with the requirements in TP Section 19 (Maintenance). MMP processes 
shall be clear, auditable, measurable, and achievable. 

 General Management and Administration 

The Design-Builder shall provide the organizational structure for Maintenance During 
Construction and how it will enable the Design-Builder’s obligations for Maintenance During 
Construction Work to be met. The Design-Builder shall describe and show on organization 
charts the reporting lines to GDOT and internally, the roles and responsibilities assigned to each 
position and the Contractors to be engaged with a description of the Work to be performed by 
them. The Design-Builder shall update the organizational chart within 30 days after a change of 
any manager listed below. 

The Design-Builder shall show on the organization charts the following at a minimum:  

1. GDOT Project Manager 

2. Design-Builder Project Manager* 

3. Manager responsible for maintenance, including quality and safety* 

4. Individual responsible for training program* 

5. Field crews responsible for hazard mitigation and repair of Maintenance Defects 

6. Field crews responsible for  inspections and Maintenance Defect identification 

7. Field crews responsible for providing support to Incidents 

For each individual (*) the Design-Builder shall identify the employing organization and show 
positions and activities to be undertaken by Contractors. 

The Design-Builder shall include processes and procedures for:  

1. Administrative activities including reporting, record keeping, processing of contracts, 
invoices, and receivables;  

2. Requests for permitting, issuance of permits, compliance and enforcement of permits in 
coordination with GDOT; and 

3.  Addressing Design-Builder-caused damage. 

 Qualifications, Experience and Training 

The Design-Builder shall provide evidence that personnel have appropriate training. A table 
shall be provided as shown, defining responsibility for development and implementation of 
training programs, and who will be conducting the training and certification process for each 
staff position, including maintenance personnel, Contractors, and maintenance crew members. 
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Training Program 

Person 
responsible to 
develop and 

deliver 

Staff 
positions 
requiring 
training 

Frequency 
of training 

Link to 
training 
program 

Inspections, Maintenance Defect 
identification 

    

Hazardous Materials, response, and 
mitigation of traffic incidents involving 
contamination or waste 

    

Other training programs (details to be 
added by the Design-Builder) 

    

 Maintenance Records 

The Design-Builder shall describe the approach, processes, and protocols for creating, tracking, 
updating and revising maintenance records. The Design-Builder shall use the PMCS to record 
and track the following attributes of the Maintenance Defects: 

1. Description, date and time of identification of Maintenance Defects 

2. Planned actions, date and time for hazard mitigation and permanent repair of 
Maintenance Defects 

3. Date, time, and types of inspections performed to identify Maintenance Defects 

4. Details including date and time of actual repairs performed 

The Design-Builder shall define the individuals responsible for creating and updating each item 
and management reviews. The Design-Builder shall describe how the PMCS will be used 
populate and generate information for the various reports and records and if support is required 
from GDOT to make the system work. 

The Design-Builder shall utilize the PMCS to track and archive all Maintenance Work 
documents.  

4.1 Recording of Complaints 

The MMP shall include the process by which the Design-Builder shall immediately refer to 
GDOT all complaints and reports received from third parties and record the following: 

1. Date and time of the complaint 

2. Location and nature of the problem 

3. Complainant contact information  

4. Date and action taken to address the complaint 

4.2 Recording of Traffic Accidents and Incidents 

The MMP shall include the process by which the Design-Builder shall record an 
accident/Incident involving a Design-Builder contractor that occurs in any of the following 
circumstances: 

1. As a result of the performance of the Work 

2. Within the work zone of a TTCP implemented by the Design-Builder 
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The Design-Builder shall record the following: 

1. Date and time of the traffic accident/Incident 

3. Location of the Incident 

4. Nature of the Incident 

5. All parties involved in the Incident, including names, addresses, telephone numbers and 
their involvement (including witnesses) 

6. Responsible party and insurance information 

7. Action taken to address the Incident 

8. Documentation of traffic control in place at the Incident 
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Travelers Casualty and Surety Company of America 
Travelers Casualty and Surety Company 
St. Paul Fire and Marine Insurance Company 

State of Connecticut 

By: _______________________________________________ _
 Robert L. Raney, Senior Vice President City of Hartford ss. 

On this the 21st day of April, 2021, before me personally appeared Robert L. Raney, who acknowledged himself to be the Senior
Vice President of each of the Companies, and that he, as such, being authorized so to do, executed the foregoing instrument for the
purposes therein contained by signing on behalf of said Companies by himself as a duly authorized officer.

IN WITNESS WHEREOF, I hereunto set my hand and official seal. 

My Commission expires the 30th day of June, 2026 ______________________________________________
Anna P. Nowik, Notary Public

    

This Power of Attorney is granted under and by the authority of the following resolutions adopted by the Boards of Directors of each of 
the Companies, which resolutions are now in full force and effect, reading as follows:

I, Kevin E. Hughes, the undersigned, Assistant Secretary of each of the Companies, do hereby certify that the above and foregoing is a
true and correct copy of the Power of Attorney executed by said Companies, which remains in full force and effect. 

Dated this day of , .  

________________________________________ 
 Kevin E. Hughes, Assistant Secretary 

To verify the authenticity of this Power of Attorney, please call us at 1-800-421-3880. 
Please refer to the above-named Attorney(s)-in-Fact and the details of the bond to which this Power of Attorney is attached. 

RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President, any Vice 
President, any Second Vice President, the Treasurer, any Assistant Treasurer, the Corporate Secretary or any Assistant Secretary may appoint 
Attorneys-in-Fact and Agents to act for and on behalf of the Company and may give such appointee such authority as his or her certificate of authority 
may prescribe to sign with the Company's name and seal with the Company's seal bonds, recognizances, contracts of indemnity, and other writings 
obligatory in the nature of a bond, recognizance, or conditional undertaking, and any of said officers or the Board of Directors at any time may 
remove any such appointee and revoke the power given him or her; and it is 

FURTHER RESOLVED, that the Chairman, the President, any Vice Chairman, any Executive Vice President, any Senior Vice President or 
any Vice President may delegate all or any part of the foregoing authority to one or more officers or employees of this Company, provided 
that each such delegation is in writing and a copy thereof is filed in the office of the Secretary; and it is 

FURTHER RESOLVED, that any bond, recognizance, contract of indemnity, or writing obligatory in the nature of a bond, recognizance, 
or conditional undertaking shall be valid and binding upon the Company when (a) signed by the President, any Vice Chairman, any Executive 
Vice President, any Senior Vice President or any Vice President, any Second Vice President, the Treasurer, any Assistant Treasurer, the 
Corporate Secretary or any Assistant Secretary and duly attested and sealed with the Company's seal by a Secretary or Assistant Secretary; 
or (b) duly executed (under seal, if required) by one or more Attorneys-in-Fact and Agents pursuant to the power prescribed in his or her 
certificate or their certificates of authority or by one or more Company officers pursuant to a written delegation of authority; and it is 

FURTHER RESOLVED, that the signature of each of the following officers: President, any Executive Vice President, any Senior Vice President, 
any Vice President, any Assistant Vice President, any Secretary, any Assistant Secretary, and the seal of the Company may be affixed by facsimile to 
any Power of Attorney or to any certificate relating thereto appointing Resident Vice Presidents, Resident Assistant Secretaries or Attorneys-in-
Fact for purposes only of executing and attesting bonds and undertakings and other writings obligatory in the nature thereof, and any such Power of 
Attorney or certificate bearing such facsimile signature or facsimile seal shall be valid and binding upon the Company and any such power so executed 
and certified by such facsimile signature and facsimile seal shall be valid and binding on the Company in the future with respect to any bond or 
understanding to which it is attached. 

POWER OF  ATTORNEY 

KNOW ALL MEN BY THESE PRESENTS: That Travelers Casualty and Surety Company of America, Travelers Casualty and Surety Company, and
St. Paul Fire and Marine Insurance Company are corporations duly organized under the laws of the State of Connecticut (herein 
collectively called the "Companies"), and that the Companies do hereby make, constitute and appoint                                                                                 of

 , , their true and lawful Attorney(s)-in-Fact to sign, execute, seal  and
acknowledge any and all bonds, recognizances, conditional undertakings and other writings obligatory in the nature thereof on behalf of 
the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of contracts and executing or 
guaranteeing bonds and undertakings required or permitted in any actions or proceedings  allowed by law.

IN WITNESS WHEREOF, the Companies have caused this instrument to be signed, and their corporate seals to be hereto affixed, this 21st day of April, 
2021.

10th November 2021

THOMAS J GENTILE
MONTGOMERY Alabama
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Exhibit 20A 

FORM OF PERFORMANCE BOND 

(Bond No. _______) 

KNOW ALL PERSONS BY THESE PRESENTS: 

That Scott Bridge Company, Inc., 2641 Interstate Drive, Opelika, AL 36801, an entity duly authorized to 

do business in the State of Georgia (the “State”), as Bond Principal (hereinafter referred to as “Principal”), 

and Travelers Cacualty and Surety Company of America, 2601 Bell Road, Montgomery, AL 36117, duly 

authorized to do business in the State, as surety (hereinafter referred to as “Surety”) are held and firmly 

bound unto the Georgia Department of Transportation, a body corporate and politic and an instrumentality 

and public corporation of the State of Georgia as obligee (the “Obligee” or “GDOT”), in the amount of 

$76,609,840.00, to which payment Principal and Surety bind themselves, their heirs, executors, 

administrators, successors and assigns, jointly and severally to the Obligee.  

WHEREAS, the Principal has entered into a contract with GDOT bearing the date of _____________, for 

designing and constructing of the SR 25 at Savannah & Middle River Bridges Replacement Project (the 

“Project”) (the “Design-Build Agreement”); which is incorporated herein by reference and made a part 

hereof; and  

NOW THEREFORE, THE CONDITION OF THIS OBLIGATION is such that,  

1. If the Principal shall promptly and faithfully perform and comply with the terms and conditions of 

the Design-Build Agreement; and shall indemnify and save harmless the Obligee, and each of its directors, 

officers, employees and representatives, against and from all cost, expenses, damages, injury or loss to 

which the Obligee (or any of its directors, officers, employees, and representatives) may be subjected by 

reason of any wrongdoing, including misconduct, want of care or skill, default or failure of performance on 

the part of said Principal, its agents, subcontractors or employees, in the execution or performance of that 

portion of the Work as defined in the Design-Build Agreement (as defined in the Design-Build Agreement); 

and if the Principal shall reimburse upon demand of the Obligee any sums paid to the Principal that exceed 

the final payment determined to be due upon final completion and acceptance of the Project, then this 

obligation shall be void, otherwise it shall remain in full force and effect. 

2. The Surety agrees that payments made to contractors and suppliers to satisfy claims on the payment 

bond do not reduce the Surety’s legal obligations under this bond.  Payments made to contractors or 

suppliers under any agreement where the Surety has arranged for completion of the work to satisfy this 

bond will not be considered payment bond claims. 

3. If the Principal fails to perform the Work as required pursuant to the Design-Build Agreement, the 

Surety shall promptly, at the Surety’s expense, take one of the following actions: 

(a) Remedy such breach or default; or 

(b) Complete the Work covered by this bond in accordance with the terms and conditions of 

the Design-Build Agreement then in effect; provided, however that completion of such work shall 

not be effected by the Principal or any affiliate of the Principal, for and on behalf of the Surety, 

without the Obligee’s express prior consent, granted in its sole discretion; or 

(c) select a qualified contractor or contractors to complete all Work covered by this bond in 

accordance with the terms and conditions of the Design-Build Agreement then in effect, which 
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qualifications shall include meeting the GDOT prequalification requirements, and to arrange for a 

contract meeting all the requirements of the Design-Build Agreement between such contractor or 

contractors and the Obligee, and make available as work progresses (even though there should be 

a breach or default (or a succession thereof) under such contract or contracts of completion arranged 

under this paragraph) sufficient funds to pay the cost of completion less the unpaid balance of the 

contract price, but not exceeding, including other costs and damages for which Surety is liable 

hereunder, the penal sum; or 

(d) Waive its right to remedy such breach or default, perform and complete, arrange for 

performance and completion, or obtain a new contractor or contractor (under the foregoing clauses 

(a) to (c)), and with reasonable promptness under the circumstances, time being of the essence, in 

no case to exceed 30 days after receipt of notice of Obligee’s declaration of default under the 

Design-Build Agreement, and make payment to the Obligee in full the penal sum. 

CONDITIONS OF THIS BOND ARE AS FOLLOWS: 

A. The said Surety to this bond, for value received, hereby stipulates and agrees that no change or 

changes, extension(s) of time, alteration(s), addition(s), omission(s) or other modification(s) to the 

terms of the Design-Build Agreement, or to the work to be performed with respect to the Project, 

or in the specifications, plans or drawings accompanying same, or the exercise of the Obligee’s 

right to do Work, or any change or modification of any terms of payment or extension of time for 

any payment pertaining or relating to the Design-Build Agreement, or any conditions precedent or 

subsequent in this bond attempting to limit the right of recovery of claimants otherwise entitled to 

recover under this bond, or any fraud practiced by any other person other than the claimant seeking 

to recover this bond, shall in any way affect its obligation on this bond, and it does hereby waive 

notice of any such change(s), extension(s) of time, alteration(s), addition(s), omission(s) or other 

modification(s) to the terms of the Design-Build Agreement or to the Work or to the specifications, 

plans or drawings. 

B. Any suit under this bond must be instituted on or prior to the Final Acceptance Date (as defined in 

the Design-Build Agreement) by the Obligee pursuant to and as defined in the Design-Build 

Agreement.   

C. The amount of this Bond is a fixed amount and shall not be changed.  The Surety hereunder shall 

not be liable to the Obligee in the aggregate in excess of the penal sum stated above. 

D. If the Surety elects, and Obligee consents, as applicable, to act under Section 4(a), Section 4(b), or 

Section 4(c), then the responsibilities of the Surety to the Obligee shall not be greater than those of 

the Principal under the Design-Build Agreement, and the responsibilities of the Obligee to the 

Surety shall not be greater than those of the Obligee under the Design-Build Agreement.  Subject 

to the commitment by the Obligee to pay the balance of the contract price, the Surety is obligated, 

without duplication, for: 

(i) the responsibilities of the Principal for correction of defective work and completion of the 

Project under the terms, and subject to the conditions, of the Design-Build Agreement then 

in effect; 

(ii) additional legal, design professional, delay costs, disruption costs, and other additional 

costs resulting from the Principal’s breach or default (to the extent not subject to liquidated 

damages under clause (c)), and resulting from the actions or failures to act of the Surety 

under Section 4; and 

DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151DocuSign Envelope ID: 21F942B8-98B0-46E8-AAB5-DFAAA4872151



In Process

Georgia Department of Transportation  Design-Build Agreement 

P.I. No. 0013741/0013742 – SR 25 at Savannah & Middle River Bridges September 28, 2021 

Georgia Department of Transportation EXHIBIT 20 Design-Build Agreement 

SR 25 at Savannah & Middle River Bridges Design-Build Project Page 4 of 13 September 28, 2021 

(iii) damages claimed by, and due and owing to the Obligee under, the terms of the Design-

Build Agreement, including liquidated damages, if any. 

For purposes of the foregoing, the “balance of the contract price” is the total amount to be payable 

by the Obligee to the Principal, if any, after all adjustments have been made to which the Principal 

is entitled, collectively reduced by all payments made to or on behalf of the Principal under the 

Design-Build Agreement. 

E. Notwithstanding the existence of the Design-Build Agreement, as the same may be amended, it is 

agreed that the Surety shall not be liable under this Bond to the Obligee, unless the Obligee has 

(i) made all payments to Design-Builder as and to the extent due under the Design-Build 

Agreement, and (ii) agrees, upon an election of Surety to complete or to arrange for completion of 

the Work pursuant to subparts (i) or (ii) of this Bond, to remit all payments to become due on 

account of further Work to be performed.  

F. Neither any change in or under the Design-Build Agreement, nor any compliance or noncompliance 

with any formalities provided in the Design-Build Agreement nor the change shall relieve the 

Surety of its obligations under this Bond. 

[remainder of page intentionally left blank] 
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Signed, sealed and dated this ______ day of __________________, 20__. 

Principal: Scott Bridge Company, Inc. 

By: _____________________________________________ 

Name: __________________________________________

Its: _____________________________________________ (Seal) 

Obligee: Georgia Department of Transportation, a body corporate 

and politic and an instrumentality and public corporation of the State of 

Georgia  

By: _____________________________________________  

Name: __________________________________________  

Its: _____________________________________________ (Seal) 

Surety: Travelers Casualty and Surety Company of America 

By: _____________________________________________ 

Name: __________________________________________ 

Its: _____________________________________________ (Seal) 
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Vice President
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Exhibit 20B 

FORM OF PAYMENT BOND 

(Bond No. _______) 

KNOW ALL PERSONS BY THESE PRESENTS: 

That Scott Bridge Company, Inc., 2641 Interstate Drive, Opelika, AL 36801, an entity duly authorized to 

do business in the State of Georgia (the “State”), as Bond Principal (hereinafter referred to as “Principal”), 

and Travelers Cacualty and Surety Company of America, 2601 Bell Road, Montgomery, AL 36117, duly 

authorized to do business in the State, as surety (hereinafter referred to as “Surety”) are held and firmly 

bound unto the Georgia Department of Transportation, a body corporate and politic and an instrumentality 

and public corporation of the State of Georgia (“GDOT”) as obligee (the “Obligee”), in the amount of 

$76,609,840.00, to which payment Principal and Surety bind themselves, their heirs, executors, 

administrators, successors and assigns, jointly and severally to the Obligee.  

WHEREAS, the Principal has entered into a contract with GDOT bearing the date of _____________, for 

designing and constructing of the SR 25 at Savannah & Middle River Bridges Replacement Project (the 

“Project”) (the “Design-Build Agreement”); which is incorporated herein by reference and made a part 

hereof; and  

NOW THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, if the Principal shall 

promptly and faithfully make payment to all claimants, for all labor, equipment and materials supplied in 

the prosecution of the work provided for in the Design-Build Agreement; then this obligation shall be void, 

otherwise it shall remain in full force and effect. 

CONDITIONS OF THIS BOND ARE AS FOLLOWS: 

A. Each said claimant shall have a right of action against the Principal and Surety for the amount due

him or her due under the claimant’s contract. 

B. Every person entitled to the protection hereunder and who has not been paid in full for labor or

materials furnished in the prosecution of the work referred to in said bond before the expiration of

a period of ninety (90) days after the day on which the last of the labor was done or performed by

him or her, or materials or equipment or machinery was furnished or supplied by him or her for

which claim is made, shall have the right to sue on such payment bond for the amount, or the

balance thereof, unpaid at the time of the commencement of such action and to prosecute such

action to final execution and judgment for the sum or sums due him or her, provided, however, that

any person having direct contractual relationship with a subcontractor, but no contractual

relationship express or implied with the Principal furnishing said payment bond shall have (a) given

written notice to said Principal within ninety (90) days from the day on which such person did or

performed the last of the labor, or furnished the last of the materials or machinery or equipment for

which such claim is made stating with substantial accuracy the amount claimed and the name of

the party to whom the materials were furnished or supplied or for whom the labor was performed

or done; and (b) if the Principal has filed a Notice of Commencement in accordance with the

requirements of O.C.G.A. § 13-10-62, given to said contractor a written Notice to Contractor within

thirty (30) days from the filing of the Notice of Commencement or thirty (30) days following the

first delivery of labor, materials, machinery or equipment, whichever is later, setting forth:

1. The name, address, and telephone number of the person providing labor, material,

machinery, or equipment;
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2. The name and address of each person at whose instance the labor, material, machinery or

equipment is being furnished;

3. The name and the location of the public work; and

4. A description of the labor, material, machinery, or equipment being provided and, if

known, the contract price or anticipated value of the labor, material, machinery, or

equipment to be provided or the amount claimed to be due, if any.

C. It is provided further that nothing contained herein shall limit the right of action to said ninety (90)

day period. Notice may be served by the depositing of a notice, registered mail, postage paid, duly

addressed to the Principal at any place it maintains an office or conducts its business, or its

residence, in any post office or branch post office or any letter box under the control of the Post

Office Department or notice may be served in any manner in which the sheriffs of Georgia are

authorized by law to serve summons or process. Every suit instituted under this section shall be

brought in the name of the claimant without Obligee being made a party thereof. The official who

has custody of said bond is authorized and directed to furnish, to any person making application

thereof who submits an affidavit that it has supplied labor or materials for such work and payment

therefore has not been made, or that it is being sued on any such bond, a copy of such bond and the

contract for which it was given, certified, by the official who has custody of said bond and contract

shall be admitted in evidence without further proof. Applicants shall pay for such certified

statements and such fees as the official fixes to cover the cost of preparation thereof, but in no case

shall the fixed fee exceed the fees that the clerks of the superior courts are permitted to charge for 

similar copies. 

D. An action must be instituted by a claimant, whether in privity with the Principal or not, against the

Principal or the Surety on this Bond within on this Bond within one year following Final 

Acceptance (as defined in the Design-Build Agreement) on account of any claim for payment.  A 

claimant may not waive in advance his or her right to bring an action under this Bond against the 

Surety.  In any action brought to enforce a claim against this Bond under this section, the prevailing 

party is entitled to recover a reasonable fee for the services of his or her attorney for trial and appeal 

or for arbitration, in an amount to be determined by the court, which fee must be taxed as part of 

the prevailing party’s costs, as allowed in equitable actions. 

E. The amount of this Bond is a fixed amount and shall not be changed.  The Surety hereunder shall

not be liable to the Obligee in the aggregate in excess of the penal sum stated above.

F. The Surety shall not be liable under this Bond to the Obligee, unless the Obligee has made all

payments to the Principal as and to the extent due under the Design-Build Agreement, and

otherwise agrees to perform all the other obligations pursuant to said Design-Build Agreement.

G. Neither any change in or under the Design-Build Agreement, nor any compliance or noncompliance

with any formalities provided in the Design-Build Agreement nor the change shall relieve the

Surety of its obligations under this Bond.

H. It is expressly agreed by the Principal and the Surety that the Obligee is at liberty to make inquiries

at any time of subcontractors, laborers, materialmen, or other parties concerning the status of

payments for labor, materials, or services furnished in the prosecution of the work.
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I. For the purposes of this bond, the name and address of the responsible official of the Surety’s

claims department, to whom correspondence and telecommunications may be addressed and/or

with whom business concerning this bond may be conducted will be as follows:

NAME: ___________________________ 

TITLE:____________________________ 

ADDRESS:________________________ 

CITY:  ________________________STATE:__________ ZIP CODE:___________ 

TELEPHONE:___________________________

J. A claimant as set forth pursuant to this Bond shall include only those individuals or entities having

a direct contract with the Principal, or any subcontractor of any tier thereof, to furnish labor,

materials, equipment or other elements of the Work.  The term claimant shall exclude any bank or

financing institution.

[remainder of page intentionally left blank] 
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Signed, sealed and dated this ______ day of __________________, 20__. 

Principal: Scott Bridge Company, Inc. 

By: _____________________________________________ 

Name: __________________________________________ 

Its: _____________________________________________ (Seal) 

Obligee: Georgia Department of Transportation, a body corporate 

and politic and an instrumentality and public corporation of the State of 

Georgia  

By: _____________________________________________  

Name: __________________________________________  

Its: _____________________________________________  (Seal) 

Surety: Travelers Casualty and Surety Company of America 

By: _____________________________________________ 

Name: __________________________________________ 

Its: _____________________________________________ (Seal) 
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Attorney-in-fact
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Exhibit 20C 

FORM OF WARRANTY BOND 

(Bond No. _______) 

KNOW ALL PERSONS BY THESE PRESENTS: 

That Scott Bridge Company, Inc., 2641 Interstate Drive, Opelika, AL 36801, an entity duly authorized to 

do business in the State of Georgia (the “State”), as Bond Principal (hereinafter referred to as “Principal”), 

and Travelers Cacualty and Surety Company of America, 2601 Bell Road, Montgomery, AL 36117, duly 

authorized to do business in the State, as surety (hereinafter referred to as “Surety”) are held and firmly 

bound unto the Georgia Department of Transportation, a body corporate and politic and an instrumentality 

and public corporation of the State of Georgia (“GDOT”) as obligee (the “Obligee”), in the amount of 

$76,609,840.00, to which payment the Principal and Surety bind themselves, their heirs, executors, 

administrators, successors and assigns, jointly and severally to the Obligee.  

WHEREAS, the Principal has entered into a contract with GDOT bearing the date of _____________, for 

designing and constructing of the SR 25 at Savannah & Middle River Bridges Replacement Project (the 

“Project”) (the “Design-Build Agreement”); which is incorporated herein by reference and made a part 

hereof; and  

NOW THEREFORE, THE CONDITION OF THIS OBLIGATION is such that, 

1. If the Principal shall promptly and faithfully perform and comply with the terms and conditions of

the Design-Build Agreement arising on and after Final Acceptance (as defined under the Design-Build 

Agreement); and shall indemnify and save harmless the Obligee, and each of its directors, officers, 

employees and representatives, against and from all cost, expenses, damages, injury or loss to which the 

Obligee (or any of its directors, officers, employees, and representatives) may be subjected by reason of 

any wrongdoing, including misconduct, want of care or skill, default or failure of performance on the part 

of said Principal, its agents, subcontractors or employees, in the execution or performance of such portion 

of the Work as defined in the Design-Build Agreement arising on or after Final Acceptance (as defined in 

the Design-Build Agreement); and if the Principal shall reimburse upon demand of the Obligee any sums 

paid to the Principal that exceed the final payment determined to be due upon final completion and 

acceptance of the Project, then this obligation shall be void, otherwise it shall remain in full force and effect. 

2. The Surety agrees that payments made to contractors and suppliers to satisfy claims on the payment

bond do not reduce the Surety’s legal obligations under this bond.  Payments made to contractors or

suppliers under any agreement where the Surety has arranged for completion of the work to satisfy this

bond will not be considered payment bond claims.

3. If the Principal fails to perform the Work as required pursuant to the Design-Build Agreement, the

Surety shall promptly, at the Surety’s expense, take one of the following actions:

(a) Remedy such breach or default; or

(b) Complete the Work covered by this bond in accordance with the terms and conditions of

the Design-Build Agreement then in effect; provided, however that completion of such work shall

not be effected by the Principal or any affiliate of the Principal, for and on behalf of the Surety,

without the Obligee’s express prior consent, granted in its sole discretion; or
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(c) select a qualified contractor or contractors to complete all Work covered by this bond in

accordance with the terms and conditions of the Design-Build Agreement then in effect, which

qualifications shall include meeting the GDOT prequalification requirements, and to arrange for a

contract meeting all the requirements of the Design-Build Agreement between such contractor or

contractors and the Obligee, and make available as work progresses (even though there should be

a breach or default (or a succession thereof) under such contract or contracts of completion arranged

under this paragraph) sufficient funds to pay the cost of completion less the unpaid balance of the

contract price, but not exceeding, including other costs and damages for which Surety is liable

hereunder, the penal sum; or

(d) Waive its right to remedy such breach or default, perform and complete, arrange for

performance and completion, or obtain a new contractor or contractor (under the foregoing clauses

(a) to (c)), and with reasonable promptness under the circumstances, time being of the essence, in

no case to exceed 30 days after receipt of notice of Obligee’s declaration of default under the

Design-Build Agreement, and make payment to the Obligee in full the penal sum.

CONDITIONS OF THIS BOND ARE AS FOLLOWS: 

A. The said Surety to this bond, for value received, hereby stipulates and agrees that no change or

changes, extension(s) of time, alteration(s), addition(s), omission(s) or other modification(s) to the 

terms of the Design-Build Agreement, or to the work to be performed with respect to the Project, 

or in the specifications, plans or drawings accompanying same, or the exercise of the Obligee’s 

right to do Work, or any change or modification of any terms of payment or extension of time for

any payment pertaining or relating to the Design-Build Agreement, or any conditions precedent or

subsequent in this bond attempting to limit the right of recovery of claimants otherwise entitled to 

recover under this bond, or any fraud practiced by any other person other than the claimant seeking

to recover this bond, shall in any way affect its obligation on this bond, and it does hereby waive

notice of any such change(s), extension(s) of time, alteration(s), addition(s), omission(s) or other

modification(s) to the terms of the Design-Build Agreement or to the Work or to the specifications,

plans or drawings. 

B. Any suit under this bond must be instituted on or prior to expiration of the Warranty Period (as

defined in the Design-Build Agreement) by the Obligee pursuant to and as defined in the Design-

Build Agreement.

C. The amount of this Bond is a fixed amount and shall not be changed.  The Surety hereunder shall

not be liable to the Obligee in the aggregate in excess of the penal sum stated above.

D. If the Surety elects, and Obligee consents, as applicable, to act under Section 4(a), Section 4(b), or

Section 4(c), then the responsibilities of the Surety to the Obligee shall not be greater than those of

the Principal under the Design-Build Agreement, and the responsibilities of the Obligee to the

Surety shall not be greater than those of the Obligee under the Design-Build Agreement.  Subject

to the commitment by the Obligee to pay the balance of the contract price, the Surety is obligated,

without duplication, for:

(i) the responsibilities of the Principal for correction of defective work and completion of the

Project under the terms, and subject to the conditions, of the Design-Build Agreement then

in effect;

(ii) additional legal, design professional, delay costs, disruption costs, and other additional

costs resulting from the Principal’s breach or default (to the extent not subject to liquidated
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damages under clause (c)), and resulting from the actions or failures to act of the Surety 

under Section 4; and 

(iii) damages claimed by, and due and owing to the Obligee under, the terms of the Design-

Build Agreement, including liquidated damages, if any.

For purposes of the foregoing, the “balance of the contract price” is the total amount to be payable by the 

Obligee to the Principal, if any, after all adjustments have been made to which the Principal is entitled, 

collectively reduced by all payments made to or on behalf of the Principal under the Design-Build 

Agreement. 

E. Notwithstanding the existence of the Design-Build Agreement, as the same may be amended, it is

agreed that the Surety shall not be liable under this Bond to the Obligee, unless the Obligee has

(i) made all payments to Design-Builder as and to the extent due under the Design-Build

Agreement, and (ii) agrees, upon an election of Surety to complete or to arrange for completion of

the Work pursuant to subparts (i) or (ii) of this Bond, to remit all payments to become due on

account of further Work to be performed.

F. Neither any change in or under the Design-Build Agreement, nor any compliance or noncompliance

with any formalities provided in the Design-Build Agreement nor the change shall relieve the

Surety of its obligations under this Bond.

[remainder of page intentionally left blank]
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Signed, sealed and dated this ______ day of __________________, 20__. 

Principal: Scott Bridge Company, Inc. 

By: _____________________________________________ 

Name: __________________________________________ 

Its: _____________________________________________ (Seal) 

Obligee: Georgia Department of Transportation, a body corporate 

and politic and an instrumentality and public corporation of the State of 

Georgia  

By: _____________________________________________  

Name: __________________________________________  

Its: _____________________________________________  (Seal) 

Surety: Travelers Casualty and Surety Company of America  

By: _____________________________________________ 

Name: __________________________________________

Its: _____________________________________________ (Seal) 
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Vice President

Attorney-in-fact

Thomas J. Gentile
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